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CERTIFICATE 
 

 This is to be certified that the proposed Project (IWMP- XVII) comprising Ten micro-watershed of District- 

Lalitpur. Uttar Pradesh has been selected for its sustainable development on watershed basis under integrated 

Watershed Programme. The land is physically available for proposed interventions and is not overlapping with any 

other schemes. It will be developed as per Common Guidelines for Watershed Development Project- 2008, GOI, 

and New Delhi. The Significant results will be achieved through proposed interventions on soil and water 

conservation, ground water recharge, availability of drinking and irrigation water, agricultural production systems, 

live stock, fodder availability, livelihoods of assetless capacity building etc. The proposed Detailed Project Report 

of  IWMP- XVII -2011-12 is submitted for its approval & implementation. 
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PROJECT AT A GLANCE 
 

1 Name of Project IWMP-XVII BETWA River 

2 Name of PIA BHOOMI SANRAKSHAN ADHIKARI,MAHRONI (AGRICULTURE) 

3 Name of Block TALBEHAT,BAR 

4 Name of District LALITPUR 

5 Name of State UTTER PRADESH 

6 Name of micro Watershed 

Bhuchera 2C2D1c1c Bhailoni 2C2D1m1d Barauda dang 2C2D1q1c 

Balarguwan 2C2D1c1d Naya Khera 2C2D1m1a Khiriya dang 2C2D1q2a 

Baghaura-2 2C2D1m1b Baghaura-1 2C2D1q1a   

Jijarwara 2C2D1m1c Kangeer pura 2C2D1q1b   

7 Name of Village Under Micro Watershed 

Aivani,Baghaura,Balarguwan,Barauda dang,Baswaha,Bhailonisuba, 

Bhuchera,Chandro,Chobaro,Hajariya,Hasguwan,Jijarwara,Kakrela, 

Kangeerapura,Khairadang,Khiriyadang,Nayakhera,Paraun,Rajpura, 

Rampura kadwar, Sansua,Sarsen,Sunpura 

8 Micro Watershed Code Selected 
2C2D1c1c,2C2D1c1d,2C2D1m1b,2C2D1m1c,2C2D1m1d,2C2D1m1a,2C2D1q1a, 

2C2D1q1b,2C2D1q1c,2C2D1q2a 

9 Total Area of the project 5835.00 Ha. 

10 Proposed Area for Treatment 4700.00 Ha. 

11 Cost per Hectare Rs. 12000.00 

12 Project period 2011-12 TO 2015-16 

13 Total Cost of project 564.000 Lakh 
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EXECUTIVE SUMMARY 
1- Brief about area :- 

 Bundelkhand comprises of your major systems i,e  

1-  Achaean:  comprising of crystalline , impermeable or hard igneous and metamorphic rock with poor Aquifer  

(Water yield 1- 5  liters per second (lps) and high run off producing potentials 

2-   Vindhyan: comprising of massive sandstone and limestone escarpment and hold relatively more ground water 

(5-25 lps yield)      

3-   Transitational: represented by post Aravali and pre vindhyan period of sedimentary strata of sandstone and  

limestone and Constitute reasonable aquifer (5- 25 lps yield) and  

4-     Recent: comprising of large 26 scale alluvial deposits with high ground water yield (20 – 40) lps . 
 

Uttar Pradesh portion of  Bundelkhand is a hard rock with very highly rural based where over 80% population 

is living in villages in an area extent of 99% Against National figure of  Rural / Urban ratio of 2.6 UP state has this 

ratio as 3.81 depicting  Overall Poverty in the state . 
 

About 90% of the geological area of Bundelkhand is a hard rock with very poor yield of aquifer, fast depletion 

of water Table and inadequate rate of replenishment or recharging. Development of ground water resources is not 

very dependable or attractive and aquifer water should be prioritized and preserved for drinking purpose. Therefore , 

watershed Management, development of surface water resources , improving water use efficiency , enhancing 

biomass productivity Of forest and livestock sector are the most important option of the new strategies . 
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       Land degradation control is essential if future rural production is to be maintained and improved .Land 

restoration Measures, involving soil erosion, enhanced vegetative cover and water run – off management  

Will help to Preserve the remaining soil and vegetation resource and assist in mitigating the severity of natural 

disasters. However, much of the land degradation is already irreparable and no amount of effort can overcome the 

existing damage. Any productive soil which is already lost through erosion has already permanently left the system. 
       

            The selected watershed in lalitpur (UP) is locked along lalitpur to Tikamgarh Road about 40 km from district 

headquarater . it lies between the longitude of 78
0
34’ 26 to 78

0  
41’ 08

0 
and latitudes 24

0 
54’ 27” having watershed 

code no 2C2D1c1c, 2C2D1c1d, 2C2D1m1b, 2C2D1m1c, 2C2D1m1d, 2C2D1m1a, 2C2D1q1a,  2C2D1q1b, 

2C2D1q1c, 2C2D1q2a. Its altitude ranges from 350 to 385 m from the means sea level (MSL) . The total area of 

watershed is 5835.00 Ha. these micro watersheds are surrounded by the catchment of river– BETWA. This 

watershed is located in the North-East of lalitpur District. 

The project area comprise of 21 Villages Aivani, Baghaura, Balarguwan, Barauda dang, Baswaha, 

Bhailonisuba, Bhuchera, Chandro, Chobaro, Hajariya, Hasguwan, Jijarwara, Kakrela,  Kangeerapura, 

Khairadang, Khiriyadang, Nayakhera, Paraun, Rajpura, Rampura kadwar, Sansua, Sarsen Of Talbehat and 

Bar block Of District Lalitpur (U.P.)  

The climate of the region is characterized by long and intensive hot summer, low and irregular rainfall and 

short mild winter. 

          The catchment  BETWA River covered by undulating land with slope ranges between  ( 0.5 to 10% ) and  

hillocks spreading here and there. The soils of the study area can be divided into two broad groups namely red and 

black soil with three distinct soil associations (i) Bundekhand coarse grained radish brown soils, (ii) Bundelkhand 
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coarse grained grey to Rakar, parwa,Mar and kabar respectively, Horizon differentiation is almost absent. Soils are 

slightly acidic to natural In nature with presence of CaCo3 granules in lower depths. Most of the soils are low in 

organic matter, available N and P and Medium in available k. The watershed area has undulating terrain with 

scattered hills, crossed by the numerous streams and tributaries. 
    

  Agriculture practices in the project in the study area are mono cropping, Anna pratha.  The farmers 

generally leave their fields fallow for free rang grazing system in kharif sesason, which makes cultivation difficult. 

These livestock, generally sheep goat and indigenous cattle having low productivity are let loose for grazing .This 

needs changing mindset which needs massive extension efforts to address increasing demands on the land, rainfall 

and water resources and non manageable condition of mar and kabar soil of the district. 
 

           Though no organized orchards are present in the watershed, homestead planting of fruit trees of lime and 

guava has been practiced by farmers. The sub – tropical fruits and vegetable have very good potential in the 

watershed. Organized orchard, command vegetable cultivation, Horti – agri and other sustem of agro – forestry etc. 

are lacking but have good potential watershed.  
    

           The problem of erosion of the watershed is to be tacked by harvesting additional water in existing water 

harvesting structures, which have lost most of their capacity due to siltation and creating new water bodies .water 

stored in the water harvesting structures shall be properly recycled to provide supplement irrigation at critical 

growth stages of crops and for the establishment of fruit orchards and forest trees. T he agricultural land will be 

treated with bonding along with minor leveling .Waste land will be treated with the engineering measures like 

staggered trenches and aforestation etc. 
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2.       Institutional arrangement :- 
          This watershed has been identified by the state department under NWDPRA scheme by proper prioritization 

of different parameters for watershed selection criteria.  

The area of watersheds is proposed to be taken by Bhoomi  sanrakshan  Adhikari ,Department of Agriculture, 

Lalitpur , for integrated watershed management programme  (IWMP) starting from the year 2011 - 12 . The project 

will be completed by 2015 – 16. 

 3- Salient project activities:- 
The area is prone to soil degradation due to environmental impact and over exploitation of natural resources 

therefore it is an urgent need to restore the ecological balance for the sustainability . Fodder shortage, lack of input 

and marks facility is some of the major constraints being experience by the farmers.  

            It is proposed that the soil conservation and cheek in run - off water is required urgently. Therefore the 

certain measures like contour bund, marginal bunds, and peripheral bunds are urgently required. On the other hand 

to control the run – off water the water management practices like drainage treatment check dams and other 

practices have been proposed according to general geology of the project area.  

The agriculture land will be treated with bunding along with minor leveling. Waste land will be treated with 

the engineering measures like staggered trenches and a forestation etc. 

        Most of land of the project area is undulating because of its plateaus character, steep slopping encourage rapid 

run off leading to soil erosion. Land is also is also degraded due to mining operation in the project area. To deal 

with these problems, a two – fold approach – physical and social has to be adopted. Physical reclamation of land is 

achieved through chemical treatment of degraded land followed with scientific rotation of crop. Social approach on 

the other is reflected through overall rural reconstruction, promoting agriculture and is productivity in particular. 
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1.1- Introduction and project background:- 

 
Total area of 29.59 lakh hectares of Bundelkhand Region companies of seven districts i.e. Jhansi, Banda, 

Chitrakoot, Mahoba, Hamirpur & Lalitpur. The region is a part of vindhyan ranges with 8 to 30% area classified as 

hillocks. The entire Bundelkhand region is occupied equally with granite gneissic rock and its compound. The 

topography varies from lands to highly undulating slopes leading to increased runoff and low moisture storage in 

the soil profile. The development of surface and ground water resources in the regions is very poor with result that 

is facing the problem of wild to serve drought very frequently. The land resources comprising soil, water and 

associated plant and animal involving the total eco system is being mismanaged with the result that as much as 53 

percent land is reported to be degraded. The increasing human and livestock population, ecological imbalances and 

environmental degradation, resource illiteracy, regional imbalances in production system and non judicious 

utilization of resources are the major factors hindering the development of the region. 

The overall development of the region can be achieved by the rational utilization of all natural resources for 

sustained optimum production of biomass with least damage of environment. Bundelkhand region lies between 24
0
 

11
´
 to 26

0
 27

´
 N latitude and 78

0
 17

´
 to 81

0
 37

´
 E longitude and at about 250-300 meter above mean sea level. The 



(11) 

 

climate of Bundelkhand region is characterized by long and intense hot summer, low and irregular rainfall and short 

wild winter. 

The average rainfall is about 876 mm. The average number of rainy days in a year varies from 30-35. The 

maximum temperature reaches up-to 49
0
C and maximum humidity 70% as recorded in July and minimum humidity 

30% in May. Only 47% of total land is irrigated and 35% land is barren. The average productivity of different crops 

in Bundelkhand regions (except pulses) is very low as compared to whole of state. Sources of irrigation are totally 

dependent on rainfall only. About 78% of the farmers are small and marginal and their poor economic status of 

farmers and very little employment opportunity compels them to migrate to the various cities for their livelihood. 

Farmers who stay in the area are generally taking crop loans. However due to poor rainfall and drought condition, 

they are unable to get good production and they find it very difficult to repay the crop loans. 

To overcome the miseries of the farmers of the Bundelkhand region, the rehabilitation package aims at 

establishing a sustainable and viable farming and livelihood support system through debt relief to farmers, improve 

supply of institutional credit, crop centric approach to agriculture, assured irrigation facilities, watershed 

management better extension & farming support services, improved marketing facilities and subsidiary income 

opportunity through horticulture, livestock, dairying, fisheries and khadi and village industries etc. For alleviating 
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the hardships caused due to debt stresses families of farmers in the affected districts ex-gratia assistance from Prime 

Minister National Relief Fund will also be provided.         
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1.2- Watershed management :- 

 The Bundelkhand has regional disparity in Agricultural production due to non availability of irrigation and soil 

degradation resulting poor socio-economic status of the people of the region. It is therefore essential to harvest and 

store rainwater for moisture conservation life saving irrigation and increasing the ground water recharge on 

watershed basis. 

1- To conserve, develop and manage soil and water resources on watershed basis in Bundelkhand region in order 

to ensure sustainable production of food, fuel, fodder and fiber. 

2- To mitigate the menace of drought and moisture stores conditions and to sustain productivity by rainwater 

harvesting in selected watershed. 

3- To extend the intensive rain fed farming with effective moisture conservation and water harvesting technique 

to sustain the production and productivity. 

4- To check the environmental degradation by increasing surface storage and ground water recharge through rain 

water harvesting and improving the biodiversity. 

5- To restore due optimal and judicious ecological balance in the watershed. 

6- To generate employment opportunities at watershed level for improving the economic status especially of 

landless and agricultural labors. 

7- To improve the living standards of people in the watershed. 

     To achieve the above objectives participatory watershed management programme in the Lalitpur district of the 

Bundelkhand region is being proposed. The scheme is being proposed for the treatment and reclamation of problem 

area by suitable soil and water conservation measures and adoption of new scientific approaches for crop production 

with formation of SHGs to landless small & marginal people. Since the soil of the area is rocky in nature therefore 

help of suitable machines would also be taken for doing the proposed works. This would be followed by crop 

production, horticulture and agro-forestry programme to enhance the agriculture production of the region and help 
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the poor farmers of area. The cost norms would be Rs. 12,000 per ha for soil & water conservation with production 

system improvement and assistance to landless, small & marginal farmers to enhance the socio-economic status of 

watershed people. On Participatory Watershed Basis under Central Assistance the aim of the Project is to develop 

the economy of the farmers as well as of the landless community through improved soil and water management 

practices, proper land use with suitable crop management technology and implementation of subsidiary farm based 

on non-farm activities. 

                 Non- arable land would be brought under permanent vegetative cover using fast growing species of utility 

trees to reduce erosion from these lands and to conserve more moisture in soil profile. This will help in improving 

ecological conditions and will meet the requirement of inhabitants for fuel fodder and timber major portion of non 

arable land would be covered with improved grasses and legumes with controlled grazing. 

      Major developmental activities proposed for IWMP-XVII in BETWA River Watershed District Lalitpur are: 

1. Conservation of soil, water and vegetation. 

2. Agricultural Development crop management production. 

3. Dry Lands Horticulture. 

4. Afforestation. 

5. Pasture Development. 

6. Livestock Development. 

7. Developmental of life saving irrigation. 

8. Development of village industries. 

9. Fisheries Development. 

10. Development of Agriculture based Industries. 

Location- This watershed is situated on Lalitpur to Jhansi, Waya Bar, Talbehat Road the distance of the project 35 

Km.from Lalitpur. (Project map enclosed)  
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1.3- SUMMARY OF THE PROJECT 

                      Land and water are the important nature resource for meeting the nation’s demand for food fodder fuel 

fiber and timber. The land is a non renewable resource, hence availability is limited. Improper land use may 

culminate in land degradation through excessive water and wind erosion. Hence it is a pressing demand that these 

resources must be utilized carefully and judiciously without impairing it production capacity. Watershed 

management envisaged management of natural resources in totality in a manner that benefits due to them is 

maximized and hazards minimized. Fragmented and scattered efforts do not bring about tangible benefits to the 

society and vagaries of draughts and flood continue. 

                      About 70% of cultivated land of our country is rain-fed, agriculture contribute about 42% of national 

food production pulse and oilseeds. Exploitation of all irrigation potential, 50% of arable land will continue to be 

under rain-fed agriculture. Therefore our Government has very rightly led emphasis on rain-fed agriculture. 

                       During the 2011–12 to 2015-16 Year Plan Government of India focused attention of ensuring food, 

fodders. fuel, fruit and fiber security through launching Integrated Watershed Management Programme (IWMP) on 

participatory watershed basis under central assistance.   
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1.4- Objectives:- 

                            The broad objectives of the IWMP are as under.  

a- Conservation, development and sustainable management of natural resources including their use. 

b- Enhancement of agricultural productivity and production in a sustainable manner. 

c- Restoration of ecological balance in the degraded and fragile rain-fed ecosystem by greening their areas. 

d- Reduction in original disparity between irrigated and rain-fed areas. 

e- Creation of sustained employment opportunities for the rural community including the land less. 
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1.5- CRITERIA FOR SELECTION OF WATERSHED PROJECT 

The following criteria may broadly be used in selection and prioritization of watershed development    

project:- 

a- Acuteness of drinking water scarcity. 

b- Extent over exploitation of ground water resources. 

c- Preponderance of water lands/degraded lands. 

d- Contiguity to another watershed that has that has already been developed treated. 

e- Willingness of village Community to make voluntary contribution enforces resources, make equitable 

distribution of benefits, and create arrangement for the operation and maintenance of the assets create.  

f- Proportion of scheduled castes/scheduled tribes. 

g- Area of the project should not be covered under assured irrigation. 

h- Productivity potential of the land. 

1.6- PRA-Exercise-  
The major objectives this phase is to build appropriate mechanism to adoption of participatory approach and 

improvement of local institution (WL.SHG and UG). The main activity will include:- 

 Taking of entry point activities, to establish credibility of the WDT and create a rapport with the village 

community. 
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1.7- Comparative status of watershed development components before & after IWMP implementation 

 (Year 2011-12 to 2015-16)  

S. 
no. 

Subject of Resources Before project implementation  Target After Three Year of Project 
implementation  

 

1 
Soil factors   

soil class  IVth, Vth, VIth, IIIrd, IVth, Vth, 

2 slope percentage  4-7 % 3.80-7.00 % 

3 arable land  183.80 Ha. 281.00 Ha. 

4 physical condition of soil    

a-structure  Silty, Mineral, Rocky Silty, Mineral, Rocky with better 

arrangement 

b-water holding capacity (WHC) Poor to Very Less  Average to Low 

c-soil aeration  Medium Better to Previous  

5 

 

 

Chemical condition of soil   

a-organic carbon% 0.25-0.46 % 0.34-0.52 % 

b-soil reaction  5.50 to 6.70 PH 5.60 to 6.90 PH 

c-fertility status (in term  of essential nutrients) Medium to Deficient Medium to low 

others- Low to Medium Medium to Better 

6 

 

 

a-soil microbes  Macro & Micro both in very low 

population 

Improvement in population & Health 

b-Green cover (biomass) Poor & scattered Medium to low & Better arrangement 

c-soil résistancy  against erosion. Very Poor & Most erosive Improvement in resistance due to control 

of runoff & increase in percolation  

 

7 

 

Water factors   

Run-off Conservation structures  Numbers or very low & ineffective   Number of structures & effective also. 

a- No. water harvesting structures  Nil 25 
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b- No. ponds                                                           08 - 

c- No. Gully Plug 10 37 

d- No. wells 11 - 

e- No. tube wells 03 - 

8 Moisture retention  Poor Better 

10 Drinking water condition                                           Scarcity Better availability  

11 Ground water table                                                  12-14 meter 7-10 meter 

12 Irrigation system  Wild & Flooding  Check basin, Strip &Ridge-Furrow system 

 

12 

Production factors 

Cropping pattern  

 

One crop in a year. 

 

Two crop in a year with intercropping. 

13 Crop rotation Not Follow Followed after project implementation 

14 Cropping intensity  < 100% > 100% 

15 Crop diversification Mono cropping system Diversification of crop production with 

cereal-pulses-oil seed-vegetable & 

Horticultural crops along spices. 

16 No. Vegetable growers  11-13 50-60 

17 Area under vegetables 1.50 Ha. 60-70 Ha. 

18 Area under plantation  Very low 11-12 % of total area 

19 Biomass status Poor Average 

20 Ecological condition Imbalance Better & improvement in eco-system  

21 Introduction of new crop verities. Lack of awareness, Traditional seeds 

uses 

Adoption of improved verity of crop 

vegetable & fruit trees.     

22 Seed replacement ratio. (SRR) Very less 15-20 % 

23 Artificial structures (Chhappar) for vegetable 

Production. 

Not Provided  

24 Sowing method of seeds.  Broad cost Seed drill & Ferti-cum seed drill use 

25 Use of mulching materials.  Nil Natural & artificial mulch material uses for 
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moister conservation & better germination 

 

19 

Nutrient management system 

Manure and khali  

 

Only un-rotted dung used  

Rotted manure, NADAP & Khali,  

Bio-fertilizers  use 

20 NADAP and Vermi-compost. Not in use Both uses 

21 Use of bio-fertilizer. Not in practice Farmers using bio fertilizers for seed 

dressing & soil treatment 

22 Use of Insecticide. Without knowledge   Training for suitable insecticide  

23 Use of weedicide.  Without knowledge   Integrated use 

24 Use of Chemical fertilizers. Very imbalance Balance use 

25 Use of ferti-seed drill  Mostly broad cost Practice after project implementation 

 

26 

Socio-economic status 

Social condition  

 

Poor & Scarcity   

 

Better condition 

27 Per capita income 12 thousand per year 25 thousand per year  

28 Education (Literacy) Very low 80 % 

29 Social awareness  Very poor Innovation of people 

 

30 

Animal husbandry and livestock production 

No. Miltch cows  

 

481 

 

1300 

31 No. Dry cows 500    200 

32 No. Buffaloes  515 1350 

33 No. Bullocks   22     40 

34 No. Pigs 150   400 

35 No. Goats 800 3000 

36 No. Poultry 665 1500 

37 No. Other Animals 158   200 

38 Effects on production and health of pet animals Poor Better & Improved  

39 

 

Rural occupation/livelihood support system    

a-No. of house hold units  

 

12 

 

75 
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b-No. of rural shops  19 78 

c-condition of traditional occupation   Not supported by modern system To bring up as a sustainable economic 

source for watershed people. 
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Table –1.1.1- Basic Project Information:-     
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Table–1.1.2-Approved plan Preliminary Project Report (PPR) by Steering Committee (SC), 

Govt. of India:- 

Year Project/Phase MWS Geographcal 

Area/Treatable (ha) 

Project 

Cost       

(Rs. in lacs) 

PIA S.C. Meeting 

Date 

2011-12 IWMP-XVII 10 5835/4700 564.000 B.S.A.-Mahroni  
 

Table–1.1.3-Deitals of Micro Watersheds:- 
S. 

No. 

Code of Micro 

Watersheds 

Name of Micro 

Watersheds 

Treatable Area (ha) Name of River/Nalah in each 

MWS 

1 2C2D1c1c     Bhuchera 450.00 Shahjad River 

2 2C2D1c1d     Balarguwan 700.00 Shahjad River 

3 2C2D1m1a     Nayakhera 300.00 Shahjad River 

4 2C2D1m1b     Baghaura-2 200.00 Shahjad River 

5 2C2D1m1c     Jijarwara 350.00 Shahjad River 

6 2C2D1m1d     Bhailonisuba 600.00 Shahjad River 

7 2C2D1q1a     Baghaura-1 450.00 Shahjad River 

8 2C2D1q1b     Kangeerapura 600.00 Shahjad River 

9 2C2D1q1c     Sunpura 450.00 Shahjad River 

10 2C2D1q2a     Khiriyadang 600.00 Shahjad River 
  TOTAL   4700.00   
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1.8- NEED AND SCOPE FOR WATERSHED DEVELOPMENT:- 

The main objectives are 

(a) To Control by run-of 

(b) To manage and utilize run-off useful purpose soil conservation 

(c) To increase infiltration of water 

                                                                 

a- Main problem in watershed Area 

 The main problem in a watershed is the soil erosion by rainfall. The runoff water transport the sediment which may 

block the channel head, dam, reservoir and storage structures are the major problems faced in the project area and 

attempts made so far to overcome them. Following are the main problem in the selected watershed,  

(a) Lack of awareness amongst the villagers about the deteriorating environmental condition of the area. 

(b) 75% of the runoff water makes it away to way towards BETWA river carrying fertile soil with has nutrients 

and this decreases soil fertility, there is a decline in the productivity of cereals, pulses and vegetable crops. 

(c) Due to over grazing, vegetative cover is declining on community land. There is no grasses and even shrub. 

Vegetation is vanishing, River carry a huge silt every year 

(d) Due to continuous cutting of trees, overgrazing bushes and shrubs ecological balance of the area has been 

hardly disturbed. 

(e) Due to increasing population pressure of man and animal there is competition for collection of food, fodder 

and fuel resources. 

(f) The ground water of the watershed area is smelly and oily hence irrigation is not possible by this ground 

water. Farmers depend on the rain water. This flows directly of BETWA River. Therefore it is an urgent need. That 

rainwater should be harvested for crops and re-charged to improve the quality of the water. 
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1.9-   WEIGHTAGE FOR SELECTION OF WATERSHED 

Problem Identification and Priorization 

Food sufficiency, economic growth and environmental security were identified as the major issues to be 

addressed in the watershed area. The area has flat topography hence highly prone to soil erosion. Lack of irrigation 

water is the greatest problem experienced by the people followed by low function of field crops, lack of fodder 

availability and low animal productivity.  

 

Problems identified and prioritized during the transact walh and PRA exercises in all villages namely Aivani, 

Baghaura, Balarguwan, Barauda dang, Baswaha, Bhailonisuba, Bhuchera, Chandro, Chobaro, Hajariya, 

Hasguwan, Jijarwara, Kakrela,  Kangeerapura, Khairadang, Khiriyadang, Nayakhera, Paraun, Rajpura, 

Rampura kadwar, Sansua, Sarsen Of Talbehat and Bar block Of District Lalitpur (U.P.) were pooled and a list of 

nine problems representing the whole watershed was prepared. Problems werw ranked as per their total weightage 

in these villages. 

Table-1.1.4: Weightage of the project 

                       

Project Name Project Type                     WEIGHTAGE 

IWMP-XVII IWMP 

i ii iii iv v vi vii viii ix x xi xii xiii Total 

7.5 5 5 10 0 0 10 7.5 10 15 0 15 Na 85 
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Table -1.1.5: Criteria and wattage for selection of watershed 

S. 

No. 

Criteria Maximum 

Score 
Ranges & Scores 

i 
Poverty index (% of 

poor to population) 
10 Above 80% (10) 80 to 50 % (7.5) 50 to 20 % (5) 

Below 20 

% (2.5) 

ii % of SC/ST Population 10 More than 40 % (10) 20 to 40 % (5) 
Less than 20 % 

(3) 
  

iii Actual wages 5 

Actual wages are 

significantly lower than 

minimum wages (5) 

Actual wages are 

equal to or higher than 

minimum wages (0) 

   

Iv % of small and marginal 10 More than 80% (10) 

50 to 80 

% (5) 

 

Less than 50 % 

(3) 
 

V Ground water status 5 Over exploited (5) Critical (3) Sub critical (2) Safe (0) 

Vi 
Moisture index/ DPAP/ 

DDP Block 
15 

-66.7 & below (15) 

DDP Block 

-33.3 to -66.6 

(10) DPAP Block 

0 to -33.2(0) 

Non DPAP/ 

DDP Block 

 

Vii 
Area under rain-fed 

agriculture 
15 More than 90% (15) 80 to 90 % (10) 70 to 80 % (5) 

Above 70 

% (Reject ) 

Viii Drinking water 10 No source (10) 
Problematic village 

(7.5) 

Partially 

covered (5) 

Fully 

covered (0) 

ix Degraded land 15 
High – above 20 % 

(15) 

Medium – 10 to 20% 

(10) 

Low- less than 

10 % of TGA 

(5) 

 

x Productivity potential of 15 Lands with low Lands with moderate Lands with high  
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the land production & where 

productivity can be 

significantly enhanced 

with reasonable efforts 

(15) 

production & where 

productivity can be 

enhanced with 

reasonable efforts (10) 

production & 

where 

productivity can 

be marginally 

enhanced with 

reasonable 

efforts (5) 

xi 

Contiguity to another 

Watershed that has 

already been developed 

/ treated 

10 

Contiguous to 

previously treated 

watershed & contiguity 

within the micro 

watersheds in the 

project (10) 

Contiguity within the 

micro watersheds in 

the project but non 

contiguous to 

previously treated 

watershed (5) 

Neither 

contiguous to 

previously 

treated watershed 

nor contiguity 

within the micro 

watersheds in the 

project(0) 

 

xii 

Cluster approach in the 

plains ( more than one 

contiguous micro- 

watersheds in the 

project) 

15 

Above 6 micro – 

watersheds in cluster 

(15) 

4 to 6 micro 

watersheds in cluster 

(10) 

2 to 4 micro 

watersheds in 

cluster (5) 

 

xiii 

Cluster approach in the 

hills (more than one 

contiguous micro- 

watersheds in the 

project) metre  

15 

Above 5 micro – 

watersheds in cluster 

(15) 

3 to 5 micro 

watersheds in cluster 

(10) 

2 to 3 micro 

watersheds in 

cluster (5) 

 

 Total 150 150 90 41 2.5 
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General Description of the project Area 

2.1-  Location :- 
       The selected watershed in the catchment of RB of Yumuna (Betwa River) in Lalitpur District (U.P.) and is 
located in North East part of the District. This watershed cluster includes 7 Gram Panchayat (18 Villages). The 
livelihood of these people is primarily based on rainfed agriculture, animal husbandry, wage labour, goat, 
sheep and poultry. 
 

Table 2.1.1 : General Description of the Project Area. :- 
 
S.No. Name & Code of MWS Name of GP Names of Village Latitude/Longitude Area of the 

village included 
in MWS(ha) 

Details of important/ 
approach road 
distance(km) 

1 2 3 4 5 6 7 
1 2C2D1c1c    Bhuchera Chobaro Balarguwan, E 78˚34'5''  to 78˚36'42'' 4.20 0.50 

  Bhuchera Bhuchera, N 25˚0'55''  to 24˚59'46'' 315.34 1.00 

    Chandro,   41.57 1.00 

    Chobaro,   171.41 4.00 

  Total     532.51 6.50 

2 2C2D1c1d    Balarguwan Baghaura Baghaura, E 78˚34'10''  to 78˚37'29'' 5.79 1.00 

  Chobaro Balarguwan, N 25˚01'5''  to 24˚58'45'' 327.01 3.00 

  Bhuchera Bhuchera,   35.97 1.00 

  Khiriya Dang Chandro,   247.94 1.50 

    Chobaro,   158.70 2.50 

    Sansua,   1.00 3.00 

    Sarsen,   52.21 3.00 

  Total     828.62 15.00 
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3 2C2D1m1a    Nayakhera Baghaura Baghaura, E 78˚37'27''  to 78˚38'53'' 92.17 1.00 

    Hajariya, N 25˚01'1''  to 24˚58'36'' 76.69 1.00 

    Naya Khera,   178.94 1.50 

  Total     347.80 3.50 

4 2C2D1m1b    Baghaura-2 Baghaura Baghaura, E 78˚36'54''  to 78˚83'37'' 210.02 1.00 

  Rampura Kathwar Jijarwara, N 24˚59'8''  to 24˚57'53'' 0.23 0.40 

    Kakrela,   72.67 1.50 

  Total     282.92 2.90 

5 2C2D1m1c    Jijarwara Rampura Kathwar Jijarwara, E 78˚36'26''  to 78˚38'44'' 191.09 1.00 

  Baghaura Kakrela, N 24˚58'2''  to 24˚56'35'' 46.29 1.50 

    Rampura Kathwar,   202.33 1.00 

    Sansua,   56.39 3.00 

  Total     496.11 6.50 

6 2C2D1m1d    Bhailonisuba Bhailonisuba Bhailonisuba, E 78˚36'2''  to 78˚38'27'' 254.59 0.20 

  Rampura Kathwar Jijarwara, N 24˚57'9''  to 24˚55'24'' 235.65 0.40 

    Mavlain,   2.61 3.00 

    Rampura Kathwar,   280.87 1.00 

  Total     773.72 4.60 

7 2C2D1q1a    Baghaura-1 Baghaura Baghaura, E 78˚36'33''  to 78˚38'47'' 331.20 1.00 

  Chobaro Balarguwan, N 25˚12''  to 24˚58'22'' 4.71 0.50 

    Dhamna,   7.55 0.50 

    Hajariya,   176.40 1.00 

    Naya Khera,   39.83 1.50 

    Sarsen,   6.74 3.00 

  Total     566.43 7.50 

8 2C2D1q1b    Kangeerpura Baghaura Baghaura, E 78˚35'22''  to 78˚37'8'' 91.90 1.00 

  Chobaro Balarguwan, N 24˚59'24''  to 24˚56'32'' 2.83 1.00 

  Rampura Kathwar Batwaha,   23.32 0.50 

    Jijarwara,   90.21 0.40 
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    Kakrela,   149.77 1.50 

    Kangeer Pura,   104.40 1.00 

    Sansua,   258.54 3.00 

  Total     720.96 8.40 

9 2C2D1q1c    Sunpura Chobaro Balarguwan, E 78˚33'56''  to 78˚36'14'' 2.84 1.00 

   Baghaura Batwaha, N 24˚59'20''  to 24˚57'35'' 82.27 0.50 

   Bhuchera Chandro,   12.65 1.00 

   Rampura Kathwar Chobaro,   0.61 0.40 

   Khaira Dang Kakrela,   6.44 1.50 

     Kangeer Pura,   49.45 1.00 

     Sansua,   183.15 3.00 

     Sunpura,   213.69 1.00 

   Total     551.11 9.40 

10 2C2D1q2a    Khiriyadang Khaira Dang Barauda Dang, E 78˚33'33''  to 78˚36'5'' 29.34 0.50 

  Bhuchera Batwaha, N 24˚58'27''  to 24˚56'39'' 254.90 0.50 

  Rampura Kathwar Chandro,   0.13 1.00 

  Rajpura Jijarwara,   9.61 0.40 

    Kangeer Pura,   3.88 1.00 

    Khaira Dang,   16.81 2.00 

    Khairi Dang,   3.25 2.50 

    Khiriya Dang,   185.24 1.50 

    Rajpura,   72.46 1.00 

    Sunpura   159.39 1.00 

  Total     735.01 11.40 

    Grand Total     5835.19 75.70 
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Table 2.1.2 : Details of Micro Watersheds :- 
S.N
o. 

Name & code of MWS Name of GP Name of Village Geographical 
Area (ha) 

Treatable 
Area (ha) 

Rainfed Area 
(ha) 

Irrigated 
Area (ha) 

1 2 3 4 5 6 7 8 

1 2C2D1c1c    Bhuchera Chobaro                        
Bhuchera 

Balarguwan 4.200 3.38 2.87 0.51 

  Bhuchera 315.337 264.03 224.43 39.60 

  Chandro 41.569 33.48 28.46 5.02 

  Chobaro 171.405 149.12 126.75 22.37 

  Total   532.51 450.01 382.51 67.50 

2 2C2D1c1d    Balarguwan Baghaura 
Chobaro 
Bhuchera 

Khiriya Dang 
  
  
  

Baghaura 5.792 4.92 4.18 0.74 

  Balarguwan 327.010 273.71 232.65 41.06 

  Bhuchera 35.975 30.58 25.99 4.59 

  Chandro 247.940 210.75 179.14 31.61 

  Chobaro 158.699 134.89 114.66 20.23 

  Sansua 1.003 0.85 0.72 0.13 

  Sarsen 52.206 44.37 37.71 6.66 

  Total   828.62 700.07 595.05 105.02 

3 2C2D1m1a    Nayakhera Baghaura Baghaura 92.169 80.19 68.16 12.03 
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    Hajariya 76.693 65.96 56.07 9.89 

    Naya Khera 178.938 153.89 130.81 23.08 

  Total   347.80 300.04 255.04 45.00 

4 2C2D1m1b      
Baghaura-2 

Baghaura Baghaura 210.016 147.01 124.96 22.05 

  Rampura Kadwar Jijarwara 0.228 0.16 0.14 0.02 

    Kakrela 72.674 53.05 45.09 7.96 

  Total   282.92 200.22 170.19 30.03 

5 2C2D1m1c    Jijarwara Rampura Kadwar Jijarwara 191.086 133.76 113.70 20.06 

  Baghaura Kakrela 46.294 33.33 28.33 5.00 

    Rampura Kadwar 202.335 143.66 122.11 21.55 

    Sansua 56.393 39.48 33.56 5.92 

  Total   496.11 350.23 297.70 52.53 

6 2C2D1m1d    
Bhailonisuba 

Bhailonisuba Bhailonisuba 254.586 198.58 168.79 29.79 

  Rampura Kadwar Jijarwara 235.646 183.80 156.23 27.57 

    Mavlain 2.613 2.04 1.73 0.31 

    Rampura Kadwar 280.871 216.27 183.83 32.44 
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  Total   773.72 600.69 510.58 90.11 

7 2C2D1q1a    Baghaura-1 Baghaura Baghaura 331.202 264.96 225.22 39.74 

  Chobaro Balarguwan 4.708 3.77 3.20 0.57 

    Dhamna 7.551 6.04 5.13 0.91 

    Hajariya 176.403 139.36 118.46 20.90 

    Naya Khera 39.831 31.07 26.41 4.66 

    Sarsen 6.737 5.25 4.46 0.79 

  Total   566.43 450.45 382.88 67.57 

8 2C2D1q1b    
Kangeerpura 

Baghaura Baghaura 91.896 76.27 64.83 11.44 

  Chobaro Balarguwan 2.826 2.35 2.00 0.35 

  Rampura Kadwar Baswaha 23.319 19.35 16.45 2.90 

    Jijarwara 90.210 74.87 63.64 11.23 

    Kakrela 149.770 124.31 105.66 18.65 

    Kangeer Pura 104.399 86.65 73.65 13.00 

    Sansua 258.541 216.66 184.16 32.50 

  Total   720.96 600.46 510.39 90.07 
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9 2C2D1q1c    Sunpura Chobaro Balarguwan 2.839 2.33 1.98 0.35 

  Baghaura Baswaha 82.269 66.64 56.64 10.00 

  Bhuchera Chandro 12.651 10.19 8.66 1.53 

  Rampura Kadwar Chobaro 0.614 0.49 0.42 0.07 

  Khaira Dang Kakrela 6.445 5.19 4.41 0.78 

    Kangeer Pura 49.446 39.83 33.86 5.97 

    Sansua 183.154 150.19 127.66 22.53 

    Sunpura 213.695 175.23 148.95 26.28 

  Total   551.11 450.09 382.58 67.51 

10 2C2D1q2a    Khiriyadang Khaira Dang Barauda Dang 29.345 23.77 20.20 3.57 

  Bhuchera Baswaha 254.899 211.57 179.83 31.74 

  Rampura Kadwar Chandro 0.133 0.11 0.09 0.02 

  Rajpura Jijarwara 9.606 7.78 6.61 1.17 

    Kangeer Pura 3.878 3.14 2.67 0.47 

    Khaira Dang 16.812 13.62 11.58 2.04 

    Khairi Dang 3.249 2.63 2.24 0.39 

    Khiriya Dang 185.238 150.04 127.53 22.51 
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    Rajpura 72.459 59.42 50.51 8.91 

    Sunpura 159.388 128.39 109.13 19.26 

  Total   735.01 600.47 510.39 90.08 

    Grand Total   5835.19 4702.73 3997.31 705.42 
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2.2 : Area and Land Use : 
       Village wise detailed information on type of land is depicted in Table 2.1.3 

Table-2.1.3  :  Details of land resources :- 
S. 

No. 
Name of 

MWS 
Code 

of 
MWS 

Name of 
GP 

Name of Village Cultivated and wasteland  Area details (ha) 

area (ha) (falling within the projects) 

Cultivat
ed 

rainfed 
area 

Cultivat
ed 

irrigate
d area 

Uncultivated 
wasteland/ 

fallow 

Pvt. Agri. Land Forest 
Land 

Comm
unity 
land 

Habita
t,Road 

etc 

Total 
area 
(ha) 

Temp.  Perma
nent 

Gen SC/ST OBC Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

1 2C2D1c1c 
Bhuch

era 
Chobaro Balarguwan 2.73 0.84 0.42 0.21 2.14 0.36 1.07 3.57 0.00 0.11 0.38 4.20 

   Bhuchera Bhuchera 204.97 63.07 31.53 15.77 160.82 26.80 80.41 268.04 3.20 7.88 28.38 315.34 

    Chandro 27.02 8.31 4.16 2.08 21.20 3.53 10.60 35.33 0.05 1.04 3.74 41.57 

    Chobaro 111.41 34.28 17.14 8.57 87.41 14.57 43.71 145.69 0.80 4.29 15.43 171.41 

   Total  346.13 106.50 53.25 26.63 271.57 45.26 135.79 452.63 4.05 13.32 47.93 532.51 

2 2C2D1c1d 
Balarg
uwan 

Baghaura Baghaura 3.76 1.16 0.58 0.29 2.95 0.49 1.48 4.92 0.00 0.14 0.52 5.79 

   Chobaro Balarguwan 212.56 65.40 32.70 16.35 166.78 27.80 83.39 277.96 3.00 8.18 29.43 327.01 

   Bhuchera Bhuchera 23.38 7.19 3.60 1.80 18.34 3.06 9.17 30.57 0.40 0.90 3.24 35.97 

   
Khiriya 
Dang 

Chandro 161.16 49.59 24.79 12.40 126.45 21.08 63.23 210.75 2.50 6.20 22.31 247.94 

    Chobaro 103.15 31.74 15.87 7.93 80.93 13.49 40.47 134.89 0.81 3.97 14.28 158.70 

    Sansua 0.65 0.20 0.10 0.05 0.51 0.09 0.26 0.85 0.00 0.03 0.09 1.00 

    Sarsen 33.93 10.44 5.22 2.61 26.62 4.44 13.31 44.37 0.00 1.31 4.70 52.21 
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   Total  538.59 165.72 82.86 41.43 422.58 70.45 211.31 704.31 6.71 20.73 74.57 828.62 

3 
2C2D1m1

a 
Nayak
hera 

Baghaura Baghaura 59.91 18.43 9.22 4.61 47.00 7.83 23.50 78.34 0.40 2.30 8.30 92.17 

    Hajariya 49.85 15.34 7.67 3.83 39.11 6.52 19.56 65.19 0.20 1.92 6.90 76.69 

    Naya Khera 116.31 35.79 17.89 8.95 91.26 15.21 45.63 152.10 1.00 4.47 16.10 178.94 

   Total  226.07 69.56 34.78 17.39 177.37 29.56 88.69 295.63 1.60 8.69 31.30 347.80 

4 
2C2D1m1

b 
Bagha
ura-2 

Baghaura Baghaura 136.51 42.00 21.00 10.50 107.11 17.85 53.55 178.51 2.00 5.25 18.90 210.02 

   
Rampura 
Kadwar 

Jijarwara 0.15 0.05 0.02 0.01 0.12 0.02 0.06 0.20 0.00 0.01 0.02 0.23 

    Kakrela 47.24 14.53 7.27 3.63 37.06 6.18 18.53 61.77 0.10 1.82 6.54 72.67 

   Total  183.90 56.58 28.29 14.14 144.29 24.05 72.14 240.48 2.10 7.08 25.46 282.92 

5 
2C2D1m1

c 
Jijarwa

ra 
Rampura 
Kathwar 

Jijarwara 124.21 38.22 19.11 9.55 97.46 16.24 48.73 162.43 1.25 4.78 17.20 191.09 

   Baghaura Kakrela 30.09 9.26 4.63 2.31 23.61 3.94 11.81 39.35 0.00 1.16 4.17 46.29 

    Rampura Kadwar 131.52 40.47 20.23 10.12 103.19 17.20 51.60 171.99 1.10 5.06 18.21 202.33 

    Sansua 36.66 11.28 5.64 2.82 28.76 4.79 14.38 47.94 0.00 1.41 5.08 56.39 

   Total  322.48 99.23 49.61 24.80 253.02 42.17 126.52 421.71 2.35 12.41 44.66 496.11 

6 
2C2D1m1

d 
Khiriya
dang 

Bhailonisu
ba 

Bhailonisuba 165.48 50.92 25.46 12.73 129.84 21.64 64.92 216.40 1.15 6.36 22.91 254.59 

   
Rampura 
Kadwar 

Jijarwara 153.17 47.13 23.56 11.78 120.18 20.03 60.09 200.30 1.90 5.89 21.21 235.65 

    Mavlain 1.70 0.52 0.26 0.13 1.33 0.22 0.67 2.22 0.00 0.07 0.24 2.61 

    Rampura Kadwar 182.57 56.17 28.09 14.04 143.24 23.87 71.62 238.74 2.00 7.02 25.28 280.87 

   Total  502.92 154.74 77.37 38.68 394.59 65.76 197.30 657.66 5.05 19.34 69.64 773.72 
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7 
2C2D1q1

a 
Bagha
ura-1 

Baghaura Baghaura 215.28 66.24 33.12 16.56 168.91 28.15 84.46 281.52 2.10 8.28 29.81 331.20 

   Chobaro Balarguwan 3.06 0.94 0.47 0.24 2.40 0.40 1.20 4.00 0.00 0.12 0.42 4.71 

    Dhamna 4.91 1.51 0.76 0.38 3.85 0.64 1.93 6.42 0.00 0.19 0.68 7.55 

    Hajariya 114.66 35.28 17.64 8.82 89.96 14.99 44.98 149.94 0.50 4.41 15.88 176.40 

    Naya Khera 25.89 7.97 3.98 1.99 20.32 3.39 10.16 33.86 0.00 1.00 3.58 39.83 

    Sarsen 4.38 1.35 0.67 0.34 3.44 0.57 1.72 5.73 0.00 0.17 0.61 6.74 

   Total  368.18 113.29 56.64 28.33 288.88 48.14 144.45 481.47 2.60 14.17 50.98 566.43 

8 
2C2D1q1

b 

Kange
erapur

a 
Baghaura Baghaura 59.73 18.38 9.19 4.59 46.87 7.81 23.43 78.11 0.10 2.30 8.27 91.90 

   Chobaro Balarguwan 1.84 0.57 0.28 0.14 1.45 0.24 0.72 2.41 0.00 0.07 0.25 2.83 

   
Rampura 
Kadwar 

Batwaha 15.16 4.66 2.33 1.17 11.89 1.98 5.95 19.82 0.00 0.58 2.10 23.32 

    Jijarwara 58.64 18.04 9.02 4.51 46.01 7.67 23.00 76.68 0.15 2.26 8.12 90.21 

    Kakrela 97.35 29.95 14.98 7.49 76.38 12.73 38.19 127.30 0.50 3.74 13.48 149.77 

    Kangeer Pura 67.86 20.88 10.44 5.22 53.24 8.87 26.62 88.74 0.40 2.61 9.40 104.40 

    Sansua 168.05 51.71 25.85 12.93 131.86 21.98 65.93 219.76 1.00 6.46 23.27 258.54 

   Total  468.63 144.19 72.09 36.05 367.70 61.28 183.84 612.82 2.15 18.02 64.89 720.96 

9 2C2D1q1c 
Sunpur

a 
Chobaro Balarguwan 1.85 0.57 0.28 0.14 1.45 0.24 0.73 2.42 0.00 0.07 0.26 2.84 

   Baghaura Batwaha 53.47 16.45 8.23 4.11 41.95 6.99 20.98 69.92 0.00 2.06 7.40 82.27 

   Bhuchera Chandro 8.22 2.53 1.27 0.63 6.45 1.08 3.23 10.75 0.00 0.32 1.14 12.65 

   
Rampura 
Kadwar 

Chobaro 0.40 0.12 0.06 0.03 0.31 0.05 0.16 0.52 0.00 0.02 0.06 0.61 
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Khaira 
Dang 

Kakrela 4.19 1.29 0.64 0.32 3.29 0.55 1.64 5.48 0.00 0.16 0.58 6.44 

    Kangeer Pura 32.14 9.89 4.94 2.47 25.22 4.20 12.61 42.03 0.10 1.24 4.45 49.45 

    Sansua 119.05 36.63 18.32 9.16 93.41 15.57 46.70 155.68 1.50 4.58 16.48 183.15 

    Sunpura 138.90 42.74 21.37 10.68 108.98 18.16 54.49 181.64 2.00 5.34 19.23 213.69 

   Total  358.22 110.22 55.11 27.54 281.06 46.84 140.54 468.44 3.60 13.79 49.60 551.11 

10 
2C2D1q2

a 
Khiriya
dang 

Khaira 
Dang 

Barauda Dang 19.07 5.87 2.93 1.47 14.96 2.49 7.48 24.94 0.00 0.73 2.64 29.34 

   Bhuchera Batwaha 165.68 50.98 25.49 12.74 130.00 21.67 65.00 216.66 1.50 6.37 22.94 254.90 

   
Rampura 
Kadwar 

Chandro 0.09 0.03 0.01 0.01 0.07 0.01 0.04 0.12 0.00 0.00 0.01 0.13 

   Rajpura Jijarwara 6.24 1.92 0.96 0.48 4.90 0.82 2.45 8.16 0.00 0.24 0.86 9.61 

    Kangeer Pura 2.52 0.78 0.39 0.19 1.98 0.33 0.99 3.30 0.00 0.10 0.35 3.88 

    Khaira Dang 10.93 3.36 1.68 0.84 8.57 1.43 4.29 14.29 0.00 0.42 1.51 16.81 

    Khairi Dang 2.11 0.65 0.32 0.16 1.66 0.28 0.83 2.76 0.00 0.08 0.29 3.25 

    Khiriya Dang 120.40 37.05 18.52 9.26 94.47 15.75 47.24 157.45 1.00 4.63 16.67 185.24 

    Rajpura 47.10 14.49 7.25 3.62 36.95 6.16 18.48 61.59 0.10 1.81 6.52 72.46 

    Sunpura 103.60 31.88 15.94 7.97 81.29 13.55 40.64 135.48 0.15 3.98 14.34 159.39 

   Total  477.74 147.01 73.49 36.74 374.85 62.49 187.44 624.75 2.75 18.36 66.13 735.01 

   Grand Total 3792.86 1167.04 583.49 291.73 2975.91 496.00 1488.02 4959.90 32.96 145.91 525.16 5835.19 
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Table-2.1.4:  Geographical Details and distance of Micro watershed from approach 
road:-  

S. 
No. 

Name & Code of 
MWS  

Name of 
 Gram Panchayat 

Name of  
Villages  

Geographical 
Area of Village 

Included in 
MWS(ha) 

Treatable 
Area (ha) 

Distance(km.) 
of Improtant/ 

approach 
road  

Rainfed 
Area(ha) 

Irrigated Area(ha) 

1 3 4 5 6 7 8 9 10 

1 2C2D1c1c    
Bhuchera 

Chobaro                        
Bhuchera 

Balarguwan 4.200 3.380 0.50 2.87 0.51 

   Bhuchera 315.337 264.030 1.00 224.43 39.60 

   Chandro 41.569 33.480 1.00 28.46 5.02 

   Chobaro 171.405 149.120 4.00 126.75 22.37 

  Total   532.51 450.01 6.50 382.51 67.50 

2 2C2D1c1d    
Balarguwan 

Baghaura Baghaura 5.792 4.920 1.00 4.18 0.74 

  Chobaro Balarguwan 327.010 273.710 3.00 232.65 41.06 

  Bhuchera Bhuchera 35.975 30.580 1.00 25.99 4.59 

  Khiriya Dang Chandro 247.940 210.750 1.50 179.14 31.61 

    Chobaro 158.699 134.890 2.50 114.66 20.23 
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    Sansua 1.003 0.850 3.00 0.72 0.13 

    Sarsen 52.206 44.370 3.00 37.71 6.66 

  Total   828.62 700.07 15.00 595.05 105.02 

3 2C2D1m1a    
Nayakhera 

Baghaura Baghaura 92.169 80.190 1.00 68.16 12.03 

    Hajariya 76.693 65.960 1.00 56.07 9.89 

    Naya Khera 178.938 153.890 1.50 130.81 23.08 

  Total   347.80 300.04 3.50 255.04 45.00 

4 2C2D1m1b    
Baghaura-2 

Baghaura Baghaura 210.016 147.010 1.00 124.96 22.05 

  Rampura Kadwar Jijarwara 0.228 0.160 0.40 0.14 0.02 

    Kakrela 72.674 53.050 1.50 45.09 7.96 

  Total   282.92 200.22 2.90 170.19 30.03 

5 2C2D1m1c    
Jijarwara 

Rampura Kathwar Jijarwara 191.086 133.760 1.00 113.70 20.06 

  Baghaura Kakrela 46.294 33.330 1.50 28.33 5.00 

    Rampura 
Kadwar 

202.335 143.660 1.00 122.11 21.55 

    Sansua 56.393 39.480 3.00 33.56 5.92 
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  Total   496.11 350.23 6.50 297.70 52.53 

6 2C2D1m1d    
Bhailonisuba 

Bhailonisuba Bhailonisuba 254.586 198.580 0.20 168.79 29.79 

  Rampura Kadwar Jijarwara 235.646 183.800 0.40 156.23 27.57 

    Mavlain 2.613 2.040 3.00 1.73 0.31 

    Rampura 
Kadwar 

280.871 216.270 1.00 183.83 32.44 

  Total   773.72 600.69 4.60 510.58 90.11 

7 2C2D1q1a    
Baghaura-1 

Baghaura Baghaura 331.202 264.960 1.00 225.22 39.74 

  Chobaro Balarguwan 4.708 3.770 0.50 3.20 0.57 

    Dhamna 7.551 6.040 0.50 5.13 0.91 

    Hajariya 176.403 139.360 1.00 118.46 20.90 

    Naya Khera 39.831 31.070 1.50 26.41 4.66 

    Sarsen 6.737 5.250 3.00 4.46 0.79 

  Total   566.43 450.45 7.50 382.88 67.57 

8 2C2D1q1b    
Kangeerpura 

Baghaura Baghaura 91.896 76.270 1.00 64.83 11.44 

  Chobaro Balarguwan 2.826 2.350 1.00 2.00 0.35 
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  Rampura Kadwar Batwaha 23.319 19.350 0.50 16.45 2.90 

    Jijarwara 90.210 74.870 0.40 63.64 11.23 

    Kakrela 149.770 124.310 1.50 105.66 18.65 

    Kangeer Pura 104.399 86.650 1.00 73.65 13.00 

    Sansua 258.541 216.660 3.00 184.16 32.50 

  Total   720.96 600.46 8.40 510.39 90.07 

9 2C2D1q1c    Sunpura Chobaro Balarguwan 2.839 2.330 1.00 1.98 0.35 

  Baghaura Batwaha 82.269 66.640 0.50 56.64 10.00 

  Bhuchera Chandro 12.651 10.190 1.00 8.66 1.53 

  Rampura Kadwar Chobaro 0.614 0.490 0.40 0.42 0.07 

  Khaira Dang Kakrela 6.445 5.190 1.50 4.41 0.78 

    Kangeer Pura 49.446 39.830 1.00 33.86 5.97 

    Sansua 183.154 150.190 3.00 127.66 22.53 

    Sunpura 213.695 175.230 1.00 148.95 26.28 

  Total   551.11 450.09 9.40 382.58 67.51 
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10 2C2D1q2a    
Khiriyadang 

Khaira Dang Barauda 
Dang 

29.345 23.770 0.50 20.20 3.57 

  Bhuchera Batwaha 254.899 211.570 0.50 179.83 31.74 

  Rampura Kadwar Chandro 0.133 0.110 1.00 0.09 0.02 

  Rajpura Jijarwara 9.606 7.780 0.40 6.61 1.17 

    Kangeer Pura 3.878 3.140 1.00 2.67 0.47 

    Khaira Dang 16.812 13.620 2.00 11.58 2.04 

    Khairi Dang 3.249 2.630 2.50 2.24 0.39 

    Khiriya Dang 185.238 150.040 1.50 127.53 22.51 

    Rajpura 72.459 59.420 1.00 50.51 8.91 

    Sunpura 159.388 128.390 1.00 109.13 19.26 

  Total   735.01 600.47 11.40 510.39 90.08 

    Grand Total   5835.19 4702.73 75.70 3997.31 705.42 
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Table-2.1.5 :  Slope range in the project area :- 
S.No. Name of MWS Code of MWS Slope range wise area (ha) Others Specify 

0-0.5% 0.5-1.0% 1-3% 3-5% >5% Total 

1 2 3 4 5 6 7 8 9 10 

1 Bhuchera 2C2D1c1c     63.90 79.88 266.26 79.88 42.59 532.51 

Scattered hills 

founds in all 

watershed area 

2 Balarguwan 2C2D1c1d     99.43 124.29 414.31 124.29 66.30 828.62 

3 Nayakhera 2C2D1m1a     41.74 52.17 173.9 52.17 27.82 347.80 

4 Baghaura-2 2C2D1m1b     33.95 42.44 141.46 42.44 22.63 282.92 

5 Jijarwara 2C2D1m1c     59.53 74.42 248.05 74.42 39.69 496.11 

6 Bhailonisuba 2C2D1m1d     92.85 116.06 386.86 116.06 61.89 773.72 

7 Baghaura-1 2C2D1q1a     67.97 84.96 283.22 84.96 45.32 566.43 

8 Kangeerapura 2C2D1q1b     86.52 108.14 360.48 108.14 57.68 720.96 

9 Sunpura 2C2D1q1c     66.13 82.67 275.56 82.67 44.08 551.11 

10 Khiriyadang 2C2D1q2a     88.20 110.25 367.50 110.25 58.81 735.01 

    TOTAL 700.22 875.28 2917.6 875.28 466.81 5835.19   
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2.3 Climate : 
       The annual rainfall of the District is givin table 2.1.6  

Table-2.1.6 :  Average monthly rainfall in Lalitpur district :- 

YEAR 
January February March April May June 

F%DEP. R/F%DEP R/F%DEP R/F%DEP R/F%DEP R/F%DEP 

2006 0.0  -100 0.0  -100 75.0 862 0.0 -100 25.6  282 63.7  -32 

2007 0.0  -100 49.6  310 0.0  -100 1.0  -70 0.0  -100 78.5  -16 

2008 0.0  -100 0.0  -100 0.0  -100 10.4  55 514.453 142.2-59 

2009 26.0   7 ……….. 1.5  -78 44.5  -52 216.5  -37 184.5  -46 

2009 3.0  -88 9.5  -21 0.0  -100 0.0  -100 0.0  -100 22.0  -76 

   
 

   
YEAR 

July August September October November December 

R/F%DEP R/F%DEP R/F%DEP R/F%DEP R/F%DEP R/F%DEP 

2006 309.5 -11 183.1  -46 67.61 0.0  -100  0.0  -100 0.0  -100 

2007 176.9 -49 199.2  -42 88.1  -49 0.0  -100 ……….. ……….. 

2008 64.0  -81 11.5  -93 4.0  -87 ………… ……….. ……….. 

2009 121.5  -30 96.5  209 50.0  255 11.5  34 ……….. ……….. 

2009 322.0  -7 201.0  -41 119.0  -31 29.0  -7 47.0  233 1.5  -83 

          (Source - Agril.Deptt. Of Lalitpur) 

Table-2.1.7 :  Flood and Drought Problem in watershed area :- 
Sl. No. MWS Particulars No. of villages Periodicity Not affected/ 

Affected Annual Any other  (please specify) 
1 2 3 4 5 6 7 

1 

ALL 

Flood Name(s) of villages - Due to very undulating topography Not affected 

No. of villages - - 

Drought Name(s) of villages All Every alternate year Affected 
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Table-2.1.8 :  Soil Texture :- 
 
S.No. Name of MWS Code of 

MWS 
Area in different Soil Group (ha)   Other Specify 

Light textured 
soil (sandy,silty, 

loamy) Rocky 
mineral 

Medium textured 
soil       (silty loamy 
with   fragmented 

rocks) 

Heavy 
textured soil 
(Clay loamy 
with kankar) 

Total   

1 Bhuchera 2C2D1c1c     319.51 133.13 79.87 532.51 Major Soil Group is red 
and mineral soil with 

mixture clay loam.  
Localy named 

rakar,parwa,kabar & 
mar 

2 Balarguwan 2C2D1c1d     497.17 207.16 124.29 828.62 

3 Nayakhera 2C2D1m1a     208.68 86.95 52.17 347.80 

4 Baghaura-2 2C2D1m1b     169.75 70.73 42.44 282.92 

5 Jijarwara 2C2D1m1c     297.67 124.03 74.41 496.11 

6 Bhailonisuba 2C2D1m1d     464.23 193.43 116.06 773.72 

7 Baghaura-1 2C2D1q1a     339.86 141.61 84.96 566.43 

8 Kangeerapura 2C2D1q1b     432.58 180.24 108.14 720.96 

9 Sunpura 2C2D1q1c     330.67 137.78 82.66 551.11 

10 Khiriyadang 2C2D1q2a     441 183.75 110.26 735.01 

    Total 3501.12 1458.81 875.26 5835.19   
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Table 2.1.9 :- Details of soil Erosion:- 
S.No. Name of MWS Code of MWS Water Erosion Runoff (qumac) Average soil loss 

(Ton/ha/year) 
Wind Erosion 

Sheet Rill Gully Total 

1 2 3 4 5 6 7 8 9 10 

1 Bhuchera 2C2D1c1c     106.50 239.63 186.38 532.51 257 11-15 0 

2 Balarguwan 2C2D1c1d     165.72 372.88 290.02 828.62 401 10-14 0 

3 Nayakhera 2C2D1m1a     69.56 156.51 121.73 347.80 168 11-13 0 

4 Baghaura-2 2C2D1m1b     56.58 127.31 99.03 282.92 137 12-15 0 

5 Jijarwara 2C2D1m1c     99.22 223.25 173.64 496.11 240 11-15 0 

6 Bhailonisuba 2C2D1m1d     154.74 348.17 270.81 773.72 374 10-13 0 

7 Baghaura-1 2C2D1q1a     113.29 254.89 198.25 566.43 274 9-14 0 

8 Kangeerapura 2C2D1q1b     144.19 324.43 252.34 720.96 348 9-12 0 

9 Sunpura 2C2D1q1c     110.22 248.00 192.89 551.11 266 11-13 0 

10 Khiriyadang 2C2D1q2a     147.00 330.75 257.26 735.01 355 10-14 0 

 
  Total 1167.02 2625.82 2042.35 5835.19 256 10-13 0 
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Baseline survey and participatory rural appraisal:- 
3.1 -Social-Economic Analyses:- 

IWMP-XVII watershed project has a total of 3134 household with a population 64336 (as per base line surway) 

out of which 35389 are male and 28955 are female. The sex ratio is 819 female to 1000 male. There are 2437   BPL 

families. The detail of population in each micro-watershed is given below:- 

Table – 3.1.1 : Demographic features in project area :- 

S. 
No. 

Name of  MWS Code of MWS Name of GP Name of Village 
Total 

population 
Male Female 

SC/ST 

Male Female Total 

1 2  3 4 5 6 7 8 9 10 11 

1 2C2D1c1c     Bhuchera Chobaro Balarguwan 1522 837 685 260 212 472 

      Bhuchera Bhuchera 1399 769 630 239 195 434 

        Chandro 1296 713 583 221 181 402 

        Chobaro 191 105 86 32 27 59 

      Total   4408 2424 1984 752 615 1367 

2 2C2D1c1d     Balarguwan Baghaura Baghaura 2728 1500 1228 465 381 846 

      Chobaro Balarguwan 1522 837 685 260 212 472 

      Bhuchera Bhuchera 1399 769 630 239 195 434 

      Khiriya Dang Chandro 1296 713 583 221 181 402 

        Chobaro 191 105 86 32 27 59 

        Sansua 176 97 79 30 25 55 

        Sarsen 402 221 181 69 56 125 

      Total   7714 9096 16810 2828 2316 2391 
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3 2C2D1m1a     Nayakhera Baghaura Baghaura 2728 1500 1228 465 381 846 

        Hajariya 420 231 189 72 59 130 

        Naya Khera 176 97 79 30 25 55 

      Total   3324 1828 1496 567 465 1030 

4 2C2D1m1b     Baghaura-2 Baghaura Baghaura 2728 1500 1228 465 381 846 

      
Rampura 

Kadwar 
Jijarwara 1737 955 782 296 242 538 

        Kakrela 1945 1070 875 332 271 603 

      Total   6410 3525 2885 1093 894 1987 

5 2C2D1m1c     Jijarwara 
Rampura 

Kathwar 
Jijarwara 1445 795 650 246 202 448 

      Baghaura Kakrela 1945 1070 875 332 271 603 

        Rampura Kadwar 1445 795 650 246 202 448 

        Sansua 176 97 79 30 25 55 

      Total   5011 2757 2254 854 700 1554 

6 2C2D1m1d     Khiriyadang Bhailonisuba Bhailonisuba 1716 944 772 293 239 532 

      
Rampura 

Kadwar 
Jijarwara 1737 955 782 296 242 538 

        Mavlain 0 0 0 0 0 0 

        
Rampura 

Kadwar 
1445 795 650 246 202 448 

      Total   4898 2694 2204 835 683 1518 

7 2C2D1q1a     Baghaura-1 Baghaura Baghaura 2728 1500 1228 465 381 846 

      Chobaro Balarguwan 1522 837 685 260 212 472 

        Dhamna 0 0 0 0 0 0 

        Hajariya 420 231 189 72 59 130 

        Naya Khera 176 97 79 30 25 55 
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        Sarsen 402 221 181 69 56 125 

      Total   5248 2886 2362 896 733 1628 

8 2C2D1q1b     Kangeerapura Baghaura Baghaura 2728 1500 1228 465 381 846 

      Chobaro Balarguwan 1522 837 685 260 212 472 

      
Rampura 
Kadwar 

Batwaha 192 106 86 33 27 60 

        Jijarwara 1737 955 782 296 242 538 

        Kakrela 1945 1070 875 332 271 603 

        Kangeer Pura 7425 4084 3341 1266 1036 2302 

        Sansua 176 97 79 30 25 55 

      Total   15725 8649 7076 2682 2194 4876 

9 2C2D1q1c     Sunpura Chobaro Balarguwan 1522 837 685 260 212 472 

      Baghaura Batwaha 192 106 86 33 27 60 

      Bhuchera Chandro 1296 713 583 221 181 402 

      
Rampura 
Kadwar 

Chobaro 191 105 86 32 27 59 

      Khaira Dang Kakrela 1945 1070 875 332 271 603 

        Kangeer Pura 7425 4084 3341 1266 1036 2302 

        Sansua 176 97 79 30 25 55 

        Sunpura 1307 5356 4381 1660 1359 3019 

      Total   14054 12381 10129 3839 3141 6980 

10 2C2D1q2a     Khiriyadang Khaira Dang Barauda Dang 910 501 410 155 127 282 

      Bhuchera Batwaha 192 106 86 33 27 60 

      

Rampura 
Kadwar Chandro 

1296 713 583 221 181 402 

      Rajpura Jijarwara 1737 955 782 296 242 538 

        Kangeer Pura 7425 4084 3341 1266 1036 2302 
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        Khaira Dang 1606 883 723 274 224 498 

        Khairi Dang 0 0 0 0 0 0 

        Khiriya Dang 881 485 396 150 123 273 

        Rajpura 1359 747 612 232 189 421 

        Sunpura 1307 719 588 223 182 405 

      Total   16713 9193 7521 2850 2331 5181 

      Grand Total   83505 55433 54721 17196 14072 28512 
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3.2 -Land holding pattern 
 

         The average land holding is about 1.00 ha. With lack of irrigation Sources, so it forces the majority of the 

farmers to migrate to ensure their livelihood.  This affects the demographic profile of the watershed directly. 

Population density of Lalitpur is lowest and holding is largest in U.P. 
         

Table 3.1.2 :- Details of holding pattern :- 

S. 
No. 

Name & 
Code of 

MWS 
Name of GP Name of Village 

Type of Farmers  Households 
BPL 

Households 
Land holding (ha) 

LF SF MF LL Total   Irrigated Rainfed Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 2C2D1c1c    
Bhuchera 

Chobaro Balarguwan 43 109 54 11 217 72 0.84 2.73 3.57 

Bhuchera Bhuchera 40 100 50 10 200 66 63.07 204.97 268.04 

  Chandro 37 93 46 9 185 61 8.31 27.02 35.33 

  Chobaro 5 14 7 1 27 9 34.28 111.41 145.69 

  Total   125 316 157 31 629 208 106.50 346.13 452.63 

2 2C2D1c1d    
Balarguwan 

Baghaura Baghaura 78 195 98 20 390 129 1.16 3.76 4.92 

Chobaro Balarguwan 43 109 54 11 217 72 65.40 212.56 277.96 

Bhuchera Bhuchera 40 100 50 10 200 66 7.19 23.38 30.57 

Khiriya Dang Chandro 37 93 46 9 185 61 49.59 161.16 210.75 

  Chobaro 5 14 7 1 27 9 31.74 103.15 134.89 

  Sansua 5 13 6 1 25 8 0.20 0.65 0.85 

  Sarsen 11 29 14 3 57 19 10.44 33.93 44.37 

  Total   219 553 275 55 1101 364 165.72 538.59 704.31 

3 2C2D1m1a    
Nayakhera 

Baghaura Baghaura 78 195 98 20 390 129 18.43 59.91 78.34 

  Hajariya 12 30 15 3 60 20 15.34 49.85 65.19 

  Naya Khera 5 13 6 1 25 8 35.79 116.31 152.10 

Total   95 238 119 24 475 157 69.56 226.07 295.63 
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4 2C2D1m1b    
Baghaura-2 

Baghaura Baghaura 78 195 98 20 390 129 42.00 136.51 178.51 

Rampura 

Kadwar 
Jijarwara 50 124 62 12 248 82 0.05 0.15 0.20 

  Kakrela 56 139 70 14 278 92 14.53 47.24 61.77 

  Total   184 458 230 46 916 303 56.58 183.90 240.48 

5 2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
Jijarwara 41 103 52 10 206 68 38.22 124.21 162.43 

Baghaura Kakrela 56 139 70 14 278 92 9.26 30.09 39.35 

  
Rampura 
Kadwar 

41 103 52 10 206 68 40.47 131.52 171.99 

  Sansua 5 13 6 1 25 8 11.28 36.66 47.94 

  Total   143 358 180 35 715 236 99.23 322.48 421.71 

6 2C2D1m1d    
Bhailonisuba 

Bhailonisuba Bhailonisuba 49 123 61 12 245 81 50.92 165.48 216.40 

Rampura 

Kadwar 
Jijarwara 50 124 62 12 248 82 47.13 153.17 200.30 

  Mavlain 0 0 0 0 0 0 0.52 1.70 2.22 

  
Rampura 

Kadwar 
41 103 52 10 206 68 56.17 182.57 238.74 

  Total   140 350 175 34 699 231 154.74 502.92 657.66 

7 2C2D1q1a    
Baghaura-1 

Baghaura Baghaura 78 195 98 20 390 129 66.24 215.28 281.52 

Chobaro Balarguwan 43 109 54 11 217 72 0.94 3.06 4.00 

  Dhamna 0 0 0 0 0 0 1.51 4.91 6.42 

  Hajariya 12 30 15 3 60 20 35.28 114.66 149.94 

  Naya Khera 5 13 6 1 25 8 7.97 25.89 33.86 

  Sarsen 11 29 14 3 57 19 1.35 4.38 5.73 

  Total   149 376 187 38 749 248 113.29 368.18 481.47 
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8 2C2D1q1b    
Kangeerpura 

Baghaura Baghaura 78 195 98 20 390 129 18.38 59.73 78.11 

Chobaro Balarguwan 43 109 54 11 217 72 0.57 1.84 2.41 
Rampura Kadwar Batwaha 5 14 7 1 27 9 4.66 15.16 19.82 

  Jijarwara 50 124 62 12 248 82 18.04 58.64 76.68 

  Kakrela 56 139 70 14 278 92 29.95 97.35 127.30 

  Kangeer Pura 212 531 265 53 1061 350 20.88 67.86 88.74 

  Sansua 5 13 6 1 25 8 51.71 168.05 219.76 

  Total   449 1125 562 112 2246 742 144.19 468.63 612.82 

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan 43 109 54 11 217 72 0.57 1.85 2.42 

Baghaura Batwaha 5 14 7 1 27 9 16.45 53.47 69.92 

Bhuchera Chandro 37 93 46 9 185 61 2.53 8.22 10.75 
Rampura Kadwar Chobaro 5 14 7 1 27 9 0.12 0.40 0.52 

Khaira Dang Kakrela 56 139 70 14 278 92 1.29 4.19 5.48 

  Kangeer Pura 212 531 265 53 1061 350 9.89 32.14 42.03 

  Sansua 5 13 6 1 25 8 36.63 119.05 155.68 

  Sunpura 37 94 47 9 187 62 42.74 138.90 181.64 

  Total   401 1008 503 100 2010 665 249.78 811.81 1061.59 

10 2C2D1q2a    
Khiriyadang 

Khaira Dang Barauda Dang 26 65 33 7 130 43 5.87 19.07 24.94 

Bhuchera Batwaha 5 14 7 1 27 9 50.98 165.68 216.66 

Rampura Kadwar Chandro 37 93 46 9 185 61 0.03 0.09 0.12 

Rajpura Jijarwara 50 124 62 12 248 82 1.92 6.24 8.16 

  Kangeer Pura 212 531 265 53 1061 350 0.78 2.52 3.30 

  Khaira Dang 46 115 57 11 229 76 3.36 10.93 14.29 

  Khairi Dang 0 0 0 0 0 0 0.65 2.11 2.76 

  Khiriya Dang 25 63 32 6 126 42 37.05 120.40 157.45 

  Rajpura 39 97 49 10 194 64 14.49 47.10 61.59 

  Sunpura 37 94 47 9 187 62 31.88 103.60 135.48 

  Total   477 1196 598 118 2387 789 147.01 477.74 624.75 

    Grand Total   2382 5978 2986 593 11927 3943 1306.60 4246.45 5553.05 
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3.3 -Migration : 

 People migrate during summer season and rest period of crop season to different part of the state and  other state 

like Delhi, Kanpur, Jhansi, Lucknow in state and other state cities like- Bhopal, Indore, Mumbai and South India 

Cities for wages and other House hold Works for there subsistence. The detail are given below-    

Table 3.1.3 :- Details of Migration : Pre project status:- 
S.No. Name & Code  

of MWS 
Name of GP Name of 

Village 
Total 

population 
Migration Migration by Months Main 

reason for 
migration 

Occupation 
during 

migration 

Income 
during 
migrati

on 
/month 

Total Male Female UP to 3 
months 

3-6 
months 
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Bhuchera Bhuchera, 1399 112 90 22 6 22 84 

  
  Chandro, 1296 104 83 21 5 21 78 

    Chobaro, 191 15 12 3 1 3 11 

  Total   4408 353 283 70 18 70 265 

2 2C2D1c1d    
Balarguwan 

Baghaura Baghaura, 2728 218 174 44 11 44 164 

  Chobaro Balarguwan, 1522 122 98 24 6 24 92 

  Bhuchera Bhuchera, 1399 112 90 22 6 22 84 

  
Khiriya 

Dang 
Chandro, 1296 104 83 21 5 21 78 

    Chobaro, 191 15 12 3 1 3 11 

    Sansua, 176 14 11 3 1 3 11 

    Sarsen, 402 32 26 6 2 6 24 
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  Total   7714 617 494 123 32 123 464 

3 2C2D1m1a    
Nayakhera 

Baghaura Baghaura, 2728 218 174 44 11 44 164 

    Hajariya, 420 34 27 7 2 7 26 

    
Naya 

Khera, 
176 14 11 3 1 3 11 

  Total   3324 266 212 54 14 54 201 

4 2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, 2728 218 174 44 11 44 164 

  
Rampura 

Kadwar 
Jijarwara, 1737 139 111 28 7 28 104 

    Kakrela, 1945 156 125 31 8 31 117 

  Total   6410 513 410 103 26 103 385 

5 2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
Jijarwara, 1445 116 93 23 6 23 87 

  Baghaura Kakrela, 1945 156 125 31 8 31 117 

    
Rampura 
Kadwar, 

1445 116 93 23 6 23 87 

    Sansua, 176 14 11 3 1 3 11 

  Total   5011 402 322 80 21 80 302 

6 2C2D1m1d    
Bhailonisuba 

Bhailonisub

a 

Bhailonisub

a, 
1716 137 110 27 7 27 103 

  
Rampura 

Kadwar 
Jijarwara, 1737 139 111 28 7 28 104 

    Mavlain, 0 0 0 0 0 0 0 

    
Rampura 

Kadwar, 
1445 116 93 23 6 23 87 

  Total   4898 392 314 78 20 78 294 

7 2C2D1q1a    
Baghaura-1 

Baghaura Baghaura, 2728 218 174 44 11 44 164 
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  Chobaro Balarguwan, 1522 122 98 24 6 24 92 

    Dhamna, 0 0 0 0 0 0 0 

    Hajariya, 420 34 27 7 2 7 26 

    Naya Khera, 176 14 11 3 1 3 11 

    Sarsen, 402 32 26 6 2 6 24 

  Total   5248 420 336 84 22 84 317 

8 2C2D1q1b    
Kangeerpura 

Baghaura Baghaura, 2728 218 174 44 11 44 164 

  Chobaro Balarguwan, 1522 122 98 24 6 24 92 

  
Rampura 
Kadwar 

Batwaha, 192 15 12 3 1 3 11 

    Jijarwara, 1737 139 111 28 7 28 104 

    Kakrela, 1945 156 125 31 8 31 117 

    
Kangeer 
Pura, 

7425 594 475 119 30 119 446 

    Sansua, 176 14 11 3 1 3 11 

  Total   15725 1258 1006 252 64 252 945 

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan, 1522 122 98 24 6 24 92 

  Baghaura Batwaha, 192 15 12 3 1 3 11 

  Bhuchera Chandro, 1296 104 83 21 5 21 78 

  
Rampura 
Kadwar 

Chobaro, 191 15 12 3 1 3 11 

  Khaira Dang Kakrela, 1945 156 125 31 8 31 117 

    
Kangeer 
Pura, 

7425 594 475 119 30 119 446 

    Sansua, 176 14 11 3 1 3 11 

    Sunpura, 1307 105 84 21 5 21 79 

  Total   14054 1125 900 225 57 225 845 

10 2C2D1q2a    Khaira Dang Barauda 910 73 58 15 4 15 55 
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Khiriyadang Dang 
  Bhuchera Batwaha 192 15 12 3 1 3 11 

  
Rampura 
Kadwar Chandro 

1296 104 83 21 5 21 78 

  Rajpura Jijarwara 1737 139 111 28 7 28 104 

  
  

Kangeer 
Pura 

7425 594 475 119 30 119 446 

    Khaira Dang 1606 128 102 26 6 26 96 

    Khairi Dang 0 0 0 0 0 0 0 

  
  

Khiriya 
Dang 

881 70 56 14 4 14 53 

    Rajpura 1359 109 87 22 5 22 82 

    Sunpura 1307 105 84 21 5 21 79 

  Total   16713 1337 1068 269 67 269 1004    

    Grand Total   83505 6683 5345 1338 341 1338 5022    
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Table 3.1.4 :- Details of Watershed infrastructure :- 
S.No. Name & Code 

of MWS 
Name of GP Parameters Status 

1 2 3 4 5 

1 2C2D1c1c    
Bhuchera 

Chobaro (i) Name of villages connected to the main road by an all-
weather road  

Balarguwan,Bhuchera,Chandro, 
Chobaro, Bhuchera 

 

(ii) Village's Name provided with electricity All Villages 

 

(iii) No. of households without access to drinking water 415 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 

4 1 0 0 

  (v) Names of villages with access to Primary Health Centre  Bhuchera 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  0 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 1 0 

  (xiii) Name of villages with access to Anganwadi Centre  Balarguwan,Bhuchera,Chandro, 
Chobaro, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

2 2C2D1c1d    
Balarguwan 

Baghaura (i) Name of villages connected to the main road by an all-
weather road  

Baghaura,Balarguwan, 
Bhuchera,Chandro,  

Chobaro,Sansua,Sarsen, 
Chobaro 

Bhuchera (ii) Village's Name provided with electricity All Villages 

Khiriya Dang (iii) No. of households without access to drinking water 735 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 6 1 0 0 

  (v) Names of villages with access to Primary Health Centre  Baghaura 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Baghaura 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 1 0 

  (xiii) Name of villages with access to Anganwadi Centre  
Baghaura,Balarguwan, 

Bhuchera,Chandro,  
Chobaro,Sansua,Sarsen, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

3 2C2D1m1a    
Nayakhera 

Baghaura (i) Name of villages connected to the main road by an all-
weather road  Baghaura,Hajariya,Naya Khera, 

 

 (ii) Village's Name provided with electricity All Villages 

 (iii) No. of households without access to drinking water 
310 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 2 0 0 0 

  (v) Names of villages with access to Primary Health Centre  Baghaura 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Baghaura 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 1 0 

  (xiii) Name of villages with access to Anganwadi Centre  Baghaura,Hajariya,Naya Khera, 

  (xiv) Any other facilities with names of villages (please specify) 
Gathering of farest meditional 

plants and their parts 

 



(65) 

 

 
S.No. Name & Code 

of MWS 
Name of GP Parameters Status 

1 2 3 4 5 

4 2C2D1m1b    
Baghaura-2 

Baghaura (i) Name of villages connected to the main road by an all-
weather road  Baghaura,Jijarwara,Kakrela, Rampura 

Kathwar 
 (ii) Village's Name provided with electricity All Villages 

 (iii) No. of households without access to drinking water 695 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 3 1 0 0 

  (v) Names of villages with access to Primary Health Centre  Baghaura 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Baghaura 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 1 0 

  (xiii) Name of villages with access to Anganwadi Centre  
Baghaura,Jijarwara,Kakrela, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

5 2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 

(i) Name of villages connected to the main road by an all-
weather road  

Jijarwara,Kakrela,Rampura 
Kathwar,Sansua, 

Baghaura 
 (ii) Village's Name provided with electricity All Villages 

 (iii) No. of households without access to drinking water 574 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 4 1 0 0 

  (v) Names of villages with access to Primary Health Centre  Baghaura 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Baghaura 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 1 0 

  (xiii) Name of villages with access to Anganwadi Centre  Jijarwara,Kakrela,Rampura 
Kathwar,Sansua, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 

of MWS 
Name of GP Parameters Status 

1 2 3 4 5 

6 2C2D1m1d    
Bhailonisuba 

Bhailonisuba (i) Name of villages connected to the main road by an all-
weather road  Bhailonisuba,Jijarwara,Mavlain,R

ampura Kathwar, Rampura 

Kathwar 
 (ii) Village's Name provided with electricity All Villages 

 (iii) No. of households without access to drinking water 478 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 3 1 0 0 

  (v) Names of villages with access to Primary Health Centre  Bhailonisuba 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Bhailonisuba 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 2 0 

  (xiii) Name of villages with access to Anganwadi Centre  Bhailonisuba,Jijarwara,Mavlain,R
ampura Kathwar, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

7 2C2D1q1a    
Baghaura-1 

Baghaura (i) Name of villages connected to the main road by an all-
weather road  

Balarguwan,Dhamna,Hajariya,Na
ya Khera,Sarsen, Chobaro 

 (ii) Village's Name provided with electricity All Villages 

 (iii) No. of households without access to drinking water 602 

  (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 4 2 0 0 

  (v) Names of villages with access to Primary Health Centre  Baghaura 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  0 

  (viii) Names of villages with access to Banks   Baghaura 

  (ix) Names of villages with access to Markets/ mandis Baghaura 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 2 0 

  (xiii) Name of villages with access to Anganwadi Centre  Balarguwan,Dhamna,Hajariya,Na
ya Khera,Sarsen, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

8 2C2D1q1b    
Kangeerpura 

Baghaura (i) Name of villages connected to the main road by an all-
weather road  

Baghaura,Balarguwan,Batwaha,Ji
jarwara,Kakrela,Kangeer 

Pura,Sansua, 
Chobaro 

Rampura 

Kathwar 

(ii) Village's Name provided with electricity 
All Villages 

 (iii) No. of households without access to drinking water 1807 

  (iv) No. of educational institutions :  (P) (P) (P) (P) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 

6 6 6 6 

  (v) Names of villages with access to Primary Health Centre  Baghaura,Sansua, 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  Baghaura 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (U) (U) (U) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 0 0 

  (xiii) Name of villages with access to Anganwadi Centre  Baghaura,Balarguwan,Batwaha,Ji
jarwara,Kakrela,Kangeer 

Pura,Sansua, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 

 
                

                  



(70) 

 

 

S.No. Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

9 2C2D1q1c    
Sunpura 

Chobaro (i) Name of villages connected to the main road by an all-
weather road  

Balarguwan,Batwaha,Chandro,Ch
obaro,Kakrela,Kangeer 
Pura,Sansua,Sunpura, 

Baghaura 

Bhuchera (ii) Village's Name provided with electricity All Villages 

Rampura 

Kathwar 

(iii) No. of households without access to drinking water 
1720 

Khaira Dang (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 6 3 0 0 

  (v) Names of villages with access to Primary Health Centre  Sunpura,Chobaro 

  (vi) Names of villages with access to Veterinary Dispensary  0 

  (vii) Names of villages with access to Post Office  0 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 2 0 

  (xiii) Name of villages with access to Anganwadi Centre  Balarguwan,Batwaha,Chandro,Ch
obaro,Kakrela,Kangeer 
Pura,Sansua,Sunpura, 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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S. 
No. 

Name & Code 
of MWS 

Name of GP Parameters Status 

1 2 3 4 5 

10 2C2D1q2a    
Khiriyadang 

Khaira Dang (i) Name of villages connected to the main road by an all-
weather road  

Barauda Dang, Batwaha ,Chandro 
,Jijarwara, Kangeer Pura,Khaira 

Dang,Khairi Dang,Khiriya 
Dang,Rajpura,Sunpura 

Bhuchera 

Rampura Kathwar (ii) Village's Name provided with electricity All Villages 

Rajpura (iii) No. of households without access to drinking water 2181 

Khaira Dang (iv) No. of educational institutions :  (P) (S) (HS) (VI) 

  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 

6 3 0 0 

  (v) Names of villages with access to Primary Health Centre  7 3 0 0 

  (vi) Names of villages with access to Veterinary Dispensary  Barauda Dang,Rajpura,Sunpura 

  (vii) Names of villages with access to Post Office  0 

  (viii) Names of villages with access to Banks   0 

  (ix) Names of villages with access to Markets/ mandis 0 

  (x) Names of villages with access to Agro-industries 0 

  (xi) Total quantity of surplus milk deficit NA 

  (xii) No. of milk collection centres        (U) (S) (PA) (O) 

  (e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 0 0 3 0 

  (xiii) Name of villages with access to Anganwadi Centre  Barauda Dang, Batwaha ,Chandro 
,Jijarwara, Kangeer Pura,Khaira 

Dang,Khairi Dang,Khiriya 
Dang,Rajpura,Sunpura 

  (xiv) Any other facilities with names of villages (please specify) Gathering of farest meditional 
plants and their parts 
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3.4 -Crops & productivity 
Four type of soil are in the watershed area. The fertility status is about normal range due to production of 

major pulses crops. The production of cultivated crops is low to medium in watershed area due to very sacristy of 

Irrigation water and poor holding capacity of soil & it permitted high erosion in watershed area.  
1-Name & code of MWS 2C2D1c1c    Bhuchera           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 Irrigated   
 

Rainfed    Irrigated   
 

Rainfed.    Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 56.00 154.00 13.00 8.00 728.00 1232.00 0.00 0.00 

2 Maize  7.00 23.00 15.00 9.00 105.00 207.00 0.00 0.00 

3 Sorghum 2.00 9.00 10.00 5.00 20.00 45.00 0.00 0.00 

4 Til 11.00 52.00 7.00 4.00 77.00 208.00 0.00 0.00 

5 Soybean 16.00 17.00 13.00 8.00 208.00 136.00 0.00 0.00 

6 Peanut 14.00 38.00 34.00 18.00 476.00 684.00 0.00 0.00 

   Total   106.00 293.00 92.00 52.00 1614.00 2512.00 0.00 0.00 

 B    Rabi   105.00 291.00             

 1    Wheat   70.00 41.00 25.00 13.00 1750.00 533.00 0.00 0.00 

2  Masoor   8.00 88.00 12.00 9.00 96.00 792.00 0.00 0.00 

3  Gram   13.00 79.00 13.00 10.00 169.00 790.00 0.00 0.00 

4  Pea   7.00 47.00 12.00 9.00 84.00 423.00 0.00 0.00 

5 Mustard 7.00 63.00 9.00 6.00 63.00 378.00 0.00 0.00 

   Total   105.00 318.00 71.00 47.00 2162.00 2916.00 0.00 0.00 

 C    Zaid   106.00 316.00             

1 Moong 18.00 0.00 8.00 0.00 144.00 0.00 0.00 0.00 

2 Vegitables 8.00 0.00 32.00 0.00 256.00 0.00 0.00 0.00 

   Total   26.00 0.00 40.00 0.00 400.00 0.00 0.00 0.00 

   Net Cultivable Area   26    Cropping Intensity   141%         
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2-Name & code of MWS 2C2D1c1d    Balarguwan           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 Irrigated   
 

Rainfed    Irrigated    Rainfed.    Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 87.00 257.00 13.00 8.00 1131.00 2056.00 0.00 0.00 

2 Maize  12.00 39.00 15.00 9.00 180.00 351.00 0.00 0.00 

3 Sorghum 3.00 15.00 10.00 5.00 30.00 75.00 0.00 0.00 

4 Til 17.00 87.00 7.00 4.00 119.00 348.00 0.00 0.00 

5 Soybean 25.00 29.00 13.00 8.00 325.00 232.00 0.00 0.00 

6 Peanut 21.00 63.00 34.00 18.00 714.00 1134.00 0.00 0.00 

   Total   165.00 490.00 92.00 52.00 2499.00 4196.00 0.00 0.00 

 B    Rabi   165.00 485.00             

 1    Wheat   109.00 66.00 25.00 13.00 2725.00 858.00 0.00 0.00 

2  Masoor   13.00 141.00 12.00 9.00 156.00 1269.00 0.00 0.00 

3  Gram   20.00 126.00 13.00 10.00 260.00 1260.00 0.00 0.00 

4  Pea   12.00 76.00 12.00 9.00 144.00 684.00 0.00 0.00 

5 Mustard 12.00 101.00 9.00 6.00 108.00 606.00 0.00 0.00 

   Total   166.00 510.00 71.00 47.00 3393.00 4677.00 0.00 0.00 

 C    Zaid   165.00 505.00             

1 Moong 24.00 0.00 8.00 0.00 192.00 0.00 0.00 0.00 

2 Vegitables 10.00 0.00 32.00 0.00 320.00 0.00 0.00 0.00 

   Total   34.00 0.00 40.00 0.00 512.00 0.00 0.00 0.00 

   Net Cultivable Area   34   
 Cropping 
Intensity   

141%         
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3-Name & code of MWS 2C2D1m1a    Nayakhera           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 37.00 104.00 13.00 8.00 481.00 832.00 0.00 0.00 

2 Maize  5.00 16.00 15.00 9.00 75.00 144.00 0.00 0.00 

3 Sorghum 1.00 6.00 10.00 5.00 10.00 30.00 0.00 0.00 

4 Til 7.00 35.00 7.00 4.00 49.00 140.00 0.00 0.00 

5 Soybean 11.00 12.00 13.00 8.00 143.00 96.00 0.00 0.00 

6 Peanut 9.00 25.00 34.00 18.00 306.00 450.00 0.00 0.00 

   Total   70.00 198.00 92.00 52.00 1064.00 1692.00 0.00 0.00 

 B    Rabi   70.00 196.00             

 1    Wheat   46.00 27.00 25.00 13.00 1150.00 351.00 0.00 0.00 

2  Masoor   6.00 57.00 12.00 9.00 72.00 513.00 0.00 0.00 

3  Gram   8.00 51.00 13.00 10.00 104.00 510.00 0.00 0.00 

4  Pea   5.00 31.00 12.00 9.00 60.00 279.00 0.00 0.00 

5 Mustard 5.00 41.00 9.00 6.00 45.00 246.00 0.00 0.00 

   Total   70.00 207.00 71.00 47.00 1431.00 1899.00 0.00 0.00 

 C    Zaid   70.00 205.00             

1 Moong 17.00 0.00 8.00 0.00 136.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   24.00 0.00 40.00 0.00 360.00 0.00 0.00 0.00 

   Net Cultivable Area   24   
 Cropping 
Intensity   

141%         
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4-Name & code of MWS 2C2D1m1b    Baghaura-2           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 30.00 87.00 13.00 8.00 390.00 696.00 0.00 0.00 

2 Maize  4.00 13.00 15.00 9.00 60.00 117.00 0.00 0.00 

3 Sorghum 1.00 5.00 10.00 5.00 10.00 25.00 0.00 0.00 

4 Til 6.00 30.00 7.00 4.00 42.00 120.00 0.00 0.00 

5 Soybean 8.00 10.00 13.00 8.00 104.00 80.00 0.00 0.00 

6 Peanut 7.00 21.00 34.00 18.00 238.00 378.00 0.00 0.00 

   Total   56.00 166.00 92.00 52.00 844.00 1416.00 0.00 0.00 

 B    Rabi   56.00 164.00             

 1    Wheat   37.00 23.00 25.00 13.00 925.00 299.00 0.00 0.00 

2  Masoor   4.00 49.00 12.00 9.00 48.00 441.00 0.00 0.00 

3  Gram   7.00 44.00 13.00 10.00 91.00 440.00 0.00 0.00 

4  Pea   4.00 26.00 12.00 9.00 48.00 234.00 0.00 0.00 

5 Mustard 4.00 35.00 9.00 6.00 36.00 210.00 0.00 0.00 

   Total   56.00 177.00 71.00 47.00 1148.00 1624.00 0.00 0.00 

 C    Zaid   56.00 175.00             

1 Moong 15.00 0.00 8.00 0.00 120.00 0.00 0.00 0.00 

2 Vegitables 6.00 0.00 32.00 0.00 192.00 0.00 0.00 0.00 

   Total   21.00 0.00 40.00 0.00 312.00 0.00 0.00 0.00 

   Net Cultivable Area   21   
 Cropping 
Intensity   

141%         
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5-Name & code of MWS 2C2D1m1c    Jijarwara           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 52.00 148.00 13.00 8.00 676.00 1184.00 0.00 0.00 

2 Maize  7.00 22.00 15.00 9.00 105.00 198.00 0.00 0.00 

3 Sorghum 2.00 8.00 10.00 5.00 20.00 40.00 0.00 0.00 

4 Til 10.00 50.00 7.00 4.00 70.00 200.00 0.00 0.00 

5 Soybean 15.00 17.00 13.00 8.00 195.00 136.00 0.00 0.00 

6 Peanut 13.00 36.00 34.00 18.00 442.00 648.00 0.00 0.00 

   Total   99.00 281.00 92.00 52.00 1508.00 2406.00 0.00 0.00 

 B    Rabi   98.00 280.00             

 1    Wheat   65.00 39.00 25.00 13.00 1625.00 507.00 0.00 0.00 

2  Masoor   8.00 85.00 12.00 9.00 96.00 765.00 0.00 0.00 

3  Gram   12.00 76.00 13.00 10.00 156.00 760.00 0.00 0.00 

4  Pea   7.00 45.00 12.00 9.00 84.00 405.00 0.00 0.00 

5 Mustard 7.00 60.00 9.00 6.00 63.00 360.00 0.00 0.00 

   Total   99.00 305.00 71.00 47.00 2024.00 2797.00 0.00 0.00 

 C    Zaid   99.00 302.00             

1 Moong 18.00 0.00 8.00 0.00 144.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   25.00 0.00 40.00 0.00 368.00 0.00 0.00 0.00 

   Net Cultivable Area   25   
 Cropping 
Intensity   

141%         
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6-Name & code of MWS 2C2D1m1d    Bhailonisuba           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 81.00 245.00 13.00 8.00 1053.00 1960.00 0.00 0.00 

2 Maize  11.00 37.00 15.00 9.00 165.00 333.00 0.00 0.00 

3 Sorghum 3.00 14.00 10.00 5.00 30.00 70.00 0.00 0.00 

4 Til 15.00 83.00 7.00 4.00 105.00 332.00 0.00 0.00 

5 Soybean 23.00 28.00 13.00 8.00 299.00 224.00 0.00 0.00 

6 Peanut 20.00 60.00 34.00 18.00 680.00 1080.00 0.00 0.00 

   Total   153.00 467.00 92.00 52.00 2332.00 3999.00 0.00 0.00 

 B    Rabi   153.00 463.00             

 1    Wheat   102.00 62.00 25.00 13.00 2550.00 806.00 0.00 0.00 

2  Masoor   12.00 134.00 12.00 9.00 144.00 1206.00 0.00 0.00 

3  Gram   18.00 120.00 13.00 10.00 234.00 1200.00 0.00 0.00 

4  Pea   11.00 72.00 12.00 9.00 132.00 648.00 0.00 0.00 

5 Mustard 11.00 96.00 9.00 6.00 99.00 576.00 0.00 0.00 

   Total   154.00 484.00 71.00 47.00 3159.00 4436.00 0.00 0.00 

 C    Zaid   154.00 480.00             

1 Moong 18.00 0.00 8.00 0.00 144.00 0.00 0.00 0.00 

2 Vegitables 8.00 0.00 32.00 0.00 256.00 0.00 0.00 0.00 

   Total   26.00 0.00 40.00 0.00 400.00 0.00 0.00 0.00 

   Net Cultivable Area   26   
 Cropping 
Intensity   

141%         
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7-Name & code of MWS 2C2D1q1a    Baghaura-1           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 60.00 160.00 13.00 8.00 780.00 1280.00 0.00 0.00 

2 Maize  8.00 24.00 15.00 9.00 120.00 216.00 0.00 0.00 

3 Sorghum 2.00 9.00 10.00 5.00 20.00 45.00 0.00 0.00 

4 Til 11.00 54.00 7.00 4.00 77.00 216.00 0.00 0.00 

5 Soybean 17.00 18.00 13.00 8.00 221.00 144.00 0.00 0.00 

6 Peanut 15.00 39.00 34.00 18.00 510.00 702.00 0.00 0.00 

   Total   113.00 304.00 92.00 52.00 1728.00 2603.00 0.00 0.00 

 B    Rabi   113.00 301.00             

 1    Wheat   74.00 43.00 25.00 13.00 1850.00 559.00 0.00 0.00 

2  Masoor   9.00 92.00 12.00 9.00 108.00 828.00 0.00 0.00 

3  Gram   13.00 82.00 13.00 10.00 169.00 820.00 0.00 0.00 

4  Pea   8.00 49.00 12.00 9.00 96.00 441.00 0.00 0.00 

5 Mustard 8.00 66.00 9.00 6.00 72.00 396.00 0.00 0.00 

   Total   112.00 332.00 71.00 47.00 2295.00 3044.00 0.00 0.00 

 C    Zaid   112.00 328.00             

1 Moong 17.00 0.00 8.00 0.00 136.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   24.00 0.00 40.00 0.00 360.00 0.00 0.00 0.00 

   Net Cultivable Area   24   
 Cropping 
Intensity   

141%         
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8-Name & code of MWS 2C2D1q1b    Kangeerpura           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 76.00 211.00 13.00 8.00 988.00 1688.00 0.00 0.00 

2 Maize  10.00 32.00 15.00 9.00 150.00 288.00 0.00 0.00 

3 Sorghum 3.00 12.00 10.00 5.00 30.00 60.00 0.00 0.00 

4 Til 14.00 72.00 7.00 4.00 98.00 288.00 0.00 0.00 

5 Soybean 22.00 24.00 13.00 8.00 286.00 192.00 0.00 0.00 

6 Peanut 19.00 52.00 34.00 18.00 646.00 936.00 0.00 0.00 

   Total   144.00 403.00 92.00 52.00 2198.00 3452.00 0.00 0.00 

 B    Rabi   144.00 399.00             

 1    Wheat   95.00 56.00 25.00 13.00 2375.00 728.00 0.00 0.00 

2  Masoor   12.00 120.00 12.00 9.00 144.00 1080.00 0.00 0.00 

3  Gram   17.00 108.00 13.00 10.00 221.00 1080.00 0.00 0.00 

4  Pea   10.00 65.00 12.00 9.00 120.00 585.00 0.00 0.00 

5 Mustard 10.00 86.00 9.00 6.00 90.00 516.00 0.00 0.00 

   Total   144.00 435.00 71.00 47.00 2950.00 3989.00 0.00 0.00 

 C    Zaid   144.00 430.00             

1 Moong 16.00 0.00 8.00 0.00 128.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   23.00 0.00 40.00 0.00 352.00 0.00 0.00 0.00 

   Net Cultivable Area   23   
 Cropping 
Intensity   

141%         
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9-Name & code of MWS 2C2D1q1c    Sunpura           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 58.00 153.00 13.00 8.00 754.00 1224.00 0.00 0.00 

2 Maize  8.00 23.00 15.00 9.00 120.00 207.00 0.00 0.00 

3 Sorghum 2.00 9.00 10.00 5.00 20.00 45.00 0.00 0.00 

4 Til 11.00 52.00 7.00 4.00 77.00 208.00 0.00 0.00 

5 Soybean 16.00 17.00 13.00 8.00 208.00 136.00 0.00 0.00 

6 Peanut 14.00 38.00 34.00 18.00 476.00 684.00 0.00 0.00 

   Total   109.00 292.00 92.00 52.00 1655.00 2504.00 0.00 0.00 

 B    Rabi   109.00 289.00             

 1    Wheat   72.00 40.00 25.00 13.00 1800.00 520.00 0.00 0.00 

2  Masoor   9.00 87.00 12.00 9.00 108.00 783.00 0.00 0.00 

3  Gram   13.00 78.00 13.00 10.00 169.00 780.00 0.00 0.00 

4  Pea   8.00 47.00 12.00 9.00 96.00 423.00 0.00 0.00 

5 Mustard 8.00 62.00 9.00 6.00 72.00 372.00 0.00 0.00 

   Total   110.00 314.00 71.00 47.00 2245.00 2878.00 0.00 0.00 

 C    Zaid   109.00 311.00             

1 Moong 17.00 0.00 8.00 0.00 136.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   24.00 0.00 40.00 0.00 360.00 0.00 0.00 0.00 

   Net Cultivable Area   24   
 Cropping 
Intensity   

141%         
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10-Name & code of MWS 2C2D1q2a    Khiriyadang           

S. 
No. 

Crop  Area (ha)  Productivity  (Q/ha)  Production (Q )  Grain/Main product    Fodder/Fuel/Other Product.  (Q) 

 
Irrigated   

 
Rainfed    Irrigated    Rainfed.   

 
Irrigated    Rainfed    Irrigated    Rainfed   

 A    Kharif                   

1 Urd/Moong 77.00 214.00 13.00 8.00 1001.00 1712.00 0.00 0.00 

2 Maize  10.00 32.00 15.00 9.00 150.00 288.00 0.00 0.00 

3 Sorghum 3.00 12.00 10.00 5.00 30.00 60.00 0.00 0.00 

4 Til 15.00 73.00 7.00 4.00 105.00 292.00 0.00 0.00 

5 Soybean 22.00 24.00 13.00 8.00 286.00 192.00 0.00 0.00 

6 Peanut 19.00 52.00 34.00 18.00 646.00 936.00 0.00 0.00 

   Total   146.00 407.00 92.00 52.00 2218.00 3480.00 0.00 0.00 

 B    Rabi   146.00 403.00             

 1    Wheat   97.00 56.00 25.00 13.00 2425.00 728.00 0.00 0.00 

2  Masoor   12.00 121.00 12.00 9.00 144.00 1089.00 0.00 0.00 

3  Gram   18.00 108.00 13.00 10.00 234.00 1080.00 0.00 0.00 

4  Pea   10.00 65.00 12.00 9.00 120.00 585.00 0.00 0.00 

5 Mustard 10.00 86.00 9.00 6.00 90.00 516.00 0.00 0.00 

   Total   147.00 436.00 71.00 47.00 3013.00 3998.00 0.00 0.00 

 C    Zaid   147.00 432.00             

1 Moong 16.00 0.00 8.00 0.00 128.00 0.00 0.00 0.00 

2 Vegitables 7.00 0.00 32.00 0.00 224.00 0.00 0.00 0.00 

   Total   23.00 0.00 40.00 0.00 352.00 0.00 0.00 0.00 

   Net Cultivable Area   23   
 Cropping 
Intensity   

141%         
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3.1.6 - Total Crop  Production in Watershed Area :- 

Summary Unit Production During Kharif Production during Rabi Total Production Remarks 

Food Production 

(Atlas.) 
Quintal 49538.00 55862.00 105400.00   

Cereals Quintal 19975.00 22525.00 42500.00   

Pulses Quintal 20445.00 23055.00 43500.00   

Oilseed Quintal 9118.00 10282.00 19400.00   

Grand Total Quintal 49538.00 55862.00 105400.00   

 3.1.7 - Total  fodder Production in Watershed Area :-  

Fodder Production 

(Atlas.) 
Quintal 39386.00 44414.00 83800.00 

  

Dry Fodder Quintal 23265.00 26235.00 49500.00   

Green Fodder Quintal 16121.00 18179.00 34300.00   

3.1.8 -  Total  Fuel Production  :-    

Arhar+Mustard+Til 

Plants 
Quintal 22466.00 25334.00 47800.00  

Over all Cropping 

Intensity 
% 128 150 139  
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Table 3.1.9 :- Horticultural status in Watershed Areas :- 
 

S. 
No. 

Name & code of MWS Name of GP Name of Important horticultural crop 
Whole Fruit Crop Scattered Fruit Crop 

Name  
Area  
(ha) 

Productivity(qtl/ha) 
Production 

(qtl) 
Name  No. 

Productivity 
(qtl/No.) 

Production 
(qtl) 

1 2 3 4 5 6 7 8 9 10 11 

1 2C2D1c1c    Bhuchera Chobaro Mango 0.00 0.00 0.00 Mango 9 0.45 4.05 

   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 63 0.36 22.68 

   Ber 0.00 0.00 0.00 Ber 90 0.14 12.60 

   Citrus 0.00 0.00 0.00 Citrus 54 0.18 9.72 

  Bhuchera Mango 0.00 0.00 0.00 Mango 8 0.45 3.60 

   Aonla 1.00 50.00 50.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 77 0.36 27.72 

   Ber 0.00 0.00 0.00 Ber 95 0.14 13.30 

   Citrus 0.00 0.00 0.00 Citrus 50 0.18 9.00 

  Total           472 2.80 109.69 

2 2C2D1c1d    Balarguwan Baghaura Mango 0.00 0.00 0.00 Mango 9 0.45 4.05 

   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 63 0.36 22.68 

   Ber 0.00 0.00 0.00 Ber 90 0.14 12.60 

   Citrus 0.00 0.00 0.00 Citrus 54 0.18 9.72 

  Chobaro Mango 0.00 0.00 0.00 Mango 9 0.45 4.05 

   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 63 0.36 22.68 

   Ber 0.00 0.00 0.00 Ber 90 0.14 12.60 

   Citrus 0.00 0.00 0.00 Citrus 54 0.18 9.72 

  Bhuchera Mango 0.00 0.00 0.00 Mango 8 0.45 3.60 
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   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 77 0.36 27.72 

   Ber 0.00 0.00 0.00 Ber 95 0.14 13.30 

   Citrus 0.00 0.00 0.00 Citrus 50 0.18 9.00 

  Khiriya Dang Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 10 0.27 2.70 

   Guava 0.00 0.00 0.00 Guava 50 0.36 18.00 

   Ber 0.00 0.00 0.00 Ber 59 0.14 8.26 

   Citrus 0.00 0.00 0.00 Citrus 41 0.18 7.38 

  Total           868 5.60 201.56 

3 2C2D1m1a    Nayakhera Baghaura Mango 0.00 0.00 0.00 Mango 8 0.45 3.60 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 77 0.36 27.72 

   Ber 0.00 0.00 0.00 Ber 95 0.14 13.30 

   Citrus 0.00 0.00 0.00 Citrus 50 0.18 9.00 

  Total           242 1.40 56.86 

4 2C2D1m1b    Baghaura-2 Baghaura Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 8 0.27 2.16 

   Guava 0.00 0.00 0.00 Guava 37 0.36 13.32 

   Ber 0.00 0.00 0.00 Ber 41 0.14 5.74 

   Citrus 0.00 0.00 0.00 Citrus 17 0.18 3.06 

  
Rampura 

Kathwar 

Mango 0.00 0.00 0.00 Mango 9 0.45 4.05 

   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 63 0.36 22.68 

   Ber 0.00 0.00 0.00 Ber 90 0.14 12.60 

   Citrus 0.00 0.00 0.00 Citrus 54 0.18 9.72 

  Total           339 2.80 79.81 

5 2C2D1m1c    Jijarwara Rampura Mango 0.00 0.00 0.00 Mango 12 0.45 5.40 
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Kathwar 

   Aonla 0.00 0.00 0.00 Aonla 10 0.27 2.70 

   Guava 0.00 0.00 0.00 Guava 43 0.36 15.48 

   Ber 0.00 0.00 0.00 Ber 62 0.14 8.68 

   Citrus 0.00 0.00 0.00 Citrus 14 0.18 2.52 

  Baghaura Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 8 0.27 2.16 

   Guava 0.00 0.00 0.00 Guava 37 0.36 13.32 

   Ber 0.00 0.00 0.00 Ber 41 0.14 5.74 

   Citrus 0.00 0.00 0.00 Citrus 17 0.18 3.06 

  Total           250 2.80 61.76 

6 2C2D1m1d    Bhailonisuba Bhailonisuba Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 42 0.36 15.12 

   Ber 0.00 0.00 0.00 Ber 57 0.14 7.98 

   Citrus 0.00 0.00 0.00 Citrus 13 0.18 2.34 

  
Rampura 

Kathwar 

Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 8 0.27 2.16 

   Guava 0.00 0.00 0.00 Guava 37 0.36 13.32 

   Ber 0.00 0.00 0.00 Ber 41 0.14 5.74 

   Citrus 0.00 0.00 0.00 Citrus 17 0.18 3.06 

  Total           247 2.80 61.96 

7 2C2D1q1a    Baghaura-1 Baghaura Mango 0.00 0.00 0.00 Mango 8 0.45 3.60 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 77 0.36 27.72 

   Ber 0.00 0.00 0.00 Ber 95 0.14 13.30 

   Citrus 0.00 0.00 0.00 Citrus 50 0.18 9.00 

  Chobaro Mango 0.00 0.00 0.00 Mango 16 0.45 7.20 
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   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 64 0.36 23.04 

   Ber 0.00 0.00 0.00 Ber 81 0.14 11.34 

   Citrus 0.00 0.00 0.00 Citrus 23 0.18 4.14 

  Total           440 2.80 106.36 

8 2C2D1q1b    Kangeerpura Baghaura Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 42 0.36 15.12 

   Ber 0.00 0.00 0.00 Ber 57 0.14 7.98 

   Citrus 0.00 0.00 0.00 Citrus 13 0.18 2.34 

  Chobaro Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 13 0.27 3.51 

   Guava 0.00 0.00 0.00 Guava 40 0.36 14.40 

   Ber 0.00 0.00 0.00 Ber 57 0.14 7.98 

   Citrus 0.00 0.00 0.00 Citrus 16 0.18 2.88 

  
Rampura 

Kathwar 

Mango 0.00 0.00 0.00 Mango 6 0.45 2.70 

   Aonla 0.00 0.00 0.00 Aonla 8 0.27 2.16 

   Guava 0.00 0.00 0.00 Guava 37 0.36 13.32 

   Ber 0.00 0.00 0.00 Ber 41 0.14 5.74 

   Citrus 0.00 0.00 0.00 Citrus 17 0.18 3.06 

  Total           379 4.20 93.43 

9 2C2D1q1c    Sunpura Chobaro Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 

   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  Baghaura Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 
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   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  Bhuchera Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 

   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  
Rampura 
Kathwar 

Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 

   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  Khaira Dang Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 

   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  Total           760 7.00 190.85 

10 2C2D1q2a    Khiriyadang Khaira Dang Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 42 0.36 15.12 

   Ber 0.00 0.00 0.00 Ber 57 0.14 7.98 

   Citrus 0.00 0.00 0.00 Citrus 13 0.18 2.34 

  Bhuchera Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 12 0.27 3.24 

   Guava 0.00 0.00 0.00 Guava 42 0.36 15.12 

   Ber 0.00 0.00 0.00 Ber 57 0.14 7.98 
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   Citrus 0.00 0.00 0.00 Citrus 13 0.18 2.34 

  
Rampura 
Kathwar 

Mango 0.00 0.00 0.00 Mango 9 0.45 4.05 

   Aonla 0.00 0.00 0.00 Aonla 14 0.27 3.78 

   Guava 0.00 0.00 0.00 Guava 63 0.36 22.68 

   Ber 0.00 0.00 0.00 Ber 90 0.14 12.60 

   Citrus 0.00 0.00 0.00 Citrus 54 0.18 9.72 

  Rajpura Mango 0.00 0.00 0.00 Mango 14 0.45 6.30 

   Aonla 0.00 0.00 0.00 Aonla 15 0.27 4.05 

   Guava 0.00 0.00 0.00 Guava 46 0.36 16.56 

   Ber 0.00 0.00 0.00 Ber 65 0.14 9.10 

   Citrus 0.00 0.00 0.00 Citrus 12 0.18 2.16 

  Total   0 0.00 0.00   658 5.60 160.96 

    Grand Total   0 0 0   4655 37.8 1123.24 
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Table 3.1.10:- Area under Forest,Grassland and other vegetative cover in Watershed :- 
S.No. Name & 

Code of 
MWS 

Name of GP Forest (Area in ha) Grass Land (Area in Ha) Other vegetative cover(Area in Ha) 
Reserve Gram Samaj 

(Natural/Plantation) 
Total Gram Samaj Private Gram Samaj Private/ 

Mangrow 

1 2 3 4 5 6 7 8 9 10 

1 
2C2D1c1c    
Bhuchera 

Chobaro 0.00 1.60 1.60 0.00 0.00 0.00 0.83 

Bhuchera 0.00 1.20 1.20 0.00 0.00 0.00 0.24 

  Total 0.00 2.80 2.80 0.00 0.00 0.00 1.07 

2 
2C2D1c1d    

Balarguwan 
Baghaura 0.00 0.80 0.80 0.00 0.00 0.00 0.37 

  Chobaro 0.00 0.75 0.75 0.00 0.00 0.00 0.32 

  Bhuchera 0.00 1.10 1.10 0.00 0.00 0.00 0.23 

  Khiriya Dang 0.00 1.15 1.15 0.00 0.00 0.00 0.62 

  Total 0.00 3.80 3.80 0.00 0.00 0.00 1.54 

3 
2C2D1m1a    
Nayakhera 

Baghaura 0.00 0.27 0.27 0.00 0.00 0.00 0.48 

  Total 0.00 0.27 0.27 0.00 0.00 0.00 0.48 

4 
2C2D1m1b    
Baghaura-2 

Baghaura 0.00 0.32 0.32 0.00 0.00 0.00 0.51 

  
Rampura 

Kathwar 
0.00 0.18 0.18 0.00 0.00 0.00 0.37 

  Total 0.00 0.50 0.50 0.00 0.00 0.00 0.88 

5 
2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
0.00 1.00 1.00 0.00 0.00 0.00 0.42 

  Baghaura 0.00 1.40 1.40 0.00 0.00 0.00 0.51 

  Total 0.00 2.40 2.40 0.00 0.00 0.00 0.93 

6 2C2D1m1d    Bhailonisuba 0.00 0.72 0.72 0.00 0.00 0.00 0.16 
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Bhailonisuba 

  
Rampura 

Kathwar 
0.00 0.63 0.63 0.00 0.00 0.00 0.19 

  Total 0.00 1.35 1.35 0.00 0.00 0.00 0.35 

7 
2C2D1q1a    

Baghaura-1 
Baghaura 0.00 0.54 0.54 0.00 0.00 0.00 0.36 

  Chobaro 0.00 1.20 1.20 0.00 0.00 0.00 0.41 

  Total 0.00 1.74 1.74 0.00 0.00 0.00 0.77 

8 
2C2D1q1b    

Kangeerpura 
Baghaura 0.00 1.10 1.10 0.00 0.00 0.00 0.32 

  Chobaro 0.00 0.62 0.62 0.00 0.00 0.00 0.51 

  
Rampura 

Kathwar 
0.00 0.75 0.75 0.00 0.00 0.00 0.45 

  Total 0.00 2.47 2.47 0.00 0.00 0.00 1.28 

9 
2C2D1q1c    
Sunpura 

Chobaro 0.00 1.50 1.50 0.00 0.00 0.00 0.54 

  Baghaura 0.00 1.20 1.20 0.00 0.00 0.00 0.23 

  Bhuchera 0.00 0.65 0.65 0.00 0.00 0.00 0.32 

  Rampura Kathwar 0.00 1.50 1.50 0.00 0.00 0.00 0.28 

  Khaira Dang 0.00 0.62 0.62 0.00 0.00 0.00 0.38 

  Total 0.00 5.47 5.47 0.00 0.00 0.00 1.75 

10 
2C2D1q2a    

Khiriyadang 
Khaira Dang 0.00 0.65 0.65 0.00 0.00 0.00 0.36 

  Bhuchera 0.00 1.10 1.10 0.00 0.00 0.00 0.19 

  
Rampura 
Kathwar 

0.00 0.36 0.36 0.00 0.00 0.00 0.27 

  Rajpura 0.00 0.95 0.95 0.00 0.00 0.00 0.51 
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  Total 0.00 3.06 3.06 0.00 0.00 0.00 1.33 

  Grand Total 0.00 23.86 23.86 0.00 0.00 0.00 10.38 

1 
2C2D1c1c    
Bhuchera 

Chobaro 0.00 1.60 1.60 0.00 0.00 0.00 0.83 

  Bhuchera 0.00 1.20 1.20 0.00 0.00 0.00 0.24 

  Total 0.00 2.80 2.80 0.00 0.00 0.00 1.07 

2 
2C2D1c1d    

Balarguwan 
Baghaura 0.00 0.80 0.80 0.00 0.00 0.00 0.37 

  Chobaro 0.00 0.75 0.75 0.00 0.00 0.00 0.32 

  Bhuchera 0.00 1.10 1.10 0.00 0.00 0.00 0.23 

  Khiriya Dang 0.00 1.15 1.15 0.00 0.00 0.00 0.62 

  Total 0.00 3.80 3.80 0.00 0.00 0.00 1.54 

3 
2C2D1m1a    
Nayakhera 

Baghaura 0.00 0.27 0.27 0.00 0.00 0.00 0.48 

  Total 0.00 0.27 0.27 0.00 0.00 0.00 0.48 

4 
2C2D1m1b    
Baghaura-2 

Baghaura 0.00 0.32 0.32 0.00 0.00 0.00 0.51 

  
Rampura 

Kathwar 
0.00 0.18 0.18 0.00 0.00 0.00 0.37 

  Total 0.00 0.50 0.50 0.00 0.00 0.00 0.88 

5 
2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
0.00 1.00 1.00 0.00 0.00 0.00 0.42 

  Baghaura 0.00 1.40 1.40 0.00 0.00 0.00 0.51 

  Total 0.00 2.40 2.40 0.00 0.00 0.00 0.93 

6 
2C2D1m1d    

Bhailonisuba 
Bhailonisuba 0.00 0.72 0.72 0.00 0.00 0.00 0.16 

  Rampura Kathwar 0.00 0.63 0.63 0.00 0.00 0.00 0.19 
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  Total 0.00 1.35 1.35 0.00 0.00 0.00 0.35 

7 
2C2D1q1a    

Baghaura-1 

Baghaura 0.00 0.54 0.54 0.00 0.00 0.00 0.36 

Chobaro 0.00 1.20 1.20 0.00 0.00 0.00 0.41 

  Total 0.00 1.74 1.74 0.00 0.00 0.00 0.77 

8 
2C2D1q1b    

Kangeerpura 

Baghaura 0.00 1.10 1.10 0.00 0.00 0.00 0.32 

Chobaro 0.00 0.62 0.62 0.00 0.00 0.00 0.51 

  Rampura Kathwar 0.00 0.75 0.75 0.00 0.00 0.00 0.45 

  Total 0.00 2.47 2.47 0.00 0.00 0.00 1.28 

9 
2C2D1q1c    
Sunpura 

Chobaro 0.00 1.50 1.50 0.00 0.00 0.00 0.54 

  Baghaura 0.00 1.20 1.20 0.00 0.00 0.00 0.23 

  Bhuchera 0.00 0.65 0.65 0.00 0.00 0.00 0.32 

  Rampura Kathwar 0.00 1.50 1.50 0.00 0.00 0.00 0.28 

  Khaira Dang 0.00 0.62 0.62 0.00 0.00 0.00 0.38 

  Total 0.00 5.47 5.47 0.00 0.00 0.00 1.75 

10 
2C2D1q2a    

Khiriyadang 
Khaira Dang 0.00 0.65 0.65 0.00 0.00 0.00 0.36 

  Bhuchera 0.00 1.10 1.10 0.00 0.00 0.00 0.19 

  
Rampura 
Kathwar 

0.00 0.36 0.36 0.00 0.00 0.00 0.27 

  Rajpura 0.00 0.95 0.95 0.00 0.00 0.00 0.51 

  Total 0.00 3.06 3.06 0.00 0.00 0.00 1.33 

  Grand Total 0.00 23.86 23.86 0.00 0.00 0.00 10.38 
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3.5 - livestock : The details of livestock and productivity are given in table 3.1.11,11,12,14 
 

Table 3.1.11 :- Details of livestock Population :- 
               

S. 
No. 

Name & 
Code of 

MWS 

Name of GP Name of  
Village 

Cow Buffalow Ox/ 
Bull 

Goat Sheep 

P
ig

ge
r

ie
s 

Poultry Other 

Desi Crossed Desi Murrah Broiler Layers Total specify 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

1 
2C2D1c1c    
Bhuchera 

Chobaro Balarguwan, 
11 26 146 10 1 220 4 10 0 0 0 0 

  Bhuchera Bhuchera, 35 5 123 13 0 523 2 8 0 0 0 0 

    Chandro, 69 6 132 8 8 153 0 33 62 0 62 0 

    Chobaro, 18 27 260 47 3 33 1 18 12 19 31 0 

  Total   133 64 661 78 12 929 7 69 74 19 93 0 

2 
2C2D1c1d    
Balarguwan 

Baghaura Baghaura, 
10 22 156 12 0 185 7 15 0 0 0 0 

  Chobaro Balarguwan, 18 18 156 12 1 156 9 12 5 14 19 0 

  Bhuchera Bhuchera, 15 21 137 9 3 147 6 8 2 0 2 0 

  
Khiriya 

Dang 
Chandro, 

5 14 89 19 0 170 5 7 0 0 0 0 

    Chobaro, 5 23 142 10 0 149 7 10 5 15 20 0 

    Sansua, 61 14 151 6 8 167 0 34 76 0 76 0 

    Sarsen, 45 12 287 60 5 41 0 20 14 5 19 0 

  Total   159 124 1118 128 17 1015 34 106 102 34 136 0 

3 
2C2D1m1a    
Nayakhera 

Baghaura Baghaura, 
22 56 209 67 3 56 3 18 12 17 29 0 

    Hajariya, 2 0 129 49 7 58 1 19 10 2 12 0     
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    Naya Khera, 8 1 56 39 3 55 2 10 5 0 5 0 

  Total   32 57 394 155 13 169 6 47 27 19 46 0 

4 
2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, 
1 19 26 17 1 49 38 1 1 3 4 0 

  
Rampura 

Kathwar 
Jijarwara, 

33 19 110 11 2 2 24 24 2 2 4 0 

    Kakrela, 10 35 147 11 3 212 5 12 0 0 0 0 

  Total   44 73 283 39 6 263 67 37 3 5 8 0 

5 
2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
Jijarwara, 

9 1 35 2 20 201 4 17 6 11 17 0 

  Baghaura Kakrela, 14 17 46 3 3 47 4 12 8 11 19 0 

    
Rampura 

Kathwar, 

2 8 18 7 16 35 5 17 7 8 15 0 

    Sansua, 33 2 109 3 2 2 14 12 0 0 0 0 

  Total   58 28 208 15 41 285 27 58 21 30 51 0 

6 
2C2D1m1d    
Bhailonisuba 

Bhailonisuba Bhailonisuba, 
37 6 46 4 0 122 27 0 0 19 19 0 

  
Rampura 

Kathwar 
Jijarwara, 

37 1 103 21 16 18 23 12 8 9 17 0 

    Mavlain, 9 20 167 10 0 207 5 15 0 0 0 0 

    
Rampura 

Kathwar, 

2 0 109 0 2 0 8 10 0 0 0 0 

  Total   85 27 425 35 18 347 63 37 8 28 36 0 

7 
2C2D1q1a    
Baghaura-1 

Baghaura Baghaura, 
22 23 251 56 2 31 0 18 12 17 29 0 

  Chobaro Balarguwan, 19 23 108 34 17 39 9 12 10 19 29 0 

    Dhamna, 22 17 287 57 3 38 1 20 12 17 29 0 

    Hajariya, 15 19 222 59 4 75 2 38 13 19 32 0 
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    Naya Khera, 22 8 276 30 12 28 23 28 15 19 34 0 

    Sarsen, 9 25 146 10 0 206 5 12 0 0 0 0 

  Total   109 115 1290 246 38 417 40 128 62 91 153 0 

8 
2C2D1q1b    
Kangeerpura 

Baghaura Baghaura, 
37 6 46 4 0 122 27 0 0 18 18 0 

  Chobaro Balarguwan, 5 1 3 6 0 12 0 19 0 0 0 0 

  
Rampura 

Kathwar 
Batwaha, 

6 46 40 8 0 98 27 0 17 12 29 0 

    Jijarwara, 57 17 84 14 0 219 55 21 24 39 63 0 

    Kakrela, 91 14 125 21 0 319 87 5 17 58 75 0 

    
Kangeer 

Pura, 

63 7 71 17 0 137 163 0 0 14 14 0 

    Sansua, 33 0 109 0 2 158 14 12 0 5 5 0 

      8 0 23 2 0 175 4 0 11 11 22 0 

  Total   300 91 501 72 2 1240 377 57 69 157 226 0 

9 
2C2D1q1c    
Sunpura 

Chobaro Balarguwan, 
27 2 133 12 0 9 5 0 237 8 245 0 

  Baghaura Batwaha, 18 2 174 18 1 18 3 1 239 8 247 0 

  Bhuchera Chandro, 12 7 177 17 8 19 5 2 255 33 288 0 

  
Rampura 
Kathwar 

Chobaro, 
10 3 144 10 1 0 11 2 17 8 25 0 

  Khaira Dang Kakrela, 17 2 115 12 2 7 2 3 87 2 89 0 

    Kangeer Pura, 17 11 122 0 19 2 5 4 93 0 93 0 

    Sansua, 29 2 166 1 41 2 8 2 117 11 128 0 

    Sunpura, 27 5 188 12 2 11 1 8 133 6 139 0 

  Total   157 34 1219 82 74 68 40 22 1178 76 1254 0 

10 2C2D1q2a    Khaira Dang Barauda Dang, 37 6 46 4 0 122 27 0 0 18 18 0 
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Khiriyadang 

  Bhuchera Batwaha, 30 18 43 1 1 177 16 1 4 16 20 0 

  
Rampura 
Kathwar 

Chandro, 
31 11 51 7 2 19 9 17 2 19 21 0 

  Rajpura Jijarwara, 19 19 88 22 0 17 31 91 21 9 30 0 

    Kangeer Pura, 36 18 48 38 8 188 20 1 21 8 29 0 

    Khaira Dang, 29 9 67 12 0 36 15 17 0 19 19 0 

    Khairi Dang, 7 2 23 6 0 9 0 0 0 0 0 0 

    Khiriya Dang, 2 0 109 0 2 0 8 10 0 0 0 0 

    Rajpura, 48 17 85 26 0 110 23 32 0 19 19 0 

    Sunpura 27 2 186 12 0 9 5 0 237 8 245 0 

  Total   266 102 746 128 13 687 154 169 285 116 401 0 

    Grand Total 1343 715 6845 978 234 5420 815 730 1829 575 2404 0 
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Table 3.1.12 :- Details of livestock Productivity :- 
S.No. Name & 

Code of MWS 
Name of GP Name of 

 Village 
Milk  Production(Liter/day) Goatry Poultry Piggeries 

Cows Buffalos Weight Broiler 
Weight  

Layers  Weight 

Desi Crossed Desi Murrah Kg/goat Kg/Brl eggs/day Kg/Pig 

….. Liter ….. Liter ….. Liter ….. Liter         

1 2 3 4 5 6 7 8 9 10 11 12 

1 2C2D1c1c    
Bhuchera 

Chobaro Balarguwan, 6 55 131 33 11-14 1.25-1.50 0   

 Bhuchera Bhuchera, 36 7 90 43 11-14 1.25-1.50 4   

    Chandro, 4 4 9 6 11-14 1.25-1.50 0   

    Chobaro, 61 10 132 22 11-14 1.25-1.50 11   

  Total   107 76 362 104     15   

2 
2C2D1c1d    
Balarguwan 

Baghaura Baghaura, 6 54 81 21 11-14 1.25-1.50 0   

  Chobaro Balarguwan, 9 29 191 21 11-14 1.25-1.50 0   

  Bhuchera Bhuchera, 57 13 91 77 11-14 1.25-1.50 0   

  Khiriya Dang Chandro, 11 4 19 5 11-14 1.25-1.50 0   

    Chobaro, 21 81 211 28 11-14 1.25-1.50 4   

    Sansua, 81 21 141 21 11-14 1.25-1.50 0   

    Sarsen, 1 12 21 1 11-14 1.25-1.50 0   

  Total   186 214 755 174     4   

3 2C2D1m1a    
Nayakhera 

Baghaura Baghaura, 81 21 81 91 11-14 1.25-1.50 0   

   Hajariya, 19 41 331 1 11-14 1.25-1.50 5   

    Naya Khera, 1 21 15 112 11-14 1.25-1.50 0   

  Total   101 83 427 204     5   

4 
2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, 19 22 99 55 11-14 1.25-1.50 0   

 
Rampura 

Kathwar 
Jijarwara, 29 13 18 22 11-14 1.25-1.50 0   

    Kakrela, 11 22 131 33 11-14 1.25-1.50 0   
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  Total   59 57 248 110     0   

5 2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
Jijarwara, 7 61 2 0 11-14 1.25-1.50 12   

 Baghaura Kakrela, 19 21 2 22 11-14 1.25-1.50 0   

    
Rampura 

Kathwar, 
49 59 64 41 11-14 1.25-1.50 20   

    Sansua, 10 13 41 44 11-14 1.25-1.50 14   

  Total   85 154 109 107     46   

6 
2C2D1m1d    
Bhailonisuba Bhailonisuba Bhailonisuba, 

38 5 188 2 
11-14 

1.25-1.50 0   

  
Rampura 

Kathwar Jijarwara, 

19 18 41 51 
11-14 

1.25-1.50 12   

    Mavlain, 13 58 114 91 11-14 1.25-1.50 0   

  
  

Rampura 

Kathwar, 

17 0 222 0 
11-14 

1.25-1.50 10   

  Total   87 81 565 144     22   

7 2C2D1q1a    
Baghaura-1 

Baghaura Baghaura, 21 10 166 22 11-14 1.25-1.50 0   

 Chobaro Balarguwan, 19 51 19 0 11-14 1.25-1.50 0   

    Dhamna, 109 9 0 10 11-14 1.25-1.50 0   

    Hajariya, 7 61 63 67 11-14 1.25-1.50 0   

    Naya Khera, 19 0 222 0 11-14 1.25-1.50 0   

    Sarsen, 6 55 131 33 11-14 1.25-1.50 0   

  Total   181 186 601 132     0   

8 2C2D1q1b    
Kangeerpura 

Baghaura Baghaura, 45 8 125 4 11-14 1.25-1.50 4   

 Chobaro Balarguwan, 4 4 17 10 11-14 1.25-1.50 5   

  
Rampura 

Kathwar Batwaha, 

16 0 222 0 
11-14 1.25-1.50 0 

  

    Jijarwara, 7 17 189 31 11-14 1.25-1.50 0   

    Kakrela, 5 2 17 20 11-14 1.25-1.50 15   
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Kangeer 

Pura, 

26 13 18 13 
11-14 

1.25-1.50 0   

    Sansua, 7 61 2 43 11-14 1.25-1.50 0   

  Total   110 105 590 121     24   

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan, 20 6 42 16 11-14 1.25-1.50 0   

 Baghaura Batwaha, 16 0 222 0 11-14 1.25-1.50 0   

  Bhuchera Chandro, 18 19 198 21 11-14 1.25-1.50 0   

  
Rampura 
Kathwar Chobaro, 

7 18 91 31 
11-14 1.25-1.50 0 

  

  Khaira Dang Kakrela, 15 25 78 91 11-14 1.25-1.50 0   

    Kangeer Pura, 18 10 232 23 11-14 1.25-1.50 0   

    Sansua, 8 89 19 29 11-14 1.25-1.50 0   

    Sunpura, 38 36 30 91 11-14 1.25-1.50 0   

  Total   140 203 912 302     0   

10 2C2D1q2a    
Khiriyadang 

Khaira Dang Barauda Dang, 47 18 135 73 11-14 1.25-1.50 0   

 Bhuchera Batwaha, 18 81 91 13 11-14 1.25-1.50 0   

  
Rampura 
Kathwar Chandro, 

37 8 267 35 
11-14 1.25-1.50 0 

  

  Rajpura Jijarwara, 14 42 129 45 11-14 1.25-1.50 0   

    Kangeer Pura, 26 27 58 39 11-14 1.25-1.50 0   

    Khaira Dang, 37 28 98 11 11-14 1.25-1.50 0   

    Khairi Dang, 16 17 217 47 11-14 1.25-1.50 0   

    Khiriya Dang, 18 12 242 54 11-14 1.25-1.50 7   

    Rajpura, 14 15 30 22 11-14 1.25-1.50 11   

    Sunpura 20 6 42 16 11-14 1.25-1.50 16   

  Total   247 254 1309 355     34   

    Grand Total   1303 1413 5878 1753 0 0 150 0 
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Table 3.1.13:-Livelihood status of Landless people (Pre Project status) 
S. 

No
. 

Name & 
Code of 

MWS 

Name of GP Name of 
Village 

Name of 
Livelihoo
d Activity 

No. of house hold engaged Pre project Desired Activities Expected 
Income 

from 
desired 

activities 

R
em

ar
ks

 

SC/ 
ST 

Other 
Wome

n 
Total 

Avg. 
Income/ 

Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 
2C2D1c1c    
Bhuchera 

Chobaro Balarguwan, Labour 2 3 5 10 
16070.00 

Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20% 
  

   Bhuchera Bhuchera, Labour 1 1 2 4 13300.00 >15-20%   

     Chandro, Labour 2 3 2 7 14450.00 >15-20%   

     Chobaro, Labour 14 4 20 38 15555.00 >15-20%   

   Total     19 11 29 59 59375.00       

2 
2C2D1c1d    

Balarguwan 
Baghaura Baghaura, Labour 2 3 5 10 

16065.00 
Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20% 
  

   Chobaro Balarguwan, Labour 3 5 6 14 15500.00     

   Bhuchera Bhuchera, Labour 2 1 18 21 16132.00     

   
Khiriya 

Dang 
Chandro, Labour 5 1 5 11 

16620.00 
  

  

     Chobaro, Labour 2 3 2 7 14392.00 >15-20%   

     Sansua, Labour 14 4 20 38 15512.00 >15-20%   

     Sarsen, Labour 2 4 2 8 14980.00 >15-20%   

   Total     30 21 58 109 109201.00       

3 
2C2D1m1a    
Nayakhera 

Baghaura Baghaura, Labour 14 4 20 38 
15512.00 

Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20% 
  

     Hajariya, Labour 23 2 27 52 15092.00 >15-20%   

     Naya Khera, Labour 16 5 19 40 
14070.00 

>15-20% 
  

   Total     53 11 66 130 44674.00       
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4 2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, Labour 9 2 13 24 14420.00 Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 
  

>15-20%   

  Rampura Kathwar Jijarwara, Labour 8 4 32 44 15610.00 >15-20%   

     Kakrela, Labour 2 3 5 10 16065.00 >15-20%   

   Total     19 9 50 78 46095.00 

    

5 
2C2D1m1c    
Jijarwara 

Rampura Kathwar Jijarwara, 
Bee 

Keeping 
2 4 5 11 

14280.00 
Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20% 
  

  Baghaura Kakrela, 
Bee 

Keeping 
3 2 7 12 

14211.00 
  

  

     
Rampura 

Kathwar, 
Labour 9 2 13 24 

14420.00 
>15-20% 

  

     Sansua, Labour 8 4 32 44 15610.00 >15-20%   

   Total     22 12 57 91 58521.00       

6 2C2D1m1d    
Bhailonisuba 

Bhailonisuba Bhailonisuba, Labour 31 14 32 77 15540.00 
Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20%   

  Rampura 

Kathwar 

  

Jijarwara, Labour 8 4 32 44 15610.00 >15-20%   

   Mavlain, Labour 2 3 5 10 
16065.00 

>15-20% 
  

     
Rampura 

Kathwar, 
Labour 23 2 27 52 

15092.00 
>15-20% 

  

   Total     64 23 96 183 62307.00       

7 2C2D1q1a    
Baghaura-1 

Baghaura Baghaura, Labour 14 4 20 38 15512.00 Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines.  

>15-20%   

  Chobaro Balarguwan, Labour 3 6 19 28 15220.00     

     Dhamna, Labour 13 1 5 19 

15620.00 

  

  

     Hajariya, Labour 3 27 2 32 14239.00      

     Naya Khera, Labour 23 2 27 52 15092.00  >15-20%   

     Sarsen, Labour 2 3 5 10 16065.00  >15-20%   
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   Total     58 43 78 179 91748.00       

8 
2C2D1q1b    

Kangeerpura 

Baghaura Baghaura, Labour 31 14 32 77 15540.00 Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20%   

  Chobaro Balarguwan, 
Bee 

Keeping 
4 3 14 21 

15050.00 
>15-20% 

  

   
Rampura 

Kathwar 
Batwaha, Labour 5 13 12 30 

15060.00 
  

  

     Jijarwara, Labour 4 8 14 26 15070.00     

     Kakrela, 
Animal 

Husbandry 
3 6 9 18 14980.00 >15-20%   

     
Kangeer 

Pura, 
Labour 8 4 32 44 

15610.00 
>15-20% 

  

     Sansua, 
Animal 

Husbandry 
6 5 8 19 13986.00 >15-20%   

   Total     61 53 121 235 105296.00       

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan, Labour 12 10 18 40 14945.00 Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal 
husbandry,Labour work in 
mines. 

>15-20%   

  Baghaura Batwaha, Labour 15 17 3 35 14520.00     

   Bhuchera Chandro, Labour 15 5 34 54 14330.00     

   Rampura Kathwar Chobaro, Labour 4 6 17 27 14560.00     

   Khaira Dang Kakrela, Labour 7 8 9 24 15230.00     

     Kangeer Pura, Labour 16 7 18 41 14320.00     

     Sansua, 
Animal 

Husbandry 
16 7 21 44 14120.00     

     Sunpura, Labour 31 14 32 77 15540.00  >15-20%   

   Total     116 74 152 342 117565.00       

10 

2C2D1q2a    
Khiriyadang 

Khaira Dang Barauda Dang, Labour 31 14 32 77 15540.00 Goatry,Piggery,Poultry, 
Masala- making, Bamboo 
Basket Making, Jari-Booti 
Collection, Animal husbandry, 
Labour work in mines. 

>15-20%   

  Bhuchera Batwaha, Labour 13 8 10 31 15015.00 >15-20%   

  
Rampura 
Kathwar 

Chandro, Labour 14 5 5 24 
15010.00 

  
  

   Rajpura Jijarwara, Labour 2 15 17 34 15110.00     

     Kangeer Pura, Labour 5 18 19 42 14010.00 
 

    

     Khaira Dang, Labour 6 19 21 46 14320.00     
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     Khairi Dang, 
Animal 

Husbandry 
11 7 10 28 14560.00 >15-20%   

     Khiriya Dang, Labour 23 2 27 52 15092.00 >15-20%   

     Rajpura, Labour 16 7 31 54 15435.00 >15-20%   

     Sunpura Labour 10 18 0 28 14945.00  >15-20%   

   Total     131 113 172 416 149037.00       

   Grand Total     573 370 879 1822 843819.00       
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Table 3.1.14  :- Livelihood status of others (farmers) (Pre Project status) 

 
S. 

No. 
Name & 
Code of 
micro 

watershed 

Name of GP Name of  
Village 

Name of 
Livelihood 

Activity 

No. of Persons engaged Pre project 
Avg. income 

Desired Activities Expected 
Income 
from 
desired 
activities 

R
em

arks 

SC/ST Other Women Total   

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 2C2D1c1c    
Bhuchera 

Chobaro Balarguwan, Agriculture A/H 65 25 302 392 24105.00 Pulses,Oil seed,Maize 
(Bhutta), Giger, 

Peanut,Soybean and 
vegetable farming 

with Anima husbandry 
etc  

>15-20%   

 Bhuchera Bhuchera, Agriculture A/H 12 10 56 78 19950.00 >15-20%   

    Chandro, Agriculture A/H 10 23 67 100 21675.00 >15-20%   

    Chobaro, Agriculture A/H 46 34 206 286 23333.00 >15-20%   

  Total     133 92 631 856 89063.00     

2 2C2D1c1d    
Balarguw

an 

Baghaura Baghaura, Agriculture A/H 65 25 302 392 24098.00 Pulses,Oil 
seed,Maize(Bhutta), 

Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

>15-20%   

 Chobaro Balarguwan, Agriculture A/H 35 25 123 183 23250.00     

 Bhuchera Bhuchera, Agriculture A/H 18 45 313 376 24198.00     

  Khiriya 

Dang 

Chandro, Agriculture A/H 19 29 299 347 24930.00     

  Chobaro, Agriculture A/H 10 23 67 100 21588.00 >15-20%  

    Sansua, Agriculture A/H 46 34 206 286 23268.00 >15-20%   

    Sarsen, Agriculture A/H 38 14 45 97 22470.00 >15-20%   

  Total     231 195 1355 1781 163802.00       

3 2C2D1m1a    
Nayakhera 

Baghaura Baghaura, Agriculture A/H 46 34 206 286 23268.00 
Pulses,Oil 

seed,Maize(Bhutta), 

Giger,Peanut,Soybean 

and vegetable farming 

with Anima husbandry 

etc 

>15-20%   

   Hajariya, Agriculture A/H 56 39 161 256 22638.00 >15-20%   

    Naya Khera, Agriculture A/H 47 38 107 192 
21105.00 

>15-20% 
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  Total     149 111 474 734 67011.00       

4 2C2D1m1
b    

Baghaura-
2 

Baghaura Baghaura, Agriculture A/H 103 58 119 280 21630.00 Pulses,Oil 
seed,Maize(Bhutta), 

Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

>15-20%   

 
Rampura 

Kathwar 
Jijarwara, Agriculture A/H 97 86 116 299 

23415.00 
>15-20% 

  

    Kakrela, Agriculture A/H 65 25 302 392 24098.00 >15-20%   

  Total     265 169 537 971 69143.00       

5 2C2D1m1
c    

Jijarwara 

Rampura 

Kathwar 
Jijarwara, Agriculture A/H 46 57 167 270 

21420.00 

Pulses,Oil 
seed,Maize(Bhutta), 

Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

>15-20% 
  

 Baghaura Kakrela, Agriculture A/H 27 48 188 263 21317.00     

    
Rampura 

Kathwar, 
Agriculture A/H 103 58 119 280 

21630.00 
>15-20% 

  

    Sansua, Agriculture A/H 97 86 116 299 23415.00 >15-20%   

  Total     273 249 590 1112 87782.00       

6 
2C2D1m1d    

Bhailonisuba 
Bhailonisuba Bhailonisuba, Agriculture A/H 61 76 132 269 23310.00 

Pulses,Oil 
seed,Maize(Bhutta), 

Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

>15-20%   

  Rampura 

Kathwar 

  

Jijarwara, Agriculture A/H 97 86 116 299 23415.00 >15-20%   

  Mavlain, Agriculture A/H 65 25 302 392 
24098.00 

>15-20% 
  

    
Rampura 

Kathwar, 
Agriculture A/H 56 34 161 251 

22638.00 
>15-20% 

  

  Total     279 221 711 1211 93461.00       

7 2C2D1q1a    
Baghaura-

1 

Baghaura Baghaura, Agriculture A/H 46 34 106 186 23268.00 Pulses,Oil 

seed,Maize(Bhutta), 

Giger,Peanut,Soybean 

and vegetable farming 

with Anima husbandry 

etc 

>15-20%   

 Chobaro Balarguwan, Agriculture A/H 44 24 219 287 22830.00     

   Dhamna, Agriculture A/H 56 32 98 186 23430.00     

    Hajariya, Agriculture A/H 45 33 156 234 21359.00     

    Naya Khera, Agriculture A/H 56 34 161 251 22638.00 >15-20%   

    Sarsen, Agriculture A/H 65 25 302 392 24098.00  >15-20%   
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  Total     312 182 1042 1536 137623.00       

8 
2C2D1q1b    
Kangeerp

ura 

Baghaura Baghaura, Agriculture A/H 61 76 132 269 23310.00 Pulses,Oil 

seed,Maize(Bhutta), 

Giger,Peanut,Soybean 

and vegetable farming 

with Anima husbandry 

etc 

>15-20%   

 Chobaro Balarguwan, Agriculture A/H 73 27 114 214 22575.00 >15-20%   

 
Rampura 

Kathwar 
Batwaha, Agriculture A/H 16 76 217 309 

22590.00 
  

  

    Jijarwara, Agriculture A/H 37 55 233 325 22605.00     

    Kakrela, Agriculture A/H 31 46 165 242 22470.00     

    
Kangeer 

Pura, 
Agriculture A/H 83 75 121 279 

23415.00 
>15-20% 

  

    Sansua, Agriculture A/H 97 86 116 299 20979.00  >15-20%   

  Total     398 441 1098 1937 157944.00       

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan, Agriculture A/H 46 57 167 270 22418.00 Pulses,Oil 
seed,Maize(Bhutta), 

Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

    

 Baghaura Batwaha, Agriculture A/H 72 65 118 255 22418.00 >15-20%   

  Bhuchera Chandro, Agriculture A/H 78 65 120 263 21780.00     

  
Rampura 
Kathwar 

Chobaro, Agriculture A/H 67 54 177 298 21495.00   
  

  Khaira Dang Kakrela, Agriculture A/H 43 56 198 297 21840.00     

    
Kangeer 
Pura, 

Agriculture A/H 23 67 333 423 22845.00   
  

    Sansua, Agriculture A/H 76 78 176 330 21480.00     

    Sunpura, Agriculture A/H 65 32 187 284 21180.00     

  Total     470 474 1476 2420 175456.00       

10 
2C2D1q2a    
Khiriyada

ng 

Khaira Dang 
Barauda 
Dang, 

Agriculture A/H 61 76 132 269 176348.00 
Pulses,Oil 

seed,Maize(Bhutta), 
Giger,Peanut,Soybean 
and vegetable farming 
with Anima husbandry 

etc 

    

 Bhuchera Batwaha, Agriculture A/H 67 90 190 347 23310.00 >15-20%   

 
Rampura 
Kathwar 

Chandro, Agriculture A/H 32 56 78 166 
22523.00 
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  Rajpura Jijarwara, Agriculture A/H 65 66 92 223 22515.00      

    
Kangeer 
Pura, 

Agriculture A/H 88 34 165 287 
22665.00 

   
  

    Khaira Dang, Agriculture A/H 76 4 187 267 21015.00      

    Khairi Dang, Agriculture A/H 74 104 113 291 21480.00  >15-20%   

    Khiriya Dang, Agriculture A/H 45 49 81 175 21840.00  >15-20%   

    Rajpura, Agriculture A/H 56 34 161 251 22638.00  >15-20%   

    Sunpura Agriculture A/H 85 42 22 149 23153.00  >15-20%   

  Total     649 555 1221 2425 377487.00       

   Grand Total   3159 2689 9135 14983 1418772.00       
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Table 3.1.15 :- Details of present Livelihood status :- 
S. 
 
 

Name & 
code of 
MWS 

Name of 
GP 

Name of 
village 

                                                                                       Activities 

Dairy Poultry Goatry Piggeries Fisheries Carpentry Stitching/ 
knitting 

Wages Others 
(Specify) 

N
o

 

A
vg

 

in
co

m
e 

N
o

 

A
vg

 

in
co

m
e 

N
o

 

A
vg

 

in
co

m
e 

N
o

 

A
vg

 

in
co

m
e 

N
o

 

A
vg

 
in

co
m

e 

N
o

 

A
vg

 
in

co
m

e 

N
o

 

A
vg

 

in
co

m
e 

N
o

 

A
vg

 

in
co

m
e 

N
o

 A
vg

 

in
co

m
e 

1 2 3 3 4 5 6 7 8 9 10 11 12 13 16 17 18 19 20 21 22 23 

1 
2C2D1c1c    
Bhuchera 

Chobaro 
Balarguwa

n, 
0 0.00 21 0.03 12 0.36 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 9 1.08 

  Bhuchera Bhuchera, 167 16.70 13 0.02 14 0.42 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 7 0.84 

    Chandro, 81 8.10 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 

    Chobaro, 73 7.30 8 0.01 6 0.18 23 0.92 0 0.00 0 0.00 3 0.75 0 0.00 15 1.80 

  Total   321 32.1 42 0.06 32 0.96 23 0.92 0 0 0 0 3 0.75 0 0 31 3.72 

2 
2C2D1c1d    
Balarguwa

n 
Baghaura Baghaura, 160 16.00 42 0.06 7 0.21 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 16 1.92 

  Chobaro 
Balarguwa

n, 
161 16.10 43 0.06 8 0.24 1 0.04 1 0.25 0 0.00 0 0.00 1 0.06 17 2.04 

  Bhuchera Bhuchera, 0 0.00 21 0.03 26 0.78 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

  
Khiriya 

Dang 
Chandro, 167 16.70 0 0.00 41 1.23 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 13 1.56 

    Chobaro, 81 8.10 500 0.67 37 1.11 23 0.92 0 0.00 0 0.00 2 0.50 0 0.00 12 1.44 

    Sansua, 73 7.30 150 0.20 18 0.54 5 0.20 0 0.00 0 0.00 0 0.00 0 0.00 8 0.96 

    Sarsen, 1 32.10 671 0.90 122 3.66 28 1.12 0 0.00 0 0.00 2 0.50 0 0.00 50 6.00 

  Total   643 96.3 1427 1.92 259 7.77 57 2.28 1 0.25 0 0 4 1 1 0.06 133 15.96 

3 
2C2D1m1a    
Nayakhera 

Baghaura Baghaura, 81 8.10 330 0.44 19 0.57 9 0.36 0 0.00 0 0.00 5 1.25 0 0.00 6 0.72 

    Hajariya, 19 1.90 52 0.07 24 0.72 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 15 1.80 

    
Naya 

Khera, 
160 16.00 42 0.06 7 0.21 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 16 1.92 

  Total   260 26 424 0.57 50 1.5 9 0.36 0 0 0 0 5 1.25 0 0 37 4.44 

4 
2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, 19 1.90 11 0.01 42 1.26 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

  Rampura Jijarwara, 29 2.90 29 0.04 61 1.83 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 11 1.32 
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Kathwar 

    Kakrela, 160 16.00 42 0.06 7 0.21 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 16 1.92 

  Total   208 20.8 82 0.11 110 3.3 0 0 0 0 0 0 0 0 0 0 44 5.28 

5 
2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
Jijarwara, 0 0.00 28 0.04 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

  Baghaura Kakrela, 167 16.70 13 0.02 69 2.07 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 9 1.08 

    
Rampura 

Kathwar, 
81 8.10 42 0.06 7 0.21 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 16 1.92 

    Sansua, 73 7.30 110 0.15 63 1.89 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 12 1.44 

  Total   321 32.1 193 0.27 168 5.04 0 0 0 0 0 0 0 0 0 0 51 6.12 

6 
2C2D1m1d    
Bhailonisu

ba 

Bhailonis

uba 

Bhailonisu

ba, 
0 0.00 37 0.05 31 0.93 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 18 2.16 

  
Rampura 

Kathwar 
Jijarwara, 167 16.70 39 0.05 110 3.30 3 0.12 0 0.00 0 0.00 6 1.50 0 0.00 15 1.80 

    Mavlain, 81 8.10 42 0.06 7 0.21 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 16 1.92 

    
Rampura 

Kathwar, 
73 7.30 63 0.08 35 1.05 0 0.00 0 0.00 0 0.00 3 0.75 0 0.00 23 2.76 

  Total   321 32.1 181 0.24 183 5.49 3 0.12 0 0 0 0 9 2.25 0 0 72 8.64 

7 
2C2D1q1a    

Baghaura-1 
Baghaura Baghaura, 0 0.00 21 0.03 25 0.75 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 8 0.96 

  Chobaro 
Balarguwa

n, 
167 16.70 25 0.03 25 0.75 0 0.00 0 0.00 0 0.00 0 0.00 -1 -0.06 10 1.20 

    Dhamna, 0 0.00 26 0.03 26 0.78 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 11 1.32 

    Hajariya, 167 16.70 27 0.04 18 0.54 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

    
Naya 

Khera, 
81 8.10 61 0.08 71 2.13 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

    Sarsen, 73 7.30 13 0.02 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 21 2.52 

  Total   488 48.8 173 0.23 194 5.82 0 0 0 0 0 0 0 0 -1 -0.06 81 9.72 

8 
2C2D1q1b    
Kangeerpu

ra 
Baghaura Baghaura, 0 0.00 149 0.20 52 1.56 5 0.20 0 0.00 0 0.00 8 2.00 -1 -0.06 23 2.76 

  Chobaro 
Balarguwa

n, 
167 16.70 150 0.20 53 1.59 6 0.24 0 0.00 0 0.00 8 2.00 0 0.00 24 2.88 

  
Rampura 

Kathwar 
Batwaha, 81 8.10 28 0.04 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 21 2.52 

    Jijarwara, 0 0.00 29 0.04 30 0.90 1 0.04 0 0.00 0 0.00 0 0.00 1 0.06 22 2.64 

    Kakrela, 167 16.70 22 0.03 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 11 1.32 
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Kangeer 

Pura, 
81 8.10 36 0.05 80 2.40 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 10 1.20 

    Sansua, 73 7.30 11 0.01 41 1.23 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 19 2.28 

  Total   569 56.9 425 0.57 314 9.42 12 0.48 0 0 0 0 16 4 0 0 130 15.6 

9 
2C2D1q1c    
Sunpura 

Chobaro 
Balarguwa

n, 
0 0.00 7 0.01 19 0.57 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 27 3.24 

  Baghaura Batwaha, 167 16.70 10 0.01 45 1.35 5 0.20 0 0.00 0 0.00 0 0.00 0 0.00 38 4.56 

  Bhuchera Chandro, 81 8.10 14 0.02 32 0.96 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 22 2.64 

  
Rampura 

Kathwar 
Chobaro, 73 7.30 52 0.07 17 0.51 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

  
Khaira 

Dang 
Kakrela, 0 0.00 12 0.02 19 0.57 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

    
Kangeer 

Pura, 
167 16.70 16 0.02 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 19 2.28 

    Sansua, 81 8.10 16 0.02 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 19 2.28 

    Sunpura, 73 7.30 17 0.02 30 0.90 1 0.04 0 0.00 0 0.00 0 0.00 0 0.00 20 2.40 

  Total 0 642 64.2 144 0.19 220 6.6 6 0.24 0 0 0 0 0 0 0 0 176 21.12 

10 
2C2D1q2a    
Khiriyadan

g 

Khaira 

Dang 

Barauda 

Dang, 
0 0.00 14 0.02 32 0.96 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 22 2.64 

  Bhuchera Batwaha, 167 16.70 52 0.07 17 0.51 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

  
Rampura 

Kathwar 
Chandro, 81 8.10 12 0.02 19 0.57 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

  Rajpura Jijarwara, 0 0.00 16 0.02 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 19 2.28 

    
Kangeer 

Pura, 
167 16.70 14 0.02 32 0.96 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 22 2.64 

    
Khaira 

Dang, 
81 8.10 52 0.07 17 0.51 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

    
Khairi 

Dang, 
0 0.00 14 0.02 32 0.96 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 22 2.64 

    
Khiriya 

Dang, 
167 16.70 52 0.07 17 0.51 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 14 1.68 

    Rajpura, 81 8.10 12 0.02 19 0.57 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 17 2.04 

    Sunpura 73 7.30 16 0.02 29 0.87 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 19 2.28 

  Total   817 81.7 254 0.35 243 7.29 0 0 0 0 0 0 0 0 0 0 180 21.6 

    
Grand 

Total 
  

4590 491 3345 4.51 1773 53.19 110 4.4 1 0.25 0 0 37 9.25 0 0 935 112.2 
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Table 3.1.16 :- Ground Water status :- 
 
S.No. Name & Code of MWS Name of GP Name of Village Depth of Ground Water  Table No. of 

Observation 
wells 

Remarks 

 (Below Ground level) in Meter 

Before Monsoon After Monsoon 

1 2 3 4 5 6 7 8 

1 2C2D1c1c    Bhuchera Chobaro Balarguwan, 12.50 10.63 2   

  Bhuchera Bhuchera, 12.40 10.54 2   

    Chandro, 12.20 10.37 2   

    Chobaro, 12.10 10.29 2   

  Total   49.20 41.83 8   

2 2C2D1c1d    Balarguwan Baghaura Baghaura, 12.30 10.46 2   

  Chobaro Balarguwan, 12.70 10.80 2   

  Bhuchera Bhuchera, 12.90 10.97 2   

  Khiriya Dang Chandro, 13.20 11.22 2   

    Chobaro, 13.10 11.14 2   

    Sansua, 13.05 11.09 2   

    Sarsen, 12.20 10.37 2   

  Total   89.45 76.05 14   

3 2C2D1m1a    Nayakhera Baghaura Baghaura, 12.80 10.88 2   

    Hajariya, 12.40 10.54 2   

    Naya Khera, 13.40 11.39 2   

  Total   38.60 32.81 6   

4 2C2D1m1b    Baghaura-2 Baghaura Baghaura, 14.10 11.99 2   

  Rampura Kathwar Jijarwara, 13.20 11.22 2   

    Kakrela, 12.10 10.29 2   

  Total   39.40 33.50 6   

5 2C2D1m1c    Jijarwara Rampura Kathwar Jijarwara, 13.40 11.39 2   
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  Baghaura Kakrela, 14.90 12.67 2   

    Rampura Kathwar, 14.80 12.58 2   

    Sansua, 12.70 10.80 2   

  Total   55.80 47.44 8   

6 2C2D1m1d    Bhailonisuba Bhailonisuba Bhailonisuba, 12.80 10.88 2   

  Rampura Kathwar Jijarwara, 14.30 12.16 2   

    Mavlain, 14.60 12.41 2   

    Rampura Kathwar, 14.10 11.99 2   

  Total   55.80 47.44 8   

7 2C2D1q1a    Baghaura-1 Baghaura Baghaura, 13.50 11.48 2   

  Chobaro Balarguwan, 13.20 11.22 2   

    Dhamna, 12.60 10.71 2   

    Hajariya, 14.60 12.41 2   

    Naya Khera, 14.10 11.99 2   

    Sarsen, 12.80 10.88 2   

  Total   80.80 68.69 12   

8 2C2D1q1b    Kangeerpura Baghaura Baghaura, 13.30 11.31 2   

  Chobaro Balarguwan, 13.90 11.82 2   

  Rampura Kathwar Batwaha, 14.50 12.33 2   

    Jijarwara, 14.30 12.16 2   

    Kakrela, 13.80 11.73 2   

    Kangeer Pura, 12.90 10.97 2   

    Sansua, 13.70 11.65 2   

  Total   96.40 81.97 14   

9 2C2D1q1c    Sunpura Chobaro Balarguwan, 12.05 10.24 2   

  Baghaura Batwaha, 12.10 10.29 2   

  Bhuchera Chandro, 13.00 11.05 2   

  Rampura Kathwar Chobaro, 13.60 11.56 2   

  Khaira Dang Kakrela, 13.80 11.73 2   
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    Kangeer Pura, 12.40 10.54 2   

    Sansua, 12.60 10.71 2   

    Sunpura, 14.90 12.67 2   

  Total   104.45 88.79 16   

10 2C2D1q2a    Khiriyadang Khaira Dang Barauda Dang, 14.20 12.07 2   

  Bhuchera Batwaha, 14.30 12.16 2   

  Rampura Kathwar Chandro, 12.40 10.54 2   

  Rajpura Jijarwara, 12.70 10.80 2   

    Kangeer Pura, 13.80 11.73 2   

    Khaira Dang, 12.10 10.29 2   

    Khairi Dang, 13.40 11.39 2   

    Khiriya Dang, 14.40 12.24 2   

    Rajpura, 13.20 11.22 2   

    Sunpura 12.70 10.80 2   

  Total   133.20 113.24 20   

    Grand Total   743.10 631.76 112   
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Table 3.1.17 :- Cultivative/Irrigation Area :- 
S. 

No. 
Name & 
Code of 

MWS 

Name 
of GP 

Name of 
 Village 

Gross Cultivated Area (ha) Net 
Cultivated 
Area (ha) 

Gross Irrigated Area (ha) Net 
Irrigated 
 Area (ha) 

Rainfed 
Area (ha) 

Kharif Rabi Zaid Total Kharif Rabi Zaid Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
1 2C2D1c1c    

Bhuchera 
Chobaro Balarguwan, 2.30 2.89 0.11 5.36 3.57 0.54 0.68 0.03 1.26 0.84 2.73 

 Bhuchera Bhuchera, 172.89 217.11 8.04 402.06 268.04 40.68 51.09 1.89 94.61 63.07 204.97 

    Chandro, 22.79 28.62 1.06 53.00 35.33 5.36 6.73 0.25 12.47 8.31 27.02 

    Chobaro, 93.97 118.01 4.37 218.54 145.69 22.11 27.77 1.03 51.42 34.28 111.41 

  Total   291.95 366.63 13.58 678.96 452.63 68.69 86.27 3.20 159.76 106.50 346.13 

2 2C2D1c1d    
Balarguwa

n 

Baghaura Baghaura, 3.17 3.99 0.15 7.38 4.92 0.75 0.94 0.03 1.74 1.16 3.76 

 Chobaro Balarguwan, 179.28 225.15 8.34 416.94 277.96 42.18 52.97 1.96 98.10 65.40 212.56 

 Bhuchera Bhuchera, 19.72 24.76 0.92 45.86 30.57 4.64 5.83 0.22 10.79 7.19 23.38 

  Khiriya 
Dang 

Chandro, 135.94 170.71 6.32 316.13 210.75 31.99 40.17 1.49 74.39 49.59 161.16 

  Chobaro, 87.01 109.26 4.05 202.34 134.89 20.47 25.71 0.95 47.61 31.74 103.15 

    Sansua, 0.55 0.69 0.03 1.28 0.85 0.13 0.16 0.01 0.30 0.20 0.65 

    Sarsen, 28.62 35.94 1.33 66.56 44.37 6.73 8.46 0.31 15.66 10.44 33.93 

  Total   454.29 570.50 21.14 1056.49 704.31 106.89 134.24 4.97 248.59 165.72 538.59 

3 2C2D1m1
a    

Nayakhera 

Baghaura Baghaura, 50.53 63.46 2.35 117.51 78.34 11.89 14.93 0.55 27.65 18.43 59.91 

   Hajariya, 42.05 52.81 1.96 97.79 65.19 9.89 12.43 0.46 23.01 15.34 49.85 

   Naya Khera, 98.10 123.20 4.56 228.15 152.10 23.09 28.99 1.07 53.69 35.79 116.31 

  Total   190.68 239.47 8.87 443.45 295.63 44.87 56.35 2.08 104.35 69.56 226.07 

4 2C2D1m1b    
Baghaura-2 

Baghaura Baghaura, 115.14 144.60 5.36 267.77 178.51 27.09 34.02 1.26 63.00 42.00 136.51 

 Rampura 
Kathwar 

Jijarwara, 0.13 0.16 0.01 0.30 0.20 0.03 0.04 0.00 0.08 0.05 0.15 

 Kakrela, 39.84 50.04 1.85 92.66 61.77 9.37 11.77 0.44 21.80 14.53 47.24 

  Total   155.11 194.80 7.22 360.73 240.48 36.49 45.83 1.70 84.88 56.58 183.90 

5 2C2D1m1
c    

Jijarwara 

Rampura 
Kathwar Jijarwara, 

104.77 131.57 4.87 243.65 
162.43 

24.65 30.96 1.15 57.33 
38.22 124.21 

 Baghaura Kakrela, 25.38 31.88 1.18 59.03 39.35 5.97 7.50 0.28 13.89 9.26 30.09 

  
  

Rampura 
Kathwar, 

110.94 139.31 5.16 257.99 
171.99 

26.11 32.78 1.21 60.71 
40.47 131.52 

    Sansua, 30.92 38.83 1.44 71.91 47.94 7.28 9.14 0.34 16.92 11.28 36.66 
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  Total   272.01 341.59 12.65 632.58 421.71 64.01 80.38 2.98 148.85 99.23 322.48 

6 2C2D1m1
d    

Bhailonisu
ba 

Bhailonis
uba 

Bhailonisub
a, 

139.58 175.28 6.49 324.60 
216.40 

32.84 41.25 1.53 76.38 
50.92 165.48 

 
Rampura 
Kathwar Jijarwara, 

129.19 162.24 6.01 300.45 
200.30 

30.40 38.18 1.41 70.70 
47.13 153.17 

   Mavlain, 1.43 1.80 0.07 3.33 2.22 0.34 0.42 0.02 0.78 0.52 1.70 

  
  

Rampura 
Kathwar, 

153.99 193.38 7.16 358.11 
238.74 

36.23 45.50 1.69 84.26 
56.17 182.57 

  Total   424.19 532.70 19.73 986.49 657.66 99.81 125.35 4.65 232.12 154.74 502.92 

7 2C2D1q1a    
Baghaura-

1 

Baghaura Baghaura, 181.58 228.03 8.45 422.28 281.52 42.72 53.65 1.99 99.36 66.24 215.28 

 
Chobaro 

Balarguwa
n, 

2.58 3.24 0.12 6.00 
4.00 

0.61 0.76 0.03 1.41 
0.94 3.06 

   Dhamna, 4.14 5.20 0.19 9.63 6.42 0.98 1.23 0.05 2.27 1.51 4.91 

    Hajariya, 96.71 121.45 4.50 224.91 149.94 22.76 28.58 1.06 52.92 35.28 114.66 

  
  

Naya 
Khera, 

21.84 27.43 1.02 50.79 
33.86 

5.14 6.46 0.24 11.96 
7.97 25.89 

    Sarsen, 3.70 4.64 0.17 8.60 5.73 0.87 1.10 0.04 2.03 1.35 4.38 

  Total   310.55 389.99 14.45 722.21 481.47 73.08 91.78 3.41 169.95 113.29 368.18 

8 2C2D1q1b    
Kangeerp

ura 

Baghaura Baghaura, 50.38 63.27 2.34 117.17 78.11 11.86 14.89 0.55 27.57 18.38 59.73 

 Chobaro Balarguwan, 1.56 1.95 0.07 3.62 2.41 0.37 0.46 0.02 0.86 0.57 1.84 

 
Rampura 
Kathwar Batwaha, 

0.00 0.00 0.00 0.00 
19.82 

0.00 0.00 0.00 0.00 
4.66 15.16 

    Jijarwara, 0.00 0.00 0.00 0.00 76.68 0.00 0.00 0.00 0.00 18.04 58.64 

    Kakrela, 82.11 103.11 3.82 190.95 127.30 19.32 24.26 0.90 44.93 29.95 97.35 

  
  

Kangeer 
Pura, 

57.24 71.88 2.66 133.11 
88.74 

13.47 16.91 0.63 31.32 
20.88 67.86 

    Sansua, 141.75 178.01 6.59 329.64 219.76 33.36 41.89 1.55 77.57 51.71 168.05 

  Total   333.04 418.22 15.48 774.49 612.82 78.38 98.41 3.65 182.25 144.19 468.63 

9 2C2D1q1c    
Sunpura 

Chobaro Balarguwan, 1.56 1.96 0.07 3.63 2.42 0.37 0.46 0.02 0.86 0.57 1.85 

 Baghaura Batwaha, 45.10 56.64 2.10 104.88 69.92 10.61 13.33 0.49 24.68 16.45 53.47 

  Bhuchera Chandro, 6.94 8.71 0.32 16.13 10.75 1.63 2.05 0.08 3.80 2.53 8.22 

  
Rampura 
Kathwar Chobaro, 

0.34 0.42 0.02 0.78 
0.52 

0.08 0.10 0.00 0.18 
0.12 0.40 

  
Khaira 
Dang Kakrela, 

3.53 4.44 0.16 8.22 
5.48 

0.83 1.05 0.04 1.94 
1.29 4.19 
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Kangeer 
Pura, 

27.11 34.05 1.26 63.05 
42.03 

6.38 8.01 0.30 14.84 
9.89 32.14 

    Sansua, 100.41 126.10 4.67 233.52 155.68 23.63 29.67 1.10 54.95 36.63 119.05 

    Sunpura, 117.16 147.13 5.45 272.46 181.64 27.57 34.62 1.28 64.11 42.74 138.90 

  Total   302.15 379.45 14.05 702.67 468.44 71.10 89.29 3.31 165.36 110.22 358.22 

10 2C2D1q2a    
Khiriyadang 

Khaira 
Dang 

Barauda 
Dang, 

16.09 20.20 0.75 37.41 
24.94 

3.79 4.76 0.18 8.81 
5.87 19.07 

  Bhuchera Batwaha, 139.75 175.49 6.50 324.99 216.66 32.88 41.29 1.53 76.47 50.98 165.68 

  
Rampura 
Kathwar Chandro, 

0.08 0.10 0.00 0.18 
0.12 

0.02 0.03 0.00 0.05 
0.03 0.09 

  Rajpura Jijarwara, 5.26 6.61 0.24 12.24 8.16 1.24 1.56 0.06 2.88 1.92 6.24 

  
  

Kangeer 
Pura, 

2.13 2.67 0.10 4.95 
3.30 

0.50 0.63 0.02 1.17 
0.78 2.52 

  
  

Khaira 
Dang, 

9.22 11.58 0.43 21.44 
14.29 

2.17 2.72 0.10 5.04 
3.36 10.93 

  
  

Khairi 
Dang, 

1.78 2.24 0.08 4.14 
2.76 

0.42 0.53 0.02 0.98 
0.65 2.11 

  
  

Khiriya 
Dang, 

101.56 127.54 4.72 236.18 
157.45 

23.90 30.01 1.11 55.58 
37.05 120.40 

    Rajpura, 39.73 49.89 1.85 92.39 61.59 9.35 11.74 0.43 21.74 14.49 47.10 

    Sunpura 87.38 109.74 4.06 203.22 135.48 20.56 25.82 0.96 47.82 31.88 103.60 

  Total   402.98 506.06 18.73 937.14 624.75 94.83 119.09 4.41 220.54 147.01 477.74 

    
Grand 
Total   3136.95 3939.41 145.90 7295.21 4959.90 738.15 926.99 34.36 1716.65 1167.04 3792.86 
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Table 3.1.18 :- Irrigation Status (Source wise area in ha.) :-         
S. 
No
. 

Name & 
Code of 

MWS 

Name of 
GP 

Name of 
Village 

Canal 
Area 

State Tube 
wells 

Tanks Open well Bore wells Lift irrigation Others 
(Specify) 

Total 
Irrigated 

Remarks 

  
ha No. Area No. Area No. Area No. Area No. Area No. Area Area 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

1 2C2D1c1c    
Bhuchera Chobaro 

Balarguwa
n, 

0.00 0 0.00 0 0.17 0 0.38 0 0.08 0 0.17 0 0.04 
0.84   

  Bhuchera Bhuchera, 0.00 0 0.00 0 12.61 0 28.38 0 6.31 0 12.61 0 3.15 63.07   

    Chandro, 0.00 0 0.00 0 1.66 0 3.74 0 0.83 0 1.66 0 0.42 8.31   

    Chobaro, 0.00 0 0.00 0 6.86 0 15.43 0 3.43 0 6.86 0 1.71 34.28   

  Total   0.00 0 0.00 0 21.30 0 47.93 0 10.65 0 21.30 0 5.32 106.50   

2 2C2D1c1d    
Balarguwa

n Baghaura Baghaura, 
0.00 0 0.00 0 0.23 0 0.52 0 0.12 0 0.23 0 0.06 

1.16   

  
Chobaro 

Balarguwa
n, 

0.00 0 0.00 0 13.08 1 29.43 1 6.54 1 13.08 1 3.27 
65.40   

  Bhuchera Bhuchera, 0.00 0 0.00 0 1.44 2 3.24 2 0.72 2 1.44 2 0.36 7.19   

  
Khiriya 
Dang Chandro, 

0.00 0 0.00 0 9.92 3 22.32 3 4.96 3 9.92 3 2.48 
49.59   

    Chobaro, 0.00 0 0.00 0 6.35 4 14.28 4 3.17 4 6.35 4 1.59 31.74   

    Sansua, 0.00 0 0.00 0 0.04 5 0.09 5 0.02 5 0.04 5 0.01 0.20   

    Sarsen, 0.00 0 0.00 0 2.09 6 4.70 6 1.04 6 2.09 6 0.52 10.44   

  Total   0.00 0 0.00 0 33.15 21 74.58 21 16.57 21 33.15 21 8.29 165.72   

3 2C2D1m1a    
Nayakhera Baghaura Baghaura, 

0.00 0 0.00 0 3.69 0 8.29 0 1.84 0 3.69 0 0.92 
18.43   

    Hajariya, 0.00 0 0.00 0 3.07 0 6.90 0 1.53 0 3.07 0 0.77 15.34   

  
  

Naya 
Khera, 

0.00 0 0.00 0 7.16 0 16.11 0 3.58 0 7.16 0 1.79 
35.79   

  Total   0.00 0 0.00 0 13.92 0 31.30 0 6.95 0 13.92 0 3.48 69.56   

4 2C2D1m1b    
Baghaura-2 Baghaura Baghaura, 

0.00 0 0.00 0 8.40 0 18.90 0 4.20 0 8.40 0 2.10 
42.00   

  
Rampura 
Kathwar Jijarwara, 

0.00 0 0.00 0 0.01 0 0.02 0 0.01 0 0.01 0 0.00 
0.05   

    Kakrela, 0.00 0 0.00 0 2.91 0 6.54 0 1.45 0 2.91 0 0.73 14.53   
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  Total   0.00 0 0.00 0 11.32 0 25.46 0 5.66 0 11.32 0 2.83 56.58   

5 2C2D1m1c    
Jijarwara 

Rampura 
Kathwar Jijarwara, 

0.00 0 0.00 0 7.64 0 17.20 0 3.82 0 7.64 0 1.91 
38.22   

 Baghaura Kakrela, 0.00 0 0.00 0 1.85 0 4.17 0 0.93 0 1.85 0 0.46 9.26   

  
  

Rampura 
Kathwar, 

0.00 0 0.00 0 8.09 0 18.21 0 4.05 0 8.09 0 2.02 
40.47   

    Sansua, 0.00 0 0.00 0 2.26 0 5.08 0 1.13 0 2.26 0 0.56 11.28   

  Total   0.00 0 0.00 0 19.84 0 44.66 0 9.93 0 19.84 0 4.95 88.10   

6 2C2D1m1d    
Bhailonisub

a 

Bhailonisub
a 

Bhailonisuba
, 

0.00 0 0.00 0 10.18 0 22.91 0 5.09 0 10.18 0 2.55 50.92   

 
Rampura 
Kathwar Jijarwara, 

0.00 0 0.00 0 9.43 0 21.21 0 4.71 0 9.43 0 2.36 
47.13   

    Mavlain, 0.00 0 0.00 0 0.10 0 0.23 0 0.05 0 0.10 0 0.03 0.52   

  
  

Rampura 
Kathwar, 

0.00 0 0.00 0 11.23 0 25.28 0 5.62 0 11.23 0 2.81 
56.17   

  Total   0.00 0 0.00 0 30.94 0 69.63 0 15.47 0 30.94 0 7.75 157.21   

7 2C2D1q1a    
Baghaura-1 Baghaura Baghaura, 

0.00 0 0.00 0 13.25 0 29.81 0 6.62 0 13.25 0 3.31 
66.24   

  
Chobaro 

Balarguwa
n, 

0.00 0 0.00 0 0.19 0 0.42 0 0.09 0 0.19 0 0.05 
0.94   

    Dhamna, 0.00 0 0.00 0 0.30 0 0.68 0 0.15 0 0.30 0 0.08 1.51   

    Hajariya, 0.00 0 0.00 0 7.06 0 15.88 0 3.53 0 7.06 0 1.76 35.28   

  
  

Naya 
Khera, 

0.00 0 0.00 0 1.59 0 3.59 0 0.80 0 1.59 0 0.40 
7.97   

    Sarsen, 0.00 0 0.00 0 0.27 0 0.61 0 0.14 0 0.27 0 0.07 1.35   

  Total   0.00 0 0.00 0 22.66 0 50.99 0 11.33 0 22.66 0 5.67 99.25   

8 2C2D1q1b    
Kangeerpur

a 

Baghaura Baghaura, 0.00 0 0.00 0 3.68 0 8.27 0 1.84 0 3.68 0 0.92 18.38   

 
Chobaro 

Balarguwa
n, 

0.00 0 0.00 0 0.11 0 0.26 0 0.06 0 0.11 0 0.03 
0.57   

  
Rampura 
Kathwar Batwaha, 

0.00 0 0.00 0 0.93 0 2.10 0 0.47 0 0.93 0 0.23 
4.66   

    Jijarwara, 0.00 0 0.00 0 3.61 0 8.12 0 1.80 0 3.61 0 0.90 18.04   

    Kakrela, 0.00 0 0.00 0 5.99 0 13.48 0 3.00 0 5.99 0 1.50 29.95   

  
  

Kangeer 
Pura, 

0.00 0 0.00 0 4.18 0 9.40 0 2.09 0 4.18 0 1.04 
20.88   

    Sansua, 0.00 0 0.00 0 10.34 0 23.27 0 5.17 0 10.34 0 2.59 51.71   
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  Total   0.00 0 0.00 0 28.84 0 64.90 0 14.43 0 28.84 0 7.21 107.48   

9 2C2D1q1c    
Sunpura Chobaro 

Balarguwa
n, 

0.00 0 0.00 0 0.11 0 0.26 0 0.06 0 0.11 0 0.03 
0.57   

  Baghaura Batwaha, 0.00 0 0.00 0 3.29 0 7.40 0 1.65 0 3.29 0 0.82 16.45   

  Bhuchera Chandro, 0.00 0 0.00 0 0.51 0 1.14 0 0.25 0 0.51 0 0.13 2.53   

  
Rampura 
Kathwar Chobaro, 

0.00 0 0.00 0 0.02 0 0.05 0 0.01 0 0.02 0 0.01 
0.12   

  
Khaira 
Dang Kakrela, 

0.00 0 0.00 0 0.26 0 0.58 0 0.13 0 0.26 0 0.06 
1.29   

  
  

Kangeer 
Pura, 

0.00 0 0.00 0 1.98 0 4.45 0 0.99 0 1.98 0 0.49 
9.89   

    Sansua, 0.00 0 0.00 0 7.33 0 16.48 0 3.66 0 7.33 0 1.83 36.63   

    Sunpura, 0.00 0 0.00 0 8.55 0 19.23 0 4.27 0 8.55 0 2.14 42.74   

  Total   0.00 0 0.00 0 22.05 0 49.59 0 11.02 0 22.05 0 5.51 130.83   

10 2C2D1q2a    
Khiriyadan

g 

Khaira 
Dang 

Barauda 
Dang, 

0.00 0 0.00 0 1.17 0 2.64 0 0.59 0 1.17 0 0.29 
5.87   

 Bhuchera Batwaha, 0.00 0 0.00 0 10.20 0 22.94 0 5.10 0 10.20 0 2.55 50.98   

  
Rampura 
Kathwar Chandro, 

0.00 0 0.00 0 0.01 0 0.01 0 0.00 0 0.01 0 0.00 
0.03   

  Rajpura Jijarwara, 0.00 0 0.00 0 0.38 0 0.86 0 0.19 0 0.38 0 0.10 1.92   

  
  

Kangeer 
Pura, 

0.00 0 0.00 0 0.16 0 0.35 0 0.08 0 0.16 0 0.04 
0.78   

  
  

Khaira 
Dang, 

0.00 0 0.00 0 0.67 0 1.51 0 0.34 0 0.67 0 0.17 
3.36   

  
  

Khairi 
Dang, 

0.00 0 0.00 0 0.13 0 0.29 0 0.07 0 0.13 0 0.03 
0.65   

  
  

Khiriya 
Dang, 

0.00 0 0.00 0 7.41 0 16.67 0 3.71 0 7.41 0 1.85 
37.05   

    Rajpura, 0.00 0 0.00 0 2.90 0 6.52 0 1.45 0 2.90 0 0.72 14.49   

    Sunpura 0.00 0 0.00 0 6.38 0 14.35 0 3.19 0 6.38 0 1.59 31.88   

  Total   0.00 0 0.00 0 29.41 0 66.14 0 14.72 0 29.41 0 7.34 141.86   

    
Grand 
Total   

0.00 
0.0

0 
0.00 

0.0
0 

233.43 
21.
00 

525.18 
21.
00 

116.73 
21.0

0 
233.43 

21.0
0 

58.35 1123.09 
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        INSTITUONAL BUILIDING AND PROJECT MANAGEMENT 
4.1 Project implementing agency : 
       

       The Project implementing Agencies (PIA) is selected by state level Nodal Agency (SLNA) for Integrated 

Watershed Management Programme  (IWMP) in Lalitpur District of U.P. The PIA is responsible for implement of 

Watershed Programme. The PIA for IWMP in Lalitpur District is Bhoomi Sanrakshan Adhikari (BSA), Dept. of 

Agriculture. 

 
Table 4.1.1 :- Details of Project Implementing Agency :- 

 
S.No. Particulars of PIA 

1 2 3 

(i) Date of Selection of PIA   
(ii) Type of Organisation Line Dept. 

(iiI) Name of Organisation Agriculture Dept. 

(iv) Designation & Address Bhoomi Sanrakshan Adhikari,Mahrauni 
(v) Telepone/Mob. No. 05176-272129 

(vi) E-Mail   
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Table 4.1.2 :- Details of Staff at PIA :- 

 
S.No. Name M/F Designation Qualification Field of Experience 

& Period 
Roll/Function 

1 2 3 4 5 6 7 

1 Dr. A.K.Yadav M BSA Ph.D. in soil Science   P/I, Watershed Management 

2 Mr. K.K.Sharma M TA/JE Diploma in Engineering   Watershed Management 

3 Mr. H.L.yadav M Acctt. M.Com.   Watershed Management 

4 Mr. S.B.Mishra M Draft Man Intermediate   Watershed Management 

5 Mr. Brij Bihari M T.A.-(B) High School+Agril.Diploma   Watershed Management 

6 Mr. Kunwar Singh M T.A.-(B) High School+Agril.Diploma   Watershed Management 

7 Mr. Prem Singh M T.A.-(B) High School+Agril.Diploma   Watershed Management 

8 Mr. Munshi Lal M T.A.-(B) High School+Agril.Diploma   Watershed Management 

9 Mr. Sahab Singh M T.A.-(C) High School+Agril.Diploma   Watershed Management 

10 Mr. Jay Prakash M T.A.-(C) B.Sc.(Ag)   Watershed Management 

11 Mr. Bahadur Singh M T.A.-(C) High School+Agril.Diploma   Watershed Management 

12 Mr. Nand Ram M T.A.-(C) High School+Agril.Diploma   Watershed Management 
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Table 4.1.3 :- Details of Watershed Development Team (WDT) :- 

 
S. 

NO. 
Name M/F Designation Qualification Field of Experience 

& Period 
Roll/Function 

1 2 3 4 5 6 7 

1 Mr. K.K.Sharma M TA/JE Diploma in Engineering   Watershed Management 

2 Mr. Brij Bihari M WDT Member High School+Agril.Diploma   Watershed Management 

3 Mr. Kunwar Singh M WDT Member High School+Agril.Diploma   Watershed Management 

4 Mr. Prem Singh M WDT Member High School+Agril.Diploma   Watershed Management 

5 Mr. Munshi Lal M WDT Member High School+Agril.Diploma   Watershed Management 

6 Mr. Sahab Singh M WDT Member High School+Agril.Diploma   Watershed Management 

7 Mr. Jay Prakash M WDT Member High School+Agril.Diploma   Watershed Management 

8 Mr. Bahadur Singh M WDT Member High School+Agril.Diploma   Watershed Management 

9 Mr. Nand Ram M WDT Member High School+Agril.Diploma   Watershed Management 

10     DDA       

11     DHO       

12     DSWO       
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Table 4.1.4 : Details of Watershed Committee (WC)  
S.No. Name of GP Name/ Father or Husband's 

name 
Designation M/F SC/ST/ 

Others 
SF/MF/ 
LF/LL 

UG/ SHG / 
GP / Other 

Educational qualification 

1 3 4 5 6 7 8 9 10 

1 Bhuchera Mr. Jay Ram President M - SF - Literate 

2  Mr. Ram Bilas Secretary M - SF - 12th 

3  Mr. Kalayan Singh Member M - SF - Literate 

4  Mr. Hanumat Singh Member M - SF - Literate 

5  Mrs. Shanti Devi Member F SC/ST - - Literate 

6  Mrs. Chanda Member F SC/ST - - Literate 

7  Mrs. Saroj Member F - LL SHG Literate 

8  Mr. Jagdish Member F - LL SHG Literate 

9  Mr. Veerpal Member M SC/ST - - Literate 

10  Mr. Ram Singh Member M SC/ST - - Literate 

11  Mr. Prem Narayan Member M - SF/LF UG/GP Literate 

1 Baghaura-1 Mr. Gya Prasad Singh President M - SF - Literate 

2  Mr. Jagbhan Singh Secretary M - SF - 12th 

3  Mr. Sukhram Member M - SF - Literate 

4  Mr. Dharmu Member M - SF - Literate 

5  Mr. Bahadur Singh Member F SC/ST - - Literate 

6  Mr. Chhuttan Member F SC/ST - - Literate 

7  Mr. Ramcharan Member F - LL SHG Literate 

8  Mrs. Angoori Member F - LL SHG Literate 

9  Mrs. Harkunwar Member M SC/ST - - Literate 

10  Mrs. Lilawati Member M SC/ST - - Literate 

11  Mrs. Ramsevak Member M - SF/LF UG/GP Literate 

1 Baghaura-2 Mr. Gya Prasad Singh President M - SF - Literate 

2  Mr. Bhagirath Secretary M - SF - 12th 

3  Mr. Sobran Singh Member M - SF - Literate 
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4  Mr. Babulal Member M - SF - Literate 

5  Mr. Har charan Member F SC/ST - - Literate 

6  Mr. Jay Ram Member F SC/ST - - Literate 

7  Mrs. Guddi Member F - LL SHG Literate 

8  Mr. Bhan Singh Member F - LL SHG Literate 

9  Mrs. Rajkumari Member M SC/ST - - Literate 

10  Mrs. Rekha Member M SC/ST - - Literate 

11  Mr. Himmat Member M - SF/LF UG/GP Literate 

1 Rajpura Mr. Rajaram Yadav President M - SF - Literate 

2  Mr. Siyaram Secretary M - SF - 12th 

3  Mr. Kamlesh Member M - SF - Literate 

4  Mr. Rajdhyan Member M - SF - Literate 

5  Mr. Rajjan Member F SC/ST - - Literate 

6  Mr. Sukhram Member F SC/ST - - Literate 

7  Mrs. Kiran Member F - LL SHG Literate 

8  Mrs. Suman Member F - LL SHG Literate 

9  Mrs. Sundar Member M SC/ST - - Literate 

10  Mr. Ratiram Member M SC/ST - - Literate 

11  Mr. Manja Member M - SF/LF UG/GP Literate 

12  Mr. Magan Member M - SF/LF UG/GP Literate 

1 Rampura 

Kathwar 

Mr. Chhatrapal Singh President M - SF - Literate 

2 Mr. Ajay Raja Secretary M - SF - 12th 

3  Mr. Pancham Singh Member M - SF - Literate 

4  Mr. Bhoore Raja Member M - SF - Literate 

5  Mr. Jajiraja Member F SC/ST - - Literate 

6  Mr. Chali Raja Member F SC/ST - - Literate 

7  Mr. Kishna Member F - LL SHG Literate 

8  Mrs. Parvesh Member F - LL SHG Literate 

9  Mrs. Seema Raja Member M SC/ST - - Literate 
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10  Mrs. GirjaBai Member M SC/ST - - Literate 

11  Mrs. Samrath Member M - SF/LF UG/GP Literate 

1 Khiriyadang Mr. Maan Singh President M - SF - Literate 

2  Mr. Bhagwan Secretary M - SF - 12th 

3  Mr. Bandhoo Member M - SF - Literate 

4  Mr. Kehar Member M - SF - Literate 

5  Mr. Bhagirath Member F SC/ST - - Literate 

6  Mr. Chainu Member F SC/ST - - Literate 

7  Mrs. Bhagwat Singh Member F - LL SHG Literate 

8  Mrs. Battu Member F - LL SHG Literate 

9  Mr. Babulal Member M SC/ST - - Literate 

10  Mrs. Sakhi Member M SC/ST - - Literate 

11  Mr. Hariram Member M - SF/LF UG/GP Literate 

12  Mr. Pransingh Member M - SF/LF UG/GP Literate 

1 Chaubaro Mr. Jay Ram President M - SF - Literate 

2  Mr. Manoj Kumar Secretary M - SF - 12th 

3  Mrs. Akalwati Member M - SF - Literate 

4  Mrs. Dev Kunwar Member M - SF - Literate 

5  Mr. Par Singh Member F SC/ST - - Literate 

6  Mr. Ratiram Member F SC/ST - - Literate 

7  Mr. Brijesh Kumar Member F - LL SHG Literate 

8  Mr. Maniram Member F - LL SHG Literate 

9  Mr. Ramswaroop Member M SC/ST - - Literate 

10  Mr. Hariram Member M SC/ST - - Literate 

11  Mr. Rahis Member M - SF/LF UG/GP Literate 

12  Mr. Ratiram Member M - SF/LF UG/GP Literate 

1 Bhailonisuba Mr. Maikendra Singh President M - SF - Literate 

2  Mr. Bhupendra Singh Secretary M - SF - 12th 

3  Mr. Ramesh Kumar Member M - SF - Literate 
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4  Mr. Kalyan Member M - SF - Literate 

5  Mr. Shivdayal Member F SC/ST - - Literate 

6  Mr. Sukhdeen Rayakwar Member F SC/ST - - Literate 

7  Mrs. Guddibai Member F - LL SHG Literate 

8  Mrs. Kiran Member F - LL SHG Literate 

9  Mr. Suneel Kumar Member M SC/ST - - Literate 

10  Mr. Suresh Member M SC/ST - - Literate 

11  Mr. Kashiram Member M - SF/LF UG/GP Literate 

12  Mr. Bhaliikram Member M - SF/LF UG/GP Literate 

1 Bhuchera Mr. Jay Ram President M - SF - Literate 

2  Mr. Ram Bilas Secretary M - SF - 12th 

3  Mr. Kalayan Singh Member M - SF - Literate 

4  Mr. Hanumat Singh Member M - SF - Literate 

5  Mrs. Shanti Devi Member F SC/ST - - Literate 

6  Mrs. Chanda Member F SC/ST - - Literate 

7  Mrs. Saroj Member F - LL SHG Literate 

8  Mr. Jagdish Member F - LL SHG Literate 

9  Mr. Veerpal Member M SC/ST - - Literate 

10  Mr. Ram Singh Member M SC/ST - - Literate 

11  Mr. Prem Narayan Member M - SF/LF UG/GP Literate 

1 Baghaura-1 Mr. Gya Prasad Singh President M - SF - Literate 

2  Mr. Jagbhan Singh Secretary M - SF - 12th 

3  Mr. Sukhram Member M - SF - Literate 

4  Mr. Dharmu Member M - SF - Literate 

5  Mr. Bahadur Singh Member F SC/ST - - Literate 

6  Mr. Chhuttan Member F SC/ST - - Literate 

7  Mr. Ramcharan Member F - LL SHG Literate 

8  Mrs. Angoori Member F - LL SHG Literate 

9  Mrs. Harkunwar Member M SC/ST - - Literate 
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10  Mrs. Lilawati Member M SC/ST - - Literate 

11  Mrs. Ramsevak Member M - SF/LF UG/GP Literate 

1 Baghaura-2 Mr. Gya Prasad Singh President M - SF - Literate 

2  Mr. Bhagirath Secretary M - SF - 12th 

3  Mr. Sobran Singh Member M - SF - Literate 

4  Mr. Babulal Member M - SF - Literate 

5  Mr. Har charan Member F SC/ST - - Literate 

6  Mr. Jay Ram Member F SC/ST - - Literate 

7  Mrs. Guddi Member F - LL SHG Literate 

8  Mr. Bhan Singh Member F - LL SHG Literate 

9  Mrs. Rajkumari Member M SC/ST - - Literate 

10  Mrs. Rekha Member M SC/ST - - Literate 

11  Mr. Himmat Member M - SF/LF UG/GP Literate 

1 Rajpura Mr. Rajaram Yadav President M - SF - Literate 

2  Mr. Siyaram Secretary M - SF - 12th 

3  Mr. Kamlesh Member M - SF - Literate 

4  Mr. Rajdhyan Member M - SF - Literate 

5  Mr. Rajjan Member F SC/ST - - Literate 

6  Mr. Sukhram Member F SC/ST - - Literate 

7  Mrs. Kiran Member F - LL SHG Literate 

8  Mrs. Suman Member F - LL SHG Literate 

9  Mrs. Sundar Member M SC/ST - - Literate 

10  Mr. Ratiram Member M SC/ST - - Literate 

11  Mr. Manja Member M - SF/LF UG/GP Literate 

12  Mr. Magan Member M - SF/LF UG/GP Literate 

1 Rampura 

Kathwar 

Mr. Chhatrapal Singh President M - SF - Literate 

2 Mr. Ajay Raja Secretary M - SF - 12th 

3  Mr. Pancham Singh Member M - SF - Literate 

4  Mr. Bhoore Raja Member M - SF - Literate 
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5  Mr. Jajiraja Member F SC/ST - - Literate 

6  Mr. Chali Raja Member F SC/ST - - Literate 

7  Mr. Kishna Member F - LL SHG Literate 

8  Mrs. Parvesh Member F - LL SHG Literate 

9  Mrs. Seema Raja Member M SC/ST - - Literate 

10  Mrs. GirjaBai Member M SC/ST - - Literate 

11  Mrs. Samrath Member M - SF/LF UG/GP Literate 

1 Khiriyadang Mr. Maan Singh President M - SF - Literate 

2  Mr. Bhagwan Secretary M - SF - 12th 

3  Mr. Bandhoo Member M - SF - Literate 

4  Mr. Kehar Member M - SF - Literate 

5  Mr. Bhagirath Member F SC/ST - - Literate 

6  Mr. Chainu Member F SC/ST - - Literate 

7  Mrs. Bhagwat Singh Member F - LL SHG Literate 

8  Mrs. Battu Member F - LL SHG Literate 

9  Mr. Babulal Member M SC/ST - - Literate 

10  Mrs. Sakhi Member M SC/ST - - Literate 

11  Mr. Hariram Member M - SF/LF UG/GP Literate 

12  Mr. Pransingh Member M - SF/LF UG/GP Literate 

1 Chaubaro Mr. Jay Ram President M - SF - Literate 

2  Mr. Manoj Kumar Secretary M - SF - 12th 

3  Mrs. Akalwati Member M - SF - Literate 

4  Mrs. Dev Kunwar Member M - SF - Literate 

5  Mr. Par Singh Member F SC/ST - - Literate 

6  Mr. Ratiram Member F SC/ST - - Literate 

7  Mr. Brijesh Kumar Member F - LL SHG Literate 

8  Mr. Maniram Member F - LL SHG Literate 

9  Mr. Ramswaroop Member M SC/ST - - Literate 

10  Mr. Hariram Member M SC/ST - - Literate 
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11  Mr. Rahis Member M - SF/LF UG/GP Literate 

12  Mr. Ratiram Member M - SF/LF UG/GP Literate 

1 Bhailonisuba Mr. Maikendra Singh President M - SF - Literate 

2  Mr. Bhupendra Singh Secretary M - SF - 12th 

3  Mr. Ramesh Kumar Member M - SF - Literate 

4  Mr. Kalyan Member M - SF - Literate 

5  Mr. Shivdayal Member F SC/ST - - Literate 

6  Mr. Sukhdeen Rayakwar Member F SC/ST - - Literate 

7  Mrs. Guddibai Member F - LL SHG Literate 

8  Mrs. Kiran Member F - LL SHG Literate 

9  Mr. Suneel Kumar Member M SC/ST - - Literate 

10  Mr. Suresh Member M SC/ST - - Literate 

11  Mr. Kashiram Member M - SF/LF UG/GP Literate 

12  Mr. Bhaliikram Member M - SF/LF UG/GP Literate 
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4.2  : User Group (UG)  
            User Group are formed to manage and activity or asset created under the programme on a long term basis. 

The user groups will collect user charges from their members, over see the works,manage the CPRs and benefits. 

Table 4.1.5 : Details of User Group (UG)  

S.No. MWS Code Village Name Gram Panchayat 
Name of 

Group 

Total No. 
of 

Members 
Name of Bank & Address 

A/c No. 
& Date 

Upto 
date 

saving 

Group 
Activity 

Status of 
Agreement 

1 
2C2D1c1c    
Bhuchera 

Balarguwan, Chobaro PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Bhuchera, Bhuchera PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Chandro,   SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Chobaro,   SBG02 4 P.N.B.,Bar/Talbehat - - - - 

      GPG01 6 P.N.B.,Bar/Talbehat - - - - 

      GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

2 
2C2D1c1d    

Balarguwan 
Baghaura, Baghaura PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Balarguwan, Chobaro PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Bhuchera, Bhuchera SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Chandro, Khiriya Dang SBG02 4 P.N.B.,Bar/Talbehat - - - - 

  Chobaro,   GPG01 6 P.N.B.,Bar/Talbehat - - - - 

  Sansua,   GPG02 6 P.N.B.,Bar/Talbehat - - - - 

  Sarsen,   WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

3 
2C2D1m1a    
Nayakhera 

Baghaura, Baghaura PBG01 2 P.N.B.,Bar/Talbehat - - - - 
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  Hajariya,   PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Naya Khera,   SBG01 4 P.N.B.,Bar/Talbehat - - - - 

      SBG02 4 P.N.B.,Bar/Talbehat - - - - 

      GPG01 6 P.N.B.,Bar/Talbehat - - - - 

      GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

4 
2C2D1m1b    
Baghaura-2 

Baghaura, Baghaura PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Jijarwara, 
Rampura 

Kathwar 
PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Kakrela,   SBG01 4 P.N.B.,Bar/Talbehat - - - - 

      SBG02 4 P.N.B.,Bar/Talbehat - - - - 

      GPG01 6 P.N.B.,Bar/Talbehat - - - - 

      GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

5 
2C2D1m1c    
Jijarwara 

Jijarwara, 
Rampura 

Kathwar 
PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Kakrela, Baghaura PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  
Rampura 
Kathwar, 

  SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Sansua,   SBG02 4 P.N.B.,Bar/Talbehat - - - - 

      GPG01 6 P.N.B.,Bar/Talbehat - - - - 

      GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

6 2C2D1m1d    Bhailonisuba, Bhailonisuba PBG01 2 P.N.B.,Bar/Talbehat - - - - 
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Bhailonisuba 

  Jijarwara, 
Rampura 

Kathwar 
PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Mavlain,   SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  
Rampura 

Kathwar, 
  SBG02 4 P.N.B.,Bar/Talbehat - - - - 

      GPG01 6 P.N.B.,Bar/Talbehat - - - - 

      GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

7 
2C2D1q1a    

Baghaura-1 
Baghaura, Baghaura PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Balarguwan, Chobaro PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Dhamna,   SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Hajariya,   SBG02 4 P.N.B.,Bar/Talbehat - - - - 

  Naya Khera,   GPG01 6 P.N.B.,Bar/Talbehat - - - - 

  Sarsen,   GPG02 6 P.N.B.,Bar/Talbehat - - - - 

      WHB01 8 P.N.B.,Bar/Talbehat - - - - 

      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

8 
2C2D1q1b    

Kangeerpura 
Baghaura, Baghaura PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Balarguwan, Chobaro PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Batwaha, 
Rampura 

Kathwar 
SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Jijarwara,   SBG02 4 P.N.B.,Bar/Talbehat - - - - 

  Kakrela,   GPG01 6 P.N.B.,Bar/Talbehat - - - - 

  Kangeer Pura,   GPG02 6 P.N.B.,Bar/Talbehat - - - - 

  Sansua,   WHB01 8 P.N.B.,Bar/Talbehat - - - - 
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      WHB02 8 P.N.B.,Bar/Talbehat - - - - 

9 
2C2D1q1c    
Sunpura 

Balarguwan, Chobaro PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Batwaha, Baghaura PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Chandro, Bhuchera SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Chobaro, 
Rampura 

Kathwar 
SBG02 4 P.N.B.,Bar/Talbehat - - - - 

  Kakrela, Khaira Dang GPG01 6 P.N.B.,Bar/Talbehat - - - - 

  Kangeer Pura,   GPG02 6 P.N.B.,Bar/Talbehat - - - - 

  Sansua,   WHB01 8 P.N.B.,Bar/Talbehat - - - - 

  Sunpura,   WHB02 8 P.N.B.,Bar/Talbehat         

10 
2C2D1q2a    

Khiriyadang 
Barauda Dang, Khaira Dang PBG01 2 P.N.B.,Bar/Talbehat - - - - 

  Batwaha, Bhuchera PBG02 2 P.N.B.,Bar/Talbehat - - - - 

  Chandro, 
Rampura 

Kathwar 
SBG01 4 P.N.B.,Bar/Talbehat - - - - 

  Jijarwara, Rajpura SBG02 4 P.N.B.,Bar/Talbehat - - - - 

  Kangeer Pura,   GPG01 6 P.N.B.,Bar/Talbehat - - - - 

  Khaira Dang,   GPG02 6 P.N.B.,Bar/Talbehat - - - - 

  Khairi Dang,   WHB01 8 P.N.B.,Bar/Talbehat - - - - 

  Khiriya Dang,   WHB02 8 P.N.B.,Bar/Talbehat - - - - 

  Rajpura,       P.N.B.,Bar/Talbehat         

  Sunpura       P.N.B.,Bar/Talbehat         
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4.3 :- Self Help Group (SHGs) 
    Self help group is motivated homogenous group organized through credit and thrift activates. Self help group 

specially for women help and uplift their livelihood. Generally self help group formed for the landless/ asset less, 

SC/ST and Women 

Table 4.1.6 :- Details of Self Help Group (SHGs) :- 

S.N
o. 

Name & 
code of 
MWS 

Name of 
GP 

Name of SELF 
HELF GROUP 

Date/Y
ear of 
Consti
tution 

Name of 
President 

Name of 
Secretary 

Total No. of 
Members 

Bank/Adress 
& A/c No 

Saving 
upto.. 

Group 
Activity 

W
o

m
en

 

SC
/ST 

O
th

ers 

To
tal 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
1 Bhuchera    

2C2D1c1c 
Bhuchera 

SINGH SELF HELP 
GROUP 

2011-12 
Mr. MAN SINGH   

02 01 4 7 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
RAJKUMARI SELF HELP 
GROUP 

2011-12 
Mrs. RAJKUMARI   

04 01 03 8 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
SINGH SELF HELP 
GROUP 

2011-12 
Mr. PAR SINGH   

02 01 03 6 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
VISWVKARMA SELF 
HELP GROUP 

2011-12 
Mr. RAM KUMAR   

02 02 03 7 
P.N.B.,Bar/Talbehat 

12000.00 
PARCOON DUKAN 

    
MUKESH SELF HELP 
GROUP 

2011-12 Mr. MUKESH 
KUMAR 

  
01 02 04 7 

P.N.B.,Bar/Talbehat 
12000.00 

PARCHOON 
DUKAN 

    
JEETU SELF HELP 
GROUP 

2011-12 Mr. JITENDRA 
KUMAR 

  
02 02 03 7 

P.N.B.,Bar/Talbehat 
12000.00 

GOATRY 

    
DIMAN SELF HELP 
GROUP 

2011-12 
Mr. DIMAAN   

03 04 0 7 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
AMBEDKAR SELF HELP 
GROUP 

2011-12 
Mr. RAMESH   

04 03 0 7 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

  Chaubaro 
DURGA SELF HELP 
GROUP 

2011-12 
Mr.    

04 02 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
SIDDHA BABA SELF 
HELP GROUP 

2011-12 
Mr.    

02 0 10 12 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAYSANKAR SELF HELP 
GROUP 

2011-12 
Mr.    

0 06 06 12 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 
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JAY BHEEM SELF HELP 
GROUP 

2011-12 
Mr.    

0 07 04 11 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
JAY MATA DI SELF 
HELP GROUP 

2011-12 
Mr.    

0 08 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
BALAJI SELF HELP 
GROUP 

2011-12 
Mr.    

02 05 04 11 
P.N.B.,Bar/Talbehat 

12000.00 BUFFALO PALAN 

    SRI SELF HELP GROUP 2011-12 Mr   02 0 08 10 P.N.B.,Bar/Talbehat 12000.00 BUFFALO PALAN 

2 Balarguwan    
2C2D1c1d 

Baghaura 
MAA DURGA SELF 
HELP GROUP 

2011-12 
Mr. RAM SAHAY Mr. DWARIKA 

03 0 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY AMBE SELF HELP 
GROUP 

2011-12 
Mr. JAYRAM Mr. PHOOL SINGH 

0 0 12 12 
P.N.B.,Bar/Talbehat 

12000.00 
CARPANTRY 

    
BANS DALIYA SELF 
HELP GROUP 

2011-12 
Mr. GORELAL Mr. LAXMAN 

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
JAY BHEEM SELF HELP 
GROUP 

2011-12 
Mr. BALCHAND Mr. LALARAM 

03 0 10 13 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
BAJRANG SELF HELP 
GROUP 

2011-12 
Mr. PANNA Mr. SRIPAT 

0 0 12 12 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SANKAR SELF HELP 
GROUP 

2011-12 
Mr. KAMAL SINGH Mr. RAJA BHAIYA 

0 0 11 11 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
JAY ANJANI SELF HELP 
GROUP 

2011-12 
Mr. VIDHYADHAR Mr. RAMGOPAL 

03 0 10 13 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
KARAS DEV SELF HELP 
GROUP 

2011-12 Mr. GANDRBH 
SINGH 

Mr. KHUSHI RAM 
04 08 0 12 

P.N.B.,Bar/Talbehat 
12000.00 

GOATRY 

  Chobaro 
GAUN BABA SELF HELP 
GROUP 

2011-12 
Mr.    

02 10 0 12 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
RAMSAKHI SELF HELP 
GROUP 

2011-12 
Mr.    

02 0 09 11 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
SAI NATH SELF HELP 
GROUP 

2011-12 
Mr.    

04 0 08 12 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
SINGH SELF HELP 
GROUP 

2011-12 
Mr.    

03 0 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
SANKAR SELF HELP 
GROUP 

2011-12 
Mr.    

05 0 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

  Bhuchera 
KRISHAK SELF HELF 
GROUP 

2011-12 
Mr.    

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PARCHOON 
DUKAN 

    SAI SELF HELF GROUP 2011-12 Mr.    04 06 0 10 P.N.B.,Bar/Talbehat 12000.00 TAILORING 

    
JAY DURGA SELF HELF 
GROUP 

2011-12 
Mr.    

03 0 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
MECHANICAL 

    
CHANDRAMA SELF 
HELF GROUP 

2011-12 
Mr.    

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
VESHWAKARMA SELF 
HELF GROUP 

2011-12 
Mr.    

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

  Khiriyadang 
JAY MAA DURGA SELF 
HELP GROUP 

2011-12 Mrs. CHANDR 
KUMARI 

  
05 05 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

CARPANTRY 
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PARVATI  SELF HELP 
GROUP 

2011-12 
Mrs. SERAWAN   

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
CARPANTRY 

    
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
Mrs. RADHIYA   

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
LOHARGIRI 

    
DURGA SELF HELP 
GROUP 

2011-12 Mrs. NANHI 
DULHAIYA 

  
02 08 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

PARCHOON 
DUKAN 

    
JHUMAR BABA SELF 
HELP GROUP 

2011-12 
Mrs. SUNITA   

06 02 0 8 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
JAY AMBE SELF HELP 
GROUP 

2011-12 
Mrs. KESAR DEVI   

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BANS 
DALIYA,DONA 

    
GOPAL SELF HELF 
GROUP 

2011-12 
    

0 06 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

3 Nayakhera     
2C2D1m1a 

Baghaura 
JAY BHAWANI SELF 
HELP GROUP 

2011-12 
Mr. PYARE LAL Mr. VEER SINGH 

0 05 06 11 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
YADUKUL SELF HELP 
GROUP 

2011-12 
Mr. CHAINU Mr. MUNNA 

02 0 09 11 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRI KRISHN SELF 
HELP GROUP 

2011-12 
Mr. KOMAL Mr. CHHANDI 

01 0 11 12 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRIRADHE SELF 
HELP GROUP 

2011-12 
Mr. SIYARAM Mr. PHULUA 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRI RAM SELF 
HELP GROUP 

2011-12 
Mr. RAKESH 

Mr. VINOD 
KUMAR 

03 07 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
MAA PARWATI SELF 
HELP GROUP 

2011-12 
Mr. BUDDE Mr. CHAAINU 

04 0 08 12 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
MAA VAISHNO SELF 
HELP GROUP 

2011-12 Mr. DURJAN 
SINGH 

Mr. BAIJNATH 
03 0 10 13 

P.N.B.,Bar/Talbehat 
12000.00 

DAIRY 

    
JAY BHOLE SANKAR 
SELF HELP GROUP 

2011-12 
Mr. CHHUNDA  

Mr. KAPOOR 
SINGH 

06 01 03 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
RADHA SWAMI SELF 
HELP GROUP 

2011-12 
Mr. SHIVRAJ Mr. BHAIYAN 

07 0 0 7 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
LAXMI SELF HELP 
GROUP 

2011-12 
Mr. BRIJ LAL Mr. JAYRAM 

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

4 Baghaura-2    
2C2D1m1b 

Baghaura 
JAY SANTOSI SELF 
HELP GROUP 

2011-12 
Mr. NATHURAM 

Mr. GARJAN 
SINGH 

04 0 09 13 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
PITAMBRA SELF HELP 
GROUP 

2011-12 
Mr. BHAROSA Mr. RATIRAM 

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
BALBHADR SELF HELP 
GROUP 

2011-12 
Mr. DHARM DAS Mr. THOWAN 

0 04 09 13 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
KASHIRAM SELF HELP 
GROUP 

2011-12 
Mr. LALLU RAJA 

Mr. VIJAY 
BAHADUR 

0 04 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
GIRIRAJ SELF HELP 
GROUP 

2011-12 
Mr. MAAGI RAM Mr. ROOP SINGH 

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY KISHOR SELF HELP 
GROUP 

2011-12 
Mr. BRIS BHAN Mr. VINOD 

01 02 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 
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Rampura 

kathwar 

DANE BABA SELF HELP 
GROUP 

2011-12 
Mr. KALLU   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
PISCICULTURE 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mr. RAMESH   

0 05 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
BHOLENATH SELF 
HELP GROUP 

2011-12 
Mr. BABLU   

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
PARCHOON 
DUKAN 

    
GAIYA BABA SELF HELP 
GROUP 

2011-12 
Mr. DEVIRAM   

01 01 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
PARAS NATH SELF 
HELP GROUP 

2011-12 
Mr. JASRATH   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

    
SHRI KRISHNA SELF 
HELP GROUP 

2011-12 
Mr. BHAGIRATH   

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
NAT BABA SELF HELP 
GROUP 

2011-12 
Mr. KAILASH   

02 02 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

5 Jijarwara     
2C2D1m1c 

Rampura 

kathwar 

DANE BABA SELF HELP 
GROUP 

2011-12 
Mr. KALLU   

01 02 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mr. RAMESH   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
BHOLENATH SELF 
HELP GROUP 

2011-12 
Mr. BABLU   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
GAIYA BABA SELF HELP 
GROUP 

2011-12 
Mr. DEVIRAM   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
JARI BOOTI 

    
PARAS NATH SELF 
HELP GROUP 

2011-12 
Mr. JASRATH   

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
GATHERING 

    
SHRI KRISHNA SELF 
HELP GROUP 

2011-12 
Mr. BHAGIRATH   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

  Baghaura 
JAY SANTOSI SELF 
HELP GROUP 

2011-12 
Mr. KAILASH 

Mr. GARJAN 
SINGH 

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
HALWAI 

    
PITAMBRA SELF HELP 
GROUP 

2011-12 
Mr. BHAROSA Mr. RATIRAM 

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
BALBHADR SELF HELP 
GROUP 

2011-12 
Mr. DHARM DAS Mr. THOWAN 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 

    
KASHIRAM SELF HELP 
GROUP 

2011-12 
Mr. LALLU RAJA 

Mr. VIJAY 
BAHADUR 

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
GIRIRAJ SELF HELP 
GROUP 

2011-12 
Mr. MAAGI RAM Mr. ROOP SINGH 

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY KISHOR SELF HELP 
GROUP 

2011-12 
Mr. BRIS BHAN Mr. VINOD 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

6 Bhailonisuba   
2C2D1m1d 

Bhailonisuba 
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
Mrs. GUDDI   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
PARWATI SELF HELP 
GROUP 

2011-12 
Mrs. MUNNI    

02 04 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
HALWAI 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mrs. SAROJ   

02 06 02 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 
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JAY MAA DURGA SELF 
HELP GROUP 

2011-12 Mrs. 
CHANDRKALA 

  
02 08 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

POULTRY 

    
GRIHANI SELF HELP 
GROUP 

2011-12 
Mrs. DUJIYA   

01 07 02 10 
P.N.B.,Bar/Talbehat 

12000.00 
JARI BOOTI 

    
JANKI SELF HELP 
GROUP 

2011-12 
Mrs. RAMDEVI   

02 02 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
GATHERING 

  
Rampura 

kathwar 

JAY HANUMAN SELF 
HELP GROUP 

2011-12 
Mr. RAGHVENDRA   

04 02 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
MRS. TULSIYA   

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

    
JAY DURGA SELF HELP 
GROUP 

2011-12 
MRS. SULWATI   

0 02 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
PARCHOON 
DUKAN 

    
JANKI MAA SELF HELP 
GROUP 

2011-12 
Mr. PUSHPADEVI   

02 07 01 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
KARILA SELF HELP 
GROUP 

2011-12 
Mr. GANESIBAI   

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
PISCICULTURE 

7 Baghaura-2       
2C2D1q1a 

Baghaura 
JAY BHAWANI SELF 
HELP GROUP 

2011-12 
Mr. PYARE LAL Mr. VEER SINGH 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BANS DALIYA 

    
YADUKUL SELF HELP 
GROUP 

2011-12 
Mr. CHAINU Mr. MUNNA 

05 05 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

    
JAY SHRI KRISHN SELF 
HELP GROUP 

2011-12 
Mr. KOMAL Mr. CHHANDI 

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRIRADHE SELF 
HELP GROUP 

2011-12 
Mr. SIYARAM Mr. PHULUA 

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY SHRI RAM SELF 
HELP GROUP 

2011-12 
Mr. RAKESH 

Mr. VINOD 
KUMAR 

0 10 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
MAA PARWATI SELF 
HELP GROUP 

2011-12 
Mr. BUDDE Mr. CHAAINU 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
MAA VAISHNO SELF 
HELP GROUP 

2011-12 Mr. DURJAN 
SINGH 

Mr. BAIJNATH 
0 10 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

SPICE UDHYOG 

    
JAY BHOLE SANKAR 
SELF HELP GROUP 

2011-12 
Mr. CHHUNDA  

Mr. KAPOOR 
SINGH 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
REPAIRING WORK 

    
RADHA SWAMI SELF 
HELP GROUP 

2011-12 
Mr. SHIVRAJ Mr. BHAIYAN 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
LAXMI SELF HELP 
GROUP 

2011-12 
Mr. BRIJ LAL Mr. JAYRAM 

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 

  Chobaro 
GAUN BABA SELF HELP 
GROUP 

2011-12 
    

0 04 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
RAMSAKHI SELF HELP 
GROUP 

2011-12 
    

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
SAI NATH SELF HELP 
GROUP 

2011-12 
    

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

    
SINGH SELF HELP 
GROUP 

2011-12 
    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 
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SANKAR SELF HELP 
GROUP 

2011-12 
    

04 0 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
BHED PALAN  

3 Nayakhera     
2C2D1m1a 

Baghaura 
JAY BHAWANI SELF 
HELP GROUP 

2011-12 
Mr. PYARE LAL Mr. VEER SINGH 

0 05 06 11 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
YADUKUL SELF HELP 
GROUP 

2011-12 
Mr. CHAINU Mr. MUNNA 

02 0 09 11 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRI KRISHN SELF 
HELP GROUP 

2011-12 
Mr. KOMAL Mr. CHHANDI 

01 0 11 12 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRIRADHE SELF 
HELP GROUP 

2011-12 
Mr. SIYARAM Mr. PHULUA 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRI RAM SELF 
HELP GROUP 

2011-12 
Mr. RAKESH 

Mr. VINOD 
KUMAR 

03 07 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
MAA PARWATI SELF 
HELP GROUP 

2011-12 
Mr. BUDDE Mr. CHAAINU 

04 0 08 12 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
MAA VAISHNO SELF 
HELP GROUP 

2011-12 Mr. DURJAN 
SINGH 

Mr. BAIJNATH 
03 0 10 13 

P.N.B.,Bar/Talbehat 
12000.00 

DAIRY 

    
JAY BHOLE SANKAR 
SELF HELP GROUP 

2011-12 
Mr. CHHUNDA  

Mr. KAPOOR 
SINGH 

06 01 03 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
RADHA SWAMI SELF 
HELP GROUP 

2011-12 
Mr. SHIVRAJ Mr. BHAIYAN 

07 0 0 7 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
LAXMI SELF HELP 
GROUP 

2011-12 
Mr. BRIJ LAL Mr. JAYRAM 

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

4 Baghaura-2    
2C2D1m1b 

Baghaura 
JAY SANTOSI SELF 
HELP GROUP 

2011-12 
Mr. NATHURAM 

Mr. GARJAN 
SINGH 

04 0 09 13 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
PITAMBRA SELF HELP 
GROUP 

2011-12 
Mr. BHAROSA Mr. RATIRAM 

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
BALBHADR SELF HELP 
GROUP 

2011-12 
Mr. DHARM DAS Mr. THOWAN 

0 04 09 13 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
KASHIRAM SELF HELP 
GROUP 

2011-12 
Mr. LALLU RAJA 

Mr. VIJAY 
BAHADUR 

0 04 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
GIRIRAJ SELF HELP 
GROUP 

2011-12 
Mr. MAAGI RAM Mr. ROOP SINGH 

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY KISHOR SELF HELP 
GROUP 

2011-12 
Mr. BRIS BHAN Mr. VINOD 

01 02 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 

  
Rampura 

kathwar 

DANE BABA SELF HELP 
GROUP 

2011-12 
Mr. KALLU   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
PISCICULTURE 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mr. RAMESH   

0 05 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
BHOLENATH SELF 
HELP GROUP 

2011-12 
Mr. BABLU   

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
PARCHOON 
DUKAN 

    
GAIYA BABA SELF HELP 
GROUP 

2011-12 
Mr. DEVIRAM   

01 01 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
PARAS NATH SELF 
HELP GROUP 

2011-12 
Mr. JASRATH   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 



(141) 

 

    
SHRI KRISHNA SELF 
HELP GROUP 

2011-12 
Mr. BHAGIRATH   

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
NAT BABA SELF HELP 
GROUP 

2011-12 
Mr. KAILASH   

02 02 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

5 Jijarwara     
2C2D1m1c 

Rampura 

kathwar 

DANE BABA SELF HELP 
GROUP 

2011-12 
Mr. KALLU   

01 02 07 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mr. RAMESH   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
BHOLENATH SELF 
HELP GROUP 

2011-12 
Mr. BABLU   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
GAIYA BABA SELF HELP 
GROUP 

2011-12 
Mr. DEVIRAM   

02 03 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
JARI BOOTI 

    
PARAS NATH SELF 
HELP GROUP 

2011-12 
Mr. JASRATH   

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
GATHERING 

    
SHRI KRISHNA SELF 
HELP GROUP 

2011-12 
Mr. BHAGIRATH   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

  Baghaura 
JAY SANTOSI SELF 
HELP GROUP 

2011-12 
Mr. KAILASH 

Mr. GARJAN 
SINGH 

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
HALWAI 

    
PITAMBRA SELF HELP 
GROUP 

2011-12 
Mr. BHAROSA Mr. RATIRAM 

02 02 07 11 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
BALBHADR SELF HELP 
GROUP 

2011-12 
Mr. DHARM DAS Mr. THOWAN 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 

    
KASHIRAM SELF HELP 
GROUP 

2011-12 
Mr. LALLU RAJA 

Mr. VIJAY 
BAHADUR 

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
GIRIRAJ SELF HELP 
GROUP 

2011-12 
Mr. MAAGI RAM Mr. ROOP SINGH 

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY KISHOR SELF HELP 
GROUP 

2011-12 
Mr. BRIS BHAN Mr. VINOD 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

6 Bhailonisuba   
2C2D1m1d 

Bhailonisuba 
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
Mrs. GUDDI   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
PARWATI SELF HELP 
GROUP 

2011-12 
Mrs. MUNNI    

02 04 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
HALWAI 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mrs. SAROJ   

02 06 02 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

    
JAY MAA DURGA SELF 
HELP GROUP 

2011-12 Mrs. 
CHANDRKALA 

  
02 08 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

POULTRY 

    
GRIHANI SELF HELP 
GROUP 

2011-12 
Mrs. DUJIYA   

01 07 02 10 
P.N.B.,Bar/Talbehat 

12000.00 
JARI BOOTI 

    
JANKI SELF HELP 
GROUP 

2011-12 
Mrs. RAMDEVI   

02 02 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
GATHERING 

  
Rampura 

kathwar 

JAY HANUMAN SELF 
HELP GROUP 

2011-12 
Mr. RAGHVENDRA   

04 02 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
MRS. TULSIYA   

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 
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JAY DURGA SELF HELP 
GROUP 

2011-12 
MRS. SULWATI   

0 02 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
PARCHOON 
DUKAN 

    
JANKI MAA SELF HELP 
GROUP 

2011-12 
Mr. PUSHPADEVI   

02 07 01 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
KARILA SELF HELP 
GROUP 

2011-12 
Mr. GANESIBAI   

02 06 04 12 
P.N.B.,Bar/Talbehat 

12000.00 
PISCICULTURE 

7 Baghaura-2       
2C2D1q1a 

Baghaura 
JAY BHAWANI SELF 
HELP GROUP 

2011-12 
Mr. PYARE LAL Mr. VEER SINGH 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BANS DALIYA 

    
YADUKUL SELF HELP 
GROUP 

2011-12 
Mr. CHAINU Mr. MUNNA 

05 05 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

    
JAY SHRI KRISHN SELF 
HELP GROUP 

2011-12 
Mr. KOMAL Mr. CHHANDI 

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
BUFFALO PALAN 

    
JAY SHRIRADHE SELF 
HELP GROUP 

2011-12 
Mr. SIYARAM Mr. PHULUA 

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY SHRI RAM SELF 
HELP GROUP 

2011-12 
Mr. RAKESH 

Mr. VINOD 
KUMAR 

0 10 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
MAA PARWATI SELF 
HELP GROUP 

2011-12 
Mr. BUDDE Mr. CHAAINU 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
MAA VAISHNO SELF 
HELP GROUP 

2011-12 Mr. DURJAN 
SINGH 

Mr. BAIJNATH 
0 10 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

SPICE UDHYOG 

    
JAY BHOLE SANKAR 
SELF HELP GROUP 

2011-12 
Mr. CHHUNDA  

Mr. KAPOOR 
SINGH 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
REPAIRING WORK 

    
RADHA SWAMI SELF 
HELP GROUP 

2011-12 
Mr. SHIVRAJ Mr. BHAIYAN 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
LAXMI SELF HELP 
GROUP 

2011-12 
Mr. BRIJ LAL Mr. JAYRAM 

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PIGGERY 

  Chobaro 
GAUN BABA SELF HELP 
GROUP 

2011-12 
    

0 04 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
RAMSAKHI SELF HELP 
GROUP 

2011-12 
    

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
SAI NATH SELF HELP 
GROUP 

2011-12 
    

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

    
SINGH SELF HELP 
GROUP 

2011-12 
    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
SANKAR SELF HELP 
GROUP 

2011-12 
    

04 0 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
BHED PALAN  

8 Kangeerpura     
2C2D1q1b 

Baghaura 
JAY SANTOSI SELF 
HELP GROUP 

2011-12 
Mr. KAILASH 

Mr. GARJAN 
SINGH 

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
PITAMBRA SELF HELP 
GROUP 

2011-12 
Mr. BHAROSA Mr. RATIRAM 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 

    
BALBHADR SELF HELP 
GROUP 

2011-12 
Mr. DHARM DAS Mr. THOWAN 

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
KASHIRAM SELF HELP 
GROUP 

2011-12 
Mr. LALLU RAJA 

Mr. VIJAY 
BAHADUR 

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 
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GIRIRAJ SELF HELP 
GROUP 

2011-12 
Mr. MAAGI RAM Mr. ROOP SINGH 

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
JARI BOOTI 

    
JAY KISHOR SELF HELP 
GROUP 

2011-12 
Mr. BRIS BHAN Mr. VINOD 

03 07 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
GATHERING 

  Chobaro 
GAUN BABA SELF HELP 
GROUP 

2011-12 
Mr.    

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
TAILORING 

    
RAMSAKHI SELF HELP 
GROUP 

2011-12 
Mr.    

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
HALWAI 

    
SAI NATH SELF HELP 
GROUP 

2011-12 
Mr.    

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BARBOUR 

    
SINGH SELF HELP 
GROUP 

2011-12 
Mr.    

04 02 04 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
SANKAR SELF HELP 
GROUP 

2011-12 
Mr.    

04 0 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

  
Rampura 

kathwar 

BAM BHOLE SELF HELP 
GROUP 

2011-12 
Mr.    

04 0 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

   (JIJRWARA) 
SHRI RAM SELF HELP 
GROUP 

2011-12 
Mr.    

04 0 06 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

    
BAJRANGBALI SELF 
HELP GROUP 

2011-12 
Mr.    

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
BHOLENATH SELF 
HELP GROUP 

2011-12 
Mr.    

02 06 02 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
JAY BAJRANG SELF 
HELP GROUP 

2011-12 
Mr.    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
VISHWAKARMA SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
HATHKARDHA 

    
NAT BABA SELF HELP 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

    
GANESH JI SELF HELP 
GROUP 

2011-12 
Mr.    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
SHRI KRISHNA SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
KUMHAR 

    
KARILA MAA SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
CHATNI AACHAR 

    
JAY DURGA SELF HELP 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
BHED PALAN  

    
PARWATI SELF HELP 
GROUP 

2011-12 
Mr.    

0 02 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
GRIHANI SELF HELP 
GROUP 

2011-12 
Mr.    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
MOMBATTI 
UTPADAN 

    
GURGA MAHILA SELF 
HELP GROUP 

2011-12 
Mr.    

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
PAPAD MAKING 
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9 Sunpura    
2C2D1q1c 

Chobaro 
LAXMI SELF HELP 
GROUP 

2011-12 
MrS. MEERA   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
BRICK MAKING 

  Baghaura 
GOPAL SELF HELP 
GROUP 

2011-12 
Mr. KAILASH   

02 08 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTY 

  Bhuchera 
KRISHN SELF HELF 
GROUP 

2011-12 
Mr. KEHAR SINGH   

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DAIRY 

  
Rampura 

kathwar 

JAY BAJRANG  SELF 
HELP GROUP 

2011-12 
Mr. AJUDDI   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
JAY BHOOLE SELF 
HELP GROUP 

2011-12 
Mr. NANDRAM   

03 07 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
DONA PATTAL 

    
SHIV SANKAR SELF 
HELP GROUP 

2011-12 Mr. GAJENDRA 
SINGH 

  
02 0 08 10 

P.N.B.,Bar/Talbehat 
12000.00 

GOATRY 

    
SUMAT SELF HELP 
GROUP 

2011-12 Mr. 
SUMATKUMAR 

  
02 0 08 10 

P.N.B.,Bar/Talbehat 
12000.00 

BRICK MAKING 

    
RAJU SELF HELP 
GROUP 

2011-12 
Mr. RAJU   

06 04 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
LOHARGIRI 

    
AAZAD SELF HELP 
GROUP 

2011-12 
Mr. AAZAD   

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
BALKHANDI SELF HELP 
GROUP 

2011-12 Mr. SURESH 
KUMAR 

  
03 07 0 10 

P.N.B.,Bar/Talbehat 
12000.00 

POULTRY 

    
JAIN SELF HELP 
GROUP 

2011-12 
Mr. JAIN SINGH   

02 0 08 10 
P.N.B.,Bar/Talbehat 

12000.00 
GATTE KE DIBBE 

10 Khiriyadang    
2c2d1q2a 

Khiriyadang 
JAY AMBE SELF HELP 
GROUP 

2011-12 
Mr. RAHIS SINGH   

10 0 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
AALOO CHIPS 

  Bhuchera 
JAY MAA SELF HELP 
GROUP 

2011-12 
Mr. BRIJESH   

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
CARPANTRY 

  
Rampura 

kathwar 

JAY DURGE SELF HELP 
GROUP 

2011-12 
Mr. JITENDRA   

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
LOHARGIRI 

  Rajpura 
JAY MAA DURGA SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
MILK SALE 

    
PARWATI SELF HELP 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
JAY MAA KALI SELF 
HELP GROUP 

2011-12 
Mr.    

03 02 05 10 
P.N.B.,Bar/Talbehat 

12000.00 
RASSI MAKING 

    
DURGA SELF HELP 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
KNITTING 

    
JHUMAR BABA SELF 
HELP GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
REPAIRING WORK 

    
JAY AMBE SELF HELP 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
KIRANA 

    
MAA DURGA SELF 
HELF GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
GOATRY 

    
SHEETLA DEVI SELF 
HELF GROUP 

2011-12 
Mr.    

0 10 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
MILK SALE 
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SAI BABA SELF HELF 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
VEGITABLE 
PRODUCTION 

    
MAA BHAGWATI SELF 
HELF GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
LOHARGIRI 

    
SATYAM SELF HELF 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
CARPANTRY 

    
NARAYANA SELF HELF 
GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
MILK UDHYOG 

    
JANGLI BABA SELF 
HELF GROUP 

2011-12 
Mr.    

0 0 10 10 
P.N.B.,Bar/Talbehat 

12000.00 
CYCLE REPAIRING 

    
NAINA DEVI SELF HELF 
GROUP 

2011-12 
Mr.    

04 06 0 10 
P.N.B.,Bar/Talbehat 

12000.00 
POULTRY 
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Table –5.1.1 - Budget for the various components is given below (I.W.M.P. – XIX, LALITPUR) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S.N. Budget Component 

Percentage 

distribution of 

Project Fund 

Total 

(lakhs) 

A. 

 

 

1.      1. Administrative 

2.      2. Monitoring 

3.      3. Evaluation 

10 

1 

1 

56.400 

5.640 

5.640 

 

B. Preparatory Phase 

1. Entry point activities 

2. Institution and capacity building 

3. Detailed project Report ( DPR )  

 

 

4 

5 

1 

 

 

22.560 

28.200 

5.640 

C. WATERSHED WORKS PHASE  
 

1.      1. Watershed development works,  

2.      2. Livelihood activities for the asset less persons  

3.      3. Production system and micro enterprises. 

 

 

56 

9 

10 

 

 

315.840 

50.760 

56.400 

D.       
CONSOLIDATION PHASE  

 

3 
 

16.920 

 
 GRAND TOTAL  

 

100 
 

564.000 
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MANAGEMENT ACTION PLAN : 
 

   The Details of Preparatory Phase, Work Phase and Convergence Planning are described in subsequent sections. 

 

5.1:    Entry Point Activity (EPA ):  
         Entry point activities are executed with the consent of stake holders and it help in winning the confidence of the 

villagers for moving ahead the other programmes of watershed. 

Table 5.1.2 :- MANAGEMENT ACTION PLAN :- 
Entry point activities are executed with the consent of stake holders and it helps in winning the confidence of the villagers for moving ahead the other 
programmes of watershed. 
S.No. Block Name & code of 

MWS 
Name of GP No. of 

EPA  
Nos. of EPA Name of EPA 

work 
Location/ 

 Village 
Cost in 
lakh Rs. 

Remarks 

Target undertaken 

1 BAR 2C2D1c1c    Bhuchera Chobaro 1 1 Chabutra Bhuchera 2.160   

   Bhuchera       

   Total       

2 TALBEHAT 
2C2D1c1d    
Balarguwan 

Baghaura 1 1 Kalvert Chandro 3.360   

   Chobaro       

   Bhuchera       

   Khiriya Dang       

   Total       

3 TALBEHAT 
2C2D1m1a    
Nayakhera Baghaura 

1 1 Kalvert Baghaura 1.440 
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   Total       

4 TALBEHAT 
2C2D1m1b    
Baghaura-2 Baghaura 

1 1 Kalvert Baghaura 0.960 
  

   
Rampura 

Kathwar 
      

   Total       

5 TALBEHAT 
2C2D1m1c    
Jijarwara 

Rampura 

Kathwar 
1 1 Kalvert Jijarwara 1.680 

  

   Baghaura       

   Total       

6 TALBEHAT 
2C2D1m1d    
Bhailonisuba Bhailonisuba 

1 1 Kalvert Bhailonisuba 2.880 
  

   
Rampura 

Kathwar 
      

   Total       

7 TALBEHAT 
2C2D1q1a    
Baghaura-1 Baghaura 

1 1 Kalvert Baghaura 2.160 
  

   Chobaro       

   Total       

8 TALBEHAT 
2C2D1q1b    
Kangeerpura Baghaura 

1 - Kalvert Sansua 2.880 
  

   Chobaro       

   
Rampura 

Kathwar 
      

   Total       

9 TALBEHAT 2C2D1q1c    Sunpura Chobaro 1 - Kalvert Batwaho 2.160   

   Baghaura       
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   Bhuchera       

   
Rampura 
Kathwar 

      

   Khaira Dang       

   Total       

10 TALBEHAT 
2C2D1q2a    
Khiriyadang Khaira Dang 

1 1 Kalvert Batwaho 2.880 
  

   Bhuchera       

   
Rampura 
Kathwar 

      

   Rajpura       

   Total       

      Grand Total         22.560   
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5.2 Works Phase : 
Following are the major problem of the watershed :- 

 Moisture Stress- Drought Conditions  

 Erosion hazard 

 Excess runoff 

 Land degradation  

 Low fertility of Soil 

 Ground water depletion/ Low ground water table, poor ground water 

 Low cropping intensity 

 Lack of technical facilities  

 Low productivity of crops 

 Poor availability of drinking water for human as well as animals  

 Overgrazing (due to Anna Pratha) 

 Poor vegetative cover  

 Poor/ low productive breeds of milch  animals 

 Lower milk production  
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 Lack of feed & fodder availability  

 Non Availability of wood/ fuel 

 Lack of proper market facilities 

 Lack of educational, transportation, medical & health care facilities  

 Low wages 

 Small land holdings 

 Low income of the households 

 Lack of employment opportunity  

 Migration form the project area 
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Table 5.1.3 :-  DETAILS MANAGEMENT ACTION PLAN OF WATERSHED :- 
 

  

S.No. Item 1st Year IInd Year IIIrd Year 1Vth Year Vth Year Total 

(2011-12) (2012-13) (2013-14) (2014-15) (2015-16) 

Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. 

1 2 3 4 5 6 7 8 9.000 10 11 12 13 14 

1 Administrative 10% 11.280 0.00 11.280 0.00 11.280 0.00 11.280 0.00 11.280 0.00 56.400 0.00 

2 Monitoring 1% 1.128 0.00 1.128 0.00 1.128 0.00 1.128 0.00 1.128 0.00 5.640 0.00 

3 Evaluation 1% 1.128 0.00 1.128 0.00 1.128 0.00 1.128 0.00 1.128 0.00 5.640 0.00 

4 Entry Point Activity  4% 17.280 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 22.560 0.00 

5 
Institutional and Capacity 
building 5% 16.920 0.00 2.820 0.00 2.820 0.00 2.820 0.00 2.820 0.00 28.200 0.00 

6 D.P.R Preparation 1% 4.320 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 5.640 0.00 

7 
Watershed Dev. Works  
56% 0.000 0.00 104.230 1551.00 104.227 1598.00 107.386 1598.00 0.000 0.00 315.840 4700.00 

8 
Livelihood & Income 
Generating 9% 0.000 0.00 15.228 0.00 15.228 0.00 15.228 0.00 3.891 0.00 50.760 0.00 

9 
Production System 
development 10% 0.000 0.00 16.920 0.00 16.920 0.00 16.920 0.00 5.640 0.00 56.400 0.00 

10 Consolidation Phase  3%  0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 16.920 0.00 16.920 0.00 

  Total 52.056 0.00 152.734 1551.00 152.731 1598.00 155.890 1598.00 42.807 0.00 564.000 4700.00 
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Table 5.1.4 :-  Micro Watershed wise details of Watershed Development Activities Proposed 
IWMP XVII 

PHASING FOR STRATEGIC PLAN OF IWMP XVII  (10-MWS) 
Name of BSA Unit-Mahroni                                                                                                                                                                         Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities Unit Name of Watershed-  IWMP XIX (11-MWS) 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 5.640 0.00 14.100 0.00 14.100 0.00 14.100 0.00 8.460 0.00 56.400 

2 Monitoring   0.00 0.376 0.00 1.316 0.00 1.316 0.00 1.316 0.00 1.316 0.00 5.640 

3 Evaluation   0.00 0.376 0.00 1.316 0.00 1.316 0.00 1.316 0.00 1.316 0.00 5.640 

  Sub Total   0.00 6.392 0.00 16.732 0.00 16.732 0.00 16.732 0.00 11.092 0.00 67.680 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 22.560 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 22.560 

2 
Institution & Capacity Building  
State/District Training PIA-Training 

No. 0.00 2.820 0.00 6.345 0.00 6.345 0.00 6.345 0.00 6.345 0.00 28.200 

3 DPR No. 0.00 5.640 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 5.640 

  Sub Total No. 0.00 31.020 0.00 6.345 0.00 6.345 0.00 6.345 0.00 6.345 0.00 56.400 

C Watershed Works Phase                           

a Arable Land                           

1 
Soil moisture conservation 
 Activities 

Ha. 0.00 0.000 548.49 36.848 548.49 36.848 548.49 36.848 0.00 0.000 1645.47 
110.54

4 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 610.53 41.125 610.53 41.125 609.59 40.843 0.00 0.000 1830.65 
123.09

3 
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2 Watershed Harvesting Structures Ha. 0.00 0.000 406.55 27.025 406.55 27.025 406.55 27.025 0.00 0.000 1219.65 81.075 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 
Conservation Development  
of Biomass 

  0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 
Agro forestry/Silviculture/ 
Pasture etc. 

  0.00 0.000 1.41 0.376 1.41 0.376 1.41 0.376 0.00 0.000 4.23 1.128 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 1566.98 105.374 1566.98 105.374 1566.04 105.092 0.00 0.000 4700.00 
315.84

0 

D Livelihood Support System   
            

1 Small Entrepreneurship No. No. 0 0.000 0 3.243 0 3.243 0 3.243 0 0.000 0 

2 Household Production System No. No. 0 0.000 0 3.243 0 3.243 0 3.243 0 0.000 0 

3 Biomass Based Rural Industries Activities No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 
Cultivation, Commercial Poultry etc. 

No. No. 0 0.000 0 3.901 0 3.901 0 4.042 0 0.000 0 

5 
Livestock Management Including 
goatry,Piggery etc. 

No. No. 0 0.000 0 3.901 0 3.901 0 4.042 0 0.000 0 

6 Others No. No. 0 0.000 0 2.538 0 2.538 0 2.538 0 0.000 0 

  Sub Total No. No. 0 0.000 0 16.826 0 16.826 0 17.108 0 0.000 0 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for  
Planting Material 

No. No. 0 0.000 0 1.316 0 1.316 0 1.316 0 0.000 0 

2 Production of Seeds No. No. 0 0.000 47 2.632 47 2.632 47 2.632 0 0.000 141 

3 Crop Diversification No. No. 0 0.000 47 3.901 47 3.901 47 3.901 0 0.000 141 

4 Integrated Farming System No. No. 0 0.000 47 3.901 47 3.901 47 3.901 0 0.000 141 

5 Adoption of Proven Technologies No. No. 0 0.000 47 2.632 47 2.632 47 2.632 0 0.000 141 

6 Livestock Management  No. No. 0 0.000 47 2.632 47 2.632 47 2.632 0 0.000 141 
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7 Others No. No. 0 0.000 0 1.833 0 1.833 0 1.692 0 0.000 0 

  Sub Total No. No. 0 0.000 235 18.847 235 18.847 235 18.706 0 0.000 705 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 2.632 0 

2 Watershed Plus Activities No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 2.632 0 

3 
Documentation of Successful 
 Experiences 

No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 2.632 0 

4 
Preparation of Project 
Completion Report 

No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 2.632 0 

5 
Mechanism for Sustainnability of 
Interventions. 

No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 2.632 0 

6 
Watershed Development  
Fund and its Management 

No. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 3.760 0 

  Sub Total No. No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 16.920 0 

  GRAND TOTAL Ha. Ha. 0.00 37.412 1566.98 164.124 1566.98 164.124 1566.04 163.983 0.00 34.357 4700.00 

                

 
T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVII 

PHASING FOR STRATEGIC PLAN OF IWMP XVII (17) 
Name of BSA Unit-Mahroni                                                                                                                                                       Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities Unit Name of Watershed-  CODE - 2C2D1c1c Bhuchera 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.540 0.00 1.350 0.00 1.350 0.00 1.350 0.00 0.810 0.00 5.400 

2 Monitoring   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

3 Evaluation   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

  Sub Total   0.00 0.612 0.00 1.602 0.00 1.602 0.00 1.602 0.00 1.062 0.00 6.480 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.160 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 

2 
Institution & Capicity Building State 
/District Training PIA-Training 

No. 0.00 0.270 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 2.700 

3 DPR No. 0.00 0.540 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.540 

  Sub Total No. 0.00 2.970 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 5.400 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 52.52 3.528 52.52 3.528 52.52 3.528 0.00 0.000 157.56 10.584 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 58.46 3.938 58.46 3.938 58.31 3.908 0.00 0.000 175.23 11.784 

2 Watershed Harvesting Structures Ha. 0.00 0.000 38.93 2.588 38.93 2.588 38.93 2.588 0.00 0.000 116.79 7.764 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.14 0.036 0.14 0.036 0.14 0.036 0.00 0.000 0.42 0.108 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 150.05 10.090 150.05 10.090 149.90 10.060 0.00 0.000 450.00 30.240 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

2 Household Production System No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 
Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.374 0 0.374 0 0.382 0 0.000 0 1.130 

5 
Livestock Management Including 
 goatry,Piggery etc. 

No. 0 0.000 0 0.374 0 0.374 0 0.387 0 0.000 0 1.135 

6 Others No. 0 0.000 0 0.243 0 0.243 0 0.243 0 0.000 0 0.729 

  Sub Total No. 0 0.000 0 1.613 0 1.613 0 1.634 0 0.000 0 4.860 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for 
 Planting Material 

No. 0 0.000 0 0.126 0 0.126 0 0.126 0 0.000 0 0.378 

2 Production of Seeds No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

3 Crop Diversification No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

4 Integrated Farming System No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

5 Adoption of Proven Technologies No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

6 Livestock Management  No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

7 Others No. 0 0.000 0 0.176 0 0.176 0 0.158 0 0.000 0 0.510 

  Sub Total No. 0 0.000 25 1.806 25 1.806 25 1.788 0 0.000 75 5.400 
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F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

3 
Documentation of Successful 
 Experiences 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

4 
Preparation of Project Completion 
 Report 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

5 
Mechanism for Sustainability of  
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.360 0 0.360 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.620 0 1.620 

  GRAND TOTAL Ha. 0.00 3.582 150.05 15.719 150.05 15.719 149.90 15.692 0.00 3.288 450.00 54.000 

                

 
T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVII 

PHASING FOR STRATEGIC PLAN OF IWMP XVII (17)- CODE - Balarguwan  
Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities Unit Name of Watershed-  CODE - 2C2D1c1d Balarguwan 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.840 0.00 2.100 0.00 2.100 0.00 2.100 0.00 1.260 0.00 8.400 

2 Monitoring   0.00 0.056 0.00 0.196 0.00 0.196 0.00 0.196 0.00 0.196 0.00 0.840 

3 Evaluation   0.00 0.056 0.00 0.196 0.00 0.196 0.00 0.196 0.00 0.196 0.00 0.840 

  Sub Total   0.00 0.952 0.00 2.492 0.00 2.492 0.00 2.492 0.00 1.652 0.00 10.080 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 3.360 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 3.360 

2 
Institution & Capicity Building State 
/District Training PIA-Training 

No. 0.00 0.420 0.00 0.945 0.00 0.945 0.00 0.945 0.00 0.945 0.00 4.200 

3 DPR No. 0.00 0.840 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.840 

  Sub Total No. 0.00 4.620 0.00 0.945 0.00 0.945 0.00 0.945 0.00 0.945 0.00 8.400 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 81.69 5.488 81.69 5.488 81.69 5.488 0.00 0.000 245.07 16.464 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 90.93 6.125 90.93 6.125 90.79 6.083 0.00 0.000 272.65 18.333 

2 Watershed Harvesting Structures Ha. 0.00 0.000 60.55 4.025 60.55 4.025 60.55 4.025 0.00 0.000 181.65 12.075 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.21 0.056 0.21 0.056 0.21 0.056 0.00 0.000 0.63 0.168 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 233.38 15.694 233.38 15.694 233.24 15.652 0.00 0.000 700.00 47.040 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.483 0 0.483 0 0.483 0 0.000 0 1.449 

2 Household Production System No. 0 0.000 0 0.483 0 0.483 0 0.483 0 0.000 0 1.449 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 
Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.581 0 0.581 0 0.602 0 0.000 0 1.764 

5 
Livestock Management Including 
 goatry,Piggery etc. 

No. 0 0.000 0 0.581 0 0.581 0 0.602 0 0.000 0 1.764 

6 Others No. 0 0.000 0 0.378 0 0.378 0 0.378 0 0.000 0 1.134 

  Sub Total No. 0 0.000 0 2.506 0 2.506 0 2.548 0 0.000 0 7.560 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for 
 Planting Material 

No. 0 0.000 0 0.196 0 0.196 0 0.196 0 0.000 0 0.588 

2 Production of Seeds No. 0 0.000 7 0.392 7 0.392 7 0.392 0 0.000 21 1.176 

3 Crop Diversification No. 0 0.000 7 0.581 7 0.581 7 0.581 0 0.000 21 1.743 

4 Integrated Farming System No. 0 0.000 7 0.581 7 0.581 7 0.581 0 0.000 21 1.743 

5 Adoption of Proven Technologies No. 0 0.000 7 0.392 7 0.392 7 0.392 0 0.000 21 1.176 

6 Livestock Management  No. 0 0.000 7 0.392 7 0.392 7 0.392 0 0.000 21 1.176 

7 Others No. 0 0.000 0 0.273 0 0.273 0 0.252 0 0.000 0 0.798 

  Sub Total No. 0 0.000 35 2.807 35 2.807 35 2.786 0 0.000 105 8.400 
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F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.392 0 0.392 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.392 0 0.392 

3 
Documentation of Successful 
 Experiences 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.392 0 0.392 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.392 0 0.392 

5 
Mechanism for Sustainability of  
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.392 0 0.392 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.560 0 0.560 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.520 0 2.520 

  GRAND TOTAL Ha. 0.00 5.572 233.38 24.444 233.38 24.444 233.24 24.423 0.00 5.117 700.00 84.000 

                

 
T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVii 

PHASING FOR STRATEGIC PLAN OF IWMP XVIi (17) 
Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities 

 
  

Unit Name of Watershed-  CODE - 2C2D1m1a  (Nayakhera) 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.360 0.00 0.900 0.00 0.900 0.00 0.900 0.00 0.540 0.00 3.600 

2 Monitoring   0.00 0.024 0.00 0.084 0.00 0.084 0.00 0.084 0.00 0.084 0.00 0.360 

3 Evaluation   0.00 0.024 0.00 0.084 0.00 0.084 0.00 0.084 0.00 0.084 0.00 0.360 

  Sub Total   0.00 0.408 0.00 1.068 0.00 1.068 0.00 1.068 0.00 0.708 0.00 4.320 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 1.440 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.440 

2 
Institution & Capicity Building State 
/District Training PIA-Training 

No. 0.00 0.180 0.00 0.405 0.00 0.405 0.00 0.405 0.00 0.405 0.00 1.800 

3 DPR No. 0.00 0.360 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.360 

  Sub Total No. 0.00 1.980 0.00 0.405 0.00 0.405 0.00 0.405 0.00 0.405 0.00 3.600 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 35.01 2.352 35.01 2.352 35.01 2.352 0.00 0.000 105.03 7.056 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 38.97 2.625 38.97 2.625 38.91 2.607 0.00 0.000 116.85 7.857 

2 Watershed Harvesting Structures Ha. 0.00 0.000 25.95 1.725 25.95 1.725 25.95 1.725 0.00 0.000 77.85 5.175 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.09 0.024 0.09 0.024 0.09 0.024 0.00 0.000 0.27 0.072 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 100.02 6.726 100.02 6.726 99.96 6.708 0.00 0.000 300.00 20.160 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.207 0 0.207 0 0.207 0 0.000 0 0.621 

2 Household Production System No. 0 0.000 0 0.207 0 0.207 0 0.207 0 0.000 0 0.621 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 
Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.249 0 0.249 0 0.258 0 0.000 0 0.756 

5 
Livestock Management Including 
 goatry,Piggery etc. 

No. 0 0.000 0 0.249 0 0.249 0 0.258 0 0.000 0 0.756 

6 Others No. 0 0.000 0 0.162 0 0.162 0 0.162 0 0.000 0 0.486 

  Sub Total No. 0 0.000 0 1.074 0 1.074 0 1.092 0 0.000 0 3.240 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for 
 Planting Material 

No. 0 0.000 0 0.084 0 0.084 0 0.084 0 0.000 0 0.252 

2 Production of Seeds No. 0 0.000 3 0.168 3 0.168 3 0.168 0 0.000 9 0.504 

3 Crop Diversification No. 0 0.000 3 0.249 3 0.249 3 0.249 0 0.000 9 0.747 

4 Integrated Farming System No. 0 0.000 3 0.249 3 0.249 3 0.249 0 0.000 9 0.747 

5 Adoption of Proven Technologies No. 0 0.000 3 0.168 3 0.168 3 0.168 0 0.000 9 0.504 

6 Livestock Management  No. 0 0.000 3 0.168 3 0.168 3 0.168 0 0.000 9 0.504 

7 Others No. 0 0.000 0 0.117 0 0.117 0 0.108 0 0.000 0 0.342 

  Sub Total No. 0 0.000 15 1.203 15 1.203 15 1.194 0 0.000 45 3.600 

F Consolidation Phase                           
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1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.168 0 0.168 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.168 0 0.168 

3 
Documentation of Successful 
 Experiences 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.168 0 0.168 

4 
Preparation of Project Completion 
 Report 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.168 0 0.168 

5 
Mechanism for Sustainability of  
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.168 0 0.168 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.240 0 0.240 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.080 0 1.080 

  GRAND TOTAL Ha. 0.00 2.388 100.02 10.476 100.02 10.476 99.96 10.467 0.00 2.193 300.00 36.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVII 
PHASING FOR STRATEGIC PLAN OF IWMP XVii   

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Component/Activities Uni
t 

Name of Watershed- Code- 2C2D1m1b  (Baghaura-2) 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           
1 Administration Costs   0.00 0.240 0.00 0.600 0.00 0.600 0.00 0.600 0.00 0.360 0.00 2.400 
2 Monitoring   0.00 0.016 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.240 
3 Evaluation   0.00 0.016 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.240 

  Sub Total   0.00 0.272 0.00 0.712 0.00 0.712 0.00 0.712 0.00 0.472 0.00 2.880 
B Preparatory Phase                           

1 Entry Point Activity No. 0.00 0.960 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.960 

2 
Institution & Capicity Building State/District 
Training PIA-Training 

No. 0.00 0.120 0.00 0.270 0.00 0.270 0.00 0.270 0.00 0.270 0.00 1.200 

3 DPR No. 0.00 0.240 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.240 
  Sub Total No. 0.00 1.320 0.00 0.270 0.00 0.270 0.00 0.270 0.00 0.270 0.00 2.400 

C Watershed Works Phase                           

a Arable Land                           
1 Soil moisture conservation Activities Ha. 0.00 0.000 23.34 1.568 23.34 1.568 23.34 1.568 0.00 0.000 70.02 4.704 
2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 25.98 1.750 25.98 1.750 25.94 1.738 0.00 0.000 77.90 5.238 
2 Watershed Harvesting Structures Ha. 0.00 0.000 17.30 1.150 17.30 1.150 17.30 1.150 0.00 0.000 51.90 3.450 
3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.06 0.016 0.06 0.016 0.06 0.016 0.00 0.000 0.18 0.048 
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6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 66.68 4.484 66.68 4.484 66.64 4.472 0.00 0.000 200.00 13.440 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.138 0 0.138 0 0.138 0 0.000 0 0.414 

2 Household Production System No. 0 0.000 0 0.138 0 0.138 0 0.138 0 0.000 0 0.414 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 
Cultivation, Commercial Poultry etc. No. 0 0.000 0 0.166 0 0.166 0 0.172 0 0.000 0 0.504 

5 
Livestock Management Including goatry,Piggery 
etc. No. 0 0.000 0 0.166 0 0.166 0 0.172 0 0.000 0 0.504 

6 Others No. 0 0.000 0 0.108 0 0.108 0 0.108 0 0.000 0 0.324 

  Sub Total No. 0 0.000 0 0.716 0 0.716 0 0.728 0 0.000 0 2.160 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.056 0 0.056 0 0.056 0 0.000 0 0.168 

2 Production of Seeds No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 

3 Crop Diversification No. 0 0.000 2 0.166 2 0.166 2 0.166 0 0.000 6 0.498 

4 Integrated Farming System No. 0 0.000 2 0.166 2 0.166 2 0.166 0 0.000 6 0.498 

5 Adoption of Proven Technologies No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 
6 Livestock Management  No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 

7 Others No. 0 0.000 0 0.078 0 0.078 0 0.072 0 0.000 0 0.228 

  Sub Total No. 0 0.000 10 0.802 10 0.802 10 0.796 0 0.000 30 2.400 

F Consolidation Phase                           
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1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 
4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

5 Mechanism for Sustainnability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.160 0 0.160 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.720 0 0.720 
  GRAND TOTAL Ha. 0.00 1.592 66.68 6.984 66.68 6.984 66.64 6.978 0.00 1.462 200.00 24.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVii 
PHASING FOR STRATEGIC PLAN OF IWMP XVII 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  
N
o. 

Component/Activities Uni
t 

Name of Watershed- CODE- 2C2D1m1c  Jijarwara 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.420 0.00 1.050 0.00 1.050 0.00 1.050 0.00 0.630 0.00 4.200 

2 Monitoring   0.00 0.028 0.00 0.098 0.00 0.098 0.00 0.098 0.00 0.098 0.00 0.420 

3 Evaluation   0.00 0.028 0.00 0.098 0.00 0.098 0.00 0.098 0.00 0.098 0.00 0.420 

  Sub Total   0.00 0.476 0.00 1.246 0.00 1.246 0.00 1.246 0.00 0.826 0.00 5.040 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 1.680 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.680 

2 
Institution & Capicity Building State/District 
Training PIA-Training 

No. 0.00 0.210 0.00 0.473 0.00 0.473 0.00 0.473 0.00 0.471 0.00 2.100 

3 DPR No. 0.00 0.420 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.420 

  Sub Total No. 0.00 2.310 0.00 0.473 0.00 0.473 0.00 0.473 0.00 0.471 0.00 4.200 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 40.85 2.744 40.85 2.744 40.85 2.744 0.00 0.000 122.55 8.232 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 45.47 3.063 45.47 3.063 45.40 3.042 0.00 0.000 136.34 9.168 
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2 Watershed Harvesting Structures Ha. 0.00 0.000 30.28 2.013 30.28 2.013 30.22 2.010 0.00 0.000 90.78 6.036 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.11 0.028 0.11 0.028 0.11 0.028 0.00 0.000 0.33 0.084 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 116.71 7.848 116.71 7.848 116.58 7.824 0.00 0.000 350.00 23.520 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.242 0 0.242 0 0.242 0 0.000 0 0.726 

2 Household Production System No. 0 0.000 0 0.242 0 0.242 0 0.242 0 0.000 0 0.726 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,Cultivation, 
Commercial Poultry etc. 

No. 0 0.000 0 0.291 0 0.291 0 0.301 0 0.000 0 0.883 

5 Livestock Management Including goatry,Piggery etc. No. 0 0.000 0 0.291 0 0.291 0 0.301 0 0.000 0 0.883 

6 Others No. 0 0.000 0 0.189 0 0.189 0 0.184 0 0.000 0 0.562 

  Sub Total No. 0 0.000 0 1.255 0 1.255 0 1.270 0 0.000 0 3.780 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.098 0 0.098 0 0.098 0 0.000 0 0.294 

2 Production of Seeds No. 0 0.000 4 0.196 4 0.196 4 0.192 0 0.000 12 0.584 

3 Crop Diversification No. 0 0.000 4 0.291 4 0.291 4 0.291 0 0.000 12 0.873 

4 Integrated Farming System No. 0 0.000 4 0.291 4 0.291 4 0.291 0 0.000 12 0.873 

5 Adoption of Proven Technologies No. 0 0.000 4 0.196 4 0.196 4 0.196 0 0.000 12 0.588 

6 Livestock Management  No. 0 0.000 4 0.196 4 0.196 4 0.196 0 0.000 12 0.588 

7 Others No. 0 0.000 0 0.137 0 0.137 0 0.126 0 0.000 0 0.400 
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  Sub Total No. 0 0.000 20 1.405 20 1.405 20 1.390 0 0.000 60 4.200 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.196 0 0.196 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.196 0 0.196 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.196 0 0.196 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.196 0 0.196 

5 Mechanism for Sustainnability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.196 0 0.196 

6 Watershed Development Fund and its Management No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.260 0 1.260 

  GRAND TOTAL Ha. 0.00 2.786 116.71 12.227 116.71 12.227 116.58 12.203 0.00 2.557 350.00 42.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVII 
PHASING FOR STRATEGIC PLAN OF IWMP XVII 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Component/Activities Unit Name of Watershed- CODE- 2C2D1m1d  Bhalonisuba 

Action Plan               
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           
1 Administration Costs   0.00 0.720 0.00 1.800 0.00 1.800 0.00 1.800 0.00 1.080 0.00 7.200 

2 Monitoring   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

3 Evaluation   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

  Sub Total   0.00 0.816 0.00 2.136 0.00 2.136 0.00 2.136 0.00 1.416 0.00 8.640 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.880 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.880 

2 
Institution & Capicity Building State/District 
Training PIA-Training 

No. 0.00 0.360 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 3.600 

3 DPR No. 0.00 0.720 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.720 

  Sub Total No. 0.00 3.960 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 7.200 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 70.02 4.704 70.02 4.704 70.02 4.704 0.00 0.000 210.06 14.112 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 77.94 5.250 77.94 5.250 77.82 5.214 0.00 0.000 233.70 15.714 

2 Watershed Harvesting Structures Ha. 0.00 0.000 51.90 3.450 51.90 3.450 51.90 3.450 0.00 0.000 155.70 10.350 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.18 0.048 0.18 0.048 0.18 0.048 0.00 0.000 0.54 0.144 
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6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 200.04 13.452 200.04 13.452 199.92 13.416 0.00 0.000 600.00 40.320 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

2 Household Production System No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,Cultivation
, Commercial Poultry etc. No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

5 Livestock Management Including goatry,Piggery etc. No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

6 Others No. 0 0.000 0 0.324 0 0.324 0 0.324 0 0.000 0 0.972 

  Sub Total No. 0 0.000 0 2.148 0 2.148 0 2.184 0 0.000 0 6.480 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.168 0 0.168 0 0.168 0 0.000 0 0.504 

2 Production of Seeds No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

3 Crop Diversification No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

4 Integrated Farming System No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

5 Adoption of Proven Technologies No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

6 Livestock Management  No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

7 Others No. 0 0.000 0 0.234 0 0.234 0 0.216 0 0.000 0 0.684 

  Sub Total No. 0 0.000 30 2.406 30 2.406 30 2.388 0 0.000 90 7.200 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 
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3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

5 Mechanism for Sustainnability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

6 Watershed Development Fund and its Management No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.480 0 0.480 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 0 2.160 

  GRAND TOTAL Ha. 0.00 4.776 200.04 20.952 200.04 20.952 199.92 20.934 0.00 4.386 600.00 72.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVII 
PHASING FOR STRATEGIC PLAN OF IWMP XVII 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Component/Activities Uni
t 

Name of Watershed- CODE- 2C2D1q1a Bhaghaura-1 

Action Plan                 
(2011-12) 

Action Plan               
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           
1 Administration Costs   0.00 0.540 0.00 1.350 0.00 1.350 0.00 1.350 0.00 0.810 0.00 5.400 

2 Monitoring   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

3 Evaluation   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

  Sub Total   0.00 0.612 0.00 1.602 0.00 1.602 0.00 1.602 0.00 1.062 0.00 6.480 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.160 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 

2 
Institution & Capicity Building State/District  
Training PIA-Training 

No. 0.00 0.270 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 2.700 

3 DPR No. 0.00 0.540 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.540 

  Sub Total No. 0.00 2.970 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 5.400 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 52.52 3.528 52.52 3.528 52.52 3.528 0.00 0.000 157.56 10.584 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 58.46 3.938 58.46 3.938 58.31 3.908 0.00 0.000 175.23 11.784 

2 Watershed Harvesting Structures Ha. 0.00 0.000 38.93 2.588 38.93 2.588 38.93 2.588 0.00 0.000 116.79 7.764 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.14 0.036 0.14 0.036 0.14 0.036 0.00 0.000 0.42 0.108 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 150.05 10.090 150.05 10.090 149.90 10.060 0.00 0.000 450.00 30.240 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

2 Household Production System No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,Cultivation, 
Commercial Poultry etc. No. 0 0.000 0 0.374 0 0.374 0 0.382 0 0.000 0 1.130 

5 Livestock Management Including goatry,Piggery etc. No. 0 0.000 0 0.374 0 0.374 0 0.387 0 0.000 0 1.135 

6 Others No. 0 0.000 0 0.243 0 0.243 0 0.243 0 0.000 0 0.729 

  Sub Total No. 0 0.000 0 1.613 0 1.613 0 1.634 0 0.000 0 4.860 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.126 0 0.126 0 0.126 0 0.000 0 0.378 

2 Production of Seeds No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

3 Crop Diversification No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

4 Integrated Farming System No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

5 Adoption of Proven Technologies No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

6 Livestock Management  No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

7 Others No. 0 0.000 0 0.176 0 0.176 0 0.158 0 0.000 0 0.510 

  Sub Total No. 0 0.000 25 1.806 25 1.806 25 1.788 0 0.000 75 5.400 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 
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3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

5 Mechanism for Sustainnability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

6 Watershed Development Fund and its Management No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.360 0 0.360 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.620 0 1.620 

  GRAND TOTAL Ha. 0.00 3.582 150.05 15.719 150.05 15.719 149.90 15.692 0.00 3.288 450.00 54.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVii 
PHASING FOR STRATEGIC PLAN OF IWMP XVII 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Componant/Activities Uni
t 

Name of Watershed- -2C2D1q1b Kangeerpura 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           
1 Administration Costs   0.00 0.720 0.00 1.800 0.00 1.800 0.00 1.800 0.00 1.080 0.00 7.200 

2 Monitoring   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

3 Evaluation   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

  Sub Total   0.00 0.816 0.00 2.136 0.00 2.136 0.00 2.136 0.00 1.416 0.00 8.640 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.880 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.880 

2 Institution & Capicity Building State/District Training PIA-Training No. 0.00 0.360 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 3.600 

3 DPR No. 0.00 0.720 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.720 

  Sub Total No. 0.00 3.960 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 7.200 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 70.02 4.704 70.02 4.704 70.02 4.704 0.00 0.000 210.06 14.112 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 77.94 5.250 77.94 5.250 77.82 5.214 0.00 0.000 233.70 15.714 

2 Watershed Harvesting Structures Ha. 0.00 0.000 51.90 3.450 51.90 3.450 51.90 3.450 0.00 0.000 155.70 10.350 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.18 0.048 0.18 0.048 0.18 0.048 0.00 0.000 0.54 0.144 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 200.04 13.452 200.04 13.452 199.92 13.416 0.00 0.000 600.00 40.320 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

2 Household Production System No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,Cultivati
on, Commercial Poultry etc. 

No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

5 Livestock Management Including goatry,Piggery etc. No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

6 Others No. 0 0.000 0 0.324 0 0.324 0 0.324 0 0.000 0 0.972 

  Sub Total No. 0 0.000 0 2.148 0 2.148 0 2.184 0 0.000 0 6.480 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.168 0 0.168 0 0.168 0 0.000 0 0.504 

2 Production of Seeds No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

3 Crop Diversification No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

4 Integrated Farming System No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

5 Adoption of Proven Technologies No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

6 Livestock Management  No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

7 Others No. 0 0.000 0 0.234 0 0.234 0 0.216 0 0.000 0 0.684 

  Sub Total No. 0 0.000 30 2.406 30 2.406 30 2.388 0 0.000 90 7.200 

F Consolidation Phase                           
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1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

5 Mechanism for Sustainnability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

6 Watershed Development Fund and its Management No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.480 0 0.480 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 0 2.160 

  GRAND TOTAL Ha. 0.00 4.776 200.04 20.952 200.04 20.952 199.92 20.934 0.00 4.386 600.00 72.000 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVii 
PHASING FOR STRATEGIC PLAN OF IWMP Xvii 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities Uni

t 
Name of Watershed- - 2C2D1q1c  Sunpura 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.540 0.00 1.350 0.00 1.350 0.00 1.350 0.00 0.810 0.00 5.400 

2 Monitoring   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

3 Evaluation   0.00 0.036 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.126 0.00 0.540 

  Sub Total   0.00 0.612 0.00 1.602 0.00 1.602 0.00 1.602 0.00 1.062 0.00 6.480 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.160 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 

2 
Institution & Capacity Building State/District 
Training PIA-Training 

No. 0.00 0.270 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 2.700 

3 DPR No. 0.00 0.540 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.540 

  Sub Total No. 0.00 2.970 0.00 0.608 0.00 0.608 0.00 0.608 0.00 0.606 0.00 5.400 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 52.52 3.528 52.52 3.528 52.52 3.528 0.00 0.000 157.56 10.584 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 58.46 3.938 58.46 3.938 58.31 3.908 0.00 0.000 175.23 11.784 

2 Watershed Harvesting Structures Ha. 0.00 0.000 38.93 2.588 38.93 2.588 38.93 2.588 0.00 0.000 116.79 7.764 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.14 0.036 0.14 0.036 0.14 0.036 0.00 0.000 0.42 0.108 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 150.05 10.090 150.05 10.090 149.90 10.060 0.00 0.000 450.00 30.240 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

2 Household Production System No. 0 0.000 0 0.311 0 0.311 0 0.311 0 0.000 0 0.933 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom, 

Cultivation, Commercial Poultry etc. 
No. 0 0.000 0 0.374 0 0.374 0 0.382 0 0.000 0 1.130 

5 
Livestock Management Including 
goatry,Piggery etc. 

No. 0 0.000 0 0.374 0 0.374 0 0.387 0 0.000 0 1.135 

6 Others No. 0 0.000 0 0.243 0 0.243 0 0.243 0 0.000 0 0.729 

  Sub Total No. 0 0.000 0 1.613 0 1.613 0 1.634 0 0.000 0 4.860 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.126 0 0.126 0 0.126 0 0.000 0 0.378 

2 Production of Seeds No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

3 Crop Diversification No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

4 Integrated Farming System No. 0 0.000 5 0.374 5 0.374 5 0.374 0 0.000 15 1.122 

5 Adoption of Proven Technologies No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

6 Livestock Management  No. 0 0.000 5 0.252 5 0.252 5 0.252 0 0.000 15 0.756 

7 Others No. 0 0.000 0 0.176 0 0.176 0 0.158 0 0.000 0 0.510 
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  Sub Total No. 0 0.000 25 1.806 25 1.806 25 1.788 0 0.000 75 5.400 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

5 Mechanism for Sustainability of Interventions. No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.252 0 0.252 

6 Watershed Development Fund and its Management No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.360 0 0.360 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.620 0 1.620 

  GRAND TOTAL Ha. 0.00 3.582 150.05 15.719 150.05 15.719 149.90 15.692 0.00 3.288 450.00 54.000 

               
               
               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 
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Micro Watershed wise details of Watershed Development Activities Proposed IWMP XVii 
PHASING FOR STRATEGIC PLAN OF IWMP Xvii 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Componant/Activities Uni
t 

Name of Watershed- 2C2D1q2a  Khiriyadang 

Action Plan               
(2011-12) 

Action Plan               
(2012-13) 

Action Plan               
(2013-14) 

Action Plan               
(2014-15) 

Action Plan               
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.720 0.00 1.800 0.00 1.800 0.00 1.800 0.00 1.080 0.00 7.200 

2 Monitoring   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

3 Evaluation   0.00 0.048 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.168 0.00 0.720 

  Sub Total   0.00 0.816 0.00 2.136 0.00 2.136 0.00 2.136 0.00 1.416 0.00 8.640 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.880 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.880 

2 
Institution & Capicity Building State/District 
Training PIA-Training 

No. 0.00 0.360 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 3.600 

3 DPR No. 0.00 0.720 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.720 

  Sub Total No. 0.00 3.960 0.00 0.810 0.00 0.810 0.00 0.810 0.00 0.810 0.00 7.200 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 70.02 4.704 70.02 4.704 70.02 4.704 0.00 0.000 210.06 14.112 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 77.94 5.250 77.94 5.250 77.82 5.214 0.00 0.000 233.70 15.714 
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2 Watershed Harvesting Structures Ha. 0.00 0.000 51.90 3.450 51.90 3.450 51.90 3.450 0.00 0.000 155.70 10.350 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.18 0.048 0.18 0.048 0.18 0.048 0.00 0.000 0.54 0.144 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 200.04 13.452 200.04 13.452 199.92 13.416 0.00 0.000 600.00 40.320 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

2 Household Production System No. 0 0.000 0 0.414 0 0.414 0 0.414 0 0.000 0 1.242 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,C
ultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

5 
Livestock Management Including 
goatry,Piggery etc. 

No. 0 0.000 0 0.498 0 0.498 0 0.516 0 0.000 0 1.512 

6 Others No. 0 0.000 0 0.324 0 0.324 0 0.324 0 0.000 0 0.972 

  Sub Total No. 0 0.000 0 2.148 0 2.148 0 2.184 0 0.000 0 6.480 

E Production System & Micro Enterprise                           

1 Establishment of Nurseries for Planting Material No. 0 0.000 0 0.168 0 0.168 0 0.168 0 0.000 0 0.504 

2 Production of Seeds No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

3 Crop Diversification No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

4 Integrated Farming System No. 0 0.000 6 0.498 6 0.498 6 0.498 0 0.000 18 1.494 

5 Adoption of Proven Technologies No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

6 Livestock Management  No. 0 0.000 6 0.336 6 0.336 6 0.336 0 0.000 18 1.008 

7 Others No. 0 0.000 0 0.234 0 0.234 0 0.216 0 0.000 0 0.684 



(187) 

 

  Sub Total No. 0 0.000 30 2.406 30 2.406 30 2.388 0 0.000 90 7.200 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.336 0 0.336 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.480 0 0.480 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.160 0 2.160 

  GRAND TOTAL Ha. 0.00 4.776 200.04 20.952 200.04 20.952 199.92 20.934 0.00 4.386 600.00 72.000 

 

 

 

T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 
                                                                                                                                                                                                                                MAHRONI         MAHRONI 
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Table 5.1.5 :-  GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XVII  (Bhuchera) 
 

Name of BSA Unit-Mahroni                                                                                                                  Area in Ha.                       Fin. In Lakh Rs. 
S.  

No. 
Component/Activities Unit Grampanchayat-Bhuchera,     Related Villages-Bhuchera,Chandro,Hasgawan 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.600 0.00 1.500 0.00 1.500 0.00 1.500 0.00 0.900 0.00 6.000 

2 Monitoring   0.00 0.040 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.600 

3 Evaluation   0.00 0.040 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.600 

  Sub Total   0.00 0.680 0.00 1.780 0.00 1.780 0.00 1.780 0.00 1.180 0.00 7.200 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.400 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.400 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.300 0.00 0.675 0.00 0.675 0.00 0.675 0.00 0.675 0.00 3.000 

3 DPR No. 0.00 0.600 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.600 

  Sub Total No. 0.00 3.300 0.00 0.675 0.00 0.675 0.00 0.675 0.00 0.675 0.00 6.000 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 58.35 3.920 58.35 3.920 58.35 3.920 0.00 0.000 175.05 11.760 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 64.95 4.375 64.95 4.375 64.85 4.345 0.00 0.000 194.75 13.095 

2 Watershed Harvesting Structures Ha. 0.00 0.000 43.25 2.875 43.25 2.875 43.25 2.875 0.00 0.000 129.75 8.625 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.15 0.040 0.15 0.040 0.15 0.040 0.00 0.000 0.45 0.120 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 166.70 11.210 166.70 11.210 166.60 11.180 0.00 0.000 500.00 33.600 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.345 0 0.345 0 0.345 0 0.000 0 1.035 

2 Household Production System No. 0 0.000 0 0.345 0 0.345 0 0.345 0 0.000 0 1.035 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.415 0 0.415 0 0.430 0 0.000 0 1.260 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 0.415 0 0.415 0 0.430 0 0.000 0 1.260 

6 Others No. 0 0.000 0 0.270 0 0.270 0 0.270 0 0.000 0 0.810 

  Sub Total No. 0 0.000 0 1.790 0 1.790 0 1.820 0 0.000 0 5.400 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.140 0 0.140 0 0.140 0 0.000 0 0.420 

2 Production of Seeds No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

3 Crop Diversification No. 0 0.000 5 0.415 5 0.415 5 0.415 0 0.000 15 1.245 

4 Integrated Farming System No. 0 0.000 5 0.415 5 0.415 5 0.415 0 0.000 15 1.245 

5 Adoption of Proven Technologies No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

6 Livestock Management  No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

7 Others No. 0 0.000 0 0.195 0 0.195 0 0.180 0 0.000 0 0.570 

  Sub Total No. 0 0.000 25 2.005 25 2.005 25 1.990 0 0.000 75 6.000 
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F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.400 0 0.400 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.800 0 1.800 

  GRAND TOTAL Ha. 0.00 3.980 166.70 17.460 166.70 17.460 166.60 17.445 0.00 3.655 500.00 60.000 

               
               
               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XVii  (Baghaura) 
Name of BSA Unit-Mahroni                                          Area in Ha.                       Fin. In Lakh Rs. 

S.  
No

. 

Component/Activities Unit Grampanchayat-Baghaura,     Related Villages-Baghaura,Kakrela,Hajariya,Nayakhera,Sarsen. 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 1.560 0.00 3.900 0.00 3.900 0.00 3.900 0.00 2.340 0.00 15.600 

2 Monitoring   0.00 0.104 0.00 0.364 0.00 0.364 0.00 0.364 0.00 0.364 0.00 1.560 

3 Evaluation   0.00 0.104 0.00 0.364 0.00 0.364 0.00 0.364 0.00 0.364 0.00 1.560 

  Sub Total   0.00 1.768 0.00 4.628 0.00 4.628 0.00 4.628 
0.0

0 
3.06

8 
0.00 18.720 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 6.240 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 6.240 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.780 0.00 1.755 0.00 1.755 0.00 1.755 0.00 1.755 0.00 7.800 

3 DPR No. 0.00 1.560 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.560 

  Sub Total No. 0.00 8.580 0.00 1.755 0.00 1.755 0.00 1.755 
0.0

0 
1.75

5 
0.00 15.600 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 151.71 10.192 151.71 10.192 151.71 10.192 0.00 0.000 455.13 30.576 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 168.87 11.375 168.87 11.375 168.61 11.297 0.00 0.000 506.35 34.047 

2 Watershed Harvesting Structures Ha. 0.00 0.000 112.45 7.475 112.45 7.475 112.45 7.475 0.00 0.000 337.35 22.425 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.39 0.104 0.39 0.104 0.39 0.104 0.00 0.000 1.17 0.312 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 433.42 29.146 
433.4

2 
29.14

6 
433.1

6 
29.06

8 
0.0

0 
0.00

0 
1300.0

0 
87.360 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.897 0 0.897 0 0.897 0 0.000 0 2.691 

2 Household Production System No. 0 0.000 0 0.897 0 0.897 0 0.897 0 0.000 0 2.691 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 1.079 0 1.079 0 1.118 0 0.000 0 3.276 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 1.079 0 1.079 0 1.118 0 0.000 0 3.276 

6 Others No. 0 0.000 0 0.702 0 0.702 0 0.702 0 0.000 0 2.106 

  Sub Total No. 0 0.000 0 4.654 0 4.654 0 4.732 0 0.000 0 14.040 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.364 0 0.364 0 0.364 0 0.000 0 1.092 

2 Production of Seeds No. 0 0.000 13 0.728 13 0.728 13 0.728 0 0.000 39 2.184 

3 Crop Diversification No. 0 0.000 13 1.079 13 1.079 13 1.079 0 0.000 39 3.237 

4 Integrated Farming System No. 0 0.000 13 1.079 13 1.079 13 1.079 0 0.000 39 3.237 

5 Adoption of Proven Technologies No. 0 0.000 13 0.728 13 0.728 13 0.728 0 0.000 39 2.184 

6 Livestock Management  No. 0 0.000 13 0.728 13 0.728 13 0.728 0 0.000 39 2.184 

7 Others No. 0 0.000 0 0.507 0 0.507 0 0.468 0 0.000 0 1.482 
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  Sub Total No. 0 0.000 65 5.213 65 5.213 65 5.174 0 0.000 195 15.600 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.728 0 0.728 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.728 0 0.728 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.728 0 0.728 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.728 0 0.728 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.728 0 0.728 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 1.040 0 1.040 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 4.680 0 4.680 

  GRAND TOTAL Ha. 0.00 
10.34

8 
433.42 45.396 433.42 45.396 433.16 45.357 0.00 9.503 1300.00 156.000 

               

               
               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XVii  (Rajpura) 
Name of BSA Unit- Mahroni                          Area in Ha.                       Fin. In Lakh Rs. 

S.  
No. 

Component/Activities Unit Grampanchayat-Rajpura,     Related Villages-Rajpura,Kangeerpura,Batwaha. 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.480 0.00 1.200 0.00 1.200 0.00 1.200 0.00 0.720 0.00 4.800 

2 Monitoring   0.00 0.032 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.480 

3 Evaluation   0.00 0.032 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.480 

  Sub Total   0.00 0.544 0.00 1.424 0.00 1.424 0.00 1.424 0.00 0.944 0.00 5.760 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 1.920 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.920 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.240 0.00 0.540 0.00 0.540 0.00 0.540 0.00 0.540 0.00 2.400 

3 DPR No. 0.00 0.480 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.480 

  Sub Total No. 0.00 2.640 0.00 0.540 0.00 0.540 0.00 0.540 0.00 0.540 0.00 4.800 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 46.68 3.136 46.68 3.136 46.68 3.136 0.00 0.000 140.04 9.408 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 51.96 3.500 51.96 3.500 51.88 3.476 0.00 0.000 155.80 10.476 

2 Watershed Harvesting Structures Ha. 0.00 0.000 34.60 2.300 34.60 2.300 34.60 2.300 0.00 0.000 103.80 6.900 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.12 0.032 0.12 0.032 0.12 0.032 0.00 0.000 0.36 0.096 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 133.36 8.968 133.36 8.968 133.28 8.944 0.00 0.000 400.00 26.880 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.276 0 0.276 0 0.276 0 0.000 0 0.828 

2 Household Production System No. 0 0.000 0 0.276 0 0.276 0 0.276 0 0.000 0 0.828 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.332 0 0.332 0 0.344 0 0.000 0 1.008 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 0.332 0 0.332 0 0.344 0 0.000 0 1.008 

6 Others No. 0 0.000 0 0.216 0 0.216 0 0.216 0 0.000 0 0.648 

  Sub Total No. 0 0.000 0 1.432 0 1.432 0 1.456 0 0.000 0 4.320 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.112 0 0.112 0 0.112 0 0.000 0 0.336 

2 Production of Seeds No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

3 Crop Diversification No. 0 0.000 4 0.332 4 0.332 4 0.332 0 0.000 12 0.996 

4 Integrated Farming System No. 0 0.000 4 0.332 4 0.332 4 0.332 0 0.000 12 0.996 

5 Adoption of Proven Technologies No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

6 Livestock Management  No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

7 Others No. 0 0.000 0 0.156 0 0.156 0 0.144 0 0.000 0 0.456 

  Sub Total No. 0 0.000 20 1.604 20 1.604 20 1.592 0 0.000 60 4.800 

F Consolidation Phase                           
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1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.320 0 0.320 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.440 0 1.440 

  GRAND TOTAL Ha. 0.00 3.184 133.36 13.968 133.36 13.968 133.28 13.956 0.00 2.924 400.00 48.000 

               
               

               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XVII  (Rampura Kathwar) 
 

Name of BSA Unit-Mahroni                                          Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Component/Activities Unit Grampanchayat-Rampura Kathwar,     Related Villages-Rampura Kathwar,Sansua,Jijarwara. 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 1.680 0.00 4.200 0.00 4.200 0.00 4.200 0.00 2.520 0.00 16.800 

2 Monitoring   0.00 0.112 0.00 0.392 0.00 0.392 0.00 0.392 0.00 0.392 0.00 1.680 

3 Evaluation   0.00 0.112 0.00 0.392 0.00 0.392 0.00 0.392 0.00 0.392 0.00 1.680 

  Sub Total   0.00 1.904 0.00 4.984 0.00 4.984 0.00 4.984 0.00 3.304 0.00 20.160 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 6.720 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 6.720 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.840 0.00 1.890 0.00 1.890 0.00 1.890 0.00 1.890 0.00 8.400 

3 DPR No. 0.00 1.680 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.680 

  Sub Total No. 0.00 9.240 0.00 1.890 0.00 1.890 0.00 1.890 0.00 1.890 0.00 16.800 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 163.38 10.976 163.38 10.976 163.38 10.976 0.00 0.000 490.14 32.928 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 181.86 12.250 181.86 12.250 181.58 12.166 0.00 0.000 545.30 36.666 

2 Watershed Harvesting Structures Ha. 0.00 0.000 121.10 8.050 121.10 8.050 121.10 8.050 0.00 0.000 363.30 24.150 
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3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.42 0.112 0.42 0.112 0.42 0.112 0.00 0.000 1.26 0.336 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 466.76 31.388 466.76 31.388 466.48 31.304 0.00 0.000 1400.00 94.080 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.966 0 0.966 0 0.966 0 0.000 0 2.898 

2 Household Production System No. 0 0.000 0 0.966 0 0.966 0 0.966 0 0.000 0 2.898 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 1.162 0 1.162 0 1.204 0 0.000 0 3.528 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 1.162 0 1.162 0 1.204 0 0.000 0 3.528 

6 Others No. 0 0.000 0 0.756 0 0.756 0 0.756 0 0.000 0 2.268 

  Sub Total No. 0 0.000 0 5.012 0 5.012 0 5.096 0 0.000 0 15.120 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.392 0 0.392 0 0.392 0 0.000 0 1.176 

2 Production of Seeds No. 0 0.000 14 0.784 14 0.784 14 0.784 0 0.000 42 2.352 

3 Crop Diversification No. 0 0.000 14 1.162 14 1.162 14 1.162 0 0.000 42 3.486 

4 Integrated Farming System No. 0 0.000 14 1.162 14 1.162 14 1.162 0 0.000 42 3.486 

5 Adoption of Proven Technologies No. 0 0.000 14 0.784 14 0.784 14 0.784 0 0.000 42 2.352 

6 Livestock Management  No. 0 0.000 14 0.784 14 0.784 14 0.784 0 0.000 42 2.352 
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7 Others No. 0 0.000 0 0.546 0 0.546 0 0.504 0 0.000 0 1.596 

  Sub Total No. 0 0.000 70 5.614 70 5.614 70 5.572 0 0.000 210 16.800 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.784 0 0.784 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.784 0 0.784 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.784 0 0.784 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.784 0 0.784 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.784 0 0.784 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 1.120 0 1.120 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 5.040 0 5.040 

  GRAND TOTAL Ha. 0.00 11.144 466.76 48.888 466.76 48.888 466.48 48.846 0.00 10.234 1400.00 168.000 

               

               
               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP Xvii 

Name of BSA Unit-Lalitpur                            Area in Ha.                       Fin. In Lakh Rs. 
S.  

No
. 

Componant/Activities Unit Grampanchayat-Khiriyadang,     Related Villages-Khiriyadang,Sunpura,Kheradang 

Action Paln                 
(2011-12) 

Action Paln                 
(2012-13) 

Action Paln                 
(2013-14) 

Action Paln                 
(2014-15) 

Action Paln                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.480 0.00 1.200 0.00 1.200 0.00 1.200 0.00 0.720 0.00 4.800 

2 Monitoring   0.00 0.032 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.480 

3 Evaluation   0.00 0.032 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.112 0.00 0.480 

  Sub Total   0.00 0.544 0.00 1.424 0.00 1.424 0.00 1.424 0.00 0.944 0.00 5.760 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 1.920 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.920 

2 
Institution & Capicity Building State/District 
Training PIA-Training 

No. 0.00 0.240 0.00 0.540 0.00 0.540 0.00 0.540 0.00 0.540 0.00 2.400 

3 DPR No. 0.00 0.480 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.480 

  Sub Total No. 0.00 2.640 0.00 0.540 0.00 0.540 0.00 0.540 0.00 0.540 0.00 4.800 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 46.68 3.136 46.68 3.136 46.68 3.136 0.00 0.000 140.04 9.408 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 51.96 3.500 51.96 3.500 51.88 3.476 0.00 0.000 155.80 10.476 

2 Watershed Harvesting Structures Ha. 0.00 0.000 34.60 2.300 34.60 2.300 34.60 2.300 0.00 0.000 103.80 6.900 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.12 0.032 0.12 0.032 0.12 0.032 0.00 0.000 0.36 0.096 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 133.36 8.968 133.36 8.968 133.28 8.944 0.00 0.000 400.00 26.880 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.276 0 0.276 0 0.276 0 0.000 0 0.828 

2 Household Production System No. 0 0.000 0 0.276 0 0.276 0 0.276 0 0.000 0 0.828 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom,C
ultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.332 0 0.332 0 0.344 0 0.000 0 1.008 

5 
Livestock Management Including 
goatry,Piggery etc. 

No. 0 0.000 0 0.332 0 0.332 0 0.344 0 0.000 0 1.008 

6 Others No. 0 0.000 0 0.216 0 0.216 0 0.216 0 0.000 0 0.648 

  Sub Total No. 0 0.000 0 1.432 0 1.432 0 1.456 0 0.000 0 4.320 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.112 0 0.112 0 0.112 0 0.000 0 0.336 

2 Production of Seeds No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

3 Crop Diversification No. 0 0.000 4 0.332 4 0.332 4 0.332 0 0.000 12 0.996 

4 Integrated Farming System No. 0 0.000 4 0.332 4 0.332 4 0.332 0 0.000 12 0.996 

5 Adoption of Proven Technologies No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

6 Livestock Management  No. 0 0.000 4 0.224 4 0.224 4 0.224 0 0.000 12 0.672 

7 Others No. 0 0.000 0 0.156 0 0.156 0 0.144 0 0.000 0 0.456 

  Sub Total No. 0 0.000 20 1.604 20 1.604 20 1.592 0 0.000 60 4.800 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 
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2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.224 0 0.224 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.320 0 0.320 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.440 0 1.440 

  GRAND TOTAL Ha. 0.00 3.184 133.36 13.968 133.36 13.968 133.28 13.956 0.00 2.924 400.00 48.000 

               

               

               
               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XVII  (Chaubaro) 
Name of BSA Unit-Mahroni                   Area in Ha.                       Fin. In Lakh Rs. 

S.  
No. 

Component/Activities Unit Grampanchayat-Chaubaro,     Related Villages-Chaubaro,Balargawan 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.600 0.00 1.500 0.00 1.500 0.00 1.500 0.00 0.900 0.00 6.000 

2 Monitoring   0.00 0.040 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.600 

3 Evaluation   0.00 0.040 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.140 0.00 0.600 

  Sub Total   0.00 0.680 0.00 1.780 0.00 1.780 0.00 1.780 0.00 1.180 0.00 7.200 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 2.400 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.400 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.300 0.00 0.675 0.00 0.675 0.00 0.675 0.00 0.675 0.00 3.000 

3 DPR No. 0.00 0.600 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.600 

  Sub Total No. 0.00 3.300 0.00 0.675 0.00 0.675 0.00 0.675 0.00 0.675 0.00 6.000 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 58.35 3.920 58.35 3.920 58.35 3.920 0.00 0.000 175.05 11.760 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 64.95 4.375 64.95 4.375 64.85 4.345 0.00 0.000 194.75 13.095 

2 Watershed Harvesting Structures Ha. 0.00 0.000 43.25 2.875 43.25 2.875 43.25 2.875 0.00 0.000 129.75 8.625 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.15 0.040 0.15 0.040 0.15 0.040 0.00 0.000 0.45 0.120 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 166.70 11.210 166.70 11.210 166.60 11.180 0.00 0.000 500.00 33.600 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.345 0 0.345 0 0.345 0 0.000 0 1.035 

2 Household Production System No. 0 0.000 0 0.345 0 0.345 0 0.345 0 0.000 0 1.035 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.415 0 0.415 0 0.430 0 0.000 0 1.260 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 0.415 0 0.415 0 0.430 0 0.000 0 1.260 

6 Others No. 0 0.000 0 0.270 0 0.270 0 0.270 0 0.000 0 0.810 

  Sub Total No. 0 0.000 0 1.790 0 1.790 0 1.820 0 0.000 0 5.400 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.140 0 0.140 0 0.140 0 0.000 0 0.420 

2 Production of Seeds No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

3 Crop Diversification No. 0 0.000 5 0.415 5 0.415 5 0.415 0 0.000 15 1.245 

4 Integrated Farming System No. 0 0.000 5 0.415 5 0.415 5 0.415 0 0.000 15 1.245 

5 Adoption of Proven Technologies No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

6 Livestock Management  No. 0 0.000 5 0.280 5 0.280 5 0.280 0 0.000 15 0.840 

7 Others No. 0 0.000 0 0.195 0 0.195 0 0.180 0 0.000 0 0.570 
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  Sub Total No. 0 0.000 25 2.005 25 2.005 25 1.990 0 0.000 75 6.000 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.280 0 0.280 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.400 0 0.400 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.800 0 1.800 

  GRAND TOTAL Ha. 0.00 3.980 166.70 17.460 166.70 17.460 166.60 17.445 0.00 3.655 500.00 60.000 

               
               

               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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GRAMPANCHAYAT WISE PHASING FOR STRATEGIC PLAN OF IWMP XIX  (PURADHANKUWAN) 
Name of BSA Unit-Mahroni                                          Area in Ha.                       Fin. In Lakh Rs. 

S.  
No. 

Component/Activities Unit Grampanchayat-Bhailoni suba,     Related Villages-Bhailoni suba 

Action Plan                 
(2011-12) 

Action Plan                 
(2012-13) 

Action Plan                 
(2013-14) 

Action Plan                 
(2014-15) 

Action Plan                 
(2015-16) 

Total 

Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

A Management Component                           

1 Administration Costs   0.00 0.240 0.00 0.600 0.00 0.600 0.00 0.600 0.00 0.360 0.00 2.400 

2 Monitoring   0.00 0.016 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.240 

3 Evaluation   0.00 0.016 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.056 0.00 0.240 

  Sub Total   0.00 0.272 0.00 0.712 0.00 0.712 0.00 0.712 0.00 0.472 0.00 2.880 

B Preparatory Phase                           

1 Entry Point Activity No. 0.00 0.960 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.960 

2 
Institution & Capicity Building State/ 
District Training PIA-Training 

No. 0.00 0.120 0.00 0.270 0.00 0.270 0.00 0.270 0.00 0.270 0.00 1.200 

3 DPR No. 0.00 0.240 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.240 

  Sub Total No. 0.00 1.320 0.00 0.270 0.00 0.270 0.00 0.270 0.00 0.270 0.00 2.400 

C Watershed Works Phase                           

a Arable Land                           

1 Soil moisture conservation Activities Ha. 0.00 0.000 23.34 1.568 23.34 1.568 23.34 1.568 0.00 0.000 70.02 4.704 

2 Agronomic Conservation Practices   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

3 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

b Non Arable Land                           

1 Runoff Management Structures Ha. 0.00 0.000 25.98 1.750 25.98 1.750 25.94 1.738 0.00 0.000 77.90 5.238 

2 Watershed Harvesting Structures Ha. 0.00 0.000 17.30 1.150 17.30 1.150 17.30 1.150 0.00 0.000 51.90 3.450 

3 Dry land Horticulture No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

4 Conservation Development of Biomass   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 
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5 Agro forestry/Silviculture/Pasture etc.   0.00 0.000 0.06 0.016 0.06 0.016 0.06 0.016 0.00 0.000 0.18 0.048 

6 Others   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

7 Drainage lines   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Upper riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Middle riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Lower riches   0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 

  Sub Total (a+b) Ha. 0.00 0.000 66.68 4.484 66.68 4.484 66.64 4.472 0.00 0.000 200.00 13.440 

D Livelihood Support System                           

1 Small Entrepreneurship No. 0 0.000 0 0.138 0 0.138 0 0.138 0 0.000 0 0.414 

2 Household Production System No. 0 0.000 0 0.138 0 0.138 0 0.138 0 0.000 0 0.414 

3 Biomass Based Rural Industries Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

4 
Dairy,Sericulture,Bee,Keeping,Musroom 
,Cultivation, Commercial Poultry etc. 

No. 0 0.000 0 0.166 0 0.166 0 0.172 0 0.000 0 0.504 

5 
Livestock Management Including goatry 
,Piggery etc. 

No. 0 0.000 0 0.166 0 0.166 0 0.172 0 0.000 0 0.504 

6 Others No. 0 0.000 0 0.108 0 0.108 0 0.108 0 0.000 0 0.324 

  Sub Total No. 0 0.000 0 0.716 0 0.716 0 0.728 0 0.000 0 2.160 

E Production System & Micro Enterprise                           

1 
Establishment of Nurseries for Planting 
Material 

No. 0 0.000 0 0.056 0 0.056 0 0.056 0 0.000 0 0.168 

2 Production of Seeds No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 

3 Crop Diversification No. 0 0.000 2 0.166 2 0.166 2 0.166 0 0.000 6 0.498 

4 Integrated Farming System No. 0 0.000 2 0.166 2 0.166 2 0.166 0 0.000 6 0.498 

5 Adoption of Proven Technologies No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 

6 Livestock Management  No. 0 0.000 2 0.112 2 0.112 2 0.112 0 0.000 6 0.336 

7 Others No. 0 0.000 0 0.078 0 0.078 0 0.072 0 0.000 0 0.228 
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  Sub Total No. 0 0.000 10 0.802 10 0.802 10 0.796 0 0.000 30 2.400 

F Consolidation Phase                           

1 Up Scaling of Successful Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

2 Watershed Plus Activities No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

3 Documentation of Successful Experiences No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

4 Preparation of Project Completion Report No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

5 
Mechanism for Sustainnability of 
Interventions. 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.112 0 0.112 

6 
Watershed Development Fund and its 
Management 

No. 0 0.000 0 0.000 0 0.000 0 0.000 0 0.160 0 0.160 

  Sub Total No. 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.720 0 0.720 

  GRAND TOTAL Ha. 0.00 1.592 66.68 6.984 66.68 6.984 66.64 6.978 0.00 1.462 200.00 24.000 

               

               

               T.A.-C                                                    T.A.-B                                                J.E.                                      T.A.-A                                   BHOOMI SANRAKSHAN ADHIKARI 

         
MAHRONI 
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5.3 :- LIVELIHOOD ACTION PLAN 
Table 5.1.6:-  :- Livelihood Activities for Landless/ Asset less People. 

S. 
No. 

Name of GP Activity Proposed No. of 
Group/ 

Unit 

Cost of 
Activity 

SHG 
share 

Proposed  
Amt. from 

Project Fund 

Proposed date 
for Activity 

(start) 

Remarks 

1 Bhuchera Goatry 3 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

64800 January,2013    

Piggery 0 100000 0 ,,   

Poultry 2 300000 43200 ,,   

Dairy 4 700000 86400 ,,   

Tailoring 2 200000 43200 ,,   

Knitting & Stitching 3 100000 64800 ,,   

Carpantry 2 100000 43200 ,,   

Bans Daliya/Dona Pattal 2 100000 43200 ,,   

Parchoon 5 400000 108000 ,,   

Masala,Papad/Aachar Making 2 200000 43200 ,,   

    Sub Total 25 2500000 540000     

2 Baghaura-1 Goatry 8 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

172800 ,,   

Piggery 4 100000 86400 ,,   

Poultry 10 300000 216000 ,,   

Dairy 8 700000 172800 ,,   

Tailoring 4 200000 86400 ,,   

Knitting & Stitching 4 100000 86400 ,,   

Carpantry 2 100000 43200 ,,   

Bans Daliya/Dona Pattal 2 100000 43200 ,,   

Parchoon 21 400000 453600 ,,   

Masala,Papad/Aachar Making 2 200000 43200 ,,   

    Sub Total 65 2500000 1404000     
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3 Rajpura Goatry 3 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

64800 ,,   

Piggery 1 100000 21600 ,,   

Poultry 4 300000 86400 ,,   

Dairy 2 700000 43200 ,,   

Tailoring 1 200000 21600 ,,   

Knitting & Stitching 1 100000 21600 ,,   

Carpantry 0 100000 0 ,,   

Bans Daliya/Dona Pattal 2 100000 43200 ,,   

Parchoon 5 400000 108000 ,,   

Masala,Papad/Aachar Making 1 200000 21600 ,,   

    Sub Total 20 2500000 432000     

4 Rampura 

Kathwar 

Goatry 10 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

216000 ,,   

Piggery 3 100000 64800 ,,   

Poultry 12 300000 259200 ,,   

Dairy 10 700000 216000 ,,   

Tailoring 3 200000 64800 ,,   

Knitting & Stitching 3 100000 64800 ,,   

Carpantry 3 100000 64800 ,,   

Bans Daliya/Dona Pattal 4 100000 86400 ,,   

Parchoon 12 400000 259200 ,,   

Masala,Papad/Aachar Making 10 200000 216000 ,,   

    Sub Total 70 2500000 1512000     

5 Khiriyadang Goatry 3 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

64800 ,,   

Piggery 1 100000 21600 ,,   

Poultry 4 300000 86400 ,,   

Dairy 2 700000 43200 ,,   

Tailoring 1 200000 21600 ,,   
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Knitting & Stitching 1 100000 21600 ,,   

Carpantry 0 100000 0 ,,   

Bans Daliya/Dona Pattal 2 100000 43200 ,,   

Parchoon 5 400000 108000 ,,   

Masala,Papad/Aachar Making 1 200000 21600 ,,   

    Sub Total 20 2500000 432000     

6 Chaubaro Goatry 3 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

64800 ,,   

Piggery 1 100000 21600 ,,   

Poultry 2 300000 43200 ,,   

Dairy 3 700000 64800 ,,   

Tailoring 2 200000 43200 ,,   

Knitting & Stitching 3 100000 64800 ,,   

Carpantry 2 100000 43200 ,,   

Bans Daliya/Dona Pattal 2 100000 43200 ,,   

Parchoon 5 400000 108000 ,,   

Masala,Papad/Aachar Making 2 200000 43200 ,,   

    Sub Total 25 2500000 540000     

7 Bhailonisuba Goatry 2 300000 

5
0
%

 o
f 

p
ro

je
c
t 

fu
n

d
 

43200 ,,   

Piggery 0 100000 0 ,,   

Poultry 1 300000 21600 ,,   

Dairy 1 700000 21600 ,,   

Tailoring 2 200000 43200 ,,   

Knitting & Stitching 0 100000 0 ,,   

Carpantry 0 100000 0 ,,   

Bans Daliya/Dona Pattal 0 100000 0 ,,   

Parchoon 2 400000 43200 ,,   

Masala,Papad/Aachar Making 2 200000 43200 ,,   
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    Sub Total 10 2500000 216000     

  Total   235 17500000   5076000     
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Table  5.3  :-Production system action plan:- 
Details for production & micro enterprise based on new production technology are given below :- 

Table 5.1.7  :- Estimate for crop demonstration in watershed area :- 

Seed Recom. Variety Sowing time Qty Rate Amt. N P K or S P
es

ti
ci

d
e/

 
O

th
er

s 

Total 

      kg Rs/kg Rs kg Rate Rs. kg Rate Rs. kg Rate Rs. Rs. Rs. 

Rabi Season             Rs/kg     Rs/kg     Rs/kg       

Wheat 
PBW-343,443&524, K-
88, UP-2338, WH-542, 
K-9106 & 7, DVW-14, 

1st week to 25th 
November 

27.5 30 825 52.5 7.6 399 32.5 20.5 666.25 16.5 12 198 200 2288 

Lentil 
Pant masoor-5, 
639,406,   K-75, 

Narendra masoor-1 

15th October to 
15th  November 

12.5 72 900 5 7.6 38 15 20.5 307.5 5 12 60 100 1406 

Mustard 
Kranti, Rohini, NDR-

8501, Vardan, Urvashi 
25th September 
to 15 th October 

1.5 45 67.5 30 7.6 228 10 20.5 205 10 12 120 100 721 

 
                                

Kharif Season                                 

Paddy Sarju-52 
3rd week June 

to 15 July 
20 20 400 37.5 7.6 285 15 20.5 307.5 15 12 180 300 1473 

Arhar Type-7, 17, Bahar, Azad July 5 60 300 3 7.6 22.8 10 20.5 205 5 12 60 100 688 

Til Type-4, 12, 13, 22 
4th week June to 

1st week July 
1 105 105 8 7.6 60.8 15 20.5 307.5 8 12 96 100 2500 

Pea(Vegitable) Azad P-3, Arkil 
October to 
November 

30 65 1950 10 7.6 76 12.5 20.5 256.25 10 12 120 150 2552 
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Table 3.2:-  :-GRAM PANCHAYAT WISE PROPOSED ACTIVITIES WISE FOR 

PRODUCTION SYSTEM:- 
S. Name of GP Activity Proposed Name of crop No. of 

beneficiaries 
Per unit Cost 

of Activity  
Beneficiary 

Share 
Proposed 

amount for 
production 

system 

Proposed date 
for Activity 

(start) 

Remar
ks 

1 Bhuchera Crop Demonstration 
(Rabi) 

Wheat 20 0.02300 
Labour Work 

0.46000 JUNE,2013 0 

  Lentil 20 0.01375 Labour Work 0.27500 JUNE,2013 0 

  Mustard 18 0.00750 Labour Work 0.13500 JUNE,2013 0 

  Gram 20 0.01700 Labour Work 0.34000 JUNE,2013 0 

  Pea 20 0.01375 Labour Work 0.27500 JUNE,2013 0 

 (Kharif) Urd 22 0.01000 Labour Work 0.22000 JUNE,2013 0 

  Moong 20 0.01000 Labour Work 0.20000 JUNE,2013 0 

  Til 20 0.00700 Labour Work 0.14000 JUNE,2013 0 

  Soybean 20 0.01250 Labour Work 0.25000 JUNE,2013 0 

  Maize 20 0.01250 Labour Work 0.25000 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 20 0.00825 
Labour Work 

0.16500 JUNE,2013 0 

  Lentil 13 0.00900 Labour Work 0.11700 JUNE,2013 0 

  Mustard 20 0.00680 Labour Work 0.13600 JUNE,2013 0 

  Gram 20 0.01000 Labour Work 0.20000 JUNE,2013 0 

  Pea 20 0.00800 Labour Work 0.16000 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 30 0.00560 
Labour Work 

0.16800 JUNE,2013 0 
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  Moong 30 0.00560 Labour Work 0.16800 JUNE,2013 0 

  Til 20 0.00105 Labour Work 0.02100 JUNE,2013 0 

  Soybean 20 0.01250 Labour Work 0.25000 JUNE,2013 0 

  Maize 20 0.00350 Labour Work 0.07000 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 1 0.20000 Labour Work 0.20000 JUNE,2013 0 

  Vegetable 2 0.20000 Labour Work 0.40000 JUNE,2013 0 

  Chaf Cutter 1 0.20000 Labour Work 0.20000 JUNE,2013 0 

  Inseceticide/pestic
ide 

1 0.20000 
Labour Work 

0.20000 JUNE,2013 0 

  Animal Feed 2 0.20000 Labour Work 0.40000 JUNE,2013 0 

  Bio-fertilizer 1 0.20000 Labour Work 0.20000 JUNE,2013 0 

  Food Processing 1 0.20000 Labour Work 0.20000 JUNE,2013 0 

      Fruit Production 1 0.20000 Labour Work 0.20000 JUNE,2013 0 

    Sub Total   423 1.79730   6.00000 JUNE,2013 0 

2 Baghaura-1 Crop Demonstration 
(Rabi) 

Wheat 30 0.023000 Labour Work 0.69000 JUNE,2013 0 

  Lentil 29 0.013750 Labour Work 0.39875 JUNE,2013 0 

  Mustard 31 0.007500 Labour Work 0.23250 JUNE,2013 0 

  Gram 30 0.017000 Labour Work 0.51000 JUNE,2013 0 

  Pea 30 0.013750 Labour Work 0.41250 JUNE,2013 0 

 (Kharif) Urd 30 0.010000 Labour Work 0.30000 JUNE,2013 0 

  Moong 25 0.010000 Labour Work 0.25000 JUNE,2013 0 

  Til 21 0.007000 Labour Work 0.14700 JUNE,2013 0 
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  Soybean 19 0.012500 Labour Work 0.23750 JUNE,2013 0 

  Maize 17 0.012500 Labour Work 0.21250 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 15 0.008250 Labour Work 0.12375 JUNE,2013 0 

  Lentil 16 0.009000 Labour Work 0.14400 JUNE,2013 0 

  Mustard 21 0.006800 Labour Work 0.14280 JUNE,2013 0 

  Gram 23 0.010000 Labour Work 0.23000 JUNE,2013 0 

  Pea 18 0.008000 Labour Work 0.14400 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 20 0.005600 Labour Work 0.11200 JUNE,2013 0 

  Moong 10 0.005600 Labour Work 0.05600 JUNE,2013 0 

  Til 14 0.001050 Labour Work 0.01470 JUNE,2013 0 

  Soybean 16 0.012500 Labour Work 0.20000 JUNE,2013 0 

  Maize 12 0.003500 Labour Work 0.04200 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 15 0.200000 Labour Work 3.00000 JUNE,2013 0 

  Vegetable 12 0.200000 Labour Work 2.40000 JUNE,2013 0 

  Chaf Cutter 13 0.200000 Labour Work 2.60000 JUNE,2013 0 

  Inseceticide/pestic
ide 

10 0.200000 Labour Work 2.00000 JUNE,2013 0 

  Animal Feed 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Bio-fertilizer 2 0.200000 Labour Work 0.40000 JUNE,2013 0 

  Food Processing 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Fruit Production 1 0.200000 Labour Work 0.20000 JUNE,2013 0 
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Sub Total   482 1.797300   15.60000   0 

3 Rajpura Crop Demonstration 
(Rabi) 

Wheat 30 0.023000 Labour Work 0.69000 JUNE,2013 0 

  Lentil 30 0.013750 Labour Work 0.41250 JUNE,2013 0 

  Mustard 30 0.007500 Labour Work 0.22500 JUNE,2013 0 

  Gram 30 0.017000 Labour Work 0.51000 JUNE,2013 0 

  Pea 20 0.013750 Labour Work 0.27500 JUNE,2013 0 

 (Kharif) Urd 10 0.010000 Labour Work 0.10000 JUNE,2013 0 

  Moong 10 0.010000 Labour Work 0.10000 JUNE,2013 0 

  Til 8 0.007000 Labour Work 0.05600 JUNE,2013 0 

  Soybean 10 0.012500 Labour Work 0.12500 JUNE,2013 0 

  Maize 12 0.012500 Labour Work 0.15000 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 12 0.008250 Labour Work 0.09900 JUNE,2013 0 

  Lentil 8 0.009000 Labour Work 0.07200 JUNE,2013 0 

  Mustard 12 0.006800 Labour Work 0.08160 JUNE,2013 0 

  Gram 12 0.010000 Labour Work 0.12000 JUNE,2013 0 

  Pea 14 0.008000 Labour Work 0.11200 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 11 0.005600 Labour Work 0.06160 JUNE,2013 0 

  Moong 12 0.005600 Labour Work 0.00570 JUNE,2013 0 

  Til 12 0.001050 Labour Work 0.01260 JUNE,2013 0 

  Soybean 12 0.012500 Labour Work 0.15000 JUNE,2013 0 
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  Maize 12 0.003500 Labour Work 0.04200 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Vegetable 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Chaf Cutter 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Inseceticide/pestic
ide 

1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Animal Feed 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Bio-fertilizer 3 0.200000 Labour Work 0.60000 JUNE,2013 0 

  Food Processing 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Fruit Production 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

    Sub Total   314 1.797300   4.80000   0 

4 Rampura 

Kathwar 

Crop Demonstration 
(Rabi) 

Wheat 30 0.023000 Labour Work 0.69000 JUNE,2013 0 

  Lentil 29 0.013750 Labour Work 0.39875 JUNE,2013 0 

  Mustard 31 0.007500 Labour Work 0.23250 JUNE,2013 0 

  Gram 30 0.017000 Labour Work 0.51000 JUNE,2013 0 

  Pea 30 0.013750 Labour Work 0.41250 JUNE,2013 0 

 (Kharif) Urd 30 0.010000 Labour Work 0.30000 JUNE,2013 0 

  Moong 25 0.010000 Labour Work 0.25000 JUNE,2013 0 

  Til 21 0.007000 Labour Work 0.14700 JUNE,2013 0 

  Soybean 19 0.012500 Labour Work 0.23750 JUNE,2013 0 

  Maize 17 0.012500 Labour Work 0.21250 JUNE,2013 0 
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Seed Distribution 
(Rabi) 

Wheat 15 0.008250 Labour Work 0.12375 JUNE,2013 0 

  Lentil 16 0.009000 Labour Work 0.14400 JUNE,2013 0 

  Mustard 21 0.006800 Labour Work 0.14280 JUNE,2013 0 

  Gram 23 0.010000 Labour Work 0.23000 JUNE,2013 0 

  Pea 18 0.008000 Labour Work 0.14400 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 20 0.005600 Labour Work 0.11200 JUNE,2013 0 

  Moong 10 0.005600 Labour Work 0.05600 JUNE,2013 0 

  Til 14 0.001050 Labour Work 0.01470 JUNE,2013 0 

  Soybean 16 0.012500 Labour Work 0.20000 JUNE,2013 0 

  Maize 12 0.003500 Labour Work 0.04200 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 15 0.200000 Labour Work 3.00000 JUNE,2013 0 

  Vegetable 12 0.200000 Labour Work 2.40000 JUNE,2013 0 

  Chaf Cutter 13 0.200000 Labour Work 2.60000 JUNE,2013 0 

  Inseceticide/pestic
ide 

10 0.200000 Labour Work 2.00000 JUNE,2013 0 

  Animal Feed 3 0.200000 Labour Work 0.60000 JUNE,2013 0 

  Bio-fertilizer 2 0.200000 Labour Work 0.40000 JUNE,2013 0 

  Food Processing 4 0.200000 Labour Work 0.80000 JUNE,2013 0 

  Fruit Production 2 0.200000 Labour Work 0.40000 JUNE,2013 0 

    Sub Total   488 1.797300   16.80000   0 

5 Khiriyadang Crop Demonstration Wheat 30 0.023000 Labour Work 0.69000 JUNE,2013 0 
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(Rabi) 

  Lentil 30 0.013750 Labour Work 0.41250 JUNE,2013 0 

  Mustard 30 0.007500 Labour Work 0.22500 JUNE,2013 0 

  Gram 30 0.017000 Labour Work 0.51000 JUNE,2013 0 

  Pea 20 0.013750 Labour Work 0.27500 JUNE,2013 0 

 (Kharif) Urd 11 0.010000 Labour Work 0.11000 JUNE,2013 0 

  Moong 10 0.010000 Labour Work 0.10000 JUNE,2013 0 

  Til 7 0.007000 Labour Work 0.04900 JUNE,2013 0 

  Soybean 10 0.012500 Labour Work 0.12500 JUNE,2013 0 

  Maize 10 0.012500 Labour Work 0.12500 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 12 0.008250 Labour Work 0.09900 JUNE,2013 0 

  Lentil 9 0.009000 Labour Work 0.08100 JUNE,2013 0 

  Mustard 12 0.006800 Labour Work 0.08160 JUNE,2013 0 

  Gram 12 0.010000 Labour Work 0.12000 JUNE,2013 0 

  Pea 15 0.008000 Labour Work 0.12000 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 10 0.005600 Labour Work 0.05600 JUNE,2013 0 

  Moong 9 0.005600 Labour Work 0.05040 JUNE,2013 0 

  Til 10 0.001050 Labour Work 0.01050 JUNE,2013 0 

  Soybean 10 0.012500 Labour Work 0.12500 JUNE,2013 0 

  Maize 10 0.003500 Labour Work 0.03500 JUNE,2013 0 
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Micro-Enterprise AI KIT/AI Facility 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Vegetable 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Chaf Cutter 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Inseceticide/pestic
ide 

1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Animal Feed 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Bio-fertilizer 3 0.200000 Labour Work 0.60000 JUNE,2013 0 

  Food Processing 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Fruit Production 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

    Sub Total   304 1.797300   4.80000   0 

6 Chaubaro Crop Demonstration 
(Rabi) 

Wheat 20 0.023000 Labour Work 0.46000 JUNE,2013 0 

  Lentil 20 0.013750 Labour Work 0.27500 JUNE,2013 0 

  Mustard 18 0.007500 Labour Work 0.13500 JUNE,2013 0 

  Gram 20 0.017000 Labour Work 0.34000 JUNE,2013 0 

  Pea 20 0.013750 Labour Work 0.27500 JUNE,2013 0 

 (Kharif) Urd 22 0.010000 Labour Work 0.22000 JUNE,2013 0 

  Moong 20 0.010000 Labour Work 0.20000 JUNE,2013 0 

  Til 20 0.007000 Labour Work 0.14000 JUNE,2013 0 

  Soybean 20 0.012500 Labour Work 0.25000 JUNE,2013 0 

  Maize 20 0.012500 Labour Work 0.25000 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 20 0.008250 Labour Work 0.16500 JUNE,2013 0 
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  Lentil 13 0.009000 Labour Work 0.11700 JUNE,2013 0 

  Mustard 20 0.006800 Labour Work 0.13600 JUNE,2013 0 

  Gram 20 0.010000 Labour Work 0.20000 JUNE,2013 0 

  Pea 20 0.008000 Labour Work 0.16000 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 30 0.005600 Labour Work 0.16800 JUNE,2013 0 

  Moong 30 0.005600 Labour Work 0.16800 JUNE,2013 0 

  Til 20 0.001050 Labour Work 0.02100 JUNE,2013 0 

  Soybean 20 0.012500 Labour Work 0.25000 JUNE,2013 0 

  Maize 20 0.003500 Labour Work 0.07000 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Vegetable 2 0.200000 Labour Work 0.40000 JUNE,2013 0 

  Chaf Cutter 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Inseceticide/pestic
ide 

1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Animal Feed 2 0.200000 Labour Work 0.40000 JUNE,2013 0 

  Bio-fertilizer 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Food Processing 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Fruit Production 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

    Sub Total   423 1.797300   6.00000   0 

7 Bhailonisuba Crop Demonstration 
(Rabi) 

Wheat 10 0.023000 Labour Work 0.23000 JUNE,2013 0 

  Lentil 10 0.013750 Labour Work 0.13750 JUNE,2013 0 
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  Mustard 10 0.007500 Labour Work 0.07500 JUNE,2013 0 

  Gram 10 0.017000 Labour Work 0.17000 JUNE,2013 0 

  Pea 10 0.013750 Labour Work 0.13750 JUNE,2013 0 

 (Kharif) Urd 5 0.010000 Labour Work 0.05000 JUNE,2013 0 

  Moong 5 0.010000 Labour Work 0.05000 JUNE,2013 0 

  Til 3 0.007000 Labour Work 0.02100 JUNE,2013 0 

  Soybean 5 0.012500 Labour Work 0.06250 JUNE,2013 0 

  Maize 5 0.012500 Labour Work 0.06250 JUNE,2013 0 

Seed Distribution 
(Rabi) 

Wheat 8 0.008250 Labour Work 0.06600 JUNE,2013 0 

  Lentil 4 0.009000 Labour Work 0.03600 JUNE,2013 0 

  Mustard 6 0.006800 Labour Work 0.04080 JUNE,2013 0 

  Gram 6 0.010000 Labour Work 0.06000 JUNE,2013 0 

  Pea 5 0.008000 Labour Work 0.04000 JUNE,2013 0 

Seed Distribution 
(Kharif) 

Urd 5 0.005600 Labour Work 0.02800 JUNE,2013 0 

  Moong 8 0.005600 Labour Work 0.04480 JUNE,2013 0 

  Til 8 0.001050 Labour Work 0.00840 JUNE,2013 0 

  Soybean 5 0.012500 Labour Work 0.06250 JUNE,2013 0 

  Maize 5 0.003500 Labour Work 0.01750 JUNE,2013 0 

Micro-Enterprise AI KIT/AI Facility 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Vegetable 1 0.200000 Labour Work 0.20000 JUNE,2013 0 
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  Chaf Cutter 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Inseceticide/pestic
ide 

1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Animal Feed 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Bio-fertilizer 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

  Food Processing 0 0.200000 Labour Work 0.00000 JUNE,2013 0 

  Fruit Production 1 0.200000 Labour Work 0.20000 JUNE,2013 0 

    Sub Total   138 1.797300   2.40000   0 

    Total   2572 12.58110   56.40000     
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CAPACITY BUILDING  PLAN 
6.1 :   CAPACITY BUILDING  

Capacity Building is the process of assisting the group or individals to identify and address issues and gain the 

insights, knowledge and experience needed to solve problems and implement change.There is a realization in the 

development sector that there is a need to appraise the success of development interventions by going beyond the 

conventional development targets and measures of success (e.g. in the form of commodities, goods and services) to 

take into account improvements to human potential. Capacity building of stakeholders is also increasingly viewed as 

an important factor in developmental projects  that involve participation of stakeholders at all levels for effective 

implementation of projects 

 

6.2 :   SCOPE OF CAPACITY BUILDING AT PROJECT AREA 
 Alternative Land Use Plan 

 Scientific technique of Soil and Moisture conservation 

 Improved and Scientific agriculture practices 

 Fodder development and Management 

 Forestation 

 Meteorological Information 

 Dairy Development and Management 

 Rual Craft 

 Income Generation Activities 

 Stitching 

 Food Processing 

 Post Harvest management practices 
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Table 6.1.1 -TRAINING TO STAKEHOLDERS ON PARTICIPATRY WATERSHED MANAGEMENT :- 
                                  

                                  

Sl. 
No. 

Client Group Title of the 
programme/             

duration /time 

objectives coverage/Topics Training 
methoedology 

Training institutions 

1 2 3 4 5 6 7 

1 WDT IWMP-XVII                               
Upto 3 days/                                       

10:00 AM - 5:00 
PM 

Training 1-Livelihood (Dairy, 
Poultry, Piggeries, Bee 

keeping, Knitting & Micro 
enterprises.                                                        

2-Production system 
(Seed Production, 

Horticulture, Olericuture, 
Floriculture, Innovation 

of new technology. 

Skill 
development 

1-C.S.A. Univ. of Agri. & Tech., 
Kanpur.                                                                     
2-SWC centre,Chhalesar Agra                         
3-IGFRI,Jhansi                                                      
4-KVK,Lalitpur                                                       
5-DRDA.Lalitpur 

2 WC 

3 SHG 

4 UG 
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YEAR WISE ANNUAL ACTION PLAN (PHYSICAL & FINANCIAL BREAK –UP) IWMP-XIX MEHRONI (LALITPUR)  

Institutional Development & Capacity Building Programme                                  

                                      
Rupees in 
Lacs   

                                      
Physical in 
No.   

S. 
No. 

Stake 
holders  

Total no 
of 

persons/ 
members 

Physical & Financial Planning  Total Remarks 
Ist year II

nd
 year III

rd
 year IV

th 
 year V

th 
 year Phy.  No. of 

Trgs. 
Amt. 

Phy  No. 
of 

Trgs. 

Amt. Phy No. 
of 

Trgs. 

Amt. Phy.  No. 
of 

Trgs. 

Amt. Phy.  No. 
of 

Trgs. 

Amt. Phy.  No. 
of 

Trgs. 

Amt. 

  SLNA -- -- -- 1.00 --   0.17 --   0.00 --   0 --   0 --   1.17   
  WCDC -- -- -- 3.00 --   0.51 --   0.00 --     --     --   3.51 750Rs/day 

1 PIA 240 40 5 1.50 50 1 0.38 50 1 0.38 50 1 0.38 50 1 0.38 240 9 3.00 540Rs/day 

2 WDT 92 12 5 0.30 20 1 0.10 21 1 0.11 21 1 0.11 21 1 0.11 95 9 0.72 500Rs/day 

3 WC 650 450 2 4.05 50 1 0.23 50 1 0.23 50 1 0.23 50 1 0.23 650 6 4.95 450Rs/day 

4 SHG 785 360 1 2.70 125 1 0.94 100 2 1.50 100 2 1.50 100 2 1.50 785 8 8.14 450Rs/day 

5 UG 218 24 2 0.12 50 1 0.13 48 2 0.24 48 2 0.24 48 2 0.24 218 9 0.97 450Rs/day 

6 Others 
specify  

2300 1700 1 4.25 150 1 0.38 150 1 0.38 150 1 0.38 150 1 0.38 2300 5 5.75 
450Rs/day 

  Total 4285 2586 16 16.92 445 6 2.82 419 8 2.82 419 8 2.82 419 8 2.82 4288 46 28.20 -- 

      60%     10%     
10% 

    
10% 

    
10% 

        100%   

      16.92     2.82     2.82     2.82     2.82         28.20   

  2572.8         treat   rate budget   5.00%             28.20       

            4700   12000 56400000   2820000                     
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PHASING OF PROGRAMME AND BUDGETING 

7.1 -  Monitoring and Evaluation: 

Monitoring of the project will be done at each stage and will be carried out for both process and outcome. Some 

community members will be trained and will be involved in participatory monitoring of various parameters and 

processes and crop yields. The intervention, expenditure and other information will be displayed in the micro 

watershed through wall writing, besides trained community members, PIA/DWDU will also monitor the physical and 

financial progress of watershed development programme. Frontier technologies viz. GIS and Remote Sensing 

techniques will be used by the PIA/DWDU for monitoring and evaluation. The PIA shall submit quarterly progress 

reports (countersigned by president of watershed committee (WC) to DWDU for further submission to the SLNA. 

About 1% of the total budget will be used on this activity. 

 

7.2 - Plan for Evaluation 
Watershed development activities both tangible and intangible benefits. In order to quantity the benefit, impact 

analysis has been proposed. 

7.3 - Theme 

It is presumed that as a consequence of watershed development activities there will be noticeable change in 

socio-economic status of inhabitants, cropping intensity, ground water recharge, crop diversification, fuel and small 

timber availability, live stock composition and milk production etc. these indicators can be gauged over bench mark 

data both at the beginning and at the end of the project within the watershed. 

Observation :- 
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The following indicator will be taken into account for auantative and aualative assessment. For the purpose, 

detailed questionnaires will be prepared and field observation will be carried out. 

 Duration of availability of drinking water/ irrigation and ground water recharge. 

 Irrigation frequency and area under irrigation. 

 Changes in cropping pattern and cropping system in the farmers fields alongwith productivity and incomes. 

 Soil health 

 Satelite monitoring for vegetation cover and other parametes. 

 Live stock compositon and productivity. 

 Periodic pest and disease monitoring will be done in major crops 

 Socio economic aspects including resource invertory  
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DETAILS OF ACTION PLAN OF WATERSHED :- 
Table 7.1.1 : Yearwise financial phasins (Rs. In Lacs) 

 
  

S.No. Item 1st Year IInd Year IIIrd Year 1Vth Year Vth Year Total 

(2011-12) (2012-13) (2013-14) (2014-15) (2015-16) 

Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1 Administrative 10% 8.640 0.00 8.640 0.00 8.640 0.00 8.640 0.00 8.640 0.00 43.200 0.00 

2 Monitoring 1% 0.864 0.00 0.864 0.00 0.864 0.00 0.864 0.00 0.864 0.00 4.320 0.00 

3 Evaluation 1% 0.864 0.00 0.864 0.00 0.864 0.00 0.864 0.00 0.864 0.00 4.320 0.00 

4 Entry Point Activity  4% 17.280 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 17.280 0.00 

5 
Institutional and Capacity 
building 5% 12.960 0.00 2.160 0.00 2.160 0.00 2.160 0.00 2.160 0.00 21.600 0.00 

6 D.P.R Preparation 1% 4.320 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 4.320 0.00 

7 
Watershed Dev. Works  
56% 0.000 0.00 79.830 1188.00 79.834 1224.00 82.253 1224.00 0.000 0.00 241.920 3600.00 

8 
Livelihood & Income 
Generating 9% 0.000 0.00 11.664 0.00 11.664 0.00 11.664 0.00 3.891 0.00 38.880 0.00 

9 
Production System 
development 10% 0.000 0.00 12.960 0.00 12.960 0.00 12.960 0.00 4.320 0.00 43.200 0.00 

10 Consolidation Phase  3%  0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 12.960 0.00 12.960 0.00 

  Total 44.928 0.00 116.982 1188.00 116.986 1224.00 119.405 1224.00 33.699 0.00 432.000 3600.00 
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Table 7.1.2 :- Financil phasing acording to Grampanchayat :-                 (Amount in lacs) 
S.No. Name of GP  Total Area  

(ha) 
Treatable 
Area(ha) 

watershed development work Livelihood Production 
system 

Grand 
Total Budget convergence Total 

1 Bhuchera 654.00 500.00 33.600 0.000 33.600 5.400 6.000 45.000 

2 Balarguwan 1542.00 1300.00 87.360 0.000 87.360 14.040 15.600 117.000 

3 Nayakhera 590.00 400.00 26.880 0.000 26.880 4.320 4.800 36.000 

4 Baghaura-2 1509.00 1400.00 94.080 0.000 94.080 15.120 16.800 126.000 

5 Jijarwara 578.00 400.00 26.880 0.000 26.880 4.320 4.800 36.000 

6 Bhailonisuba 673.00 500.00 33.600 0.000 33.600 5.400 6.000 45.000 

7 Baghaura-1 255.00 200.00 13.440 0.000 13.440 2.160 2.400 18.000 

  Total 5801.00 4700.00 315.840 0.000 315.840 50.760 56.400 423.000 

 
Table 7.1.3 :- Details of proposed watershed wise physical and financial : 

 (Amount in lacs) 

S.No. Watershed Code Project Cost Treatable 
Area (ha) 

Budget Convergence %age Name of Schemes for 
Converging with IWMP 

Remarks 

1 2C2D1c1c     54.000 450.00 54.000 0 0 - Th
ere is n

o
 co

n
vergen

ce o
f o

th
e

r 
sch

em
e

s in
 w

ate
rsh

ed
 are

a b
ecau

se 

so
il co

n
servatio

n
 w

o
rk also

 d
o

n
e b

y 
village p

an
ch

ayat b
e

sid
es IW

M
P

. 

2 2C2D1c1d     84.000 700.00 84.000 0 0 -do- 

3 2C2D1m1a     36.000 300.00 36.000 0 0 -do- 

4 2C2D1m1b     24.000 200.00 24.000 0 0 -do- 

5 2C2D1m1c     42.000 350.00 42.000 0 0 -do- 

6 2C2D1m1d     72.000 600.00 72.000 0 0 -do- 

7 2C2D1q1a     54.000 450.00 54.000 0 0 -do- 

8 2C2D1q1b     72.000 600.00 72.000 0 0 -do- 

9 2C2D1q1c     54.000 450.00 54.000 0 0 -do- 

10 2C2D1q2a     72.000 600.00 72.000 0 0 -do- 

  TOTAL 564.000 4700.00 564.000 0 0   
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CONSOLIDATION AND WITHDRAWAL STRATEGY 

Success of the programme depends on various watershed interventions and sustainability can only be achieved 

through active participation of community. It will be on capacity building and empowerment of  stakeholders. The 

WC,SHGs,UGs etc. will be on established, trained and strengthened to continue development after withdraw of  PIA. 

By building economic activities through CBOs community participation will be sustained. The PR&D approach 

along-with demand driven interventions will reduce dependency on subsides. Contribution from the community will 

be ensured for the entire activities to develop sense of belongingness and the contribution will be deposited to the 

account of watershed development fund (WDF). It will also be strengthening through donations from the individuals 

and institutions and the CBOs will be trained to run watershed as business model on sustainable basis. The tangible 

economic benefits along-with empowerment by PIA will empower the CBOs to develop and sustain the watershed 

activities after withdrawal of the PIA. Community organization will withdraw the money from the WDF to maintain 

the assets created during the implementationphase. 

The consolidation phase also include:- 

1- To prepare the project completion report. 

2- Documentation of success stories. 

3- Making films, leaflets bulletins and the lessons learnt. 

4- The expenditure will be done as per the common guidelines for watershed development projects. 

5- The completion report will reflect the development on following aspects:- 

a.  Productivity enhancement. 

b. Nutritional security. 
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c. Risk minimization (integrated farming system, water harvesting and protected cultivation, value addition 

and improved marketing). 

d. Profitability. 

e. Livelihood security (skill enhancement capacity building, increased employment in agriculture and allied 

enterprises, reduction in migration etc.). 
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EXPECTED PROJECT OUTCOME 
         Employment has alaways been a problem in the village. The principal occupations of the people are 
dry and agriculture,animal husbandry and casual labor work. However, rain fall being very limited and 
erratic, agriculture suffers, i.e. at best they can take only a single crop, whick keep them partially 
engaged for about 4 months. Lack of fodder makes animal husbandry very difficult too. So, animal  
husbandry does nat keep them engaged full time. Thus the people mainly depend upon casual labor, 
either in the viillage itself or outside it. 
         The project plans for creation of both wage employment and self employment opportunities. Wage 
employment would be created by engaging people in watershed physical works like construction of 
earthen bunds, farm bunds, village pond, plantation, etc. Self employment would be created by 
providing the people with cash support in the form of dirct livelihood activities like agriculture,animal 
husbandry and enterprise development. it will be help in checking of migration  

Table 9.1.1 :- Expected Benefits :- 
S.No. Particulars of Items Unit Pre Execution Post Execution 

1 Gross Cultivated area  Ha. Ha. 7295.21 

2 Cropping Intensity % % 150% 

3 Agricultural Production       

a Food Production qtls qtls 105400.00 

i Cereals     42500.00 

ii Pulses      43500.00 

iii Oil seed     19400.00 

b Fodder production qtls qtls 83800.00 

i Dry fodder          49500.00 
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ii Green fodder     34300.00 

c Fuel production (qtls) qtls qtls   

i Arhar + Mustard plants+til plant     47800.00 

4 Average Income from Agriculture /Ha /Ha 11500.00 

5 Milk Production per year Liter Liter 132100.00 

6 Irrigated/Rainfed Area Ha Ha 1167/3793 

7 Additional Area under Agro/Horti/Forestry Ha Ha 180.00 

8 Employment generation Man days No No 100 

9 Women Benefitted by SHGs and Ugs No No - 

10 Value of land Rs Lacs per ha. Rs lacs Rs lacs 5.750 

11 Average ground water table BGL M M 13-14 

 

 

 

 

 

 

 

 

 

 

 

 


