

# Road Map

## of

### Integrated Watershed Management Programme (IWMP)

#### Common guidelines for watershed development projects GOI- 2008 to be complied with:

- Watershed Concept & Delineation watersheds by R S A C.
- Demarcation of W/S already treated & untreatable.
- Plan of balance W/S – State Perspective & Strategic Plan (SPSP) for 18 years.
- Selection of W/S clusters (Projects) by WCDC (Expert) /PIA on the basis of Weightage.
- Preparation of Preliminary Project Report (PPRs) and its approval by SLNA.
- **Appraisal /clearance of PPRs by Steering Committee of GOI, MORD.**
- After approval - 6% of sanctioned amount released by GOI.
- **Preparatory Phase starts.**
- Positioning of PIA.
- Constitution of WDT by PIA- Soil Conservation, Watershed Management, Agriculture ,Social Mobilization and Institutional building experts.
- EPA activities – Planning & Execution with consent & approval of Gram Sabha.
- Constitution of W C by Gram Sabha –minimum 10 members, Chairman, Secretary.
- WC shall constitute SHGs & UGs with the help of WDT.
- S C/S T / Woman as a member.
- Separate Bank Account of WC to be operated by Chairman/ Secy. & a member of WDT i.e. Government representative.
- **Capacity Building /Training of different stake holders.**
- State level Officers –SLNA officials, Line Deptt. Senior Officers, PD/ CDO.
- District level Officers =PIA heads, Dy. Directors, District Experts, Project Managers, Training center officials etc.
- Project level officials – WDT members & Accountants.
- Project level beneficiaries- WC, SHG, UG, GP members & other farmers.

- **Preparation of Detailed Project Report (DPR) By WDT with close coordination & consent of WC.**
- Base line survey.
- Survey and planning of Soil and water conservation works & cost –estimates.
- Preparation of contour map, plan map etc.
- **Planning of W/S activities at the MWS level.**
- Compilation of MWS wise W/S activities for the Project approval.
- Breakup of W/S Dev. Activities into Gram Sabha /GP & their approval along with convergence.
- Approval of W/S Dev. Activities plan by WC.
- Sanction of W/S Project Plan (Draft DPR) by WCDC/ DPC under the chairmanship of DM.
- Approval of DPR by SLNA after scrutiny by SLNA Technical Experts.
- 14% balance amount of first installment released by GOI after satisfactory progress of preparation of DPRs.