

प्रेषक,

आनन्द कुमार सिंह

संयुक्त सचिव/मुख्य कार्यकारी अधिकारी
स्टेट लेविल नोडल एजेन्सी,
उ०प्र० शासन।

सेवा में,

1. **समस्त जिलाधिकारी/अध्यक्ष,**
वाटरशेड सेल कम डाटा सेन्टर (डब्ल्यूसीडीसी)
(जनपद गौतमबुद्धनगर, गाजियाबाद, शामली व कासगंज को छोड़कर), उ०प्र०
2. **आयुक्त एवं प्रशासक,**
शारदा सहायक समादेश क्षेत्र विकास एवं जल प्रबन्धन परियोजना,
23सी, गोखले मार्ग, लखनऊ।
3. **अध्यक्ष एवं प्रशासक,**
रामगंगा समादेश क्षेत्र विकास एवं जल प्रबन्धन परियोजना,
पाण्डु नगर, कानपुर।

भूमि विकास एवं जल संसाधन अनुभाग-1 (समादेश बन्धु) : लखनऊ : दिनांक 12 दिसम्बर, 2012

विषय- आईडब्ल्यूएमपी परियोजनाओं की डीपीआर तैयार करने हेतु निर्धारित 1%धनराशि के सापेक्ष पीआईए स्तर पर नियत 60% धनराशि के व्यय के सम्बन्ध में।

महोदय,

शासनादेश संख्या 724/54-1-12/1(समादेश)/2009टीसी दिनांक 03.10.2012 द्वारा समान मार्गदर्शी सिद्धान्त-2008 (संशोधित-2011) में प्रावधानित व्यवस्था के अनुरूप समेकित वाटरशेड प्रबन्धन कार्यक्रम के अन्तर्गत स्वीकृत परियोजनाओं की डीपीआर तैयार करने हेतु पीआईए स्तर पर निम्न चिन्हित एकटीविटीज को समयबद्ध ढंग से पूर्ण करने का निर्देश निर्गत किये गये हैं।

S. No.	Activity	Name of Agency	Time Limit
1.	Group meetings in all conected village of the Gram Sabha for formulation of WC.	PIA in consultation with Gram Sabha	2 Months
2.	Identification of EPA Activities.	PIA in consultation with Gram Sabha	
3.	Collection of Secondary Data	PIA	2-3 Months
4.	Procurement/ Collection of revenue Map	PIA	
5.	Collection of Khasra list	PIA	2-3 Months
6.	Inter Department co-ordination	PIA	
7.	Convergence Meeting	PIA	
8.	Institutional Department	PIA	3-6 Months
9.	Various user Agreement	PIA	
10.	PRA Exercies	PIA	4-8 Months
11.	Baseline/ HH Survey	PIA	
12.	GPS Survey/ Topographical Survey	PIA	4-8 Months
13.	Net Planning	PIA in consultation with Gram Sabha	
14.	Scintific Planning	PIA	upto 9 Months
15.	Hydrological Survey	PIA	
16.	Treatment Plan Map	PIA	9-11 Months
17.	Preparation of various Annual Action Plan	PIA	
18.	Estimate and Design	PIA	12 Months
19.	WC/GP wise Project file	PIA	
20.	Gram Sabha Approval	PIA	12 Months
21.	Submission of Plan for WCDC approval	PIA	
22.	Submission of DPR to SLNA	PIA	

Contd...../

