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INTRODUCTION AND BACKGROUND 

 
Status of watershed programme and approved plan by Steering committee, Govt. of India and status of previous Detailed Project Reports 

for Mahoba district, Deptt. of Agriculture,  Uttar Pradesh is given in following Tables 1.1 and 1.2. 
       
Table 1.1: Status of watershed programme           District- Mahoba 

Details No. Area ( ha.) 
Total Micro watersheds in the district                                              445 288400 
Workable Micro Watersheds   61 23535 
Micro Watersheds already treated (partially) by Deptt of Agriculture, Dist.- Mahoba Uttar 
Pradesh 

384 264865 

Micro Watersheds (MWS) available for treatment (begning IWMP in the district)                                              87 26253 
 
      Table 1.2: Approved plan (PPRs) by Steering Committee (SC)/Govt. of India,       District- Mahoba 

Year Project  
 

MWS Area 
(Treatable) 

(ha) 

Project  
Cost 

(Rs. Lakh) 

Name of 
PIA 

Date of Sanction by 
S.C. Govt. of India 

 
2011-12 IWMP-XVI 12 4375.00 525.00 BSA (Agri), Mahoba 26.09.2011 
2011-12 IWMP-XVIII 18 5483.00 657.96 BSA (Agri), Mahoba -do- 
2011-12 IWMP-XIX 23 9617.00 781.92 BSA (Agri), Charkhari -do- 
2011-12 IWMP-XX 13 4589.00 550.68 BSA (Agri), Charkhari -do- 
2011-12 IWMP-XXIII 21 5440.90 652.90 BSA (Agri), Kulpahar -do- 
Total   87 29504.90 3168.46   
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1.1 Project Background 
 Integrated Watershed Management Programme-XIX comprises twenty three micro-watersheds namely Bragpur (2C1B3d1a), Bamhauli Kala 
(2C1B3d1b), Kurara Dang (2C1B3d1c), Maharajpura (2C1B3d3a), Karhara Kala (2C1B3d3b), Supa (2C1B3d3c), Bagraun (2C1B3d3d), 
Bamrara (2C1B3d2a), Sohjana (2C1B3d2b), Itawa (2C1B3d2c), Majhol (2C1B3d2d), Nathupura (2C1B3d2f), Imaliya Dang (2C1B3d2g), 
Jarauli (2C1A3p2b), Anghaura (2C1A3p2c), Guda-I (2C1A3p2d), Guda-II (2C1A3p2e), Akthauonha (2C1A3p2f), Asthaun (2C1A3p2g), 
Asthaun (2C1A3n1a), Luhari (2C1A3w1a), Rampura Kadeem (2C1A3w1b) and Ghutwai (2C1A3n2e). Watershed project is situated in 
Charkhari block of district Mahoba and spread over in 38 villages of 16 gram panchayat.  The total geographical area of the IWMP-XIX is 
18763.66 ha. However treatable area is 6516.00 ha under Integrated Watershed Management Programme (IWMP-XIX). 
 
Table 1.3: Details of IWMP-XIX for which this DPR is Prepared   

Watershed  
project 

Micro Watersheds 
(MWS) detail 

Micro watersheds 
code 

Treatable Area (ha) Already treated area 
(ha) 

Name of Watershed in 
which MWS is falling 
(River / Nala name) 

IWMP-XIX Bragpur 2C1B3d1a 191.00 564.65 Ken River 
Bamhauli kala 2C1B3d1b 291.00 420.70 Ken River 
Kurara dang 2C1B3d1c 130.00 573.60 Ken River 
Maharajpura 2C1B3d3a 370.00 438.63 Ken River 
Karhara kala 2C1B3d3b 197.00 485.06 Ken River 

Supa 2C1B3d3c 410.00 537.22 Ken River 
Bagraun 2C1B3d3d 270.00 323.03 Ken River 
Bamrara 2C1B3d2a 290.00 460.10 Ken River 
Sohjana 2C1B3d2b 256.00 293.49 Ken River 
Itawa 2C1B3d2c 200.00 400.76 Ken River 

Majhol 2C1B3d2d 204.00 211.54 Ken River 
Nathupura 2C1B3d2f 216.00 313.31 Ken River 

Imaliya dang 2C1B3d2g 390.00 247.95 Ken River 
Jarauli 2C2A3p2b 497.00 191.79 Betwa River 

Anghaura 2C2A3p2c 410.00 56.28 Betwa River 
Guda-I 2C2A3p2d 249.00 201.57 Betwa River 
Guda-II 2C2A3p2e 346.00 300.98 Betwa River 

Akthauonha 2C2A3p2f 250.00 258.18 Betwa River 
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Asthaun 2C2A3p2g 441.00 502.25 Betwa River 
Asthaun 2C2A3n1a 63.00 126.48 Betwa River 
Luhari 2C2A3w1a 208.00 295.47 Betwa River 

Rampura Kadeem 2C2A3w1b 90.00 123.13 Betwa River 
Ghutwai 2C2A3n2e 547.00 195.69 Betwa River 

Total   6516.00 7521.86  
Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
1.2 Need and Scope for Watershed Development 
 Bundelkhand region had been in a grip of severe drought continuously from 2004 to 2007. In the region, more than 85 per cent of open 
wells were dried up due to deficit rainfall during drought. Cattle were abandoned due to shortage of water and fodder. Most part of the region 
was dependent on drinking water supply through tanker. Therefore, management of natural resources on watershed basis is urgent need of the 
region. Watershed project was selected with following long term objectives:  
• To optimize productivity of the land  
• To restore ecological balance in degraded and fragile eco-system  
• To narrow down the disparity between rainfed and irrigated areas 
• To create sustained employment opportunities  
 
1.3 Weightage for selection of Watershed 

Watershed project was selected on the basis of criteria mentioned in Table 1.4. Weights were assigned for each criteria/ parameter during 
site visit of micro-watershed by PIA and overall weightage was estimated for the project. The seventeen criteria were taken with total of 205 
weightage points. The criterion taken are availability of drinking water, irrigation water availability, degree of soil erosion, water holding 
capacity, area under rainfed agriculture, status of field bund/contour bund / graded bund, presence of hard rock below the land, options for 
livelihood, percentage of small and marginal farmers, degraded land, ground water status, status of technical knowledge for improved  farming 
systems, weather conditions, poverty index, virginity of land, productivity potential of land and soil organic carbon status. The weightage for 
project is about 86.59 per cent (Table 1.5). 
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Table 1.4: Criteria and weightage for selection of watershed  
S. No. Criteria Maximum 

Score 
Range & Score 

1 Drinking water  15 Very poor  
Dependence on water 
supply through tanker  (15) 

Poor  
Partial availability 
within the periphery 
of 3-4 km  
(10)  

Good  
Round the year 
availability within 
the periphery of 3-4 
km (5)  

Very Good  
Round the year 
availability in 
watershed  
  (0)  

2 Irrigation 10 No irrigation  
(10)  

Life saving irrigation   
(7.5)  

Partial life saving 
irrigation (5)  

Fully covered (0)  

3 Degree of soil 
erosion 

10 Severe  
(10) 

Medium  
(7.5)  

Low  
(5)  

No erosion  
(0)  

4 Water holding 
capacity 

10 Very poor  
(10)  

Poor 
 (7.5)  

Good  
(5) 

Very Good  
(0)  

5 Area under rainfed 
agriculture 

15 More than 90%  
(15) 

80 to 90 % (10) 70 to 80 % (5)  Below 70% 
(Reject)  
(0) 

6 Status of field 
bund/contour bund / 
graded bund 

10 Below 20 % (10) 50 to 20 % (7.5) 80 to 50  
 (5) 

 Above 80% (2.5) 

7 Presence of hard 
rock below the land   

15 Hard rock starts from 5 to 
20 feet  
(15)  

Hard rock starts from 
21 to  50 feet  
(10) 

Hard rock starts from 
51 to  100 feet  
(5) 

Deep soil depth  
(0) 

8 Options for 
livelihood 

10 Very poor  
(10) 

Poor  
(7.5) 

Good  
(5) 

Very Good 
 (0)  

9 % of small and 
marginal farmers  

10 More than 80%  
(10) 

50 to 80 %  
(5)  

Less than 50%  
(3)  

 

10 Degraded land  15 High  
above 50% (15)  

Medium  
25 to 50%  
(10)  

Low  
less than  
10 – 25 %  (5)  

Very low  
Less than 10% (0)  

11 Ground water status  10 Very poor 
 (10)  

Poor 
(7.5)  

Good 
 (5)  

Very Good  
(0)  
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12 Status of Technical 
Knowledge for 
improved  farming 
systems 

10 Very poor 
 (10)  

Poor 
(7.5)  

Good 
 (5)  

Very Good  
(0)  

13 Weather condition 15 Uncertain weather 
condition / Continuous 
drought for three years 
(15)  

Drought comes one in 
five years  
(10)  

Drought comes one 
in ten years (5) 

Normal weather 
condition (0)  

14 Poverty index (% of 
poor population) 

10 Above 80% (10) 80 to 50 (7.5) 50 to 20 % (5) Below 20 % (2.5) 

15 Virginity (No 
treatment 
/intervention in last 
five years) 

10 Above 80%  
(10) 

80 to 50  
(7.5) 

50 to 20 % (5) Below 20 % (2.5) 

16 Productivity 
potential of land  

15 Lands with low production 
& where productivity can 
be significantly enhanced 
with reasonable efforts  
(15) 

Lands with moderate 
production & where 
productivity can be 
enhanced with 
reasonable efforts  
(10)  

Lands with high 
production & where 
productivity can be 
marginally enhanced 
with reasonable 
efforts  (5)  

- 

17 Organic carbon 
status 

15 Very low (15)  Low (10)  Medium (5)   Normal (0)  
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Table 1.5: Weightage of the project  
S. No. Criteria Weightage points 

1 Drinking water 10 
2 Irrigation 10 
3 Degree of soil erosion 10 
4 Water holding capacity 10 
5 Area under rainfed agriculture 10 
6 Status of field bund/contour bund / graded bund 10 
7 Presence of hard rock below the land 10 
8 Options for livelihood 10 
9 % of small and marginal farmers 10 
10 Degraded land 15 
11 Ground water status 10 
12 Status of Technical Knowledge for improved  farming systems 7.5 
13 Weather condition 10 
14 Poverty index (% of poor population) 10 
15 Virginity 10 
16 Productivity potential of land 10 
17 Organic carbon status 15 
 Total Weightage (Out of total 205) 177.5 
 Weightage Percentage 86.59 

Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
1.4 Details of Ongoing Watershed Programme 
Presently, no watershed development programme is going on in the micro-watershed.
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GENERAL DESCRIPTION OF PROJECT AREA 

 
2.1 Location:  

The micro-watersheds of IWMP-XIX are located in Charkhari block of Mahoba district. It is about 35 km. from Mahoba on Mahoba to 
Charkhari road. Villages and its geographical area for each micro-watershed are depicted in Table 2.1. Total area of the project is 18763.66 ha, 
out of which 6516.00 ha is treatable. The geographical area of micro-watershed varied in the range of 532.74 to 1214.39 ha.  

 
Table 2.1: Micro-watershed wise details of location, Gram Panchayat, villages and geographical area of IWMP-XIX 
Sl. 
No. 

Name of 
micro 

watershed 
with 
Code 

Names of 
villages 

Longitude  Latitude Name of 
Block 

Area of village included 
in MWS(Geographical) 

Details of 
important 

/approach road  
with distance  km 

1 Bragpur 
(2C1B3d1a) 

Bamhauri 
kala, Siyor, 
Brijpur 

79o 51’ 0.0”- 79o 
54’ 0.0” 

25o 25’ 0.0”- 25o 
27’ 30.0” 

Charkhari 968.79 Mahoba to 
Charkhari road  

2 Bamhauli 
kala 
(2C1B3d1b) 

Imaliya, 
Bamhaurikala 

79o 49’ 0.0”- 79o 
51’ 30.0” 

25o 23’ 30.0”- 25o 
25’ 0.0” 

Charkhari 912.44 -do- 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, 
Imaliya, 
Kurara Dang, 
Dayalpura, 
Majhol 

79o 47’ 0.0”- 79o 
55’ 0.0” 

25o 22’ 30.0”- 25o 
24’ 0.0” 

Charkhari 902.05 -do- 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, 
Maharajpura, 
Chikharam 
Imaliya 

79o 49’ 30.0”- 79o 
53’ 0.0” 

25o 22’ 0.0”- 25o 
25’ 0.0” 

Charkhari 1036.71 -do- 

5 Karhara 
kala 
(2C1B3d3b) 

Dayalpura, 
Milten Gang, 
Karhara kala, 

79o 47’ 30.0”- 79o 
55’ 0.0” 

25o 21’ 0.0”- 25o 
23’ 0.0” 

Charkhari 874.43 -do- 

CHAPTER - 2 
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Bagren 
6 Supa 

(2C1B3d3c) 
Milten gang, 
Jordan Gang, 
Supa 

79o 45’ 30.0”- 79o 
48’ 0.0” 

25o 20’ 0.0”- 25o 
22’ 30.0” 

Charkhari 1214.39 -do- 

7 Bagraun 
(2C1B3d3d) 

Bagraun, 
Chikhara, 
Nathupura 

79o 48’ 30.0”- 79o 
51’ 0.0” 

25o 20’ 30.0”- 25o 
23’ 0.0” 

Charkhari 760.30 -do- 

8 Bamrara 
(2C1B3d2a) 

Bamhauri 
kala, Bamrara, 
Imaliya 

79o 49’ 30.0”- 79o 
52’ 0.0” 

25o 25’ 30.0”- 25o 
27’ 30.0” 

Charkhari 961.67 -do- 

9 Sohjana 
(2C1B3d2b) 

Bamrara, 
Sohjana 

79o 47’ 30.0”- 79o 
01’ 30.0” 

25o 25’ 30.0”- 25o 
27’ 0.0” 

Charkhari 704.47 -do- 

10 Itawa 
(2C1B3d2c) 

Itawa, 
Berikhera, 
Sohjana, 
Nathupura 

79o 46’ 0.0”- 79o 
48’ 30.0” 

25o 24’ 0.0”- 25o 
26’ 0.0” 

Charkhari 770.20 -do- 

11 Majhol 
(2C1B3d2d) 

Itawa, 
Nathupura, 
Majhol 

79o 45’ 0.0”- 79o 
47’ 30.0” 

25o 23’ 0.0”- 25o 
25’ 0.0” 

Charkhari 532.74 -do- 

12 Nathupura 
(2C1B3d2f) 

Nathupura, 
Majhol, 
Kurara dang 

79o 46’ 0.0”- 79o 
48’ 30.0” 

25o 22’ 30.0”- 25o 
24’ 30.0” 

Charkhari 678.61 -do- 

13 Imaliya 
dang 
(2C1B3d2g) 

Roshanpura, 
Imaliya, 
Nathupura, 
Bamrara, 
Sohjana 

79o 48’ 0.0”- 79o 
50’ 30.0” 

25o 24’ 0.0”- 25o 
26’ 30.0” 

Charkhari 817.89 -do- 

14 Jarauli 
2C1A3p2b 

Jarauli, 
Andhaura, 
Tisauni 

79o 39’0” E – 79o 
42’0” E 

 

25o 29’0” N – 25o 
31’30” N 

Charkhari 883.06 -do- 

15 Anghaura 
2C1A3p2c 

Pratistha, 
Andhaura, 

79o 39’30” E – 
79o 41’30” E 

25o 27’30” N – 25o 
29’30” N 

Charkhari 597.79 -do- 
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Ragaul  
16 Guda-I 

2C1A3p2d 
Guda, 
Lihipuri 

79o 40’0” E – 79o 
42’0” E 

25o 26’0” N – 25o 
28’30” N 

Charkhari 577.66 -do- 

17 Guda-II 
2C1A3p2e 

Guda, 
Lihipuri 

79o 40’0” E – 79o 
42’30” E 

25o 25’30” N- 25o 
27’30” N 

Charkhari 829.46 -do- 

18 Akthauonha 
2C1A3p2f 

Akthauha, 
Guda 

79o 39’30” E – 
79o 42’30” E 

25o 24’30” N– 25o 
26’30” N 

Charkhari 651.51 -do- 

19 Asthaun 
2C1A3p2g 

Akthauha, 
Rainpur, 
Asthaun, 
Charkhari 

79o 31’30” E –79o 
44’0” E 

25o 23’0” N – 25o 
25’30” N 

Charkhari 1209.30 -do- 

20 
Asthaun 
2C2A3n1a 

Asthaun, 
Akthauha, 
Chedimau 

79o 39’30” E – 
79o 42’0” E 

 

25o 23’0” N – 25o 
25’30” N 

Charkhari 699.56 -do- 

21 Luhari 
2C1A3w1a 

Luhari, 
Akthauha, 
Chedimau 

79o 39’0” E – 79o 
41’0” E 

 

25o 23’0” N – 25o 
26’0” N 

Charkhari 645.47 -do- 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedimau, 
Rampura 
Kadeem 

79o 38’30” E – 
79o 40’0” E 

 

25o 22’0” N – 25o 
24’30” N 

Charkhari 578.21 -do- 

23 Ghutwai 
2C1A3n2e 

Rainpur, 
Akthauha, 
Udayapura, 
Lihipuri, 
Ghutwai 

79o 42’0” E – 79o 
44’30” E 

 

25o 24’30” N – 25o 
27’30” N 

Charkhari 956.95 -do- 

 Total     18763.66  
Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Fig 1: Location map of the Project 
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2.2 Area and Landuse:  Each micro-watershed covers partially or fully lands of many village. Details of various categories of land were 
estimated on the basis of villages, MWS area, PRA meetings and other source such as village meetings. Village wise detailed information on 
type of land is depicted in Table 2.2. The total culturable land of the project is 14037.88 ha, out of which 2273.45 (16.19%) ha land is under life 
saving irrigation mainly by means of open shallow dug wells. The cultivable rainfed, temporary and permanent wastelands are about 76.63, 5.45 
and 1.73 per cent, respectively, of culturable land of the project. 
 
Table 2.2: Details of land resources in IWMP-XIX of Mahoba district 
Sl. 
No. 

 

Name of 
MWS 

with code 
 

Name of 
Village 

 

Cultivat
ed 

rainfed 
area 

 

Cultiv
ated 

irrigat
ed 

area 
 

Uncultivated 
wasteland/ 

fallow 

Subme
rged 
area 

 

Pvt. Agri. Land For
est 
Lan

d 
 

Comm
unity 
land 

 

Others Total 
area 
(ha) 

Temp
. 

Perma
nent 

Gen SC OBC Total (Habit
at, 

Road. 
Etc. 

(Geogra
phical) 

1 Bragpur 
(2C1B3d1
a) 

Bamhauri 
kala, Siyor, 
Brijpur 

578.08 120.90 41.56 15.11 0.00 166.24 128.46 460.95 755.66 0.00 92.04 121.10 968.79 

2 Bamhauli 
kala 
(2C1B3d1
b) 

Imaliya, 
Bamhaurika
la 

544.45 113.87 39.14 14.23 0.00 156.57 120.99 434.14 711.70 0.00 86.68 114.06 912.44 

3 Kurara 
dang 
(2C1B3d1
c) 

Nathupura, 
Imaliya, 
Kurara 
Dang, 
Dayalpura, 
Majhol 

538.25 112.58 38.70 14.07 0.00 154.79 119.61 429.20 703.60 0.00 85.69 112.76 902.05 

4 Maharajpu
ra 
(2C1B3d3
a) 

Gopalpura, 
Maharajpura
, Chikharam 
Imaliya 

618.60 129.38 44.47 16.17 0.00 177.90 137.47 493.27 808.63 0.00 98.49 129.59 1036.71 

5 Karhara 
kala 
(2C1B3d3

Dayalpura, 
Milten 
Gang, 

521.77 109.13 37.51 13.64 0.00 150.05 115.95 416.05 682.06 0.00 83.07 109.30 874.43 
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b) Karhara 
kala, Bagren 

6 Supa 
(2C1B3d3
c) 

Milten gang, 
Jordan 
Gang, Supa 

724.63 151.56 52.10 18.94 0.00 208.39 161.03 577.81 947.22 0.00 115.37 151.80 1214.39 

7 Bagraun 
(2C1B3d3
d) 

Bagraun, 
Chikhara, 
Nathupura 

453.67 94.89 32.62 11.86 0.00 130.47 100.82 361.75 593.03 0.00 72.23 95.04 760.30 

8 Bamrara 
(2C1B3d2
a) 

Bamhauri 
kala, 
Bamrara, 
Imaliya 

573.83 120.02 41.26 15.00 0.00 165.02 127.52 457.56 750.10 0.00 91.36 120.21 961.67 

9 Sohjana 
(2C1B3d2
b) 

Bamrara, 
Sohjana 

420.36 87.92 30.22 10.99 0.00 120.89 93.41 335.19 549.49 0.00 66.92 88.06 704.47 

10 Itawa 
(2C1B3d2
c) 

Itawa, 
Berikhera, 
Sohjana, 
Nathupura 

459.58 96.12 33.04 12.02 0.00 132.17 102.13 366.46 600.76 0.00 73.17 96.27 770.20 

11 Majhol 
(2C1B3d2
d) 

Itawa, 
Nathupura, 
Majhol 

317.89 66.49 22.85 8.31 0.00 91.42 70.64 253.48 415.54 0.00 50.61 66.59 532.74 

12 Nathupura 
(2C1B3d2
f) 

Nathupura, 
Majhol, 
Kurara dang 

404.93 84.69 29.11 10.59 0.00 116.45 89.98 322.88 529.32 0.00 64.47 84.83 678.61 

13 Imaliya 
dang 
(2C1B3d2
g) 

Roshanpura, 
Imaliya, 
Nathupura, 
Bamrara, 
Sohjana 

488.03 102.07 35.09 12.76 0.00 140.35 108.45 389.15 637.95 0.00 77.70 102.24 817.89 

14 Jarauli 
2C1A3p2
b 

Jarauli, 
Andhaua, 
Tisauni 

530.37 113.65 36.16 8.61 0.00 120.54 127.43 440.82 688.79 0.00 61.81 132.46 883.06 
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15 Anghaura 
2C1A3p2c 

Pratistha, 
Andhaua, 
Ragaul 

359.03 76.94 24.48 5.83 0.00 81.60 86.26 298.42 466.28 0.00 41.85 89.67 597.79 

16 Guda-I 
2C1A3p2
d 

Guda, 
Lihipuri 

346.94 74.34 23.66 5.63 0.00 78.85 83.36 288.37 450.57 0.00 40.44 86.65 577.66 

17 Guda-II 
2C1A3p2e 

Guda, 
Lihipuri 

498.17 106.75 33.97 8.09 0.00 113.22 119.69 414.07 646.98 0.00 58.06 124.42 829.46 

18 Akthauon
ha 
2C1A3p2f 

Akthauha 
Guda 

391.30 83.85 26.68 6.35 0.00 88.93 94.01 325.23 508.18 0.00 45.61 97.73 651.51 

19 Asthaun 
2C1A3p2
g 

Akthauha,R
ainpur, 
AsthaunCha
rkhari 

726.31 155.64 49.52 11.79 0.00 165.07 174.50 603.68 943.25 0.00 84.65 181.40 1209.30 

20 
Asthaun 
2C2A3n1a 

Asthaun, 
AkthauhaCh
edimu 

145.90 31.26 9.95 2.37 398.15 33.16 35.05 121.27 189.48 0.00 48.97 62.96 699.56 

21 Luhari 
2C1A3w1
a 

Luhari, 
Akthauha 
Chedimu 

387.67 83.07 26.43 6.29 0.00 88.11 93.14 322.22 503.47 0.00 45.18 96.82 645.47 

22 Rampura 
Kadeem 
2C1A3w1
b 

Chhedimau,
Rampura,Ka
deem 

164.11 35.17 11.19 2.66 272.57 37.30 39.43 136.40 213.13 0.00 40.47 52.04 578.21 

23 Ghutwai 
2C1A3n2e 

Rainpur,Akt
hauhaUdaya
pura, 
Lihipuri, 
Ghutwai 

563.55 123.16 44.79 11.20 0.00 118.83 141.11 482.75 742.69 0.00 57.42 156.84 956.95 

 Grand 
Total 

 10757.41 2273.45 764.49 242.51 670.72 2836.31 2470.44 8731.12 14037.87 0.00 1582.26 2472.83 18763.66 

Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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2.3 Physiography 
The micro-watersheds of IWMP-XIX is situated at an elevation of some 134 to 256  m above mean sea level and has relief from 25 to 

118 m. General topography of the watershed is mild to gentle.  
 

Name of MWS Minimum (m) Maximum (m) Relief (m) 
Bragpur (2C1B3d1a) 134 194 60 
Bamhauli kala (2C1B3d1b) 138 256 118 
Kurara dang (2C1B3d1c) 149 199 50 
Maharajpura (2C1B3d3a) 139 164 25 
Karhara kala (2C1B3d3b) 145 177 32 
Supa (2C1B3d3c) 149 177 28 
Bagraun (2C1B3d3d) 155 232 77 
Bamrara (2C1B3d2a) 149 211 62 
Sohjana (2C1B3d2b) 143 185 42 
Itawa (2C1B3d2c) 134 216 82 
Majhol (2C1B3d2d) 150 219 69 
Nathupura (2C1B3d2f) 162 241 79 
Imaliya dang (2C1B3d2g) 154 191 37 
Jarauli 2C1A3p2b 138 173 35 
Anghaura 2C1A3p2c 146 177 31 
Guda-I 2C1A3p2d 149 177 28 
Guda-II 2C1A3p2e 150 188 38 
Akthauonha 2C1A3p2f 150 187 37 
Asthaun 2C1A3p2g 162 226 64 
Asthaun 2C2A3n1a 150 182 32 
Luhari 2C1A3w1a 150 177 27 
Rampura Kadeem 2C1A3w1b 157 222 65 
Ghutwai 2C1A3n2e 162 204 42 
Source: Aster 30m DEM 
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Slope: Spatial distribution of different slope classes was prepared using Arc GIS. Slope was divided into five classes’ viz. 0-0.5, 0.5-1.0, 1-3, 3-
5, and more than 5 per cent. The dominant slope category in the project were 1-3 per cent (62%) followed by 3-5 per cent (19%).  
 
2.4 Climate 

The annual rainfall of the Mahoba district varies from 454 to 1009.10 mm, about 92% of which is received during South-West monsoon 
starting from June, July and August. The total rainy days/year vary from 35-50 in the district with an average of 38. The distribution of rainfall is 
very erratic. Low rainfall and drought are common features. Long dry spells during rainy season are also experienced often, which adversely 
affect the crops. The climate of Mahoba is characterized by a hot dry summer and cold winter and is marked for high variability of rainfall year 
to year. There are primarily four seasons: – Dry Summer season – from March to May i.e. before advent of monsoon, moist summer season – 
from June to September (Monsoon) transition period - in October and November, which is the post monsoon period, and winter season – from 
December to February The coldest months in the year are December and January. Average monthly rainfall and temperature is presented in 
Table 2.3. 
 
Table 2.3: Average monthly rainfall and Temperature at IWMP-XIX, Mahoba, Mahoba, U.P. 

Month Average Annual Rainfall (mm) Average  Temperature oc 
2006 2007 2008 2009 2010 Max. Min. 

January 0 0 0 2.8 2.2 16.8 4.5 
February 0 57.8 0 1.8 22.1 24.2 12.6 
March 10.7 7.1 0 2.0 0 31.8 21.6 
April 0 0 0 5.2 0 37.4 29.7 
May 13.2 0.7 2.2 31.2 0.5 44.4 34.2 
June 43.3 56.9 219.5 10.7 14.2 46.2 35.1 
July 228.2 115.2 431.0 179.4 148.8 47.4 33.6 
August 87.5 155.8 229.3 204.4 166.9 42.3 30.7 
September 55.7 60.4 109.9 135.1 139.0 37.4 20.20 
October 7.3 1.1 5.8 86.4 25.0 34.7 28.5 
November 8.1 0 11.4 17.2 20.7 31.4 18.8 
December 0 3.3 0 6.8 0.5 24.4 10.3 

Total 454.00 458.30 1009.1 683.0 539.9   
Source: http://www.imd.gov.in/section/hydro/distrainfall/webrain/up 
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The open pan evaporation varied in the range of 0.5 to 23 mm/day during the year with average of about 5 mm/day. Average relative 
humidity varied in the range of 25 to 98 per cent, however the range of wind speed is 0.9 to 16 kmph. The details of flood and drought in the 
project area are showed in Table 2.5. 
 
Table 2.5: Details of flood and drought in the project area (IWMP-XIX, Mahoba)Project IWMP- XIX   

Name of Micro 
Watershed 

Particulars Villages Periodicity Not affected 

Annual 
Any other                  

(please specify) 
Bragpur, 
Bamhauli kala, 
Kurara dang, 
Maharajpura, 
Karhara kala, 
Supa, 
Bagraun, 
Bamrara, 
Sohjana, 
Itawa, 
 Majhol,  
Nathupura, 
Imaliya dang, 
Jarauli, Anghaura, 
Guda-I, Guda-II, 
Akthauonha, 
Asthaun, Asthaun, 
Luhari, Rampura 
Kadeem, Ghutwai 

Flood No. of villages:38 NA NA NA 
Name(s) of villages NA NA NA 

Drought No. of villages- 38 
Name of Village: Bamhauri 
kala, Siyor, Brijpur, 
Nathupura, Imaliya, Kurara 
Dang, Gopalpura, 
Maharajpura, Chikharam, 
Dayalpura, Milten Gang, 
Karhara kala, Jordan Gang, 
Supa, Bagraun, Itawa, 
Berikhera, Sohjana,  Majhol, 
Roshanpura, Bamrara, Jarauli, 
Andhauara, Tisauni, Pratistha, 
Ragaul, Guda, Lihipuri, 
Akthauha, Rainpur, 
Asthaun,Charkhari, Asthaun, 
Chedimu, Luhari, Rampura 
kadeem, Udayapura  and 
Ghutwai 

twice in 5 years however, the region experienced severe drought 
during 2004-2007 and 2009 & 2010 were deficit by about 17 to 20 per 

cent  

Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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BASELINE SURVEY AND PARTICIPATORY RURAL APPRAISAL 
  

 Participatory rural appraisal (PRA) is a tool to appraise the socio-economic conditions along with all kind of resources available in the 
watershed through the active participation of the villagers. There are several tools and techniques of PRA. The PRA including house hold survey 
of Bragpur, Bamhauli kala, Kurara dang, Maharajpura, Karhara kala, Supa, Bagraun, Bamrara, Sohjana, Itawa,  Majhol,  Nathupura, Imaliya 
dang, Jarauli, Anghaura, Guda-I, Guda-II, Akthauonha, Asthaun, Asthaun, Luhari, Rampura Kadeem and Ghutwai micro-watershed was 
conducted by PIA and described in the subsequent sections.  
 
3.1. Social-Economic Analysis  

About 19 per cent of the population is scheduled caste. Population details of the IWMP-XIX are given in Table 3.1. In general 8.0 per 
cent population migrate from the project area due to drought and earn livelihood, however, migration was more than 50 per cent during 2007-08 
due to continuous drought from 2004 to 2007 in the region.  Majority of population migrate to New Delhi, Haryana and Punjab during drought 
year. The scenario of migration, infrastructure and common properties resources available in the project was analyzed through house hold survey 
and is presented in Table 3.2, 3.3 and 3.4, respectively. 
 
Table 3.1: Demographic Features in the project area (IWMP-XIX, Mahoba)  
Sr. No. Name of Micro 

Watershed 
Name of village Total Population Population of SC/ST 

Total Male Female Total Male Female 
1 Bragpur (2C1B3d1a) Bamhauri kala, Siyor, 

Brijpur 
1875 975 900 356 185 171 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 1850 962 888 350 182 168 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, 
Kurara Dang, 
Dayalpura, Majhol 

1800 936 864 341 177 164 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, 
Maharajpura, 

1925 1001 924 365 190 175 

CHAPTER – 3 
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Chikharam Imaliya 
5 Karhara kala 

(2C1B3d3b) 
Dayalpura, Milten 
Gang, Karhara kala, 
Bagren 

1700 884 816 322 167 155 

6 Supa (2C1B3d3c) Milten gang, Jordan 
Gang, Supa 

2375 1235 1140 450 234 216 

7 Bagraun (2C1B3d3d) Bagraun, Chikhara, 
Nathupura 

1500 780 720 284 148 136 

8 Bamrara (2C1B3d2a) Bamhauri kala, 
Bamrara, Imaliya 

1825 949 876 346 180 166 

9 Sohjana (2C1B3d2b) Bamrara, Sohjana 1400 728 672 265 138 127 
10 Itawa (2C1B3d2c) Itawa, Berikhera, 

Sohjana, Nathupura 
1575 819 756 298 155 143 

11 Majhol (2C1B3d2d) Itawa, Nathupura, 
Majhol 

1075 559 516 204 106 98. 

12 Nathupura (2C1B3d2f) Nathupura, Majhol, 
Kurara dang 

1325 689 636 250 130 120 

13 Imaliya dang 
(2C1B3d2g) 

Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana 

1600 832 768 303 158 145 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, 
Tisauni 

1725 897 828 327 170 157 

15 Anghaura 2C1A3p2c Pratistha, Andhaua, 
Ragaul 

1225 637 588 232 121 111 

16 Guda-I 2C1A3p2d Guda, Lihipuri 1475 767 708 279 145 134 
17 Guda-II 2C1A3p2e Guda, Lihipuri 1975 1027 948 375 195 180 
18 Akthauonha 2C1A3p2f Akthauha, Guda 1625 845 780 308 160 148 
19 Asthaun 2C1A3p2g Akthauha, Rainpur, 

Asthaun, Charkhari 
3025 1573 1452 573 298 275 

20 Asthaun 2C2A3n1a Asthaun, Akthauha, 
Chedimu 

1775 923 852 336 175 161 
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21 Luhari 2C1A3w1a Luhari, Akthauha, 
Chedimu 

1575 819 756 298 155 143 

22 Rampura Kadeem 
2C1A3w1b 

Chhedimau, Rampura 
Kadeem 

1475 767 708 279 145 134 

23 Ghutwai 2C1A3n2e Rainpur, Akthauha, 
Udayapura, Lihipuri, 
Ghutwai 

500 260 240 94 49 45 

 Total (MWS) Area  38200 19864 18336 7235 3763 3472 
Source: Participatory rural apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
 
Table 3.2: Details of land holding pattern in IWMP-XIX, Mahoba   
 
Sr
. 

No
. 

Names MWS with 
code 

Name of Village Type of Farmer No. of 
househol

ds 

No. of 
BPL 

househol
ds 

Land holding (ha) 

           Irrigated Rainfed Total 
1 Bragpur (2C1B3d1a) Bamhauri kala, 

Siyor, Brijpur 
(i) Big (above 4 ha.) 28 - 60.45 96.35 156.80 
(ii) Medium (2-4 ha.) 110 - 36.27 315.73 352.00 
(iii) Small (1-2 ha.) 130 15 24.18 170.82 195.00 

(iv) Marginal (0-1ha.) 98 83 - 51.86 51.86 
(v) Landless  9 9 - - - 

     Total  375 107 120.90 634.76 755.66 
2 Bamhauli kala 

(2C1B3d1b) 
Imaliya, 
Bamhaurikala 

(i) Big (above 4 ha.) 25 - 56.94 83.06 140.00 
(ii) Medium (2-4 ha.) 105 - 34.16 291.34 325.50 
(iii) Small (1-2 ha.) 125 1 22.77 164.73 187.50 
(iv) Marginal (0-1ha.) 108 91 - 58.70 58.70 
(v) Landless  7 7 - - - 

     Total  370 99 113.87 597.83 711.70 
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3 Kurara dang 
(2C1B3d1c) 

Nathupura, 
Imaliya, Kurara 
Dang, Dayalpura, 
Majhol 

(i) Big (above 4 ha.) 24 - 56.29 78.11 134.40 
(ii) Medium (2-4 ha.) 104 - 33.77 288.63 322.40 
(iii) Small (1-2 ha.) 126 1 22.52 172.78 195.30 
(iv) Marginal (0-1ha.) 100 85 - 51.50 51.50 
(v) Landless  6 6 - - - 

     Total  360 92 112.58 591.02 703.60 
4 Maharajpura 

(2C1B3d3a) 
Gopalpura, 
Maharajpura, 
Chikharam 
Imaliya 

(i) Big (above 4 ha.) 27 - 64.69 95.96 160.65 
(ii) Medium (2-4 ha.) 110 - 38.81 330.79 369.60 
(iii) Small (1-2 ha.) 123 1 25.88 185.68 211.56 
(iv) Marginal (0-1ha.) 115 97 - 66.82 66.82 
(v) Landless  10 10 - - - 

     Total  385 108 129.38 679.25 808.63 
5 Karhara kala 

(2C1B3d3b) 
Dayalpura, Milten 
Gang, Karhara 
kala, Bagren 

(i) Big (above 4 ha.) 21 - 54.56 65.14 119.70 
(ii) Medium (2-4 ha.) 101 - 32.74 300.56 333.30 
(iii) Small (1-2 ha.) 115 1 21.83 162.17 184.00 
(iv) Marginal (0-1ha.) 95 80 - 45.06 45.06 
(v) Landless  8 8 - - - 

     Total  340 89 109.13 572.93 682.06 
6 Supa (2C1B3d3c) Milten gang, 

Jordan Gang, Supa 
(i) Big (above 4 ha.) 30 - 75.78 98.22 174.00 
(ii) Medium (2-4 ha.) 140 - 45.47 402.53 448.00 
(iii) Small (1-2 ha.) 160 1 30.31 217.69 248.00 
(iv) Marginal (0-1ha.) 130 11 - 77.22 77.22 
(v) Landless  15 15 - - - 

     Total  475 27 151.56 795.66 947.22 
7 Bagraun (2C1B3d3d) Bagraun, 

Chikhara, 
Nathupura 

(i) Big (above 4 ha.) 19 - 47.44 62.76 110.20 
(ii) Medium (2-4 ha.) 86 - 28.47 246.73 275.20 
(iii) Small (1-2 ha.) 100 1 18.98 141.02 160.00 
(iv) Marginal (0-1ha.) 90 76 - 47.63 47.63 
(v) Landless  5 5 - - - 

     Total  300 82 94.89 498.14 593.03 
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8 Bamrara (2C1B3d2a) Bamhauri kala, 
Bamrara, Imaliya 

(i) Big (above 4 ha.) 21 - 60.01 61.79 121.80 
(ii) Medium (2-4 ha.) 105 - 36.00 310.50 346.50 
(iii) Small (1-2 ha.) 125 1 24.00 188.50 212.50 
(iv) Marginal (0-1ha.) 105 89 - 69.30 69.30 
(v) Landless  9 9 - - - 

     Total  365 99 120.02 630.08 750.10 
9 Sohjana (2C1B3d2b) Bamrara, Sohjana (i) Big (above 4 ha.) 18 - 43.96 58.64 102.60 

(ii) Medium (2-4 ha.) 75 - 26.38 213.62 240.00 
(iii) Small (1-2 ha.) 99 11 17.58 140.82 158.40 
(iv) Marginal (0-1ha.) 80 68 - 48.49 48.49 
(v) Landless  8 8 - - - 

     Total  280 87 87.92 461.57 549.49 
10 Itawa (2C1B3d2c) Itawa, Berikhera, 

Sohjana, 
Nathupura 

(i) Big (above 4 ha.) 21 - 48.06 69.54 117.60 
(ii) Medium (2-4 ha.) 87 - 28.84 240.86 269.70 
(iii) Small (1-2 ha.) 110 13 19.22 145.78 165.00 
(iv) Marginal (0-1ha.) 90 76 - 48.46 48.46 
(v) Landless  7 7 - - - 

   Total  315 96 96.12 504.64 600.76 
11 Majhol (2C1B3d2d) Itawa, Nathupura, 

Majhol 
(i) Big (above 4 ha.) 14 - 33.24 47.96 81.20 
(ii) Medium (2-4 ha.) 55 - 19.95 161.55 181.50 
(iii) Small (1-2 ha.) 75 9 13.30 114.20 127.50 
(iv) Marginal (0-1ha.) 66 56 - 25.34 25.34 
(v) Landless  5 5 - - - 

   Total  215 70 66.49 349.05 415.54 
12 Nathupura 

(2C1B3d2f) 
Nathupura, 
Majhol, Kurara 
dang 

(i) Big (above 4 ha.) 18 - 42.35 62.05 104.40 
(ii) Medium (2-4 ha.) 74 - 25.41 218.79 244.20 
(iii) Small (1-2 ha.) 90 10 16.94 127.06 144.00 
(iv) Marginal (0-1ha.) 75 63 - 36.72 36.72 
(v) Landless  8 8 - - - 

   Total  265 81 84.69 444.63 529.32 
13 Imaliya dang Roshanpura, (i) Big (above 4 ha.) 19 - 51.04 59.16 110.20 
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(2C1B3d2g) Imaliya, 
Nathupura, 
Bamrara, Sohjana 

(ii) Medium (2-4 ha.) 90 - 30.62 266.38 297.00 
(iii) Small (1-2 ha.) 110 13 20.41 155.59 176.00 
(iv) Marginal (0-1ha.) 95 80 - 54.75 54.75 
(v) Landless  6 6 - - - 

   Total  320 99 102.07 535.88 637.95 
14 Jarauli 2C1A3p2b Jarauli, Andhaua, 

Tisauni 
(i) Big (above 4 ha.) 20 - 56.82 63.18 120.00 
(ii) Medium (2-4 ha.) 110 - 34.09 295.91 330.00 
(iii) Small (1-2 ha.) 120 14 22.73 169.27 192.00 
(iv) Marginal (0-1ha.) 85 72 - 46.79 46.79 
(v) Landless 10 10 - - - 

   Total 345 96 113.65 575.14 688.79 
15 Anghaura 2C1A3p2c Pratistha, 

Andhaua, Ragaul 
(i) Big (above 4 ha.) 16 - 38.47 53.69 92.16 
(ii) Medium (2-4 ha.) 75 - 23.08 186.92 210.00 
(iii) Small (1-2 ha.) 85 10 15.39 121.46 136.85 
(iv) Marginal (0-1ha.) 60 51 - 27.27 27.27 
(v) Landless 9 9 - - - 

   Total 245 70 76.94 389.34 466.28 
16 Guda-I 

2C2A3p2d 
Guda, Lihipuri (i) Big (above 4 ha.) 15 - 37.17 55.83 93.00 

(ii) Medium (2-4 ha.) 85 - 22.30 258.20 280.50 
(iii) Small (1-2 ha.) 100 12 14.87 155.13 170.00 
(iv) Marginal (0-1ha.) 85 72 - 34.16 34.16 
(v) Landless 10 10 - - - 

   Total 295 94 74.34 503.32 577.66 
17 Guda-II 

2C2A3p2e 
Guda, Lihipuri (i) Big (above 4 ha.) 28 - 53.38 120.22 173.60 

(ii) Medium (2-4 ha.) 120 - 32.03 351.97 384.00 
(iii) Small (1-2 ha.) 140 16 21.35 202.65 224.00 
(iv) Marginal (0-1ha.) 95 80 - 47.86 47.86 
(v) Landless 12 12 - - - 

   Total 395 108 106.75 722.71 829.46 
18 Akthauonha 

2C2A3p2f 
Akthauha, Guda (i) Big (above 4 ha.) 22 - 41.92 94.48 136.40 

(ii) Medium (2-4 ha.) 100 - 25.15 274.85 300.00 
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(iii) Small (1-2 ha.) 110 13 16.77 159.23 176.00 
(iv) Marginal (0-1ha.) 85 72 - 39.11 39.11 
(v) Landless 8 8 - - - 

   Total 325 93 83.85 567.66 651.51 
19 Asthaun 

2C2A3p2g 
Akthauha, 
Rainpur,  Asthaun, 
Charkhari 

(i) Big (above 4 ha.) 43 - 77.82 166.42 244.24 
(ii) Medium (2-4 ha.) 190 - 46.69 523.31 570.00 
(iii) Small (1-2 ha.) 205 24 31.13 294.82 325.95 
(iv) Marginal (0-1ha.) 150 12 - 69.11 69.11 
(v) Landless 17 17 - - - 

   Total 605 53 155.64 1053.66 1209.30 
20 Asthaun 

2C2A3n1a 
Asthaun, 
Akthauha, 
Chedimu 

(i) Big (above 4 ha.) 26 - 45.02 90.96 135.98 
(ii) Medium (2-4 ha.) 110 - 27.01 278.79 305.80 
(iii) Small (1-2 ha.) 120 14 18.01 193.19 211.20 
(iv) Marginal (0-1ha.) 90 76 - 46.58 46.58 
(v) Landless 9 9 - - - 

   Total 355 99 90.03 609.53 699.56 
21 Luhari 

2C2A3w1a 
Luhari, Akthauha, 
Chedimu 

(i) Big (above 4 ha.) 22 - 41.54 81.66 123.20 
(ii) Medium (2-4 ha.) 100 - 24.92 285.08 310.00 
(iii) Small (1-2 ha.) 108 12 16.61 156.19 172.80 
(iv) Marginal (0-1ha.) 78 66 - 39.47 39.47 
(v) Landless 7 7 - - - 

   Total 315 85 83.07 562.40 645.47 
22 Rampura Kadeem 

2C2A3w1b 
Chhedimau, 
Rampura Kadeem 

(i) Big (above 4 ha.) 23 - 37.21 93.66 130.87 
(ii) Medium (2-4 ha.) 90 - 22.32 254.88 277.20 
(iii) Small (1-2 ha.) 100 12 14.88 125.12 140.00 
(iv) Marginal (0-1ha.) 75 63 - 30.14 30.14 
(v) Landless 7 7 - - - 

   Total 295 82 74.42 503.79 578.21 
23 Ghutwai 2C1A3n2e Rainpur, 

Akthauha, 
Udayapura, 

(i) Big (above 4 ha.) 40 - 63.45 128.55 192.00 
(ii) Medium (2-4 ha.) 150 - 38.07 411.93 450.00 
(iii) Small (1-2 ha.) 165 19 25.38 238.62 264.00 
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Lihipuri, Ghutwai (iv) Marginal (0-1ha.) 130 11 - 50.95 50.95 
(v) Landless 15 15 - - - 

   Total 500 45 126.89 830.06 956.95 
 Total  Grand Total 

8040 1961 2375.20 
13613.0

5 15988.25 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.3: Details of migration from Project area (IWMP-XIX, Mahoba): Pre-project status   
Sl. 
No. 

Names of 
Watershed 

Name of village No. of 
persons 

migrating 

No. of 
days per 
year of 

migration 

Major 
reason(s) for 

migrating 

Distance of 
destination of 

migration 
from the 

village (km) 

Occupation 
during 

migration 

Income 
from such 
occupatio
n (Rs. in 

lakh) 
1 Bragpur 

(2C1B3d1a) 
Bamhauri kala, Siyor, 
Brijpur 

150 120-180 Drought / 
Earn money 

500-1100 Km Labour 0.25-0.40 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 148 120-180 -do- 500-1100 Km Labour 0.25-0.40 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, 
Kurara Dang, 
Dayalpura, Majhol 

144 120-180 -do- 500-1100 Km Labour 0.25-0.40 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, 
Maharajpura, 
Chikharam Imaliya 

154 120-180 -do- 500-1100 Km Labour 0.25-0.40 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten 
Gang, Karhara kala, 
Bagren 

136      

6 Supa 
(2C1B3d3c) 

Milten gang, Jordan 
Gang, Supa 

190 120-180 Drought / 
Earn money 

500-1100 Km Labour 0.25-0.40 

7 Bagraun 
(2C1B3d3d) 

Bagraun, Chikhara, 
Nathupura 

120 120-180 -do- 500-1100 Km Labour 0.25-0.40 

8 Bamrara 
(2C1B3d2a) 

Bamhauri kala, 
Bamrara, Imaliya 

146 120-180 -do- 500-1100 Km Labour 0.25-0.40 

9 Sohjana 
(2C1B3d2b) 

Bamrara, Sohjana 112 120-180 -do- 500-1100 Km Labour 0.25-0.40 

10 Itawa 
(2C1B3d2c) 

Itawa, Berikhera, 
Sohjana, Nathupura 

126 120-180 -do- 500-1100 Km Labour 0.25-0.40 

11 Majhol 
(2C1B3d2d) 

Itawa, Nathupura, 
Majhol 

86 120-180 -do- 500-1100 Km Labour 0.25-0.40 

12 Nathupura Nathupura, Majhol, 106 120-180 -do- 500-1100 Km Labour 0.25-0.40 
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(2C1B3d2f) Kurara dang 
13 Imaliya dang 

(2C1B3d2g) 
Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana 

128 120-180 -do- 500-1100 Km Labour 0.25-0.40 

14 Jarauli 
2C1A3p2b 

Jarauli, Andhaua, 
Tisauni 

138 120-180 Drought / 
Earn money 

500-1100 Km Labour 0.25-0.40 

15 Anghaura 
2C1A3p2c 

Pratistha, Andhaua, 
Ragaul 

98 120-180 -do- 500-1100 Km Labour 0.25-0.40 

16 Guda-I 
2C1A3p2d 

Guda, Lihipuri 118 120-180 -do- 500-1100 Km Labour 0.25-0.40 

17 Guda-II 
2C1A3p2e 

Guda, Lihipuri 158 120-180 -do- 500-1100 Km Labour 0.25-0.40 

18 Akthauonha 
2C1A3p2f 

Akthauha, Guda 130 120-180 -do- 500-1100 Km Labour 0.25-0.40 

19 Asthaun 
2C1A3p2g 

Akthauha, Rainpur, 
Asthaun, Charkhari 

242 120-180 -do- 500-1100 Km Labour 0.25-0.40 

20 Asthaun 
2C2A3n1a 

Asthaun, Akthauha, 
Chedimu 

142 120-180 -do- 500-1100 Km Labour 0.25-0.40 

21 Luhari 
2C1A3w1a 

Luhari, Akthauha, 
Chedimu 

126 120-180 -do- 500-1100 Km Labour 0.25-0.40 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedimau, Rampura 
Kadeem 

118 120-180 -do- 500-1100 Km Labour 0.25-0.40 

23 Ghutwai 
2C1A3n2e 

Rainpur, Akthauha, 
Udayapura, Lihipuri, 
Ghutwai 

42 120-180 -do- 500-1100 Km Labour 0.25-0.40 

 Total   3058      
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.4: Details of infrastructure in IWMP-XIX, M ahoba  
Sr. 
No. 

Name of Project 
Parameters Status 

1 
IWMP-XIX 

 

(i) 
 

Name of villages connected to the main road by an all-weather road  Mahoba to Charkhari road 

(ii) Villages Name provided with electricity All villages 
(iii) No. of households without access to drinking water  About- 5 to 10 per cent house 

holds depends on others’ source of 
drinking water 

(iv) No. of educational institutions :  
Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational 
institution(VI) 

(P) 
30 

(S) 
03 

(HS) 
01 

(VI) 
- 

(v) Names of villages with access to Primary Health Centre  NA 
(vi) Names of villages with access to Veterinary Dispensary  01 
(vii) Names of villages with access to Post Office  02 
(viii) Names of villages with access to Banks   01 
(ix) Names of villages with access to Markets/ mandis 01 
(x) Names of villages with access to Agro-industries N.A 

(xi) Total quantity of surplus milk/ deficit - 
(xii) No. of milk collection centers        

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 
(U) 
- 

(S) 
- 

(PA) 
- 

(O) 
04 

(xiii) Name of villages with access to Anganwadi Centre  At each Gram Panchayat 

(xiv) Community centre, Panchayat Ghar   Available 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
Note: Micro-watershed wise information is kept in project file 
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Table 3.5: Details of common property resources In IWMP-XIX, Mahoba 
 

Names of  
Project 

CPR 
Particulars 

Total Area (ha) 
Area owned/ In possession of Area available for treatment (ha) 

Pvt. 
persons 

Govt. 
Revenue 

PRI 
Any other 

(Pl. 
Specify) 

Pvt. 
persons 

Govt. 
(specify 
dept.) 

PRI Any other 
(Pl. Specify) 

IWMP-XIX (i) Wasteland/ degraded 
land 938.36 

- 
128.63 

- 
938.36 

- 
128.63 

- 

(ii)  Pastures - - - - - - - - 

(iii)  Orchards - - - - - - - - 

(iv) Village Woodlot 89.57 - 55.86 - 89.57 - 55.86 - 

(v) Forest - - - - - - - - 

(vi) Village Ponds/ Tanks - - 17.82 - - - - - 

(vii)  Community Buildings - - 84.16 - - - - - 

(viii)  Weekly Markets - - - - - - - - 

(ix) Permanent markets - - - - - - - - 

(x) Temples/ Places of 
worship 

- - 
35.86 

- - - - - 

(xi) Habitat, Chakmarg, 
Sector, Road etc 

- 
807.36 

- - - - - - 

Total 1027.93 807.36 322.33 - 1027.93 - 184.49 - 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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3.2 Soil and Land Holding Pattern 
Major soils of the project are light and medium textured soil (sandy loam, loam and silty loam). Area details of each micro watershed are 

given in Table 3.6. 
Table 3.6: Details of Soil texture in IWMP-XIX, Mahoba 
Sr. No. MWS Project Area in different Soil Group (ha) 

Light textured soil 
(sand, loamy sand) 

Medium textured soil (Sandy 
loam, loam, silt loam) 

Heavy textured soil 
(Clayey) 

Details  

1 Bragpur (2C1B3d1a) 203.45 494.08 271.26 Purwa, Mar+kabar 
2 Bamhauli kala (2C1B3d1b) 228.11 465.34 218.99 Purwa, Mar+kabar 
3 Kurara dang (2C1B3d1c) 162.37 469.07 270.62 Purwa, Mar+kabar 
4 Maharajpura (2C1B3d3a) 248.81 570.19 217.71 Purwa, Mar+kabar 
5 Karhara kala (2C1B3d3b) 157.40 419.73 297.31 Purwa, Mar+kabar 
6 Supa (2C1B3d3c) 242.88 680.06 291.45 Purwa, Mar+kabar 
7 Bagraun (2C1B3d3d) 167.27 440.97 152.06 Purwa, Mar+kabar 
8 Bamrara (2C1B3d2a) 187.53 548.15 225.99 Purwa, Mar+kabar 
9 Sohjana (2C1B3d2b) 144.42 373.37 186.68 Purwa, Mar+kabar 
10 Itawa (2C1B3d2c) 157.89 408.21 204.10 Purwa, Mar+kabar 
11 Majhol (2C1B3d2d) 109.21 282.35 141.18 Purwa, Mar+kabar 
12 Nathupura (2C1B3d2f) 139.12 359.66 179.83 Purwa, Mar+kabar 
13 Imaliya dang (2C1B3d2g) 167.67 433.48 216.74 Purwa, Mar+kabar 
14 Jarauli 2C1A3p2b 185.44 450.36 247.26 Purwa, Mar+kabar 
15 Anghaura 2C1A3p2c 125.54 304.87 167.38 Purwa, Mar+kabar 
16 Guda-I 2C1A3p2d 121.31 294.61 161.74 Purwa, Mar+kabar 
17 Guda-II 2C1A3p2e 174.19 423.02 232.25 Purwa, Mar+kabar 
18 Akthauonha 2C1A3p2f 136.82 332.27 182.42 Purwa, Mar+kabar 
19 Asthaun 2C1A3p2g 253.95 616.74 338.60 Purwa, Mar+kabar 
20 Asthaun 2C2A3n1a 146.91 356.78 195.88 Purwa, Mar+kabar 
21 Luhari 2C1A3w1a 135.55 329.19 180.73 Purwa, Mar+kabar 
22 Rampura Kadeem 2C1A3w1b 121.42 294.89 161.90 Purwa, Mar+kabar 
23 Ghutwai 2C1A3n2e 200.96 488.04 267.95 Purwa, Mar+kabar 
 Total (MWS) Area  3918.22 9835.43 5010.03  

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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 3.3 Major Crops, its Productivity and Production 
Micro-watershed wise grown crops, their productivity and production under irrigated and rainfed condition is given in Table 3.5. As far 

as productivity of cereals is concerned, it is significantly lower than the state and national average. Micro-watershed wise cropping intensity 
varied from 101.67 to 122.05 per cent with 109.44 per cent for the project.     
 
Table 3.7: Micro-watershed wise details of Crops, their Productivity and Production in IWMP-XIX, Mahob a  
Bragpur (2C1B3d1a) 

S.No Crop Area  
(ha.) 

Productivity 
q,/ha 

Production (q.) 
Grain/Main product Fodder/Fuel/ 

Other Product. 
  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 90.52 0.00 2.80 0.00 253.45 0.00 506.91 

2 Moong 0.00 84.65 0.00 2.60 0.00 220.09 0.00 396.16 

3 Arhar 0.00 36.15 0.00 4.70 0.00 169.91 0.00 28.88 

4 Sorghum 0.00 25.48 0.00 5.60 0.00 142.69 0.00 656.36 

5 Til 0.00 76.48 0.00 1.70 0.00 130.02 0.00 247.03 
 Total   313.28       916.15   1835.35 

B Rabi                 

1 Wheat 120.90 11.32 20.10 11.20 2430.19 126.78 2551.70 125.52 

2 Masoor 0.00 35.48 0.00 10.30 0.00 365.44 0.00 361.79 

3 Gram 0.00 100.35 0.00 4.60 0.00 461.61 0.00 7720.24 

4 Pea 0.00 165.26 0.00 5.30 0.00 875.88 0.00 840.84 

5 Mustard 0.00 59.64 0.00 6.70 0.00 399.59 0.00 1398.56 

 Total 120.90 372.05     2430.19 2229.30 2551.70 10446.95 
C Zaid         

 Nil         
 Cultivable Area 755.66 Cropping Intensity 106.69     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 



 
31 

 
Bamhauli kala (2C1B3d1b) 

S.No Crop Area  
(ha.) 

Productivity 
q,/ha 

Production (q.) 
Grain/Main product Fodder/Fuel/ 

Other Product. 
  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 97.31 0.00 2.80 0.00 272.47 0.00 544.94 

2 Moong 0.00 59.46 0.00 2.60 0.00 154.60 0.00 278.27 

3 Arhar 0.00 32.34 0.00 4.70 0.00 152.00 0.00 25.84 

4 Sorghum 0.00 17.49 0.00 5.60 0.00 97.94 0.00 450.54 

5 Til 0.00 75.36 0.00 1.70 0.00 128.11 0.00 243.41 

 Total   281.96       805.12   1543.00 

B Rabi                 

1 Wheat 113.87 13.49 20.10 11.20 2288.84 151.09 2403.28 149.58 

2 Masoor 0.00 67.46 0.00 10.30 0.00 694.84 0.00 687.89 

3 Gram 0.00 59.48 0.00 4.60 0.00 273.61 0.00 7720.24 

4 Pea 0.00 152.36 0.00 5.30 0.00 807.51 0.00 775.21 

5 Mustard 0.00 59.35 0.00 6.70 0.00 397.65 0.00 1391.76 

 Total 113.87 352.14     2288.84 2324.69 2403.28 10724.67 

C Zaid         

 Nil         
 Cultivable Area 711.70 Cropping Intensity 105.10     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Kurara dang (2C1B3d1c) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 64.49 0.00 2.80 0.00 180.57 0.00 361.14 

2 Moong 0.00 31.20 0.00 2.60 0.00 81.12 0.00 146.02 

3 Arhar 0.00 54.62 0.00 4.70 0.00 256.71 0.00 43.64 

4 Sorghum 0.00 57.32 0.00 5.60 0.00 320.99 0.00 1476.56 

5 Til 0.00 101.95 0.00 1.70 0.00 173.32 0.00 329.30 

 Total   309.58       1012.71   2356.66 

B Rabi                 

1 Wheat 112.58 12.34 20.10 11.20 2262.77 138.21 2375.91 136.83 

2 Masoor 0.00 34.94 0.00 10.30 0.00 359.88 0.00 356.28 

3 Gram 0.00 69.48 0.00 4.60 0.00 319.61 0.00 7720.24 

4 Pea 0.00 143.26 0.00 5.30 0.00 759.28 0.00 728.91 

5 Mustard 0.00 68.34 0.00 6.70 0.00 457.88 0.00 1602.57 

 Total 112.58 328.36     2262.77 2034.85 2375.91 10544.83 

C Zaid         

 Nil         
 Cultivable Area 703.60 Cropping Intensity 106.67     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Maharajpura (2C1B3d3a) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 79.35 0.00 2.80 0.00 222.18 0.00 444.36 

2 Moong 0.00 54.36 0.00 2.60 0.00 141.34 0.00 254.40 

3 Arhar 0.00 23.26 0.00 4.70 0.00 109.32 0.00 18.58 

4 Sorghum 0.00 33.26 0.00 5.60 0.00 186.26 0.00 856.78 

5 Til 0.00 48.36 0.00 1.70 0.00 82.21 0.00 156.20 

 Total   238.59       741.31   1730.33 

B Rabi                 

1 Wheat 129.38 35.26 20.10 11.20 2600.57 394.91 2730.59 390.96 

2 Masoor 0.00 116.48 0.00 10.30 0.00 1199.74 0.00 1187.75 

3 Gram 0.00 75.36 0.00 4.60 0.00 346.66 0.00 7720.24 

4 Pea 0.00 198.36 0.00 5.30 0.00 1051.31 0.00 1009.26 

5 Mustard 0.00 62.15 0.00 6.70 0.00 416.41 0.00 1457.42 

 Total 129.38 487.61     2600.57 3409.03 2730.59 11765.62 

C Zaid         

 Nil         
 Cultivable Area 808.63 Cropping Intensity 105.81     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Karhara kala (2C1B3d3b) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 89.46 0.00 2.80 0.00 250.49 0.00 500.98 

2 Moong 0.00 32.26 0.00 2.60 0.00 83.88 0.00 150.98 

3 Arhar 0.00 54.16 0.00 4.70 0.00 254.55 0.00 43.27 

4 Sorghum 0.00 31.26 0.00 5.60 0.00 175.06 0.00 805.26 

5 Til 0.00 61.34 0.00 1.70 0.00 104.28 0.00 198.13 

 Total   268.48       868.25   1698.61 

B Rabi                 

1 Wheat 109.13 16.49 20.10 11.20 2193.49 184.69 2303.16 182.84 

2 Masoor 0.00 84.36 0.00 10.30 0.00 868.91 0.00 860.22 

3 Gram 0.00 94.69 0.00 4.60 0.00 435.56 0.00 7720.24 

4 Pea 0.00 138.35 0.00 5.30 0.00 733.26 0.00 703.92 

5 Mustard 0.00 31.58 0.00 6.70 0.00 211.59 0.00 740.55 

 Total 109.13 365.47     2193.49 2434.00 2303.16 10207.78 

C Zaid         

 Nil         
 Cultivable Area 682.06 Cropping Intensity 108.95     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Supa (2C1B3d3c) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 87.26 0.00 2.80 0.00 244.33 0.00 488.66 

2 Moong 0.00 75.36 0.00 2.60 0.00 195.94 0.00 352.68 

3 Arhar 0.00 59.07 0.00 4.70 0.00 277.65 0.00 47.20 

4 Sorghum 0.00 48.35 0.00 5.60 0.00 270.76 0.00 1245.50 

5 Til 0.00 124.25 0.00 1.70 0.00 211.23 0.00 401.33 

 Total   394.29       1199.90   2535.36 

B Rabi                 

1 Wheat 151.56 39.58 20.10 11.20 3046.27 443.30 3198.59 438.86 

2 Masoor 0.00 54.20 0.00 10.30 0.00 558.26 0.00 552.68 

3 Gram 0.00 105.60 0.00 4.60 0.00 485.76 0.00 7720.24 

4 Pea 0.00 198.30 0.00 5.30 0.00 1050.99 0.00 1008.95 

5 Mustard 0.00 65.36 0.00 6.70 0.00 437.91 0.00 1532.69 

 Total 151.56 463.04     3046.27 2976.22 3198.59 11253.42 

C Zaid         

 Nil         
 Cultivable Area 947.22 Cropping Intensity 106.51     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Bagraun (2C1B3d3d) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 69.63 0.00 2.80 0.00 194.96 0.00 389.93 

2 Moong 0.00 15.49 0.00 2.60 0.00 40.27 0.00 72.49 

3 Arhar 0.00 49.34 0.00 4.70 0.00 231.90 0.00 39.42 

4 Sorghum 0.00 34.16 0.00 5.60 0.00 191.30 0.00 879.96 

5 Til 0.00 65.38 0.00 1.70 0.00 111.15 0.00 211.18 

 Total   234.00       769.58   1592.98 

B Rabi                 

1 Wheat 94.89 10.68 20.10 11.20 1907.20 119.62 2002.56 118.42 

2 Masoor 0.00 76.35 0.00 10.30 0.00 786.41 0.00 778.54 

3 Gram 0.00 45.30 0.00 4.60 0.00 208.38 0.00 7720.24 

4 Pea 0.00 115.36 0.00 5.30 0.00 611.41 0.00 586.95 

5 Mustard 0.00 26.34 0.00 6.70 0.00 176.48 0.00 617.67 

 Total 94.89 274.03     1907.20 1902.29 2002.56 9821.83 

C Zaid         

 Nil         
 Cultivable Area 593.03 Cropping Intensity 101.67     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Bamrara (2C1B3d2a) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 94.36 0.00 2.80 0.00 264.21 0.00 528.42 

2 Moong 0.00 49.35 0.00 2.60 0.00 128.31 0.00 230.96 

3 Arhar 0.00 59.39 0.00 4.70 0.00 279.13 0.00 47.45 

4 Sorghum 0.00 43.85 0.00 5.60 0.00 245.56 0.00 1129.58 

5 Til 0.00 64.97 0.00 1.70 0.00 110.45 0.00 209.85 

 Total   311.92       1027.66   2146.26 

B Rabi                 

1 Wheat 120.02 31.13 20.10 11.20 2412.33 348.66 2532.95 345.17 

2 Masoor 0.00 69.48 0.00 10.30 0.00 715.64 0.00 708.49 

3 Gram 0.00 74.35 0.00 4.60 0.00 342.01 0.00 7720.24 

4 Pea 0.00 154.00 0.00 5.30 0.00 816.20 0.00 783.55 

5 Mustard 0.00 56.48 0.00 6.70 0.00 378.42 0.00 1324.46 

 Total 120.02 385.44     2412.33 2600.93 2532.95 10881.91 

C Zaid         

 Nil         
 Cultivable Area 750.10 Cropping Intensity 108.97     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Sohjana (2C1B3d2b) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 56.38 0.00 2.80 0.00 157.86 0.00 315.73 

2 Moong 0.00 26.50 0.00 2.60 0.00 68.90 0.00 124.02 

3 Arhar 0.00 19.35 0.00 4.70 0.00 90.95 0.00 15.46 

4 Sorghum 0.00 38.20 0.00 5.60 0.00 213.92 0.00 984.03 

5 Til 0.00 58.67 0.00 1.70 0.00 99.74 0.00 189.50 

 Total   199.10       631.37   1628.74 

B Rabi                 

1 Wheat 87.92 21.35 20.10 11.20 1767.15 239.12 1855.51 236.73 

2 Masoor 0.00 58.34 0.00 10.30 0.00 600.90 0.00 594.89 

3 Gram 0.00 63.80 0.00 4.60 0.00 293.48 0.00 7720.24 

4 Pea 0.00 103.26 0.00 5.30 0.00 547.28 0.00 525.39 

5 Mustard 0.00 34.65 0.00 6.70 0.00 232.16 0.00 812.54 

 Total 87.92 281.40     1767.15 1912.94 1855.51 9889.79 

C Zaid         

 Nil         
 Cultivable Area 549.49 Cropping Intensity 103.45     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Itawa (2C1B3d2c) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 93.16 0.00 2.80 0.00 260.85 0.00 521.70 

2 Moong 0.00 38.26 0.00 2.60 0.00 99.48 0.00 179.06 

3 Arhar 0.00 26.35 0.00 4.70 0.00 123.85 0.00 21.05 

4 Sorghum 0.00 59.34 0.00 5.60 0.00 332.30 0.00 1528.60 

5 Til 0.00 74.20 0.00 1.70 0.00 126.14 0.00 239.67 

 Total   291.31       942.61   2490.07 

B Rabi                 

1 Wheat 96.12 36.01 20.10 11.20 1932.03 403.31 2028.63 399.28 

2 Masoor 0.00 64.97 0.00 10.30 0.00 669.19 0.00 662.50 

3 Gram 0.00 110.30 0.00 4.60 0.00 507.38 0.00 7720.24 

4 Pea 0.00 163.48 0.00 5.30 0.00 866.44 0.00 831.79 

5 Mustard 0.00 34.64 0.00 6.70 0.00 232.09 0.00 812.31 

 Total 96.12 409.40     1932.03 2678.42 2028.63 10426.11 

C Zaid         

 Nil         
 Cultivable Area 770.20 Cropping Intensity 103.46     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Majhol (2C1B3d2d) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 59.34 0.00 2.80 0.00 166.15 0.00 332.30 

2 Moong 0.00 21.48 0.00 2.60 0.00 55.85 0.00 100.53 

3 Arhar 0.00 13.46 0.00 4.70 0.00 63.26 0.00 10.75 

4 Sorghum 0.00 26.16 0.00 5.60 0.00 146.50 0.00 673.88 

5 Til 0.00 45.36 0.00 1.70 0.00 77.11 0.00 146.51 

 Total   165.80       508.87   1263.98 

B Rabi                 

1 Wheat 66.49 19.34 20.10 11.20 1336.37 216.61 1403.19 214.44 

2 Masoor 0.00 28.25 0.00 10.30 0.00 290.98 0.00 288.07 

3 Gram 0.00 45.36 0.00 4.60 0.00 208.66 0.00 7720.24 

4 Pea 0.00 89.21 0.00 5.30 0.00 472.81 0.00 453.90 

5 Mustard 0.00 21.38 0.00 6.70 0.00 143.25 0.00 501.36 

 Total 66.49 203.54     1336.37 1332.30 1403.19 9178.01 

C Zaid         

 Nil         
 Cultivable Area 415.54 Cropping Intensity 104.88     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Nathupura (2C1B3d2f) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 74.18 0.00 2.80 0.00 207.70 0.00 415.41 

2 Moong 0.00 21.48 0.00 2.60 0.00 55.85 0.00 100.53 

3 Arhar 0.00 31.58 0.00 4.70 0.00 148.43 0.00 25.23 

4 Sorghum 0.00 13.67 0.00 5.60 0.00 76.55 0.00 352.14 

5 Til 0.00 71.68 0.00 1.70 0.00 121.86 0.00 231.53 

 Total   212.59       610.39   1124.83 

B Rabi                 

1 Wheat 84.69 21.36 20.10 11.20 1702.28 239.23 1787.39 236.84 

2 Masoor 0.00 26.34 0.00 10.30 0.00 271.30 0.00 268.59 

3 Gram 0.00 74.26 0.00 4.60 0.00 341.60 0.00 7720.24 

4 Pea 0.00 125.36 0.00 5.30 0.00 664.41 0.00 637.83 

5 Mustard 0.00 23.16 0.00 6.70 0.00 155.17 0.00 543.10 

 Total 84.69 270.48     1702.28 1671.71 1787.39 9406.60 

C Zaid         

 Nil         
 Cultivable Area 529.32 Cropping Intensity 107.26     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Imaliya dang (2C1B3d2g) 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 91.91 0.00 2.80 0.00 257.35 0.00 514.70 

2 Moong 0.00 21.48 0.00 2.60 0.00 55.85 0.00 100.53 

3 Arhar 0.00 31.58 0.00 4.70 0.00 148.43 0.00 25.23 

4 Sorghum 0.00 13.67 0.00 5.60 0.00 76.55 0.00 352.14 

5 Til 0.00 71.29 0.00 1.70 0.00 121.19 0.00 230.27 

 Total   229.93       659.37   1222.87 

B Rabi                 

1 Wheat 102.07 16.48 20.10 11.20 2051.66 184.58 2154.24 182.73 

2 Masoor 0.00 25.61 0.00 10.30 0.00 263.78 0.00 261.15 

3 Gram 0.00 63.80 0.00 4.60 0.00 293.48 0.00 7720.24 

4 Pea 0.00 213.26 0.00 5.30 0.00 1130.28 0.00 1085.07 

5 Mustard 0.00 22.14 0.00 6.70 0.00 148.34 0.00 519.18 

 Total 102.07 341.29     2051.66 2020.46 2154.24 9768.37 

C Zaid         

 Nil         
 Cultivable Area 637.95 Cropping Intensity 105.54     

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Jarauli 2C2A3p2b 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 90.52 0.00 3.45 0.00 312.29 0.00 624.58 

2 Moong 0.00 84.37 0.00 3.48 0.00 293.61 0.00 528.49 

3 Arhar 0.00 28.03 0.00 5.62 0.00 157.52 0.00 26.78 

4 Sorghum 0.00 11.87 0.00 6.28 0.00 74.54 0.00 342.90 

5 Til 0.00 84.99 0.00 1.85 0.00 157.24 0.00 298.75 

 Total  299.78    995.20  8001.17 
B Rabi         

1 Wheat 113.65 11.32 23.65 14.14 2687.82 160.06 2822.21 158.46 

2 Masoor 0.00 135.47 0.00 13.55 0.00 1835.62 0.00 1817.26 

3 Gram 0.00 84.63 0.00 6.45 0.00 545.86 0.00 7720.24 

4 Pea 0.00 98.36 0.00 6.00 0.00 590.16 0.00 566.55 

5 Mustard 0.00 26.45 0.00 7.60 0.00 201.02 0.00 703.57 

 Total 113.65 356.23   2687.82 3332.73 2822.21 10966.09 
C Zaid         

 Nil         
 Cultivable Area 688.79 Cropping Intensity 111.74     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Anghaura 2C1A3p2c 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 59.38 0.00 3.45 0.00 204.86 0.00 409.72 

2 Moong 0.00 35.26 0.00 3.48 0.00 122.70 0.00 220.87 

3 Arhar 0.00 14.36 0.00 5.62 0.00 80.70 0.00 13.72 

4 Sorghum 0.00 16.84 0.00 6.28 0.00 105.76 0.00 486.47 

5 Til 0.00 68.31 0.00 1.85 0.00 126.37 0.00 240.11 

 Total  194.15    640.40  8001.17 
B Rabi         

1 Wheat 76.94 9.35 23.65 14.14 1819.53 132.21 1910.50 130.89 

2 Masoor 0.00 98.26 0.00 13.55 0.00 1331.42 0.00 1318.11 

3 Gram 0.00 79.36 0.00 6.45 0.00 511.87 0.00 7720.24 

4 Pea 0.00 54.36 0.00 6.00 0.00 326.16 0.00 313.11 

5 Mustard 0.00 24.78 0.00 7.60 0.00 188.33 0.00 659.15 

 Total 76.94 266.11   1819.53 2489.99 1910.50 10141.50 
C Zaid         

 Nil         
 Cultivable Area 466.28 Cropping Intensity 115.21     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Guda-I 2C1A3p2d 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 65.30 0.00 3.45 0.00 225.29 0.00 450.57 

2 Moong 0.00 31.26 0.00 3.48 0.00 108.78 0.00 195.81 

3 Arhar 0.00 12.36 0.00 5.62 0.00 69.46 0.00 11.81 

4 Sorghum 0.00 13.54 0.00 6.28 0.00 85.03 0.00 391.14 

5 Til 0.00 56.31 0.00 1.85 0.00 104.17 0.00 197.93 

 Total  178.77    592.74  8001.17 
B Rabi         

1 Wheat 74.34 6.35 23.65 14.14 1758.26 89.79 1846.17 88.89 

2 Masoor 0.00 112.13 0.00 13.55 0.00 1519.36 0.00 1504.17 

3 Gram 0.00 65.38 0.00 6.45 0.00 421.70 0.00 7720.24 

4 Pea 0.00 67.35 0.00 6.00 0.00 404.10 0.00 387.94 

5 Mustard 0.00 12.36 0.00 7.60 0.00 93.94 0.00 328.78 

 Total 74.34 263.57   1758.26 2528.89 1846.17 10030.01 
C Zaid         

 Nil         
 Cultivable Area 450.57 Cropping Intensity 114.67     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Guda-II 2C1A3p2e 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 83.56 0.00 3.45 0.00 288.27 0.00 576.54 

2 Moong 0.00 75.36 0.00 3.48 0.00 262.25 0.00 472.06 

3 Arhar 0.00 25.87 0.00 5.62 0.00 145.40 0.00 24.72 

4 Sorghum 0.00 12.54 0.00 6.28 0.00 78.75 0.00 362.26 

5 Til 0.00 78.46 0.00 1.85 0.00 145.14 0.00 275.77 

 Total  275.78    919.82  8001.17 
B Rabi         

1 Wheat 106.75 11.16 23.65 14.14 2524.67 157.77 2650.91 156.20 

2 Masoor 0.00 136.26 0.00 13.55 0.00 1846.32 0.00 1827.86 

3 Gram 0.00 96.32 0.00 6.45 0.00 621.26 0.00 7720.24 

4 Pea 0.00 74.39 0.00 6.00 0.00 446.34 0.00 428.49 

5 Mustard 0.00 23.36 0.00 7.60 0.00 177.54 0.00 621.38 

 Total 106.75 341.49   2524.67 3249.24 2650.91 10754.16 
C Zaid         

 Nil         
 Cultivable Area 646.98 Cropping Intensity 111.91     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Akthauonha 2C1A3p2f 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 
A Kharif         

1 Urd 0.00 64.28 0.00 3.45 0.00 221.77 0.00 443.53 

2 Moong 0.00 54.36 0.00 3.48 0.00 189.17 0.00 340.51 

3 Arhar 0.00 28.03 0.00 5.62 0.00 157.52 0.00 26.78 

4 Sorghum 0.00 15.84 0.00 6.28 0.00 99.48 0.00 457.59 

5 Til 0.00 59.15 0.00 1.85 0.00 109.43 0.00 207.91 

 Total  221.66    777.36  8001.17 
B Rabi         

1 Wheat 83.85 9.15 23.65 14.14 1983.04 129.38 2082.19 128.09 

2 Masoor 0.00 115.36 0.00 13.55 0.00 1563.13 0.00 1547.50 

3 Gram 0.00 60.57 0.00 6.45 0.00 390.68 0.00 7720.24 

4 Pea 0.00 78.26 0.00 6.00 0.00 469.56 0.00 450.78 

5 Mustard 0.00 24.36 0.00 7.60 0.00 185.14 0.00 647.98 

 Total 83.85 287.70   1983.04 2737.88 2082.19 10494.58 
C Zaid         

 Nil         
 Cultivable Area 508.18 Cropping Intensity 116.73     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Asthaun 2C1A3p2g 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 154.28 0.00 3.45 0.00 532.27 0.00 1064.53 

2 Moong 0.00 97.26 0.00 3.48 0.00 338.46 0.00 609.24 

3 Arhar 0.00 34.15 0.00 5.62 0.00 191.92 0.00 32.63 

4 Sorghum 0.00 25.16 0.00 6.28 0.00 158.00 0.00 726.82 

5 Til 0.00 89.57 0.00 1.85 0.00 165.71 0.00 314.84 

 Total  400.42    1386.36  8001.17 
B Rabi         

1 Wheat 155.64 16.38 23.65 14.14 3680.81 231.61 3864.85 229.30 

2 Masoor 0.00 180.23 0.00 13.55 0.00 2442.12 0.00 2417.70 

3 Gram 0.00 150.15 0.00 6.45 0.00 968.47 0.00 7720.24 

4 Pea 0.00 134.26 0.00 6.00 0.00 805.56 0.00 773.34 

5 Mustard 0.00 45.29 0.00 7.60 0.00 344.20 0.00 1204.71 

 Total 155.64 526.31   3680.81 4791.96 3864.85 12345.28 
C Zaid         

 Nil         
 Cultivable Area 943.25 Cropping Intensity 114.75     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Asthaun 2C1A3n1a 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 42.13 0.00 3.45 0.00 145.35 0.00 290.70 

2 Moong 0.00 7.19 0.00 3.48 0.00 25.02 0.00 45.04 

3 Arhar 0.00 4.25 0.00 5.62 0.00 23.89 0.00 4.06 

4 Sorghum 0.00 9.12 0.00 6.28 0.00 57.27 0.00 263.46 

5 Til 0.00 19.34 0.00 1.85 0.00 35.78 0.00 67.98 

 Total  82.03    287.31  8001.17 
B Rabi         

1 Wheat 31.26 8.16 23.65 14.14 739.40 115.38 776.37 114.23 

2 Masoor 0.00 65.13 0.00 13.55 0.00 882.51 0.00 873.69 

3 Gram 0.00 15.36 0.00 6.45 0.00 99.07 0.00 7720.24 

4 Pea 0.00 5.36 0.00 6.00 0.00 32.16 0.00 30.87 

5 Mustard 0.00 8.12 0.00 7.60 0.00 61.71 0.00 215.99 

 Total 31.26 102.13   739.40 1190.84 776.37 8955.02 
C Zaid         
 Nil         
 Cultivable Area 189.48 Cropping Intensity 113.69     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Luhari 2C1A3w1a 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 61.28 0.00 3.45 0.00 211.42 0.00 422.83 

2 Moong 0.00 42.36 0.00 3.48 0.00 147.41 0.00 265.34 

3 Arhar 0.00 32.16 0.00 5.62 0.00 180.74 0.00 30.73 

4 Sorghum 0.00 22.39 0.00 6.28 0.00 140.61 0.00 646.80 

5 Til 0.00 54.26 0.00 1.85 0.00 100.38 0.00 190.72 

 Total  212.45    780.56  8001.17 
B Rabi         

1 Wheat 83.07 7.19 23.65 14.14 1964.65 101.67 2062.89 100.65 

2 Masoor 0.00 120.35 0.00 13.55 0.00 1630.74 0.00 1614.44 

3 Gram 0.00 81.26 0.00 6.45 0.00 524.13 0.00 7720.24 

4 Pea 0.00 59.14 0.00 6.00 0.00 354.84 0.00 340.65 

5 Mustard 0.00 23.18 0.00 7.60 0.00 176.17 0.00 616.59 

 Total 83.07 291.12   1964.65 2787.54 2062.89 10392.56 
C Zaid         

 Nil         
 Cultivable Area 503.47 Cropping Intensity 116.52     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Rampura Kadeem 2C1A3w1b 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 53.12 0.00 3.45 0.00 183.26 0.00 366.53 

2 Moong 0.00 15.24 0.00 3.48 0.00 53.04 0.00 95.46 

3 Arhar 0.00 6.48 0.00 5.62 0.00 36.42 0.00 6.19 

4 Sorghum 0.00 3.16 0.00 6.28 0.00 19.84 0.00 91.29 

5 Til 0.00 14.26 0.00 1.85 0.00 26.38 0.00 50.12 

 Total  92.26    318.94  8001.17 
B Rabi         

1 Wheat 35.17 3.12 23.65 14.14 831.69 44.12 873.27 43.68 

2 Masoor 0.00 65.12 0.00 13.55 0.00 882.38 0.00 873.55 

3 Gram 0.00 30.26 0.00 6.45 0.00 195.18 0.00 7720.24 

4 Pea 0.00 9.36 0.00 6.00 0.00 56.16 0.00 53.91 

5 Mustard 0.00 5.23 0.00 7.60 0.00 39.75 0.00 139.12 

 Total 35.17 113.09   831.69 1217.58 873.27 8830.50 
C Zaid         

 Nil         
 Cultivable Area 213.13 Cropping Intensity 112.85     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Name of MWS - Ghutwai 2C1A3n2e 
S.No Crop Area  

(ha.) 
Productivity 

q,/ha 
Production (q.) 

Grain/Main product Fodder/Fuel/ 
Other Product. 

  Irrigated Rainfed Irrigated Rainfed. Irrigated Rain fed Irrigated Rainfed 

A Kharif         

1 Urd 0.00 97.15 0.00 3.45 0.00 335.17 0.00 670.34 

2 Moong 0.00 64.28 0.00 3.48 0.00 223.69 0.00 402.65 

3 Arhar 0.00 31.58 0.00 5.62 0.00 177.48 0.00 30.17 

4 Sorghum 0.00 34.18 0.00 6.28 0.00 214.65 0.00 987.39 

5 Til 0.00 84.16 0.00 1.85 0.00 155.70 0.00 295.82 

 Total  311.35    1106.69  8001.17 
B Rabi         

1 Wheat 123.16 18.24 23.65 14.14 2912.72 257.91 3058.36 255.33 

2 Masoor 0.00 163.25 0.00 13.55 0.00 2212.04 0.00 2189.92 

3 Gram 0.00 110.32 0.00 6.45 0.00 711.56 0.00 7720.24 

4 Pea 0.00 94.18 0.00 6.00 0.00 565.08 0.00 542.48 

5 Mustard 0.00 34.15 0.00 7.60 0.00 259.54 0.00 908.39 

 Total 123.16 420.14   2912.72 4006.14 3058.36 11616.36 
C Zaid         

 Nil         
 Cultivable Area 746.42 Cropping Intensity 114.50     

Source: Participatory Rural Appraisal by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 



 
53 

Table 3.8: Food, fodder and fuel production in the project area (IWMP-XIX, District- Mahoba)  
 
Summary Unit Production Production Total Production Remarks 

During Kharif during Rabi 
Food Production (Atlas.) 
Cereals q 7037.44 53443.73 60481.17 - 

Pulses q 8738.12 47735.65 56473.78 - 

Oilseed q 2723.09 5514.24 8237.33 - 

Grand Total q 18498.65 106693.62 125192.28 - 
     - 

Fodder Production (Atlas.)     - 

Dry Fodder q 373398.67   - 

Green Fodder q    - 

Fuel Production    - 
Arhar+Mustard+Til  Plants q 19899.44   - 

Over all Cropping Intensity  109.44    
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 

It was observed that the productivity of wheat, gram, mustard, arhar and  linseed was about 66, 37, 33,49 and 26 per cent, respectively, 
less than the average of last 10 years crop yield (Source: Directorate of Economics and Statistics, Department of  Agriculture and Cooperation). 
productivity of the state of Uttar Pradesh. 
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3.4 Agroforestry and Horticulture 
There is no systematic agroforestry and orchard in the project area, however, few scattered trees of desi ber, aonla, guava, kathal, etc. was 

found in the micro-watersheds which is consumed locally (Table 3.9).   
Table 3.9: Agroforestry and Horticulture Status in Micro-watershed 
S. 
N. 
  

Name of micro 
watershed with code 

Name of village Name of Important horticultural crop 
Orchard  Scattered Fruit Crop 

Nam
e 

Are
a ha. 

Productivit
y qtl/ha 

Production 
qtls 

No. Productivity 
qtl/No. 

Production 
qtls 

1 Bragpur (2C1B3d1a) Bamhauri kala, Siyor, 
Brijpur 

- - - - 32 0.26 8.32 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala - - - - 40 0.25 10.00 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, 
Kurara Dang, Dayalpura, 
Majhol 

- - - - 27 0.23 6.21 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, Maharajpura, 
Chikharam Imaliya 

- - - - 39 0.21 8.19 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten Gang, 
Karhara kala, Bagren 

- - - - 41 0.26 10.66 

6 Supa (2C1B3d3c) Milten gang, Jordan 
Gang, Supa 

- - - - 48 0.28 13.44 

7 Bagraun (2C1B3d3d) Bagraun, Chikhara, 
Nathupura 

- - - - 30 0.31 9.30 

8 Bamrara (2C1B3d2a) Bamhauri kala, Bamrara, 
Imaliya 

- - - - 33 0.28 9.24 

9 Sohjana (2C1B3d2b) Bamrara, Sohjana - - - - 39 0.24 9.36 
10 Itawa (2C1B3d2c) Itawa, Berikhera, 

Sohjana, Nathupura 
- - - - 36 0.31 11.16 

11 Majhol (2C1B3d2d) Itawa, Nathupura, Majhol - - - - 38 0.32 12.16 

12 Nathupura (2C1B3d2f) Nathupura, Majhol, 
Kurara dang 

- - - - 29 0.28 8.12 
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13 Imaliya dang 
(2C1B3d2g) 

Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana 

- - - - 41 0.26 10.66 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, Tisauni - - - - 30 0.26 7.8 
15 Anghaura 2C1A3p2c Pratistha, Andhaua, 

Ragaul 
- - - - 38 0.25 9.5 

16 Guda-I 2C1A3p2d Guda, Lihipuri - - - - 25 0.23 5.75 
17 Guda-II 2C1A3p2e Guda, Lihipuri - - - - 37 0.21 7.77 
18 Akthauonha 2C1A3p2f Akthauha Guda - - - - 39 0.26 10.14 
19 Asthaun 2C1A3p2g Akthauha,Rainpur, 

AsthaunCharkhari 
- - - - 46 0.28 12.88 

20 
Asthaun 2C2A3n1a 

Asthaun, 
AkthauhaChedimu 

- - - - 28 0.31 8.68 

21 Luhari 2C1A3w1a Luhari, Akthauha 
Chedimu 

- - - - 31 0.28 8.68 

22 Rampura Kadeem 
2C1A3w1b 

Chhedimau,Rampura,Kad
eem 

- - - - 37 0.24 8.88 

23 Ghutwai 2C1A3n2e Rainpur,AkthauhaUdayap
ura, Lihipuri, Ghutwai 

- - - - 26 0.25 6.5 

 Total       810 (Avrage) 0.26 213.4 
 ( Scattered fruit plant of Papaya, Kathal, Ber, Aonla, Guava, etc)  
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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3.5 Livestock and Fisheries 
Majorly of the course of breed mostly desi cow are prevalent in the project area. The productivity of livestock in Project area is 

significantly lower than the average productivity of the state. Livestock and its productivity details are available in Table 3.10 and 3.11, 
respectively. 
Table 3.10: Livestock Population (no.) in IWMP-XIX, Mahoba 
Sr
. 
N
o. 
  

Name of Micro 
watershed with 

code 

Name of Village          Cow Buffalo Ox/ 
Bull 

Goat She
ep 

Pigge
ries 

Poultry 
Desi Crossed Desi Murrah Broi

ler 
Lay
ers 

Total 

1 Bragpur 
(2C1B3d1a) 

Bamhauri kala, Siyor, 
Brijpur 

209 16 142 18 25 720 12 10 - 21 1173 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 204 18 142 16 24 710 15 12 - 26 1167 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, 
Kurara Dang, 
Dayalpura, Majhol 

199 17 138 16 26 691 17 11 - 24 1139 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, 
Maharajpura, 
Chikharam Imaliya 

212 19 150 15 30 739 15 15 - 23 1218 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten 
Gang, Karhara kala, 
Bagren 

192 12 127 18 32 652 12 14 - 21 1080 

6 Supa (2C1B3d3c) Milten gang, Jordan 
Gang, Supa 

265 20 186 17 45 912 18 12 - 35 1510 

7 Bagraun 
(2C1B3d3d) 

Bagraun, Chikhara, 
Nathupura 

162 18 111 17 12 576 15 10 - 21 942 

8 Bamrara 
(2C1B3d2a) 

Bamhauri kala, 
Bamrara, Imaliya 

203 16 137 19 14 700 10 15 - 26 1140 

9 Sohjana 
(2C1B3d2b) 

Bamrara, Sohjana 151 17 105 15 23 537 11 10 - 35 904 

10 Itawa Itawa, Berikhera, 175 14 119 16 14 604 14 14 - 24 994 
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(2C1B3d2c) Sohjana, Nathupura 
11 Majhol 

(2C1B3d2d) 
Itawa, Nathupura, 
Majhol 

113 16 75 17 12 412 15 13 - 19 692 

12 Nathupura 
(2C1B3d2f) 

Nathupura, Majhol, 
Kurara dang 

147 12 99 14 15 508 13 15 - 26 849 

13 Imaliya dang 
(2C1B3d2g) 

Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana 

174 18 118 19 20 614 14 14 - 24 1015 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, 
Tisauni 

123 15 55 7 30 621 9 11 - 12 883 

15 Anghaura 
2C1A3p2c 

Pratistha, Andhaua, 
Ragaul 

84 14 36 8 25 441 7 13 - 14 642 

16 Guda-I 
2C1A3p2d 

Guda, Lihipuri 106 12 46 7 24 531 6 12 - 12 756 

17 Guda-II 
2C1A3p2e 

Guda, Lihipuri 143 15 65 6 26 711 8 14 - 11 999 

18 Akthauonha 
2C1A3p2f 

Akthauha Guda 116 14 55 4 28 585 9 15 - 15 841 

19 Asthaun 
2C1A3p2g 

Akthauha, Rainpur, 
Asthaun Charkhari 

221 21 102 8 27 108 7 12 - 13 519 

20 Asthaun 
2C2A3n1a 

Asthaun, Akthauha 
Chedimu 

127 15 58 6 26 639 9 11 - 11 902 

21 Luhari 
2C1A3w1a 

Luhari, Akthauha 
Chedimu 

112 14 48 9 25 567 8 10 - 10 803 

22 Rampura Kadeem 
2C1A3w1b 

Chhedimau, Rampura 
Kadeem 

108 10 46 7 23 531 10 14 - 14 763 

23 Ghutwai 
2C1A3n2e 

Rainpur, Akthauha 
Udayapura, Lihipuri, 
Ghutwai 

180 20 82 8 24 900 9 13 - 12 1248 

 Total   3726 363 2242 287 550 14009 263 290 0 449 22179 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.11: Productivity of livestock in IWMP-XIX, Mahoba 
SN Name of Micro 

watershed 
with code 

Name of Village Milk  Production  (Liter Per 
day) 

Goatry Poultry 

Cows Buffalos Weight 
in 

Kg/goat 

Broiler 
Weight 

in Kg/ Brl 

Layers No. of 
eggs/day Desi Crossed Desi Murrah 

1 Bragpur 
(2C1B3d1a) 

Bamhauri kala, Siyor, Brijpur 1.3 5.7 2.2 5.3 22.0 
- 

168.0 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 1.3 5.9 2.4 5.9 21.0 
- 

165.0 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, Kurara Dang, 
Dayalpura, Majhol 

1.2 5.2 2.6 5.7 24.0 
- 

165.0 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, Maharajpura, Chikharam 
Imaliya 

1.4 5.4 3.0 5.9 21.0 
- 

186.0 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten Gang, Karhara kala, 
Bagren 

1.6 5.3 3.2 5.8 26.0 
- 

168.0 

6 Supa (2C1B3d3c) Milten gang, Jordan Gang, Supa 1.2 5.8 2.7 5.7 25.0 - 180.0 

7 Bagraun 
(2C1B3d3d) 

Bagraun, Chikhara, Nathupura 1.1 5.4 3.0 5.8 23.0 
- 

172.0 

8 Bamrara 
(2C1B3d2a) 

Bamhauri kala, Bamrara, Imaliya 1.0 6.0 3.1 5.9 21.0 
- 

174.0 

9 Sohjana 
(2C1B3d2b) 

Bamrara, Sohjana 1.3 5.6 3.3 6.4 23.0 
- 

184.0 

10 Itawa (2C1B3d2c) Itawa, Berikhera, Sohjana, Nathupura 1.2 5.4 2.6 5.4 21.0 - 187.0 

11 Majhol 
(2C1B3d2d) 

Itawa, Nathupura, Majhol 1.3 5.9 2.5 6.9 25.0 
- 

175.0 

12 Nathupura 
(2C1B3d2f) 

Nathupura, Majhol, Kurara dang 1.2 5.7 2.1 6.1 24.0 
- 

168.0 

13 Imaliya dang 
(2C1B3d2g) 

Roshanpura, Imaliya, Nathupura, 
Bamrara, Sohjana 

1.1 5.6 2.8 5.2 26.0 
- 

175.0 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, Tisauni 1.4 6.4 3.8 7.4 29.0 - 185 
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15 Anghaura 
2C1A3p2c 

Pratistha, Andhaua, Ragaul 1.5 7.0 3.2 6.6 28.0 
- 

198 

16 Guda-I 2C1A3p2d Guda, Lihipuri 1.3 7.3 3.6 7.6 25.0 - 189 

17 Guda-II 2C1A3p2e Guda, Lihipuri 1.4 7.2 3.7 7.4 23.0 - 191 

18 Akthauonha 
2C1A3p2f 

Akthauha Guda 1.5 6.7 4.0 7.0 28.0 
- 

202 

19 Asthaun 
2C1A3p2g 

Akthauha,Rainpur, AsthaunCharkhari 1.6 6.9 3.7 7.2 26.0 
- 

191 

20 Asthaun 
2C2A3n1a 

Asthaun, AkthauhaChedimu 1.4 7.0 3.2 6.8 25.0 
- 

193 

21 Luhari 2C1A3w1a Luhari, Akthauha Chedimu 1.6 7.4 3.4 7.2 26.0 - 180 

22 Rampura Kadeem 
2C1A3w1b 

Chhedimau,Rampura,Kadeem 1.8 6.2 3.5 7.0 31.0 
- 

200 

23 Ghutwai 
2C1A3n2e 

Rainpur,AkthauhaUdayapura, Lihipuri, 
Ghutwai 

1.4 6.5 3.6 6.5 23.0 
- 

193 

 Average   1.35 6.15 3.10 6.38 24.61 - 182.13 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
3.6 Forest and Grassland 
There is no grassland available in the project area, however, information on naturally generated/grown degraded forest is given in Table 3.12.  
 
Table 3.12: Forest, vegetative cover/grassland in IWMP-XIX, Mahoba  
Sr. 
No
. 
  
  

Name & Code of Micro 
watershed 

Name of Village Forest  (Area ha) Grassland 
(Area ha) 

Other 
vegetative cover 

(Area ha) 
Reserv

e 
Gram Samaj  

(Natural /Planted) 
Tota

l 
Gram 
Samaj 

Privat
e 

Gram 
Samaj 

Privat
e 

1 Bragpur (2C1B3d1a) Bamhauri kala, Siyor, 
Brijpur - - - 

5.64 - 2.48 1.98 

2 Bamhauli kala (2C1B3d1b) Imaliya, Bamhaurikala - - - 5.15 - 2.35 1.48 
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3 Kurara dang (2C1B3d1c) Nathupura, Imaliya, Kurara 
Dang, Dayalpura, Majhol - - - 

5.34 - 2.65 2.15 

4 Maharajpura (2C1B3d3a) Gopalpura, Maharajpura, 
Chikharam Imaliya - - - 

5.29 - 2.48 2.15 

5 Karhara kala (2C1B3d3b) Dayalpura, Milten Gang, 
Karhara kala, Bagren - - - 

4.68  2.61 2.12 

6 Supa (2C1B3d3c) Milten gang, Jordan Gang, 
Supa - - - 

6.15 - 2.15 2.18 

7 Bagraun (2C1B3d3d) Bagraun, Chikhara, 
Nathupura - - - 

4.18 - 2.48 2.97 

8 Bamrara (2C1B3d2a) Bamhauri kala, Bamrara, 
Imaliya - - - 

5.92 - 2.61 2.18 

9 Sohjana (2C1B3d2b) Bamrara, Sohjana - - - 6.14 - 2.84 2.34 
10 Itawa (2C1B3d2c) Itawa, Berikhera, Sohjana, 

Nathupura - - - 
4.35 - 2.95 1.94 

11 Majhol (2C1B3d2d) Itawa, Nathupura, Majhol - - - 3.15 - 2.18 1.95 
12 Nathupura (2C1B3d2f) Nathupura, Majhol, Kurara 

dang - - - 
3.25 

- 
1.95 1.74 

13 Imaliya dang (2C1B3d2g) Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana - - - 

3.15 

- 

1.84 1.48 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, Tisauni - - - 5.26 - 1.28 1.39 
15 Anghaura 2C1A3p2c Pratistha, Andhaua, Ragaul - - - 6.18 - 1.39 2.15 
16 Guda-I 2C1A3p2d Guda, Lihipuri - - - 5.48 - 2.31 2.14 
17 Guda-II 2C1A3p2e Guda, Lihipuri - - - 5.64 - 2.16 1.48 
18 Akthauonha 2C1A3p2f Akthauha Guda - - - 6.94  2.16 2.18 
19 Asthaun 2C1A3p2g Akthauha,Rainpur, 

AsthaunCharkhari - - - 5.94 - 2.16 2.13 
20 Asthaun 2C2A3n1a Asthaun, AkthauhaChedimu - - - 5.48 - 2.13 2.18 
21 Luhari 2C1A3w1a Luhari, Akthauha Chedimu - - - 6.38 - 2.13 2.18 
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22 Rampura Kadeem 
2C1A3w1b 

Chhedimau,Rampura,Kadee
m - - - 6.48 - 1.94 1.84 

23 Ghutwai 2C1A3n2e Rainpur,AkthauhaUdayapur
a, Lihipuri, Ghutwai - - - 6.42 - 1.84 2.41 

 Total          122.59 - 51.07 46.74 
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
3.7 Livelihood Status 

Assestless/landless people earn their livelihood mainly from labour and batai (shared cropping). They earn about Rs. 3000/per month by 
shared cropping. It is expected that their income will enhance due to watershed management as it will generate shared cropping and employment 
opportunity on sustainable basis. Intervention related to piggeries, fisheries, black smith and carpentry are not in general practice.  Livelihood 
status of landless, farmers and interventions based livelihood status are shown in Table 3.13, 3.14 and 3.15, respectively. 
 
Table 3.13: Livelihood Status of Landless People  
 
Sr. 
No
. 

Name & Code of 
micro watershed 

Name of Village Name of 
Liveliho

od 
Activity 

No. of house hold 
engaged 

Pre 
project 
Averag

e 
Income
/ Year 

Desired 
Activities 

Expecte
d 

Income 
from 

desired 
activities 
Rs/Year 

Rem
arks 

 Sc Oth
er 

Wo
me
n 

Tota
l 

1 Bragpur (2C1B3d1a) Bamhauri kala, Siyor, Brijpur Labour/ 
Batai 

 

3 5 1 9 25,000-
30,000 

 

The 
landless 
people 
can 
increase 
their 
income 
by 
adoting 
one or 

50,000-
55,000 

 

Inco
me 
may 
be 

increa
sed 
by 

about  
two 

times 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 2 4 1 7 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, Kurara 
Dang, Dayalpura, Majhol 

2 3 1 6 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, Maharajpura, 
Chikharam Imaliya 

3 6 1 10 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten Gang, 
Karhara kala, Bagren 

3 4 1 8 

6 Supa (2C1B3d3c) Milten gang, Jordan Gang, 4 9 2 15 
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Supa two 
activities 
of    
goatary, 
poultry, 
dairy, 
technical 
shop, 
general 
store, 
dona 
making, 
Rope 
making, 
etc. 
besides 
Batai/lab
our work 

- 
7 Bagraun (2C1B3d3d) Bagraun, Chikhara, Nathupura 1 4 0 5 
8 Bamrara (2C1B3d2a) Bamhauri kala, Bamrara, 

Imaliya 
3 5 1 9 

9 Sohjana (2C1B3d2b) Bamrara, Sohjana 2 5 1 8 
10 Itawa (2C1B3d2c) Itawa, Berikhera, Sohjana, 

Nathupura 
2 4 1 7 

11 Majhol (2C1B3d2d) Itawa, Nathupura, Majhol 1 4 0 5 
12 Nathupura 

(2C1B3d2f) 
Nathupura, Majhol, Kurara 
dang 

2 5 1 8 

13 Imaliya dang 
(2C1B3d2g) 

Roshanpura, Imaliya, 
Nathupura, Bamrara, Sohjana 

1 4 1 6 

14 Jarauli 2C1A3p2b Jarauli, Andhaua, Tisauni 2 6 2 10 
15 Anghaura 2C1A3p2c Pratistha, Andhaua, Ragaul 2 6 1 9 
16 Guda-I 2C1A3p2d Guda, Lihipuri 2 6 2 10 
17 Guda-II 2C1A3p2e Guda, Lihipuri 3 7 2 12 
18 Akthauonha 

2C1A3p2f 
Akthauha,  Guda 1 6 1 8 

19 Asthaun 2C1A3p2g Akthauha, Rainpur, Asthaun, 
Charkhari 

4 11 2 17 

20 Asthaun 2C2A3n1a Asthaun, Akthauha, Chedimu 2 6 1 9 
21 Luhari 2C1A3w1a Luhari, Akthauha, Chedimu 1 5 1 7 
22 Rampura Kadeem 

2C1A3w1b 
Chhedimau, Rampura Kadeem 1 5 1 7 

23 Ghutwai 2C1A3n2e Rainpur, Akthauha, 
Udayapura, Lihipuri, Ghutwai 

3 10 2 15 

 Total    
50 130 27 207 

25,000-
30,000 

 50,000-
55,000 

 

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.14: Details of Livelihood Status of the Farmers 
Sr. 
No
. 

Name & Code 
of micro 

watershed 

Name of Village Name of 
Liveliho

od 
Activity 

No. of House hold engaged Pre 
project 
Average 
Income 

Desired 
Activities 

Expecte
d 

Income 
from 

desired 
activities 

Remark
s 
 

Sc Othe
r 

Wo
men 

Tota
l 

1 Bragpur 
(2C1B3d1a) 

Bamhauri kala, Siyor, 
Brijpur 

Agricultu
re + 

A.H., 
Labour, 
Batai 

62 294 10 366 40000-
50000 

 

Productivit
y  could be 
enhance 
through 
natural 
resource 
conservati
on, 
livestock 
manageme
nt and 
micro-
enterprises 
 

55,000-
65,000 

Income 
may be 
increase
d by 
about  
30 to 40 
per cent 
- 

2 Bamhauli kala 
(2C1B3d1b) 

Imaliya, Bamhaurikala 61 274 28 363 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, 
Kurara Dang, Dayalpura, 
Majhol 

60 270 24 354 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, Maharajpura, 
Chikharam Imaliya 

63 289 23 375 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten Gang, 
Karhara kala, Bagren 

56 259 17 332 

6 Supa 
(2C1B3d3c) 

Milten gang, Jordan 
Gang, Supa 

78 358 24 460 

7 Bagraun 
(2C1B3d3d) 

Bagraun, Chikhara, 
Nathupura 

50 235 10 295 

8 Bamrara 
(2C1B3d2a) 

Bamhauri kala, Bamrara, 
Imaliya 

60 276 20 356 

9 Sohjana 
(2C1B3d2b) 

Bamrara, Sohjana 46 212 14 272 

10 Itawa 
(2C1B3d2c) 

Itawa, Berikhera, 
Sohjana, Nathupura 

52 241 15 308 

11 Majhol 
(2C1B3d2d) 

Itawa, Nathupura, Majhol 35 167 8 210 

12 Nathupura Nathupura, Majhol, 43 204 10 257 
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(2C1B3d2f) Kurara dang 
13 Imaliya dang 

(2C1B3d2g) 
Roshanpura, Imaliya, 
Nathupura, Bamrara, 
Sohjana 

53 248 13 314 

14 Jarauli 
2C1A3p2b 

Jarauli, Andhaua, Tisauni 61 261 13 335 

15 Anghaura 
2C1A3p2c 

Pratistha, Andhaua, 
Ragaul 

43 182 11 236 

16 Guda-I 
2C1A3p2d 

Guda, Lihipuri 52 221 12 285 

17 Guda-II 
2C1A3p2e 

Guda, Lihipuri 70 300 13 383 

18 Akthauonha 
2C1A3p2f 

Akthauha,  Guda 58 247 12 317 

19 Asthaun 
2C1A3p2g 

Akthauha, Rainpur, 
Asthaun, Charkhari 

108 460 20 588 

20 Asthaun 
2C2A3n1a 

Asthaun, Akthauha, 
Chedimu 

64 272 10 346 

21 Luhari 
2C1A3w1a 

Luhari, Akthauha, 
Chedimu 

56 241 11 308 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedimau, Rampura 
Kadeem 

53 225 10 288 

23 Ghutwai 
2C1A3n2e 

Rainpur, Akthauha, 
Udayapura, Lihipuri, 
Ghutwai 

89 382 14 485 

 Total   1373 6118 342 7833 40000-
50000 

- 55,000-
65,000 

 

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.15: Present Livelihood Status (No. of households/Income per year) in IWMP-XIX, Mahoba 
‘Income in Rs 

Sr
. 
N
o 

Name of 
MWS with 

code 

Name of 
village 

Activities 

Dairy Poultry Goatry Piggeries Fisheries Black 
Smithy 

Carpentr
y 

Stitching
/ knitting  

Wages Agricultur
e 

No Av. 
inco
me 

N
o 

Av. 
inco
me 

No Av. 
inco
me 

N
o 

Av. 
inco
me 

N
o 

Av. 
inco
me 

N
o 

Av. 
inco
me 

N
o 

Av. 
inco
me 

N
o 

Av. 
inco
me 

N
o 

Av. 
inco
me 

No Av. 
inco
me 

1 Bragpur 
(2C1B3d1a
) 

Bamhaur
i kala, 
Siyor, 
Brijpur 

169 11,5
00-
13,5
00 

1
5 

13,00
0-

16,00
0 

20
2 

2000
0-

2500
0 

1
8 

7500-
9000 

- - 2 2000-
4000 

2 2500-
4500 

- - 48 11,00
0-

13,00
0 

422 25,00
0-

27,00
0 

2 Bamhauli 
kala 
(2C1B3d1b
) 

Imaliya, 
Bamhaur
ikala 

167 2
4 

20
0 

1
2 

- 3 1 - 45 317 

3 Kurara 
dang 
(2C1B3d1c
) 

Nathupur
a, 
Imaliya, 
Kurara 
Dang, 
Dayalpur
a, Majhol 

165 1
3 

19
8 

1
5 

- 1 3 - 57 265 

4 Maharajpur
a 
(2C1B3d3a
) 

Gopalpur
a, 
Maharajp
ura, 
Chikhara
m 
Imaliya 

120 1
8 

14
4 

8 - 5 2 - 40 157 

5 Karhara 
kala 
(2C1B3d3b
) 

Dayalpur
a, Milten 
Gang, 
Karhara 

180 1
3 

21
6 

1
2 

- 2 4 - 49 209 
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kala, 
Bagren 

6 Supa 
(2C1B3d3c
) 

Milten 
gang, 
Jordan 
Gang, 
Supa 

105 0 12
6 

1
0 

- 1 3 - 51 223 

7 Bagraun 
(2C1B3d3d
) 

Bagraun, 
Chikhara
, 
Nathupur
a 

130 9 15
6 

1
2 

- 2 1 - 53 163 

8 Bamrara 
(2C1B3d2a
) 

Bamhaur
i kala, 
Bamrara, 
Imaliya 

126 1
2 

15
1 

1
4 

- 4 2 - 58 203 

9 Sohjana 
(2C1B3d2b
) 

Bamrara, 
Sohjana 

163 1
2 

19
5 

1
5 

- 3 2 - 52 264 

10 Itawa 
(2C1B3d2c
) 

Itawa, 
Berikher
a, 
Sohjana, 
Nathupur
a 

155 1
0 

18
6 

1
2 

- 2 1 - 54 348 

11 Majhol 
(2C1B3d2d
) 

Itawa, 
Nathupur
a, Majhol 

198 8 23
7 

1
4 

- 2 3 - 48 265 

12 Nathupura 
(2C1B3d2f
) 

Nathupur
a, 
Majhol, 
Kurara 
dang 

147 0 17
6 

1
0 

- 4 2 - 46 248 

13 Imaliya 
dang 

Roshanp
ura, 

125 1
5 

15
0 

8 - 1 1 - 49 245 
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(2C1B3d2g
) 

Imaliya, 
Nathupur
a, 
Bamrara, 
Sohjana 

14 Jarauli 
2C1A3p2b 

Jarauli, 
Andhaua, 
Tisauni 

134 1
5 

- 1
5 

- 2 2 - 41 256 

15 Anghaura 
2C1A3p2c 

Pratistha, 
Andhaua, 
Ragaul 

130 2
4 

- 2
0 

- 2 4 - 44 209 

16 Guda-I 
2C1A3p2d 

Guda, 
Lihipuri 

141 2
0 

- 1
8 

- 1 3 - 47 223 

17 Guda-II 
2C1A3p2e 

Guda, 
Lihipuri 

102 0 - 1
7 

- 2 1 - 34 163 

18 Akthauonh
a 
2C1A3p2f 

Akthauha 
Guda 

126 2
6 

- 1
2 

- 1 2 - 42 203 

19 Asthaun 
2C1A3p2g 

Akthauha
,Rainpur, 
Asthaun
Charkhar
i 

163 3
0 

- 3
1 

- 3 2 - 55 264 

20 Asthaun 
2C2A3n1a 

Asthaun, 
Akthauha
Chedimu 

264 2
5 

- 1
9 

- 2 2 - 88 422 

21 Luhari 
2C1A3w1a 

Luhari, 
Akthauha 
Chedimu 

198 1
8 

- 1
0 

- 3 1 - 66 317 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedim
au,Ramp
ura,Kade
em 

165 1
5 

- 2
8 

- 1 3 - 55 265 

23 Ghutwai 
2C1A3n2e 

Rainpur,
Akthauha

97 - - 6 - 5 2 - 33 157 
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Udayapu
ra, 
Lihipuri, 
Ghutwai 

 Total  347
0 

11,5
00-
13,5
00 

3
2
2 

13,00
0-

16,00
0 

23
37 

2000
0-

2500
0 

3
3
6 

7500-
9000 

- - 5
4 

2000-
4000 

4
9 

2500-
4500 

- - 11
55 

11,00
0-

13,00
0 

580
8 

25,00
0-

27,00
0 

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
3.8 Hydrology, Water resources and Soil and moisture Conservation 

 Shallow dug wells are the only means of irrigation in the area and these wells support only for life saving irrigation. In general, irrigation 
interval is low due to low water holding capacity of the soils. In the name of soil and moisture conservation only field bund Use of micro-
irrigation is almost nil in the area. Groundwater status, irrigation status and source are given in Table 3.16, 3.17 and 3.18, respectively.  
Table 3.16: Ground Water Status in IWMP-XIX, Mahoba 
Sr. 
No. 

Name &  Code of 
Micro watershed 

Name of Village Depth of Ground Water  Table 
(Below Ground level) in Meter 

No. of 
Observation well 

Remarks 

Before Monsoon After Monsoon 

1 Bragpur (2C1B3d1a) Bamhauri kala, Siyor, Brijpur Avrg.13.48 Avrg.11.32 06 - 
2 Bamhauli kala 

(2C1B3d1b) 
Imaliya, Bamhaurikala 

Avrg.15.47 Avrg.12.16 08 - 

3 Kurara dang 
(2C1B3d1c) 

Nathupura, Imaliya, Kurara Dang, 
Dayalpura, Majhol 

Avrg.12.18 Avrg.09.34 07 - 

4 Maharajpura 
(2C1B3d3a) 

Gopalpura, Maharajpura, 
Chikharam Imaliya 

Avrg.14.95 Avrg. 12.34  05 - 

5 Karhara kala 
(2C1B3d3b) 

Dayalpura, Milten Gang, Karhara 
kala, Bagren 

Avrg.14.13 Avrg.11.35 06 - 

6 Supa (2C1B3d3c) Milten gang, Jordan Gang, Supa Avrg.13.95 Avrg.10.15 09 - 
7 Bagraun (2C1B3d3d) Bagraun, Chikhara, Nathupura Avrg.15.14 Avrg.12.56 08 - 
8 Bamrara (2C1B3d2a) Bamhauri kala, Bamrara, Imaliya Avrg.12.34 Avrg.09.12 07 - 
9 Sohjana (2C1B3d2b) Bamrara, Sohjana Avrg.14.36 Avrg.11.38 06  
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10 Itawa (2C1B3d2c) Itawa, Berikhera, Sohjana, 
Nathupura 

Avrg.15.16 Avrg.12.88 05  

11 Majhol (2C1B3d2d) Itawa, Nathupura, Majhol Avrg.12.38 Avrg.09.17 08  
12 Nathupura (2C1B3d2f) Nathupura, Majhol, Kurara dang Avrg.13.16 Avrg.10.09 07  
13 Imaliya dang 

(2C1B3d2g) 
Roshanpura, Imaliya, Nathupura, 
Bamrara, Sohjana 

Avrg.14.94 Avrg.11.31 09  

14 Jarauli 2C1A3p2b Jarauli, Andhaua, Tisauni Avrg.13.15 Avrg.10.75 08  
15 Anghaura 2C1A3p2c Pratistha, Andhaua, Ragaul Avrg.13.25 Avrg.11.45 06  
16 Guda-I 2C1A3p2d Guda, Lihipuri Avrg.13.45 Avrg.10.55 04  
17 Guda-II 2C1A3p2e Guda, Lihipuri Avrg.13.85 Avrg.11.25 05  
18 Akthauonha 2C1A3p2f Akthauha Guda Avrg.12.95 Avrg.10.55 06  
19 Asthaun 2C1A3p2g Akthauha,Rainpur, 

AsthaunCharkhari 
Avrg.13.25 Avrg.10.85 07  

20 Asthaun 2C2A3n1a Asthaun, AkthauhaChedimu Avrg.13.85 Avrg.10.35 09  
21 Luhari 2C1A3w1a Luhari, Akthauha Chedimu Avrg.12.85 Avrg.09.85 07  
22 Rampura Kadeem 

2C1A3w1b 
Chhedimau,Rampura,Kadeem 

Avrg.13.95 Avrg.11.81 08  

23 Ghutwai 2C1A3n2e Rainpur,AkthauhaUdayapura, 
Lihipuri, Ghutwai 

Avrg.13.65 Avrg.10.85 06  

 Average  12.18-15.47 09.12-12.88 157  
Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
 
Generally stony layer is observed at a depth ranging between 1-5 m in all districts of Bundelkhand in Uttar Pradesh except Jalaun and Hamirpur 
district. Depth of water table in open shallow dug wells in the project area was about 9.12-12-88 m during pre monsoon, however it was in the 
range of 12.18-15.47 m during post monsoon season. 

.  
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Table 3.17: Irrigation Status in IWMP-XIX, Mahoba 
Sr. 
No
. 

Name & 
Micro 

Watershed 
with code 

Name of 
Village 

Gross Cultivated Area Net 
Cultivate
d Area 

Gross Irrigated Area Net 
Irrigate
d Area 
(Life 

saving ) 

Rainfed 
Area Kharif Rabi Zai

d 
Total Khari

f 
Rabi Zai

d 
Total 

1 Bragpur 
(2C1B3d1a) 

Bamhauri 
kala, Siyor, 
Brijpur 

313.28 492.95 - 806.23 755.66 - 120.90 - 120.90 120.90 634.75 

2 Bamhauli 
kala 
(2C1B3d1b
) 

Imaliya, 
Bamhaurikal
a 

281.96 466.01 - 747.97 711.70 - 113.87 - 113.87 113.87 597.83 

3 Kurara 
dang 
(2C1B3d1c) 

Nathupura, 
Imaliya, 
Kurara 
Dang, 
Dayalpura, 
Majhol 

309.58 440.94 - 750.52 703.60 - 112.58 - 112.58 112.58 591.02 

4 Maharajpur
a 
(2C1B3d3a) 

Gopalpura, 
Maharajpura, 
Chikharam 
Imaliya 

238.59 616.99 - 855.58 808.63 - 129.38 - 129.38 129.38 679.25 

5 Karhara 
kala 
(2C1B3d3b
) 

Dayalpura, 
Milten Gang, 
Karhara kala, 
Bagren 

268.48 474.60 - 743.08 682.06 - 109.13 - 109.13 109.13 572.93 

6 Supa 
(2C1B3d3c) 

Milten gang, 
Jordan Gang, 
Supa 

394.29 614.60 - 1008.8
9 

947.22 - 151.56 - 151.56 151.56 795.67 

7 Bagraun 
(2C1B3d3d

Bagraun, 
Chikhara, 

234.00 368.92 - 602.92 593.03 - 94.89 - 94.89 94.89 498.15 
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) Nathupura 
8 Bamrara 

(2C1B3d2a) 
Bamhauri 
kala, 
Bamrara, 
Imaliya 

311.92 505.46 - 817.38 750.10 - 120.02 - 120.02 120.02 630.09 

9 Sohjana 
(2C1B3d2b
) 

Bamrara, 
Sohjana 

199.10 369.32 - 568.42 549.49 - 87.92 - 87.92 87.92 461.57 

10 Itawa 
(2C1B3d2c) 

Itawa, 
Berikhera, 
Sohjana, 
Nathupura 

291.31 505.52 - 796.83 770.20 - 96.12 - 96.12 96.12 674.08 

11 Majhol 
(2C1B3d2d
) 

Itawa, 
Nathupura, 
Majhol 

165.80 270.03 - 435.83 415.54 - 66.49 - 66.49 66.49 349.05 

12 Nathupura 
(2C1B3d2f) 

Nathupura, 
Majhol, 
Kurara dang 

212.59 355.17 - 567.76 529.32 - 84.69 - 84.69 84.69 444.63 

13 Imaliya 
dang 
(2C1B3d2g
) 

Roshanpura, 
Imaliya, 
Nathupura, 
Bamrara, 
Sohjana 

229.93 443.36 - 673.29 637.95 - 102.07 - 102.07 102.07 535.88 

14 Jarauli 
2C1A3p2b 

Jarauli, 
Andhaua, 
Tisauni 

299.78 469.88 - 769.66
1 

688.79 - 113.65 - 113.65 113.65 575.14 

15 Anghaura 
2C1A3p2c 

Pratistha, 
Andhaua, 
Ragaul 

204.28 368.04 - 572.31
6 

466.28 - 76.94 - 76.94 76.94 389.34 

16 Guda-I 
2C1A3p2d 

Guda, 
Lihipuri 

192.87 362.13 - 555.00
5 

450.57 - 74.34 - 74.34 74.34 376.23 

17 Guda-II Guda, 275.78 477.36 - 753.14 646.98 - 106.75 - 106.75 106.75 540.23 
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2C1A3p2e Lihipuri 4 
18 Akthauonha 

2C1A3p2f 
Akthauha 
Guda 

221.66 400.45 - 622.10
7 

508.18 - 83.85 - 83.85 83.85 424.33 

19 Asthaun 
2C1A3p2g 

Akthauha, 
Rainpur, 
Asthaun 
Charkhari 

400.42 747.09 - 1147.5
1 

943.25 - 155.64 - 155.64 155.64 787.62 

20 
Asthaun 
2C2A3n1a 

Asthaun, 
Akthauha 
Chedimu 

82.03 143.26 - 225.29
4 

189.48 - 31.26 - 31.26 31.26 158.22 

21 Luhari 
2C1A3w1a 

Luhari, 
Akthauha 
Chedimu 

212.45 408.12 - 620.57
2 

503.47 - 83.07 - 83.07 83.07 420.39 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedimau, 
Rampura 
Kadeem 

92.26 163.26 - 255.51
6 

213.13 - 35.17 - 35.17 35.17 177.96 

23 Ghutwai 
2C1A3n2e 

Rainpur, 
Akthauha 
Udayapura, 
Lihipuri, 
Ghutwai 

311.35 591.13 - 902.47
9 

746.42 - 123.16 - 123.16 123.16 623.26 

 
Total   

5743.7
1 

10054.5
9 

- 15798.
3 

14211.05 - 2273.4
5 

- 2273.4
5 

2273.45 11937.6
2 

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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Table 3.18: Source wise Area Irrigated in IWMP-XIX, Mahoba (area in ha) 
Sr. 
No
. 

Name 
&Micro 

watershed 
with code 

Name of 
Village 

Cana
l 

Area 

State 
Tube 
wells 

Tanks Open well Bore 
wells 

Lift 
irrigation 

Others 
(Specify) 

Total 
Irrigate
d Area 

Rem. 

No
. 

Are
a 

No
. 

Area No
. 

Area No
. 

Are
a 

No
. 

Area No
. 

Are
a 

1 Bragpur 
(2C1B3d1a
) 

Bamhauri 
kala, Siyor, 
Brijpur 

- - - 4 12.09 25 60.45 3 6.65 - 24.18 - - 120.90 Availabilit
y of water 
from these 

sources 
are mainly 
dependant 

upon 
rainfall 
and its 

distributio
n pattern. 
Therefore, 
these are 

not 
assured 

source of 
irrigation  

  
  

2 Bamhauli 
kala 
(2C1B3d1
b) 

Imaliya, 
Bamhaurika
la 

- - - 3 11.39 21 56.94 3 6.26 - 22.77 - - 113.87 

3 Kurara 
dang 
(2C1B3d1c
) 

Nathupura, 
Imaliya, 
Kurara 
Dang, 
Dayalpura, 
Majhol 

- - - 4 11.26 26 56.29 3 6.19 - 22.52 - - 112.58 

4 Maharajpu
ra 
(2C1B3d3a
) 

Gopalpura, 
Maharajpur
a, 
Chikharam 
Imaliya 

- - - 4 12.94 24 64.69 4 7.12 - 25.88 - - 129.38 

5 Karhara 
kala 
(2C1B3d3
b) 

Dayalpura, 
Milten 
Gang, 
Karhara 
kala, Bagren 

- - - 3 10.91 25 54.56 3 6.00 - 21.83 - - 109.13 

6 Supa 
(2C1B3d3c
) 

Milten 
gang, 
Jordan 

- - - 6 15.16 30 75.78 5 8.34 - 30.31 - - 151.56 
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Gang, Supa 
7 Bagraun 

(2C1B3d3
d) 

Bagraun, 
Chikhara, 
Nathupura 

- - - 3 9.49 25 47.44 2 5.22 - 18.98 - - 94.89 

8 Bamrara 
(2C1B3d2a
) 

Bamhauri 
kala, 
Bamrara, 
Imaliya 

- - - 4 12.00 26 60.01 3 6.60 - 24.00 - - 120.02 

9 Sohjana 
(2C1B3d2
b) 

Bamrara, 
Sohjana 

- - - 3 8.79 20 43.96 2 4.84 - 17.58 - - 87.92 

10 Itawa 
(2C1B3d2c
) 

Itawa, 
Berikhera, 
Sohjana, 
Nathupura 

- - - 3 9.61 20 48.06 3 5.29 - 19.22 - - 96.12 

11 Majhol 
(2C1B3d2
d) 

Itawa, 
Nathupura, 
Majhol 

- - - 2 6.65 18 33.24 2 3.66 - 13.30 - - 66.49 

12 Nathupura 
(2C1B3d2f
) 

Nathupura, 
Majhol, 
Kurara dang 

- - - 3 8.47 21 42.35 2 4.66 - 16.94 - - 84.69 

13 Imaliya 
dang 
(2C1B3d2
g) 

Roshanpura, 
Imaliya, 
Nathupura, 
Bamrara, 
Sohjana 

- - - 4 10.21 24 51.04 3 5.61 - 20.41 - - 102.07 

14 Jarauli 
2C1A3p2b 

Jarauli, 
Andhaua, 
Tisauni 

- - - 2 11.36 27 56.82 3 22.7
3 

- 22.73 - - 113.65 

15 Anghaura 
2C1A3p2c 

Pratistha, 
Andhaua, 
Ragaul 

- - - 3 7.69 31 38.47 4 15.3
9 

- 15.39 - - 76.94 
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16 Guda-I 
2C1A3p2d 

Guda, 
Lihipuri 

- - - 3 7.43 30 37.17 4 14.8
7 

- 14.87 - - 74.34 

17 Guda-II 
2C1A3p2e 

Guda, 
Lihipuri 

- - - 2 10.68 24 53.38 3 21.3
5 

- 21.35 - - 106.75 

18 Akthauonh
a 
2C1A3p2f 

Akthauha, 
Guda 

- - - 3 8.38 30 41.92 4 16.7
7 

- 16.77 - - 83.85 

19 Asthaun 
2C1A3p2g 

Akthauha, 
Rainpur, 
Asthaun 
Charkhari 

- - - 3 15.56 39 77.82 5 31.1
3 

- 31.13 - - 155.64 

20 
Asthaun 
2C2A3n1a 

Asthaun, 
Akthauha 
Chedimu 

- - - 3 3.13 30 15.63 4 6.25 - 6.25 - - 31.26 

21 Luhari 
2C1A3w1a 

Luhari, 
Akthauha 
Chedimu 

- - - 3 8.31 33 41.54 4 16.6
1 

- 16.61 - - 83.07 

22 Rampura 
Kadeem 
2C1A3w1b 

Chhedimau, 
Rampura 
Kadeem 

- - - 2 3.52 25 17.58 3 7.03 - 7.03 - - 35.17 

23 Ghutwai 
2C1A3n2e 

Rainpur, 
Akthauha 
Udayapura, 
Lihipuri, 
Ghutwai 

- - - 3 12.32 36 61.58 4 24.6
3 

- 24.63 - - 123.16 

 
Total   

- - - 73 227.3
5 

61
0 

1136.7
2 

76 253.
2 

0 454.6
8 

- - 2273.45  

Source: Participatory Rural Apprisial by PIA, (Soil Conservation Division, Charkhari, Mahoba, U.P.) 
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INSTITUTIONAL BUILDING AND PROJECT MANAGEMENT 

 
4.1 Project Implementing Agency 

The Project Implementing Agency (PIA) is Soil Conservation Officer, Department of Agriculture, IWMP-XIX, Charkhari, Mahoba, Uttar 
Pradesh. The PIA was given responsibility to develop the micro-watershed by Watershed Cell and Data Centre (WCDC) and State Level Nodal 
Agency (SLNA) considering its vast experiences in handling land and water management issues in the region. The PIA has well experienced 
trained and sufficient staff to handle the watershed management programme efficiently. Most of the staff of PIA has exposure of several 
watershed projects. In addition the PIA has access for technical backstopping from the ICAR viz. IGFRI and NRCAF at Jhansi and KVK located 
at Mahoba. Details of PIA are presented in subsequent section. 
 
Table 4.1: Details of Project Implementing Agency (PIA), IWMP-XIX, Mahoba 
Sr. No. Particulars of PIA 
(i)  Date of selection of PIA  
(ii)   Type of organization U.P. Government 
(iii)   Name of organization Soil Conservation Division, Deptt. of Agriculture 
(iv)  Principal Implementing Agency & Address Soil Conservation Officer, Charkhari,  Mahoba  

(v)  Telephone 8005174865 

(vi)  Fax  

(vii)   E-mail  

 

CHAPTER – 4 
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Table 4.2: Details of Staff at PIA, IWMP-XIX, Mahoba  
 

Sr. 
No. 

Designation Name M/F Qualification Field of 
Experience & 

Period 

Remarks 

1 B.S.A. Shri Vikas Sachan M M.Sc. Ag.  - 
2 S.T.A.  Shri Paras Kaur M A.G.+ Civil Eng.  19 - 
3 Junior Engineer  Shri Hanshilal Prakash verma M Ag. Diploma.  28 - 
4 Junior Engineer Shri Dinesh Singh M Ag. Diploma 24 - 
5 Junior Engineer Shri Pc Singh M Ag. Diploma 40 - 
6 T.A. (B) Shri Jagdeeesh Prasad M Inter And Ag. Diploma.  32 - 
7 T.A. (C) Shri Mithlesh Kumar Mishra M B.A. And Ag. Diploma 14 - 
8 T.A. (B) Shri Ramswaroop Verma M Inter. Ag. Diploma 34 - 
9 T.A. (B) Shri Teekaram Chawdhri M High School, Diploma 314 - 
10 T.A. (B) Shri Mohanlal Verma M M. Sc. Ag. 30 - 
11 T.A. (C) Shri Ramhet Rajpoot M M. Sc. Ag. 24 - 
12 T.A. (C) Shri K.G. Kushwaha M B. Sc. Ag. 31 - 
13 T.A. (C) Shri Chandrabhan Singh M M. Sc. Ag. 31 - 
14 T.A. (C) Shri Jalendhar Nath M B. Sc. Ag. 29 - 
15 T.A. (C) Shri Jagveer Singh M High School, Diploma 33 - 
16 T.A. (C) Shri Jagdeesh Sahai M High School, Diploma 14 - 
17 T.A. (C) Shri Sukhdev Tiwari M Inter. Diploma 32 - 
18 T.A. (C) Shri Shivnath Singh M B. Sc. Ag. 28 - 
19 T.A. (C) Shri Narendra Hit M High School, Diploma 32 - 
20 T.A. (C) Shri Narendra kumar M M. Sc. Ag. 19 - 
21 T.A.(C) Kaalicharan M  29  
22 T.A.(C) Ram Narendra Singh M B. Sc. Ag. 31  
23 T.A.(C) Bihari Lal M B. Sc Ag. 24  
24 T.A.(C) Ramnarayan Singh M B.Sc. Ag. 28  
25 T.A.(C) Premnarayan  M High School, Diploma 19  
26 Varisth Seechpaal ShivShankar Yadav M Inter. 39  
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27 Varisth Seechpaal Harnarayan M Inter. 32  
28 MaanChitralak Harishchandra M Inter. , I.T.I. 8  
29 Anurekhak Ajay Kumar M Inter. 33  
30 Deepchalak Maanchand Rajpoot M B.A. 21  
31 Fourth Class Shrimati Jamuna Devi F  18  
32 Fourth Class R.A. Diwedi M M.A. 11  
33 Fourth Class Radheshyam M High School 21  

 
Table 4.3: Details of Watershed Development Team (WDT) in the project area 
Project- IWMP XIX     PIA-   BSA, Charkhari,  Mahob a     District – Mahoba  

Sr. 
No. 

Name of WDT 
member 

M/F Age Qualification / 
Experience 

Description of 
professional  

training 

Role/ Function Date of 
appointment of 
WDT member 

1. P. Ram M 50 Diploma (Civil) All the members 
are having work 
experience of 

watershed 
management. 

WDT members will 
be accountable for 

the activities 
mentioned in 

Common 
Guidelines for 

watershed 
Development 
Projects 2008 

25.11.2011 

2. Dinesh Pal Singh M 49 Diploma 

3. R. S. Verma M 54 B.Sc. (Ag) 

4. Km. Kusumlata 

F 27 
M.Sc (Social 

Sciences) 
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Table 4.4: Details of  Watershed Committee (WC)- Gram Panchyat wise  
Jal Sanrakshan Samiti- Brijpur,    Gram Panchayat: Brijpur      Name of Project:-  IWMP- XIX       
District-  Mahoba 
Sl. 
No
. 

Name 
of 

Gram 
Sabha
/ GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OB
C 

Ge
n 

S
F 

M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificatio
n 

Function(s) 
assigned 

1 
Brijpu

r 
10.10.11 

President M - - Y - - - - - - - Y 5TH WC will act 
as per 
Common 
Guidelines 
for 
watershed 
Developme
nt Projects 
2008  

Secretary M - - - Y - - - - - - - 10TH 
Team 
leader 

M 
Y - - - - Y - - Y - - Diploma Ag 

Member M - - Y - Y - - - - - - 8TH 
Member M - - Y - - - - - - - - 8TH 
Member  M Y - - - - - Y - - Y - 5TH 
Member F - - Y - Y - - - Y - - 5TH 
Member  M - - Y - - - - - Y - Y 5TH 
Member  M Y - - - - - - Y - Y - 8TH 
Member  M - - - Y - - - - Y - - 8TH 
Member  M - - Y - - - - - - - - 8TH 

 
Male-M, Female-F, Schedule caste- SC, Schedule tribe- ST, Other backward clan- OBC, General- Gen, Small farmer- SF, Medium farmer-MF, 
Large farmer- LF, User Group- UG, Self help Group-SHG, Gram Panchayat Member- GP 
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Jal Sanrakshan Samiti: Imaliya Dang,      Gram Panchayat: Imaliya Dang   Name of Project:-  IWMP- XIX       
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designati
on 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

2 
Imaliy
a Dang 

13.10.11 

President M - - Y - - - Y - - - - 5TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - - Y Y - - - - - - B.A 
Team 
Leader 

M 
Y - - - Y - - - - - - B.Sc AG 

Member M - - Y - Y - - - Y - - 8TH 
Member M - - Y - - - - - - - - 10TH 
Member  M - - - - - - Y - - - - 8TH 
Member F - - - Y Y Y - - - Y - 8TH 
Member  M - - Y  Y - - - - Y - 8TH 
Member  M Y - - - - Y - Y - - - 5TH 
Member  M - - Y - Y - - - - - - 5TH 
Member  M - - - Y - - - - Y - Y 5TH 
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Jal Sanrakshan Samiti – Kurera Dang,   Gram Panchayat: Kurera Dang  Name of Project:-  IWMP- XIX        
District-  Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabh
a/ GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

SC S
T 

O
B
C 

Gen SF MF LF L
an
d-
les
s 

UG SH
G 

GP S
C 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

3 
Kurer

a 
Dang 

11.10.11 

President - - - Y - Y - - - - - - 5TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary - - Y  - Y - - Y - - - B.A 
Team 
leader 

- - - Y - - - - - - - - B.Sc AG 

Member - - - Y - Y - - Y - - - 8TH 
Member - - Y - - Y - - - - - - 10TH 
Member  Y - - - - - - Y - Y - Y 8TH 
Member - - Y - - Y - - - - - - 8TH 
Member  - - Y - - - - Y - Y - - 8TH 
Member  Y - - - Y - - - Y - - Y 5TH 
Member  - - Y - - Y - - - - - - 5TH 
Member  - - Y - Y - - - Y - - - 5TH 
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Jal Sanrakshan Samiti – Karhara Kala,  Gram Panchayat: Karhara Kala    Name of Project:-  IWMP- XIX       
District-  Mahoba 
 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

4 
Karhar
a Kala 

28.10.11 

President M Y - - - - Y - - - - Y 8TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y - - Y - - Y - - 10TH 
Team 
leader 

M - - Y - - - - - - - - Diploma 
Ag 

Member M - - Y - Y - - - Y - - 8TH 
Member M - - Y - - - Y - Y - - 8TH 
Member  F - - - - - - - Y - Y - 8TH 
Member M Y - - - Y - - - - - - 5TH 
Member  M - - Y - - Y - - Y - - 5TH 
Member  F Y - - - - - - Y - Y - 8TH 
Member  M - - - Y - Y - - - - - 8TH 
Member  M - - - Y - Y - - - - - 8TH 
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Jal Sanrakshan Samiti – Supa    Gram Panchayat: Supa     Name of Project:-  IWMP- XIX       
District-  Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

5 Supa 29.10.11 

President M - - - Y - Y - - - - - 10TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH 
Team 
leader 

M - - - Y - - - - - - - Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH 
Member M - - Y - - Y - - - - - 10TH 
Member  M Y - - - - - - Y - Y - B.A 
Member M - - Y - - Y - - - - - 5TH 
Member  M - - Y - - - - Y - Y - 5TH 
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 

    



 
84 

Jal Sanrakshan Samiti - Bagroun,      Gram Panchayat: Bagroun  Name of Project:-  IWMP- XIX        
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

6 
Bagrou

n 
28.10.11 

President M - - - Y - Y - - Y - Y 12TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y - - Y - - - - - 10TH 
Team 
leader 

M - - Y - - - - - - - - Diploma 
Ag 

Member M - - Y - - Y - - Y - - 8TH 
Member M - - Y - - Y - - - - - 8TH 
Member  M Y - - - Y - - - Y - - 8TH 
Member M - - - Y - - Y - - - - 8TH 
Member  M - - - Y Y - - - Y - - 8TH 
Member  F - - Y - - - - Y - Y - 10TH 
Member  M Y - - - - - - Y - Y - 5TH 
Member  M - - Y - - Y - - Y - - 5TH 
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Jal Sanrakshan Samiti – Bamhouri Kala,    Gram Panchayat: Bamhouri Kala    Name of Project:-  IWMP- XIX      
District-  Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

7 
Bamho

uri 
Kala 

29.10.11 

President M - - - Y - Y - - - - - 10TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH 
Team 
leader 

M - - - Y - - - - - - - Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH 
Member M - - Y - - Y - - - - - 10TH 
Member  M Y - - - - - - Y - Y - B.A 
Member M - - Y - - Y - - - - - 5TH 
Member  M - - Y - - - - Y - Y - 5TH 
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 
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Jal Sanrakshan Samiti - Bamarar,     Gram Panchayat: Bamarar   Name of Project:-  IWMP- XIX       
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

8 
Bamar

ar 
29.10.11 

President M - - - Y - Y - - - - - 10TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH 
Team 
leader 

M - - - Y - - - - - - - Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH 
Member M - - Y - - Y - - - - - 10TH 
Member  M Y - - - - - - Y - Y - B.A 
Member M - - Y - - Y - - - - - 5TH 
Member  M - - Y - - - - Y - Y - 5TH 
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 
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Jal Sanrakshan Samiti - Sohjana,      Gram Panchayat: Sohjana    Name of Project:-  IWMP- XIX        
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

9 
Sohjan

a 
29.10.11 

President M - - - Y - Y - - - - - 10TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH 
Team 
leader 

M - - - Y - - - - - - - Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH 
Member M - - Y - - Y - - - - - 10TH 
Member  M Y - - - - - - Y - Y - B.A 
Member M - - Y - - Y - - - - - 5TH 
Member  M - - Y - - - - Y - Y - 5TH 
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 
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Jal Sanrakshan Samiti - Fatehpur,      Gram Panchayat: Fatehpur  Name of Project:-  IWMP- XIX       
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

10 
Fatehp

ur 
29.10.11 

President M - - - Y - Y - - - - - 10TH WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH 
Team 
leader 

M - - - Y - - - - - - - Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH 
Member M - - Y - - Y - - - - - 10TH 
Member  M Y - - - - - - Y - Y - B.A 
Member M - - Y - - Y - - - - - 5TH 
Member  M - - Y - - - - Y - Y - 5TH 
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 
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Jal Sanrakshan Samiti- Jarouli,   Gram Panchayat: Jarouli     Name of Project:-  IWMP XIX        
 District-  Mahoba 
Sl. 
No
. 

Name 
of 

Gram 
Sabha
/ GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OB
C 

Ge
n 

S
F 

M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificatio
n 

Function(s) 
assigned 

11 Jarouli 10.10.11 

President M - - Y - - - - - - - Y 5TH  WC will act 
as per 
Common 
Guidelines 
for 
watershed 
Developme
nt Projects 
2008  

Secretary M - - - Y - - - - - - - 10TH  
Team 
leader 

M Y - 
- - 

- Y - - 
Y 

- - Diploma Ag 

Member M - - Y - Y - - - - - - 8TH  
Member M - - Y - - - - - - - - 8TH  
Member  M Y - - - - - Y - - Y - 5TH  
Member F - - Y - Y - - - Y - - 5TH  
Member  M - - Y - - - - - Y - Y 5TH  
Member  M Y - - - - - - Y - Y - 8TH 
Member  M - - - Y - - - - Y - - 8TH 
Member  M - - Y - - - - - - - - 8TH 
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Jal Sanrakshan Samiti =Andhoura,     Gram Panchayat: Andhoura    Name of Project:-  IWMP XIX         
District-  Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designati
on 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

12 
Andho

ura 
13.10.11 

President M - - Y - - - Y - - - - 5TH  WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - - Y Y - - - - - - B.A   
Team 
Leader 

M 
Y - - - Y - - - - - - 

 B.Sc AG  

Member M - - Y - Y - - - Y - - 8TH  
Member M - - Y - - - - - - - - 10TH  
Member  M - - - - - - Y - - - - 8TH  
Member F - - - Y Y Y - - - Y - 8TH  
Member  M - - Y  Y - - - - Y - 8TH  
Member  M Y - - - - Y - Y - - - 5TH 
Member  M - - Y - Y - - - - - - 5TH 
Member  M - - - Y - - - - Y - Y 5TH 
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Jal Sanrakshan Samiti -Gudha,  Gram Panchayat: Gudha     Name of Project:-  IWMP XIX        District-  
Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabh
a/ GP 

Date of 
Constitutio

n/ 
Registratio

n  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

SC S
T 

O
B
C 

Gen SF MF LF L
an
d-
les
s 

UG SH
G 

GP S
C 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

13 
Gudh

a   
11.10.11 

President - - - Y - Y - - - - - - 5TH  WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary - - Y  - Y - - Y - - - B.A   
Team 
leader 

- - 
- 

Y - - - - 
- 

- - -  B.Sc AG  

Member - - - Y - Y - - Y - - - 8TH  
Member - - Y - - Y - - - - - - 10TH  
Member  Y - - - - - - Y - Y - Y 8TH  
Member - - Y - - Y - -  - - - - 8TH  
Member  - - Y - - - - Y - Y - - 8TH  
Member  Y - - - Y - - - Y - - Y 5TH 
Member  - - Y - - Y - - - - - - 5TH 
Member  - - Y - Y - - - Y - - - 5TH 
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Jal Sanrakshan Samiti - Asthon,  Gram Panchayat: Asthon    Name of Project:-  IWMP XIX        District-  
Mahoba 
 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

14 Asthon 28.10.11 

President M Y - - - - Y - - - - Y 8TH  WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y - - Y - - Y - - 10TH    
Team 
leader 

M - - Y - - - - - 
- 

- - 
 Diploma 
Ag 

Member M - - Y - Y - - - Y - - 8TH  
Member M - - Y - - - Y - Y - - 8TH  
Member  F - - - - - - - Y - Y - 8TH  
Member M Y - - - Y - - -  - - - 5TH  
Member  M - - Y - - Y - - Y - - 5TH  
Member  F Y - - - - - - Y - Y - 8TH 
Member  M - - - Y - Y - - - - - 8TH 
Member  M - - - Y - Y - - - - - 8TH 
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Jal Sanrakshan Samiti –Luhari,    Gram Panchayat: Luhari     Name of Project:-  IWMP XIX        
District-  Mahoba 
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

15 Luhari 29.10.11 

President M - - - Y - Y - - - - - 10TH  WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y  - Y - - Y - - 10TH    
Team 
leader 

M - - 
- 

Y - - - - 
- 

- - 
 Diploma 
Ag 

Member M - - - Y - Y - - Y - - 10TH  
Member M - - Y - - Y - - - - - 10TH  
Member  M Y - - - - - - Y - Y - B.A  
Member M - - Y - - Y - -  - - - 5TH  
Member  M - - Y - - - - Y - Y - 5TH  
Member  F Y - - - Y - - - Y - - 8TH 
Member  M - - Y - - Y - - - - - 8TH 
Member  M - - Y - Y - - - Y - - 8TH 
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Jal Sanrakshan Samiti - Sabuwa,     Gram Panchayat: Sabuwa    Name of Project:-  IWMP XIX        
District-  Mahoba  
 
Sl. 
No
. 

Name 
of 

Gram 
Sabha/ 

GP 

Date of 
Constituti

on/ 
Registrati
on  as a 
Society 

(dd/mm/ 
yyyy) 

Designatio
n 

M/
F 

S
C 

S
T 

OBC Gen SF M
F 

L
F 

Land
-less 

U
G 

SH
G 

G
P 

Educa-
tional 

qualificati
on 

Function(
s) 

assigned 

16 Ghutbai  28.10.11 

President M - - - Y - Y - - Y - Y 12TH  WC will 
act as per 
Common 
Guidelines 
for 
watershed 
Developm
ent 
Projects 
2008 

Secretary M - - Y - - Y - - - - - 10TH    
Team 
leader 

M - - Y - - - - - 
- 

- - 
 Diploma 
Ag 

Member M - - Y - - Y - - Y - - 8TH  
Member M - - Y - - Y -  - - - - 8TH  
Member  M Y - - - Y - - - Y - - 8TH   
Member M - - - Y - - Y -  - - - 8TH  
Member  M - - - Y Y - - - Y - - 8TH  
Member  F - - Y - - - - Y - Y - 10TH 
Member  M Y - - - - - - Y - Y - 5TH 
Member  M - - Y - - Y - - Y - - 5TH 

 
Note: Formation of SHGs and UGs is in progress. Few SHGs were already constituted which details are kept in project file. Process is 
initiated for opening of account for watershed committees and SHGs already constituted.  
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Table 4.5: Village wise details of Self Help Groups (SHGs) in the project area IWMP- XIX 
 Project- IWMP XIX            District – Mahoba 
 
Sr. 
No
. 

Name of 
MWS 

Names of 
villages 

Total no. of 
Constituted/registered 

SHGs 

No. of members No. of SC/ST in 
each category 

No. of BPL in 
each category 

Date of 
formati
on of 
SHGs 

Wit
h 

only 
Men 

With 
only 

Wome
n 

Wit
h 

both 

Tota
l 

Categories M F Total M F Tota
l 

M F Tota
l 

These 
SHGs 
were 

formed 
during 

the 
month of 
February 
to April. 

Bye-
laws of 

the 
SHGs 
were 

prepared 
and kept 

in the 
project 

file. 
Process  
to open 

the 
accounts 

in 

1 
 
 
 
 

Bragpur 
(2C1B3d
1a) 

Bamhauri 
kala, Siyor, 
Brijpur 

1 0 1 2 (i) Landless 4 2 6 0 0 0 4 2 6 

        (ii) SF 6 3 9 0 0 0 6 3 9 
        (iii) MF 4 2 5 0 0 0 4 2 5 
        (iv) LF - - - - - - - - - 
        Total 14 6 20 0 0 0 14 6 20 

2 
 
 
 
 

Bamhauli 
kala 
(2C1B3d
1b) 

Imaliya, 
Bamhaurik
ala 

3 1 1 5 (i) Landless 11 5 15 3 1 5 11 5 15 

        (ii) SF 16 7 23 5 2 7 16 7 23 
        (iii) MF 9 4 13 3 1 4 9 4 13 
        (iv) LF - - - - - - - - - 
        Total 35 15 50 11 4 15 35 15 50 

3 
 
 
 
 

Kurara 
dang 
(2C1B3d
1c) 

Nathupura, 
Imaliya, 
Kurara 
Dang, 
Dayalpura, 
Majhol 

1 0 1 2 (i) Landless 4 2 6 1 1 2 4 2 6 

        (ii) SF 6 3 9 2 1 3 6 3 9 
        (iii) MF 4 2 5 1 0 2 4 2 5 
        (iv) LF - - - - - - - - - 
        Total 14 6 20 4 2 6 14 6 20 
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4 
 
 
 
 

Maharajp
ura 
(2C1B3d
3a) 

Gopalpura, 
Maharajpur
a, 
Chikharam 
Imaliya 

3 1 2 6 (i) Landless 13 5 18 4 2 5 13 5 18 Gramin 
bank 

(service 
bank) 

has been 
iniated 

        (ii) SF 19 8 27 6 2 8 19 8 27 
        (iii) MF 11 5 15 3 1 5 11 5 15 
        (iv) LF - - - - - - - - - 
         Total 42 18 60 13 5 18 42 18 60 

5 
 
 
 
 

Karhara 
kala 
(2C1B3d
3b) 

Dayalpura, 
Milten 
Gang, 
Karhara 
kala, 
Bagren 

2 1 1 4 (i) Landless 8 4 12 3 1 4 8 4 12 
        (ii) SF 13 5 18 4 2 5 13 5 18 
        (iii) MF 7 3 10 2 1 3 7 3 10 
        (iv) LF - - - - - - - - - 
        Total 28 12 40 8 4 12 28 12 40 

6 
 
 
 
 

Supa 
(2C1B3d
3c) 

Milten 
gang, 
Jordan 
Gang, Supa 

4 1 2 7 (i) Landless 15 6 21 4 2 6 15 6 21 
        (ii) SF 22 9 32 7 3 9 22 9 32 
        (iii) MF 12 5 18 4 2 5 12 5 18 
        (iv) LF - - - - - - - - - 
        Total 49 21 70 15 6 21 49 21 70 

7 
 
 
 
 

Bagraun 
(2C1B3d
3d) 

Bagraun, 
Chikhara, 
Nathupura 

2 1 1 4 (i) Landless 8 4 12 3 1 4 8 4 12 
        (ii) SF 13 5 18 4 2 5 13 5 18 
        (iii) MF 7 3 10 2 1 3 7 3 10 
        (iv) LF - - - - - - - - - 
        Total 28 12 40 8 4 12 28 12 40 

8 
 
 
 
 

Bamrara 
(2C1B3d
2a) 

Bamhauri 
kala, 
Bamrara, 
Imaliya 

3 1 1 5 (i) Landless 11 5 15 3 1 5 11 5 15 
        (ii) SF 16 7 23 5 2 7 16 7 23 
        (iii) MF 9 4 13 3 1 4 9 4 13 
        (iv) LF - - - - - - - - - 
        Total 35 15 50 11 5 15 35 15 50 
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9 
 
 
 
 

Sohjana 
(2C1B3d
2b) 

Bamrara, 
Sohjana 

2 1 - 3 (i) Landless 6 3 9 2 1 3 6 3 9 
        (ii) SF 9 4 14 3 1 4 9 4 14 
        (iii) MF 5 2 8 2 1 2 5 2 8 
        (iv) LF - - - - - - - - - 
        Total 21 9 30 6 3 9 21 9 30 

10 
 
 
 
 

Itawa 
(2C1B3d
2c) 

Itawa, 
Berikhera, 
Sohjana, 
Nathupura 

1 0 2 3 (i) Landless 6 3 9 2 1 3 6 3 9 
        (ii) SF 9 4 14 3 1 4 9 4 14 
        (iii) MF 5 2 8 2 1 2 5 2 8 
        (iv) LF - - - - - - - - - 
        Total 21 9 30 6 3 9 21 9 30 

11 
 
 
 
 

Majhol 
(2C1B3d
2d) 

Itawa, 
Nathupura, 
Majhol 

1 0 1 2 (i) Landless 4 2 6 1 1 2 4 2 6 
        (ii) SF 6 3 9 2 1 3 6 3 9 
        (iii) MF 4 2 5 1 0 2 4 2 5 
        (iv) LF - - - - - - - - - 
        Total 14 6 20 4 4 6 14 6 20 

12 
 
 
 
 

Nathupur
a 
(2C1B3d
2f) 

Nathupura, 
Majhol, 
Kurara 
dang 

1 0 1 2 (i) Landless 4 2 6 1 1 2 4 2 6 
        (ii) SF 6 3 9 2 1 3 6 3 9 
        (iii) MF 4 2 5 1 0 2 4 2 5 
        (iv) LF - - - - - - - - - 
        Total 14 6 20 4 2 6 14 6 20 

13 
 
 
 
 

Imaliya 
dang 
(2C1B3d
2g) 

Roshanpur
a, Imaliya, 
Nathupura, 
Bamrara, 
Sohjana 

3 1 1 5 (i) Landless 11 5 15 3 1 5 11 5 15 
        (ii) SF 16 7 23 5 2 7 16 7 23 
        (iii) MF 9 4 13 3 1 4 9 4 13 
        (iv) LF - - - - - - - - - 
        Total 35 15 50 11 5 15 35 15 50 

14 Jarauli 
2C1A3p2
b 

Jarauli, 
Andhaua, 
Tisauni 

8 2 2 5 (i) Landless 11 5 15 3 1 5 11 5 15 
    (ii) SF 16 7 23 5 2 7 16 7 23 
    (iii) MF 9 4 13 3 1 4 9 4 13 
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    (iv) LF - - - - - - - - - 
    Total 35 15 50 11 5 15 35 15 50 

15 Anghaura 
2C1A3p2
c 

Pratistha, 
Andhaua, 
Ragaul 

3 1 1 6 (i) Landless 13 5 18 4 2 5 13 5 18 
    (ii) SF 19 8 27 6 2 8 19 8 27 
    (iii) MF 11 5 15 3 1 5 11 5 15 
    (iv) LF - - - - - - - - - 
    Total 42 18 60 13 5 18 42 18 60 

16 Guda-I 
2C1A3p2
d 

Guda, 
Lihipuri 

4 1 1 7 (i) Landless 15 6 21 4 2 6 15 6 21 
    (ii) SF 22 9 32 7 3 9 22 9 32 
    (iii) MF 12 5 18 4 2 5 12 5 18 
    (iv) LF - - - - - - - - - 
    Total 49 21 70 15 6 21 49 21 70 

17 Guda-II 
2C1A3p2
e 

Guda, 
Lihipuri 

1 1 - 6 (i) Landless 13 5 18 4 2 5 13 5 18 
    (ii) SF 19 8 27 6 2 8 19 8 27 
    (iii) MF 11 5 15 3 1 5 11 5 15 
    (iv) LF - - - - - - - - - 
     42 18 60 13 5 18 42 18 60 

18 Akthauon
ha 
2C1A3p2
f 

Akthauha, 
Guda 

2 1 1 7 (i) Landless 15 6 21 4 2 6 15 6 21 
    (ii) SF 22 9 32 7 3 9 22 9 32 
    (iii) MF 12 5 18 4 2 5 12 5 18 
    (iv) LF - - - - - - - - - 
    Total 49 21 70 15 6 21 49 21 70 

19 Asthaun 
2C1A3p2
g 

Akthauha, 
Rainpur, 
Asthaun 
Charkhari 

2 1 1 7 (i) Landless 15 6 21 4 2 6 15 6 21 
    (ii) SF 22 9 32 7 3 9 22 9 32 
    (iii) MF 12 5 18 4 2 5 12 5 18 
    (iv) LF - - - - - - - - - 
    Total 49 21 70 15 6 21 49 21 70 
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20 Asthaun 
2C2A3n1
a 

Asthaun, 
Akthauha 
Chedimu 
 

3 1 1 5 (i) Landless 11 5 15 3 1 5 11 5 15 
    (ii) SF 16 7 23 5 2 7 16 7 23 
    (iii) MF 9 4 13 3 1 4 9 4 13 
    (iv) LF - - - - - - - - - 
    Total 35 15 50 11 5 15 35 15 50 

21 Luhari 
2C1A3w
1a 
 
 

Luhari, 
Akthauha 
Chedimu 
 

2 1 1 4 (i) Landless 8 4 12 3 1 4 8 4 12 
    (ii) SF 13 5 18 4 2 5 13 5 18 
    (iii) MF 7 3 10 2 1 3 7 3 10 
    (iv) LF - - - - - - - - - 
    Total 28 12 40 8 4 12 28 12 40 

22 Rampura 
Kadeem 
2C1A3w
1b 
 
 

Chhedimau
, Rampura 
Kadeem 
 
 

2 1 - 4 (i) Landless 8 4 12 3 1 4 8 4 12 
    (ii) SF 13 5 18 4 2 5 13 5 18 
    (iii) MF 7 3 10 2 1 3 7 3 10 
    (iv) LF - - - - - - - - - 
    Total 28 12 40 8 4 12 28 12 40 

23 Ghutwai 
2C1A3n2
e 
 
 

Rainpur, 
Akthauha 
Udayapura, 
Lihipuri, 
Ghutwai 

2 1 1 5 (i) Landless 11 5 15 3 1 5 11 5 15 
    (ii) SF 16 7 23 5 2 7 16 7 23 
    (iii) MF 9 4 13 3 1 4 9 4 13 
    (iv) LF - - - - - - - - - 
    Total 35 15 50 11 5 15 35 15 50 

 Grand 
Total 

 58 18 30 106  742 318 1060 221 98 312 742 318 1060  

 (M – Male, F – Female) 
 

There are 38 villages in the project area and MWS wise and village in each micro watershed Self Help Groups (SHGs) constituted is 
given in Table 4.5. A total 106 SHGs were already formed in the project villages, of them, 58 are men SHGs, 18 women SHGs and 30 mixed 
SHGs, respectively. Total 1060 SHGs would be formed to ensure the livelihood of marginalized population in the project. Formation of 
remaining 98 SHGs is in progress. Livelihood Action Plan is given in Annexure-I.  
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4.2: Details of Formation of User Groups (UGs) 
User Groups were formed on the basis of beneficiaries of different natural resource conservation activities to be constructed in the 

watershed. The location of the activities/group mentioned in Table 4.6 can be seen on the proposed plan available in the map section. 
Table 4.6: Activity wise formation of user groups 
Name of 
Work  

Benefited 
area (ha) 

 

Field No. Name of 
Adhyaksh 

 

Name of 
Sachiv/ 

Treasurer 

Activity 
Proposed 

 

Location 
of the 

activity 

Water 
storage in 

cum 

Area 
Proposed 

for 
irrigation 

(ha) 

user 
Charges 
(per ha) 

Village- Bamrara (2c1B3d3b) 

CD1 1.841 1464 Kuldeep 
Singh 

Shivram Crop 
Production 

1464    

CD2 4.989 996, 1021/2, 997 Rmabhavan Kunvar 
Bahadur 

Crop 
Production 

996    

CD3 7.144 998 Prahlad Shiv Lal Crop 
Production 

1021/2    

CD4 4.296 994/1, 994/2 Sukhnandan Jagroop Crop 
Production 

994/1    

CD5 4.297 994/1 Samarjeet Sabhajeet Crop 
Production 

994/1    

CD6 12.421 1484, 1487, 
1488, 1500, 
1501, 1503, 
1504, 1525, 
1526, 1527, 

1529 

Chunbad Savitri Crop 
Production 

1488    

CD7 6.092 1558, 1568, 
1560, 1570 

Shivram Ramnaresh Crop 
Production 

1568    

CD8 6.092 1582, 1577, 
1578, 1579, 
1580, 1583 

Shivram Ramvishal Crop 
Production 

1578    
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CD9 8.868 1635, 1614, 
1615, 1610, 
1611, 1607, 
1609, 1629, 
1617, 1618, 

1619 

Ratifal Chunbaad Crop 
Production 

1635    

CD10 6.985 1603, , 1584, 
1593, 1594 

Shiv Pratap Singh Crop 
Production 

1603    

CD1 3.388 23 Devideen Shiv Lal Crop 
Production 

23    

CD2 7.865 5, 37, 36, 34 Babu Krishn Bihari Crop 
Production 

37    

CD3 6.873 5, 38, 36 Shivram Savitri Crop 
Production 

36    

CD4 4.308 4, 3 Kunvar 
Bahadur 

Ramnaresh Crop 
Production 

4    

CD5 3.714 3 Shiv Lal Ramvishal Crop 
Production 

3    

CD1 5.076 259, 268, 266 Samarjeet Sabhajeet Crop 
Production 

259    

CD2 5.304 260, 259, 262, 
263, 261 

Chunbad Savitri Crop 
Production 

260    

CD1 9.762 599, 601, 602, 
603, 604, 605, 

606 

Shivram Ramnaresh Crop 
Production 

599    

CD2 3.589 593, 594 Shivram Ramvishal Crop 
Production 

593    

CD3 13.001 775, 770, 771, 
772, 773, 774 

Ratifal Chunbaad Crop 
Production 

775    

CD4 8.372 769, 768, 1 to 16 Shiv Pratap Singh Crop 
Production 

769    

CD1 6.794 1293 to 1298, Sukhnandan Jagroop Crop 1293    
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1323, 1300 Production 
CD2 17.489 1290, 1301, 

1070 
Samarjeet Sabhajeet Crop 

Production 
1290    

CD3 12.904 1061, 1063, 
1058/1/2 

Sabhajeet Samrjeet Crop 
Production 

1061    

Village – Bamrara (2C1B3d2b) 
CD1 6.985 265 Prahlad Shiv Lal Crop 

Production 
265    

CD2 3.144 288 Sukhnandan Jagroop Crop 
Production 

288    

CD3 5.798 307, 319, 406, 
407 

Samarjeet Sabhajeet Crop 
Production 

307    

CD4 4.595 119 to 123 Sabhajeet Samrjeet Crop 
Production 

119    

CD5 10.763 86, 87, 88, 96, 
98, 100 

Vardani Ramgopal Crop 
Production 

86    

CD6 4.376 103, 115 Hira Lal Ballu Crop 
Production 

103    

CD7 0.8 590 Shivkaran Hira Lal Crop 
Production 

590    

CD8 11.054 338, 339, 344, 
346 to 351, 364 

Bhiya Lal Bacchi Crop 
Production 

338    

CD9 5.363 323 to 328 Bhiyadeen Swamideen Crop 
Production 

323    

CD10 5.412 606, 607, 608, 
712, 713 

Virendra 
Singh 

Jaswant Crop 
Production 

606    

CD11 13.745 698 to 703, 707, 
708, 697, 6836, 

684 

Ram Kumari Gyan Babu Crop 
Production 

697    

CD12 5.167 667, 670, 1269 Vijay Jaswant Crop 
Production 

667    

WHB1 9.811 308 to 317 Savitri Jaswant Crop 308    
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Production 
CD1 9.878 25, 26, 70 to 72 Ramnaresh Brij Kishor Crop 

Production 
25    

CD2 9.587  Ramvishal Shivram Crop 
Production 

    

CD3 7.631 249 to 262 Chunbaad Avadh Bihari Crop 
Production 

249    

Village- Kuroara Daang (2C1B3d1a) 
CD1 12.344 900 to 906 Samarjeet Sabhajeet Crop 

Production 
900    

CD2 5.757 854, 855, 883 Sabhajeet Samrjeet Crop 
Production 

854    

CD3 4.56 844 to 847 Vardani Ramgopal Crop 
Production 

844    

CD1 2.773 628, 629 Hira Lal Ballu Crop 
Production 

628    

Village- Braipur (2C1B3d3a) 
CD1 4.233 230, 231, 232, 

228 
Chunbad Savitri Crop 

Production 
230    

CD2 15.582 204, 212, 213, 
215, 211, 207, 
216, 172, 174, 
175, 185, 186 

Shivram Ramnaresh Crop 
Production 

 
204 

   

CD3 3.801 260, 261, 258, 
243, 615, 264 

Shivram Ramvishal Crop 
Production 

260    

CD4 6.354 251 to 256, 245, 
247 to 249, 246 

Ratifal Chunbaad Crop 
Production 

251    

CD5 14.685 349 to 356, 359 
to 363, 367, 342 
to 346, 332 to 

335 

Shiv Pratap Singh Crop 
Production 

349    

CD6 4.328 429 to 432, 379, Devideen Shiv Lal Crop 429    
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382, 383, 390, 
382 to 387, 377 

Production 

CD1 1.619 2203, 2206, 
2207, 2208 

Babu Krishn Bihari Crop 
Production 

2203    

CD2 1.687 2196, 2193, 
2194, 2184, 
2185, 2163 

Shivram Savitri Crop 
Production 

2196    

CD3 1.946 2178, 2195, 
2192, 2176, 

1868, 1843 to 
1846 

Kunvar 
Bahadur 

Ramnaresh Crop 
Production 

2178    

CD4 2.709 2147, 2148, 
2141, 2171, 
2161, 2164, 

2165 

Shiv Lal Ramvishal Crop 
Production 

2147    

CD5 1.846 2156 to 2160 Samarjeet Sabhajeet Crop 
Production 

2156    

CD6 7.09 559, 548, 547, 
546, 556 

Chunbad Savitri Crop 
Production 

559    

Village- Bamrara (2c1B3d2a) 
CD1 19.725  Shivram Ramvishal Crop 

Production 
    

CD2 14.776 1355, 1356, 
1357, 1359 

Ratifal Chunbaad Crop 
Production 

1355    

CD3 19.725 1365, 1366, 
1367 

Shiv Pratap Singh Crop 
Production 

1365    

CD4 121.707 1377, 1378 Sukhnandan Jagroop Crop 
Production 

1377    

CD5  1403, 1404, 
1405, 

Samarjeet Sabhajeet Crop 
Production 

1403    

CD6  1397, 1389, 
1388 

Sabhajeet Samrjeet Crop 
Production 

1397    
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CD7  1465 Vardani Ramgopal Crop 
Production 

1465    

CD8  52, 53, 54, 105 Jagdish Ramnaresh Crop 
Production 

52    

CD9  1065, 66, 67, 
1069 

Bhoora Ramvishal Crop 
Production 

1065    

CD10  1073, 1074, 
1075 

Uditnarayan Chunbaad Crop 
Production 

1073    

CD11  10, 11, 27, 29, 
30, 34, 36 

Chunbad Pratap Singh Crop 
Production 

10    

CD12  12, 13, 16, 18, 
19 

Shivram Shiv Lal Crop 
Production 

12    

RCD1 22.821 1486, 1487, 
1488, 1493, 
1494, 1499 

Shivram Krishn Bihari Crop 
Production 

1494    

Village- Bamrara, Roshan pura, Imaliya Daang (2c1B3d2g) 
CD1 4.925 185, 183 Shiv Ramgopal Crop 

Production 
185    

CD2 2.953 186, 188 Devideen Natthu Crop 
Production 

186    

CD3 2.953 189, 190, 191 Babu Hardayal 
Pratap 

Crop 
Production 

189    

CD4 16.897 200 Shivram Bhoora Crop 
Production 

200    

CD5 9.851 237, 238, 242 Kunvar 
Bahadur 

Dev Pratap Crop 
Production 

237    

CD6 3.940 195, 196 Shiv Lal Shivram Crop 
Production 

195    

CD7 3.940 978 Jagroop Kuldeep Singh Crop 
Production 

978    

CD8 5.925 160 Sabhajeet Rmabhavan Crop 
Production 

160    
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CD9 11.525 161 Samrjeet Prahlad Crop 
Production 

161    

CD10 11.525 984 Ramgopal Sukhnandan Crop 
Production 

984    

CD11 1.477 928, 930 Ballu Samarjeet Crop 
Production 

930    

CD12 4.925 248, 249, 250, 
246 

Hira Lal Chunbad Crop 
Production 

248    

CD13 4.925 235, 236, 247 Bacchi Shivram Crop 
Production 

235    

RCD1 33.868 132to150 Jaswant Ratifal Crop 
Production 

132    

RCD2 16.845 857to859 Chunbaad Shiv Crop 
Production 

857    

RCD3 13.868 34, 36, 38,to46 Pratap Singh Shivram Crop 
Production 

34    

RCD1  132to150 Jagroop Shivram Crop 
Production 

132    

RCD2  857to859, 1030, 
863to866 

Sabhajeet Ratifal Crop 
Production 

857    

RCD3  34, 36, 38to46 Samrjeet Shiv Crop 
Production 

34    

Village- Bamrara (2c1B3d3b) 
CD1 1.493 249, 250 Ramnaresh Babu Crop 

Production 
249    

CD2 3.326 238 Ramvishal Shivram Crop 
Production 

238    

CD3 7.38 108 to 116, 104 Chunbaad Kunvar 
Bahadur 

Crop 
Production 

108    

CD4 10.735 190 to 194 Pratap Singh Shiv Lal Crop 
Production 

190    

CD5 7.485 201 to205, 142, Shiv Lal Samarjeet Crop 201    
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148, 149 Production 
CD6 8.774 121to 131 Krishn Bihari Chunbad Crop 

Production 
121    

CD7 15.177 135 to141,152, 
144 to 147, 177 

Ramnaresh Bhoora Crop 
Production 

135    

CD1 11.182 85, 92 Ramvishal Uditnarayan Crop 
Production 

85    

CD2 21.571 75-81, 93-96 Chunbaad Chunbad Crop 
Production 

75    

CD3 6.571 133, 61, 78 Pratap Singh Shivram Crop 
Production 

133    

CD4 10.722 63, 64 Shiv Lal Shivram Crop 
Production 

63    

CD5 6.407 421, 423, 424, 
47 

Krishn Bihari Ratifal Crop 
Production 

421    

CD6 10.311 425-427, 422, 
446-449 

Pratap Singh Shiv Crop 
Production 

425    

CD7 2.293 473, 474 Ramgopal Devideen Crop 
Production 

473    

CD8 15.331 4-19, 24 Natthu Babu Crop 
Production 

24    

CD1 6.063 412, 415 Hardayal 
Pratap 

Shivram Crop 
Production 

412    

Village- Bagraun (2C1B3d3d) 
CD1 10.5 685 Dev Pratap Shiv Lal Crop 

Production 
685    

CD2 10.08 725 Shivram Jagroop Crop 
Production 

725    

CD3 10.25 1108, 1107 Kuldeep 
Singh 

Sabhajeet Crop 
Production 

1108    

CD4 4.1 548, 546 Rmabhavan Samrjeet Crop 
Production 

548    
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CD5 20.5 741 Prahlad Ramgopal Crop 
Production 

741    

CD6 10.8 949, 946 Sukhnandan Sukhnandan Crop 
Production 

949    

CD7 10.5 940, 945 Samarjeet Samarjeet Crop 
Production 

940    

CD8 9.1 953, 939, 937 Chunbad Sabhajeet Crop 
Production 

953    

CD9 4.18 599 Shivram Vardani Crop 
Production 

599    

Village- Supa (2C1B3d3c) 
CD1 20 629 Ratifal Shivkaran Crop 

Production 
629    

CD2 24 654 Shiv Bhiya Lal Crop 
Production 

654    

CD3 24 216 Sukhnandan Bhiyadeen Crop 
Production 

216    

CD4 24 377 Samarjeet Virendra Singh Crop 
Production 

377    

CD5 24 1097 Sabhajeet Ram Kumari Crop 
Production 

1097    

CD6 24 1799 Vardani Vijay Crop 
Production 

1799    

CD7 20 1300 Hira Lal Savitri Crop 
Production 

1300    

WHB1 28 577, 2061 Bhiya Lal Ramvishal Crop 
Production 

577    

WHB2 32 581, 65 Bhiyadeen Chunbaad Crop 
Production 

581    

WHB3 28 632, 640 Virendra 
Singh 

Pratap Singh Crop 
Production 

632    

WHB4 32 97 Ram Kumari Shiv Lal Crop 97    
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Production 
Village- Bamhauri Kalan/Imiliya Daang (2C1B3d1b) 

CD1 9.846  Savitri Pratap Singh Crop 
Production 

    

CD2 9.846  Ramnaresh Ramgopal Crop 
Production 

    

CD3 9.846  Ramvishal Natthu Crop 
Production 

    

CD4 20.957  Chunbaad Hardayal 
Pratap 

Crop 
Production 

    

CD5 9.851  Pratap Singh Bhoora Crop 
Production 

    

CD9   Shiv Lal Dev Pratap Crop 
Production 

    

CD10 29.793  Krishn Bihari Shivram Crop 
Production 

    

CD6 4.925  Pratap Singh Kuldeep Singh Crop 
Production 

    

CD7 9.851  Ramgopal Rmabhavan Crop 
Production 

    

CD8 17.503  Natthu Prahlad Crop 
Production 

    

Village- Majhol (2C1B3d2d) 
CD1 8.112 279, 278, 277, 

288 
Bhoora Samarjeet Crop 

Production 
279    

CD2 4.375 275, 269, 274, 
230 

Dev Pratap Chunbad Crop 
Production 

275    

CD3 6.904 273, 269, 253, 
254 

Shivram Shivram Crop 
Production 

273    

CD4 5.319 104, 90, 92, 85 Kuldeep 
Singh 

Shivram Crop 
Production 

104    

CD5 8.166 65, 60, 61, 62, Rmabhavan Ratifal Crop 65    
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43, 44, 45, 46, 
48 

Production 

CD6 17.918 52 to 56, 293 to 
329 

Prahlad Shiv Crop 
Production 

52    

CD7 10.019 78, 79, 83 to 87 Sukhnandan Devideen Crop 
Production 

78    

Village- Sohajana (2C1B3d2c) 
CD1 15.528 745, 768 Chunbad Shivram Crop 

Production 
745    

Village- Fatehpur (2C1B3d2f) 
CD1 15.658 642, 646, 641, 

598, 592, 591, 
654, 594, 595, 

600 

Shivram Shiv Lal Crop 
Production 

592    

CD2 3.895 272, 274, 275, 
276 

Ratifal Samarjeet Crop 
Production 

276    

CD3 16.568 320, 321, 225, 
214, 210, 155 to 
158, 171 to 174, 
162, 164, 161 

Shiv Chunbad Crop 
Production 

171    

CD1 4.772 456, 458, 461, 
486, 489, 490, 

491, 492 

Devideen Shivram Crop 
Production 

461    

CD1 15.048 40, 32, 34, 35, 
33, 29, 30, 38, 

31, 27, 28 

Babu Shivram Crop 
Production 

38    
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Sr.
No. 

Name of 
Work  

Benefited 
area (ha) 

 

Field No. Name of 
Adhyaksh 

 

Name of 
Sachiv/ 

Treasurer 

Activity 
Proposed 

 

Locatio
n of the 
activity  

Water 
storag

e in 
cum 

Area 
Proposed 

for 
irrigation 

(ha) 

user 
Char
ges 
(per 
ha) 

 Ashthoan 
(2C2A3n1a) 

         

1 C.D. 1 6.316 1192, 1214 to 
1222 

Arvindra Dayal Natthu Crop 
production 

1192 - - - 

2 C.D. 2 12.909 935, 934,933, 
947 to 950 

Ambika Prasad Sushila 
Devi 

Crop 
production 

935 - - - 

3 C.D. 3 7.928 975, 976 Hannu Mohan 
Singh 

Crop 
production 

975 - - - 

           

1 W.H.B. 1 8.15 995, 996, 990 to 
994 

Khalid Husain Gyan Singh  995 - - - 

3 W.H.B. 2 16.758 951, 952, 944 to 
950 

Baburam Rauf khan Crop 
production 

951 - - - 

 Ashthoan(2C
2A3p2g) 

         

           

1 C.D. 1 19.58 762 Rampal Singh, 
Man Singh 

Lakshmika
nt 

Crop 
production 

762 - - - 

2 C.D. 2 19.58 754 Natthu Umakant Crop 
production 

754 - - - 
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3 C.D. 3 21.532 732 Moti Lal Ramcharan Crop 
production 

732 - - - 

4 C.D. 4 19.58 805 to 808 Brajlal Udham 
Singh 

Crop 
production 

805 - - - 

5 C.D. 5 18.544 774, 775 Rajbahadur Ramkumar 
. 

Crop 
production 

774 - - - 

6 C.D. 6 18.544 477, 478 Deendayal Ravi Crop 
production 

477 - - - 

7 C.D. 7 18.544 550, 555 Tarnuma Khatur Munna 
Singh 

Crop 
production 

550 - - - 

8 C.D. 8 18.544 557 Pramod Kumar Sulduva Crop 
production 

557 - - - 

9 C.D. 9 19.58 561, 562 Pramod Kumar Ramsevak Crop 
production 

561 - - - 

10 C.D. 10 23.027 840, 844 Akaram husain Puranlal Crop 
production 

840 - - - 

           

1 W.H.B 1 24.872 745, 774 Natthu Baiju Crop 
production 

745 - - - 

2 W.H.B. 2 19.011 705, 506 , 733 , 
735 

Siddhgopal Smt. 
Rabiya 

Crop 
production 

705 - - - 
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3 W.H.B 3 28.236 880, 811 Jayhind Hira Crop 
production 

880 - - - 

4 W.H.B 4 24.872 812 , 813 Veer Singh Lalta Crop 
production 

812 - - - 

5 W.H.B 5 24.872 816, 822 Indresh Kumar Ramsajivan Crop 
production 

816 - - - 

6 W.H.B 6 24.872 829 ,830, 831 Vishvanath Jagnnath Crop 
production 

829 - - - 

 Guda(2C2A3p2d)      - - - 

1 R.C.D 1 18.717 514, 660, 602, 
1540 

Partap Fakire Crop 
production 

514 - - - 

2 R.C.D. 2 16.504 1562, 1560, 
1559 

Jayhind jagnnath Crop 
production 

1562 - - - 

3 R.C.D 3 16.504 805, 1470, 
1501, 1502 

Veer Singh Badlu Crop 
production 

805 - - - 

4 R.C.D 4 16.504 805, 1470, 
1501, 1502 

Indresh Kumar Gyanvati, 
Hira Singh 

Crop 
production 

805 - - - 

           

1 C.D. 1 6.755 801, 767 Mahipat Haricharan Crop 
production 

801 - - - 

2 C.D. 2 6.75 645, 31 Pramod Kumar Mangu Crop 
production 

645 - - - 
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3 C.D. 3 3.447 1055, 1469 Akaram husain Munna Crop 
production 

1055 - - - 

4 C.D. 4 2.997 3212, 3211 Natthu Vassi Crop 
production 

3212 - - - 

5 C.D. 5 3.757 329, 1411 Jay Singh Smt. 
Rukmin 

Crop 
production 

329 - - - 

6 C.D. 6 4.925 1238, 1237, 
1216, 1228 

Ram Singh Mohanlal, 
Ramlal 

Crop 
production 

1238 - - - 

7 C.D. 7 20.469 261, 1048, 
1221, 1223 

Chandrabhan Smt. 
Gyanvati 

Crop 
production 

261 - - - 

 Guda(2C2A3p2e)         

1 R.C.D. 1 18.587 1566, 1565,  
5176 

Ashok, Ghasita, 
Patti etc. 

Jagnnath Irrigation 1566 - - - 

2 R.C.D. 2 8.171 1428, 1429, 
1431 TO 1439 

Hansraj Mulchandra Crop 
production 

1428 - - - 

3 R.C.D. 3 8.171 712 Jivan Lal Jagnnath Irrigation 712 - - - 

4 R.C.D. 4 22.122 3760, 3759 Ishvar Das Maiyadin Irrigation 3760 - - - 

5 R.C.D 5 18.587 3772 Sudhir Singh Hanumatpr
asad et 

Irrigation 3772 - - - 

           

1 C.D. 1 11.984 1618 ,1612, 
1615, 1673, 
1672, 1677, 

1676 

Kalicharan Lakshamipr
asad 

Crop 
production 

1618 - - - 
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2 C.D. 2 12.091 1670 Pyari Hulain Geeta Devi Crop 
production 

1670 - - - 

3 C.D. 3 4.433 1668, 1667 Mohan Lal Sughar Crop 
production 

1668 - - - 

4 C.D. 4 12.766 1649, 1648, 
1647, 1650 

Gadu Hira Crop 
production 

1648 - - - 

5 C.D. 5 12.091 1600, 1598, 
1597, 1595 

Vishvanath Ghasiram Crop 
production 

1600 - - - 

6 C.D. 6 3.757 1639, 1638, 
1637, 1640 

Sushila Munnilal Crop 
production 

1639 - - - 

7 C.D. 7 4.433 690, 620 Rustam Munir ali Crop 
production 

690 - - - 

8 C.D. 8 3.94 693 Kishana Mulchandra Crop 
production 

693 - - - 

9 C.D. 9 3.94 809 Gadu Khubchana
dra 

Crop 
production 

809 - - - 

10 C.D. 10 12.259 3412, 3413, 
3414 

Mohan Lal Vassi Crop 
production 

3412 - - - 

11 C.D. 11 12.24 3847, 3844, 
3845 

Gadu, Raish Irrigation 3847 - - - 

 Ghutbai(2C2A3n2e)         
1 C.D. 1 11.821 26 Smt.Shila Devi Uttam 

Singh 
Crop 

production 
26 - - - 
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2 C.D. 2 11.821 129 to 141 Natthuram Gulab 
Singh 

Crop 
production 

129 - - - 

3 C.D. 3 11.821 228 to 234 Brajgopal Ramashank
ar 

Crop 
production 

228 - - - 

           
1 W.H.B. 1 28.599 98 to102 Hanif Ulla Khan Nathuram Crop 

production 
98 - - - 

2 W.H.B 2 28.599 163 to 166 Chandrika Prasad Parmanndi Crop 
production 

163 - - - 

3 W.H.B. 3 30.641 279 to 284 Diviya Lachchhi Crop 
production 

279 - - - 

4 W.H.B. 4 30.641 370 to 385 Ramkrashan Lachchhi Crop 
production 

370 - - - 

5 W.H.B 1 12.76 59, 60, 31 to 43, 
46, 4748, 49, 50 

Hamid Husain Vijya 
Kumar 

Crop 
production 

59 - - - 

6 W.H.B 2 22.615 649 to 652, 629 
to 645 

Asarf Khan Krashna 
Swarup 

Crop 
production 

649 - - - 

7 W.H.B. 3 9.703 541, 542, 465 to 
477365, 364, 
369 to 377 

Smt.Munnga 
Devi 

Pyarelal Crop 
production 

541 - - - 

8 W.H.B 4 10.54 475 to 487 Chhiddi Mukund 
Madhav 

Crop 
production 

475 - - - 

 Jarouli(2C2A3P2B)         
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1 C.D. 1 7.5 386, 380 Punna Matadin Crop 
production 

386 - - - 

2 C.D. 2 7.5 380 Prabhu Vijay Singh Crop 
production 

380 - - - 

3 C.D. 3 18.3 345, 380 Bhaiya deen Smt. 
Foolrani 

Crop 
production 

345 - - - 

4 C.D. 4 21.5 394 to 396 Vinda Rajaram Crop 
production 

394 - - - 

5 C.D. 5 22.3 380 Amarchandra Smt. 
Foolrani 

Crop 
production 

380 - - - 

6 C.D. 6 8.5 405, 380 Kamta Hanumatpr
asad 

Crop 
production 

405 - - - 

7 C.D. 7 16.75 408, 380 Ramsvarup Jagnnath Crop 
production 

408 - - - 

8 C.D. 8 22.95 309, 380 Prabhu Mulchandra Crop 
production 

309 - - - 

9 C.D. 9 7.8 407 to 409, 417 Vishvaanath Jagnnath Crop 
production 

407 - - - 

10 C.D. 10 6 405, 406, 407 Vishvanath Maiyadin Crop 
production 

405 - - - 

11 C.D. 11 15.8 420 to 422 Pancham Hanumatpr
asad et 

Crop 
production 

420 - - - 
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12 C.D. 12 6.3 1101, 1102, 250 Rakesh Kumar Lakshamipr
asad 

Crop 
production 

1101 - - - 

13 C.D. 13 12.3 940, 941 Mangal Munir ali Crop 
production 

940 - - - 

           

1 R.C.D. 1 7.5 386, 380 Bhagavan Das Geeta Devi Crop 
production 

386 - - - 

2 R.C.D. 2 7.5 380 Vinda Sughar Crop 
production 

380 - - - 

3 R.C.D. 3 18.3 345, 380 Sunil Kumar Hira Crop 
production 

345 - - - 

4 R.C.D. 4 21.5 394 to 396 Sukh Singh Ghasiram Crop 
production 

394 - - - 

5 R.C.D. 5 22.3 380 Balli Munnilal Crop 
production 

380 - - - 

6 R.C.D. 6 8.5 405, 380 Sukh Singh Munir ali Crop 
production 

405 - - - 

7 R.C.D. 7 16.75 408, 380 Balli Mulchandra Crop 
production 

408 - - - 

 Anghoura(2C2A3p2c)         

1 C.D. 1 7.1 1004, 1003, 945 Mahir Dhavaj 
Singh 

Ramsevak Crop 
production 

1004 - - - 
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2 C.D. 2 15.3 578 to 580, 422 Tutinya Khachoura Crop 
production 

578 - - - 

3 C.D. 3 13.5 841, 479, 911 Natthuram Smt. Sunita Crop 
production 

841 - - - 

4 C.D. 4 9 617, 618, 616 Punna Smt. Sunita Crop 
production 

617 - - - 

5 C.D. 5 8.5 589 to 591 Prabhu Kharya Crop 
production 

589 - - - 

6 C.D. 6 7.5 438, 442 to 444 Bhaiya deen Mangal 
Singh 

Crop 
production 

438 - - - 

7 C.D. 7 21.4 440, 377,435 Vinda Mangal 
Singh 

Crop 
production 

440 - - - 

8 C.D. 8 21.3 392, 383, 381 Amarchandra Motilal Crop 
production 

392 - - - 

9 C.D. 9 8 371, 369, 368 Bhan Singh Udham 
Singh 

Crop 
production 

371 - - - 

10 C.D. 10 8 371, 369 Shripat Gulab 
Singh 

Crop 
production 

371 - - - 

11 C.D. 11 20 344, 353, 356 Ramshvarup Uttam 
Singh 

Crop 
production 

344 - - - 

12 C.D. 12 5.1 345, 346, 349, 
350 

Khamchandra Muloo Crop 
production 

345 - - - 
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1 R.C.D. 1 28 135, 527, 999 Kishun Ramashank
ar 

Crop 
production 

135 - - - 

2 R C.D. 2 30.5 1077, 486 Natthuram Biharilal Crop 
production 

1077 - - - 

3 R.C.D. 3 34 351, 566 Brajgopal Uttam 
Singh 

Crop 
production 

351 - - - 

4 R C.D. 4 33.4 177, 800, 107, 
1271 

Natthuram Uttam 
Singh 

Crop 
production 

177 - - - 

5 R.C.D. 5 25.6 889, 779, 498 Hanif Ulla Khan Gulab 
Singh 

Crop 
production 

889 - - - 

6 R C.D. 6 23.3 322, 386, 387, 
393 

Chandrika Prasad Ramashank
ar 

Crop 
production 

322 - - - 

 Luhari(2C2A3w2a)         

1 C.D. 1 8.5 885, 997, 998, 
999 

Bhan Singh Guman 
Singh 

Crop 
production 

885 - - - 

2 C.D. 2 6.14 990, 991, 992, 
993 

Tulsarani Matadin Crop 
production 

990 - - - 

3 C.D. 3 11.26 828, 832, 833 Goarishankar Vijay Singh Crop 
production 

828 - - - 

4 C.D. 4 7.64 932, 933, 971 to 
974 

Nandkishor Smt. 
Foolrani 

Crop 
production 

932 - - - 
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5 C.D. 5 16.5 756 to 775 Bhan Singh Rajaram Crop 
production 

756 - - - 

6 C.D. 6 20.5 390 to 403, 442 
to 455 

Shripat Smt. 
Foolrani 

Crop 
production 

390 - - - 

7 C.D. 7 8.37 600 to 609 Goarishankar Hanumatpr
asad 

Crop 
production 

600 - - - 

8 C.D. 8 7.48 611 to 615 Ramshvarup Jagnnath Crop 
production 

611 - - - 

9 C.D. 9 10.5 584 to 588, 570, 
571 

Khamchandra Mulchandra Crop 
production 

584 - - - 

           

10 W.H.B. 1 20.5 843 to 849 Kishun Jagnnath Crop 
production 

843 - - - 

11 W.H.B. 2 14.5 809, 811, 817, 
812 

Hardayal Maiyadin Crop 
production 

809 - - - 

12 W.H.B. 3 23 548 to 559, 562 
to 569 

Siddhgopal Hanumatpr
asad 

Irrigation 548 - - - 

Asthoun(2C2A3p2f)     Munir ali     
1 CD1 22.18 690, 688, 691, 

682, 683, 684 
590, 591 

Shivacharan Chhiddi Crop 
production 

690 - - - 

2 CD2 25.5 602 to 605, 680, 
681, 580, 595, 

599 

Fool Khan Natthu, 
Lakshaman 

Crop 
production 

602 - - - 

3 CD3 23.5 295 to 297, 305, 
287, 286 

Omshankar Ramcharan Crop 
production 

295 - - - 
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4 CD4 18.5 3023, 3168, 
2367, 2366 to 

2370 

Shyambabu Smt. Prem Crop 
production 

3023 - - - 

           

5 WHB1 48.32 2570 to 2576, 
2514, 2568, 

2373 

Rammurti Ramsevak Crop 
production 

2570 - - - 

6 WHB2 40.00 2328, 2331, 
2332, 2309, 

2400, 2411 to 
2418 

Brahmanand 
Vidyayal 

Khachoura Crop 
production 

2328 - - - 

Submerged bundhi- SB, Check dam-CD, Water harvesting bund- WHB, recharge check dam- RCD, Marginal bund- M, and Peripheral bund-PB. 
               
4.3 Convergence in IWMP-XIX, Mahoba 

Several programmes are running in the areas which are sponsored by Central and State Govt. could be converged with watershed 
programmes. Some of them are listed in Table 4.7.  However, micro-watershed wise amount of convergence is mentioned in Table 4.8. 
 
Table 4.7: List of Central/State sponsored schemes 
 

S.No. Name of Programme Implementing Agency Objectives of the Programme 
1 Seed Distribution Programme (Pulse 

Development & ISOPAM) 
U.P. Agriculture Deptt. To increase seed replacement ratio for higher 

productivity  
2 Pump set Distribution (Food Security Mission)   Agriculture Deptt. Providing irrigation  
3 Training Programme  Agriculture Deptt.,  

KVK 
Capacity building of the farmers  

4  Piped conveyance (HOPE Pipes) Agriculture Deptt.   

5 National Horticulture Mission (NHM) Horticulture Deptt.  Increasing the area under fruits and 
vegetables 

6 Sanitation Programme  Gram Vikash  To  make hygienic condition in the rural 
areas 

7 MGNERGA (Bunding, Farm Pond, Adarsh Gram Panchayat To provide work to the all village personnel 
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Jalashay, Blast well, Chakroad, etc.) under the rojgar guarantee yojana 
8 Dept. of Animal Husbandry U.P. Animal Husbandry To improve the productivity of livestock 
9 Afforestation  Deptt. of Forest U.P.  To increase vegetal cover 

 
Table 4.7: Details of Convergence of IWMP with other Schemes in IWMP-XIX, Mahoba (Rs. In Lakh)          

S. No. Name of 
Micro 

Watershed 

Names of 
Departments 
with Schemes 
converging 
with IWMP 

Fund made 
available to 
convergence 
(Rs. in lakh) 

Was this fund 
included in Rs. 
12, 000/ 15,000 

per ha. 

Name of 
activity/task/structure 

undertaken with 
converged funds 

Reference no. 
of activity/ 

task/ structure 
in DPR@ 

Level at 
which 

decision for 
convergence 
was taken$ Yes No (a) Structures 

(b) livelihoods 
(c ) Any other (pl. 

specify)# 
1 Bragpur  MGNREGA 0.00 

Additional to the 
cost of Rs. 
12000/ha 

Natural Resource 
Management (Soil and 

water conservation 
Structures)  

 

Included in 
DPR 

Distrct Level  

2 
Bamhauli 
kala  

-do- 
0.00 

3 Kurara dang -do- 0.00 
4 Maharajpura -do- 0.00 

5 
Karhara 
kala  

-do- 
0.00 

6 Supa  -do- 0.00 
7 Bagraun -do- 0.00 
8 Bamrara  -do- 0.00 
9 Sohjana  -do- 0.00 
10 Itawa  -do- 0.00 
11 Majhol  -do- 0.00 
12 Nathupura  -do- 0.00 

13 
Imaliya 
dang  

-do- 
0.00 

14 Jarauli  -do- 0.03 
15 Anghaura  -do- 0.00 
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16 Guda-I  -do- 0.50 
17 Guda-II  -do- 0.50 
18 Akthauonha  -do- 0.00 
19 Asthaun  -do- 17.32 
20 Asthaun  -do- 0.02 
21 Luhari  -do- 0.00 

22 
Rampura 
Kadeem  

-do- 
0.02 

23 Ghutwai  -do- 2.63 
 Total   21.03 
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MANAGEMENT/ACTION PLAN 
 
The details of Preparatory Phase, Works Phase and Convergence planning are described in subsequent section 
 
5.1 Entry Point Activities (EPA) 

Entry point activities were executed with the consent of stake holders and it helped in winning the confidence of the villagers for moving 
ahead the other programmes of watershed. In total 23 EPA activities were executed in the project area which costed Rs. 31.31 lakh. Expenditures 
on EPA are as follow: 
 
Name of PIA Name of 

Project 
Year Name of 

Block 
Name & Code of project/ 

Name of village 
E.P.A (Rs. in 

lakh) 
Name of Work Cost in lakh 

Soil 
Conservation 

Officer, 
Charkhari, 
Mahoba 

 

IWMP-XIX  2011-12 Charkhari Bragpur (2C1B3d1a) 0.92 Rapta Construct, 
Well Repaired, 
Kharanja 
Construct,  
Puliya Construct, 
Naali Construct 

0.92 
Bamhauli kala 2C1B3d1b) 1.40 1.40 
Kurara dang (2C1B3d1c) 0.62 0.62 
Maharajpura (2C1B3d3a) 1.78 1.78 
Karhara kala (2C1B3d3b) 0.95 0.95 
Supa (2C1B3d3c) 1.97 1.97 
Bagraun (2C1B3d3d) 1.30 1.30 
Bamrara (2C1B3d2a) 1.39 1.39 
Sohjana (2C1B3d2b) 1.23 1.23 
Itawa (2C1B3d2c) 0.96 0.96 
 Majhol (2C1B3d2d) 0.98 0.98 
Nathupura (2C1B3d2f) 1.04 1.04 
Imaliya dang (2C1B3d2g) 1.87 1.87 
Jarauli 2C1A3p2b 2.39 2.39 
Anghaura 2C1A3p2c 1.97 1.97 
Guda-I 2C1A3p2d 1.20 1.20 
Guda-II 2C1A3p2e 1.66 1.66 
Akthauonha 2C1A3p2f 1.20 1.20 
Asthaun 2C1A3p2g 2.12 2.12 
Asthaun 2C2A3n1a 0.30 0.30 

CHAPTER - 5 
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Luhari 2C1A3w1a 1.00 1.00 
Rampura Kadeem 2C1A3w1b 0.43 0.43 
Ghutwai 2C1A3n2e 2.63 2.63 

Total     31.31  31.31 
 
5.2 Works Phase 
Following are the major problems of the watersheds 
• Water scarcity both for drinking as well as irrigation 
• Excess runoff and soil loss 
• Low water holding capacity of the soil 
• Low productivity of crops 
• Low fertility of soil 
• Low cropping intensity  
• Lack of technical knowledge 
• Anna Pratha (let loose system of cattle) 
• Poor vegetative cover 
• Poor/low productive breeds of miltch animals  
• Lack of feed & fodder availability 
• Non availability of wood/fuel 
• Lack of proper market facilities 
• Low income of the households 
• Lack of employment opportunity. 
 
Estimation of Runoff from the Watershed 
 Runoff from the watershed is estimated by Curve Number method of the Soil Conservation Service of the USDA using 15 years data 
(1996-2010). It is estimated that runoff potential of the project area is 355 mm, equivalent to 35-40 per cent of average annual rainfall. Expected 
runoff and soil loss from the project area are depicted Table 5.1.  
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Table 5.1: Runoff and soil erosion in the project area (IWMP-XIX, Mahoba) 
Sr. 
No. 

Name of Micro 
Watershed 

Cause Type of 
erosion* 

Area affected  (ha)* Run off 
(mm/ year)* 

Average Soil Loss 
(Tonnes/ ha/ year) 

1 Bragpur 
(2C1B3d1a) 

Water erosion   

a Sheet 484.40 355 8-12 
b Rill 339.08 

c Gully 145.32 

Total  968.79   

2 Bamhauli kala 
(2C1B3d1b) 

Water erosion   

a Sheet 456.22 355 8-12 
b Rill 319.35 

c Gully 136.87 

Total  912.44   

3 Kurara dang 
(2C1B3d1c) 

Water erosion   

a Sheet 451.03 355 8-12 

b Rill 315.72 

c Gully 135.31 

Total  902.05   

4 Maharajpura 
(2C1B3d3a) 

Water erosion   

a Sheet 518.36 355 8-12 

b Rill 362.85 

c Gully 155.51 

Total  1036.71   

5 Karhara kala 
(2C1B3d3b) 

Water erosion   

a Sheet 437.22 355 8-12 

b Rill 306.05 

c Gully 131.16 
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Total  874.43   

6 Supa (2C1B3d3c) Water erosion   

a Sheet 607.20 355 8-12 

b Rill 425.04 

c Gully 182.16 

Total  1214.39   

7 Bagraun 
(2C1B3d3d) 

Water erosion   

a Sheet 380.15 355 8-12 

b Rill 266.11 

c Gully 114.05 

Total  760.30   

8 Bamrara 
(2C1B3d2a) 

Water erosion   

a Sheet 480.84 355 8-12 

b Rill 336.58 

c Gully 144.25 

Total  961.67   

9 Sohjana 
(2C1B3d2b) 

Water erosion   

a Sheet 352.24 355 8-12 

b Rill 246.56 

c Gully 105.67 

Total  704.47   

10 Itawa (2C1B3d2c) Water erosion   

a Sheet 385.10 355 8-12 

b Rill 269.57 

c Gully 115.53 
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Total  770.20   

11 Majhol 
(2C1B3d2d) 

Water erosion   

a Sheet 266.37 355 8-12 

b Rill 186.46 

c Gully 79.91 

Total  532.74   

12 Nathupura 
(2C1B3d2f) 

Water erosion   

a Sheet 339.31 355 8-12 

b Rill 237.51 

c Gully 101.79 

Total  678.61   

13 Imaliya dang 
(2C1B3d2g) 

Water erosion   

a Sheet 408.95 355 8-12 

b Rill 286.26 

c Gully 122.68 

Total  817.89   

14 Jarauli 2C1A3p2b Water erosion   
a  Sheet 441.53 

355 8-12 
b Rill 309.07 
c Gully 132.46 

Total  883.06 
15 Anghaura 

2C1A3p2c 
Water erosion   

a  Sheet 298.90 
355                       8-12 b Rill 209.23 

c Gully 89.67 
Total  597.79   
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16 Guda-I 2C1A3p2d Water erosion   

a  Sheet 288.83 
355 8-12 b Rill 202.18 

c Gully 86.65 
Total  577.66   

17 Guda-II 2C1A3p2e Water erosion   

a  Sheet 414.73 
355 8-12 b Rill 290.31 

c Gully 124.42 
Total  829.46   

18 Akthauonha 
2C1A3p2f 

Water erosion   

a  Sheet 325.76 
355 8-12 b Rill 228.03 

c Gully 97.73 
Total  651.51   

19 Asthaun 
2C1A3p2g 

Water erosion   

a  Sheet 604.65 

355 8-12 
b Rill 423.26 
c Gully 181.40 

Total  1209.30 
20 Asthaun 

2C2A3n1a 
 

Water erosion   

a  Sheet 349.78 

355 8-12 
b Rill 244.85 
c Gully 104.93 

Total  699.56 
21 Luhari 2C1A3w1a Water erosion   
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a  Sheet 322.74 
355 8-12 b Rill 225.91 

c Gully 96.82 
Total  645.47   

22 Rampura Kadeem 
2C1A3w1b 

Water erosion   

a  Sheet 289.11 
355 8-12 b Rill 202.37 

c Gully 86.73 
Total  578.21   

23 Ghutwai 
2C1A3n2e 

Water erosion   

a  Sheet 478.48 
355 8-12 b Rill 334.93 

c Gully 143.54 
Total  956.95   

 Grand Total  18763.66   
*Estimated version of categories of erosion and area affected are based on field visits. Runoff (mm) and soil loss (ton/ha/year) estimates are 
ex/reploted on the basis of hydrological studies in Bundelkhand region of Uttar Pradesh 

 
Watershed Development Activities Proposed  

The details of the activities of watershed works (natural resource conservation) are marked on individual field in the micro-watershed 
wise proposed plan (Map Section). Individual beneficiary wise estimate has been prepared for each micro-watershed and gram panchayat. 
Information of individual beneficiaries is kept in respective project file available with PIA.  (Table 5.2 and 5.3). Similar exercise was also done 
for participatory crop trials. Location of these trials is marked on proposed plan of participatory crop demonstration (available in map section).  
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Table 5.2: Micro-watershed wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba 
 

Sr
. 
N
o. 

Particular of 
Measures/Activities 

Unit Bragpur 
(2C1B3d1a) 

Bamhauli kala 
(2C1B3d1b) 

Kurara dang 
(2C1B3d1c) 

Maharajpura 
(2C1B3d3a) 

Karhara kala 
(2C1B3d3b) 

No., Length/ 
ha, Volume 

Qanty
. 

Cost 
(Rs. In 
lakh) 

Qant
y. 

Cost 
(Rs. In 
lakh) 

Qant
y. 

Qanty
. 

Qant
y. 

Cost 
(Rs. In 
lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 
I Soil & Water Conservation 

Measures 
           

 A- Moisture Conservation 
Measures 

           

 1. Peripheral  Bund (with 

Sodding) 
cum. 3294 1.36 0.0 0.0 982 0.40 11437 4.72 1219 0.50 

 2. Marginal Bund  (with 

Sodding) 
cum. 3015 1.24 0.0 0.0 0.0 0.0 2024 0.83 0.0 0.0 

 3.Submergence  Bundhi  
(with Sodding) 

cum. 12357 5.29 12796 5.27 1405
3 

5.85 8023 3.31 5147 2.12 

 B- Water Resource 
Development 

           

 1. Check Dam / Drop Spill 
Way 

No. 8060 4.94 20219 14.28 2728 2.48 47931 16.00 17551 10.62 

 1a-    Water storing capacity cum. 4800 - 6000 - 1800 - 9450 - 6080 - 

 1b. Area proposed for 
irrigation 

ha 8 - 10 - 3 - 16 - 10 - 

 2. Water Harvesting Bund 
with surplushing structure 

No.           

 2a-Water storing capacity cum.           

 2b. Area proposed  for 
irrigation by WHB 

ha           

 Sub Total   12.84  19.56  8.74  24.86  13.24 
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II Livelihood for landless 
People 

           

 1. Goatary No. of SHGs/ 
No. of  

beneficiaries 

1/10 0.25 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

 2. Back Yard Poultry -do- 1/10 0.25 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

 3. Poultry (Broiler) -do- 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 1/10 0.25 

 4. Black Smithy -do- 1/10 0.25 1/10 0.25 0 0.00 1/10 0.25 1/10 0.25 

 5. Rope Making (Linseed) -do- 1/10 0.25 1/10 0.25 0 0.00 1/10 0.25 1/10 0.25 

 6. Tailoring -do- 0 0.00 1/10 0.25 0 0.00 2/20 0.50 1/10 0.25 

 7. Vermi composting -do- 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 1/10 0.25 

 8. Fruit Processing -do- 1/10 0.25 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

 9. Seed Bank -do- 1/10 0.31 2/20 0.39 1/10 0.15 2/20 0.50 1/10 0.13 

 Sub Total  8/80 2.06 13/13
0 

3.14 6/60 1.40 16/16
0 

4.00 9/90 2.13 

III  Agriculture Production 
System 

           

 (1)SMC Area             
  A-    Crop 

Demonstrations- (Crop 
Wise) 

           

 1. Lentil  No. of farmers 
/Area (ha) 

3/1.2 0.14 4/1.6 0.24 3/1.2 0.14 5/2.0 0.24 4/1.6 0.19 

 2. Chickpea  -do- 3/1.2 0.16 4/1.6 0.27 3/1.2 0.16 5/2.0 0.27 4/1.6 0.22 

 3. Field Pea  -do- 3/1.2 0.17 4/1.6 0.23 3/1.2 0.17 5/2.0 0.29 4/1.6 0.23 
 4. Til  -do- 3/1.2 0.05 4/1.6 0.07 2/8.0 0.03 5/2.0 0.08 4/1.6 0.07 
 5. Urd  -do- 3/1.2 0.11 4/1.6 0.14 2/8.0 0.07 5/2.0 0.18 4/1.6 0.14 
 6. Moong  -do- 3/1.2 0.11 4/1.6 0.15 2/8.0 0.07 5/2.0 0.18 4/1.6 0.15 
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 7. Arhar  -do- 3/1.2 0.09 4/1.6 0.12 2/8.0 0.06 5/2.0 0.15 3/1.2 0.09 

 8. Wheat  -do- 3/1.2 0.17 4/1.6 0.23 2/8.0 0.12 5/2.0 0.29 3/1.2 0.17 
 (2) Water Resource Area:            

 B-   Production of seeds            

 1. Lentil  No. of farmers 
/Area (ha) 

3/1.2 0.14 4/1.6 0.19 2/8.0 0.09 5/2.0 0.24 3/1.2 0.14 

 2. Chickpea  -do- 3/1.2 0.16 4/1.6 0.22 2/8.0 0.11 5/2.0 0.27 3/1.2 0.16 
 3. Field Pea  -do- 3/1.2 0.17 4/1.6 0.23 2/8.0 0.11 5/2.0 0.29 3/1.2 0.17 
 4. Til  -do- 3/1.2 0.05 4/1.6 0.07 2/8.0 0.03 5/2.0 0.08 3/1.2 0.05 
 5. Urd  -do- 2/8.0 0.07 4./1.6 0.14 2/8.0 0.07 5/2.0 0.18 3/1.2 0.11 
 6. Moong  -do- 2/8.0 0.07 4./1.6 0.15 2/8.0 0.07 5/2.0 0.18 3/1.2 0.11 
 7. Arhar  -do- 2/8.0 0.06 4./1.6 0.12 2/8.0 0.06 5/2.0 0.15 3/1.2 0.09 
 8. Wheat  -do- 2/8.0 0.12 4./1.6 0.23 2/8.0 0.12 4./1.6 0.23 3/1.2 0.17 
 Agro forestry:-            

 1-  Aonla Area in ha 1 0.18 1 0.18 0 0.00 2 0.36 0 0.00 
 2. Guava Area in ha 1 0.18 1 0.18 0 0.00 2 0.36 0 0.00 
 Live Stock Management            
 A. fodder production Farmers/ No. 

of Units 
10 0.06 15 0.09 7 0.04 25 0.15 13 0.08 

 B. Vaccination/Medication No. of 
Animals 

15 0.01 15 0.01 20 0.01 30 0.02 25 0.02 

 C. Artificial Insemination No. of 
Animals 

15 0.01 15 0.01 20 0.01 30 0.01 20 0.01 

 D. Natural Service. He Buffalo 0 0.00 1 0.24 0 0.00 1 0.24 0 0.00 
 Total for Ag. Production System  2.29  3.49  1.56  4.44  2.36 

Grand Total 17.19  26.19  11.70  33.30  17.73 
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Micro-watershed wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba  
Cont……. 

Sr. 
No
. 

Particular of 
Measures/Activities 

Unit Supa (2C1B3d3c) Bagraun 
(2C1B3d3d) 

Bamrara 
(2C1B3d2a) 

Sohjana 
(2C1B3d2b) 

No., Length/ 
ha, Volume 

Qanty. Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

I Soil & Water Conservation 
Measures 

         

 A- Moisture Conservation 
Measures 

         

 1. Peripheral  Bund (with 

Sodding) 
cum. 0.0 0.0 7524 3.10 0.0 0.0 5730 2.36 

 2. Marginal Bund  (with 

Sodding) 
cum. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 3.Submergence  Bundhi  
(with Sodding) 

cum. 15300 8.62 10261 4.23 10602 4.37 13590 5.60 

 B- Water Resource 
Development 

         

 1. Check Dam / Drop Spill 
Way 

No. 9450 8.08 13131 10.81 24700 15.12 12843 8.13 

 1a-    Water storing capacity cum. 2520 - 4050 - 7150 - 6300 - 

 1b. Area proposed for 
irrigation 

ha 4 - 7 - 12 - 11 - 

 2. Water Harvesting Bund 
with surplushing structure 

No. 10080 10.85 0.0 0.0 0.0 0.0 2392 1.11 

 2a-Water storing capacity cum. 3000 - 0.0 - 0.0 - 650 - 

 2b. Area proposed  for 
irrigation by WHB 

ha 5 - 0.0 - 0.0 - 1 - 

 Sub Total   27.55  18.14  19.49  17.20 
II Livelihood for landless 

People 
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 1. Goatary No. of SHGs/ 
No. of  

beneficiaries 

2/20 0.50 2/20 0.50 2/20 0.50 2/20 0.50 

 2. Back Yard Poultry -do- 2/20 0.50 1/10 0.25 2/20 0.50 2/20 0.50 

 3. Poultry (Broiler) -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 4. Black Smithy -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 5. Rope Making (Linseed) -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 6. Tailoring -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 7. Vermi composting -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 8. Fruit Processing -do- 2/20 0.50 2/20 0.50 2/20 0.50 1/10 0.25 

 9. Seed Bank -do- 2/20 0.43 2/20 0.42 2/20 0.38 1/10 0.26 

 Sub Total  18/130 4.43 12/120 2.92 13/130 3.13 11/110 2.76 

III Agriculture Production 
System 

         

 (1)SMC Area           
  A-    Crop 

Demonstrations- (Crop 
Wise) 

         

 1. Lentil  No. of farmers 
/Area (ha) 

6/2.4 0.28 4/1.6 0.19 5/2.0 0.24 4/1.6 0.19 

 2. Chickpea  -do- 6/2.4 0.33 4/1.6 0.22 5/2.0 0.27 4/1.6 0.22 

 3. Field Pea  -do- 6/2.4 0.34 4/1.6 0.23 4/1.6 0.23 4/1.6 0.23 
 4. Til  -do- 6/2.4 0.10 4/1.6 0.07 4/1.6 0.07 4/1.6 0.07 
 5. Urd  -do- 6/2.4 0.21 4/1.6 0.14 4/1.6 0.14 4/1.6 0.14 
 6. Moong  -do- 5/2.0 0.18 4/1.6 0.15 4/1.6 0.15 4/1.6 0.15 

 7. Arhar  -do- 5/2.0 0.15 4/1.6 0.12 4/1.6 0.12 4/1.6 0.12 

 8. Wheat  -do- 5/2.0 0.29 4/1.6 0.23 4/1.6 0.23 4/1.6 0.23 
 (2) Water Resource Area:          
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 B-   Production of seeds          

 1. Lentil  No. of farmers 
/Area (ha) 

5/2.0 0.24 4/1.6 0.19 4/1.6 0.19 4/1.6 0.19 

 2. Chickpea  -do- 5/2.0 0.27 4/1.6 0.22 4/1.6 0.22 3/1.2 0.16 
 3. Field Pea  -do- 5/2.0 0.29 4/1.6 0.23 4/1.6 0.23 3/1.2 0.17 
 4. Til  -do- 5/2.0 0.08 4/1.6 0.07 4/1.6 0.07 3/1.2 0.05 
 5. Urd  -do- 5/2.0 0.18 3/1.2 0.11 4/1.6 0.14 3/1.2 0.11 
 6. Moong  -do- 5/2.0 0.18 3/1.2 0.11 4/1.6 0.15 3/1.2 0.11 
 7. Arhar  -do- 5/2.0 0.15 3/1.2 0.09 4/1.6 0.12 3/1.2 0.09 
 8. Wheat  -do- 5/2.0 0.29 3/1.2 0.17 4/1.6 0.23 3/1.2 0.17 
 Agro forestry:-          

 1-  Aonla Area in ha 2 0.36 1 0.18 1 0.18 1 0.18 
 2. Guava Area in ha 2 0.36 1 0.18 1 0.18 1 0.18 
 Live Stock Management          
 A. fodder production No. of Units 21 0.13 14 0.08 11 0.07 9 0.05 

 B. Vaccination/Medication No. of Animals 25 0.02 27 0.02 25 0.02 22 0.01 

 C. Artificial Insemination No. of Animals 25 0.01 27 0.01 25 0.01 22 0.01 

 D. Natural  Service. He Buffalo 2 0.48 1 0.24 1 0.24 1 0.24 
 Total for Ag. Production System  4.92  3.24  3.48  3.07 

Grand Total 36.90  24.30  26.10  23.04 
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Micro-watershed wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba  
Cont……. 

Sr. 
No. 

 
Particular of Measures/Activities 

Unit Itawa 
(2C1B3d2c) 

Majhol 
(2C1B3d2d) 

Nathupura 
(2C1B3d2f) 

Nathupura 
(2C1B3d2f) 

No., Length/ ha, 
Volume 

Qanty. Cost 
(Rs. 
In 

lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 
I Soil & Water Conservation Measures          

 A- Moisture Conservation Measures          

 1. Peripheral  Bund (with Sodding) cum. 2722 2.36 3505 1.94 8061 3.70 0.0 0.0 

 2. Marginal Bund  (with Sodding) cum. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 3.Submergence  Bundhi  (with Sodding) cum. 4541 3.26 2105 1.37 10606 4.37 18806 7.75 

 B- Water Resource Development          

 1. Check Dam / Drop Spill Way No. 1800 7.82 8076 10.40 5332 6.45 26600 18.46 

 1a-    Water storing capacity cum. 1100 - 3150 - 2750 - 8640 - 

 1b. Area proposed for irrigation ha 2 - 5 - 5 - 14 - 

 2. Water Harvesting Bund with surplushing 
structure 

No. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 2a-Water storing capacity cum. 0.0 - 0.0 - 0.0 - 0.0 - 

 2b. Area proposed  for irrigation by WHB ha 0.0 - 0.0 - 0.0 - 0.0 - 

 Sub Total   13.44  13.71  14.52  26.21 
II Livelihood for landless People          

 1. Goatary No. of SHGs/ 
No. of  

beneficiaries 

1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 

 2. Back Yard Poultry do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 
 3. Poultry (Broiler) do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 
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 4. Black Smithy do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 
 5. Rope Making (Linseed) do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 

 6. Tailoring do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.25 

 7. Vermi composting do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 

 8. Fruit Processing do 1/10 0.25 1/10 0.25 1/10 0.25 2/20 0.50 

 9. Seed Bank do 1/10 0.16 1/10 0.20 1/10 0.33 2/20 0.46 

 Sub Total  9/90 2.16 9/90 2.20 9/90 2.33 17/170 4.21 
III Agriculture Production System          

 (1)SMC Area           
  A-    Crop Demonstrations- (Crop Wise)          
 1. Lentil  No. of farmers 

/Area (ha) 
4/1.6 0.19 4/1.6 0.19 4/1.6 0.19 6/2.4 0.28 

 2. Chickpea  -do- 4/1.6 0.22 4/1.6 0.22 4/1.6 0.22 6/2.4 0.33 
 3. Field Pea  -do- 4/1.6 0.23 4/1.6 0.23 4/1.6 0.23 6/2.4 0.34 
 4. Til  -do- 3/1.2 0.05 4/1.6 0.07 4/1.6 0.07 6/2.4 0.10 
 5. Urd  -do- 3/1.2 0.11 3/1.2 0.11 4/1.6 0.14 6/2.4 0.21 
 6. Moong  -do- 3/1.2 0.11 3/1.2 0.11 4/1.6 0.15 6/2.4 0.22 
 7. Arhar  -do- 3/1.2 0.09 3/1.2 0.09 4/1.6 0.12 6/2.4 0.18 
 8. Wheat  -do- 3/1.2 0.17 3/1.2 0.17 4/1.6 0.23 6/2.4 0.35 
 (2) Water Resource Area:          
 B-   Production of seeds          
 1. Lentil  No. of farmers 

/Area (ha) 
3/1.2 0.14 3/1.2 0.14 3/1.2 0.14 5/2.0 0.24 

 2. Chickpea  -do- 3/1.2 0.16 3/1.2 0.16 3/1.2 0.16 5/2.0 0.27 
 3. Field Pea  -do- 3/1.2 0.17 3/1.2 0.17 3/1.2 0.17 5/2.0 0.29 
 4. Til  -do- 3/1.2 0.05 3/1.2 0.05 3/1.2 0.05 5/2.0 0.08 
 5. Urd  -do- 3/1.2 0.11 3/1.2 0.11 3/1.2 0.11 5/2.0 0.18 
 6. Moong  -do- 3/1.2 0.11 3/1.2 0.11 3/1.2 0.11 5/2.0 0.18 
 7. Arhar  -do- 3/1.2 0.09 3/1.2 0.09 3/1.2 0.09 5/2.0 0.15 
 8. Wheat  -do- 3/1.2 0.17 3/1.2 0.17 3/1.2 0.17 5/2.0 0.29 
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 Agro forestry:-          

 1-  Aonla Area in ha 1 0.18 1 0.18 1 0.18 2 0.36 
 2. Guava Area in ha 0 0.00 0 0.00 0 0.00 1 0.18 

 Live Stock Management          

 A. fodder production  No. of Units 5 0.03 10 0.06 8 0.05 30 0.18 
 B. Vaccination/Medication No. of Animals 19 0.01 20 0.01 15 0.01 30 0.02 

 C. Artificial Insemination No. of Animals 19 0.01 19 0.01 15 0.01 30 0.01 

 D. Natural Service. He Buffalo 0 0.00 0 0.00 0 0.00 1 0.24 

 Total for Ag. Production System  2.40  2.45  2.59  4.68 
Grand Total  18.00  18.36  19.44  35.10 
 
Micro-watershed wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba  

Cont……. 
Sr
. 
N
o. 

Particular of 
Measures/Activities 

Unit Jarauli 2C1A3p2b 
 

Anghaura 
2C1A3p2c 

Guda-I 
2C1A3p2d 

Guda-II 
2C1A3p2e 

Akthauonha 
2C1A3p2f 

No., Length/ ha, 
Volume 

Qanty in 
cum. 
(No.). 

Cost 
(Rs. In 
lakh) 

Qanty 
in 

cum. 
(No.). 

Cost 
(Rs. In 
lakh) 

Qanty 
in 

cum. 
(No.).. 

Qant
y. 

Qanty. Cost 
(Rs. In 
lakh) 

Qanty
. 

Cost 
(Rs. 
In 

lakh) 
1 2 3 4 5 4 5 4 5 4 5   

I Soil & Water 
Conservation Measures  

           

  A- Moisture 
Conservation Measures 

           

  1. Peripheral  Bund (with 

Sodding) 
No. 2860 3.95 7695 3.17 0.0 0.0 0.0 0.0 0.0 0.0 

  2. Marginal Bund  (with 

Sodding) 
No. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

  3.Submergence  Bundhi  
(with Sodding) 

No. 7125 2.94 0.0 0.0 11242 4.63 14950 6.16 8736 3.60 
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  B- Water Resource 
Development 

         0 0.00 

  1 Earthen Checkdam 
 

No 12846 10.96 12102 9.40 7706 4.42 8952 8.51 9927 6.03 

  1a - Water storing 
capacity 

cum. 1950 - 1800 - 1050 - 1650 - 600 0.00 

  1b- Area proposed for 
irrigation (only one 
irrigation)  

ha 3 - 3 - 2 - 3 - 1 0.00 

  2. Resever Check Dam No. 19240 15.56 16982 14.98 8200 7.68 10920 8.58 0 0.00 

  2a-    Water storing 
capacity 

cum. 14000 - 20700 - 8000 - 9000 - 0 0.00 

  2b. Area proposed for 
irrigation 

ha 23 - 35 - 13 - 15 - 0 0.00 

  3. Water Harvesting 
Bund with surplushing 
structure          

No. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10140 7.17 

  3a-Water storing 
capacity 

cum. 0.0 - 0.0 - 0.0 - 0.0 - 3300 - 

  3b. Area proposed  for 
irrigation by WHB 

ha 0.0 - 0.0 - 0.0 - 0.0 - 6 - 

  Sub Total   33.40  27.55  16.73  23.25  16.80 
II Livelihood for landless 

People  
           

  1. Goatary  No. of SHGs /No. 
of  beneficiaries  

3/30 0.75 3/30 0.75 2/20 0.50 2/20 0.50 2/20 0.50 

  2. Back Yard Poultry  do 3/30 0.75 3/30 0.75 2/20 0.50 2/20 0.50 2/20 0.50 

  3. Poultry (Broiler)  do 3/30 0.75 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

  4. Black Smithy  do 2/20 0.50 1/10 0.25 0 0.00 1/10 0.25 1/10 0.25 

  5. Rope Making 
(Linseed) 

do 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 1/10 0.25 
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  6. Tailoring  do 2/20 0.50 2/20 0.50 1/10 0.25 1/10 0.26 1/10 0.25 

  7. Vermi composting  do 2/20 0.50 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.28 

  8. Fruit Processing  do 2/20 0.50 2/20 0.53 1/10 0.25 2/20 0.50 1/10 0.28 

  9. Seed Bank  do 2/20 0.62 2/20 0.40 2/20 0.44 2/20 0.48 1/10 0.15 

   Sub Total  21/210 5.37 18/180 4.43 110/11 2.69 150/15 3.74 110/11 2.70 

III  Agriculture Production 
System 

           

  (1)SMC Area             
   A-    Crop 

Demonstrations- (Crop 
Wise) 

           

  1. Lentil  No. of farmers 
/Area (ha) 

8/3.2 0.38 8/3.2 0.38 5/2.0 0.24 7/2.8 0.33 5/2.0 0.24 

  2. Chickpea  No. of farmers 
/Area (ha) 

8/3.2 0.44 8/3.2 0.44 5/2.0 0.27 7/2.8 0.38 5/2.0 0.27 

  3. Field Pea)  No. of farmers 
/Area (ha) 

8/3.2 0.46 8/3.2 0.46 5/2.0 0.29 7/2.8 0.40 5/2.0 0.29 

  4. Til  No. of farmers 
/Area (ha) 

8/3.2 0.14 8/3.2 0.14 5/2.0 0.08 7/2.8 0.12 5/2.0 0.08 

  5. Urd  No. of farmers 
/Area (ha) 

8/3.2 0.28 8/3.2 0.28 5/2.0 0.18 7/2.8 0.25 5/2.0 0.18 

  6. Moong  No. of farmers 
/Area (ha) 

8/3.2 0.29 8/3.2 0.29 6/6 0.22 7/2.8 0.26 6/2.4 0.22 

  7. Arhar  No. of farmers 
/Area (ha) 

8/3.2 0.24 9/3.6 0.27 6/6 0.18 6/2.4 0.18 6/2.4 0.18 

  8. Wheat  No. of farmers 
/Area (ha) 

9/3.6 0.55 9/3.6 0.52 6/6 0.35 6/2.4 0.36 6/2.4 0.35 

  (2) Water Resource 
Area: 

           

  B-   Production of seeds            
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  1. Lentil  No. of farmers 
/Area (ha) 

7/2.8 0.33 6/2.4 0.28 3/1.2 0.14 4/1.6 0.19 3/1.2 0.14 

  2. Chickpea  No. of farmers 
/Area (ha) 

7/2.8 0.38 6/2.4 0.33 3/1.2 0.16 4/1.6 0.22 3/1.2 0.16 

  3. Field Pea  No. of farmers 
/Area (ha) 

7/2.8 0.40 6/2.4 0.34 3/1.2 0.17 4/1.6 0.23 3/1.2 0.17 

  4. Til  No. of farmers 
/Area (ha) 

7/2.8 0.12 6/2.4 0.10 3/1.2 0.05 4/1.6 0.07 3/1.2 0.05 

  5. Urd  No. of farmers 
/Area (ha) 

7/2.8 0.25 6/2.4 0.21 3/1.2 0.11 4/1.6 0.14 3/1.2 0.11 

  6. Moong  No. of farmers 
/Area (ha) 

7/2.8 0.26 5/2.0 0.18 4/1.6 0.15 5/2.0 0.18 3/1.2 0.11 

  7. Arhar  No. of farmers 
/Area (ha) 

8/3.2 0.24 5/2.0 0.15 4/1.6 0.12 5/2.0 0.15 3/1.2 0.09 

  8. Wheat  No. of farmers 
/Area (ha) 

9/3.6 0.52 5/2.0 0.29 4/1.6 0.23 5/2.0 0.29 2/0.8 0.11 

  3 Agro forestry:-            

  1-  Aonla based 
agroforestry system 

Area in ha 1 0.18 1 0.18 0 0.00 1 0.18 1 0.18 

  2. Guava based 
agroforestry system 

Area in ha 1 0.18 0 0.00 0 0.00 1 0.18 0 0.00 

  4. Live Stock 
Management  

           

  A. fodder production  No. of Units 10 0.06 9 0.05 5 0.03 5 0.03 8 0.05 

  B. 
Vaccination/Medication  

No. of Animals 20 0.03 15 0.02 15 0.03 18 0.02 16 0.02 

  C. Artificial 
Insemination                      

No. of Animals 21 0.01 15 0.01 16 0.01 17 0.01 16 0.01 

  D. Natural Service He Buffalo 1 0.24 0 0.00 0 0.00 0 0.00 0 0.00 

  Total for Ag. Production System  5.96  4.92  2.99  4.15  3.00 
Grand Total 44.73  36.90  22.41  31.14  22.50 
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Micro-watershed wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba  
Cont……. 

Sr
. 
N
o. 

 
Particular of 
Measures/Activities 

Unit Asthaun 
2C1A3p2g 

Asthaun 
2C1A3n1a 

Luhari 
2C1A3w1a 

Rampura 
Kadeem 

2C1A3w1b 

Ghutwai 
2C1A3n2e 

 

IWMP- XIX 

No., 
Length/ 

ha, 
Volume 

Qanty
. 

Cost 
(Rs. 
In 

lakh) 

Qant
y. 

Cost 
(Rs. 
In 

lakh) 

Qant
y. 

Cost 
(Rs. In 
lakh) 

Qant
y. 

Cost 
(Rs. 
In 

lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 

Qanty. Cost 
(Rs. 
In 

lakh) 
I Soil & Water 

Conservation 
Measures  

             

  A- Moisture 
Conservation 
Measures 

             

  1. Peripheral  Bund 
(with Sodding) 

cum. 0.00 0.00 0.00 0.00 5551 2.29 0.00 0.00 0.00 0.00 60579 29.85 

  2. Marginal Bund  
(with Sodding) 

cum. 0.00 0.00 0.00 0.00 0.00 0.00 3 1.20 9 6.54 23820 9.82 

  3.Submergence  
Bundhi  (with 

Sodding) 

cum. 16363 3.45 1371 0.56 0.00 0.00 0.00 0.00 8 8.54 210678 91.29 

  B- Water Resource 
Development 

             

  1 Earthen Checkdam 
 

No 29363 8.45 3741 1.82 13201 6.51 0.00 0.00 3 5.29 303455 194.97 

  1a - Water storing 
capacity 

cum. 1500 - 450 - 1350 - 0.00 - 9100 - 83240  

  1b- Area proposed for 
irrigation  

ha 3 - 1 - 2 - 0.00 - 15 - 138  

  2. Resever Check 
Dam 

No. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 67814 58.76 
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  2a-    Water storing 
capacity 

cum. 0.00 - 0.00 - 0.00 - 0.00 - 0.00 - 55350 - 

  2b. Area proposed for 
irrigation 

ha 0.00 - 0.00 - 0.00 - 0.00 - 0.00 - 92 - 

  3. Water Harvesting 
Bund with surplushing 
structure          

No. 32550 17.74 3912 1.84 6225 5.18 1014
7 

4.85 27840 16.39 90815 53.17 

  3a-Water storing 
capacity 

cum. 9900 - 3300 - 4950 - 6600 - 6600 - 34650 - 

  3b. Area proposed  for 
irrigation by WHB 

ha 17 - 6 - 8 - 11 - 11 - 58 - 

  Sub Total   29.64  4.23  13.98  6.05  36.76 0 437.88 
II Livelihood for 

landless People  
             

  1. Goatary  No. of 
SHGs/ No. 

of  
beneficiarie

s 

3/30 0.75 1/10 0.25 2/20 0.50 1/10 0.25 3/30 0.75 42/420 10.5 

  2. Back Yard Poultry  do 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 3/30 0.75 39/390 9.75 

  3. Poultry (Broiler)  do 2/20 0.50 1/10 0.18 1/10 0.25 1/10 0.25 3/30 0.75 33/330 8.18 

  4. Black Smithy  do 2/20 0.50 0 0.00 0 0.00 0 0.00 2/20 0.50 23/230 5.75 

  5. Rope Making 
(Linseed) 

do 2/20 0.50 0 0.00 1/10 0.25 0 0.00 2/20 0.50 25/250 6.25 

  6. Tailoring  do 2/20 0.50 0 0.00 1/10 0.25 0 0.00 2/20 0.50 25/250 6.26 

  7. Vermi composting  do 2/20 0.50 0 0.00 1/10 0.25 1/10 0.22 3/30 0.75 31/310 7.75 

  8. Fruit Processing  do 2/20 0.50 0 0.00 1/10 0.25 0 0.00 3/30 0.75 33/330 8.31 

  9. Seed Bank  do 2/20 0.51 0 0.00 1/10 0.25 0 0.00 3/30 0.66 34/340 7.63 

   Sub Total  190/19 4.76 30/3 0.68 90/9 2.25 40/4 0.97 240/24 5.91 285/2850 70.37 

III Agriculture              
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Production System 
    (1)SMC Area               
  A-    Crop 

Demonstrations- 
(Crop Wise) 

             

  1. Lentil  No. of 
farmers 

/Area (ha) 

8/3.2 0.38 1/0.4 0.05 4/1.6 0.19 2/0.8 0.09 10/4.0 0.47 115/28.75 5.45 

  2. Chickpea  do 8/3.2 0.44 1/0.4 0.05 4/1.6 0.22 2/0.8 0.11 10/4.0 0.54 11528.75 6.26 

  3. Field Pea)  do 8/3.2 0.46 1/0.4 0.06 4/1.6 0.23 2/0.8 0.11 10/4.0 0.57 113/28.25 6.49 

  4. Til  do 8/3.2 0.14 1/0.4 0.02 4/1.6 0.07 2/0.8 0.03 10/4.0 0.17 111/27.75 1.88 

  5. Urd  do 7/2.8 0.25 1/0.4 0.04 4/1.6 0.14 2/0.8 0.07 10/4.0 0.35 109/27.25 3.86 

  6. Moong  do 7/2.8 0.26 1/0.4 0.04 4/1.6 0.15 2/0.8 0.07 10/4.0 0.36 110/27.50 4.01 

  7. Arhar  do 7/2.8 0.21 1/0.4 0.03 5/2.0 0.15 2/0.8 0.06 10/4.0 0.30 110/27.50 3.25 

  8. Wheat  do 7/2.8 0.40 1/0.4 0.06 5/2.0 0.30 3/1.2 0.16 11/4.4 0.64 113/28.25 6.57 

  (2) Water Resource 
Area: 

             

  B-   Production of 
seeds 

             

  1. Lentil  No. of 
farmers 

/Area (ha) 

6/6 0.28 1/0.4 0.05 2/0.8 0.09 1/0.4 0.05 7/2.8 0.33 88/22.00 4.18 

  2. Chickpea  do 6/6 0.33 1/0.4 0.05 2/0.8 0.11 1/0.4 0.05 7/2.8 0.38 87/21.75 4.74 

  3. Field Pea  do 6/6 0.34 1/0.4 0.06 2/0.8 0.11 1/0.4 0.06 7/2.8 0.40 87/21.75 5 

  4. Til  do 6/6 0.10 1/0.4 0.02 2/0.8 0.03 1/0.4 0.02 7/2.8 0.12 87/21.75 1.48 

  5. Urd  do 6/6 0.21 1/0.4 0.04 2/0.8 0.07 1/0.4 0.04 7/2.8 0.25 85/21.25 3.01 
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  6. Moong  do 6/6 0.22 1/0.4 0.04 2/0.8 0.07 1/0.4 0.04 8/3.2 0.29 87/21.75 3.17 

  7. Arhar  do 7/2.8 0.21 1/0.4 0.03 2/0.8 0.06 1/0.4 0.03 8/3.2 0.24 89/22.25 2.63 

  8. Wheat  do 7/2.8 0.40 1/0.4 0.06 2/0.8 0.10 1/0.4 0.06 8/3.2 0.47 88/22.00 5.06 

  Agro forestry:-              

  1-  Aonla  Area in ha 1 0.18 1 0.05 1 0.18 1 0.05 1 0.18 21 3.78 
  2. Guava  Area in ha 1 0.18 1 0.06 1 0.18 1 0.06 1 0.18 15 2.7 

  Live Stock 
Management  

             

  A. fodder production  Farmers/ 
No. of 
Units 

8 0.05 8 0.05 4 0.02 2 0.01 5 0.03 242 1.45 

  B. 
Vaccination/Medicati
on  

No. of 
Animals 

15 0.02 35 0.03 8 0.02 5 0.01 20 0.01 455 0.43 

  C. Artificial 
Insemination                     

No. of 
Animals 

17 0.01 26 0.01 8 0.00 4 0.00 15 0.01 437 0.17 

  D. Natural  Service. He Buffalo 1 0.24 0 0.00 0 0.00 0 0.00 1 0.24 11 2.64 

  Total for Ag. Production System  5.29  0.76  2.50  1.08  6.56  78.19 

Grand Total  39.69  5.67  18.72  8.10  49.23  586.44 
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Table 5.2: Gram panchayat wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba 
 

Sr. 
No
. 

Particular of 
Measures/Activities 

Unit Brajpur Imaliya Daang Kurera Dang Karhara Kala n 
No., Length/ 
ha, Volume 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

I Soil & Water Conservation 
Measures 

         

 A- Moisture Conservation 
Measures 

         

 2. Peripheral  Bund (with 

Sodding) 
cum. 7353 3.38 4037 1.86 1803 0.83 2733 1.26 

 3. Marginal Bund  (with 

Sodding) 
cum. 5039 2.08 0.0 0.0 0.0 0.0 0.0 0.0 

 4.Submergence  Bundhi  
(with Sodding) 

cum. 22848 10.15 12542 5.57 5603 2.49 8491 3.77 

 B- Water Resource 
Development 

         

 1. Check Dam / Drop Spill 
Way 

No. 32807 22.09 18009 12.12 8045 5.42 12192 8.21 

 1a-    Water storing capacity cum. 10547 - 5790 - 2587 - 3920 - 

 1b. Area proposed for 
irrigation 

ha 18 - 10 - 4 - 7 - 

 2. Water Harvesting Bund 
with surplushing structure 

No. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 2a-Water storing capacity cum. 0.0 - 0.0 - 0.0 - 0.0 - 

 2b. Area proposed  for 
irrigation by WHB 

ha 0.0 - 0.0 - 0.0 - 0.0 - 

 Sub Total   37.70  19.56  8.74  13.24 
II Livelihood for landless 

People 
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 1. Goatary No. of SHGs/ 
No. of  

beneficiaries 

3/30 0.75 2/20 0.50 1/10 0.25 1/10 0.25 

 2. Back Yard Poultry -do- 3/30 0.75 2/20 0.50 1/10 0.25 1/10 0.25 

 3. Poultry (Broiler) -do- 3/30 0.75 1/10 0.25 1/10 0.25 1/10 0.25 

 4. Black Smithy -do- 2/20 0.50 1/10 0.25 0 0.00 1/10 0.25 

 5. Rope Making (Linseed) -do- 2/20 0.50 1/10 0.25 0 0.00 1/10 0.25 

 6. Tailoring -do- 2/20 0.50 1/10 0.25 0 0.00 1/10 0.25 

 7. Vermi composting -do- 3/30 0.75 1/10 0.25 1/10 0.25 1/10 0.25 

 8. Fruit Processing -do- 3/30 0.75 2/20 0.50 1/10 0.25 1/10 0.25 

 9. Seed Bank -do- 3/30 0.81 2/20 0.39 1/10 0.15 1/10 0.13 

 Sub Total  24/240 6.06 13/130 3.14 6/60 1.40 9/90 2.13 

III Agriculture Production 
System 

         

 A-    Crop Demonstrations- 
(Crop Wise) 

         

 (1)SMC Area:          
 1. Lentil No. of farmers 

/Area (ha) 
8/3.2 0.38 5/2.0 0.24 3/1.2 0.14 3/1.2 0.14 

 2. Chickpea -do- 8/3.2 0.44 5/2.0 0.27 3/1.2 0.16 3/1.2 0.16 

 3. Field Pea -do- 8/3.2 0.46 4/1.6 0.23 3/1.2 0.17 3/1.2 0.17 
 4. Til -do- 8/3.2 0.14 4/1.6 0.07 2/0.8 0.03 3/1.2 0.05 
 5. Urd -do- 8/3.2 0.28 4/1.6 0.14 2/0.8 0.07 3/1.2 0.11 
 6. Moong -do- 7/2.8 0.26 4/1.6 0.15 2/0.8 0.07 3/1.2 0.11 

 7. Arhar -do- 7/2.8 0.21 4/1.6 0.12 2/0.8 0.06 3/1.2 0.09 

 8. Wheat -do- 7/2.8 0.40 4/1.6 0.23 2/0.8 0.12 3/1.2 0.17 
 (2) Water Resource Area:          

 B-   Production of seeds          



 
150 

 1. Lentil No. of farmers 
/Area (ha) 

7/2.8 0.33 4/1.6 0.19 2/0.8 0.09 3/1.2 0.14 

 2. Chickpea -do- 7/2.8 0.38 4/1.6 0.22 2/0.8 0.11 3/1.2 0.16 
 3. Field Pea -do- 7/2.8 0.40 4/1.6 0.23 2/0.8 0.11 3/1.2 0.17 
 4. Til -do- 7/2.8 0.12 4/1.6 0.07 2/0.8 0.03 3/1.2 0.05 
 5. Urd -do- 7/2.8 0.25 4/1.6 0.14 2/0.8 0.07 3/1.2 0.11 
 6. Moong -do- 7/2.8 0.26 4/1.6 0.15 2/0.8 0.07 3/1.2 0.11 
 7. Arhar -do- 7/2.8 0.21 4/1.6 0.12 2/0.8 0.06 3/1.2 0.09 
 8. Wheat -do- 7/2.8 0.40 4/1.6 0.23 2/0.8 0.12 3/1.2 0.17 
 Agro forestry:-          

 1-  Aonla Area in ha 3 0.54 1 0.18 0 0.00 1 0.18 
 2. Guava Area in ha 3 0.54 1 0.18 0 0.00 0 0.00 
 Live Stock Management          
 A. fodder production  No. of Units 38 0.23 15 0.09 7 0.04 24 0.14 

 B. Vaccination/Medication No. of Animals 38 0.02 15 0.01 20 0.01 25 0.02 

 C. Artificial Insemination No. of Animals 38 0.02 15 0.01 20 0.01 25 0.01 

 D. Natural  Service. He Buffalo 2 0.48 1 0.24 0 0.00 0 0.00 
 Total for Ag. Production System  6.73  3.49  1.56  2.36 

Grand Total 50.49  26.19  11.70  17.73 
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Gram panchayat wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba 
Cont… 

Sr. 
No
. 

Particular of 
Measures/Activities 

Unit Supa Bagraun Bamhouri Kalan Bamrara 
No., Length/ 
ha, Volume 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

Qanty
. 

Cost (Rs. 
In lakh) 

I Soil & Water Conservation 
Measures 

         

 A- Moisture Conservation 
Measures 

         

 2. Peripheral  Bund (with 

Sodding) 
cum. 3448 1.59 3745 1.72 4023 1.85 3551 1.63 

 3. Marginal Bund  (with 

Sodding) 
cum. 0 0.00 0 0.00 0 0.00 0 0.00 

 4.Submergence  Bundhi  
(with Sodding) 

cum. 10714 4.76 11637 5.17 12499 5.56 11034 4.90 

 B- Water Resource 
Development 

         

 3. Check Dam / Drop Spill 
Way 

No. 15384 10.36 16710 11.25 17947 12.08 15843 10.67 

 3a-    Water storing capacity cum. 4946 - 5372 - 5770 - 5093 - 

 3b. Area proposed for 
irrigation 

ha 8 - 9 - 10 - 8 - 

 4. Water Harvesting Bund 
with surplushing structure 

No. 10080 10.85 0.0 0.0 0.0 0.0 0.0 0.0 

 4a-Water storing capacity cum. 3000 - 0.0 - 0.0 - 0.0 - 
 4b. Area proposed  for 

irrigation by WHB 
ha 5 - 0.0 - 0.0 - 0.0 - 

 Sub Total   27.55  18.14  19.49  17.20 
II Livelihood for landless 

People 
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 1. Goatary No. of SHGs/ 
No. of  

beneficiaries 

2/20 0.50 2/20 0.50 2/20 0.50 2/20 0.50 

 2. Back Yard Poultry -do- 2/20 0.50 2/20 0.50 1/10 0.25 1/10 0.25 

 3. Poultry (Broiler) -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 4. Black Smithy -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 5. Rope Making (Linseed) -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 6. Tailoring -do- 2/20 0.50 1/10 0.25 1/10 0.25 1/10 0.25 

 7. Vermi composting -do- 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

 8. Fruit Processing -do- 2/20 0.50 1/10 0.25 2/20 0.50 1/10 0.25 

 9. Seed Bank -do- 2/20 0.43 2/20 0.42 2/20 0.38 2/20 0.51 

 Sub Total  18/130 4.43 12/120 2.92 13/130 3.13 11/110 2.76 

III Agriculture Production 
System 

         

 A-    Crop Demonstrations- 
(Crop Wise) 

         

 (1)SMC Area:          
 1. Lentil No. of farmers 

/Area (ha) 
7/2.8 0.33 5/2.0 0.24 4/1.6 0.19 5/2.0 0.24 

 2. Chickpea -do- 7/2.8 0.38 5/2.0 0.27 4/1.6 0.22 5/2.0 0.27 

 3. Field Pea -do- 7/2.8 0.40 5/2.0 0.29 4/1.6 0.23 4/1.6 0.23 
 4. Til -do- 7/2.8 0.12 5/2.0 0.08 4/1.6 0.07 4/1.6 0.07 
 5. Urd -do- 6/2.4 0.21 5/2.0 0.18 4/1.6 0.14 4/1.6 0.14 
 6. Moong -do- 6/2.4 0.22 5/2.0 0.18 4/1.6 0.15 4/1.6 0.15 

 7. Arhar -do- 6/2.4 0.18 4/1.6 0.12 4/1.6 0.12 4/1.6 0.12 

 8. Wheat -do- 6/2.4 0.35 4/1.6 0.23 4/1.6 0.23 4/1.6 0.23 
 (2) Water Resource Area:          

 B-   Production of seeds          
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 1. Lentil No. of farmers 
/Area (ha) 

6/2.4 0.28 4/1.6 0.19 4/1.6 0.19 4/1.6 0.19 

 2. Chickpea -do- 6/2.4 0.33 4/1.6 0.22 4/1.6 0.22 4/1.6 0.22 
 3. Field Pea -do- 6/2.4 0.34 4/1.6 0.23 4/1.6 0.23 4/1.6 0.23 
 4. Til -do- 6/2.4 0.10 4/1.6 0.07 4/1.6 0.07 4/1.6 0.07 
 5. Urd -do- 6/2.4 0.21 4/1.6 0.14 4/1.6 0.14 4/1.6 0.14 
 6. Moong -do- 6/2.4 0.22 4/1.6 0.15 3/1.2 0.11 4/1.6 0.15 
 7. Arhar -do- 6/2.4 0.18 4/1.6 0.12 3/1.2 0.09 4/1.6 0.12 
 8. Wheat -do- 6/2.4 0.35 4/1.6 0.23 3/1.2 0.17 4/1.6 0.23 
 Agro forestry:-          

 1-  Aonla Area in ha 1 0.18 1 0.18 2 0.36 1 0.18 
 2. Guava Area in ha 1 0.18 0 0.00 1 0.18 0 0.00 
 Live Stock Management          
 A. fodder production  No. of Units 15 0.09 18 0.11 18 0.11 13 0.08 

 B. Vaccination/Medication No. of Animals 25 0.02 18 0.01 27 0.02 25 0.02 

 C. Artificial Insemination No. of Animals 20 0.01 18 0.01 27 0.01 25 0.01 

 D. Natural  Service. He Buffalo 1 0.24 0 0.00 1 0.24 0 0.00 
 Total for Ag. Production System  4.92  3.24  3.48  3.07 

Grand Total 36.90  24.30  26.10  23.04 
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Gram panchayat wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba 
Cont… 

Sr. 
No. 

Particular of Measures/Activities Unit Sohjana Fathapur 
No., Length/ ha, Volume Qanty. Cost (Rs. In 

lakh) 
Qanty. Cost (Rs. In 

lakh) 
I Soil & Water Conservation Measures      

 A- Moisture Conservation Measures      

 2. Peripheral  Bund (with Sodding) cum. 2545 1.17 11236 5.17 
 3. Marginal Bund  (with Sodding) cum. 0 0.00 0 0.00 
 4.Submergence  Bundhi  (with Sodding) cum. 7907 3.51 34911 15.52 

 B- Water Resource Development      
 3. Check Dam / Drop Spill Way No. 11354 7.64 50129 33.75 

 3a-    Water storing capacity cum. 3650 - 16116 - 

 3b. Area proposed for irrigation ha 6 - 27 - 

 4. Water Harvesting Bund with surplushing 
structure 

No. 2392 1.11 0.0 0.0 

 4a-Water storing capacity cum. 650 - 0.0 - 

 4b. Area proposed  for irrigation by WHB ha 1 - 0.0 - 

 Sub Total   13.44  54.43 
II Livelihood for landless People      

 1. Goatary No. of SHGs/ No. of  
beneficiaries 

1/10 0.25 4/40 1.00 

 2. Back Yard Poultry -do- 1/10 0.25 5/50 1.25 

 3. Poultry (Broiler) -do- 1/10 0.25 4/40 1.00 

 4. Black Smithy -do- 1/10 0.25 4/40 1.00 

 5. Rope Making (Linseed) -do- 1/10 0.25 4/40 1.00 

 6. Tailoring -do- 1/10 0.25 3/30 0.75 

 7. Vermi composting -do- 1/10 0.25 3/30 0.75 



 
155 

 8. Fruit Processing -do- 1/10 0.25 5/50 1.25 

 9. Seed Bank -do- 1/10 0.16 3/30 0.75 

 Sub Total  9/90 2.16 35/350 8.75 

III Agriculture Production System      

 A-    Crop Demonstrations- (Crop Wise)      
 (1)SMC Area:      
 1. Lentil No. of farmers /Area (ha) 4/1.6 0.19 13/5.2 0.62 

 2. Chickpea -do- 4/1.6 0.22 13/5.2 0.71 

 3. Field Pea -do- 4/1.6 0.23 13/5.2 0.75 
 4. Til -do- 4/1.6 0.07 12/4.8 0.20 
 5. Urd -do- 4/1.6 0.14 12/4.8 0.43 
 6. Moong -do- 4/1.6 0.15 12/4.8 0.44 

 7. Arhar -do- 4/1.6 0.12 12/4.8 0.35 

 8. Wheat -do- 4/1.6 0.23 12/4.8 0.69 
 (2) Water Resource Area:   1.34  4.18 

 B-   Production of seeds      

 1. Lentil No. of farmers /Area (ha) 4/1.6 0.19 10/4.0 0.47 

 2. Chickpea -do- 3/1.2 0.16 10/4.0 0.54 
 3. Field Pea -do- 3/1.2 0.17 10/4.0 0.57 
 4. Til -do- 3/1.2 0.05 10/4.0 0.17 
 5. Urd -do- 3/1.2 0.11 8/3.2 0.28 
 6. Moong -do- 3/1.2 0.11 9/3.6 0.33 
 7. Arhar -do- 3/1.2 0.09 9/3.6 0.27 
 8. Wheat -do- 2/0.8 0.12 9/3.6 0.52 
 1-  Aonla Area in ha 0 0.00 4 0.72 
 2. Guava Area in ha 0 0.00 4 0.72 
 Live Stock Management      
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 A. fodder production  No. of Units 8 0.05 22 0.13 

 B. Vaccination/Medication No. of Animals 15 0.01 80 0.05 

 C. Artificial Insemination No. of Animals 15 0.01 79 0.03 

 D. Natural  Service. He Buffalo 0 0.00 3 0.72 
 Total for Ag. Production System  2.40  9.72 

Grand Total 18.00  72.90 
 
  
Gram panchayat wise details of Watershed Development Activities proposed in IWMP-XIX, Mahoba 

Cont… 
 
Sr. 
No. 

Particular of 
Measures/Activities 

Unit Jarauli 
 

Anghaura Guda Asthon 

No., Length/ ha, 
Volume 

Qanty. Cost 
(Rs. In 
lakh) 

Qanty. Cost 
(Rs. In 
lakh) 

Qanty. Qanty. Qanty. Cost 
(Rs. In 
lakh) 

1 2 3 4 5 4 5 4 5 4 5 

I Soil & Water Conservation 
Measures  

         

  A- Moisture Conservation 
Measures 

         

  1. Peripheral  Bund (with 

Sodding) 
No. 2860 3.95 7695 3.17 0.0 0.0 0.0 0.0 

  2. Marginal Bund  (with Sodding) No. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

  3.Submergence  Bundhi  (with 

Sodding) 
No. 7125 2.94 0.0 0.0 26192 10.79 26470 7.61 

  B- Water Resource 
Development 

         

  1 Earthen Checkdam 
 

No 12846 10.96 12102 9.40 16658 12.93 43030 16.30 
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  1a - Water storing capacity cum. 1950 - 1800 - 2700 - 2550 - 

  1b- Area proposed for irrigation  ha 3 - 3 - 5 - 4 - 

  2. Resever Check Dam No. 19240 15.56 16982 14.98 19120 16.26 - - 

  2a-    Water storing capacity cum. 14000 - 20700 - 17000 - - - 

  2b. Area proposed for irrigation ha 23 - 35 - 28 - - - 

  3. Water Harvesting Bund with 
surplushing structure          

No. 0.0 0.0 0.0 0.0 0.0 0.0 46602 26.75 

  3a-Water storing capacity cum. 0.0 - 0.0 - 0.0 - 16500 - 

  3b. Area proposed  for irrigation 
by WHB 

ha 0.0 - 0.0 - 0.0 - 28 - 

  Sub Total   33.40  27.55  39.98  50.67 
II Livelihood for landless People           

  1. Goatary  No. of SHGs/ No. of  
beneficiaries 

3/30 0.75 3/30 0.75 4/40 1.00 6/60 1.50 

  2. Back Yard Poultry  do 3/30 0.75 3/30 0.75 4/40 1.00 5/50 1.25 

  3. Poultry (Broiler)  do 3/30 0.75 2/20 0.50 3/30 0.75 4/40 0.93 

  4. Black Smithy  do 2/20 0.50 10/1 0.25 10/1 0.25 3/30 0.75 

  5. Rope Making (Linseed) do 2/20 0.50 10/1 0.25 2/20 0.50 3/30 0.75 

  6. Tailoring  do 2/20 0.50 2/20 0.50 2/20 0.51 3/30 0.75 

  7. Vermi composting  do 2/20 0.50 2/20 0.50 3/30 0.75 3/30 0.78 

  8. Fruit Processing  do 2/20 0.50 2/20 0.53 3/30 0.75 3/30 0.78 

  9. Seed Bank  do 2/20 0.62 2/20 0.40 4/40 0.92 3/30 0.66 

   Sub Total  210/21 5.37 180/18 4.43 260/26 6.43 330/33 8.14 

III Agriculture Production System          

    (1)SMC Area          
  A-    Crop Demonstrations- 

(Crop Wise) 
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  1. Lentil  No. of farmers /Area 
(ha) 

8/3.2 0.38 8/3.2 0.38 12/4.8 0.57 14/5.6 0.66 

  2. Chickpea  do 8/3.2 0.44 8/3.2 0.44 12/4.8 0.65 14/5.6 0.76 

  3. Field Pea)  do 8/3.2 0.46 8/3.2 0.46 12/4.8 0.69 14/5.6 0.80 

  4. Til  do 8/3.2 0.14 8/3.2 0.14 12/4.8 0.20 14/5.6 0.24 

  5. Urd  do 8/3.2 0.28 8/3.2 0.28 12/4.8 0.43 13/5.2 0.46 

  6. Moong  do 8/3.2 0.29 8/3.2 0.29 12/4.8 0.47 14/5.6 0.51 

  7. Arhar  do 8/3.2 0.24 9/3.6 0.27 12/4.8 0.35 14/5.6 0.41 

  8. Wheat  do 9/3.6 0.55 9/3.6 0.52 12/4.8 0.70 14/5.6 0.80 

  (2) Water Resource Area:          

  B-   Production of seeds          

  1. Lentil  No. of farmers /Area 
(ha) 

7/2.8 0.33 6/6 0.28 7/2.8 0.33 10/4.0 0.47 

  2. Chickpea  do 7/2.8 0.38 6/6 0.33 7/2.8 0.38 10/4.0 0.54 

  3. Field Pea  do 7/2.8 0.40 6/6 0.34 7/2.8 0.40 10/4.0 0.57 

  4. Til  do 7/2.8 0.12 6/6 0.10 7/2.8 0.12 10/4.0 0.17 

  5. Urd  do 7/2.8 0.25 6/6 0.21 7/2.8 0.25 10/4.0 0.35 

  6. Moong  do 7/2.8 0.26 5/5 0.18 9/3.6 0.33 10/4.0 0.36 

  7. Arhar  do 8/3.2 0.24 5/5 0.15 9/3.6 0.27 11/4.4 0.32 

  8. Wheat  do 9/3.6 0.52 5/5 0.29 9/3.6 0.51 10/4.0 0.57 

  Agro forestry:-      0 0.00   

  1-  Aonla  Area in ha 1 0.18 1 0.18 1 0.18 2 0.36 

  2. Guava  Area in ha 1 0.18 0 0.00 1 0.18 1 0.18 
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  Live Stock Management       0 0.00   

  A. fodder production  Farmers/ No. of Units 10 0 9 0.05 10 0.06 16 0.10 

  B. Vaccination/Medication  No. of Animals 20 0 15 0.02 33 0.05 39 0.06 

  C. Artificial Insemination                     No. of Animals 21 0 15 0.01 33 0.01 41 0.02 

  D. Natural  Service. He Buffalo 1 0 0 0.00 0 0.00 1 0.24 

  Total for Ag. Production System  5.96  4.92  7.14  9.05 
Grand Total 44.76  36.90  54.55  85.21 

 
Grampanchayat wise break up of Watershed Development Activities in the Micro Watershed 

Cont… 
Sr. 
No. 

Particular of Measures/Activities Unit luhari Sabuwa IWMP-XIX 
No., Length/ ha, 

Volume 
Qanty. Cost (Rs. 

In lakh) 
Qanty. Cost (Rs. 

In lakh) 
Qanty. Qanty. 

I Soil & Water Conservation Measures         

  A- Moisture Conservation Measures        

  1. Peripheral  Bund (with Sodding) No. 5551 2.29 0.0 0.0 60579 29.85 

  2. Marginal Bund  (with Sodding) No. 2908 1.20 15873 6.54 23820 9.82 
  3.Submergence  Bundhi  (with Sodding) No. 0 0.00 12705 8.54 210678 91.29 

  B- Water Resource Development        

  1 Earthen Checkdam 
 

No 13201 6.51 7200 5.29 303455 194.97 

  1a - Water storing capacity cum. 1350 - 9100 - 83240 - 

  1b- Area proposed for irrigation  ha 2 - 15 - 138 - 

  2. Resever Check Dam No. 0.0 0.0 0.0 0.0 67814 58.76 

  2a-    Water storing capacity cum. 0.0 - 0.0 - 55350 - 

  2b. Area proposed for irrigation ha 0.0 - 0.0 - 92 - 
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  3. Water Harvesting Bund with 
surplushing structure          

No. 16372 10.03 27840 16.39 90815 53.17 

  3a-Water storing capacity cum. 11550 - 6600 - 34650 - 
  3b. Area proposed  for irrigation by WHB ha 19 - 11 - 58 - 

  Sub Total   20.03  36.76  437.88 
II Livelihood for landless People         

  1. Goatary  No. of SHGs/ No. of  
beneficiaries 

3/30 0.75 3/30 0.75 42/420 10.5 

  2. Back Yard Poultry  do 2/20 0.50 3/30 0.75 39/390 9.75 

  3. Poultry (Broiler)  do 2/20 0.50 3/30 0.75 33/330 8.18 

  4. Black Smithy  do 0 0.00 2/20 0.50 23/230 5.75 

  5. Rope Making (Linseed) do 1/10 0.25 2/20 0.50 25/250 6.25 

  6. Tailoring  do 1/10 0.25 2/20 0.50 25/250 6.26 

  7. Vermi composting  do 2/20 0.47 3/30 0.75 31/310 7.75 

  8. Fruit Processing  do 1/10 0.25 3/30 0.75 33/330 8.31 

  9. Seed Bank  do 1/10 0.25 3/30 0.66 34/340 7.63 

   Sub Total  13/130 3.22 24/240 5.91 285/2850 70.37 

III Agriculture Production System        

  (1)SMC Area         
  A-    Crop Demonstrations- (Crop Wise)        
  1. Lentil  No. of farmers /Area 

(ha) 
6/2.4 0.28 10/4.0 0.47 115/28.75 5.45 

  2. Chickpea  do 6/2.4 0.33 10/4.0 0.54 11528.75 6.26 

  3. Field Pea)  do 6/2.4 0.34 10/4.0 0.57 113/28.25 6.49 

  4. Til  do 6/2.4 0.10 10/4.0 0.17 111/27.75 1.88 

  5. Urd  do 6/2.4 0.21 10/4.0 0.35 109/27.25 3.86 
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  6. Moong  do 6/2.4 0.22 10/4.0 0.36 110/27.50 4.01 

  7. Arhar  do 7/2.8 0.21 10/4.0 0.30 110/27.50 3.25 
  8. Wheat  do 8/3.2 0.46 11/4.4 0.64 113/28.25 6.57 

  (2) Water Resource Area:        

  B-   Production of seeds        

  1. Lentil  No. of farmers /Area 
(ha) 

3/1.2 0.14 7/2.8 0.33 88/22.00 4.18 

  2. Chickpea  do 3/1.2 0.16 7/2.8 0.38 87/21.75 4.74 

  3. Field Pea  do 3/1.2 0.17 7/2.8 0.40 87/21.75 5 

  4. Til  do 3/1.2 0.05 7/2.8 0.12 87/21.75 1.48 

  5. Urd  do 3/1.2 0.11 7/2.8 0.25 85/21.25 3.01 

  6. Moong  do 3/1.2 0.11 8/3.2 0.29 87/21.75 3.17 

  7. Arhar  do 3/1.2 0.09 8/3.2 0.24 89/22.25 2.63 

  8. Wheat  do 3/1.2 0.16 8/3.2 0.47 88/22.00 5.06 

  Agro forestry    0 0.00   

  1-  Aonla  Area in ha 1 0.18 1 0.18 21 3.78 

  2. Guava  Area in ha 1 0.18 1 0.18 15 2.7 

  Live Stock Management         

  A. fodder production  Farmers/ No. of Units 6 0.04 5 0.03 242 1.45 

  B. Vaccination/Medication  No. of Animals 13 0.02 20 0.03 455 0.43 

  C. Artificial Insemination                      No. of Animals 12 0.00 15 0.01 437 0.17 

  D. Natural  Service. He Buffalo 0 0.00 1 0.24 11 2.64 

  Total for Ag. Production System  3.58  6.56  78.19 
Grand Total 26.84  51.86  586.44 
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DESIGN AND ESTIMATES OF CHECKDAM 

Design of surplusing arrangement No. 1 to be constructed along with WHB 

HYDROLOGIC DESIGN       
Area (ha) 25         
slope  0.0021         
K 7.47         
a 0.17         
b 0.75         
n 0.96         
Time of Concentration        
  Le.77 Se-0.385      
L (m) 700 155.14        
S 0.0021  10.655       
  hour Tc + b  (tc+b) power n    
Tc 32.185 0.5364 1.2864  1.274     
Intensity          
  Tr power a       
Tr 10 1.4791        
I  8.6758        
Discharge         
   Taken       
 c 0.5 Coeff       
 I 86.758 mm/hr       
 A 25 ha       
 Q 3.0124    Cumec    
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HYDRAULIC DESIGN       
 Length of crest weir (m) 2      
 Weir height (m)  h      
  Q = 1.71*L*h power (3/2)      
  h power 3/2 0.8808      
     Taken     
  h  0.919 0.8 h1    
  h + free board 0.9649 0.95     

 Height of WHB 2.35      
 Height of water drop (H) 1.40  Say 1.4   
 

STABILITY ANALYSIS          
 Let    Top width (m) t 0.7      
    Bottom width (m) T 1.5      
 Weight of dam per unit length  (kg)  W 3388  W square 11478544   
 Horizontzl water pressure (Kg)  P 980  P square 960400   
 Uplift pressure (kg)   U (T*w*H)/2 1050     
 Net downword force (kg)   Wn W-U 2338 Wn Square 5466244   
 Resultant (kg)    R    2535.082642   
      H 1.4      
      Xbar  0.574242     
      Z  0.228951     
 Point of Resultant (xbar+Z)     0.803194     
      EA  0.925758     
      P*H/3  457.3333     
      W*EA  3136.467     
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      b/6  0.25     
      b/2  0.75     
  e = xbar+Z-b/2   e (OF)  0.053194     
  fmax = Wn/b(1+6*e/b)  fmax  1890.311     
A Safety against sliding           
     (mu*W)/P  1.192857     
B Safety against overturning  (W*EA)/(P*H/3)  2.082255     
C Safety against Tension   e<b/6 or b/6-e should be +ive 0.196806     
D Safety against Crushing  Permiss comp Stress kg/sqm say 10000     
    PCS-fmax should be +ive  8109.689     
Depth of Foundation           
   Normal scour depth, dn 0.473[Q/f]power1/3       
    Q (cumec) 3.012        

    Q (Cusec) 106.3        
    f is silt factor, take= 1       
    [q/f]  106.302       
    [q/f] power1/3 4.73711       
    dn (ft)  2.24065       
    dn (m)  0.68313       
   Maximum scour depth, dm 1.5*dn 1.02469      

         
Technical 

Specification    
   Foundation depth, D 1.33 dm 1.36284  1.50    
Minimum length of headwall extension (m) E=3h+0.6 or 1.5F whichever is greater     
    F is net drop from top of transverse sill to crest     
    St= height of transverse sill= h/3 0.316667 0.30    
    F (m) 1.1        
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    E (m) 3.45 or 1.65 say 3.00    
Length of Basin Lb           
   Lb (m)= F(2.28*h/F+0.52) 2.738  say 2.70    
Height of the sidewall at end sill is taken to be minimum 1.5h1,but more than H/2      

    J (m) 1.5h1 1.2 
  more 

than H/2 0.7 1.20    
Height of the sidewall at the weir end         

    

Equal to 
gully 
depth  2.35    2.35    

             
    M (m) 2(F+1.33h-J)  2.327 2.30    
    K (m) Lb+.1-M  0.473 0.90    
Length of Wing wall (WL)           
    WL = 2.25h   2.1375 2.00    
Depth of Toe Wall           
    h1+0.1    0.9 1.00    
 
 

WORK ABSTRACT                                                    

Sl. No. 
Item 

Specification (m) 
Quantity 

(cum)       
  Length Breadth Depth         

1 
Clearing of site (Removal of trees, shrubs and 
bushes) 8.00 10.00           

2 Earth work               

  a) in hard soil Headwall Foundation 2.00 2.50 1.00 5.00 
Effective 

depth     
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will be 
0.7 m 

  b) in hard soil  RHS of Headwall extension 3.00 2.50 1.20 9.00 "     
  c) in hard soil  LHS of Headwall extension 3.00 2.50 1.20 9.00 "     
  d) in hard soil  cutoff wall 8.00 1.60 0.80 10.24       

  e)in hard soil  side wall on both side  6.40 2.00 2.00 25.60 

Effective 
depth 
will be 
1.25 m     

  f) in hard soil  Toe wall 2.00 1.60 1.00 3.20 

Effective 
depth 
will be 
1.00 m     

  g) in hard soil  Wing wall on both side 4.00 1.80 1.50 10.80 "     
  h) Apron 2.70 2.30 0.50 3.11       
                Total 75.95       

3 Cement concrete               
  Cement Concrete (1:2:4)               

  a) Head wall coping  2.00 0.70 0.10 0.14       
  b) Apron 2.70 2.30 0.10 0.62       
  c) End sill coping  2.30 0.50 0.10 0.12       
        Total 0.88       
  Cement Concrete (1:4:8)               
  d) Toe wall 2.30 0.70 0.10 0.16       
  e) Apron 2.70 2.30 0.10 0.62       
  f) Side wall on both side 6.40 1.10 0.10 0.70       
  g) Wing wall on both side 4.00 1.00 0.10 0.40       
  h)Headwall and Headwall Extension 8.00 1.60 0.10 1.28       
        Total 3.17       
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4 
Requirement of sand to nullify the impact of 
cracks               

  a) Below cutoff wall 8.00 0.70 0.05 0.28       
  b)Below Headwall and headwall extension 8.00 1.60 0.05 0.64       
  c) Below side wall on both sides 6.40 1.10 0.05 0.35       
  d) Below wing wall on both side 4.00 1.00 0.05 0.20       
  e) Below apron 2.70 2.30 0.05 0.31       
  f) Below Toe wall 2.30 0.70 0.05 0.08       
                Total 1.86       

5 Stone Masonary in CM 1:4               
  a) Corewall 8.00 0.60 0.80 3.84       

  
b)  Headwall and Headwall Extension on both 
side-Foundation 8.00 1.50 0.70 8.40       

  
c) Headwall+ Headwall Extension on both side 
above gully bed-super structure 8.00 1.10 1.40 12.32 

Width=(0.7+1.5)/2= 
1.10 m   

  
d)  Headwall Extension on both the side above 
crest 6.00 0.70 0.95 3.99       

  e) Foundation for side wall on both side 6.00 1.10 1.25 8.25       

  
f) Side wall on both side -super structure (K 
Part)-I 1.80 1.00 0.80 1.44   

  
g) Side wall on both side-above part-I mentioned 
in (e): (K Part)-II 1.80 0.80 0.40 0.58       

  
h) Side wall on both side above part-II mentioned 
in (f): (K Part)-III 1.80 0.70 0.60 0.76       

  
i) Side wall on both side above part-II mentioned 
in (f): (K Part)-IV 1.80 0.60 0.55 0.59    
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j) Side wall on both side-Super structure (M 
Part)-I 4.60 1.00 0.80 3.68    

  
k) Side wall on both side-Super structure (M 
Part)-II 4.60 0.80 0.40 1.47   

  
l) Side wall on both side above Part-II mentioned 
in (i): (M Part)-III 4.60 0.70 0.575 1.85 

Avg. ht. 
of 

triangle 
portion= 0.575 

  m) Foundation for wing wall on both side 4.00 0.80 1.00 3.20       

  n) Wing wall on both side-Super structure- Part- I 4.00 0.70 0.60 1.68       

  
o) Wing wall on both side-Above Part-I 
mentioned in (l): Part -II 4.00 0.60 0.30 0.72 

Avg. ht. 
of 

triangle 
portion= 0.30   

  p) Toe wall: Part I 2.30 0.70 0.50 0.81       
  q) Toe wall: Part II 2.30 0.60 0.50 0.69       
  r) Transverse Sill 2.30 0.50 0.30 0.35       
  s) Apron 2.70 2.30 0.25 1.55       
                  56.16       

6 M S Bar (10 mm, q)       1.50       

7 
Providing rough stone pitching in u/s (both 
side)  35.00 2.35 0.20 16.45       

8 
Cement pointing to stone masonary in CM 1:3 
(sqm)               

  a) Headwall  both side + Extension u/s only 8.00   1.40 11.20       
  b) Side wall both side (RHS and LHS)-Part I 6.40   1.20 7.68       
  c) Side wall both side (RHS and LHS)-Part II 1.80   1.15 2.07       
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  d) Side wall both side (RHS and LHS)-Part-III 4.60   0.575 2.65 

Avg. ht. 
of 

triangle 
portion= 0.575   

  e) Wing wall both side-Part I 4.00   0.60 2.40     

  f) Wing wall both side-Part I 4.00   0.30 1.20 

Avg. ht. 
of 

triangle 
portion= 0.30   

        Total 27.20       

9 
Filling of black clay soil in the up stream (free 
from any kind of gravel)       5.00 trolly     

 



 
170 

 
MATERIAL ABSTRACT 
            Required Quantiy 

            Quantiy,cum Cement,bags Sand,cum Conc ,cum 
Khanda 
(cum) Boulder(cum) 

MS 
Bar 
(q) 

1 
Cement Concrete mix  (1:2:4): 12 
mm conc. 0.88 5.61 0.39 0.79       

2 
Cement Concrete mix  (1:4:8); 20 
mm conc. 3.17 10.76 1.49 2.98       

3 Stone Maspnary in CM 1:4 56.16 140.41 19.10   56.16     

4 MS Bar for reinforcing             1.50 

5 Boulder for pitching 16.45         16.45   

6 
Cement pointing to stone masonary 
in CM 1:3 (sqm) 27.20 1.69 0.17         

7 Black clay soil (gravel free) 5.00             

8 
Requirement of sand to nullify the 
impact of cracks     1.86         

          Total   158.46 23.01   56.16 16.45 1.50 
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COST ABSTRACT 

  Sl. No. Item Quantity Unit Rate (Rs./Unit) Amount (Rs.) 

A 1 Cement 158 Bag 300.00 47538.57 

  2 Sand (good quality) 23.01 m3 900.00 20710.47 

  3 Concrete-12 mm 0.79 m3 1300.00 1024.92 
  4 Concrete-20 mm 2.98 m3 1200.00 3571.25 
  5 Khanda (8"x8"x8")   56.16 m3 1000.00 56162.00 
  6 M S Bar (10 mm Saria) 1.50 q 4500.00 6750.00 
  7 Boulder 16.45 m3 700.00 11515.00 

  8 

Filling of black clay soil in the up 
stream (free from any kind of 
gravel) 5.00 Trolly 700.00 3500.00 

                Total 150772.20 

B 9 
Water supply through tanker @ 3 % 
of material cost       4523.17 

C 10 Labour Charges @ 35%       52770.27 
                Total (A+B+C) 208065.64 
  11 Misc. @ 3%       6241.97 
                G. Total 214307.61 

     Rs. 2,14,308/- (Rs. Two lakh fourteen thousand three hundred  eight only)  
 

Note: The cost of materials is inclusive of all taxes and transportation to the site. It is based on the prevailing market rates. It may vary 
with respect to time  
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DESIGNED BY:- 

DR. R.C. SACHAN 

EX. SPECIAL SCIENTIST, (LAND &WATER MANAGEMENT) 

ICRISAT, PATANCHERU, A.P. 

Technical Details of Outlet No. 1 to be constructed along with WHB 

E= 3  

h=0.95 

F= 1.4 

S=0.3 

HEADWALL  

WING WALL 

HEADWALL  

0.15 

DOWN STREAM ELEVATION  

K= 0.90 M= 2.3 

J= 1.2 

T=1.0 

S+0.3 

WING L B = 2.7 

SIDEWALL  

F+S=H 

h=0.95 

C=1. 50 

SECTION ON CENTRE LINE   

450 

APRON 

Transverse sill  

L = Length of weir 
h = Depth of weir  
F = Drop through spillway from crest of weir to top of 
transverse sill  
S = Height of transverse sill 
LB = Length of Apron 
T = Depth of toewall below top of apron  
C = Depth of cutoff wall below top of apron  
E = Length of headwall extension  
J = Height of wingwall & sidewall at junction 

FOOTING 

L=2.0  

WL= 2.0 

S = h/3 = 0.30 

Plan  

Note: Figure not to scale, All dimensions are in Metre  

0.80 

0.70 

0.7 1.5 

E= 3  
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Design of surplusing arrangement No. 2 to be constructed along with WHB 
HYDROLOGIC DESIGN        
Area (ha) 20          
slope  0.0022          
K 7.47          
a 0.17          
b 0.75          
n 0.96          
Time of Concentration         
  Le.77 Se-0.385       
L (m) 600 137.78         
S 0.0022  10.61        
  hour Tc + b  (tc+b) power n     
Tc 28.462 0.4744 1.2244  1.214      
Intensity           
  Tr power a        
Tr 10 1.4791         
I  9.0976         
Discharge          
   Taken        
 c 0.5 Coeff        
 I 90.976 mm/hr        
 A 20 ha        
 Q 2.5271    Cumec     
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HYDRAULIC DESIGN        
 Length of crest weir (m) 1.75       
 Weir height (m)  h       
  Q = 1.71*L*h power (3/2)       
  h power 3/2 0.8445       
     Taken      
  h  0.8935 0.9 h1     
  h + free board 0.9382 0.95      

 Height of WHB 2.20       
 Height of water drop (H) 1.25  Say 1.25    
 

STABILITY ANALYSIS        
 Let    Top width (m) t 0.6    
    Bottom width (m) T 1.3    
 Weight of dam per unit length  (kg)  W 2612.5  W square 6825156.25 
 Horizontzl water pressure (Kg)  P 781.25  P square 610351.5625 
 Uplift pressure (kg)   U (T*w*H)/2 812.5   
 Net downword force (kg)   Wn W-U 1800 Wn Square 3240000 
 Resultant (kg)    R    1962.231271 
      H 1.25    
      Xbar  0.496491   
      Z  0.209354   
 Point of Resultant (xbar+Z)     0.705845   
      EA  0.803509   
      P*H/3  325.5208   
      W*EA  2099.167   
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      b/6  0.216667   
      b/2  0.65   
  e = xbar+Z-b/2   e (OF)  0.055845   
  fmax = Wn/b(1+6*e/b)  fmax  1741.494   
A Safety against sliding         
     (mu*W)/P  1.152   
B Safety against overturning  (W*EA)/(P*H/3)  2.04004   
C Safety against Tension   e<b/6 or b/6-e should be +ive 0.160822   
D Safety against Crushing  Permiss comp Stress kg/sqm say 10000   
    PCS-fmax should be +ive  8258.506   
Depth of Foundation         
   Normal scour depth, dn 0.473[Q/f]power1/3     
    Q (cumec) 2.527      
           
    Q (Cusec) 89.18      
    f is silt factor, take= 1     
    [q/f]  89.1755     
    [q/f] power1/3 4.46768     
    dn (ft)  2.11321     
    dn (m)  0.64427     
   Maximum scour depth, dm 1.5*dn 0.96641    

         
Technical 

Specification  
   Foundation depth, D 1.33 dm 1.28532  1.40  
Minimum length of headwall extension (m) E=3h+0.6 or 1.5F whichever is greater   
    F is net drop from top of transverse sill to crest   
    St= height of transverse sill= h/3 0.316667 0.30  
    F (m) 0.95      
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    E (m) 3.45 or 1.425 say 3.00  
Length of Basin Lb         
   Lb (m)= F(2.28*h/F+0.52) 2.66  say 2.50  
Height of the sidewall at end sill is taken to be minimum 1.5h1,but more than H/2    

    J (m) 1.5h1 1.35 
  more 

than H/2 0.625 1.20  
Height of the sidewall at the weir end       

    
Equal to 
gully depth  2.2    2.20  

    M (m) 2(F+1.33h-J)  2.027 2.00  
           
    K (m) Lb+.1-M  0.573 1.00  
Length of Wing wall (WL)         
    WL = 2.25h   2.1375 2.00  
Depth of Toe Wall         
    h1+0.1    1 1.00  
 

WORK ABSTRACT                                                    

Sl. No. 
Item 

Specification (m) 
Quantity 

(cum)       
  Length Breadth Depth         

1 
Clearing of site (Removal of trees, shrubs and 
bushes) 8.00 10.00           

2 Earth work               

  a) in hard soil Headwall Foundation 1.75 2.50 1.00 4.38 

Effective 
depth 
will be     
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0.7 m 

  b) in hard soil  RHS of Headwall extension 3.00 2.50 1.20 9.00 "     
  c) in hard soil  LHS of Headwall extension 3.00 2.50 1.20 9.00 "     
  d) in hard soil  cutoff wall 7.75 1.60 0.70 8.68       

  e)in hard soil  side wall on both side  6.00 2.00 2.00 24.00 

Effective 
depth 
will be 
1.25 m     

  f) in hard soil  Toe wall 1.75 1.60 1.00 2.80 

Effective 
depth 
will be 
1.00 m     

  g) in hard soil  Wing wall on both side 4.00 1.80 1.50 10.80 "     
  h) Apron 2.50 2.00 0.50 2.50       
                Total 71.16       

3 Cement concrete               
  Cement Concrete (1:2:4)               

  a) Head wall coping  1.75 0.60 0.10 0.11       
  b) Apron 2.50 2.00 0.10 0.50       
  c) End sill coping  2.00 0.50 0.10 0.10       
        Total 0.71       
  Cement Concrete (1:4:8)               
  d) Toe wall 2.00 0.70 0.10 0.14       
  e) Apron 2.50 2.00 0.10 0.50       
  f) Side wall on both side 6.00 1.10 0.10 0.66       
  g) Wing wall on both side 4.00 1.00 0.10 0.40       
  h)Headwall and Headwall Extension 7.75 1.60 0.10 1.24       
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        Total 2.94       

4 
Requirement of sand to nullify the impact of 
cracks               

  a) Below cutoff wall 7.75 0.70 0.05 0.27       
  b)Below Headwall and headwall extension 7.75 1.30 0.05 0.50       
  c) Below side wall on both sides 6.00 1.10 0.05 0.33       
  d) Below wing wall on both side 4.00 1.00 0.05 0.20       
  e) Below apron 2.50 2.00 0.05 0.25       
  f) Below Toe wall 2.00 0.70 0.05 0.07       
                Total 1.63       

5 Stone Masonary in CM 1:4               
  a) Corewall 7.75 0.60 0.70 3.26       

  
b)  Headwall and Headwall Extension on both 
side-Foundation 7.75 1.30 0.70 7.05       

  
c) Headwall+ Headwall Extension on both side 
above gully bed-super structure 7.75 0.95 1.25 9.20 

Width=(0.6+1.3)/2= 
0.95 m   

  
d)  Headwall Extension on both the side above 
crest 6.00 0.60 0.95 3.42       

  e) Foundation for side wall on both side 6.00 1.10 1.25 8.25       

  
f) Side wall on both side -super structure (K Part)-
I 2.00 1.00 0.80 1.60   

  
g) Side wall on both side-above part-I mentioned 
in (e): (K Part)-II 2.00 0.80 0.40 0.64       

  
h) Side wall on both side above part-II mentioned 
in (f): (K Part)-III 2.00 0.70 0.60 0.84       

  
i) Side wall on both side above part-II mentioned 
in (f): (K Part)-IV 2.00 0.60 0.40 0.48    



 
179 

  
j) Side wall on both side-Super structure (M Part)-
I 4.00 1.00 0.80 3.20    

  
k) Side wall on both side-Super structure (M 
Part)-II 4.00 0.80 0.40 1.28   

  
l) Side wall on both side above Part-II mentioned 
in (i): (M Part)-III 4.00 0.70 0.500 1.40 

Avg. ht. 
of 

triangle 
portion= 0.500 

  m) Foundation for wing wall on both side 4.00 0.80 1.00 3.20       

  n) Wing wall on both side-Super structure- Part- I 4.00 0.70 0.60 1.68       

  
o) Wing wall on both side-Above Part-I 
mentioned in (l): Part -II 4.00 0.60 0.30 0.72 

Avg. ht. 
of 

triangle 
portion= 0.30   

  p) Toe wall: Part I 2.00 0.70 0.50 0.70       
  q) Toe wall: Part II 2.00 0.60 0.50 0.60       
  r) Transverse Sill 2.00 0.50 0.30 0.30       
  s) Apron 2.50 2.00 0.25 1.25       
                  49.07       

6 M S Bar (10 mm, q)       1.25       

7 
Providing rough stone pitching in u/s (both 
side)  35.00 2.20 0.20 15.40       

8 
Cement pointing to stone masonary in CM 1:3 
(sqm)               

  a) Headwall  both side + Extension u/s only 7.75   1.25 9.69       
  b) Side wall both side (RHS and LHS)-Part I 6.00   1.20 7.20       
  c) Side wall both side (RHS and LHS)-Part II 2.00   1.00 2.00       
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  d) Side wall both side (RHS and LHS)-Part-III 4.00   0.500 2.00 

Avg. ht. 
of 

triangle 
portion= 0.500   

  e) Wing wall both side-Part I 4.00   0.60 2.40     

  f) Wing wall both side-Part I 4.00   0.30 1.20 

Avg. ht. 
of 

triangle 
portion= 0.30   

        Total 24.49       

9 
Filling of black clay soil in the up stream (free 
from any kind of gravel)       5.00 trolly     
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MATERIAL ABSTRACT 
            Required Quantiy 

            Quantiy,cum Cement,bags Sand,cum 
Conc 
,cum 

Khanda 
(cum) Boulder(cum) 

MS 
Bar 
(q) 

1 
Cement Concrete mix  (1:2:4): 12 mm 
conc. 0.71 4.51 0.32 0.63       

2 
Cement Concrete mix  (1:4:8); 20 mm 
conc. 2.94 10.00 1.38 2.76       

3 Stone Maspnary in CM 1:4 49.07 122.68 16.68   49.07     
4 MS Bar for reinforcing             1.25 
5 Boulder for pitching 15.40         15.40   

6 
Cement pointing to stone masonary in CM 
1:3 (sqm) 24.49 1.52 0.15         

7 Black clay soil (gravel free) 5.00             

8 
Requirement of sand to nullify the impact 
of cracks     1.63         

          Total   138.70 20.16   49.07 15.40 1.25 
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COST ABSTRACT 

  Sl. No. Item Quantity Unit Rate (Rs./Unit) Amount (Rs.) 
A 1 Cement 139 Bag 300.00 41610.84 

  2 Sand (good quality) 20.16 m3 900.00 18146.10 

  3 Concrete-12 mm 0.63 m3 1300.00 824.85 
  4 Concrete-20 mm 2.76 m3 1200.00 3316.32 
  5 Khanda (8"x8"x8")   49.07 m3 1000.00 49070.63 
  6 M S Bar (10 mm Saria) 1.25 q 4500.00 5625.00 
  7 Boulder 15.40 m3 700.00 10780.00 

  8 
Filling of black clay soil in the up 
stream (free from any kind of gravel) 5.00 Trolly 700.00 3500.00 

                Total 132873.73 

B 9 
Water supply through tanker @ 3 % of 
material cost       3986.21 

C 10 Labour Charges @ 35%       46505.81 

                Total (A+B+C) 183365.75 
  11 Misc. @ 3%       5500.97 
                G. Total 188866.72 
     Rs.1,88,867/- (Rs. One lakh eighty eight thousand eight hundred sixty seven only)  
 
Note: The cost of materials is inclusive of all taxes and transportation to the site. It is based on the prevailing market rates. It may vary 
with respect to time  
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Technical Details of Outlet No. 2 to be constructed along with WHB 

E= 3  

h=1.25 

F= 0.95 

S=0.3 

HEADWALL  

WING WALL 

HEADWALL  

0.15 
K= 1.00 M= 2.0 

J= 1.2 

T=1.0 

S+0.3 

WING L B = 2.50 

SIDEWALL  

F+S=H 

h=0.95 

C=1. 40 

450 

APRON 

Transverse sill  

L = Length of weir 
h = Depth of weir  
F = Drop through spillway from crest of weir to top of 
transverse sill  
S = Height of transverse sill 
LB = Length of Apron 
T = Depth of toewall below top of apron  
C = Depth of cutoff wall below top of apron  
E = Length of headwall extension  
J = Height of wingwall & sidewall at junction 

FOOTING 

L=1.75  

WL= 2.0 

S = h/3 = 0.30 

Plan  

Note: Figure not to scale, All dimensions are in Metre  

0.70 

0.70 

0.6 1.3 

E= 3  

DESIGNED BY:- 

DR. R.C. SACHAN 

EX. SPECIAL SCIENTIST, (LAND &WATER MANAGEMENT) 

ICRISAT, PATANCHERU, A.P. 
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Design of surplusing arrangement No. 3 to be constructed along with WHB 
HYDROLOGIC DESIGN        
Area (ha) 15          
slope  0.002          
K 7.47          
a 0.17          
b 0.75          
n 0.96          
Time of Concentration         
  Le.77 Se-0.385       
L (m) 500 119.73         
S 0.002  10.942        
  hour Tc + b  (tc+b) power n     
Tc 25.508 0.4251 1.1751  1.168      
Intensity           
  Tr power a        
Tr 10 1.4791         
I  9.4632         
Discharge          
   Taken        
 c 0.4 Coeff        
 I 94.632 mm/hr        
 A 15 ha        
 Q 1.5772    Cumec     
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HYDRAULIC DESIGN        
 Length of crest weir (m) 1.25       
 Weir height (m)  h       
  Q = 1.71*L*h power (3/2)       
  h power 3/2 0.7379       
     Taken      
  h  0.8167 0.7 h1     
  h + free board 0.8576 0.75      

 Height of WHB 1.75       
 Height of water drop (H) 1.00  Say 1    

STABILITY ANALYSIS        
 Let    Top width (m) t 0.5    
    Bottom width (m) T 1.1    
 Weight of dam per unit length  (kg)  W 1760  W square 3097600 
 Horizontzl water pressure (Kg)  P 500  P square 250000 
 Uplift pressure (kg)   U (T*w*H)/2 550   
 Net downword force (kg)   Wn W-U 1210 Wn Square 1464100 
 Resultant (kg)    R    1309.236419 
      H 1    
      Xbar  0.41875   
      Z  0.161415   
 Point of Resultant (xbar+Z)     0.580165   
      EA  0.68125   
      P*H/3  166.6667   
      W*EA  1199   
      b/6  0.183333   
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      b/2  0.55   
  e = xbar+Z-b/2   e (OF)  0.030165   
  fmax = Wn/b(1+6*e/b)  fmax  1280.992   
A Safety against sliding         
     (mu*W)/P  1.21   
B Safety against overturning  (W*EA)/(P*H/3)  2.104998   
C Safety against Tension   e<b/6 or b/6-e should be +ive 0.153168   
D Safety against Crushing  Permiss comp Stress kg/sqm say 10000   
    PCS-fmax should be +ive  8719.008   
Depth of Foundation         
   Normal scour depth, dn 0.473[Q/f]power1/3     
    Q (cumec) 1.577      

    Q (Cusec) 55.66      
    f is silt factor, take= 1     
    [q/f]  55.6554     
    [q/f] power1/3 3.818     
    dn (ft)  1.80591     
    dn (m)  0.55058     
   Maximum scour depth, dm 1.5*dn 0.82587    

         
Technical 

Specification  
   Foundation depth, D 1.33 dm 1.09841  1.10  
Minimum length of headwall extension (m) E=3h+0.6 or 1.5F whichever is greater   
    F is net drop from top of transverse sill to crest   
    St= height of transverse sill= h/3 0.25 0.25  
    F (m) 0.75      
    E (m) 2.85 or 1.125 say 2.50  
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Length of Basin Lb         
   Lb (m)= F(2.28*h/F+0.52) 2.1  say 2.00  
Height of the sidewall at end sill is taken to be minimum 1.5h1,but more than H/2    

    J (m) 1.5h1 1.05 
  more 

than H/2 0.5 1.00  
Height of the sidewall at the weir end       

    
Equal to 
gully depth  1.75    1.75  

    M (m) 2(F+1.33h-J)  1.495 1.50  
    K (m) Lb+.1-M  0.605 1.00  
Length of Wing wall (WL)         
    WL = 2.25h   1.6875 1.75  
Depth of Toe Wall         
    h1+0.1    0.8 0.80  
 
 

WORK ABSTRACT                                                    

Sl. No. 
Item 

Specification (m) 
Quantity 

(cum)       
  Length Breadth Depth         

1 
Clearing of site (Removal of trees, shrubs and 
bushes) 8.00 10.00           

2 Earth work               

  a) in hard soil Headwall Foundation 1.25 2.10 1.00 2.63 

Effective 
depth 
will be 
0.7 m     
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  b) in hard soil  RHS of Headwall extension 2.50 2.10 1.20 6.30 "     
  c) in hard soil  LHS of Headwall extension 2.50 2.10 1.20 6.30 "     
  d) in hard soil  cutoff wall 6.25 1.60 0.40 4.00       

  e)in hard soil  side wall on both side  5.00 2.00 1.50 15.00 

Effective 
depth 

will be 1 
m     

  f) in hard soil  Toe wall 1.50 1.60 1.00 2.40 

Effective 
depth 
will be 
1.00 m     

  g) in hard soil  Wing wall on both side 3.50 1.80 1.50 9.45 "     
  h) Apron 2.00 1.50 0.50 1.50       
                Total 47.58       

3 Cement concrete               
  Cement Concrete (1:2:4)               

  a) Head wall coping  1.25 0.50 0.10 0.06       
  b) Apron 2.00 1.50 0.10 0.30       
  c) End sill coping  1.50 0.50 0.10 0.08       
        Total 0.44       
  Cement Concrete (1:4:8)               
  d) Toe wall 1.50 0.70 0.10 0.11       
  e) Apron 2.00 1.50 0.10 0.30       
  f) Side wall on both side 5.00 1.10 0.10 0.55       
  g) Wing wall on both side 3.50 1.00 0.10 0.35       
  h)Headwall and Headwall Extension 6.25 1.60 0.10 1.00       
        Total 2.31       
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4 
Requirement of sand to nullify the impact of 
cracks               

  a) Below cutoff wall 6.25 0.70 0.05 0.22       
  b)Below Headwall and headwall extension 6.25 1.20 0.05 0.38       
  c) Below side wall on both sides 5.00 1.10 0.05 0.28       
  d) Below wing wall on both side 3.50 1.00 0.05 0.18       
  e) Below apron 2.00 1.50 0.05 0.15       
  f) Below Toe wall 1.50 0.70 0.05 0.05       
                Total 1.25       

5 Stone Masonary in CM 1:4               
  a) Corewall 6.25 0.60 0.40 1.50       

  
b)  Headwall and Headwall Extension on both 
side-Foundation 6.25 1.10 0.70 4.81       

  
c) Headwall+ Headwall Extension on both side 
above gully bed-super structure 6.25 0.80 1.00 5.00 

Width=(0.5+1.1)/2= 
0.8 m   

  
d)  Headwall Extension on both the side above 
crest 5.00 0.50 0.75 1.88       

  e) Foundation for side wall on both side 5.00 0.90 1.00 4.50       

  
f) Side wall on both side -super structure (K 
Part)-I 2.00 0.80 0.50 0.80   

  
g) Side wall on both side-above part-I mentioned 
in (e): (K Part)-II 2.00 0.70 0.50 0.70       

  
h) Side wall on both side above part-II mentioned 
in (f): (K Part)-III 2.00 0.60 0.50 0.60       

  
i) Side wall on both side above part-II mentioned 
in (f): (K Part)-IV 2.00 0.50 0.25 0.25    
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j) Side wall on both side-Super structure (M 
Part)-I 3.00 0.90 0.50 1.35    

  
k) Side wall on both side-Super structure (M 
Part)-II 3.00 0.80 0.50 1.20   

  
l) Side wall on both side above Part-II mentioned 
in (i): (M Part)-III 3.00 0.70 0.375 0.79 

Avg. ht. 
of 

triangle 
portion= 0.375 

  m) Foundation for wing wall on both side 3.50 0.70 1.00 2.45       

  n) Wing wall on both side-Super structure- Part- I 3.50 0.60 0.55 1.16       

  
o) Wing wall on both side-Above Part-I 
mentioned in (l): Part -II 3.50 0.50 0.23 0.39 

Avg. ht. 
of 

triangle 
portion= 0.23   

  p) Toe wall: Part I 1.50 0.70 0.50 0.53       
  q) Toe wall: Part II 1.50 0.60 0.30 0.27       
  r) End Sill 1.50 0.50 0.25 0.19       
  s) Apron 2.00 1.50 0.25 0.75       
                  29.11       

6 M S Bar (10 mm, q)       1.00       

7 
Providing rough stone pitching in u/s (both 
side)  35.00 1.75 0.20 12.25       

8 
Cement pointing to stone masonary in CM 1:3 
(sqm)               

  a) Headwall  both side + Extension u/s only 6.25   1.00 6.25       
  b) Side wall both side (RHS and LHS)-Part I 5.00   1.00 5.00       
  c) Side wall both side (RHS and LHS)-Part II 2.00   0.75 1.50       
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  d) Side wall both side (RHS and LHS)-Part-III 3.00   0.375 1.13 

Avg. ht. 
of 

triangle 
portion= 0.375   

  e) Wing wall both side-Part I 3.50   0.55 1.93     

  f) Wing wall both side-Part I 4.00   0.23 0.90 

Avg. ht. 
of 

triangle 
portion= 0.23   

        Total 16.70       

9 
Filling of black clay soil in the up stream (free 
from any kind of gravel)       4.00 trolly     
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MATERIAL ABSTRACT 
            Required Quantiy 

            Quantiy,cum Cement,bags Sand,cum Conc ,cum 
Khanda 
(cum) Boulder(cum) 

MS 
Bar 
(q) 

1 
Cement Concrete mix  (1:2:4): 12 
mm conc. 0.44 2.80 0.20 0.39       

2 
Cement Concrete mix  (1:4:8); 20 
mm conc. 2.31 7.84 1.08 2.17       

3 Stone Maspnary in CM 1:4 29.11 72.77 9.90   29.11     

4 MS Bar for reinforcing             1.00 

5 Boulder for pitching 12.25         12.25   

6 
Cement pointing to stone masonary 
in CM 1:3 (sqm) 16.70 1.04 0.11         

7 Black clay soil (gravel free) 4.00             

8 
Requirement of sand to nullify the 
impact of cracks     1.25         

          Total   84.44 12.53   29.11 12.25 1.00 
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COST ABSTRACT 
  Sl. No. Item Quantity Unit Rate (Rs./Unit) Amount (Rs.) 
A 1 Cement 84 Bag 300.00 25331.41 

  2 Sand (good quality) 12.53 m3 900.00 11275.03 

  3 Concrete-12 mm 0.39 m3 1300.00 511.88 
  4 Concrete-20 mm 2.17 m3 1200.00 2600.04 
  5 Khanda (8"x8"x8")   29.11 m3 1000.00 29106.25 
  6 M S Bar (10 mm Saria) 1.00 q 4500.00 4500.00 

  7 Boulder 12.25 m3 700.00 8575.00 

  8 

Filling of black clay soil in the up 
stream (free from any kind of 
gravel) 4.00 Trolly 700.00 2800.00 

                Total 84699.60 

B 9 
Water supply through tanker @ 3 % 
of material cost       2540.99 

C 10 Labour Charges @ 35%       29644.86 
                Total (A+B+C) 116885.45 
  11 Misc. @ 3%       3506.56 
                G. Total 120392.01 
     Rs. 1,20,392/- (Rs. One lakh twenty thousand three hundred ninety two only)  
 
Note: The cost of materials is inclusive of all taxes and transportation to the site. It is based on the prevailing market rates. It may vary 
with respect to time 
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DESIGNED BY:- 

DR. R.C. SACHAN 

EX. SPECIAL SCIENTIST, (LAND &WATER MANAGEMENT) 

ICRISAT, PATANCHERU, A.P. 

 

Technical Details of Outlet No. 3 to be constructed along with WHB 

E= 2.50  

h=1.00 

F= 0.75 

S=0.25 

HEADWALL  

WING WALL 

HEADWALL  

0.15 

DOWN STREAM ELEVATION  

K= 1.00 M= 1.50 

J= 1.0 

T=0.80 

S+0.3 

WING L B = 2.0 

SIDEWALL  

F+S=H 

h=0.75 

C=1. 10 

SECTION ON CENTRE LINE   

450 

APRON 

Transverse sill  

L = Length of weir 
h = Depth of weir  
F = Drop through spillway from crest of weir to top of transverse 
sill  
S = Height of transverse sill 
LB = Length of Apron 
T = Depth of toewall below top of apron  
C = Depth of cutoff wall below top of apron  
E = Length of headwall extension  
J = Height of wingwall & sidewall at junction 

FOOTING 

L=1.25  

WL= 1.75 

S = h/3 = 0.25 

Plan  

Note: Figure not to scale, All  dimensions are in Metre  

0.40 

0.70 

0.5 1.1 

E= 2.50  
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CAPACITY BUILDING PLAN 
 The capacity building of various stake holders will be given very high priority as the watershed is to be developed in participatory mode. 
Capacity building initiative plays very important role in human resource development of model watershed to replicate and train other watershed 
resource persons. The capacity building initiatives include training to government officials, CBOs, farmers and PIAs through field days, hands-
on trainings, exposure visits to successful watersheds, training materials and etc. Need-based specialized training courses will be conducted.  The 
details of the training institutes for capacity building and training to stake holders on participatory watershed management are summarized in 
Table 6.1 and 6.2, respectively.  
Table 6.1: List of identified training institutes for capacity building*  

Sr. No. Name of the 
Training 
Institute 

Full Address with 
contact no, website 

& e-mail 

Designation of 
the Head of 

Institute 

Type of 
Institute 

Area(s) of 
specialization 

No. of 
training 
assigned 

No. of 
persons to 
be trained 

Allocation 
to be made 

to the 
institute 

1. Krishi Vigyan 
Kendra 

Jaitpur, Belatal, 
Mahoba 

Programme 
Coordinator  

Agriculture 
University  

Extension  
Agronomy 
Home 
Science 
Soil Science  

16 800 Proposal 
with budget  
will be 
received  

2. National 
Research Center 
for Agro-
Forestry  

Gwalior Road, 
Jhansi  

Director  GOI, 
(ICAR)  

Agro-forestry 
and  NRM on 
watershed 
basis  

16 800 -do- 

3 District Gram 
Vikash 
Sansthan 

 Mahoba  Coordinator  State Govt.  Small scale  4 100 -do- 

4 Indian Institute 
of Grass Land  

Gwalior Road, 
Jhansi  

Director, Jhansi  GoI 
(ICAR)  

Grasses and 
fodder  

4 100 -do- 

5 Deptt. Of 
Horticulture  

 Mahoba  Deputy Director State Govt.  Fruit and 
Vegetable 
Production  

2 50 -do- 

*Number of trainings and persons may be changed as per the budget available. 
 

CHAPTER - 6 
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Table 6.2: Training to stakeholders on participatory watershed management* 
Sl. 
No. 

Client Group Title of the 
Programme/Duration/ 

Time 

Objectives Coverage/Topics Training 
Methodology 

Training Institutions 

1. Watershed 
Committee & 
WDT members  

Planning and 
implementation of IWMP 
Project (3 day)  

To Strengthen 
WC and WDT 
for planning 
and executing 
the Project  

Natural Resource 
Management 
Livelihood options 
for landless and 
marginal farmers. 
Improved 
Agriculture 
production system  

Lectures, videos 
and visits to 
successful 
watershed  

National Research Center for 
Agro-forestry, Gwalior Road, 
Jhansi  

2. User Group, 
SHGs members  

Agriculture Production 
system and specialized 
training for SHGs (3 day)  

To increase 
the 
Agriculture 
productivity 
and livelihood 
improvement 

Integrated crop 
management in 
pulses, cereals, 
oilseeds, vegetables, 
orchards and small 
scale projects 
related to 
Agriculture.   

Lectures, videos 
and visits 

Krishi Vigyan Kendra, 
Bharari, Mahoba  

3 Watershed 
Committee & 
WDT members 

Management of natural 
resources on watershed 
basis and agroforestry 

Awareness 
and 
strengthening 
of knowledge 
and skills  

NRM, Production 
system and 
livelihood 

Lectures, videos 
and visits to 
successful 
watershed 

National Research Center for 
Agro-forestry, Gwalior Road, 
Jhansi 

4 Secretaries of 
WC and 
WDT/PIA 
members 

Book keeping and record 
maintenance  

Maintenance 
of record and 
preparing 
budget 

Cash book and 
ledger registers, 
preparing budget, 
maintenance of 
accounts 

Lectures and 
practical 
exercise 

National Research Center for 
Agro-forestry, Gwalior Road, 
Jhansi 

5 PIA/WDT Cultivation of fodder in Awareness Package of practices Lectures, videos Indian Grassland and Fodder 
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members watershed and 
knowledge 
enhancement 

of fodder cultivation and visits to 
successful 
watershed 

Research Institute, Jhansi 

6. PIA/WDT/WC 
members 

Knowledge of market and 
pricing 

Awareness 
and 
knowledge 
enhancement 

Market intelligence  Lectures, videos 
and visits 

Agriculture Technology 
Management Agency 
(ATMA) 

7 PIA/WDT 
members 

Design of SWC structures Strengthening 
of knowledge  

SWC structures Lectures, 
practical 
exercise and 
visits to 
successful 
watershed 

NRCAF, Jhansi / 
CSWCRTI&RS, Datia, MP 

*Training programs, duration and topics may be change on course of project  as per need
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PHASING OF PROGRAMME AND BUDGETING 
 
7.1 Monitoring and Evaluation 
 

Monitoring of the project will be done at each stage and it will be carried out for both, process and outcome. Some community members 
will be trained and will be involved in participatory monitoring of various parameters and processes and the crop yields. The interventions, 
expenditure and other information will be displayed in the micro-watershed through wall writings. Besides trained community members, 
PIA/DWDC will also monitor the physical and financial progress of watershed development programme. Frontier technologies viz. GIS and 
Remote Sensing techniques will be used by the PIA/District Watershed Committee Development (DWCD) for monitoring and evaluation. The 
PIA shall submit quarterly progress reports (countersigned by the Watershed Committee (WC) President) to the DWDC for further submission to 
the SLNA. Sustainable and unbiased monitoring will be ensured by involving an independent agency to monitor impact assessment 
subsequently. About 1 per cent of the total budget will be used on this activity. 
 
Plan for Evaluation 

Watershed development activities bring about both tangible and intangible benefits. In order to quantify the benefits, impact analysis has 
been proposed. 
  
Theme 

The watershed development activities will being significant and tangible change in socio-economic status of inhabitants, cropping 
intensity, ground water recharge, crop diversification, fuel, fodder and small timber availability, livestock composition and milk production, etc. 
Data on indicators baseline in such parametes with base line data would provide the quantitative information on impact.  
 
Observations  

The following indicators will be taken into account for quantitative and qualitative assessment. For the purpose, detailed questionnaires 
will be prepared and field observations will be carried out.  
• Duration of availability of drinking water/irrigation and groundwater recharge measure through periodic ground water level in dug well 
•  Irrigation frequency  and area under irrigation 
• Changes in cropping pattern and cropping systems in the farmers fields along with productivity and incomes 
•  Soil health 
• Satellite monitoring for vegetation cover and other parameters  
• Fuel, fodder and small timber availability  
• Livestock composition and productivity  

CHAPTER - 7 
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• Periodic pest and disease monitoring will be done in major crops 
• Socio-economic aspects including resource inventory  
• Following indices will also be worked out as qualitative indicators of the watershed development: 
• Land Improvement Index (LII) 
• Crop Diversification Index (CDI) 
• Cultivated Land Utilization Index (CLUI) 
• Crop Fertilization Index (CFI) 
• Induced Watershed Eco-Index (IWEI) 

The concurrent and post-project monitoring and evaluation would be conducted to assess the status of watershed related interventions. It 
will be done by an independent agency having similar experiences. About 1 per cent of the total budget will also be used on evaluation. 

 
7.2  Annual Action Plan (AAP)  

Physical and financial targets and outlays and their year wise break ups are given Table 7.1. Year wise financial phasing for the budget 
available (Rs. 781.92 lakh) with IWMP-XIX, district Mahoba is given in Table 7.2.  
 
Table 7.1: Physical and financial targets and outlays and their year wise break ups of IWMP-XIX, Charkhari, Mahoba 
 

Project - IWMP-XIX PIA- Soil Conservation Unit,  Ch arkhari District- Mahoba 
S. 
No 

Physical and financial 
targets 

Unit  First Year Second Year Third Year Fourth Year Total Project 
2011-12 2012-13 2013-14 2014-15 

Physi
cal 

Financ
ial 

Physic
al 

Financ
ial 

Physi
cal 

Financ
ial 

Physi
cal 

Financ
ial 

Physical Financ
ial 

1 Administration   3.91  39.10  23.46  11.73 0 78.19 
2 Monitoring   0.00  3.91  1.95  1.95 0 7.82 
3 Evaluation   0.00  1.56  3.52  2.74 0 7.82 
4 Entry point activities No.         0 0.00 
 (1)     Planned  10 31.28 0 0.00 0 0.00 0 0.00 10 31.28 

 (a)     No. of Activities No. 10 0.00 0 0.00 0 0.00 0 0.00 10 0.00 

 (b)     No. of beneficiaries No. 11900 0.00 0 0.00 0 0.00 0 0.00 11900 0.00 
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 (2)     Executed  10 0.00 0 0.00 0 0.00 0 0.00 10 0.00 

 (c)      No. of Activities No. 10 0.00 0 0.00 0 0.00 0 0.00 10 0.00 

 (d)     No. of beneficiaries No. 11900 0.00 0 0.00 0 0.00 0 0.00 11900 0.00 

5 Institutional & Capacity 
Building 

         0 0.00 

 (1)     No. of Persons to be 
trained 

 290 2 2850 20 2580 18   5720 39.10 

 (a)     SLNA level No. 0 0 390 4 270 2   660 5.94 

 (b)     District level ,, 60 0 450 4 420 3   930 7.44 

 (c)     PIA level 
(OFFICIAL/WDT/SECARA
TERY) 

,, 120 1 510 4 490 3   1120 7.84 

 (d)   Watershed committee 
level 

,, 110 1 1500 9 1400 8   3010 17.88 

6 DPR Preparation MWS No. 23 7.82 0 0.00 0 0.00 0 0.00 23 7.82 

7 Watershed Development 
Works 

 -        0 0.00 

 (1)     SMC cum 0 0.00 147538 65.48 88523 39.29 59015 26.19 295076 130.96 

 (2)     Water Resource 
Development 

         0 0.00 
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 (a)     Structures No. 0  50 153.46 30 92.07 20 61.38 100 306.91 

 (b)     Storage capacity cum  - 86620 0.00 51972 0.00 34648 - 173240 0.00 

 (c)     Life saving irrigation 
area 

ha.   144 0.00 87 0.00 58  288 0.00 

 (d)     User Groups No.   50  30  20  100 0.00 

8 Production system          0 0.00 

 (1)  Agriculture          0 0.00 

 (a)     Crop demonstration          0 0.00 

 (1)     No. of dem. No. 0 0.00 161 17.00 161 17.00 36 3.78 358 37.77 

 (2)     Area ha.   403  403  90  896 0.00 

 (b)     Seed Production  0        0 0.00 

 (1)     No. of dem. No. 0 0.00 111 13.17 111 13.17 25 2.93 247 29.27 

 (2)     Area ha. 0  278  278  62  618 0.00 

 (2) Horticulture/ Agri-
Horticulture 

 0        0 0.00 

 (a)     Area ha. 0 0.00 17 2.94 17 2.94 4 0.65 37 6.53 

 (b)     No. of Plants No.  0.00       0 0.00 

 (4) Animal husbandry          0 0.00 

 A. fodder production No. of 
Units / 

Farmers 

0 0.00 105 0.63 105 0.63 23 0.14 234 1.41 
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 B. Vaccination/Medication No. of 
Animals 

  193 0.18 193 0.18 43 0.04 428 0.41 

 C. Artificial Insemination No. of 
Animals 

  189 0.07 189 0.07 42 0.02 419 0.16 

 D. Natural  Service. He Buffalo   5 1.19 5 1.19 1 0.26 11 2.64 

 E. Others No. of 
Animals 

  0 0.00 0 0.00 0 0.00 0 0.00 

           0 0.00 

9 Livelihood activities 
through SHG’s 

         0 0.00 

 (1) Activity Goatary          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 19 4.72 19 4.72 4 1.05 42 10.49 

 (b)     No. of members No. 0 0.00 189 0.00 189 0.00 42 0.00 420 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 

 (2) Activity- Back Yard 
Poultry 

 0 0.00       0 0.00 

 (a)     No. of SHG’s No. 0 0.00 18 4.39 18 4.39 4 0.98 39 9.75 

 (b)     No. of members No. 0 0.00 176 0.00 176 0.00 39 0.00 390 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 
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 (3) Activity- Poultry , Broiler  0 0.00       0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.68 15 3.68 3 0.82 33 8.18 

 (b)     No. of members No. 0 0.00 149 0.00 149 0.00 33 0.00 330 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 

 (4) Black Smithy          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 10 2.59 10 2.59 2 0.58 23 5.75 

 (b)     No. of members No. 0 0.00 104 0.00 104 0.00 23 0.00 230 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00  0.00 0 0.00 0 0.00 0 0.00 

 (5) Rope making          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 11 2.81 11 2.81 3 0.63 25 6.25 

 (b)     No. of members No. 0 0.00 113 0.00 113 0.00 25 0.00 250 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 

 (6) Tailoring          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 11 2.82 11 2.82 3 0.63 25 6.26 

 (b)     No. of members No. 0 0.00 113 0.00 113 0.00 25 0.00 250 0.00 
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 (c)     Estimated income per 
year 

Rs. 0 0.00  0.00 0 0.00 0 0.00 0 0.00 

 (8) Vermi Composting          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 14 3.49 14 3.49 3 0.78 31 7.75 

 (b)     No. of members No. 0 0.00 140 0.00 140 0.00 31 0.00 310 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 

 (9) Food   processing          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.74 15 3.74 3 0.83 33 8.31 

 (b)     No. of members No. 0 0.00 149 0.00 149 0.00 33 0.00 330 0.00 

 (c)     Estimated income per 
year 

Rs. 0 0.00       0 0.00 

 (13) Seed Bank          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.43 15 3.43 3 0.76 34 7.63 
 (b)     No. of members No. 0 0.00 153 0.00 153 0.00 34 0.00 340 0.00 
 (c)     Estimated income per 

year 
Rs. 0 0.00       0 0.00 

10 Consolidation & 
Withdrawl Phase activities 

 0 0.00 0 0.00 0 0.00 0 23.46 0 23.46 

Grand Total 623382 781.92 
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 Table 7.2: Year wise financial phasing (Rs in Lakh) Project IWMP-XIX, Dept. of Agriculture, Charkhari , Mahoba, U.P. 
Particulars 1st Year 2nd Year 3rd Year 4th Year Total 

Administrative Cost-10% 3.91 39.10 23.46 11.73 78.19 
Monitering-1% 0.00 3.91 1.95 1.95 7.82 
Evalution-1% 0.00 1.56 3.52 2.74 7.82 
Entry Point Activity-4% 31.28 0.00 0.00 0.00 31.28 
Institution & Capacity Building-5% 1.95 19.55 17.59 0.00 39.10 
DPR-1% 7.82 0.00 0.00 0.00 7.82 
Watershed Dev. Work-56% 0.00 218.94 131.36 87.58 437.88 
Livelihood Activity-9% 0.00 31.67 31.67 7.04 70.37 
Production System & Micro enterprises-10% 0.00 35.19 35.19 7.82 78.19 
Consolidation-3% 0.00 0.00 0.00 23.46 23.46 
Total 44.96 349.91 244.74 142.31 781.920 

  
7.3 Details of Convergence 
The details of convergence of different developmental schemes are given Chapter 4. 
 
7.4 Benefit Cost Analysis 
Benefit cost analysis for Bhadokhar micro-watershed and for the project were given in Table 7.3 and 7.4, respectively. Similar analysis for each 
micro-watershed was also carried out and kept in respective project file. The overall B:C ratio for pre and post project is 1.70 and 2.15, 
respectively,  
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Table 7.3: Micro-watershed wise benefit cost analysis of IWMP-XIX, Charkhari, Mahoba 
Present Outcome (Crops) 
Name of Crop  
(Season wise) 

Area 
(ha) 

Productio
n 

(quintal) 

Productivit
y q/ha 

Cost/ 
ha 

Rate 
Rs/q 

Gross 
Return Rs 

Gross 
Return/h

a 

Total 
Cost Rs 

Net Return Net 
Retur
n /ha 

B:C 
Rati

o 

Urd 1818.35 5691.42 3.13 10000 4800 27318815 15024 8728056 18590759 10224 1.50 

Moong 1038.27 3156.34 3.04 9100 3300 10415925 10032 3426291 6989634 6732 1.10 

Arhar 707.92 3652.86 5.16 13000 9000 32875712 46440 6371262 26504450 37440 3.57 

Sorghum 606.85 3604.69 5.94 5600 2700 9732660 16038 1638495 8094165 13338 2.86 

Til 1548.10 2755.62 1.78 7000 5000 13778095 8900 7740503 6037592 3900 1.27 

Total 5719.48 18860.93    94121207  27904607 66216600   
Wheat 2658.69 45942.13 17.28 12400 1300 59724769 22464 3456295 56268475 21164 1.81 

Barley 1770.57 21122.90 11.93 8000 1600 33796640 19088 2832912 30963728 17488 2.39 

Masoor 1645.42 9099.17 5.53 10000 3400 30937187 18802 5594428 25342759 15402 1.88 

Gram 2540.66 14354.73 5.65 9000 3600 51677024 20340 9146376 42530648 16740 2.26 

Field Pea 758.34 5422.13 7.15 8800 2400 13013114 17160 1820016 11193098 14760 1.95 

Total 9373.68 95941.06    189148735  22850027 166298709  1.70 

Cropping 
Intensity 

107.52  Over All B:C 1.70       

Cultivable Area 
(ha) 

14037.8
8 

          

Total Number 
of Farm 
Families in 
MWS 

8040           

Net Return per 
Household 

20683.9           
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Expected Outcome (Crops) 

Name of Crop  
(Season wise) 

Area 
(ha) 

Production 
(quintal) 

Productivity 
q/ha 

Cost/ 
ha 

Rate 
Rs/q 

Gross 
Return Rs 

Gross 
Return/ha 

Total 
Cost Rs 

Net 
Return 

Net 
Return 

/ha 

B:C 
Ratio 

Urd  2182.01 7990.75 3.7 10500 4800 38355617 17578 10473667 27881949 12778 1.67 

Moong 1245.92 4431.50 3.6 9700 3300 14623958 11737 4111549 10512409 8437 1.21 

Arhar 842.42 5085.87 6.0 14200 9000 45772854 54335 7581802 38191052 45335 3.83 

Sorghum 746.43 5187.51 6.9 5800 2700 14006271 18764 2015349 11990923 16064 3.24 

Til  1795.80 3739.93 2.1 7800 5000 18699631 10413 8978983 9720648 5413 1.34 

Total  6812.58 26435.56 20.2     131458331 112828 33161351 98296980     
Wheat  2871.38 58052.48 14.0 13000 1300 75468218 26283 3732798 71735420 24983 2.02 

Barley  1859.10 25949.48 6.5 8400 1600 41519172 22333 2974558 38544615 20733 2.66 

Masoor 2714.94 17565.95 6.6 10900 3400 59724239 21998 9230806 50493433 18598 2.02 

Gram  2693.10 17802.73 8.4 9500 3600 64089846 23798 9695159 54394687 20198 2.51 

Field Pea 788.67 6597.65  9100 2400 15834358 20077 1892817 13941541 17677 2.21 

Total  10927.20 125968.30       256635833 114489 27526137 229109696   1.89 

Cropping 
Intensity  

126.34   Over All B:C  1.9             

Cultivable Area 
(ha)  

14041.60                     

Total Number 
of Farm 
Families in 
MWS  

8040                   

Net Return per 
Household  

28496.23                     
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Present Outcome (Livestock) 
Particulars Cows Buffaloes Goat Bullocks 

Total Animals in  Micro watershed Area 4089 2529 14009 550 

Milking  Animals 1800 1020 3700   

Average Milk Production Lit. / day 2844 3937.2 1184   

Average Milk Production /Animal/ day 1.58 3.86 0.32   

Sale of Milk per day (Rs) @ Rs 15/Lit 42660 59058 17760   

Average 150 day milking days & Goat 90 days  in a 
year (Total Rs) 

6399000 8858700 1598400   

Meat Animals     5600   

Average rate of one kids Rs     2500   
Total Sale in a year Rs     14000000   
Working Animals (Bullocks)       550 
One year work one agriculture fields 180 days @ 200/ 
day (One pair) 

      36000 

Total Work value of all working animals    9900000 

Total value earned by animals in a year 6399000 8858700 15598400 9900000 

     40756100 

Total Family       8040 

Total Income /Family       5069.17 

Total Expenditure / family       3000 
B:C Ratio       1.7 
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Projected Outcome (Livestock) 
Particulars Cows Buffaloes Goat Bullocks 

Total Animals in  Micro watershed Area 5600 3500 17000 670 

Milking  Animals 2800 1790 6000  

Average Milk Production Lit. / day 6160 9666 3600  

Average Milk Production /Animal/ day 2.2 5.4 0.6  

Sale of Milk per day (Rs) @ Rs 15/Lit 92400 144990 54000  

Average 150 day milking days & Goat 90 days  in a 
year (Total Rs) 

13860000 21748500 4860000  

Meat Animals   8000  

Average rate of one kids Rs   2800  

Total Sale in a year Rs   22400000  

Working Animals (Bullocks)    670 

One year work one agriculture fields 200 days @ 220/ 
day (One pair) 

   44000 

Total Work value of all working animals    14740000 

Total value earned by animals in a year 13860000 21748500 27260000 14740000 

   77608500 
    8040 

Total income/family    9652.80 

Total Expenditure / family    4000 

B:C Ratio    2.41 
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Table 7.4 : Outcomes & Benefit cost analysis of IWMP-XIX, Mahoba 
 

Net Incom e / Family  Present Projected 
Agriculture  20684 28496 

Animal Husbandry  5069 9653 

Total (Ag+AH) 25753 38149 
Over All B:C of MWS    
Agriculture  1.70 1.89 

Animal Husbandry  1.69 2.41 

Over All B: C MWS  1.70 2.15 
 Note: Similarly B:C ratio was worked out for other micro-watersheds  also and kept in respective project file available with PIA 
 



 
211 

 
CONSOLIDATION AND WITHDRAWAL STRATEGY 

 
8. Consolidation and Withdrawal Strategy  
 Success of any program depends on sustainability of the various watershed interventions and sustainability can only be achieved through 
active participation of community. Active participation and cooperation of community can be ensured by building their capacities through 
exposures and trainings. From the beginning emphasis will be on capacity building and empowerment of stakeholders. The Watershed 
Committee, SHGs, Area Groups, Users Group and other CBOs will be established, trained, and strengthened to continue development after 
withdrawal of PIA. By building economic activities through CBOs community participation will be sustained. The PR&D approach along with 
demand driven interventions will reduce dependency on subsidies.  Contributions from the community will be ensured for the entire activities to 
develop sense of belongingness and these contributions will be deposited to the account of Watershed Development Fund. Watershed 
Development Fund will also be strengthening through donations from the individual and institutions and the CBOs will be trained to run 
watershed as business model on sustainable basis. The tangible economic benefits along with empowerment and hand holding by PIA will 
empower the CBOs to develop and sustain the watershed activities after withdrawal of the PIA. Community organizations will withdraw the 
money from the WDF to maintain the asset created during the implementation phase. The consolidation phase will also include 
• Writing of project completion report  
• Documentation of success stories  
• Making films, leaflets, bulletins and the lessons learnt.  
The expenditure will be done as per the Common Guidelines for Watershed Development Projects 2008. 
The completion report will reflect the development on following aspects: 
• Productivity enhancement (increase in total productivity, seed replecment, farm mechanization, resources use and operational efficiency. 
• Nutritional security (Production of diverse food commodities) 
• Risk minimization (Integrated farming system, water harvesting and protected cultivation, value addition and improved markenting) 
• State of environment (Improvement in vegetative comver, hydrology and adoption of IPNM) 
• Profitability (Loss preventing and cost reducing measures, valu addition and agro-processing.) 
• Livelihood security (skill enhancement capacity building, increased employment in agriculture and allied enterprises. Reduction in 

drudgery of farm women and out migration) 
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EXPECTED PROJECT OUTCOME 

 
9.1 Employment Generation and Checking Migration 
  There had been very heavy migration from Bundelkhand region. During drought years, it is as high as 39% against an average migration 
rate of 11%, in other regions of Uttar Pradesh towards northern part of the country, specially the states of Delhi, Punjab and Haryana, as 
agriculture labours, factory workers, rickshaw pullers etc. The major reason attributed to high rate of migration is continuous drought in the 
region and absence of any other alternate livelihood opportunity, in spite of several anti-poverty programmes.  
Due to watershed management the cropping intensity will be increased by around 18.80 per cent, in turn acreage in agricultural activities will be 
increased by about 1220 ha. Therefore, an additional employment of about 1,22,000 man days will be generated annually. Therefore, no 
migration in search of livelihoods is expected after implementation of watershed programme.  
 
9.2 Other Expected Outcome* 
The following tangible benefits are expected after implementation of the project: 
• Runoff will be reduced by about 30 per cent, however soil and nutrient loss may be reduced up to 40 per cent from the watershed.  
• Irrigation intensity may be increased to 40 per cent from present 3 per cent life saving irrigation.  
• Surface water in nallah may be available for more than 8 months against 4-5 months at present. 
• Average ground water recharge of about 4 m may be easily obtained after implementation of the programme 
• Productivity of crops may be increased by  about 25 per cent 
• Significant saving of seeds may be obtained through  crop demonstration with improved package of practices 
• During implementation phase about 2,90,000 mandays will be created through the soil and water conservation measures and crop/agroforestry 
interventions. 
• The overall  B C ratio of the project is estimated to be 2.15 as compared to the 1.70 in pre project scenario (detailed analysis is given in 
Chapter 7)  
 
*Above mentioned outcomes are based on the meta analysis of 636 watershed projects  throughout the country done by ICRISAT, 
Hyderabad and practical experience of watershed management in Bundelkhand region.  
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9.3 Questions to be answered  
This project will answer the following questions: 

1. Will the measures taken for water harvesting sufficient enough to recharge the perched water table? 
2. Will the soil and water conservation practices be helpful in combating drought? 
3. Will alternate land use such as agroforestry land use system result in self reliance/prosperity in drought prone areas? 
4. Can the strategies based on watershed basis yield fruitful results? 
5. Response of the villagers towards the project and their participation in sustaining developed resources after withdrawal of the project? 
6. Will the formation of SHGs help in savings and generation of self employment? 
7. Will the watershed programmes improve the socio-economic conditions of the stake holders? 
8. Will the watershed programme helps in capacity building of the stake holders for dissemination of various activities of watershed 

programme?  
9. Will it sustain after project withdrawal? 
 
9.4 Problems that could be solved as a results of this project/study    

Following problems can be tackled in the proposed watershed: 
1. Solving the problems of shortage of fuel, fodder, fruit and small timber requirement of villagers.  
2. Creating water resources for ground water recharge availability of surface water for animal drinking and nistar purposes.  
3. Increasing fertilizer consumption and improving NPK consumption ratio.  
4. Optimizing crop productivity by putting more area under HYV and irrigation.   
5. Increasing cropping intensity.  
6. Promoting dairying through increased fodder availability. 
7. Improving basic amenities and facilities like health, education, drinking water etc.  
8. Increasing per capita income and thereby standard of living of farming community.  
9. Increasing co-operative membership. 
10. Increasing self employment.  
11. Improving living standard of society.  
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ANNEXURE-I 
BENEFICIARIES WISE DETAILS OF DEVELOPMENTAL ACTIVIT IES 

Micro-watershed wise beneficiary  details of Proposed / Planned W/S Development Activities (Individual) kept in project file 
 
Village- Imiliya Daang (2c1B3d3a) 

Name of 
Work 

 

Benefite
d area 
(ha) 

 

Field No. / Khasara 
No. 

 

Area of work 
 

C.S. 
(Area

) 
 

Work 
Measur
ement 

 

Rate 
 

Total 
Cost (Rs.) 

 

Manday 
Rs. 

120/Labou
r 
 

Name of Farmers 
 

Lengt
h 

Width * 
Height 

SB1 10.419 1653, 1652, 1641, 
1642, 1628, 1629, 

1630, 1632 to 1634, 
1627 

330 1.05+.50/2*
1.35 

3.07 1013.1 41.21 41749.85 347.9154 Kalla, Jagannath etc. 

SB2 6.243 1661, 1662, 1660, 
1605/2 

200 1.05+.50/2*
1.35 

3.07 614 41.21 25302.94 210.8578 Prahlad, Vinod 
kumar etc. 

SB3 2.436 1625, 1623 60 1.05+.50/2*
1.35 

3.07 184.2 41.21 7590.882 63.25735 Lallu, Chatur bhuj 
etc. 

SB4 7.825 1029, 1030, 1031, 
1033, 1034, 1035/2 

240 1.05+.50/2*
1.35 

3.07 736.8 41.21 30363.53 253.0294 Manohar, mahendra 
etc. 

SB5 5.832 1028 180 1.05+.50/2*
1.35 

3.07 552.6 41.21 22772.65 189.7721 kaluva 

SB6 3.83 1021/2, 1026/2 120 1.05+.50/2*
1.35 

3.07 368.4 41.21 15181.76 126.5147 Madari, Shivnath 

Total 36.585  1130   3469.1  142961.6   
PB1 4.588 1675 , 1654, 1655, 

1657, 1658, 1637, 
1638, 1339, 

150 1.05+.50/2*
1.35 

3.07 460.5 41.21 18977.21 158.1434 Ramkumar, Baghraj 
etc. 

PB2 7.334 1672, 1671, 1664, 1667 200 1.05+.50/2*
1.35 

3.07 614 41.21 25302.94 210.8578 jangbahadur,  etc. 

PB3 2.2 1505, 1506, 1505, 80 1.05+.50/2*
1.35 

3.07 245.6 41.21 10121.18 84.34313 Premnarayn, Dannu 
etc. 
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PB4 3.361 1533, 1536, 1562 110 1.05+.50/2*
1.35 

3.07 337.7 41.21 13916.62 115.9718 harcvharan, 
Munnalal etc. 

PB5 1.776 1561, 1562, 1560 80 4.+.50/2*1.2
0 

2.76 220.8 41.21 9099.168 75.8264 Gorisanker, 
Swamideeen 

PB6 3.08 1460, 1461 180 4.05+.50/2*
1.35 

3.07 552.6 41.21 22772.65 189.7721 Mahendra, jayhind 
etc. 

PB7 1.895 1462, 1463 60 4.05+.50/2*
1.35 

3.07 184.2 41.21 7590.882 63.25735 parichhat etc. 

PB8 4.667 1465, 1466, 1467 150 4.05+.50/2*
1.35 

3.07 460.5 41.21 18977.21 158.1434 Parichhat, Sitaram 
etc. 

PB9 3.871 990 100 4.05+.50/2*
1.35 

3.07 307 41.21 12651.47 105.4289 Bhura 

Total 32.772  1110   3382.9  139409.3   
CD1 1.841 1464 40 8.40+1.20/2

*2.15 
10.08 403.2 46.08 18579.46 154.8288 Madari 

CD2 4.989 996, 1021/2, 997 60 11.40+1.20/
2*2.55 

16.06 963.6 49.37 47572.93 396.4411 Bhura, madari 

CD3 7.144 998 60 11.60+1.20/
2*2.60 

16.64 998.4 49.37 49291.01 410.7584 Tutiyan 

CD4 4.296 994/1, 994/2 40 12.80+1.20/
2*2.90 

20.03 801.2 51.08 40925.3 341.0441 Bhura,, kaluva 

CD5 4.297 994/1 40 12.80+1.20/
2*2.90 

20.03 801.2 51.08 40925.3 341.0441 Bhura 

CD6 12.421 1484, 1487, 1488, 
1500, 1501, 1503, 
1504, 1525, 1526, 

1527, 1529 

60 11.60+1.20/
2*2.60 

16.64 998.4 49.37 49291.01 410.7584 Vindadeen, lakhan 
etc. 

    Old Work       
CD7 6.092 1558, 1568, 1560, 1570 30 3.30+.70/2*

1.00 
2.47 74.1     

    New Work       
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   60 11.20+1.20/
2*2.50 

15.5 74-930     

      855.9 47.96 41048.96 342.0747 Jangbahadur, Rajju 
etc. 

    Old Work       
CD8 6.092 1582, 1577, 1578, 

1579, 1580, 1583 
100 5.70+1.00/2

*0.90 
3.01 301     

    New Work       
   150 11.20+1.60/

2*2.40 
15.36 301-

2304 
    

      2003 47.96 96063.88 800.5323 Kallu, Rakesh etc. 
    Old Work       

CD9 8.868 1635, 1614, 1615, 
1610, 1611, 1607, 
1609, 1629, 1617, 

1618, 1619 

50 4.70+.80/2*
1.20 

3.3 165     

    New Work       
   70 10.40+1.20/

2*2.30 
13.34 933.8-

165 
    

      768.8 47.96 36871.65 307.2637 jangbahadur, 
Chunubad etc. 

           
CD10 6.985 1603, , 1584, 1593, 

1594 
70 11.60+1.20/

2*2.60 
16.64 1164.8 49.37 57506.18 479.2181 Ramkrapal, 

Rajkumar etc. 
Total 63.025  650   9757.9  478075.7   

VILLAGE-MAHARAJPURA 
SB1 3.792 51, 53,66, 67, 68, 79, 

80, 54 
120 4.05+.50/2*

1.35 
3.07 368.4 41.21 15181.76 126.5147 Chhiddi, Rammilan 

etc. 
SB2 2.256 82, 83, 84, 85, 86 70 4.05+.50/2*

1.35 
3.07 214.9 41.21 8856.029 73.80024 Chhidiya , 

Rammilan, Bhagvat 
SB3 1.858 115, 116 65 4.10+.50/2* 2.76 179.4 41.21 7393.074 61.60895 lale, Gyadeen etc. 
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1.20 
SB4 5.113 181, 182, 141, 142, 

143, 144, 130, 121, 180 
160 4.05+.50/2*

1.35 
3.07 491.2 41.21 20242.35 168.6863 Chainu, Sitaram etc. 

Total 13.019  415   1253.9  51673.22 430.6102  
MB1 2.747 177, 168 85 4.05+.50/2*

1.35 
3.07 260.95 41.21 10753.75 89.61458 Deendyal, ganga, 

etc. 
MB2 4.839 149, 150, 151, 152, 

153, 148 
150 4.05+.50/2*

1.35 
3.07 460.5 41.21 18977.21 158.1434 Shivrani, Chainu 

etc. 
Total 7.586  235   721.45  29730.95   
PB1 1.226 289 40 4.05+.50/2*

1.35 
3.07 122.8 41.21 5060.588 42.17157 Panchamlal, 

Ramkisor etc. 
PB2 2.756 288 80 4.05+.50/2*

1.35 
3.07 245.6 41.21 10121.18 84.34313 kariya, kallu, Gulab 

PB3 5.236 302, 303 165 4.05+.50/2*
1.35 

3.07 506.55 41.21 20874.93 173.9577 Pervat, karan, 
Gyansingh etc. 

PB4 3.851 322, 323, 327, 328, 
329, 330, 331 

120 4.05+.50/2*
1.35 

3.07 368.4 41.21 15181.76 126.5147 Ramkrapal, Motilal 

PB5 6.435 293, 294, 292 200 4.05+.50/2*
1.35 

3.07 614 41.21 25302.94 210.8578 Maiyadeen, Tutiya, 
Pervat 

PB6 3.764 286, 285, 283, 282 120 4.05+.50/2*
1.35 

3.07 368.4 41.21 15181.76 126.5147 nandkisor, Rambabu 

Total 23.268  725   2225.75  91723.16   
CD1 3.388 23 40 11.40+1.20/

2*2.55 
16.6 664 49.37 32781.68 273.1807 Ramdas 

CD2 7.865 5, 37, 36, 34 70 12.80+1.20/
2*2.90 

20 1400 51.08 71512 595.9333 Tijva, Ramsaran 

CD3 6.873 5, 38, 36 60 12.80+1.20/
2*2.90 

20 1200 51.08 61296 510.8 Tijva, jahirsingh 

CD4 4.308 4, 3 50 12.40+1.20/
2*2.80 

19.04 952 51.08 48628.16 405.2347 Tijva, Bhura etc. 

CD5 3.714 3 50 11.60+1.20/ 16.64 832 49.37 41075.84 342.2987 Permaiyan etc. 
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2*2.60 
Total 26.148  270   5048  255293.7 2127.447  

VILLAGE-GOPALPURA 
SB1 2.929 270 110 5.05+.50/2*

1.50 
4.23 465.3 41.21 19175.01 159.7918 Rampyari 

SB2 3.163 266, 227 120 5.05+.50/2*
1.50 

4.23 507.6 41.21 20918.2 174.3183 Khemchandra etc. 

SB3 10.037 229, 215 to 221, 213 340 5.40+.60/2*
1.60 

4.8 1632 41.21 67254.72 560.456 Raghuver, Dyaram 
etc. 

SB4 2.955 132, 133, 134, 139, 
140, 137 

110 5.05+.50/2*
1.50 

4.23 465.3 41.21 19175.01 159.7918 Smt. Chandi, 
Asharam etc. 

Total 19.084  680   3070.2  126522.9   
MB1 5.336 261, 264, 251 170 4.05+.50/2*

1.35 
3.03 515.1 41.21 21227.27 176.8939 Chhatrapal, 

Bhagvandas etc. 
MB2 4.112 112, 113 130 4.05+.50/2*

1.35 
3.03 393.9 41.21 16232.62 135.2718 Chetram, jagat etc. 

MB3 2.017 35, 36, 37, 38 60 4.05+.50/2*
1.35 

3.03 181.8 41.21 7491.978 62.43315 Shivprasad, 
Laldivan etc. 

MB4 2.066 18, 24, 33 70 4.05+.50/2*
1.35 

3.03 212.1 41.21 8740.641 72.83868 Kallu, Munna, 
Mahipat etc. 

Total 13.531  430   1302.9  53692.51   
PB1 7.647 271, 278 290 5.05+.60/2*

1.50 
4.23 1226.7 41.21 50552.31 421.2692 Bhagvanden, Pappu 

etc. 
PB2 6.664 1878, 188, 190 225 5.40+.80/2*

1.60 
4.8 1080 41.21 44506.8 370.89 Asharam, Ramnath 

etc. 
PB3 2.626 105, 106, 107, 54 100 5.05+.60/2*

1.50 
4.23 423 41.21 17431.83 145.2653 Aperjitra 

PB4 2.093 60, 69, 66 80 5.05+.60/2*
1.50 

4.23 338.4 41.21 13945.46 116.2122 Ramesh, Murlidhar, 
Mathura etc. 

PB5 4.158 27, 24, 9, 10 , 11, 12 140 5.40+.80/2*
1.60 

4.8 672 41.21 27693.12 230.776 Nandi, Vaijnath etc. 
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Total 23.188  835   3740.1  154129.5   
CD1 5.076 259, 268, 266 50 5.40+.80/2*

1.60 
20 1000 51.08 51080 425.6667 Chhatrapal, Sitaram 

CD2 5.304 260, 259, 262, 263, 261 50 5.40+.80/2*
1.60 

20 1000 51.08 51080 425.6667 Chhatrapal, 
Gangaram etc. 

Total 10.38  100   2000  102160   
VILLAGE-BAGRON 

SB1 1.695 777, 776 80 4.10+.50/2*
1.25 

2.87 229.6 41.21 9461.816 78.84847 Rambharosi, Siddha 

PB1 7.363 788, 779, 781, 782, 784 170 5.05+.60/2*
1.50 

4.23 719.1 41.21 29634.11 246.9509 Chainu, Brajlal etc. 

PB2 1.97 600, 597 60 4.05+.50/2*
1.35 

3.03 181.8 41.21 7491.978 62.43315 Halke, Balvan etc. 

PB3 2.301 596, 598 70 4.05+.50/2*
1.35 

3.03 212.1 41.21 8740.641 72.83868 Desha, Vishavnath 

Total 13.329  380   1342.6  55328.55 461.0712  
CD1 9.762 599, 601, 602, 603, 

604, 605, 606 
50 11.40+1.20/

2*2.55 
16.06 803 49.37 39644.11 330.3676 Mohanlal, Desha 

CD2 3.589 593, 594 50 11.40+1.20/
2*2.35 

13.86 693 47.96 33236.28 276.969 Dyalsingh, 
laxmiprasad 

CD3 13.001 775, 770, 771, 772, 
773, 774 

100 11.40+1.20/
2*2.35 

13.86 1386 47.96 66472.56 553.938 Gorelal, Naththu etc. 

CD4 8.372 769, 768, 1 to 16 70 11.40+1.20/
2*2.55 

16.06 1124.2 49.37 55501.75 462.5146 Ramcharan, Mangal 
etc. 

Total 34.724  270   4006.2  194854.7 1623.789  
VILLAGE-CHHIKHARA 

PB1 10.818 1320, 1309, 1317, 
1318, 1319, 1302, 1304 

300 4.40+.60/2*
1.30 

3.25 975 41.21 40179.75 334.8313 Satyanarayn, Babu 
etc. 

Total           
CD1 6.794 1293 to 1298, 1323, 

1300 
80 10.40+1.20/

2*2.35 
13.63 1090.4 47.96 52295.58 435.7965 Harisingh, 

Shivnarayn etc. 
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CD2 17.489 1290, 1301, 1070 205 10.40+1.20/
2*2.35 

13.63 2794.15 47.96 134007.4 1116.729 Jayprakash, 
harisingh etc. 

CD3 12.904 1061, 1063, 1058/1/2 130 10.40+1.20/
2*2.35 

13.63 1771.9 47.96 84980.32 708.1694 Bharat singh, Manoj 
kumar etc. 

Total 37.187  415   5656.45  271283.3   
 
Village – Bamrara (2C1B3d2b) 

Name of 
Work 

Benefited 
area (ha) 

Field No. / Khasara No. Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total 
Cost 
(Rs.) 

Manday 
Rs. 

120/Labour 
Length Width * Height 

SB1 5.516 246, 247, 253 280 4.30+0.70/2*1.20 3 840 41.21 34616.4 288.47 
SB2 6.409 281 to 287 220 4.30+0.70/2*1.20 3 660 41.21 27198.6 226.655 
SB3 2.975 176, 200 to 203 250 4.30+0.70/2*1.20 3 750 41.21 30907.5 257.5625 
SB4 6.121 166 to 170, 177, 178, 179 320 4.30+0.70/2*1.20 3 960 41.21 39561.6 329.68 
SB5 5.299 151 to 154 260 4.30+0.70/2*1.20 3 780 41.21 32143.8 267.865 
SB6 5.325 100, 104 to 106 290 4.30+0.70/2*1.20 3 870 41.21 35852.7 298.7725 
SB7 12.242 595, 602, 613 to 618 580 4.30+0.70/2*1.20 3 1740 41.21 71705.4 597.545 
SB8 10.151 596 to 601, 504, 505 580 4.30+0.70/2*1.20 3 1740 41.21 71705.4 597.545 
SB9 9.194 658 to 662 320 4.30+0.70/2*1.20 3 960 41.21 39561.6 329.68 
SB10 8.212 1288, 1291, 1299 320 4.30+0.70/2*1.20 3 960 41.21 39561.6 329.68 
SB11 8.462 665, 666, 671, 672, 673 320 4.30+0.70/2*1.20 3 960 41.21 39561.6 329.68 

  79.906   3740     11220   462376.2   
PB1 5.604 173 270 4.30+0.70/2*1.20 3 810 41.21 33380.1 278.1675 
PB2 4.195 172, 173, 151, 155, 156 240 4.30+0.70/2*1.20 3 720 41.21 29671.2 247.26 
PB3 4.875 130 230 4.30+0.70/2*1.20 3 690 41.21 28434.9 236.9575 
PB4 3.551 42 130 4.30+0.70/2*1.20 3 390 41.21 16071.9 133.9325 
PB5 6.147 124 to 129 300 4.30+0.70/2*1.20 3 900 41.21 37089 309.075 
PB6 4.225 132 190 4.30+0.70/2*1.20 3 570 41.21 23489.7 195.7475 
PB7 5.064 71 to 78 300 4.30+0.70/2*1.20 3 900 41.21 37089 309.075 
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PB8 5.167 590, 594 250 4.30+0.70/2*1.20 3 750 41.21 30907.5 257.5625 
  38.828   1910     5730   236133.3   

CD1 6.985 265 200   8.64 1728       
            234       
            1494 44.34 66243.96 552.033 

CD2 3.144 288 80   8.64 691.2 44.34 30647.81 255.3984 
CD3 5.798 307, 319, 406, 407 110   8.64 950.4       

            145.5       
            804.9 44.34 35689.27 297.4106 

CD4 4.595 119 to 123 80   7.04 563.2 43.18 24318.98 202.6581 
CD5 10.763 86, 87, 88, 96, 98, 100 200   8.04 1608 44.34 71298.72 594.156 
CD6 4.376 103, 115 80   10.4 832 44.34 36890.88 307.424 
CD7 0.8 590 20   10.4 208 44.34 9222.72 76.856 
CD8 11.054 338, 339, 344, 346 to 351, 364 20   10.4 208 44.34 9222.72 76.856 
CD9 5.363 323 to 328 25   10.4 260 44.34 11528.4 96.07 
CD10 5.412 606, 607, 608, 712, 713 90   8.64 777.6 44.34 34478.78 287.3232 

CD11 13.745 
698 to 703, 707, 708, 697, 

6836, 684 20   10.4 208 44.34 9222.72 76.856 
CD12 5.167 667, 670, 1269 40   10.4 416 44.34 18445.44 153.712 
Pucca 
work               233025   
Total 77.202   965     8070.9   590235.4   
WHB1 9.811 308 to 317 230   10.4 2392 44.34 106061.3 883.844 
Total 9.811   230     2392   106061.3   

 Village- Suhajna 
SB1 7.38 202 to 204, 206, 207 300 4.30+0.70/2*1.20 3 900 41.21 37089 309.075 

SB2 8.686 
213, 214, 218, 219, 235, 236 

to 243 290 4.30+0.70/2*1.20 3 870 41.21 35852.7 298.7725 
SB3 7.354 264 to 267 200 4.30+0.70/2*1.20 3 600 41.21 24726 206.05 
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Total 23.42   790     2370   97667.7   
CD1 9.878 25, 26, 70 to 72 140 10.60+1.20/2*2.20 12.98 1817.2       

            234       
            1583.2 46.08 72953.86 607.9488 

CD2 9.587   150 11.20+1.20/2*2.50 15.5 2325 47.95 111483.8 929.0313 
CD3 7.631 249 to 262 100   8.64 864 47.95 41428.8 345.24 
Total 27.096   390     4772.2   225866.4   
 
Village- Kuroara Daang (2C1B3d1a) 
Name of 
Work 

Benefited 
area (ha) 

Field No. / Khasara No. Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total 
Cost 
(Rs.) 

Manday 
Rs. 

120/Labour 
Length Width * Height 

          
SB1 9.389 97, 98, 99, 103, 104 320 5.42+0.60/2*1.62 4.875 1560 41.21 64287.6 535.73 
SB2 5.904 108 to 111, 111, 112, 113 250 4.74+0.60/2*1.35 3.6 900 41.21 37089 309.075 

SB3 6.257 
114 to 117, 137, 122 to 

124 350 4.05+0.50/2*1.35 3 1050 41.21 43270.5 360.5875 
          

Total 21.55  920   3510  144647.1  
Village- Fatehpur 

SB1 21.641 495 to 525 510 5.42+0.60/2*1.62 4.875 2486.25 41.21 102458.4 853.8197 
SB2 6.07 462, 463, 466, 479 to 482 190 4.05+0.50/2*1.35 3 570 41.21 23489.7 195.7475 
SB3 4.687 875, 876, 892 to 895 210 4.74+0.60/2*1.35 3.6 756 41.21 31154.76 259.623 
SB4 4.053 899, 921 180 4.74+0.60/2*1.35 3.6 648 41.21 26704.08 222.534 
SB5 12.663 861 to 874, 879, 880 420 5.42+0.60/2*1.62 4.875 2047.5 41.21 84377.48 703.1456 
SB6 16.88 804 to 809 560 5.42+0.60/2*1.62 4.875 2730 41.21 112503.3 937.5275 

          
Total 65.994  2070   9237.75  380687.7  

          
CD1 12.344 900 to 906 130 8.70+1.50/2*1.80 9.18 1193.4    
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      106    
      1087.4 44.34 48215.32 401.7943 
          

CD2 5.757 854, 855, 883 120 8.70+1.50/2*1.80 9.18 1101.6 44.34 48844.94 407.0412 
CD3 4.56 844 to 847 20 9.10+1.50/2*1.90 10.07 201.4 44.34 8930.076 74.4173 

Pucca work        124650  
          

Total 22.661  270   2390.4  230640.3  
Village- Imliya Dang 

SB1 6.962 
1241 to 1257, 1266, 1276 

to 1279 240 4.05+0.50/2*1.35 3 720 41.21 29671.2 247.26 
SB2 4.608 622 to 625, 632 to 635 120 5.42+0.60/2*1.62 4.875 585 41.21 24107.85 200.8988 

          
Total 11.57  360   1305  53779.05  

          
PB1 6.017 644, 645 230 5.60+0.60/2*1.50 4.27 982.1 41.21 40472.34 337.2695 

          
CD1 2.773 628, 629 25 11.42+1.50/2*2.40 15.5 387.5 47.95 18580.63 154.8385 
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Village- Braipur (2C1B3d3a) 
Name of 
Work 

Benefited 
area (ha) 

Field No. / Khasara No. Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total 
Cost 
(Rs.) 

Manday 
Rs. 

120/Labour 
Length Width * Height 

SB1 6.749 535, 533, 537, 522/2, 523, 536 250 4.05+0.50/2*1.35 3 750 41.21 30907.5 257.5625 
SB2 2.3 526, 527, 292 90 4.05+0.50/2*1.35 3 270 41.21 11126.7 92.7225 

SB3 5.89 
314 to 319, 321 to 324, 326 to 

330 230 4.05+0.50/2*1.35 3 690 41.21 28434.9 236.9575 
Total 14.939  570   1710  70469.1   
CD1 4.233 230, 231, 232, 228 60 10.40+1.45/2*2.10 12.44 746.4 41.21 30759.14 256.3262 

CD2 15.582 
204, 212, 213, 215, 211, 207, 
216, 172, 174, 175, 185, 186 50 5.30+1.50/2*2.30 19.32 966 41.21 39808.86 331.7405 

CD3 3.801 260, 261, 258, 243, 615, 264 50 10.30+1.20/2*2.30 12.6 630 41.21 25962.3 216.3525 
CD4 6.354 251 to 256, 245, 247 to 249, 246 50 15.50+1.50/2*2.39 20.27 1013.5 41.21 41766.34 348.0528 

CD5 14.685 
349 to 356, 359 to 363, 367, 342 

to 346, 332 to 335 60 13.50+1.30/2*2.35 17.38 1042.8 41.21 42973.79 358.1149 

CD6 4.328 
429 to 432, 379, 382, 383, 390, 

382 to 387, 377 80 8.80+1.20/2*2.10 10.5 840    
  377, 378, 394, 313, 390, 392    211.2    
      628.8 46.08 28975.1 241.4592 

Total 48.983  350   5027.5  210245.5   
Village- Bamhoari Kalan 

SB1 3.622 264, 265, 266, 267, 268 195 4.05+0.50/2*1.35 3 585 41.21 24107.85 200.8988 
SB2 3.1 273 168 4.05+0.50/2*1.35 3 504 41.21 20769.84 173.082 

SB3 11.327 
278, 277, 274, 271, 270, 285, 

279 to 283 610 4.05+0.50/2*1.35 3 1830 41.21 75414.3 628.4525 
SB4 7.017 290, 291, 287 to 289, 292, 293 380 3.60+0.50/2*1.20 2.47 938.6 41.21 38679.71 322.3309 
SB5 3.88 300 210 4.05+0.50/2*1.35 3 630 41.21 25962.3 216.3525 
SB6 10.898 294 to 299 590 3.60+0.50/2*1.20 2.47 1457.3 41.21 60055.33 500.4611 
SB7 9.217 307 to 313, 315, 316 500 4.05+0.50/2*1.35 3 1500 41.21 61815 515.125 
SB8 3.96 537, 539 to 541, 524 214 4.05+0.50/2*1.35 3 642 41.21 26456.82 220.4735 
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SB9 2.989 551,552 160 4.05+0.50/2*1.35 3 480 41.21 19780.8 164.84 
SB10 4.488 554, 555, 559, 560 243 4.05+0.50/2*1.35 3 729 41.21 30042.09 250.3508 
SB11 6.268 1048, 1043 340 3.60+0.50/2*1.20 2.47 839.8 41.21 34608.16 288.4013 
SB12 3.145 1040 to 1042 170 4.05+0.50/2*1.35 3 510 41.21 21017.1 175.1425 
Total 69.911  3780   10645.7  438709.3   
PB1 8.856 939, 940, 942 to 948, 950, 951 315 5.30+0.80/2*1.50 4.57 1439.55 41.21 59323.86 494.3655 
PB2 3.838 980, 981, 983, 987, 971, 966 208 4.05+0.50/2*1.35 3 624 41.21 25715.04 214.292 
PB3 4.267 959 to 962, 968, 955 230 4.05+0.50/2*1.35 3 690 41.21 28434.9 236.9575 
PB4 2.031 930, 931, 932 110 4.05+0.50/2*1.35 3 330 41.21 13599.3 113.3275 
PB5 1.326 890, 891, 895 70 4.05+0.50/2*1.35 3 210 41.21 8654.1 72.1175 

Total 20.318  933   3293.55  135727.2   
MB1 2.743 1863 to 1865 145 3.60+0.50/2*1.20 2.47 358.15 41.21 14759.36 122.9947 
MB2 5.247 2135 to 2138, 2129, 2130, 2132 280 3.60+0.50/2*1.20 2.47 691.6 41.21 28500.84 237.507 
MB3 2.058 2113, 2112, 2088 110 4.05+0.50/2*1.35 3 330 41.21 13599.3 113.3275 
MB4 6.911 2033 to 2035, 2049, 2037/2 370 4.05+0.50/2*1.35 3 1110 41.21 45743.1 381.1925 
MB5 3.24 2094, 2101, 2035/2 175 4.05+0.50/2*1.35 3 525 41.21 21635.25 180.2938 
Total 20.199  1080   3014.75  124237.8   
CD1 1.619 2203, 2206, 2207, 2208 60 6.09+1.20/2*2.10 8.5 510 46.08 23500.8 195.84 

CD2 1.687 
2196, 2193, 2194, 2184, 2185, 

2163 40 6.09+1.20/2*2.10 8.5 340 46.08 15667.2 130.56 

CD3 1.946 
2178, 2195, 2192, 2176, 1868, 

1843 to 1846 70 6.09+1.20/2*2.10 8.5 595 46.08 27417.6 228.48 

CD4 2.709 
2147, 2148, 2141, 2171, 2161, 

2164, 2165 60 6.90+1.50/2*1.80 7.56 453.6 44.34 20112.62 167.6052 
CD5 1.846 2156 to 2160 40 6.09+1.20/2*2.10 8.5 340 46.08 15667.2 130.56 
CD6 7.09 559, 548, 547, 546, 556 70 8.80+1.20/2*2.20 10.99 769.3 46.08 35449.34 295.4112 
Total 16.897  340   3007.9  137814.8   
 



 
226 

Village- Bamrara (2c1B3d2a) 
Name of 
Work 

  

Benefited 
area (ha) 

  

Field No. / Khasara No. 
  

Area of work 
  

C.S. 
(Area) 

  

Work 
Measurement 

  

Rate 
  

Total 
Cost 
(Rs.) 

  

Manday 
Rs. 

120/Labour 
  

Length Width * Height 

SB1 26.904 
1326, 1329, 1330, 1347, 

1348 500 6.30+.80/2*1.50 4.57 2285 41.21 94164.85 784.7071 
SB2 21.523 1396, 1398 400 6.30+.80/2*1.50 4.57 1828 41.21 75331.88 627.7657 
SB3 16.142 1428, 1429 300 6.30+.80/2*1.50 4.57 1371 41.21 56498.91 470.8243 
SB4 13.452 1470, 1472,  250 6.30+.80/2*1.50 4.57 1142.5 41.21 47082.43 392.3535 
SB5 10.761 1475, 1476 200 6.30+.80/2*1.50 4.57 914 41.21 37665.94 313.8828 
SB6 10.761 1506, 1408 200 6.30+.80/2*1.50 4.57 914 41.21 37665.94 313.8828 

SB7 9.147 
116, 117, 119, 121, 123, 

125 170 6.30+.80/2*1.50 4.57 776.9 41.21 32016.05 266.8004 
SB8 8.071 23, 25, 27, 58, 60 150 6.30+.80/2*1.50 4.57 685.5 41.21 28249.46 235.4121 
SB9 8.074 65, 66, 67, 107, 109 150 6.30+.80/2*1.50 4.57 685.5 41.21 28249.46 235.4121 

Total 124.835   2320     10602.4   436924.9 3641.041 
CD1 19.725         

old work  1351 300 8.00+2.00/2*2.0 10 3000    
    7.00+1.00/2*2.0 8 800    
      2200 44.33 97526 812.7167 

Total 19.725   300     2200   97526 812.7167 
CD2 14.776 1355, 1356, 1357, 1359 300 8.0+2.00/2*2.00 10 3000 44.33 132990 1108.25 
Total 14.776   300     3000   132990   
CD3 19.725 1365, 1366, 1367 300 8.00+2.00/2*2.00 10 3000    

Old Work    7.00+1.00/2*2.00 8 800    
      2200 44.33 97526 812.7167 

Total 19.725   300     2200   97526   
CD4 121.707 1377, 1378 120 8.00+2.00/2*2.00 10 1200 44.33 53196 443.3 
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CD5  1403, 1404, 1405,  100 8.00+2.00/2*2.00 10 1000 44.33 44330 369.4167 
CD6  1397, 1389, 1388 150 8.00+2.00/2*2.00 10 1500 44.33 66495 554.125 
CD7  1465 120 8.00+2.00/2*2.00 10 1200 44.33 53196 443.3 
CD8  52, 53, 54, 105 120 8.00+2.00/2*2.00 10 1200 44.33 53196 443.3 
CD9  1065, 66, 67, 1069 150 8.00+2.00/2*2.00 10 1500 44.33 66495 554.125 
CD10  1073, 1074, 1075 260 8.00+2.00/2*2.00 10 2600 44.33 115258 960.4833 
CD11  10, 11, 27, 29, 30, 34, 36 150 8.00+2.00/2*2.00 10 1500 44.33 66495 554.125 
CD12  12, 13, 16, 18, 19 200 8.00+2.00/2*2.00 10 2000 44.33 88660 738.8333 
Total  121.707   3170     13700   607321   

RCD1 22.821 
1486, 1487, 1488, 1493, 

1494, 1499 200 14.00+2.00/2*3.00 24 4800    
Old Work    7.00+1.00/2*2.00 8 1200    

      3600 51.07 183852 1532.1 
Total  22.821   200     3600   183852   

 
Village- Bamrara, Roshan pura, Imaliya Daang (2c1B3d2g) 

Name 
of 

Work 
 

Benefited 
area (ha) 

 

Field No. / Khasara 
No. 

 

Area of work 
 

C.S. (Area) 
 

Work 
Measurement 

 

Rate 
 

Total 
Cost 
(Rs.) 

 

Manday 
Rs. 

120/Labour 
 

Length Width * Height 

SB1 4.842 216 90 5.30+0.80/2*1.50 4.57 411.3 41.21 16949.67 141.2473 
SB2 6.456 580 120 5.30+0.80/2*1.50 4.57 548.4 41.21 22599.56 188.3297 
SB3 12.914 964, 966 240 5.30+0.80/2*1.50 4.57 1096.8 41.21 45199.13 376.6594 
SB4 24.215 966, 967, 968, 693 450 5.30+0.80/2*1.50 4.57 2056.5 41.21 84748.37 706.2364 
SB5 17.756 958, 959, 960, 961 330 5.30+0.80/2*1.50 4.57 1508.1 41.21 62148.8 517.9067 
SB6 16.142 207, 208, 203 300 5.30+0.80/2*1.50 4.57 1371 41.21 56498.91 470.8243 
SB7 9.416 216, 218, 221 175 5.30+0.80/2*1.50 4.57 799.75 41.21 32957.7 274.6475 
SB8 8.071 194, 199 150 5.30+0.80/2*1.50 4.57 685.5 41.21 28249.46 235.4121 
SB9 16.142 189, 190, 19, 192 300 5.30+0.80/2*1.50 4.57 1371 41.21 56498.91 470.8243 
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SB10 15.066 166, 168 280 5.30+0.80/2*1.50 4.57 1279.6 41.21 52732.32 439.436 
SB11 17.218 179, 182, 187 320 5.30+0.80/2*1.50 4.57 1462.4 41.21 60265.5 502.2125 
SB12 10.761 180, 181, 183 200 5.30+0.80/2*1.50 4.57 914 41.21 37665.94 313.8828 
SB13 23.137 322, 325, 326, 430 5.30+0.80/2*1.50 4.57 1965.1 41.21 80981.77 674.8481 

SB14 28.524 
159, 169, 171, 172, 

173 500 5.30+0.80/2*1.50 4.57 2285 41.21 94164.85 784.7071 
SB15 10.761 150, 151, 152, 153 200 5.30+0.80/2*1.50 4.57 914 41.21 37665.94 313.8828 

          
CD1 4.925 185, 183 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
CD2 2.953 186, 188 60 8.0+2.0/2*2.00 10 600 44.33 26598 221.65 
CD3 2.953 189, 190, 191 60 8.0+2.0/2*2.00 10 600 44.33 26598 221.65 
CD4 16.897 200 150 8.0+2.0/2*2.00 10 1500 44.33 66495 554.125 
CD5 9.851 237, 238, 242 200 8.0+2.0/2*2.00 10 2000 44.33 88660 738.8333 
CD6 3.940 195, 196 80 8.0+2.0/2*2.00 10 800 44.33 35464 295.5333 
CD7 3.940 978 80 8.0+2.0/2*2.00 10 800 44.33 35464 295.5333 
CD8 5.925 160 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
CD9 11.525 161 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
CD10 11.525 984 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
CD11 1.477 928, 930 30 8.0+2.0/2*2.00 10 300 44.33 13299 110.825 
CD12 4.925 248, 249, 250, 246 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
CD13 4.925 235, 236, 247 100 8.0+2.0/2*2.00 10 1000 44.33 44330 369.4167 
Total 85.761  1260   12600  558558  
RCD1 33.868 132to150 300 14.00+2.00/2*3.00 24 7200 51.07 367704 3064.2 
RCD2 16.845 857to859 100 14.00+2.00/2*3.00 24 2400 51.07 122568 1021.4 

  863to866        
  1029to1030        

RCD3 13.868 34, 36, 38,to46 300 14.00+2.00/2*3.00 24 7200 51.07 367704 3064.2 
Total   700   16800  857976  
RCD1  132to150 150 7.00+1.00/2*2.00 8 1200    
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RCD2  
857to859, 1030, 

863to866 50 7.00+1.00/2*2.00 8 400    
RCD3  34, 36, 38to46 150 7.00+1.00/2*2.00 8 1200    

   350   2800 51.07 142996  
      14000 51.07 714980  

Total 64.581  700   14000  714980  
 
Village- Bamrara (2c1B3d3b) 

Name of 
Work 

  

Benefited 
area (ha) 

  

Field No. / 
Khasara No. 

  

Area of work 
  

C.S. (Area) 
  

Work 
Measurement 

  

Rate 
  

Total 
Cost 
(Rs.) 

  

Manday Rs. 
120/Labour 

  Length Width * Height 

SB1 2.331 1371to1374 150 4.30+0.7/2*1.20 3 450 41.21 18544.5 764218.845 
SB2   150 4.30+0.7/2*1.20 3 450 41.21 18544.5 764218.845 
SB3   300 4.30+0.7/2*1.20 3 900 41.21 37089 1528437.69 
Total           1800   74178   
PB1 10.361 247, 252, 253 250 5.50+1.00/2*1.50 4.875 1218.75 41.21 50224.69 2069759.372 

Total 10.361   250     1218.75   50224.69   
CD1 1.493 249, 250 80 8.40+1.20/2*1.80 8.64 691.2 44.34 30647.81 1358923.807 
CD2 3.326 238 100 8.40+1.20/2*1.80 8.64 864 44.34 38309.76 1698654.758 
CD3 7.38 108 to 116, 104 100 8.40+1.20/2*1.80 8.64 864 44.34 38309.76 1698654.758 
CD4 10.735 190 to 194 20 12+2.00/2*2.50 17.5 350 47.95 16782.5 804720.875 

CD5 7.485 
201 to205, 142, 

148, 149 80 9.20+1.20/2*2.00 10.4 832 44.34 36890.88 1635741.619 
CD6 8.774 121to 131 60 9.20+1.20/2*2.00 10.4 624 44.34 27668.16 1226806.214 

CD7 15.177 
135 to141,152, 
144 to 147, 177 300 9.20+1.20/2*2.00 10.4 3120 45.34 141460.8 6413832.672 

Total     740     7345.2   330069.7   
SB1 6.898 168 to 178 240 4.30+0.70/2*1.20 3 720 41.21 29671.2 1222750.152 
SB2 9.567 336 to 354 240  3.6 864 41.21 35605.44 1467300.182 
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SB3 5.58 366 to 370 240 3.90+0.60/2*1.20 2.47 592.8 41.21 24429.29 1006730.958 
SB4 3.069 477 to 484 200  3 600 41.21 24726 1018958.46 

Total 25.114   920     2776.8   114431.9   
CD1 11.182 85, 92 120 8.40+1.20/2*1.80 8.64 1036.8 44.34 45971.71 2038385.71 
CD2 21.571 75-81, 93-96 350 8.40+1.20/2*1.80 8.64 3024 44.34 134084.2 5945291.654 
CD3 6.571 133, 61, 78 100 9.20+1.20/2*2.00 10.4 1040 44.34 46113.6 2044677.024 
CD4 10.722 63, 64 200  8.64 1728 44.34 76619.52 3397309.517 

CD5 6.407 
421, 423, 424, 

47 80  8.64 691.2 44.34 30647.81 1358923.807 

CD6 10.311 
425-427, 422, 

446-449 150  10.4 1560 44.34 69170.4 3067015.536 
CD7 2.293 473, 474 20 11.10+1.50/2*2.40 15.12 302.4 47.95 14500.08 695278.836 
CD8 15.331 4-19, 24 30  10.4 312 44.34 13834.08 613403.1072 
Total 84.388   1050     9694.4   430941.4  
SB1 4.4 379-383, 414 190 4.30+.700/2*1.20 3 570 41.21 23489.7 968010.537 
CD1 6.063 412, 415 100 9.20+1.20/2*2.00 10.4 1040 44.34 46113.6 2044677.024 
Total 10.463   290     1610   69603.3   
 
Village- Bagraun (2C1B3d3d) 

Name of 
Work 

Benefited 
area (ha) 

Field No. / 
Khasara 

No. 

Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total Cost 
(Rs.) 

Manday Rs. 
120/Labour 

Name of 
Farmers Length Width * Height 

SB1 10.5 884, 886 180 6.80+.80*1.50/2 5.7 1026 41.23 42301.98 352.5165 Laxman Das 
SB2 11.5 927, 928 180 6.80+.80*1.50/2 5.7 1026 41.23 42301.98 352.5165 Moolchandra 
SB3 9.7 922 to 924 210 6.80+.80*1.50/2 5.7 1197 41.23 49352.31 411.26925 Kaiya Prasad 

SB4 11.3 
915, 917, 

920 250 6.80+.80*1.50/2 5.7 1425 41.23 58752.75 489.60625 Dayaram 
SB5 10.5 779, 655 190 6.80+.80*1.50/2 5.7 1083 41.23 44652.09 372.10075 Rajaram 

SB6 10 
645, 648, 

775 190 6.80+.80*1.50/2 5.7 1083 41.23 44652.09 372.10075 Gore Lal 
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SB7 11.77 
790, 768, 

769 200 6.80+.80*1.50/2 5.7 1140 41.23 47002.2 391.685 Jagat Singh 
SB8 14.7 756, 647 250 6.80+.80*1.50/2 5.7 1425 41.23 58752.75 489.60625 Lallu 
SB9 10.05 643, 1359 150 6.80+.80*1.50/2 5.7 855 41.23 35251.65 293.76375 Lallu 

Total     1800     10260   423019.8 3525.165   

PB1 11 1362 200 6.80+.80*1.50/2 5.7 1140 41.23 47002.2 391.685 
Madan, 
Deshraj 

PB2 12.1 1341 220 6.80+.80*1.50/2 5.7 1254 41.23 51702.42 430.8535 Gaya Prasad 
PB3 9.05 995 150 6.80+.80*1.50/2 5.7 855 41.23 35251.65 293.76375 Tijvari 
PB4 12.4 684, 687 200 6.80+.80*1.50/2 5.7 1140 41.23 47002.2 391.685   
PB5 18.7 655 300 6.80+.80*1.50/2 5.7 1710 41.23 70503.3 587.5275 Halke 
PB6 16.74 401, 402 250 6.80+.80*1.50/2 5.7 1425 41.23 58752.75 489.60625   

Total     1320     7524   310214.52 2585.121   
CD1 10.5 685 80 10.70+1.50*2.30/2 14.03 1122.4 47.95 53819.08 448.4923333   
CD2 10.08 725 60 10.70+1.50*2.30/2 14.03 841.8 47.95 40364.31 336.36925 Mukundi 

CD3 10.25 1108, 1107 150 10.70+1.50*2.30/2 14.03 2104.5 47.95 100910.775 840.923125 
Ghanshyam 
Das 

CD4 4.1 548, 546 60 10.70+1.50*2.30/2 14.03 841.8 47.95 40364.31 336.36925 Halke 
CD5 20.5 741 180 10.70+1.50*2.30/2 14.03 2525.4 47.95 121092.93 1009.10775   

CD6 10.8 949, 946 100 10.70+1.50*2.30/2 14.03 1403 47.95 67273.85 560.6154167 
Laxman, 
Shankar 

CD7 10.5 940, 945 100 10.70+1.50*2.30/2 14.03 1403 47.95 67273.85 560.6154167 Uttam Singh 

CD8 9.1 
953, 939, 

937 180 10.70+1.50*2.30/2 14.03 2525.4 47.95 121092.93 1009.10775 
Kamla, 
Sevaram 

CD9 4.18 599 80 10.70+1.50*2.30/2 14.03 1122.4 47.95 53819.08 448.4923333 
Halke, 
Mohan Lal 

Total     990     13889.7   666011.115 5550.092625   
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Village- Supa (2C1B3d3c) 
Name 

of 
Work 

Benefited 
area (ha) 

Field No. / 
Khasara No. 

Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total 
Cost 
(Rs.) 

Manday Rs. 
120/Labour 

Name of Farmers 
Length Width * Height 

SB1 17 541, 543, 544 400 5.00+1.00*1.70/2 5.1 2040 41.21 84068.4 700.57 Chandbhan etc. 
SB2 17 545, 548 400 5.00+1.00*1.70/2 5.1 2040 41.21 84068.4 700.57 Rahoob Khan etc. 
SB3 17 554, 560 400 5.00+1.00*1.70/2 5.1 2040 41.21 84068.4 700.57 Shatrughan etc. 
SB4 17 759, 630 400 5.00+1.00*1.70/2 5.1 2040 41.21 84068.4 700.57 Parshuram etc. 
SB5 30 1465, 1668 600 5.00+1.00*1.70/2 5.1 3060 41.21 126103 1050.855 Raghvendra etc. 
SB6 32 299, 28, 1165 800 5.00+1.00*1.70/2 5.1 4080 41.21 168137 1401.14 Ashok Kumar etc. 

Total     3000     15300   630513 5254.275   
CD1 20 629 70 92.00+12.00*2.50/2 17.5 1225 47.95 58738.8 489.4895833 Nathuram 
CD2 24 654 80 92.00+12.00*2.50/2 17.5 1400 47.95 67130 559.4166667 Munna 
CD3 24 216 80 92.00+12.00*2.50/2 17.5 1400 47.95 67130 559.4166667 Arun Kumar 
CD4 24 377 80 92.00+12.00*2.50/2 17.5 1400 47.95 67130 559.4166667 Brij Kishor 
CD5 24 1097 80 92.00+12.00*2.50/2 17.5 1400 47.95 67130 559.4166667 Mohan Swaroop 
CD6 24 1799 80 92.00+12.00*2.50/2 17.5 1400 47.95 67130 559.4166667 Kusum 
CD7 20 1300 70 92.00+12.00*2.50/2 17.5 1225 47.95 58738.8 489.4895833 Jamna, Suman etc. 
Total     540     9450   453128 3776.0625   

WHB1 28 577, 2061 100 14.00+2.00*3.00/2 24 2400 51.07 122568 1021.4 Mangal Singh 
WHB2 32 581, 65 100 14.00+2.00*3.00/2 24 2400 51.07 122568 1021.4 Virendra Singh 
WHB3 28 632, 640 100 14.00+2.00*3.00/2 24 2400 51.07 122568 1021.4 Gangadeen 
WHB4 32 97 120 14.00+2.00*3.00/2 24 2880 51.07 147082 1225.68 Udit Narayan 
Total     420     10080   514786 4289.88   
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Village- Bamhauri Kalan/Imiliya Daang (2C1B3d1b) 
Name of 
Work 

Benefited 
area (ha) 

Field No. / 
Khasara No. 

Area of work C.S. 
(Area) 

Work 
Measureme

nt 

Rate Total 
Cost (Rs.) 

Manday Rs. 
120/Labour 

Name of 
Farmers Length Width * Height 

SB1 16.142 493, 494, 497 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 
Sukhanandi, 
Mansharam 

SB2 16.142 499, 500, 501 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 

Sukhanandi, 
Kalicharan, 
Jagdish 

SB3 10.761 257, 269, 270 200 4.60+0.80*1.50/2 4.57 914 41.21 37665.94 313.8828333 

Kaushal Kishor, 
Parichat, 
Chunbaad 

SB4 21.523 271, 274, 301 400 4.60+0.80*1.50/2 4.57 1828 41.21 75331.88 627.7656667 Prabhu, Kallu 

SB5 10.761 
314, 350, 335, 

348 200 4.60+0.80*1.50/2 4.57 914 41.21 37665.94 313.8828333 Jagrani 

SB6 16.142 
308, 311,309, 

357 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 
Rameshwar, 
Puniya 

SB7 16.142 
441, 442, 304, 

305 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 
Baladeen, Karan 
Singh 

SB8 10.761 
107, 110, 111, 

112 200 4.60+0.80*1.50/2 4.57 914 41.21 37665.94 313.8828333 
Kadora, Gajraj, 
Pragi Lal 

SB9 16.142 
100, 101, 102, 

103 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 
Madhav Singh, 
Darshan Singh 

SB10 16.142 
80, 84, 87, 90, 

95 300 4.60+0.80*1.50/2 4.57 1371 41.21 56498.91 470.82425 
Bhaiya Lal, 
Shankar lal 

Total     2800     12796   527323.16 4394.359667   
                      

CD1 9.846 Old Work 55 4.60+0.80*1.50/2 4.57 251.35       
Balveer, 
Raghuveer 

    
497, 489, 486, 
490, 491, 492 225 8.00+2.00*2.00/2 10 2250       Bablu, Shankar 



 
234 

      2250 251 1999   44.33 88615     
CD2 9.846 Old Work 55 4.60+0.80*1.50/2 4.57 251.35       Smt. Rajkunvar 

    
451, 452, 462, 

463 225 8.00+2.00*2.00/2 10 2250       

Smt. Kusumrani, 
Kadora, 
Harprasad 

      2250 251 1999   44.33 88615     

CD3 9.846 Old Work 55 4.60+0.80*1.50/2 4.57 251.35       
Dhan Singh, 
Ramprasad 

    705, 708 225 8.00+2.00*2.00/2 10 2250         
      2250 251 1999   44.33 88615     

CD4 20.957 Old Work 55 4.60+0.80*1.50/2 4.57 251.35       
Shri Chandra, 
Smt. Raj Kunvar 

    
401, 402, 396, 

397 225 8.00+2.00*2.00/2 10 2250       
Harcharan, Pragi 
Lal 

      2250 251 1999   44.33 88615     

CD5 9.851 308, 311, 383 200 8.00+2.00*2.00/2 10 2000 44.33 88660   
Rameshwar, 
Puniya, Manki 

CD9   Old Work 70 4.60+0.80*1.50/2 4.57 319.9         

    85, 86, 88, 90 200 8.00+2.00*2.00/2 10 2000       
Kashi, Mohan, 
Hardayal 

      2000 319   1681 44.33       
CD10 29.793 Old Work 100 4.60+0.80*1.50/2 4.57 457         

    
922, 232, 986, 

865 425 8.00+2.00*2.00/2 10 4250         

      4250 457 3793 16120250 44.33     
Bhaiyadeen, 
Rameshwar 

Village- Bamhauri Kalan 

CD6 4.925 
1802, 1803, 

1804 100 8.00+2.00*2.00/2 10 1000 44.33 44330   
Jagdish, Chedi, 
Sitaram 

CD7 9.851 1807, 1818, 200 8.00+2.00*2.00/2 10 2000 44.33 88660   Virendra, 
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1823 Munna 

CD8 17.503 Old Work 55 4.60+0.80*1.50/2 4.57 251.35       Param Prakash 

    
1815, 1814, 

1809 200 8.00+2.00*2.00/2 10 2000       Parmeshwari 
Total      2000 251   1749 44.33 77533.17     

 
Village- Majhol (2C1B3d2d) 

Name of 
Work 

Benefited 
area (ha) 

Field No. / 
Khasara No. 

Area of work C.S. 
(Are

a) 

Work 
Measure

ment 

Rate Total 
Cost 
(Rs.) 

Manday 
Rs. 

120/Labou
r 

Name of Farmers 
Length Width * Height 

PB1 13.175 7, 4, 93 350 4.70+0.50*1.40/2 3.64 1274 41.21 52501.5 437.513 

Todan Singh, 
Narayan Das, 
Mahendra Kumar 

PB2 4.379 18, 11, 12, 15, 19 115 4.70+0.50*1.40/2 3.64 418.6 41.21 17250.5 143.754 

Kalyan Singh, 
Dashrath Singh, 
Shyam Singh etc. 

PB3 7.066 95, 97 188 4.70+0.50*1.40/2 3.64 684.32 41.21 28200.8 235.007 
Shri Banke Bihari 
Joo, Jalim 

PB4 1.891 26, 27, 28 50 4.70+0.50*1.40/2 3.64 182 41.21 7500.22 62.5018 

Radhika Prasad, 
Kalyan Singh, Hira 
Lal 

PB5 2.493 36, 37 66 4.70+0.50*1.40/2 3.64 240.24 41.21 9900.29 82.5024 Hira Lal 

PB6 4.106 75, 67, 68, 69 109 4.70+0.50*1.40/2 3.64 396.76 41.21 16350.5 136.254 

Ramsewak, 
Parsharam, Vijay 
Kumar 

PB7 3.278 98 to 103 85 4.70+0.50*1.40/2 3.64 309.4 41.21 12750.4 106.253 
Narayan Das, 
Mahendra Kumar 

Total 36.388         3505.32   144454 1203.79   

SB1 2.109 89, 88, 87 60 4.55+0.50*1.35/2 3.4 204 41.21 8406.84 70.057 
Maan Singh, 
Ramswaroop 
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SB2 6.942 281, 280, 288 198 4.55+0.50*1.35/2 3.4 673.2 41.21 27742.6 231.188 
Mathura, Pyari Bai 
etc. 

SB3 5.033 283, 284, 288 142 4.55+0.50*1.35/2 3.4 482.8 41.21 19896.2 165.802 Ratiram 

SB4 3.746 29, 24, 33, 32, 31 107 4.55+0.50*1.35/2 3.4 363.8 41.21 14992.2 124.935 
Sunni, Summer 
Singh 

SB5 4.221 

334, 335, 337, 
332, 331, 333, 

330 112 4.55+0.50*1.35/2 3.4 380.8 41.21 15692.8 130.773 
Devi Singh, Shiv 
Sinah 

Total           2104.6   86730.6 722.755   

CD1 8.112 
279, 278, 277, 

288 118 11.20+1.20*2.50/2 15.5 1829 41.21 75373.1 628.109 Bare Lal, Moti Lal 

CD2 4.375 
275, 269, 274, 

230 30 11.20+1.20*2.50/2 15.5 465 41.21 19162.7 159.689 Parm Lal etc. 

CD3 6.904 
273, 269, 253, 

254 20 11.20+1.20*2.50/2 15.5 310 41.21 12775.1 106.459 
Chatur Singh, 
Narendra  etc. 

CD4 5.319 104, 90, 92, 85 80 11.20+1.20*2.50/2 15.5 1240 41.21 51100.4 425.837 Sarman 

CD5 8.166 
65, 60, 61, 62, 43, 

44, 45, 46, 48 65 11.20+1.20*2.50/2 15.5 1007.5 41.21 41519.1 345.992 Smt. Foolarani 

CD6 17.918 
52 to 56, 293 to 

329 154 11.20+1.20*2.50/2 15.5 2387 41.21 98368.3 819.736 
Parshuram, Uttam  
etc. 

CD7 10.019 78, 79, 83 to 87 54 11.20+1.20*2.50/2 15.5 837 41.21 34492.8 287.44 
Banke Bihari Joo, 
Moti Lal 

Total           8075.5   332791 2773.26   
 
Village- Sohajana (2C1B3d2c) 

Name 
of 

Work  

Benefited 
area (ha) 

Field No. / Khasara 
No. 

Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total Cost 
(Rs.) 

Manday Rs. 
120/Labour 

Name of Farmers 
Length Width * Height 

SB1 7.088 67, 68, 70, 76, 90, 91, 92 260 4.50+0.60*1.35/2 3.44 894.4 41.21 36858.224 307.1518667 Shri Ghaseeta 
SB2 8.86 100, 101 250 4.50+0.60*1.35/2 3.44 860 41.21 35440.6 295.3383333 Jahir Singh 
SB3 17.816 116, 115, 114 150 4.50+0.60*1.35/2 3.44 516 41.21 21264.36 177.203 Har Prasad 
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SB4 9.923 171 280 4.50+0.60*1.35/2 3.44 963.2 41.21 39693.472 330.7789333 Ramswaroop 
SB5 8.151 108 230 4.50+0.60*1.35/2 3.44 791.2 41.21 32605.352 271.7112667 Chandrashekhar 
SB6 7.442 540, 541 210 4.50+0.60*1.35/2 3.44 722.4 41.21 29770.104 248.0842 Rambabu 

Total 59.28   1380     4747.2   195632.112 1630.2676   
PB1 9.735 445, 447, 429 250 4.80+0.60*1.40/2 3.78 945 41.21 38943.45 324.52875 Ghaseeta 
PB2 7.788 702, 701, 703 200 4.80+0.60*1.40/2 3.78 756 41.21 31154.76 259.623 Dayaram 
PB3 10.515 651, 659 270 4.80+0.60*1.40/2 3.78 1020.6 41.21 42058.926 350.49105 Tuda 

Total 28.038   720     8982.4   370164.704 3084.705867   
CD1 15.528 745, 768 120 11.00+1.00*2.50/2 15 1800 41.21 74178 618.15 Ramratan 
Total 15.528   120     1800 41.21 74178 618.15   

 
Village- Fatehpur (2C1B3d2f) 

Name of 
Work 

Benefited 
area (ha) 

Field No. / 
Khasara No. 

Area of work C.S. 
(Area) 

Work 
Measurement 

Rate Total Cost 
(Rs.) 

Manday Rs. 
120/Labour 

Name of 
Farmers Length Width * Height 

SB1 7.34 
678, 679, 662, 

676, 685 235 3.60+0.50*1.30/2 2.66 625.1 
41.2

1 25760.371 214.6697583 

Maan Singh, 
Mardan Singh, 
Udal 

SB2 12.539 

686, 660, 661, 
669, 671, 673, 

677, 664 to 
668 400 3.60+0.50*1.30/2 2.66 1064 

41.2
1 43847.44 365.3953333 

Kadore, 
Umashankar, 
Ramadheen, 
Prem Lal, Ritik 
etc. 

SB3 5.558 645, 647, 648 175 3.60+0.50*1.30/2 2.66 465.5 
41.2

1 19183.255 159.8604583 Vindravan 

SB4 3.537 596, 597 110 3.60+0.50*1.30/2 2.66 292.6 
41.2

1 12058.046 100.4837167 
Panchu, 
Gayadeen etc. 

SB5 5.04 615 to 621 160 3.60+0.50*1.30/2 2.66 425.6 
41.2

1 17538.976 146.1581333 

Jagannath, 
Durjan, Brijlal, 
Raghuvar, 
Kapoor Singh, 
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Moolchandra, 
Mahendra 

SB6 7.068 
459, 449, 454, 

455, 463 225 3.60+0.50*1.30/2 2.66 598.5 
41.2

1 24664.185 205.534875 

Matadeen, 
Jaipal, Ganesh, 
Bhagvaan Das 
etc. 

SB7 6.228 

444, 443, 442, 
447, 448, 445, 

465, 468 225 3.60+0.50*1.30/2 2.66 598.5 
41.2

1 24664.185 205.534875 

Kandhi Lal, 
Gopal, Smt. 
Kashi Bai 

SB8 2.748 
607, 608, 611, 

613 100 3.60+0.50*1.30/2 2.66 266 
41.2

1 10961.86 91.34883333 
Chatur, 
Prabhakar etc. 

SB9 1.731 327 70 3.60+0.50*1.30/2 2.66 186.2 
41.2

1 7673.302 63.94418333 Buddh Singh 

SB10 1.265 330, 331, 332 60 3.60+0.50*1.30/2 2.66 159.6 
41.2

1 6577.116 54.8093 Smt. Radharani 

SB11 1.209 165, 164/2 50 3.60+0.50*1.30/2 2.66 133 
41.2

1 5480.93 45.67441667 
Bhaiyadeen, 
Nandu Lal etc. 

Total           4814.6   
198409.66

6 1653.413883   

PB1 1.338 213, 220/2 70 4.50+0.50*1.35/2 3 210 
41.2

1 8654.1 72.1175 Kashi Prasad 

PB2 4.164 224, 221, 222 220 4.50+0.50*1.35/2 3 660 
41.2

1 27198.6 226.655 Laxmi Prasad 

PB3 1.695 227 90 4.50+0.50*1.35/2 3 270 
41.2

1 11126.7 92.7225 
Chetaram, 
Bhupendra etc. 

PB4 4.432 

234, 239, 241, 
244, 246, 242, 

243, 233 235 4.50+0.50*1.35/2 3 705 
41.2

1 29053.05 242.10875 

Matadeen, 
Ramasre, Ram 
Prakash, Nanhe 
Lal 

PB5 3.055 
236, 232, 243, 

233 160 4.50+0.50*1.35/2 3 480 
41.2

1 19780.8 164.84 

Rmadeen, 
Mangi Lal, 
Rajendra, 
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Premchandra 

PB6 6.598 
281, 280/2, 

282, 283, 296 350 4.50+0.50*1.35/2 3 1050 
41.2

1 43270.5 360.5875 
Chaturaiya, 
Ramsewak 

PB7 0.679 
308, 310, 303, 

309 40 4.50+0.50*1.35/2 3 120 
41.2

1 4945.2 41.21 

Durjan, Arvind, 
Pratap Narayan 
etc. 

Total     1165     3495   144028.95 1200.24125   

CD1 15.658 

642, 646, 641, 
598, 592, 591, 
654, 594, 595, 

600 130 9.60+1.30*2.40/2 13.08 1700.4 
47.9

6 81551.184 679.5932 Ayodhya Prasad 

CD2 3.895 
272, 274, 275, 

276 62 9.60+1.30*2.40/2 13.08 810.96 
47.9

6 
38893.641

6 324.11368 Ilaiya 

CD3 16.568 

320, 321, 225, 
214, 210, 155 
to 158, 171 to 
174, 162, 164, 

161 90 10.40+1.50*2.60/2 15.47 1392.3 
49.9

4 69531.462 579.42885 Vanshidhar 
                      

Village- Majhol 

SB1 1.865 171, 172, 170 100 4.05+0.50*1.35/2 3 300 
41.2

1 12363 103.025 

Shardadeen, 
Parichat, Jai 
Singh 

SB2 1.368 175, 174, 173 75 4.05+0.50*1.35/2 3 225 
41.2

1 9272.25 77.26875 
Ramgopal, 
Ashok 

SB3 1.45 

157, 158, 155, 
142, 132, 143, 

138 80 4.05+0.50*1.35/2 3 240 
41.2

1 9890.4 82.42 
Tijva, 
Shivcharan 

SB4 5.588 
243, 248, 137, 

144/2 300 4.05+0.50*1.35/2 3 900 
41.2

1 37089 309.075 

Hargovind, 
Vanshi, 
Manshram, 
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Baladeen, Gopal 

SB5 10.291 

247, 245, 246, 
257, 258, 259, 

269 330 5.5+1.00*1.40/2 4.55 1501.5 
41.2

1 61876.815 515.640125 
Jang Bahadur, 
Pushpendra etc. 

SB6 1.557 127, 128 90 4.05+0.50*1.35/2 3 270 
41.2

1 11126.7 92.7225 Mantu, Sarman 

SB7 3.964 
116, 117, 118 

to 124 220 4.05+0.50*1.35/2 3 660 
41.2

1 27198.6 226.655 
Bhaiyadeen, 
Chatur Singh 

SB8 4.752 
83, 84, 86, 87, 

88 250 4.05+0.50*1.35/2 3 750 
41.2

1 30907.5 257.5625 
Natthu, Arvind 
Kumar 

SB9 0.577 222 40 4.05+0.50*1.35/2 3 120 
41.2

1 4945.2 41.21 Shardadeen 

SB10 3.193 228, 225/2 175 4.05+0.50*1.35/2 3 525 
41.2

1 21635.25 180.29375   

Total           5491.5   
226304.71

5 1885.872625   

PB1 1.417 180, 182, 185 80 4.05+0.50*1.35/2 3 240 
41.2

1 9890.4 82.42 
Digambar 
Sharan etc. 

PB2 3.64 
197, 198, 199, 

157 200 4.05+0.50*1.35/2 3 600 
41.2

1 24726 206.05 
Raghuveer, Hari 
Singh, Balram 

PB3 2.056 
443, 447, 442, 

444, 448 110 4.05+0.50*1.35/2 3 330 
41.2

1 13599.3 113.3275 
Smt. Rajrani, 
Badri Prasad 

PB4 1.796 454, 455 100 4.05+0.50*1.35/2 3 300 
41.2

1 12363 103.025 

Vanshi, 
Tikaram, 
Ramesh 

PB5 7.236 
462, 483, 482, 
429, 480, 477 300 5.5+1.00*1.40/2 3 900 

41.2
1 37089 309.075 

Muluva, 
Anantram etc. 

PB6 4.041 
471, 485, 467, 

468 220 4.05+0.50*1.35/2 4.55 1001 
41.2

1 41251.21 343.7600833 Muluva 

PB7 7.773 
424, 431, 432, 
422, 433, 411, 130 5.5+1.00*1.40/2 4.55 591.5 

41.2
1 24375.715 203.1309583 

Smt. Keshar, 
Dharmi 
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414, 416, 413, 
423 

Total           3962.5   
163294.62

5 1360.788542   

CD1 4.772 

456, 458, 461, 
486, 489, 490, 

491, 492 60 6.30+1.20*2.10/2 7.8 468 
41.2

1 19286.28 160.719 Mohan Lal 

            0 
41.2

1 0 0   

Village- Kuraura Daang 

SB1 2.118 40, 60, 41, 65 40 4.05+0.50*1.35/2 3 120 
41.2

1 4945.2 41.21 
Dharam Singh, 
Chainu 

SB2 1.584 
190, 191, 187, 

189 60 4.05+0.50*1.35/2 3 180 
41.2

1 7417.8 61.815 
Baladeen, 
Nripat, Rafeeq 

Total           300   12363 103.025   

MB/PB1 4.016 
5, 6, 7, 8, 3, 

16, 17 180 4.05+0.50*1.35/2 3 540 
41.2

1 22253.4 185.445 

Mrugraj Singh, 
Natthu, Mangal, 
Sarman, Jai 
Singh, Hari 
Singh 

CD1 15.048 

40, 32, 34, 35, 
33, 29, 30, 38, 

31, 27, 28 80 9.20+1.20*2.32/2 12 960 
47.9

6 46041.6 383.68 Dharam Singh 
 

 
 

S. No. Name of 
Work 

Benefited 
area (ha) 

Field 
No. / 

Khasara 
No. 

Area of work Cross 
Section 
(Area) 

Work 
Measur- 
ement 

m3 

Rate 
Rs/ 
m3 

Total 
Cost 
(Rs.) 

Manday Name of Farmers 
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    Length Widt
h * 

Heig
ht 

    Rs. 
120/Labou

r 

 

            
Asthon 2C2A3n1a           

            
1 S.B. 1 4.083 998 130 5.25

+0.6
0*1.3

0 

3.80 494.325 41.2
1 

20371.1
3 

170 Bhavani Prasad 

            
2 S.B. 2 2.533 925 100 4.50

+0.6
0*1.2

0 

3.06 306 41.1
2 

12582.7
2 

105 Lakhan etc.Asarfi Lal, 
Ramratan, Jagdish, 

Vishvanath etc. 

            
3 S.B. 3 4.691 1260, 

1261, 
1262, 
1205, 
1207, 
1210 

150 5.25
+0.6
0*1.3

0 

3.80 570.375 41.1
2 

23453.8
2 

195 Vishvanath etc. 

            
 Total   380 0 10.665 1370.7  56407.6

7 
470  

            
1 C.D. 1 6.316 1192, 

1214 to 
1220 

100 8.00
+0.8
0*2.1

0 

9.24 924 46.0
7 

42568.6
8 

355 Arvindra Dayal etc. 
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2 C.D. 2 12.909 935, 934, 

933, 947 
to 950 

100 10.65
+1.5
0*2.8

0 

17.01 1701 51.0
7 

86870.0
7 

724 Ambika Prasad, Siyaram, 
Khilaiya, Tulsidas, Jay 

PrakashBaldau, 
Rajbahadur, Daliya 

            
3 C.D. 3 7.928 972, 978 

to 982, 
983, 975, 

976 

100 8.70
+1.0
0*2.3

0 

11.16 1115.5 47.9
5 

53488.2
3 

446  

            
 Total   300 0 37.405 3740.5  182927 1524  
            
1 W.H.B. 1 8.15 995, 996, 

990 to 
994, 985 
to 988 

150 8.00
+1.0
0*2.3

0 

10.35 1552.5 46.0
7 

71523.6
8 

596 Khalid Husain, Natthu, 
Ram Kumar, Dashrath 
SinghHannu, Gajraj 

Singh 
            
2 W.H.B. 2 16.758 951, 952, 

944 to 
950 

228 8.00
+1.0
0*2.3

0 

10.35 2359.8 46.0
7 

108716 906  

            
 Total   378 0 20.7 3912.3  180239.

7 
1502  

            
            

Asthon (2C2A3p2g)           
            
1 S.B. 1 9.027 764, 765, 

766 
320 5.50

+1.0
4.87 1558.4 41.2

1 
64221.6

6 
535 ---------- 
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0*1.5
0 

            
2 S.B. 2 7.522 751 to 

775 
260 5.50

+1.0
0*1.5

0 

4.87 1266.2 41.2
1 

52180.1 435 Smt.Barkat, Natthu, 
Gopal, Bharat 

            
3 S.B. 3 7.522 774, 778 260 5.50

+1.0
0*1.5

0 

4.87 1266.2 41.2
1 

52180.1 435 Rajbahadur Singh, 
Raghuvar 

            
4 S.B. 4 7.017 795 200 5.50

+1.0
0*1.5

0 

4.87 974 41.2
1 

40138.5
4 

334  

            
5 S.B. 5 7.017 791 200 5.50

+1.0
0*1.5

0 

4.87 974 41.2
1 

40138.5
4 

334 Raskalal 

            
6 S.B. 6 7.017 797 200 5.50

+1.0
0*1.5

0 

4.87 974 41.2
1 

40138.5
4 

334 Shanpal Singh 

            
7 S.B. 7 9.636 770 380 5.50

+1.0
0*1.5

4.87 1850.6 41.2
1 

76263.2
3 

636 Arvindra Singh 
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0 
            
8 S.B. 8 9.636 506 380 5.50

+1.0
0*1.5

0 

4.87 1850.6 41.2
1 

76263.2
3 

636 Arvindra Singh 

            
9 S.B. 9 7.017 513 to 

528 
200 5.50

+1.0
0*1.5

0 

4.87 974 41.2
1 

40138.5
4 

334 Chhota, Duviya, 
Somavati, Dragpal, 

Ratiram, Indresh Kumar 

            
10 S.B. 10 9.027 529 to 

531 
320 5.50

+1.0
0*1.5

0 

4.87 1558.4 41.2
1 

64221.6
6 

535 Chhatrpal, Harcharaan, 
Bhagat Singh 

            
11 S.B. 11 9.636 538 to 

545 
380 5.50

+1.0
0*1.5

0 

4.87 1850.6 41.2
1 

76263.2
3 

636 Rajkumari, Shobharani, 
Lalli, Halku, Ramsaiya 

            
12 S.B. 12 7.522 535, 536 260 5.50

+1.0
0*1.5

0 

4.87 1266.2 41.2
1 

52180.1 435 Kadora, Lakshman 

            
 Total   3360 0 58.44 16363.2  674327.

5 
5619  

            
1 C.D. 1 19.58 762 160 12.50 18.13 2900 47.9 139055 1159 Rampal Singh, Man 
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+2.0
0*2.5 

5 Singh 

            
2 C.D. 2 19.58 754 160 12.50

+2.0
0*2.5 

18.13 2900 47.9
5 

139055 1159 Natthu 

            
3 C.D. 3 21.532 732 180 12.50

+2.0
0*2.5 

18.13 3262.5 47.9
5 

156436.
9 

1304 Moti Lal, Ratan Lal 

            
4 C.D. 4 19.58 805 to 

808 
160 12.50

+2.0
0*2.5 

18.13 2900 47.9
5 

139055 1159 Brajlal, Shailendra, 
Ramadhar 

            
5 C.D. 5 18.544 774,775 120 12.50

+2.0
0*2.5 

18.13 2175 47.9
5 

104291.
3 

869 Rajbahadur, Rituraj 
Singh 

            
6 C.D. 6 18.544 477, 478 120 12.50

+2.0
0*2.5 

18.13 2175 47.9
5 

104291.
3 

869 Deendayal, Prabhu Dayal 

            
7 C.D. 7 18.544 550, 555 180 12.50

+2.0
0*2.5 

18.13 3262.5 47.9
5 

156436.
9 

1304 Tarnuma Khatur, Suraj 
Singh, Dhaniram 

            
8 C.D. 8 18.544 557 180 12.50

+2.0
0*2.5 

18.13 3262.5 47.9
5 

156436.
9 

1304 Pramod Kumar 
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9 C.D. 9 19.58 561, 562 160 12.50

+2.0
0*2.5 

18.13 2900 47.9
5 

139055 1159 Pramod Kumar, 
Smt.Yashoda 

            
10 C.D. 10 23.027 840, 844 200 12.50

+2.0
0*2.5 

18.13 3625 47.9
5 

173818.
8 

1448 Akaram husain,  
Ramnaresh, Upendra 

Kumar 
            
 Pacca 

Work  
       300000 2500  

            
 Total   1620 0 181.25 29362.5  1707932 14233  
            
1 W.H.B. 1 24.872 745, 774 200 15.00

+2.5
0*3.0 

26.25 5250 51.0
7 

268117.
5 

2234 Natthu, Akram, 
Ramnaresh, Ramadhar 

            
2 W.H.B. 2 19.011 705, 506, 

733, 735 
180 15.00

+2.5
0*3.0 

26.25 4725 51.0
7 

241305.
8 

2011 Siddhgopal, Hardayal, 
Ramkumar, Arvindra 

            
3 W.H.B. 3 28.236 880, 811 260 15.00

+2.5
0*3.0 

26.25 6825 51.0
7 

348552.
8 

2905 Jayhind 

            
4 W.H.B. 4 24.872 812, 813 200 15.00

+2.5
0*3.0 

26.25 5250 51.0
7 

268117.
5 

2234 Veer Singh, Chhota, 
Duviya 

            
5 W.H.B. 5 24.872 816, 822 200 15.00 26.25 5250 51.0268117. 2234 Indresh Kumar, Chhota 
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+2.5
0*3.0 

7 5 

            
6 W.H.B. 6 24.872 829, 830, 

831 
200 15.00

+2.5
0*3.0 

26.25 5250 51.0
7 

268117.
5 

2234 Vishvanath, Pran Singh, 
Khemchandraa 

            
 Pacca 

Work  
       650000 5417  

            
 Total   1240   32550  2312329 19269  
            

Guda -1 
(2C2A3p2d) 

          

            
1 R.C.D 1 Old work  100 7.00

+1.0
0*2.0

0 

8.00 800    Partap, Narayan Pratap 

  18.717 514, 660, 
602, 
1540 

135 14.00
+2.0
0*3.0

0 

24.00 3240     

            
      3240-800 2440 51.0

7 
124610.

8 
1038  

 Pacca 
Work  

       100000 833  

            
2 R.C.D 2 16.504 1562, 

1560, 
80 14.00

+2.0
24 1920 51.0

7 
98054.4 817  
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1559 0*3.0
0 

         100000 833  
            
3 R.C.D 3 Old work  60 7.00

+1.0
0*2.0

0 

8.00 480     

  16.504 805, 
1470, 
1501, 
1502 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  

 Pacca 
Work  

       100000 833  

            
4 R.C.D 4 Old work  60 7.00

+1.0
0*2.0

0 

8.00 480     

  16.504 805, 
1470, 
1501, 
1502 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  

 Pacca 
Work  

       100000 833  
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 Total   415   8200  818774 6823  
            
            
1 C.D 1 Old work  50 5.30

+0.8
0*1.5

0 

4.57 228.5    Mahipat 

  6.755 801, 767 160 8.50
+1.5
0*2.0

0 

10.00 1600     

            
      1600-228.5 1371.5 44.3

3 
60798.6 507  

            
2 C.D 2 Old work  30 5.30

+0.8
0*1.5

0 

4.57 137.1     

  6.75 645, 31 150 8.50
+1.5
0*2.0

0 

10.00 1500     

            
      1500-137.1 1362.9 44.3

3 
60417.3

6 
503  

            
3 C.D 3 3.447 1055, 

1469 
70 8.50

+1.5
0*2.0

0 

10.00 700 44.3
3 

31031 259 Kuvar Lal etc. 
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4 C.D 4 Old work  20 5.30

+0.8
0*1.5

0 

4.57 91.4     

  2.997 3212, 
3211 

70 8.50
+1.5
0*2.0

0 

10.00 700     

            
      700-91.5 608.6 44.3

3 
26979.2

4 
225  

            
5 C.D 5 Old work  30 5.30

+0.8
0*1.5

0 

4.57 137.1    Jay Singh 

  3.757 329, 
1411 

90 8.50
+1.5
0*2.0

0 

10.00 900     

            
      900-137.1 762.9 44.3

3 
33819.3

6 
282  

           Ram Singh 
6 C.D 6 4.925 1238, 

1237, 
1216, 
1228 

100 8.50
+1.5
0*2.0

0 

10.00 1000 44.3
3 

44330 369  
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 Pacca 
Work  

       100000 833  

            
7 C.D 7 20.469 261, 

1048, 
1221, 
1223 

190 8.50
+1.5
0*2.0

0 

10.00 1900 44.3
3 

84227 702 Chandrabhan 

            
 Pacca 

Work  
       100000 833  

            
 Total   830 #VA

LUE
! 

70 7705.9  541602.
5 

4513  

            
1 S.B. 1 13.752 1138, 

603 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Harishankar, Chetram 

            
2 S.B. 2 13.752 1162, 63, 

64 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401  

            
3 S.B. 3 13.752 8/1175, 

1148 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Smt.Asharani 

            
4 S.B. 4 13.752 1143, 200 6.50 5.84 1168 41.2 48133.2 401  
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1142, 
1144 

+0.8
0*1.6

0 

1 8 

            
5 S.B. 5 13.752 830/1149

, 1147 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401  

            
6 S.B. 6 20.628 512/3519

, 3520 
300 6.50

+0.8
0*1.6

0 

5.84 1752 41.2
1 

72199.9
2 

602  

            
7 S.B. 7 13.752 1227/123

8, 1236 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Ram Singh 

            
8 S.B. 8 13.752 1260, 

1255, 
1254 

200 6.50
+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Ram Singh etc 

            
9 S.B. 9 19.471 864, 

1402 
225 6.50

+0.8
0*1.6

0 

5.84 1314 41.2
1 

54149.9
4 

451 Iru, Jagdev Prasad 

            
 Total   1925 0 52.56 11242  463282.

8 
3861  
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Guda -2 

(2C2A3p2e) 
          

            
1 S.B. 1 20.628 1533, 

1554, 
1555 

300 6.50
+0.8
0*1.6

0 

5.84 1752 41.2
1 

72199.9
2 

602 Natthuram, Devdeen 

            
2 S.B. 2 6950 650, 649, 

652 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Dayaram, Mahendra 
Singh 

            
3 S.B. 3 13.752 618, 619 200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Magna, Shivprasad 

            
4 S.B. 4 13.752 1548, 

1549, 
1550 

200 6.50
+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Dassi, Natthuram 

            
5 S.B. 5 13.752 1664, 

1665 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Jageshvar, Duriya 

            
6 S.B. 6 20.628 660, 661, 

662, 663 
300 6.50

+0.8
5.84 1752 41.2

1 
72199.9

2 
602 Shivprasad, Shyambihari, 

Laldiman, Churaman 
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0*1.6
0 

            
7 S.B. 7 13.752 635, 636 200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Chhavilal, Chhotelal 

            
8 S.B. 8 13.752 670, 672, 

673 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Hasmat, Rustam, Hajmat 

            
9 S.B. 9 13.752 649, 630, 

631 
200 6.50

+0.8
0*1.6

0 

5.84 1168 41.2
1 

48133.2
8 

401 Babloo 

            
10 S.B. 10 20.628 696, 695, 

697 
300 6.50

+0.8
0*1.6

0 

5.84 1752 41.2
1 

72199.9
2 

602 Chhavilal etc. 

            
11 S.B. 11 8.251 717, 718, 

719 
120 6.50

+0.8
0*1.6

0 

5.84 700.8 41.2
1 

28879.9
7 

241 Rammishr, Parmlal 

            
12 S.B. 12 9.626 611, 612 140 6.50

+0.8
0*1.6

5.84 817.6 41.2
1 

33693.3 281 Foolvati 
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0 
            
 Total   2560 0 70.08 14950.4  616106 5134  
            
1 R.C.D 1 Old work  60 7.00

+1.0
0*2.0

0 

8.00 480    Ashok, Ghasita, Patti etc. 

  18.587 1566, 
1565, 
1576 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  

 Pacca 
Work  

       125000 1042  

            
            
2 R.C.D 2 Old work  60 7.00

+1.0
0*2.0

0 

8.00 480    Hansraj, Babulal, Jivan 
Lal, Babloo etc. 

  8.171 1428, 
1429, 

1431 to 
1439 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  
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3 R.C.D 3 Old work  60 7.00
+1.0
0*2.0

0 

8.00 480    Jivan Lal 

  8.171 711, 704, 
705, 709, 
710, 712 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  

            
4 R.C.D 4 22.122 3760, 

3759 
135 14.00

+2.0
0*3.0

0 

24 3240 51.0
7 

165466.
8 

1379 Ishvar etc. 

         100000 833  
5 R.C.D 5 Old work  60 7.00

+1.0
0*2.0

0 

8.00 480     

  18.587 3762, 
3761, 
3766, 
3770, 
3772 

100 14.00
+2.0
0*3.0

0 

24.00 2400     

            
      2400-480 1920 51.0

7 
98054.4 817  

 Pacca 
Work  

       125000 1042  
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 Total   535   10920  907684.
4 

7564  

            
1 C.D 1 Old work  30 5.30

+0.8
0*1.5

0 

4.57 137.1    Sudhir Singh, 
Kalicharan, Gunda 

  11.984 1618, 
1612, 
1615 

80 8.50
+1.5
0*2.0

0 

10.00 800     

            
      800-137.1 662.9 44.3

3 
29386.3

6 
245  

 Pucca 
Work 

       75000 625  

            
2 C.D 2 Old work  30 5.30

+0.8
0*1.5

0 

4.57 137.1    Pyari Hulain etc 

  12.091 1673, 
1672, 
1677, 
1676, 
1670 

90 8.50
+1.5
0*2.0

0 

10.00 900     

            
      900-137.1 762.9 44.3

3 
33819.3

6 
282  

 Pucca 
Work 

       75000 625  
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3 C.D 3 4.433 1668, 
1667 

90 8.50
+1.5
0*2.0

0 

10.00 900 44.3
3 

39897 332 Mohan Lal,Rajeash 

            
            
4 C.D 4 12.766 1649, 

1648, 
1647, 
1650 

90 8.50
+1.5
0*2.0

0 

10.00 900 44.3
3 

39897 332 Gadu, Dassi, Patiya, 
Parshuram 

 Pucca 
Work 

       75000 625  

            
            
5 C.D 5 Old work  30 5.30

+0.8
0*1.5

0 

4.57 137.1    Vishvanath, Kallu etc. 

  12.091 1600, 
1598, 
1597, 
1595 

90 8.50
+1.5
0*2.0

0 

10.00 900     

            
      900-137.1 762.9 44.3

3 
33819.3

6 
282  

 Pucca 
Work 

       75000 625  

            
6 C.D 5 Old work  30 5.30

+0.8
0*1.5

4.57 137.1    Sushila, Dharmdas, 
Narayan 
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0 
  3.757 1639, 

1638, 
1637, 
1640 

90 8.50
+1.5
0*2.0

0 

10.00 900     

            
      900-137.1 762.9 44.3

3 
33819.3

6 
282  

            
7 C.D 7 4.433 690, 620 80 8.50

+1.5
0*2.0

0 

10.00 800 44.3
3 

35464 296 Rustam 

            
            
8 C.D 8 3.94 693 80 8.50

+1.5
0*2.0

0 

10.00 800 44.3
3 

35464 296  

            
            
9 C.D 9 3.94 809 80 8.50

+1.5
0*2.0

0 

10.00 800 44.3
3 

35464 296 Kishana etc. 

            
            

10 C.D 10 12.259 3412, 
3413, 
3414 

100 8.50
+1.5
0*2.0

0 

10.00 1000 44.3
3 

44330 369 Mohan Lal 
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 Pucca 
Work 

       75000 625  

            
            

11 C.D 11 12.24 3847, 
3844, 
3845 

80 8.50
+1.5
0*2.0

0 

10.00 800 44.3
3 

35464 296  

 Pucca 
Work 

       75000 625  

            
 Total   950 #VA

LUE
! 

110 8951.6  846824.
4 

7057  

            
Ghutbai 

(2C2A3n2e) 
          

            
1 S.B. 1 22.596 673 to 

695 
360 5.30

+0.8
0*1.5

0 

4.57 1645.2 41.2
1 

67798.6
9 

565 Bhagavan Singh, Ram 
Kumar 

            
2 S.B. 2 18.83 702, 704 300 5.30

+0.8
0*1.5

0 

4.57 1371 41.2
1 

56498.9
1 

471 Balkishuan, Haridas etc. 

            
3 S.B. 3 25.11 412 to 

425 
400 5.30

+0.8
0*1.5

4.57 1828 41.2
1 

75331.8
8 

628 Baiya Lal, Mahendra 
Singh 
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0 
            
4 S.B. 4 25.11 478 to 

482 
400 5.30

+0.8
0*1.5

0 

4.57 1828 41.2
1 

75331.8
8 

628 Chintaram 

            
5 S.B. 5 22.596 428, 429, 

469 
360 5.30

+0.8
0*1.5

0 

4.57 1645.2 41.2
1 

67798.6
9 

565 Kamta Prasad, 
Rambhrose, Miss Keshri 

            
6 S.B. 6 18.83 497 to 

511 
300 5.30

+0.8
0*1.5

0 

4.57 1371 41.2
1 

56498.9
1 

471 Sundar, Svami Deen 

            
7 S.B. 7 22.596 526, 527 360 5.30

+0.8
0*1.5

0 

4.57 1645.2 41.2
1 

67798.6
9 

565 Bhagvan Deen, 
Rameshvar 

            
8 S.B. 8 18.83 539 to 

543 
300 5.30

+0.8
0*1.5

0 

4.57 1371 41.2
1 

56498.9
1 

471  

            
 Total   2780 0 36.56 12704.6  523556.

6 
4363  

            
1 M.B. 1 27.445 40, 41, 360 6.40 5.55 1998 41.2 82337.5 686 Parvin Nafri, Hamid 
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42, 45, 
47 

+1.0
0*1.5

0 

1 8 Husai, Badshah 

            
2 M.B. 2 27.455 80 to 97 360 6.40

+1.0
0*1.5

0 

5.55 1998 41.2
1 

82337.5
8 

686  

            
3 M.B. 3 35.066 677 to 

687 
460 6.40

+1.0
0*1.5

0 

5.55 2553 41.2
1 

105209.
1 

877 Smt.Mannu, Ramgopal 

            
4 M.B. 4 22.871 692 to 

696 
300 6.40

+1.0
0*1.5

0 

5.55 1665 41.2
1 

68614.6
5 

572 Ramkumar 

            
5 M.B. 5 15.247 711 to 

718 
200 6.40

+1.0
0*1.5

0 

5.55 1110 41.2
1 

45743.1 381 Kalicharan 

            
6 M.B. 6 22.871 722 to 

733 
300 6.40

+1.0
0*1.5

0 

5.55 1665 41.2
1 

68614.6
5 

572 Smt.Shila Devi, Bhumani 
Deen 

            
7 M.B. 7 27.445 742 to 

749 
360 6.40

+1.0
5.55 1998 41.2

1 
82337.5

8 
686 Murlidhar, Abdul Karim 
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0*1.5
0 

            
8 M.B. 8 19.82 756 to 

767 
260 6.40

+1.0
0*1.5

0 

5.55 1443 41.2
1 

59466.0
3 

496 Sunil Kumar, Nirpat 

            
9 M.B. 9 19.82 780 to 

785 
260 6.40

+1.0
0*1.5

0 

5.55 1443 41.2
1 

59466.0
3 

496 Summer, Drajvijay Singh 

            
 Total   2860 0 49.95 15873  654126.

3 
5451  

            
1 C.D 1 11.821 26 200 10.00

+2.0
0*2.0

0 

12.00 2400 44.3
3 

106392 887  

            
2 C.D 2 11.821 129 to 

141 
200 10.00

+2.0
0*2.0

0 

12.00 2400 44.3
3 

106392 887 Natthuram, Lal Khana 

            
3 C.D 3 11.821 228 to 

234 
200 10.00

+2.0
0*2.0

0 

12.00 2400 44.3
3 

106392 887 Brajgopal 
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 Pucca 
Work 

       210000 1750  

            
 Total   600 0 36 7200  529176 4410  
            
1 W.H.B1 28.599 98 to 102 280 14.00

+2.0
0*3.0

0 

24.00 6720 51.0
7 

343190.
4 

2860 Hanif Ulla Khan 

            
2 W.H.B2 28.599 163 to 

166 
280 10.00

+2.0
0*2.0

0 

24.00 6720 57.0
7 

383510.
4 

3196 Chandrika Prasad, 
Dharm Singh 

            
3 W.H.B3 30.641 279 to 

284 
300 10.00

+2.0
0*2.0

0 

24.00 7200 51.0
7 

367704 3064 Diviya, Abdula Latif 

            
4 W.H.B4 30.641 370 to 

385 
300 10.00

+2.0
0*2.0

0 

24.00 7200 51.0
7 

367704 3064 Ramkrashan 

            
 Pucca 

Work 
       480000 4000  

            
 Total   1160 0 96 27840  1942109 16184  
            

Rampura Kadim (2C2A3w1b)          
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1 M.B 1 6.727 625, 626, 

624 
150 5.25

+0.6
0*1.3

0 

3.80 571.32 41.2
1 

23544.1 196 Kamtu,Bhagavan Deen 

            
2 M.B 2 13.464 627, 628, 

616 to 
623 

300 5.30
+0.6
0*1.3

0 

3.81 1143.54 41.2
1 

47125.2
8 

393 Kamtu, Gokul Prasad, 
Mulchandra 

            
3 M.B 3 14.545 356, 350, 

367, 341, 
348, 389, 

351 to 
357 

250 5.56
+0.8
0*1.5

0 

4.77 1192.84 41.2
1 

49156.9
4 

410 Ramshevak 

            
 Total   700 0 12.38 2907.7  119826.

3 
999  

            
1 W.H.B 1 12.76 59, 60 31 

to 43, 46, 
47, 48, 
49, 50 

225 8.25
+1.0
0*2.3

0 

10.64 2395 47.9
5 

114840.
3 

957 Hamid Husain, Badshah, 
Asarf Khan, Hajrat 

Husain 

            
            
            
2 W.H.B 2 22.615 649 to 

652, 629 
to 645 

350 8.70
+1.5
0*2.5

0 

12.72 4452.76     
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 Old work   200 4.50
+0.5
0*1.0

0 

2.5 500     

      4452.76-
500 

3953 47.9
5 

189534.
8 

1579  

            
3 W.H.B 3 9.703 541, 542, 

465 to 
477 

172 8.25
+1.0
0*2.3

0 

10.64 1821.2 47.9
5 

87326.5
4 

728 Smt.Munnga Devi, 
Chhiddi 

            
            
            
4 W.H.B 4 10.54 365, 364 

369 to 
377, 475 
to 487 

180 8.55
+1.0
0*2.3

0 

11.00 1978.37 47.9
5 

94862.8
4 

791  

            
 Total   927 #VA

LUE
! 

45 10147.3
3 

 486564.
5 

4055  

            
Jarouli (2C2A3p2b)           

            
1 S.B. 1 9.4 1210, 

1213 
140 6.80

+0.8
0*1.5

0 

5.70 798 41.2
1 

32885.5
8 

274 Archna Divedi, Jayram, 
Rakesh etc. 

            
2 S.B. 2 13.4 1041 to 200 6.80 5.70 1140 41.2 46979.4 391 Ramdevi, Ajit Pratap 
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1044 +0.8
0*1.5

0 

1 Singh 

            
3 S.B. 3 16.8 1052, 

1055 
250 6.80

+0.8
0*1.5

0 

5.70 1425 41.2
1 

58724.2
5 

489 Devidayal etc. 

            
4 S.B. 4 18.8 1062 to 

1065 
280 6.80

+0.8
0*1.5

0 

5.70 1596 41.2
1 

65771.1
6 

548 Gendarani, Bhilla, Nasva 
Singh etc. 

            
5 S.B. 5 13.4 1034 to 

1037 
200 6.80

+0.8
0*1.5

0 

5.70 1140 41.2
1 

46979.4 391 Shripat, Maheshvari 
Deen 

            
6 S.B. 6 12.1 1071 to 

1073 
180 6.80

+0.8
0*1.5

0 

5.70 1026 41.2
1 

42281.4
6 

352 Kishor Singh, Surajpal 
etc. 

            
 Total   1250 0 34.2 7125  293621.

3 
2447  

            
1 P.B. 1 11.75 35, 36 200 6.40

+1.0
0*1.5

0 

5.70 1140 41.2
1 

46979.4 391 Jagmohan, Siyarani 
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2 P.B. 2 11.75 380, 388 

to 391 
200 6.40

+1.0
0*1.5

0 

5.70 1140 41.2
1 

46979.4 391 Mohanlal, Malkhan, 
Prabhu 

            
3 P.B. 3 11.75 380, 391 200 6.40

+1.0
0*1.5

0 

5.70 1140 41.2
1 

46979.4 391 Ghasiram, Prabhu 

            
4 P.B. 4 10.5 43, 44 180 6.40

+1.0
0*1.5

0 

5.70 1026 41.2
1 

42281.4
6 

352 Mahedev, Deshraj 

            
5 P.B. 5 8.8 402, 403 150 6.40

+1.0
0*1.5

0 

5.70 855 41.2
1 

35234.5
5 

294  

            
6 P.B. 6 9.98 47, 92 170 6.40

+1.0
0*1.5

0 

5.70 969 41.2
1 

39932.4
9 

333 Mahir Dhavaj Singh 

            
7 P.B. 7 16.45 93 to 96 280 6.40

+1.0
0*1.5

0 

5.70 1596 41.2
1 

65771.1
6 

548 Tutinya, Harcharan, 
Jageshvar 
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8 P.B. 8 17.67 1127 to 
1130 

300 6.40
+1.0
0*1.5

0 

5.70 1710 41.2
1 

70469.1 587 Kishor Singh, Surajpal 
etc. 

            
 Total   2860 2860 2860 2860  394627 3289  
            
1 C.D 1 7.5 386, 380 80 9.90

+2.5
0*2.1

0 

11.97 957.6 47.9
5 

45916.9
2 

383 Punna, Prabhu 

            
2 C.D 2 7.5 380 80 9.90

+2.5
0*2.1

0 

11.97 957.6 47.9
5 

45916.9
2 

383 Prabhu 

            
3 C.D 3 18.3 345, 380 90 9.90

+2.5
0*2.1

0 

11.97 1077.3 47.9
5 

51656.5
4 

430 Bhaiya deen, Punna, 
Balli 

            
4 C.D 4 21.5 394 to 

396 
100 9.90

+2.5
0*2.1

0 

11.97 1197     

 Ext      310     
 Net      887 47.9

5 
42531.6

5 
354 Vinda, Pancham, 

Brahmdeen 
            
5 C.D 5 22.3 380 110 9.90 11.97 1316.7     
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+2.5
0*2.1

0 
       350     
       966.7 47.9

5 
46353.2

7 
386 Amarchandra 

            
            
6 C.D 6 8.5 405, 380 100 9.90

+2.5
0*2.1

0 

11.97 1197 47.9
5 

57396.1
5 

478 Kamta, Rammurti 

            
7 C.D 7 16.75 408, 380 70 9.90

+2.5
0*2.1

0 

11.97 837.9 47.9
5 

40177.3
1 

335 Ramsvarup, Matadeen 

            
8 C.D 8 22.95 309, 380 90 9.90

+2.5
0*2.1

0 

11.97 1077.3 47.9
5 

51656.5
4 

430 Prabhu, Pancham 

            
9 C.D 9 7.8 407 to 

409, 417 
90 9.90

+2.5
0*2.1

0 

11.97 1077.3 47.9
5 

51656.5
4 

430 Vishvaanath, Jagmohan, 
Lakhan Singh 

            
10 C.D 10 6 406, 405, 

407 
70 9.90

+2.5
0*2.1

11.97 837.9 47.9
5 

40177.3
1 

335 Vishvanath, Rammurti, 
Vishvanath 
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0 
            

11 C.D 11 15.8 420 to 
422 

80 9.90
+2.5
0*2.1

0 

11.97 957.6    Pancham 

       260     
       697.6 47.9

5 
33449.9

2 
279  

            
            

12 C.D 12 6.3 1101, 
1102, 
250 

60 9.90
+2.5
0*2.1

0 

11.97 718.2 47.9
5 

34437.6
9 

287 Vinda, Pancham, 
Brahmdeen 

            
13 C.D 13 12.3 940, 941 130 9.90

+2.5
0*2.1

0 

11.97 1556.1 47.9
5 

74615 622 Vishvaanath, Jagmohan, 
Lakhan Singh 

            
            
 Total 173.5  1150 0 155.61 12845.5  615941.

7 
5133  

            
1 R.C.D 1 7.5 386, 380 100 12.40

+2.0
0*2.6

0 

18.72 1872 49.3
6 

92402 770 Rakesh Kumar, Prabhu 

            
2 R.C.D 2 7.5 380 200 13.20 21.28 4256     
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+2.0
0*2.8

0 
 Ext      630     
 Net     1872-630 3626 51.0

7 
185180 1543 Mangal 

            
            
            
3 R.C.D 3 18.3 345, 380 200 13.20

+2.0
0*2.8

0 

21.28 4256     

 Ext      517     
 Net     4256-517 3739 51.0

7 
190951 1591 Bhagavan Das, Punna 

            
            
            
4 R.C.D 4 21.5 394 to 

396 
170 13.20

+2.0
0*2.8

0 

21.28 3617.6     

 Ext      850     
 Net     3617.6-850 2767.6 51.0

7 
141341 1178 Vinda, Pancham 

            
5 R.C.D 5 22.3 380 160 13.20

+2.0
0*2.8

0 

21.28 3404.8 51.0
7 

173883 1449 Sunil Kumar 
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6 R.C.D 6 8.5 405, 380 100 13.20

+2.0
0*2.8

0 

21.28 2128 51.0
7 

108677 906 Sukh Singh, Vishvanath 

            
7 R.C.D 7 16.75 408, 380 80 13.20

+2.0
0*2.8

0 

21.28 1702.4 51.0
7 

86942 725 Balli, Kailash 

            
 Total   1010 0 146.4 19239.8  979375.

5 
8161  

            
Anghoura 

(2C2A3p2c) 
          

            
            
1 P.B. 1 14.7 624 to 

626 
220 6.80

+0.8
0*1.5

0 

5.70 1254 41.2
1 

51677.3
4 

431 Tikku, Kamta Singh, 
Viveni 

            
2 P.B. 2 23.5 430 to 

436 
350 6.80

+0.8
0*1.5

0 

5.70 1995 41.2
1 

82213.9
5 

685 Sabal Singh, Gaya 
Prasad 

            
3 P.B. 3 23.5 479 to 

485 
350 6.80

+0.8
0*1.5

5.70 1995 41.2
1 

82213.9
5 

685 Satendra Singh, Hukum 
Singh, Prahalad etc. 
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0 
            
4 P.B. 4 12 370, 365, 

361, 362, 
363 

180 6.80
+0.8
0*1.5

0 

5.70 1026 41.2
1 

42281.4
6 

352 Guman Singh, Senapat 
Singh, Sabai Singh etc. 

            
5 P.B. 5 16.8 432, 423 250 6.80

+0.8
0*1.5

0 

5.70 1425 41.2
1 

58724.2
5 

489 Sanjay Singh etc. 

            
 Total   1350   7695  317111 2643  
            
1 C.D 1 7.1 1004, 

1003, 
945 

80 9.90
+1.5
0*2.1

0 

11.97 957.6 47.9
5 

45916.9
2 

383 Gangajali, Chhedilal etc. 

            
2 C.D 2 15.3 578 to 

580, 422 
100 9.90

+1.5
0*2.1

0 

11.97 1197     

 Ext      250     
 Net     1197-250 947 47.9

5 
45408.6

5 
378 Rajbahadur, Fool Singh, 

Maiku etc. 
            
            
3 C.D 3 13.5 841, 479, 

911 
100 9.90

+1.5
0*2.1

11.97 1197     
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0 
 Ext      400.7     
 Net     1197-400.7 796.3 47.9

5 
38182.5

9 
318 Fool Singh, Jangbahadur 

etc. 
            
            
4 C.D 4 9 617, 618, 

616 
100 9.90

+1.5
0*2.1

0 

11.97 1197 47.9
5 

57396.1
5 

478 Ramkrapal, Shivbalak 

            
5 C.D 5 8.5 589 to 

591 
90 9.90

+1.5
0*2.1

0 

11.97 1077.3 47.9
5 

51656.5
4 

430 Tillu, Ramkrapal, 
Dayaram, Mr. Prakash 

            
            
6 C.D 6 7.5 438, 442 

to 444 
70 9.90

+1.5
0*2.1

0 

11.97 837.9 47.9
5 

40177.3
1 

335 Indal Singh, Senapat 
Singh, Pacha 

            
7 C.D 7 21.4 440, 377, 

435 
80 11.90

+1.5
0*2.6

0 

17.42 1393.6 47.9
5 

66823.1
2 

557 Miayadeen etc. 

            
8 C.D 8 21.3 392, 383, 

381 
80 11.90

+1.5
0*2.6

0 

17.42 1393.6 47.9
5 

66823.1
2 

557 Kallu, Chhote, 
Rambahori 
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9 C.D 9 8 371, 369, 

368 
85 9.90

+2.5
0*2.1

0 

11.97 1017.45 47.9
5 

48786.7
3 

407 Prahalad, Mahadev 
Prasad 

            
10 C.D 10 8 371, 369 70 11.90

+1.5
0*2.6

0 

17.42 1219.4 47.9
5 

58470.2
3 

487 Ramkrapal etc. 

            
11 C.D 11 20 344, 353, 

356 
50 11.90

+1.5
0*2.6

0 

17.42 871     

 Ext      205     
 Net     871-205 666 47.9

5 
31934.7 266 shankar Singh, Sunita 

etc. 
            
            

12 C.D 12 5.1 345, 346, 
349, 350 

50 9.90
+2.5
0*2.1

0 

11.97 598.5 47.9
5 

28698.0
8 

239 Ramshvarupetc. 

            
 Total 144.7  955 0 165.44 12101.6

5 
 580274.

1 
4836  

            
1 R.C.D 1 28 135, 527, 

999 
160 13.20

+2.0
0*2.8

0 

21.28 3404.8     
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 Ext      658.5     
 Net     3404-658.5 2746.3 51.0

7 
140254 1169 Tillu, Ramkrapal, 

dayaram, Smt. Prakash 
Singh 

            
            
2 R.C.D 2 30.5 1077, 

486 
180 13.20

+2.0
0*2.8

0 

21.28 3830.4     

 Ext      710     
 Net     3830.4-710 3120.4 51.0

7 
159359 1328 Indal Singh, Senapat 

Singh, Pancha 
            
            
            
3 R.C.D 3 34 351, 566 200 13.20

+2.0
0*2.8

0 

21.28 4256     

 Ext      812.5     
 Net     4256-812.5 3443.5 51.0

7 
175860 1465 Maiyadeen, Bhaiyalal 

etc. 
            
            
            
4 R.C.D 4 33.4 177, 800, 

107, 
1271 

150 13.20
+2.0
0*2.8

0 

21.28 3192 51.0
7 

163015 1358 Kallu, Chhote, 
Rambahori etc. 
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5 R.C.D 5 25.6 889, 779, 
498 

140 13.20
+2.0
0*2.8

0 

21.28 2979.2     

 Ext      627     
 Net     2979.2-627 2352.2 51.0

7 
120127 1001 Nanhu, Mullu 

            
            
6 R.C.D 6 23.3 322, 386, 

387, 393 
100 13.20

+2.0
0*2.8

0 

21.28 2128 51.0
7 

108677 906 Smt.Sudha, Smt. Madhu 

            
 Total   930 0 127.68 16982.4  867291.

2 
7227  

            
            

Luhari 
(2C2A3w1a) 

          

            
            
1 P.B. 1 3.73 925, 926 170 5.40

+0.6
0*1.2

0 

3.60 608.2 41.2
1 

25065 209 Pramod Kumar, 
Yogayraj Singh, 

Lakshman, Tulsi etc. 

            
2 P.B. 2 8.358 928 to 

931, 922, 
925 

378 5.40
+0.6
0*1.2

0 

3.60 1361.6 41.2
1 

56112 468 Chandrabhan, Rajaram, 
Pramod kumar 
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3 P.B. 3 19.5 715 to 

726, 790 
to 795 

463 5.40
+0.6
0*1.2

0 

3.60 1665.9 41.2
1 

68650 572 Bhan Singh, Smt.Urbi, 
Kashi Prasad Shripat 

            
4 P.B. 4 12.35 652 to 

657 
290 5.40

+0.6
0*1.2

0 

3.60 1048.9 41.2
1 

43225 360 Kallu, Chhote, 
Rambahori etc. 

            
5 P.B. 5 10.2 617 to 

623 
240 5.40

+0.6
0*1.2

0 

3.60 866.4 41.2
1 

35700 298 Mahesh etc. 

            
 Total   1541   5550.98  228752 1906  
            
1 C.D 1 8.5 885, 997, 

998, 999 
88 9.80

+1.0
0*2.5

0 

13.50 1191.24 47.9
5 

57120 476 Pramod Kumar, 
Yogayraj Singh, 

Lakshman, Tulsi etc. 

            
2 C.D 2 6.14 990, 991, 

992, 993 
64 9.80

+1.0
0*2.5

0 

13.50 860.47 47.9
5 

41260 344 Tulsarani, Thakur Das, 
Paramlal, Parmeshvari 

            
3 C.D 3 11.26 828, 832, 

833 
109 11.00

+1.1
0*2.4

14.50 1578.04 47.9
5 

75667 631 Goarishankar, Baijnath, 
Shyamlal 
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0 
            
4 C.D 4 7.64 932, 933, 

971 to 
974 

77 9.80
+1.0
0*2.5

0 

13.50 1040.11 49.3
6 

51340 428 Nandkishor, Tulsarani, 

            
5 C.D 5 16.5 756 to 

775 
136 11.70

+1.0
0*2.6

0 

16.50 2246.35 49.3
6 

110880 924 Bhan Singh, kadoara 

            
6 C.D 6 20.5 390 to 

403, 442 
to 455 

164 11.30
+1.2
0*2.8

0 

16.50 2697.47 49.3
6 

137760 1148 Shripat, Devi deen, 
Chetaram 

            
7 C.D 7 8.37 600 to 

609 
85 9.40*

1.00*
2.60 

13.50 1139.5 49.3
6 

56246 469 Chandrabhan, Rajaram, 
Pramod kumar 

            
8 C.D 8 7.48 611 to 

615 
75 9.40*

1.00*
2.60 

13.50 1018.33 49.3
6 

50265 419 Ramshvarup, Mahesh 
etc. 

            
9 C.D 9 10.5 584 to 

588, 570, 
571 

106 9.40*
1.00*
2.60 

13.50 1429.49 49.3
6 

70560 588 Khamchandra, 
Ramshvarup 

            
 Total 96.89  904 0 128.5 13201  651098 5426  
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1 W.H.B. 1 20.5 843 to 

849 
136 10.10

+1.0
0*2.8

0 

15.50 2104.95 51.0
7 

107500 896 Kishun, Kishori 

            
 Pucca 

Work 
       100000 833  

            
2 W.H.B. 2 14.5 809, 811, 

817, 812 
114 10.10

+1.0
0*2.8

0 

15.50 1770.51 51.0
7 

90419 753 Hardayal etc. 

            
3 W.H.B. 3 23 548 to 

559, 562 
to 569 

152 10.10
+1.0
0*2.8

0 

15.50 2349.7 51.0
7 

120000 1000 Siddhgopal etc. 

            
 Pucca 

Work 
       100000 833  

            
 Total   402 0 46.5 6225.16  517919 4316  
            
            

Asthoun(2C2A3p2f
) 

          

            
            
1 S.B. 1 5.2 440, 442, 

447, 454, 
175 5.40

+0.6
0*1.2

3.60 630.91 41.2
1 

26000 217 Surendra Singh, Janki 
prasad, Ramgopal, 
Khemchandra etc. 
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0 
   449, 450         
2 S.B. 2 8.5 481 to 

487 
287 5.40

+0.6
0*1.2

0 

3.60 1031.3 41.2
1 

42500 354 Jitendra, Kamta, Durga 
Prasad, Maniram etc. 

            
3 S.B. 3 15.5 579, 582, 

583, 584 
384 5.73

+0.8
0*1.5

0 

4.90 1880.6 41.2
1 

77500 646 Shanti devi, Sundar etc. 

   , 585, 
575, 

576,577, 

        

   756, 570, 
571, 572 

        

            
4 S.B. 4 7.5 702, 703, 

683 to 
686 

186 5.73
+0.8
0*1.5

0 

4.90 910 41.2
1 

37500 313 Birbal, Sundar, 
Shivanath, Gyasi Lal 

            
5 S.B. 5 805 403, 404, 

405, 406, 
393 

287 5.40
+0.6
0*1.2

0 

3.60 1031.3 41.2
1 

42500 354 Madhoa Prasad 

            
6 S.B. 6 9.8 231, 233 

to 237 
264 6.0+

0.70*
1.35 

4.50 1189.03 41.2
1 

49000 408 Chandrashekhar, 
Mahadev, Ganpat etc. 
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7 S.B. 7 6.4 438 to 
443 

173 6.0+
0.70*
1.35 

4.50 776.51 41.2
1 

32000 267 Kamlesh, Gyandevi, 
Shivdayal, Hari 

            
8 S.B. 8 10.6 191 to 

201, 239 
to 242 

236 6.0+
0.70*
1.35 

4.50 1286.1 41.2
1 

53000 442 Babloo etc. 

            
 Total   1992 0 34.1 8735.75 329.

7 
360000 3000  

            
            
9 CD1 22.18 690, 688, 

691, 682, 
683, 684 
590, 591 

65 9.50
+100
*2.80 

14.78 960.56 51.0
7 

49056 409 Dharmendra, Ramcharan, 
Prem, Ramshevak, 

Mangal Singh, Sunita etc 

            
10 CD2 25.5 602 to 

605, 680, 
681, 580, 
595, 599 

150 12.90
+2.0
0*3.0

0 

22.36 3355.4 51.0
7 

171360 1428 Dharmendra, Ramcharan 

            
11 CD3 23.5 295 to 

297, 305, 
287, 286 

138 12.90
+2.0
0*3.0

2 

22.36 3092.23 51.0
7 

157920 1316 Gyanvati, Purshottam, 
Rukmani, Mohan 

            
12 CD4 18.5 3023, 

3168, 
2367, 

2366 to 

140 12.30
+1.5
0*2.6

0 

18.00 2518.6 49.3
6 

124320 1036 Rakesh Kumar, 
Natthuram, Ajay 
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2370 
            
 Total   3445 0 128.7 22945.4

8 
697.

1 
1039156 8660  

            
            

13 WHB1 48.32 2570 to 
2576, 
2514, 
2568, 
2373 

250 14.50
+2.0
0*3.0

0 

24.75     Vassi, Raish, Chhaddi 

   Existing 165 7.00
+1.4
0*1.3

0 

5.45 270000     

            
14 WHB2 40.00 2328, 

2331, 
2332, 
2309, 
2400, 

2411 to 
2418 

240 14.50
+2.0
0*3.0

0 

24      

   Existing 170 6.50
+1.4
0*1.4

0 

5.33 247840    Rahmat Nisha, Guman 
Singh, Matadeen etc. 
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ANNEXURE-II 
 

LIVELIHOOD ACTION PLAN 
 
Annaual Action Plan for Livelihood (Physical & Financial)  

Project - IWMP-XIX PIA- Soil Conservation Unit,  Ch arkhari District- Mahoba 
S. 
N
o 

Physical and 
financial targets 

uni
t 

First Year Second Year Third Year Fourth Year   
2011-12 2012-13 2013-14 2014-15 Total Project 

Physica
l 

Financia
l 

Physica
l 

Financia
l 

Physica
l 

Financia
l 

Physica
l 

Financia
l 

Physica
l 

Financia
l 

 Livelihood activities 
through SHG’s 

         0 0.00 

 (1) Activity Goatary          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 19 4.72 19 4.72 4 1.05 42 10.49 

 (b)     No. of members No. 0 0.00 189 0.00 189 0.00 42 0.00 420 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (2) Activity- Back 
Yard Poultry 

 0 0.00       0 0.00 

 (a)     No. of SHG’s No. 0 0.00 18 4.39 18 4.39 4 0.98 39 9.75 

 (b)     No. of members No. 0 0.00 176 0.00 176 0.00 39 0.00 390 0.00 
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 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (3) Activity- Poultry , 
Broiler 

 0 0.00       0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.68 15 3.68 3 0.82 33 8.18 

 (b)     No. of members No. 0 0.00 149 0.00 149 0.00 33 0.00 330 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (4) Black Smithy          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 10 2.59 10 2.59 2 0.58 23 5.75 

 (b)     No. of members No. 0 0.00 104 0.00 104 0.00 23 0.00 230 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00  0.00 0 0.00 0 0.00 0 0.00 

 (5) Rope making          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 11 2.81 11 2.81 3 0.63 25 6.25 

 (b)     No. of members No. 0 0.00 113 0.00 113 0.00 25 0.00 250 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (6) Tailoring          0 0.00 
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 (a)     No. of SHG’s No. 0 0.00 11 2.82 11 2.82 3 0.63 25 6.26 

 (b)     No. of members No. 0 0.00 113 0.00 113 0.00 25 0.00 250 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00  0.00 0 0.00 0 0.00 0 0.00 

 (8) Vermi Composting          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 14 3.49 14 3.49 3 0.78 31 7.75 

 (b)     No. of members No. 0 0.00 140 0.00 140 0.00 31 0.00 310 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (9) Food   processing          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.74 15 3.74 3 0.83 33 8.31 

 (b)     No. of members No. 0 0.00 149 0.00 149 0.00 33 0.00 330 0.00 

 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 

 (13) Seed Bank          0 0.00 

 (a)     No. of SHG’s No. 0 0.00 15 3.43 15 3.43 3 0.76 34 7.63 

 (b)     No. of members No. 0 0.00 153 0.00 153 0.00 34 0.00 340 0.00 
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 (c)     Estimated 
income per year 

Rs. 0 0.00       0 0.00 
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Livelihood Option for Village Groups / Community 
Input supplied to Interested Groups/ SHGs  
Sr. No. Name of Activity * Name of input Quantity/ Rate No of IG / 

SHGs 
Total Amount (Rs) 

1 Organic complex  
 

Red worms (Eisinia 
fetida) 
NADEP  

2 q  
10 Nos  

25000 
5000 

4 
(40 FF) 

100000.00 

2 Goat kids  Kids  40 Nos 1200 2 (20 FF) 48000.00 
  Adult  02 2500  5000.00 
3 Goat rearing  Female  10 Nos  3000 1 (10 FF) 30000.00 
  Adult  01 3000  3000.00 
4 Motor / Diesel repairing  

 
Tool Kit   All tools  25000 1 

 
25000.00 

5 Masala Grinding  Pulvelizer  02 37000 2 (20 FF) 74000.00 
6 Oil Expeller Oil Expeller 01 84000 1 (10 FF) 84000.00 
7 Poultry (Broiler)   Chicks  1000 25 per 

chicks  
1 (10 FF) 25000.00 

8 Wooden furniture  Instruments  01 61000 1 (10 FF) 61000.00 
9 Mini Dal Mill  Machine  01 42000 1 (10 FF) 42000.00 
10 Dairy  Buffaloes / Cows  10 25000 1 (10 FF) 250000.00 
11 Back yard Poultry  Chicks  2000 18 2 (20 FF) 36000.00 
12 Linseed rope making  Rope making machine  01 35000 1 (10 FF) 35000.00 
13 Organic production  Registration  100 ha  6000 5 120000.00 
14 Tailoring   Sieving Machine   5 in 01 SHG  25000 2 25000.00 

Note: Maximum Seed Money will be Rs 25000/- for one SHG / Individual. Repayment limit up to 18 months.   
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ANNEXURE-III 
1. Annaual Action Plan for Agriculture Production System & Micro Enterprises  (Physical & Financial)  

 
Project - IWMP-XIX PIA- Soil Conservation Unit,  Charkhari Dist rict- Mahoba 

S. 
N
o 

Physical and 
financial targets 

unit  First Year Second Year Third Year Fourth Year   
2011-12 2012-13 2013-14 2014-15 Total Project 

Physic
al 

Financi
al 

Physic
al 

Financi
al 

Physic
al 

Financi
al 

Physic
al 

Financi
al 

Physic
al 

Financi
al 

 Production system          0 0.00 

 (1)  Agriculture          0 0.00 

 (a)     Crop 
demonstration 

         0 0.00 

 (1)     No. of dem. No. 0 0.00 161 17.00 161 17.00 36 3.78 358 37.77 

 (2)     Area Ha.   403  403  90  896 0.00 

 (b)     Seed 
Production 

 0        0 0.00 

 (1)     No. of dem. No. 0 0.00 111 13.17 111 13.17 25 2.93 247 29.27 

 (2)     Area Ha. 0  278  278  62  618 0.00 

 (2) Horticulture/ 
Agri-Horticulture 

 0        0 0.00 

 (a)     Area Ha. 0 0.00 17 2.94 17 2.94 4 0.65 37 6.53 

 (b)     No. of Plants No.  0.00       0 0.00 

 (4) Animal 
husbandry 

         0 0.00 



 
292 

 A. fodder 
production 

No. of Units / 
Farmers 

0 0.00 105 0.63 105 0.63 23 0.14 234 1.41 

 B. 
Vaccination/Medic
ation 

No. of Animals   193 0.18 193 0.18 43 0.04 428 0.41 

 C. Artificial 
Insemination 

No. of Animals   189 0.07 189 0.07 42 0.02 419 0.16 

 D. Natural  
Service. 

He Buffalo   5 1.19 5 1.19 1 0.26 11 2.64 
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2. Estimates of Different Participatory Crop Trials  
                     
Pulses  Rabi   
Integrated Crop Management  Lentil   
Area of Demonstration - 0.40 
ha  

  

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Narendra Masoor-1, DPL-15, L-
4076, Pusa Vaibhav 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

Late- IPL-81, K-75 
2. Sowing Time IInd week of October 
    Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 50 kg / ha (F1,F2, Certified) 80 5000 2000.00 
7.  Use Weedicide Pendimethalin 3.3 li/ha 465 1918 767.25 

(Pre emergence) 
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 25:60:30           NPK       
i)  DAP* 130 kg 15 2438 975.00 
ii)  SSP* 375 kg 8 3750 1500.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  40 kg /ha Sulphur added if SSP used      
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13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

    

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    4743.25 
Integrated Crop Management  Chickpea     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties KGD-1168, KWR-108, Pusa-256, 
Pusa-367 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

Late- Udai  
2. Sowing Time 1st week of October 

  Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 80 kg / ha (F1,F2, Certified) 65 6500 2600.00 
7.  Use Weedicide Pendimethalin 3.3 li/ha 465 1918 767.25 

(Pre emergence) 
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 25:60:30           NPK       
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i)  DAP* 130 kg 15 2438 975.00 
ii)  SSP* 375 kg 8 3750 1500.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  40 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

NPV  250 LE /ha at the time pod 
formation  

200 250 100.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

    

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    5443.25 
Integrated Crop Management  Field Pea     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties KMPR-400, KPMR-522, Rachna, 
Shikha  

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

  
2. Sowing Time IInd week of October 

  Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 100 kg / ha (F1,F2, Certified) 60 7500 3000.00 
7.  Use Weedicide Pendimethalin 3.3 li/ha 465 1918 767.25 

(Pre emergence) 
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11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 25:60:30           NPK       
i)  DAP* 130 kg 15 2438 975.00 
ii)  SSP* 375 kg 8 3750 1500.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  40 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

    

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    5743.25 
Integrated Crop Management  Urd     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Shekhar-2, Azad-1, PU-35, 
Narendra Urd-1 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 
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2. Sowing Time Last week of July  
    Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 16 kg / ha (F1,F2, Certified) 100 2000 800.00 
7.  Use Weedicide Pendimethalin 3.3 li/ha 465 1918 767.25 

(Pre emergence) 
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

     

 25:60:30           NPK      
i)  DAP* 130 kg 15 2438 975.00 
ii)  SSP* 375 kg 8 3750 1500.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  40 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

   

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    3543.25 
Integrated Crop Management  Moong     
Area of Demonstration - 0.40    
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ha  
Detail of Demonstration Intervention / Technology 

Adopted 
Organizations for obtaining Seed 

1. Name of Varieties T.M-9937, Meha, Pant Moong-1,2 
Late- Type-44, Samrat 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

2. Sowing Time Last week of June  
  Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 16 kg / ha (F1,F2, Certified) 100 2000 800.00 
7.  Use Weedicide Pendimethalin 3.3 li/ha 465 1918 767.25 

(Pre emergence) 
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 25:60:30           NPK       
i)  DAP* 130 kg 15 2438 975.00 
ii)  SSP* 375 kg 8 3750 1500.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  40 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

NPV  250 LE /ha at the time pod 200 250 100.00 
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formation  
Insecticides/Fungicides If required One Dusting of Methyle 

Paratheon powder 
   

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    3643.25 
Integrated Crop Management  Arhar     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Paras, UPAS-120, Type-21, Pusa-
992 (Wilt rest.) 
Late- Bahar, Narendra Arhar-1, 
Azad 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

  
2. Sowing Time Late- Month July  

Early Last Week of June  Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 20 kg / ha (F1,F2, Certified) 120 3000 1200.00 
7.  Use Weedicide - - - - 

  
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB -     
ii)  Rhizobium + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 15:45:20           NPK       
i)  DAP* 100 kg 15 2438 750.00 
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ii)  SSP* 250 kg 8 3750 1000.00 
iii)  Urea In case of SSP 54 kg Urea applied 6 405 162.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  30 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total    2951.00 
Integrated Crop Management  Linseed     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Sweta, Subhra, Garima, Shekhar, 
Parwati  

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

Late- Laxmi-27, Padmini 
2. Sowing Time   

Mid October  Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 30 kg / ha (F1,F2, Certified) 75 2813 1125.00 
7.  Use Weedicide - - - - 

  
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
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iii) Trichoderma - - - - 
12.  Recommended dose of 
fertilizers 

      

 50:40:40           NPK       
i)  DAP* 125 kg 15 2344 937.50 
ii)  SSP* 275 kg 8 2750 1100.00 
iii)  Urea 50 kg 6 375 150.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  30 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    2949.50 
Integrated Crop Management  Mustard     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Varuna, Kranti, Rohini, Vaibhav, 
Pusa Bold 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

Late-Ashirvad, Vardan 
2. Sowing Time   

October first week   Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 6 kg / ha (F1,F2, Certified) 150 1125 450.00 
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7.  Use Weedicide - - - - 
  

11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma - - - - 
12.  Recommended dose of 
fertilizers 

      

 60:50:30           NPK       
i)  DAP* 180 kg 15 3375 1350.00 
ii)  SSP* 275 kg 8 2750 1100.00 
iii)  Urea 75 kg 6 563 225.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  30 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

   

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    2762.00 
Integrated Crop Management  Toriya     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Type-9, PT-303, PT-30 C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
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Late-Bhawani Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 
2. Sowing Time   

First Fortnight of September  Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 4 kg / ha (F1,F2, Certified) 200 1000 400.00 
7.  Use Weedicide - - - - 

  
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma - - - - 
12.  Recommended dose of fertilizers 
 50:30:30           NPK      
i)  DAP* 125 kg 15 2344 937.50 
ii)  SSP* 275 kg 8 2750 1100.00 
iii)  Urea 50 kg 6 375 150.00 
iv)  MOP 50 kg 7 438 175.00 
* Either one  30 kg /ha Sulphur added if SSP used     
13. IPM       
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    2224.50 
Integrated Crop Management   Til (Sesamum)    
Area of Demonstration - 0.40    
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ha  
Detail of Demonstration Intervention / Technology 

Adopted 
Organizations for obtaining Seed 

1. Name of Varieties Type-4,12,13,78, Shekhar C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi Late- Pragati, Tarun 

2. Sowing Time   
June last week to July 15  Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 4 kg / ha (F1,F2, Certified) 150 750 300.00 
7.  Use Weedicide - - - - 

  
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma - - - - 
12.  Recommended dose of 
fertilizers 

      

 30:15:25          NPK       
i)  DAP* 80 kg 15 1500 600.00 
ii)  SSP* 225 kg 8 2250 900.00 
iii)  Urea 30 kg 6 225 90.00 
iv)  MOP 40 kg 7 350 140.00 
* Either one  30 kg /ha Sulphur added if SSP used      
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 
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Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

   

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    1692.00 
Integrated Crop Management  Wheat     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties UP-2338,WH-542,PBW-
343,502,550,K-9006,307 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

  
2. Sowing Time   

Mid October to first week of Nov   Rate(Rs/kg/ Pkt) Cost per ha 
(Rs) 

Demonstration Cost (Rs) 

3.  Required Seed 100 kg / ha (F1,F2, Certified) 25 3125 1250.00 
7.  Use Weedicide Total  - at 28 to 32 at after sowing  950 1188 475.00 

  
11. Bio Fertilizers/Bio-agents      
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

     

 120:60:40          NPK      
i)  DAP* 325 kg 15 6094 2437.50 
ii)  SSP* - - 0 0.00 
iii)  Urea 100 kg 6 750 300.00 
iv)  MOP 80  kg 7 700 280.00 
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v) Zinc  30 kg /ha  25 938 375.00 
13. IPM       
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    5781.50 
Integrated Crop Management  Maize     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Hyb. Duccan-103, 105, Sankul- 
Dhawal, Shakti-1, Popcorn- Amber, 
V.L. Amber, Perl popcorn  

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

2. Sowing Time   
15 Oct. to 15 Nov.  Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 22 kg / ha (F1,F2, Certified) 60 1650 660.00 
4. Seed Treatement  Thirum & 25 ml Chloropiryphose  60 75 30.00 

  
11. Bio Fertilizers/Bio-agents      
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of      
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fertilizers 
 100:60:40          NPK      
i)  DAP* 265 kg 15 4969 1987.50 
ii)  SSP* - - 0 0.00 
iii)  Urea 80 kg 6 600 240.00 
iv)  MOP 50  kg 7 438 175.00 
v) Zinc  - - 0 0.00 
13. IPM       
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    3756.50 
Integrated Crop Management  Maize     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties Hybrid- Ganga-11, Sartaj, Prakash, 
Pusa Hybrid Maize5, Composite-
Prabhat, Navjyoti, Pusa Composite-
2, Naveen 

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 

2. Sowing Time   
Mid June Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 20 kg / ha (F1,F2, Certified) 40 1000 400.00 
4. Seed Treatement  Thirum & 25 ml Chloropiryphose  60 75 30.00 
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11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 100:60:40          NPK       
i)  DAP* 265 kg 15 4969 1987.50 
ii)  SSP* - - 0 0.00 
iii)  Urea 80 kg 6 600 240.00 
iv)  MOP 50  kg 7 438 175.00 
v) Zinc  - - 0 0.00 
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

 0  

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    3496.50 
Integrated Crop Management  Sorghum     
Area of Demonstration - 0.40 
ha  

   

Detail of Demonstration Intervention / Technology 
Adopted 

Organizations for obtaining Seed 

1. Name of Varieties CSV-13, 15, 1616, Bundela. CSH-
16  

C. S. A. University of Ag. & Technology, Kanpur, Indian Institute of 
Pulse Research, Kalyanpur Kanpur. IARI, Pusa New Delhi 
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2. Sowing Time 
June last to July first week  Rate(Rs/kg/ Pkt) Cost per ha 

(Rs) 
Demonstration Cost (Rs) 

3.  Required Seed 12 kg / ha (F1,F2, Certified) 40 600 240.00 
4. Seed Treatement  Thirum & 25 ml Chloropiryphose  60 75 30.00 

  
11. Bio Fertilizers/Bio-agents       
i)   Azatobactor + PSB 5 Pkt + 5 Pkt = 10 Pkt @ Rs 7.5 94 37.50 
ii)  Rhizobium + PSB - - - - 
iii) Trichoderma 1.50 kg /ha (Soil treatment) 136 255 102.00 
12.  Recommended dose of 
fertilizers 

      

 80:40:20          NPK       
i)  DAP* 280 kg 15 5250 2100.00 
ii)  SSP* - - 0 0.00 
iii)  Urea 100 kg 6 750 300.00 
iv)  MOP 80  kg 7 700 280.00 
v) Zinc  - - 0 0.00 
13. IPM        
Spray of Neem Seed Kernal 10 30 375 150.00 
 Mataka Khad 15 lit/kg 

Gobar+Neemleaf+water+Desi cow 
urine+2 kg Molasis mix & Deco 

2 155 62.00 

Insecticides/Fungicides If required One Dusting of Methyle 
Paratheon powder 

   

   25 kg / ha  25 781 312.50 
  Total (Less SSP)    3614.00 
 
 



 
310 

Details of Demonstration under Agriculture Production System  
Project- IWMP-XIX 
S. 
N
o. 

No. 
of 

Far
mers 

Crop Variety 

Ar
ea 
(ha

) 

Tota
l     

cost 
of       

dem
on.   
(Rs.

) 

Benefic
iary 

Contrib
ution 
(Rs.) 

Sha
re 
of 

Proj
ect  
fun
d 

(Rs.
) 

Prop. 
date of 
sowing 

Exp. 
Crop 

maturi
ty date 

Prop. 
Crop 

cutting 
Date 

Productivity 
(Q/ha) 

Total 
Seed 

Expected 
Seed 

Exchange 

Rem
arks 

Exist
ing 

Expe
cted 

Produ
ction 
(Qtl.) 

No of 
Far

mers 

Quan
tity 

(Qtl.) 
 

Khar
if 

               

1 240 Urd 
Shekhar-2, 

Azad-1/  
PU-35/19 

48.
00 

1.70
1 

0.060 
1.64

1 

Last 
June to 

Mid July 

Mid 
Septe
mber 

25-Sep 3.48 5.6 268.8 1792 
107.5

2 
 

     0.221 
1.48

0 
         

2 200 
Sorgh
um 

Bundela,  
CSV-15, 

13 

40.
00 

1.44
6 

0.051 
1.39

5 

Last 
June to 

Mid July 

Mid 
Septe
mber 

25-Sep 4.2 6.2 248 2067 
206.6

7 
 

      0.188 
1.25

8 
         

3 240 Arhar 
Paras,  

UPAS-120 
48.
00 

1.41
6 

0.050 
1.36

7 

Last 
June-
July 

Oct 
(UPA

S) 
30-Sep 5.34 7.6 364.8 1459 

291.8
4 

 

      0.184 
1.23

2 
 

March 
(Paras) 

25-Mar       

4 200 Til 
Pragati, 
Shekhar 

40.
00 

0.67
7 

0.024 
0.65

3 
15-Jul 

Septe
mber 

30-Sep 1.8 3.6 144 3600 
108.0

0 
 

 Rabi     0.088 
0.58

9 
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1 400 Lentil 
DPL-15, 

K-75 
80.
00 

3.79
5 

0.133 
3.66

2 
15-Oct Feb 5-Feb 4.9 6.5 520 867 

433.3
3 

 

      0.493 
3.30

1 
         

2 320 
Chick
pea 

KDG-
1168, 

KWR-108 

64.
00 

3.48
4 

0.122 
3.36

2 
15-30 

October 

Las 
Feb to 
Mid 

March 

2-10 
March 

5.62 8.5 544 680 
476.0

0 
 

      0.453 
3.03

1 
         

3 320 
Field 
Pea 

KPMR-
400, 522 

64.
00 

3.67
6 

0.129 
3.54

7 
October March 5-Mar 6.2 9.5 608 760 

570.0
0 

 

      0.478 
3.19

8 
         

4 240 
Linse

ed 
Parwati, 
Padmini 

48.
00 

1.41
6 

0.050 
1.36

6 
October 

Feb-
March 

27 Feb 
to 5 

March 

Mixe
d 

5.6 268.8 1075 
215.0

4 
 

      0.184 
1.23

2 
         

5 200 
Must
ard 

Maya, 
Kranti 

40.
00 

1.10
48 

0.039 
1.06

6 
October Feb 

15-120 
Feb 

Mixe
d 

4.8 192 3840 
153.6

0 
 

      0.144 
0.96

1 
         

 Total     3.088 34.3
40 

         

NOTE: List of beneficiaries for crop demonstration trials is kept in project file and it is located on the the map of Participatory Crop 
Demonstration Trials (Crop Action Plan) 
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