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EXECUTIVE SUMMARY 

The Bundelkhand region in Uttar Pradesh, have undergone stress for natural resources, which are witnessing degradation at an alarming rate. With the 

growing urge for decentralizing the practice of planning, it has become necessary to have a fresh look  and scientific attitude for natural resources management. 

The watershed approach has conventionally aimed at treating degraded lands with the help of low cost and locality accessed technologies such as in-situ soil and 

moisture conservation measures, afforestation etc. and through a participatory approach that seeks to secure close involvement of the user communities. The 

broad objective, was the promotion of the overall economic development and improvement of the socio-economic conditions of the resource poor sections of 

people inhabiting the programme areas. A comprehensive programme named Integrated Watershed Management Programme (IWMP) has been implemented 

under Common Guidelines on Watershed Development  in 2008.  

The main objectives of the IWMP are to restore the ecological balance by harnessing, conserving and developing degraded natural resources such as soil, 

vegetative cover and water.  The outcomes are prevention of soil run-off, regeneration of natural vegetation, rain water harvesting and recharging of the ground 

water table.  This enables multi-cropping and the introduction of diverse agro-based activities, which help to provide sustainable livelihoods to the people residing 

in the watershed area.   

The IWMP‐XVI project is  located in the Bamour  Block of Jhansi District in the state of Uttar Pradesh. The project is a cluster of 09 Micro- watersheds. 

The total project (geographical) area of the micro- watershed cluster is about 6337.94 ha, out of this 4050.96 ha has been undertaken to be treated under 

Integrated Watershed Management Programme (IWMP-XVI) with  starting year 2011-12  . The project area is situated between Latitude 25
0
 36’ 17” to 25

0
 43’ 

45” North and Longitude 79
0
 02’ 07” to 79

0
 08’26”East.  

All micro-watershed falls in agro-climatic zone of Central Plain Zone representing semi-arid ecological sub-region. General topography of the watershed is 

mild to gentle. The dominant slope category in the microwatershed were 1-3 per cent (59%) followed by 3-5 per cent (21%). The average rainfall of the project 

area is 663 mm and the average maximum temperature ranges from 6.5 
0
C to 47.2 

0
C   and average minimum temperature ranges from 3.5 

0
C to 34.2 

0
C.  

On an average 33 per cent of the population is scheduled caste. In general, 8 per cent population migrate from the project area due to drought and earn 

more money, however, migration was more than 50 per cent during 2007-08 due to continuous drought from 2004 to 2007 in the region. 

Major crops of the watershed are urd, moong, til, sorghum and pigeon pea during kharif and lentil, chickpea, field pea, wheat, linseed barley and mustard 

during rabi. The productivity of these crops, on an average, is significantly lower from other district.  

This project proposes to generate of both wage employment and self employment opportunities. Wage employment would be created by engaging people in 

watershed physical works like construction of earthen bunds, farm bunds, village pond, plantation, etc. Self employment would be created by providing the people 

with cash support in the form of direct livelihood activities like agriculture, animal husbandry and enterprise development. This will also help in checking of 

migration. 

It is also expected that after the implementation of the proposed activities during IWMP-XVI  , there would be a conspicuous increase in the gross cultivated 

area, cropping intensity, food production, fodder production, fuel production, average income from agriculture, milk production, irrigated area, area under agro-

forestry etc. An increase in overall value of land and a decrease of depth of ground water is expected. A significant amount of employment generation and women 

benefitting from SHG’s is also expected. 

The proposed watershed area has been identified by the state department under IWMP project by proper prioritization of different parameters for watershed 

selection criteria. The area of watershed is proposed to be taken by Bhoomi Sanrakshan Adhikari, Department of Land Development & Water Resources, 

Mauranipur, for Integrated Watershed Management Programme (IWMP-XVI  ) starting from the year 2011-12. The project will be completed by 2014-15. 
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CHAPTER-1 
INTRODUCTION AND PROJECT BACKGROUND 

 

1.1: Project Background:  
 

IWMP-XVI   project is located in Bamour Block of Jhansi District, U.P. It is about 110 km. from Jhansi on Jhansi-Mauranipur-Gursarai road. The 

project is a cluster of  09 Micro-watersheds. The total project (geographical) area of the watershed cluster is about 6337.94 ha out of this 4050.96 ha 

has been undertaken to be treated under Integrated Watershed Management Programme (IWMP- XVI) with starting year 2011-12  . 

Table 1.1: Basic Project Information: 

S.No. Details No. Area (ha.) 

1 2 3 4 

1 Total  Geographical area and  watersheds in the project (Before start of IWMP 

in district)                                                                        

747 502400 

2 Workable  Micro Watersheds  and Geographical/treatable area 610 410561 

3 Micro Watersheds already treated by LDWR & other agencies 421 282980 

4 Balance Micro Watersheds/ Geographical area for treatment (After IWMP-Ist) 189 127581 

 

Table 1.2:  Approved plan Preliminary Project Report (PPR) by Steering Committee (SC), Govt. of India: 

 

Year Project/Phase  No. of MWS Geographical Area/          

Treatable (ha) 

Project Cost (Rs. 

In Lacs) 

PIA S.C. Meeting Date 

1 2 3 4 5 6 7 

 

2011‐12 

 

IWMP‐XVI 9 6337.94/4050.96 486.115 B.S.A, Mauranipur 13.03.2010 
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Table 1.3: Details of Micro Watersheds: 

S.No. Code of Micro watersheds Name of Micro Watersheds Treatable Area (ha) Name of  River / Nalah in each MWS 

1 2C2A6d2d Achausa 670.00 Betwa river 

2 2C2A6d2e Kargawan Khurd 364.10 Betwa river 

3 2C2A6d2g Khalar 236.00 Betwa river 

4 2C2A6g1d Semri 465.86 Betwa river 

5 2C2A6g1c Jori 220.00 Betwa river 

6 2C2A6g1b Barampura 540.00 Betwa river 

7 2C2A6h1f Sagauli  520.00 Betwa river 

8 2C2A6h1c Bilati Karkey 600.00 Betwa river 

9 2C2A6h1d Bilati Khet 435.00 Betwa river 

    Total 4050.96   

1.2: Need and scope for Watershed development programme: 

The Jhansi district was in a grip of severe drought continuously from 2004 to 2007. In the district, more than 90 per cent of open wells were 

dried up due to deficit rainfall during drought. Cattle were abandoned due to shortage of water and fodder. Most part of the district was dependent on 

drinking water supply through tanker. Therefore, management of natural resources on watershed basis is urgent need of the project IWMP-XVI  . 

Integrated Watershed Management Project XI is selected with following objectives: 

 To optimize productivity of the land 

 To restore ecological balance in degraded and fragile eco-system 

 To narrow down the disparity between rainfed and irrigated areas 

 To create sustained employment and livelihood opportunities 

Watershed Development Programme is prioritized on the basis of thirteen parameters namely Poverty index, Percentage of SC/ST population, 

Actual wages, Percentage of small and marginal farmers, Ground water status, Moisture Index, Area under rainfed agriculture, Drinking water 

situation, Percentage of the degraded land, Productivity potential of the land, Continuity of another watershed that has already been treated, and 

Cluster approach for the area.  

Cluster approach was followed taken into consideration for micro-watersheds covering a total geographical area of 6337.94 ha with a 

cumulative score of 92 (Reference Table given below)- 

1.3: Weightage for the selection of the watershed: 

Project name Weightage 

IWMP-XVI   
i ii iii iv v vi vii viii ix x xi xii xiii Total 

7.5 5 5 5 2 10 10 7.5 5 10 10 15 0 92 
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Weigthage Criteria (for score): 
S.No. Criteria Maximum 

Score 

Ranges & Scores 

i Poverty index (% of poor to 

population)  

10 Above 80 % (10)  80 to 50 % (7.5)  50 to 20 % (5)  Below 20 % 

(2.5)  

ii % of SC/ ST population  10 More than 40 % (10)  20 to 40 % (5)  Less than 20 % (3)   

iii Actual wages  

 

5 

 

Actual wages are significantly 

lower than minimum wages (5)  

Actual wages are equal to 

or higher than minimum 

wages (0)  

  

iv % of small and marginal farmers  10 More than 80 % (10)  50 to 80 % (5)  Less than 50 % (3)   

v Ground water status  5 Over exploited (5)  Critical (3)  Sub critical (2)  Safe (0)  

vi Moisture index/  

DPAP/ DDP Block 

15 -66.7 & below (15)  

DDP Block  

-33.3 to -66.6 (10)  

DPAP Block  

0 to -33.2 (0)  

Non DPAP/ DDP Block  
 

vii Area under rain-fed agriculture  15 More than 90 % (15)  80 to 90 % (10)  70 to 80% (5)  Above 70 %  

viii Drinking water  10 No source (10)  Problematic village (7.5)  Partially covered (5)  Fully covered 

(0)  

ix Degraded land  

 

 

15 

High – above 20 % (15)  Medium – 10 to 20 % 

(10)  

Low- less than 10 % of TGA 

(5)  
 

x Productivity potential of the land  15 Lands with low production & 

where productivity can be 

significantly enhanced with 

reasonable efforts (15)  

Lands with moderate 

production & where 

productivity can be 

enhanced with reasonable 

efforts (10) 

Lands with high production & 

where productivity can be 

marginally enhanced with 

reasonable efforts (5)  

 

xi Contiguity to another watershed 

that has already 

been developed/ treated  

 

 

10 

Contiguous to previously treated 

watershed & contiguity within the 

micro watersheds in the project 

(10)  

Contiguity within the 

micro watersheds in the 

project but non 

contiguous to previously 

treated watershed (5)  

Neither contiguous to 

previously treated watershed 

nor contiguity within the micro 

watersheds in the project (0)  

 

xii Cluster approach in the plains 

(more than one contiguous micro-

watersheds in the project)  

15 Above 6 micro-watersheds in 

cluster (15) 

4 to 6 micro watersheds 

in cluster (10)  

2 to 4 micro watersheds in 

cluster (5)  
 

xiii Cluster approach in the hills (more 

than one contiguous micro-

watersheds in the project)  

15 Above 5 micro-watersheds in 

cluster (15)  

3 to 5 micro watersheds 

in cluster (10)  

2 to 3 micro watersheds in 

cluster (5)  
 

 Total 150 150 90 41 2.5 

 

1.4: Details of ongoing watershed programme: 
Presently, no watershed development programme is going on in the watershed.  
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CHAPTER-2 

GENERAL DESCRIPTION OF PROJECT AREA 
2.1: Location: 
The selected watershed in the catchment of Betwa River in Jhansi district (U.P.) and located in north-eastern part of the district. This Watershed 

cluster includes 26  villages and   Gram panchayats.  The livelihood of these people is primarily based on rainfed agriculture, animal husbandry, 

wage labour, goat, sheep and poultry.    

Table 2.1: General Description of the Project Area 

S.No. Code of MWS Latitude/  Longitude Name of Gram 

Panchayat/Micro-

watershed 

Name of  Village Geographical 

Area of village 

included in  

MWS (ha.) 

Distance (km) of 

important/ approach 

road  

1 2 3 4 5 6 7 

1 2C2A6d2d 25
0
 37’ 16” to 25

0
 39’ 32” Achausa Achausa 346.06 6 

79
0
 02’ 07” to 79

0
 04’ 56” Kargawan Khurd 2.78 7 

  Khiriya Bant 232.44 4 

Mawai 27.49 5 

Nibooja 0.46 2 

Semri 0.31 3 

Seriya 252.72 4 

Sub-total 862.26   

2 2C2A6d2e 25
0
 38’ 21” to 25

0
 40’ 32” Kargawan Khurd Achausa 125.95 8 

79
0
 02’ 10” to 79

0
 04’ 23” Kargawan Khurd 287.64 8 

  

Khalar 52.28 2 

Khiriya Bant 2.62 8 

Nibooja 213.40 6 

Shamsherpura 26.83 4 

Surwai 12.50 5 

Sub-total 721.21   

3 2C2A6d2g 25
0
 38’ 21” to 25

0
 40’ 08” Khalar Khalar 290.48 3 

79
0
 37’ 47” to 79

0
 04’ 57” Khiriya Bant 127.99 4 

  Nibooja 8.19 5 

Semri 64.26 3 

Seriya 15.91 2 

Sub-total 506.84   
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S.No. Code of MWS Latitude/  Longitude Name of Gram 

Panchayat/Micro-

watershed 

Name of  Village Geographical 

Area of village 

included in  

MWS (ha.) 

Distance (km) of 

important/ approach 

road  

4 2C2A6g1b 25
0
 36’ 17” to 25

0
 39’ 15” Barampura Barampura 361.82 4 

79
0
 04’ 47” to 79

0
 08’26” Khalar 43.86 2 

  Nagra 111.46 3 

Pharida 173.32 3 

Semra 2.09 2 

Sub-total 692.55   

5 2C2A6g1c 25
0
 38’ 16” to 25

0
 40’ 11” Jori Barampura 98.84 1 

79
0
 04’ 40” to 79

0
 06’52” Jori 311.88 2 

  Khalar 103.47 3 

Khidar Pura 0.33 4 

Nagra 6.45 2 

Semri 78.68 2 

Sub-total 599.65   

6 2C2A6g1d 25
0
 36’ 17” to 25

0
 39’ 15” Semri Barampura 15.47 5 

79
0
 04’ 17” to 79

0
 07’03” Jori 0.72 3 

  Khidar Pura 72.95 6 

Nagra 11.35 2 

Sarsenda 369.83 3 

Semri 493.14 2 

Seriya 0.84 4 

Sub-total 964.29   

7 2C2A6h1c 25
0
 40’55” to 25

0
 43’ 44” Bilati Karkey Bilati Karkey 295.25 4 

79
0
 04’ 25” to 79

0
 06’40” Gora 24.84 5 

  

Harduwa 275.63 4 

Labhera 64.48 8 

Semra 21.36 2 

Sugauli 82.94 8 

Sub-total 764.49   

8 2C2A6h1d 25
0
 41’ 45” to 25

0
 43’ 45” Bilati Khet Bilati Karkey 29.83 5 

79
0
 03’ 52” to 79

0
 05’43” Bilati Khet 199.32 4 

  Gora 47.61 3 



11 

 

S.No. Code of MWS Latitude/  Longitude Name of Gram 

Panchayat/Micro-

watershed 

Name of  Village Geographical 

Area of village 

included in  

MWS (ha.) 

Distance (km) of 

important/ approach 

road  

Harduwa 175.27 4 

Jujharpura 89.58 5 

Rautanpura 16.79 3 

Sub-total 558.40   

9 2C2A6h1f 25
0
 40’ 17” to 25

0
 42’ 18” Sagauli  Barampura 43.36 2 

79
0
 04’ 50” to 79

0
 06’40” Bilati Karkey 219.25 3 

  

Khalar 18.84 3 

Nagra 8.59 4 

Patha 25.66 1 

Pharida 13.32 2 

Semra 117.88 3 

Sugauli 221.29 4 

Sub-total 668.19   

    Total     6337.94   
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2.2: Area and Land use: 
Village wise detailed information on type of land is depicted in Table 2.2. 

 Table 2.2: Details of land resources in IWMP-XVI   
S.No.  Code of 

MWS 

Name of 

Micro-

Watershed 

Cultivated and wasteland                                                     

area of the village (ha) 

Area details (ha)                                                                                                               

(falling within the projecs) 

Cultivated  

rainfed 

area 

Cultivated  

irrigated 

area 

Uncultivated 

wasteland/ fallow 

Pvt. Agri. Land Forest 

Land 

Community 

land 

Others Total 

area  

Temp. Permanent Gen SC/ST OBC Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 2C2A6d2d Achausa 636.50 188.27 33.50 4.00 514.96 231.73 111.58 858.27 ‐ 2.40 1.60 862.27 

2 2C2A6d2e 
Kargawan 

Khurd 
345.90 169.35 18.21 187.77 320.07 144.03 69.35 533.45 ‐ 112.66 75.11 721.22 

3 2C2A6d2g Khalar 224.20 226.73 11.80 44.11 277.64 124.94 60.15 462.73 ‐ 26.47 17.64 506.84 

4 2C2A6g1d Semri 442.57 153.00 23.29 345.43 371.32 167.09 80.45 618.86 ‐ 207.26 138.17 964.29 

5 2C2A6g1c Jori 209.00 55.66 11.00 323.99 165.40 74.43 35.84 275.66 ‐ 194.40 129.60 599.655 

6 2C2A6g1b Barampura 513.00 149.56 27.00 3.00 413.74 186.18 89.64 689.56 ‐ 1.80 1.20 692.56 

7 2C2A6h1f Sagauli  494.00 134.10 26.00 14.10 392.46 176.61 85.03 654.10 ‐ 8.46 5.64 668.2 

8 2C2A6h1c Bilati Karkey 570.00 115.57 30.00 48.93 429.34 193.20 93.02 715.57   29.36 19.57 764.5 

9 2C2A6h1d Bilati Khet 413.25 44.58 21.75 78.83 287.75 129.49 62.35 479.58   47.30 31.53 558.41 

    Total 3848.41 1236.82 202.55 1050.16 3172.67 1427.70 687.41 5287.78 - 630.10 420.07 6337.94 

 

2.3: Physiogaphy: 
Spatial distribution of different slope classes was prepared by using of Arc GIS Software. Slope was divided into 04 classes (viz. 0-1.0, 1.0-3.0, 3.0-

5.0 % and > 5% .(Table 2.3). 

Table 2.3: Slope range in the project area for IWMP-XVI   

S.No. Code of MWS Name of MWS 
Slope Range wise area in ha 

0‐0.5% 0.5‐1.0% 1‐3% 3‐5% >5% Total 

1 2 3 4 5 6 7 8 9 

1 2C2A6d2d Achausa 41.39 144.84 408.74 181.08 86.23 862.27 

2 2C2A6d2e Kargawan Khurd 34.62 137.50 325.52 151.46 72.12 721.22 

3 2C2A6d2g Khalar 24.33 126.36 199.04 106.44 50.68 506.84 
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S.No. Code of MWS Name of MWS 
Slope Range wise area in ha 

0‐0.5% 0.5‐1.0% 1‐3% 3‐5% >5% Total 

1 2 3 4 5 6 7 8 9 

4 2C2A6g1d Semri 46.29 150.14 468.93 202.50 96.43 964.29 

5 2C2A6g1c Jori 28.78 131.18 253.80 125.93 59.97 599.65 

6 2C2A6g1b Barampura 33.24 136.01 308.61 145.44 69.26 692.56 

7 2C2A6h1f Sagauli  32.07 134.75 294.24 140.32 66.82 668.20 

8 2C2A6h1c Bilati Karkey 36.70 139.75 351.06 160.55 76.45 764.50 

9 2C2A6h1d Bilati Khet 26.80 129.04 229.46 117.27 55.84 558.41 

  Total   304.22 1229.57 2839.39 1330.97 633.79 6337.94 

 

2.4: Climate: 
The annual rainfall and the temperature of the district are given in Table 2.4. 

Table 2.4: Average monthly rainfall and temperature of the last 05 years at IWMP-XVI   

Month Annual Rainfall (mm) Temperature   
0
C 

2007 2008 2009 2010 2011 Average Max. Min. 

January 0.7 0 8.8 3.2 0 2.54 6.5 3.5 

February 31.4 0 0.8 23.6 2.2 11.60 11.2 8.4 

March 17.5 0 0 0 0 3.50 32.8 21.6 

April 0.1 2.8 2.7 1.8 2 1.88 38.4 29.7 

May 13.9 18.2 12 1.4 22 13.50 45.4 34.2 

June 69.5 583.2 8 26.8 361.5 209.80 47.2 35.1 

July 82.3 244 189.7 214.6 240.5 194.22 46.4 33.6 

August 99.9 206.8 181.9 142.6 166.4 159.52 42.3 31.7 

September 36.5 90.3 70.5 155.7 128.8 96.36 37.4 29.2 

October 0 0 57.6 0.1 0 11.54 34.7 28.5 

November 0 24.3 10.3 30 0 12.92 31.4 19.8 

December 0.8 0 3.5 2.2 0 1.30 24.4 9.3 

            Avg. 663.70 Avg. 33.18 Avg. 23.72 
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Table 2.5: Flood and Drought Area: 

Sl. No. Name of MWS Particulars No. of villages Periodicity Not affected 

Annual Any other 

(please specify) 

1 2 3 4 5 6 7 

1 Achausa,  

 Kargawan 

Khurd, 

Khalar,Semri, 

Jori, Barampura, 

Sagauli, Bilati 

Karkey, Bilati 

Khet 

Flood No. of villages ‐‐‐ ‐‐‐‐ Not affected 

 Name(s) of villages ‐‐‐ ‐‐‐‐ 

Drought  No.of villages-26 ‐‐‐ ‐‐‐‐ Not affected 

Name(s) of villages- Achausa, 

Khiriya Bant, Seriya, Mawai, 

Kargawan Khurd, Khalar, 

Nibooja, Shamsherpura, Semri, 

Barampura, Nagra, Pharida, Jori, 

Khidar Pura, Sarsenda, Bilati 

Karkey, Gora, Harduwa, Sugauli, 

Bilati Khet, Jujhar Pura, 

Rautanpura, Semra, Patha 

Twice in 5 years however, the region 

experienced severe drought during 2004-2007 

and 2009 & 2010 were deficit by about 17 to 

20 per cent 

 

Table 2.6: Details of Soil Erosion 

S. No. Code of 

MWS 

Name of MWS Water Erosion  (ha) Runoff (mm) 

  
Average Soil loss 

(Ton/ha/year)  

  

Wind 

Erosion 

  
Sheet Rill Gully Total 

1 2 3 4 5 6 7 8 9 10 

1 2C2A6d2d Achausa 402.00 100.50 167.50 670.00 400 30 ‐‐ 
2 2C2A6d2e Kargawan Khurd 218.46 54.62 91.03 364.10 410 35 ‐‐ 
3 2C2A6d2g Khalar 141.60 35.40 59.00 236.00 405 38 ‐‐ 
4 2C2A6g1d Semri 279.52 69.88 116.47 465.86 430 35 ‐‐ 
5 2C2A6g1c Jori 132.00 33.00 55.00 220.00 385 32 ‐‐ 
6 2C2A6g1b Barampura 324.00 81.00 135.00 540.00 410 30 ‐‐ 
7 2C2A6h1f Sagauli  312.00 78.00 130.00 520.00 415 35 ‐‐ 
8 2C2A6h1c Bilati Karkey 360.00 90.00 150.00 600.00 405 31 ‐‐ 
9 2C2A6h1d Bilati Khet 261.00 65.25 108.75 435.00 425 33 ‐‐ 

  Total   2430.58 607.64 1012.74 4050.96 Avg. 410 Avg. 32   
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CHAPTER-3 
BASELINE SURVEY AND PARTICIPATORY RURAL APPRAISAL 

3.1: Social-Economic Analysis: 
 

The total population of the project area is 32589 with average family size of 5 person. Out of the total population the male population is  17184 and 

female population is 15405. Total SC population is 10500 with male 5618 and female 4882. The detail of population of each watershed is given 

below: 

 Table 3.1: Demographic Features in Project Area 

S.N. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Total Population Population of SC/ST 

Total Male Female Total Male Female 

1 2 3 4 5 6 7 8 9 10 

1 2C2A6d2d Achausa Achausa 956 510 446 289 149 140 

Kargawan Khurd - - - - - - 

Khiriya Bant 517 290 227 290 166 124 

Mawai 149 80 69 39 19 20 

Nibooja - - - - - - 

Seriya 910 495 414 366 206 159 

Semri - - - - - - 

Sub-Total 2531 1375 1156 984 540 444 

2 2C2A6d2e Kargawan Khurd Achausa 287 153 134 87 45 42 

Kargawan Khurd 1184 623 561 462 247 215 

Khalar 1836 969 867 454 237 217 

Khiriya Bant - - - - - - 

Nibooja 166 87 79 117 61 56 

Shamsherpura 249 132 117 115 61 54 

Surwai - - - - - - 

Sub-Total 3721 1964 1758 1235 651 584 

3 2C2A6d2g Khalar Khalar (Town) 6121 3231 2890 1515 792 723 

Khiriya Bant 129 73 56 73 42 31 

Nibooja - - - - - - 
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S.N. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Total Population Population of SC/ST 

Total Male Female Total Male Female 

1 2 3 4 5 6 7 8 9 10 

Semri 157 86 71 64 36 28 

Seriya - - - - - - 

Sub-Total 6407 3389 3017 1651 869 782 

4 2C2A6g1b Barampura Barampura 1277 694 583 554 300 254 

Khalar (Town) 1224 646 578 303 158 145 

Nagra 943 500 443 219 118 101 

Pharida 612 298 314 159 80 79 

Semra - - - - - - 

Sub-Total 4056 2137 1919 1236 656 579 

5 2C2A6g1c Jori Barampura 547 297 250 238 128 110 

Jori 687 372 315 335 177 158 

Khalar (Town) 3060 1615 1445 757 396 361 

Khidar Pura - - - - - - 

Nagra - - - - - - 

Semri 315 171 144 127 72 55 

Sub-Total 4609 2455 2154 1457 773 684 

6 2C2A6g1d Semri Barampura 38 20 18 12 7 5 

Jori - - - - - - 

Khidar Pura 488 261 227 160 86 74 

Nagra - - - - - - 

Sarsenda 1933 967 966 445 253 192 

Semri 2101 1051 1050 979 529 450 

Seriya - - - - - - 

Sub-Total 4560 2299 2261 1595 874 721 

7 2C2A6h1c Bilati Karkey Bilati Karkey 554 299 255 280 152 128 

Gora 45 24 22 9 5 5 

Harduwa 775 404 371 487 251 236 

Labera 185 93 92 31 16 15 

Semra 122 62 60 0 0 0 

Sugauli 242 135 107 76 43 33 

Sub-Total 1923 1017 906 883 466 417 



18 

 

S.N. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Total Population Population of SC/ST 

Total Male Female Total Male Female 

1 2 3 4 5 6 7 8 9 10 

8 2C2A6h1d Bilati Khet Bilati Karkey 211 110 101 56 30 26 

Bilati Khet 600 316 284 82 44 38 

Gora 213 109 104 25 13 12 

Harduwa 474 254 220 243 125 118 

Jujharpura 291 149 142 0 0 0 

Rautanpura 230 119 111 35 19 16 

Sub-Total 2019 1057 962 441 231 209 

9 2C2A6h1f Sagauli  Barampura 443 239 204 224 121 103 

Bilati Karkey 730 396 334 317 171 146 

Khalar (Town) 163 82 81 37 19 18 

Nagra 126 67 59 29 16 13 

Patha 232 127 105 106 58 47 

Pharida 153 74 79 40 20 20 

Semra 71 36 35 - - - 

Sugauli 846 471 375 267 151 116 

Sub-Total 2763 1491 1272 1020 557 463 

    Total   32589 17184 15405 10500 5618 4882 

 

3.2: Land Holding Pattern: 
The average land holding is about 0.37 ha with lack of irrigation source, so it forces the majority of the farmers to migrate to ensure their livelihood. 

This affects the demographic profile of the watershed directly.  

Table 3.2: Details of land holding pattern 

S. 

No. 

MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Type of Farmers Households BPL 

households 

Land holding (ha) 

LF SF MF LL Total nos nos Irrigated Rainfed Total 

1 2 3 4 5 6 7 8 9 10 12 13 14 15 

1 2C2A6d2d Achausa Achausa 10 29 134 19 191 191 26 68.23 212.35 280.58 

Kargawan Khurd 1 2 11 2 15 15 2 5.00 35.00 40.00 

Khiriya Bant 5 16 72 10 103 103 14 45.51 141.60 187.11 
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S. 

No. 

MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Type of Farmers Households BPL 

households 

Land holding (ha) 

LF SF MF LL Total nos nos Irrigated Rainfed Total 

1 2 3 4 5 6 7 8 9 10 12 13 14 15 

Mawai 1 4 21 3 30 30 4 5.00 48.00 53.00 

Nibooja 1 3 14 2 20 20 3 10.00 30.00 40.00 

Seriya 9 27 127 18 182 182 25 49.32 153.35 202.67 

Semri 1 2 8 1 11 11 1 5.21 16.20 21.41 

Sub-Total 28 83 387 55 552 552 74 188.27 636.50 824.77 

2 2C2A6d2e Kargawan Khurd Achausa 3 9 40 6 57 57 8 35.05 45.15 80.20 

Kargawan Khurd 12 36 166 24 237 237 32 56.15 105.45 161.60 

Khalar (Town) 18 55 257 37 367 367 50 30.35 135.50 165.85 

Khiriya Bant 1 2 11 2 15 15 2 5.35 5.00 10.35 

Nibooja 2 5 23 3 33 33 4 10.00 19.95 29.95 

Shamsherpura 2 7 35 5 50 50 7 30.00 27.20 57.20 

Surwai 1 2 8 1 11 11 1 2.45 7.65 10.10 

Sub-Total 39 116 539 77 770 770 103 169.35 345.90 515.25 

3 2C2A6d2g Khalar Khalar (Town) 61 184 857 122 1224 1224 165 175.25 136.40 311.65 

Khiriya Bant 1 4 18 3 26 26 3 26.50 32.35 58.85 

Nibooja 1 3 14 2 20 20 1 5.25 10.50 15.75 

Semri 2 5 22 3 31 31 4 15.58 35.35 50.93 

Seriya 1 2 11 2 15 15 1 4.15 9.60 13.75 

Sub-Total 66 197 921 132 1316 1316 173 226.73 224.20 450.93 

4 2C2A6g1b Barampura Barampura 13 38 179 26 255 255 34 45.78 190.25 236.03 

Khalar (Town) 12 37 171 24 245 245 33 42.55 76.50 119.05 

Nagra 9 28 132 19 189 189 25 21.75 124.45 146.20 

Pharida 6 18 86 12 122 122 17 34.23 106.45 140.68 

Semra 1 2 7 1 10 10 1 5.25 15.35 20.60 

Sub-Total 41 123 575 82 821 821 111 149.56 513.00 662.56 

5 2C2A6g1c Jori Barampura 5 16 77 11 109 109 15 10.95 28.00 38.95 

Jori 7 21 96 14 137 137 19 18.61 38.35 56.96 
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S. 

No. 

MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Type of Farmers Households BPL 

households 

Land holding (ha) 

LF SF MF LL Total nos nos Irrigated Rainfed Total 

1 2 3 4 5 6 7 8 9 10 12 13 14 15 

Khalar (Town) 31 92 428 61 612 612 83 11.45 26.30 37.75 

Khidar Pura 1 2 11 2 15 15 1 4.50 15.25 19.75 

Nagra 1 2 7 1 10 10 1 4.65 12.10 16.75 

Semri 3 9 44 6 63 63 8 5.50 89.00 94.50 

Sub-Total 47 142 663 95 947 947 126 55.66 209.00 264.66 

6 2C2A6g1d Semri Barampura 0 1 5 1 8 8 1 9.76 30.38 40.14 

Jori 1 2 11 2 15 15 2 5.10 16.47 21.57 

Khidar Pura 5 15 68 10 98 98 13 13.25 9.86 23.11 

Nagra 1 2 7 1 10 10 1 2.14 6.66 8.80 

Sarsenda 24 73 341 49 487 487 66 71.75 224.40 296.15 

Semri 11 33 154 22 220 220 30 46.75 139.35 186.10 

Seriya 1 2 11 2 15 15 2 4.25 15.45 19.70 

Sub-Total 43 128 596 85 852 852 115 153.00 442.57 595.57 

7 2C2A6h1c Bilati Karkey Bilati Karkey 6 17 77 11 111 111 15 34.50 179.02 213.52 

Gora 0 1 6 1 9 9 1 4.87 15.08 19.95 

Harduwa 8 23 109 16 155 155 21 43.25 267.25 310.50 

Labera 2 6 26 4 37 37 5 10.20 31.86 42.06 

Semra 1 4 17 2 24 24 3 9.40 29.25 38.65 

Sugauli 2 7 34 5 48 48 7 13.35 47.55 60.90 

Sub-Total 19 58 269 38 385 385 52 115.57 570.00 685.57 

8 2C2A6h1d Bilati Khet Bilati Karkey 2 6 30 4 42 42 6 2.65 40.55 43.20 

Bilati Khet 6 18 84 12 120 120 16 16.45 131.85 148.30 

Gora 2 6 30 4 43 43 6 4.50 28.70 33.20 

Harduwa 5 14 66 9 95 95 13 9.65 104.65 114.30 

Jujharpura 3 9 41 6 58 58 8 7.55 65.35 72.90 

Rautanpura 2 7 32 5 46 46 6 3.78 42.15 45.93 

Sub-Total 20 61 283 40 404 404 55 44.58 413.25 457.83 

9 2C2A6h1f Sagauli  Barampura 4 13 62 9 89 89 12 8.46 26.30 34.76 

Bilati Karkey 7 22 102 15 146 146 20 32.06 117.10 149.16 

Khalar (Town) 2 5 23 3 33 33 4 13.28 41.32 54.59 

Nagra 1 4 18 3 25 25 3 5.30 17.36 22.66 
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S. 

No. 

MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Type of Farmers Households BPL 

households 

Land holding (ha) 

LF SF MF LL Total nos nos Irrigated Rainfed Total 

1 2 3 4 5 6 7 8 9 10 12 13 14 15 

Patha 2 7 32 5 46 46 6 6.50 20.21 26.71 

Pharida 2 5 21 3 31 31 4 12.15 122.24 134.39 

Semra 1 2 10 1 14 14 2 5.85 18.22 24.07 

Sugauli 8 25 118 17 169 169 23 50.50 131.25 181.75 

Sub-Total 36 108 505 72 722 722 97 134.10 494.00 628.10 

  

 

  Total 339 1015 4738 677 6769 6769 906 1236.82 3848.41 5085.23 

 

Migration: 
People migrate during summer season to different parts of the state like Kanpur and Delhi as daily wages, agricultural and construction labourers. 

The details are given below:  
 

Table 3.3: Details of Migration: Pre Project status 

 
S.No. MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Total 

population 

Migration Migration by Months Main 

reason 

for 

migration 

Occupation 

during 

migration 

Income during 

migration/month      

(in Rs.) 
  Total Male Female Upto 3 

months 

3‐6 

months 

More 

than 6 

months 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1 2C2A6d2d Achausa Achausa 956 76 61 15 8 46 23 Drought / 

Earn 

money 

Service/labour 

Work 
2500‐3000 

Kargawan 

Khurd 
- - - - - - -  - -  -  

Khiriya Bant 517 41 33 8 4 25 12 ” ” ” 

Mawai 149 12 10 2 1 7 4 ” ” ” 

Nibooja - - - - - - -  - -  -  

Seriya 910 73 58 15 7 44 22 ” ” ” 

Semri - - - - - - -  - -  -  

Sub-Total 2531 203 162 41 20 122 61       

2 2C2A6d2e Kargawan 

Khurd 

Achausa 287 23 18 5 2 14 7 ” ” ” 

Kargawan 1184 95 76 19 9 57 28 ” ” ” 
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S.No. MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Total 

population 

Migration Migration by Months Main 

reason 

for 

migration 

Occupation 

during 

migration 

Income during 

migration/month      

(in Rs.) 
  Total Male Female Upto 3 

months 

3‐6 

months 

More 

than 6 

months 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Khurd 

Khalar (Town) 1836 147 118 29 15 88 44 ” ” ” 

Khiriya Bant - - - - - - -  - -  -  

Nibooja 166 13 11 3 1 8 4 ” ” ” 

Shamsherpura 249 20 16 4 2 12 6 ” ” ” 

Surwai - - - - - - -  - -  -  

Sub-Total 3721 298 238 60 30 179 89       

3 2C2A6d2g Khalar Khalar (Town) 6121 490 392 98 49 294 147 ” ” ” 

Khiriya Bant 129 10 8 2 1 6 3 ” ” ” 

Nibooja - - - - - - -  - -  -  

Semri 157 13 10 3 1 8 4 ” ” ” 

Seriya - - - - - - -  - -  -  

Sub-Total 6407 513 410 103 51 308 154       

4 2C2A6g1b Barampura Barampura 1277 102 82 20 10 61 31 - - - 

Khalar (Town) 1224 98 78 20 10 59 29 ” ” ” 

Nagra 943 75 60 15 8 45 23 ” ” ” 

Pharida 612 49 39 10 5 29 15 ” ” ” 

Semra - - - - - - -  - -  -  

Sub-Total 4056 324 260 65 32 195 97       

5 2C2A6g1c Jori Barampura 547 44 35 9 4 26 13 ” ” ” 

Jori 687 55 44 11 5 33 16 ” ” ” 

Khalar 3060 245 196 49 24 147 73 ” ” ” 

Khidar Pura - - - - - - -  - -  -  

Nagra - - - - - - -  - -  -  

Semri 315 25 20 5 3 15 8 ” ” ” 

Sub-Total 4609 369 295 74 37 221 111       

6 2C2A6g1d Semri Barampura 38 3 2 1 0 2 1 ” ” ” 

Jori - - - - - - -  - -  -  

Khidar Pura 488 39 31 8 4 23 12 - - - 

Nagra - - - - - - -  - -  -  
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S.No. MWS 

Code 

Name of 

MWS/Gram 

Panchayat 

Name of Village Total 

population 

Migration Migration by Months Main 

reason 

for 

migration 

Occupation 

during 

migration 

Income during 

migration/month      

(in Rs.) 
  Total Male Female Upto 3 

months 

3‐6 

months 

More 

than 6 

months 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Sarsenda 1933 155 124 31 15 93 46 ” ” ” 

Semri 2101 168 134 34 17 101 50 ” ” ” 

Seriya - - - - - - -  - -  -  

Sub-Total 4560 365 292 73 36 219 109       

7 2C2A6h1c Bilati Karkey Bilati Karkey 554 44 35 9 4 27 13 ” ” ” 

Gora 45 4 3 1 0 2 1 ” ” ” 

Harduwa 775 62 50 12 6 37 19 ” ” ” 

Labera 185 15 12 3 1 9 4 ” ” ” 

Semra 122 10 8 2 1 6 3 ” ” ” 

Sugauli 242 19 15 4 2 12 6 ” ” ” 

Sub-Total 1923 154 123 31 15 92 46       

8 2C2A6h1d Bilati Khet Bilati Karkey 211 17 14 3 2 10 5 ” ” ” 

Bilati Khet 600 48 38 10 5 29 14 ” ” ” 

Gora 213 17 14 3 2 10 5 ” ” ” 

Harduwa 474 38 30 8 4 23 11 ” ” ” 

Jujharpura 291 23 19 5 2 14 7 ” ” ” 

Rautanpura 230 18 15 4 2 11 6 ” ” ” 

Sub-Total 2019 162 129 32 16 97 48       

9 2C2A6h1f Sagauli  Barampura 443 35 28 7 4 21 11 ” ” ” 

Bilati Karkey 730 58 47 12 6 35 18 ” ” ” 

Khalar (Town) 163 13 10 3 1 8 4 ” ” ” 

Nagra 126 10 8 2 1 6 3 ” ” ” 

Patha 232 19 15 4 2 11 6 ” ” ” 

Pharida 153 12 10 2 1 7 4 ” ” ” 

Semra 71 6 5 1 1 3 2 ” ” ” 

Sugauli 846 68 54 14 7 41 20 ” ” ” 

Sub-Total 2763 221 177 44 22 133 66       

    Total   32589 2607 2086 521 261 1564 782       
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Table 3.4: Details of Village Infrastructure  

S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

1 
2C2A6d2d, 

Achausa 

(i) Name of villages connected to the main road by an all-

weather road  

Jhansi – Mauranipur road 

(ii) Village's Name provided with electricity Gudha palra tikari  

(iii) No. of households without access to drinking water 122 Against 584  

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 02  01  -  - 

(v) Names of villages with access to Primary Health 

Centre  Available -01  

(vi) Names of villages with access to Veterinary 

Dispensary  

 N.A. 

(vii) Names of villages with access to Post Office  01  

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis N.A. 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 03  

(xiii) Name of villages with access to Anganwadi Centre  01  

(xiv) Any other facilities with names of villages (please 

specify) 

 Avalaible 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

2 
2C2A6d2e, 

Kargawan Khurd 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 118 Against 580 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 02  01  -  - 

(v) Names of villages with access to Primary Health 

Centre  Available -01  

(vi) Names of villages with access to Veterinary 

Dispensary  

 N.A. 

(vii) Names of villages with access to Post Office  01  

(viii) Names of villages with access to Banks   01 

(ix) Names of villages with access to Markets/ mandis N.A. 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 04 

(xiii) Name of villages with access to Anganwadi Centre  01  

(xiv) Any other facilities with names of villages (please 

specify) 

 Avalaible 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

3 
2C2A6d2g, 

Khalar 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 72 Against 381 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 02  02  -  - 

(v) Names of villages with access to Primary Health 

Centre  Available -01  

(vi) Names of villages with access to Veterinary 

Dispensary  

 N.A. 

(vii) Names of villages with access to Post Office  01  

(viii) Names of villages with access to Banks    N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 03 

(xiii) Name of villages with access to Anganwadi Centre  01  

(xiv) Any other facilities with names of villages (please 

specify) 

 Avalaible 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

4 
2C2A6g1b, 

Barampura 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 93 Against 476 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 02  02  -  - 

(v) Names of villages with access to Primary Health 

Centre  Available -01  

(vi) Names of villages with access to Veterinary 

Dispensary  

 N.A. 

(vii) Names of villages with access to Post Office  01  

(viii) Names of villages with access to Banks    N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 04 

(xiii) Name of villages with access to Anganwadi Centre  01  

(xiv) Any other facilities with names of villages (please 

specify) 

 Avalaible 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

5 
2C2A6g1c, 

Jori 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 113 Against 547 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 02  03  -  - 

(v) Names of villages with access to Primary Health 

Centre  
Available -01 

 

(vi) Names of villages with access to Veterinary 

Dispensary  
N.A. 

(vii) Names of villages with access to Post Office  
01 

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 03 

(xiii) Name of villages with access to Anganwadi Centre  01 

(xiv) Any other facilities with names of villages (please 

specify) Avalaible 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

6 
2C2A6g1d, 

Semri 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Akseo road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 103 Against 524 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 06  05  -  - 

(v) Names of villages with access to Primary Health 

Centre  
Available -04 

 

(vi) Names of villages with access to Veterinary 

Dispensary  
    Available -03 

(vii) Names of villages with access to Post Office  
03 

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 08 

(xiii) Name of villages with access to Anganwadi Centre  01 

(xiv) Any other facilities with names of villages (please 

specify) Avalaible-05 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

7 
2C2A6h1c, 

Bilati Karkey 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Akseo road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 118 Against 570 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 05  05  -  - 

(v) Names of villages with access to Primary Health 

Centre  
Available -05 

 

(vi) Names of villages with access to Veterinary 

Dispensary  
N.A. 

(vii) Names of villages with access to Post Office  
02 

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 06 

(xiii) Name of villages with access to Anganwadi Centre  01 

(xiv) Any other facilities with names of villages (please 

specify) Avalaible-01 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

8 
2C2A6h1d, 

Bilati Khet 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 92 Against 444 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 05  03 01  - 

(v) Names of villages with access to Primary Health 

Centre  
Available -02 

 

(vi) Names of villages with access to Veterinary 

Dispensary  
N.A. 

(vii) Names of villages with access to Post Office  
Nil 

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 08 

(xiii) Name of villages with access to Anganwadi Centre  01 

(xiv) Any other facilities with names of villages (please 

specify) Avalaible-04 
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S.No. Code & Name of 

MWS 

Parameters Status 

1 2 3 4 

9 
2C2A6h1f, 

Sagauli 

(i) Name of villages connected to the main road by an all-

weather road  

Mauranipur – Garotha road 

(ii) Village's Name provided with electricity Yes  

(iii) No. of households without access to drinking water 80 Against 415 

(iv) No. of educational institutions :  (P) (S) (HS) (VI) 

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ 

vocational institution(VI) 

 04  02 -  - 

(v) Names of villages with access to Primary Health 

Centre  
Available -02 

 

(vi) Names of villages with access to Veterinary 

Dispensary  
N.A. 

(vii) Names of villages with access to Post Office  
Nil 

(viii) Names of villages with access to Banks   N.A. 

(ix) Names of villages with access to Markets/ mandis  Avalaible 

(x) Names of villages with access to Agro-industries N.A. 

(xi) Total quantity of surplus milk deficit Nil 

(xii) No. of milk collection centres        (U) (S) (PA) (O) 

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others 

(O)) 

 - -   - 08 

(xiii) Name of villages with access to Anganwadi Centre  01 

(xiv) Any other facilities with names of villages (please 

specify) Avalaible-04 

 



33 

 

 

Table 3.5: Soil Texture  

S.No. Code of 

MWS  

Name of 

MWS 

Area in different Soil Group (ha) Total 

Light textured soil 

(sand, loamy sand) 

Medium textured soil (sandy loam, 

loam, silt loam) 

Heavy textured soil 

(Clay loam) 

1 2C2A6d2d Achausa 67.00 201.00 402.00 670.00 

2 2C2A6d2e 
Kargawan 

Khurd 
36.41 109.23 218.46 364.10 

3 2C2A6d2g Khalar 23.60 70.80 141.60 236.00 

4 2C2A6g1d Semri 46.59 139.76 279.52 465.86 

5 2C2A6g1c Jori 22.00 66.00 132.00 220.00 

6 2C2A6g1b Barampura 54.00 162.00 324.00 540.00 

7 2C2A6h1f Sagauli  52.00 156.00 312.00 520.00 

8 2C2A6h1c Bilati Karkey 60.00 180.00 360.00 600.00 

9 2C2A6h1d Bilati Khet 43.50 130.50 261.00 435.00 

  Total   405.10 1215.29 2430.58 4050.96 
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3.4: Crops & Productivity: 
Table 3.6: Productivity and Production 

 

Code of MWS-2C2A6d2d 

Name of MWS-Achausa 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 67 0 5 0 337 0 673 

2 Moong 0 101 0 4 0 404 0 808 

3 Arhar 0 168 0 6 0 1010 0 3029 

4 Sorghum 0 135 0 4 0 538 0 1346 

5 Til 0 202 0 1.5 0 303 0 606 

  Total 0 673     0 2591 0 6461 

B Rabi                 

1 Wheat 188 156 18 8 3389 1248 4236 1560 

2 Masoor 0 52 0 5 0 260 0 520 

3 Gram 0 26 0 4 0 104 0 208 

4 Pea 0 18 0 5 0 91 0 91 

5 Mustard 0 5 0 7 0 36 0 73 

6 Linseed 0 3 0 3 0 8 0 0 

  Total 188 260     3389 1747 4236 2452 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6d2e 

Name of MWS- Kargawan Khurd 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 42 0 5 0 210 0 420 

2 Moong 0 63 0 4 0 252 0 504 

3 Arhar 0 105 0 6 0 630 0 1890 

4 Sorghum 0 84 0 4 0 336 0 840 

5 Til 0 126 0 1.5 0 189 0 378 

  Total 0 420     0 1617 0 4032 

B Rabi                 

1 Wheat 169 67 18 8 3048 533 3810 666 

2 Masoor 0 22 0 5 0 111 0 222 

3 Gram 0 11 0 4 0 44 0 89 

4 Pea 0 8 0 5 0 39 0 39 

5 Mustard 0 2 0 7 0 16 0 31 

6 Linseed 0 1 0 3 0 3 0 0 

  Total 169 111     3048 746 3810 1047 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6d2g 

Name of MWS-Khalar 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 37 0 5 0 184 0 368 

2 Moong 0 55 0 4 0 221 0 442 

3 Arhar 0 92 0 6 0 552 0 1656 

4 Sorghum 0 74 0 4 0 294 0 736 

5 Til 0 110 0 1.5 0 166 0 331 

  Total 0 368     0 1417 0 3533 

B Rabi                 

1 Wheat 227 71 18 8 4081 571 5101 714 

2 Masoor 0 24 0 5 0 119 0 238 

3 Gram 0 12 0 4 0 48 0 95 

4 Pea 0 8 0 5 0 42 0 42 

5 Mustard 0 2 0 7 0 17 0 33 

6 Linseed 0 1 0 3 0 4 0 0 

  Total 227 119     4081 800 5101 1122 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6g1d 

Name of MWS-Semri 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 49 0 5 0 243 0 486 

2 Moong 0 73 0 4 0 292 0 583 

3 Arhar 0 122 0 6 0 729 0 2187 

4 Sorghum 0 97 0 4 0 389 0 972 

5 Til 0 146 0 1.5 0 219 0 437 

  Total 0 486     0 1871 0 4666 

B Rabi                 

1 Wheat 153 103 18 8 2754 821 3443 1026 

2 Masoor 0 34 0 5 0 171 0 342 

3 Gram 0 17 0 4 0 68 0 137 

4 Pea 0 12 0 5 0 60 0 60 

5 Mustard 0 3 0 7 0 24 0 48 

6 Linseed 0 2 0 3 0 5 0 0 

  Total 153 171     2754 1149 3443 1613 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6g1c 

Name of MWS-Jori 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 22 0 5 0 108 0 216 

2 Moong 0 32 0 4 0 130 0 259 

3 Arhar 0 54 0 6 0 324 0 972 

4 Sorghum 0 43 0 4 0 173 0 432 

5 Til 0 65 0 1.5 0 97 0 194 

  Total 0 216     0 832 0 2074 

B Rabi                 

1 Wheat 56 53 18 8 1002 422 1252 528 

2 Masoor 0 18 0 5 0 88 0 176 

3 Gram 0 9 0 4 0 35 0 70 

4 Pea 0 6 0 5 0 31 0 31 

5 Mustard 0 2 0 7 0 12 0 25 

6 Linseed 0 1 0 3 0 3 0 0 

  Total 56 88     1002 591 1252 830 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6g1b 

Name of MWS-Barampura 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 54 0 5 0 271 0 541 

2 Moong 0 81 0 4 0 325 0 649 

3 Arhar 0 135 0 6 0 812 0 2435 

4 Sorghum 0 108 0 4 0 433 0 1082 

5 Til 0 162 0 1.5 0 243 0 487 

  Total 0 541     0 2083 0 5194 

B Rabi                 

1 Wheat 150 127 18 8 2692 1013 3365 1266 

2 Masoor 0 42 0 5 0 211 0 422 

3 Gram 0 21 0 4 0 84 0 169 

4 Pea 0 15 0 5 0 74 0 74 

5 Mustard 0 4 0 7 0 30 0 59 

6 Linseed 0 2 0 3 0 6 0 0 

  Total 150 211     2692 1418 3365 1990 

C Zaid                 

  Nil                 

 
 
 
 
 
 
 
 



40 

 

Code of MWS-2C2A6h1f 

Name of MWS-Sagauli Patha 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 51 0 5 0 257 0 513 

2 Moong 0 77 0 4 0 308 0 616 

3 Arhar 0 128 0 6 0 770 0 2309 

4 Sorghum 0 103 0 4 0 410 0 1026 

5 Til 0 154 0 1.5 0 231 0 462 

  Total 0 513     0 1975 0 4925 

B Rabi                 

1 Wheat 134 125 18 8 2414 998 3017 1248 

2 Masoor 0 42 0 5 0 208 0 416 

3 Gram 0 21 0 4 0 83 0 166 

4 Pea 0 15 0 5 0 73 0 73 

5 Mustard 0 4 0 7 0 29 0 58 

6 Linseed 0 2 0 3 0 6 0 0 

  Total 134 208     2414 1398 3017 1961 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6h1c 

Name of MWS- Bilati Karkey 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 56 0 5 0 280 0 559 

2 Moong 0 84 0 4 0 335 0 671 

3 Arhar 0 140 0 6 0 839 0 2516 

4 Sorghum 0 112 0 4 0 447 0 1118 

5 Til 0 168 0 1.5 0 252 0 503 

  Total 0 559     0 2152 0 5366 

B Rabi                 

1 Wheat 116 154 18 8 2080 1234 2600 1542 

2 Masoor 0 51 0 5 0 257 0 514 

3 Gram 0 26 0 4 0 103 0 206 

4 Pea 0 18 0 5 0 90 0 90 

5 Mustard 0 5 0 7 0 36 0 72 

6 Linseed 0 3 0 3 0 8 0 0 

  Total 116 257     2080 1727 2600 2424 

C Zaid                 

  Nil                 
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Code of MWS-2C2A6h1d 

Name of MWS- Bilati Khet 

S.No. Crop Area Productivity Production (Q ) Fodder/Fuel/ 

(ha) (Q/ha) Grain/Main product Other Product.  (Q) 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Urd 0 37 0 5 0 187 0 374 

2 Moong 0 56 0 4 0 224 0 449 

3 Arhar 0 94 0 6 0 561 0 1683 

4 Sorghum 0 75 0 4 0 299 0 748 

5 Til 0 112 0 1.5 0 168 0 337 

  Total 0 374     0 1440 0 3590 

B Rabi                 

1 Wheat 45 122 18 8 810 979 1013 1224 

2 Masoor 0 41 0 5 0 204 0 408 

3 Gram 0 20 0 4 0 82 0 163 

4 Pea 0 14 0 5 0 71 0 71 

5 Mustard 0 4 0 7 0 29 0 57 

6 Linseed 0 2 0 3 0 6 0 0 

  Total 45 204     810 1371 1013 1924 

C Zaid                 

  Nil                 
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3.5:  Live Stock: 
The details of live stock and its productivity are given in Table 3.8 & 3.9. 
 

Table 3.8: Details of Livestock Population 
S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Cow Buffalo Ox/Bull Goat Sheep Piggeries Poultry 

Desi Crossed Desi Murrah Broiler Layers Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 2C2A6d2d Achausa 
Achausa 48 3 36 2 18 53 10 - - 6 6 

Kargawan Khurd - - - - - - - - - - - 

Khiriya Bant 26 - 19 - 10 28 5 - - 3 3 

Mawai 7 - 6 - 3 8 1 - - 6 6 

Nibooja - - - - - - - - - - - 

Seriya 45 2 34 2 17 50 9 - - 15 15 

Semri - - - - - - - - - - - 

2 2C2A6d2e Kargawan Khurd Achausa 14 - 11 - 5 16 3 - - 18 18 

Kargawan Khurd 59 12 44 4 22 65 12 - - 6 6 

Khalar (Town) 92 20 69 8 34 101 18 - - 30 30 

Khiriya Bant - - - - - - - - - - - 

Nibooja 8 - 6 - 3 9 2 - - 18 18 

Shamsherpura 12 - 9 - 5 14 2 - - 21 21 

Surwai - - - - - - - - - - - 

3 2C2A6d2g Khalar Khalar (Town) 306 35 230 - 115 337 61 - - 30 30 

Khiriya Bant 6 - 5 - 2 7 1 - - 18 18 

Nibooja - - - - - - - - - - - 

Semri 8 - 6 - 3 9 2 - - 15 15 

Seriya - - - - - - - - - - - 

4 2C2A6g1b Barampura Barampura 64 8 48 6 24 70 13 - - 3 3 

Khalar (Town) 61 6 46 4 23 67 12 - - 12 12 

Nagra 47 4 35 2 18 52 9 - - 21 21 

Pharida 31 2 23 2 11 34 6 - - 12 12 
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S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Cow Buffalo Ox/Bull Goat Sheep Piggeries Poultry 

Desi Crossed Desi Murrah Broiler Layers Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

  Semra - - - - - - - - - - - 

5 2C2A6g1c Jori Barampura 27 - 21 2 10 30 5 - - 6 6 

Jori 34 2 26 2 13 38 7 - - 9 9 

Khalar(Town) 153 20 115 25 57 168 31 - - 36 36 

Khidar Pura - - - - - - - - - - - 

Nagra - - - - - - - - - - - 

Semri 16 - 12 - 6 17 3 - - 12 12 

6 2C2A6g1d Semri Barampura 2 - 1 - 1 2 1 - - 9 9 

Jori - - - - - - - - - - - 

Khidar Pura 24 - 14 - 8 20 5 - - 6 6 

Nagra - - - - - - - - - - - 

Sarsenda 97 15 72 25 36 106 19 - - 24 24 

Semri 105 6 79 6 39 116 21 - - 6 6 

      Seriya - - - - - - - - - - - 

7 2C2A6h1c Bilati Karkey Bilati Karkey 28 - 21 - 10 30 6 - - 3 3 

Gora 2 - 2 - 1 2 - - - 9 9 

Harduwa 39 4 29 4 15 43 8 - - 21 21 

Labera 9 - 7 - 3 10 2 - - 24 24 

Semra 6 - 5 - 2 7 1 - - 12 12 

Sugauli 12 - 9 - 5 13 2 - - 6 6 

8 2C2A6h1d Bilati Khet Bilati Karkey 11 - 8 - 4 12 2 - - 15 15 

Bilati Khet 30 2 23 4 11 33 6 - - 21 21 

Gora 11 - 8 25 4 12 2 - - 24 24 

Harduwa 24 - 18 - 9 26 5 - - 3 3 

Jujharpura 15 - 11 - 5 16 3 - - 21 21 

Rautanpura 12 - 9 - 4 13 2 - - 9 9 



45 

 

S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Cow Buffalo Ox/Bull Goat Sheep Piggeries Poultry 

Desi Crossed Desi Murrah Broiler Layers Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

9 2C2A6h1f Sagauli  Barampura 22 4 17 - 8 24 4 - - 6 6 

Bilati Karkey 36 - 27 - 14 40 7 - - 3 3 

Khalar (Town) 8 4 6 4 3 9 2 - - 12 12 

Nagra 6 - 5 - 2 7 1 - - 21 21 

Patha 12 - 9 - 4 13 2 - - 6 6 

Pharida 8 - 6 - 3 8 2 - - 12 12 

Semra 4 - 3 - 1 4 1 - - 12 12 

Sugauli 42 2 32 2 16 47 8 - - 3 3 

  Total     1605 151 1204 129 603 1766 326 - - 585 585 

 

Table.3.9: Details of Livestock  Productivity 

S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Milk  Production(Liter/day/animal) Goatry Poultry Piggeries 

  Cows Buffalos Weight Broiler Weight Layers Weight 

  Desi Crossed Desi Murrah Kg/goat Kg/ Brl eggs/day Kg/Pig 

1 2 3 4 5 6 7 8 9 10 11 12 

1 2C2A6d2d Achausa Achausa 1.60 2.70 2.40 5.60 25 - 125 - 

Kargawan Khurd - - - - - - - - 

Khiriya Bant 1.80 - 2.20 - 28 - 120 - 

Mawai 0.80 - 2.00 - 24 - 130 - 

Nibooja - - - - - - - - 

Seriya 1.40 2.60 2.10 5.60 27 - 115 - 

Semri - - - - - - - - 

2 2C2A6d2e Kargawan Khurd Achausa 1.20 - 2.40 - 25 - 115 - 

Kargawan Khurd 1.45 2.65 2.60 5.40 22 - 120 - 

Khalar (Town) 1.60 2.80 2.70 5.80 26 - 135 - 
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S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Milk  Production(Liter/day/animal) Goatry Poultry Piggeries 

  Cows Buffalos Weight Broiler Weight Layers Weight 

  Desi Crossed Desi Murrah Kg/goat Kg/ Brl eggs/day Kg/Pig 

1 2 3 4 5 6 7 8 9 10 11 12 

Khiriya Bant - - - - - - - - 

Nibooja 1.50 - 2.80 - 24 - 120 - 

Shamsherpura 1.35 - 2.45 - 25 - 130 - 

Surwai - - - - - - - - 

3 2C2A6d2g Khalar Khalar (Town) 1.45 2.80 2.40 5.80 24 - 125 - 

Khiriya Bant 1.70 - 2.55 - 26 - 115 - 

Nibooja - - - - - - - - 

Semri 1.65 - 2.60 - 25 - 110 - 

Seriya - - - - - - - - 

4 2C2A6g1b Barampura Barampura 1.50 2.65 2.45 5.60 24 - 110 - 

Khalar (Town) 1.45 2.80 2.50 5.80 25 - 135 - 

Nagra 1.60 2.70 2.60 5.65 22 - 110 - 

Pharida 0.90 2.65 2.45 5.60 26 - 105 - 

  Semra - - - - - - - - 

5 2C2A6g1c Jori Barampura 1.80 - 2.00 - 24 - 115 - 

Jori 1.70 2.75 2.40 5.40 25 - 120 - 

Khalar(Town) 1.65 2.70 2.60 5.80 26 - 135 - 

Khidar Pura - - - - - - - - 

Nagra - - - - - - - - 

Semri 1.50 - 2.55 - 26 - 135 - 

6 2C2A6g1d Semri Barampura 1.75 - 2.80 - 25 - 130 - 

Jori - - - - - - - - 

Khidar Pura - - - - - - - - 

Nagra - - - - - - - - 
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S.No. MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Village Milk  Production(Liter/day/animal) Goatry Poultry Piggeries 

  Cows Buffalos Weight Broiler Weight Layers Weight 

  Desi Crossed Desi Murrah Kg/goat Kg/ Brl eggs/day Kg/Pig 

1 2 3 4 5 6 7 8 9 10 11 12 

Sarsenda 1.70 2.75 2.60 5.40 25 - 110 - 

Semri 1.60 2.60 2.55 5.50 26 - 115 - 

      Seriya - - - - - - - - 

7 2C2A6h1c Bilati Karkey Bilati Karkey 1.70 - 2.45 - 24 - 105 - 

Gora 1.75 - 2.40 - 25 - 110 - 

Harduwa 1.80 2.80 2.55 5.65 22 - 115 - 

Labera 1.65 - 2.60 - 26 - 105 - 

Semra 1.60 - 2.55 - 24 - 105 - 

Sugauli 1.5 - 2.45 5.65 25 - 110 - 

8 2C2A6h1d Bilati Khet Bilati Karkey 0.90 - 2.60 - 26 - 105 - 

Bilati Khet 1.55 2.75 2.70 5.50 26 - 105 - 

Gora 1.45 - 2.80 - 24 - 110 - 

Harduwa 1.60 - 2.45 - 25 - 125 - 

Jujharpura 1.65 - 2.40 - 22 - 120 - 

Rautanpura 1.50 - 2.80 - 22 - 130 - 

9 2C2A6h1f Sagauli  Barampura 1.45 2.65 2.45 5.40 26 - 135 - 

Bilati Karkey 1.70 - 2.40   24 - 125 - 

Khalar (Town) 1.65 2.85 2.55 5.80 25 - 115 - 

Nagra 1.25 - 2.60 - 26 - 110 - 

Patha 1.5 - 2.55 - 26 - 115 - 

Pharida 1.50 - 2.55 - 24 - 115 - 

Semra 1.60 - 2.40 - 25 - 110 - 

Sugauli 1.45 2.75 2.45 5.40 26 - 105 - 

  Average     1.52 2.72 2.50 5.60 25 - 118 - 
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3.6: Livelihood Status:  
The details of livelihood status of landless/assetless people and Present (for Farmers & others) are given below- 

Table 3.10: Details of Livelihood Status of Landless/Assetless people (Pre Project status) 

S.No. MWS Code Name of MWS Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 
SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

1 2C2A6d2d Achausa Achausa Labour 5 7 8 19 19850 ME, AH >20‐25% 

Kargawan Khurd - - - - - - - - 

Khiriya Bant Labour 3 4 4 10 18650 ME, AH >30‐35% 

Nibooja - - - - - - - - 

Seriya Labour 5 6 7 18 17500 ME, AH >25‐30% 

Mawai Labour 1 1 1 3 20290 ME, AH >20‐25% 

Semri - - - - - - - - 

Sub-Total   13 18 20 51       

2 2C2A6d2e Kargawan Khurd Achausa Labour 1 2 2 6 18500 ME, AH >25‐30% 

Kargawan Khurd Labour 6 8 9 24 17500 ME, AH >20‐25% 

Khalar (Town) Labour 9 13 15 37 17500 ME, AH >25‐30% 

Nibooja Labour 1 1 1 3 21500 ME, AH >25‐30% 

Shamsherpura Labour 1 2 2 5 19850 ME, AH >20‐25% 

Khiriya Bant - - - - - - - - 

Surwai - - - - - - - - 

Sub-Total   19 26 30 74       

3 2C2A6d2g Khalar  Khalar (Town) Labour 31 43 49 122 20290 ME, AH >20‐25% 

Khiriya Bant Labour 1 1 1 3 19850 ME, AH >20‐25% 

Nibooja                 

Semri Labour 1 1 1 3 18500 ME, AH >25‐30% 

Seriya - - - - - - - - 

Sub-Total   32 45 51 128       

4 2C2A6g1b Barampura Barampura Labour 7 9 10 26 17750 ME, AH >25‐30% 

Khalar (Town) Labour 6 9 10 24 19850 ME, AH >20‐25% 

Nagra Labour 5 7 8 19 18650 ME, AH >30‐35% 
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S.No. MWS Code Name of MWS Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 
SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

Pharida Labour 3 4 5 12 17750 ME, AH >25‐30% 

Semra - - - - - - - - 

Sub-Total   20 28 32 81       

5 2C2A6g1c Jori Barampura Labour 3 4 4 11 20290 ME, AH >20‐25% 

Jori Labour 3 5 5 14 18500 ME, AH >25‐30% 

Khalar Labour 15 21 24 61 20290 ME, AH >20‐25% 

Semri Labour 2 2 3 6 16750 ME, AH >30‐35% 

Sub-Total   23 32 37 92       

6 2C2A6g1d Semri Khidar Pura Labour 2 3 4 10 17800 ME, AH >20‐25% 

Jori Labour 1 1 1 3 18500 ME, AH >30‐35% 

Barampura - - - - - - - - 

Nagra - - - - - - - - 

Sarsenda Labour 12 17 19 49 19850 ME, AH >20‐25% 

Semri Labour 6 8 9 22 18650 ME, AH >30‐35% 

Seriya - - - - - - - - 

Sub-Total   21 29 33 83       

7 2C2A6h1c Bilati Karkey Bilati Karkey Labour 3 4 4 11 20290 ME, AH >20‐25% 

Gora Labour 1 1 2 4 17150 ME, AH >30‐35% 

Harduwa Labour 4 5 6 16 17500 ME, AH >25‐30% 

Sugauli Labour 1 2 2 5 19850 ME, AH >20‐25% 

Bilati Khet Labour 1 2 2 5 16750 ME, AH >30‐35% 

Jujhar Pura Labour 1 1 1 3 18650 ME, AH >25‐30% 

Sub-Total   11 15 17 44       

8 2C2A6h1d Bilati Khet Bilati Karkey Labour 1 1 2 4 17750 ME, AH >20‐25% 

Bilati Khet Labour 3 4 5 12 17750 ME, AH >20‐25% 

Gora Labour 1 1 2 4 18500 ME, AH >30‐35% 

Harduwa Labour 2 3 4 9 17500 ME, AH >25‐30% 

Jujharpura Labour 1 2 2 6 16750 ME, AH >20‐25% 

Rautanpura Labour 1 2 2 5 17750 ME, AH >20‐25% 
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S.No. MWS Code Name of MWS Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 
SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

Sub-Total   10 14 16 40       

9 2C2A6h1f Sagauli  Barampura Labour 4 5 6 15 17800 ME, AH >20‐25% 

Bilati Karkey Labour 2 3 4 9 18500 ME, AH >20‐25% 

Khalar (Town) Labour 3 4 5 12 17500 ME, AH >20‐25% 

Nagra Labour 1 1 1 3 19500 ME, AH >20‐25% 

Pharida Labour 1 1 1 3 19850 ME, AH >20‐25% 

Sugauli Labour 4 6 7 17 18650 ME, AH >20‐25% 

Semra Labour 1 1 1 2 17550 ME, AH >20‐25% 

Patha Labour 1 2 2 5 15550 ME, AH >20‐25% 

Sub-Total   16 23 26 65       

    Total     164 230 262 656       

 

Table 3.11: Details of Livelihood Status of Other Farmers 

S.No. MWS Code Name of 

MWS/G.P 

Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 

  

  SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

1 2C2A6d2d Achausa Achausa Agriculture 

& A/H 

26 138 9 172 57500 Crop demo, Seed 

production, ME 
>20‐25% 

Kargawan Khurd - - - - - - - - 

Khiriya Bant Agriculture 

& A/H 

14 74 5 93 32500 Crop demo, Seed 

production, ME 
>30‐35% 

Seriya Agriculture 

& A/H 

25 131 8 164 33650 Crop demo, Seed 

production, ME 
>25‐30% 

Mawai Agriculture 

& A/H 

4 21 1 27 43200 Crop demo, Seed 

production, ME 
>20‐25% 

Semri - - - - - - - - 

Sub-Total  68 365 23 456    
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S.No. MWS Code Name of 

MWS/G.P 

Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 

  

  SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

2 2C2A6d2e Kargawan Khurd Achausa Agriculture 

& A/H 

8 41 3 52 31600 Crop demo, Seed 

production, ME 
>25‐30% 

Kargawan Khurd Agriculture 

& A/H 

32 170 11 213 36750 Crop demo, Seed 

production, ME 
>20‐25% 

Khalar (Town) Agriculture 

& A/H 

50 264 17 331 57500 Crop demo, Seed 

production, ME 
>20‐25% 

Nibooja Agriculture 

& A/H 

4 24 1 30 43800 Crop demo, Seed 

production, ME 
>25‐30% 

Shamsherpura Agriculture 

& A/H 

7 36 2 45 36900 Crop demo, Seed 

production, ME 
>20‐25% 

Khiriya Bant - - - - - - - - 

Surwai - - - - - - - - 

Sub-Total  100 536 33 670    

3 2C2A6d2g Khalar  Khalar (Town) Agriculture 

& A/H 

165 881 55 1102 52500 Crop demo, Seed 

production, ME 
>20‐25% 

Khiriya Bant Agriculture 

& A/H 

3 19 1 23 46700 Crop demo, Seed 

production, ME 
>30‐35% 

Nibooja - - - - - - - - 

Semri Agriculture 

& A/H 

4 23 1 28 57500 Crop demo, Seed 

production, ME 
>25‐30% 

Seriya Agriculture 

& A/H 

- - - - - - - 

Sub-Total  173 923 58 1153    

4 2C2A6g1b Barampura Barampura Agriculture 

& A/H 

34 184 11 230 32500 Crop demo, Seed 

production, ME 
>20‐25% 

Khalar (Town) Agriculture 

& A/H 

33 176 11 220 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Nagra Agriculture 

& A/H 

25 136 8 170 31600 Crop demo, Seed 

production, ME 
>30‐35% 
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S.No. MWS Code Name of 

MWS/G.P 

Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 

  

  SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

Pharida Agriculture 

& A/H 

17 88 6 110 36750 Crop demo, Seed 

production, ME 
>25‐30% 

Sub-Total  110 584 37 730    

5 2C2A6g1c Jori Barampura Agriculture 

& A/H 

15 79 5 98 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Jori Agriculture 

& A/H 

19 99 6 124 45900 Crop demo, Seed 

production, ME 
>25‐30% 

Khalar Agriculture 

& A/H 

83 441 28 551 31600 Crop demo, Seed 

production, ME 
>30‐35% 

Semri Agriculture 

& A/H 

8 45 3 57 45500 Crop demo, Seed 

production, ME 
>30‐35% 

Sub-Total  124 664 41 830    

6 2C2A6g1d Semri Khidar Pura Agriculture 

& A/H 

13 70 4 88 46700 Crop demo, Seed 

production, ME 
>20‐25% 

Jori Agriculture 

& A/H 

4 19 1 24 31600 Crop demo, Seed 

production, ME 
>30‐35% 

Barampura Agriculture 

& A/H 

- - - - - - - 

Nagra Agriculture 

& A/H 

- - - - - - - 

Sarsenda Agriculture 

& A/H 

66 350 22 438 43200 Crop demo, Seed 

production, ME 
>25‐30% 

Semri Agriculture 

& A/H 

30 159 10 198 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Seriya - - - - - - - - 

Sub-Total  112 599 37 748    

7 2C2A6h1c Bilati Karkey Bilati Karkey Agriculture 

& A/H 

15 80 5 100 36750 Crop demo, Seed 

production, ME 
>25‐30% 
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S.No. MWS Code Name of 

MWS/G.P 

Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 

  

  SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

Gora Agriculture 

& A/H 

1 7 0 9 32500 Crop demo, Seed 

production, ME 
>20‐25% 

Harduwa Agriculture 

& A/H 

21 112 7 140 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Sugauli Agriculture 

& A/H 

7 35 2 43 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Bilati Khet Agriculture 

& A/H 

7 35 2 44 32500 Crop demo, Seed 

production, ME 
>25‐30% 

Jujhar Pura Agriculture 

& A/H 

5 25 2 31 43800 Crop demo, Seed 

production, ME 
>20‐25% 

Sub-Total  55 293 18 366    

8 2C2A6h1d Bilati Khet Bilati Karkey Agriculture 

& A/H 

6 30 2 38 31600 Crop demo, Seed 

production, ME 
>30‐35% 

Bilati Khet Agriculture 

& A/H 

16 86 5 108 32500 Crop demo, Seed 

production, ME 
>25‐30% 

Gora Agriculture 

& A/H 

6 31 2 38 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Harduwa Agriculture 

& A/H 

13 68 4 85 31600 Crop demo, Seed 

production, ME 
>30‐35% 

Jujharpura Agriculture 

& A/H 

8 42 3 52 43800 Crop demo, Seed 

production, ME 
>25‐30% 

Rautanpura Agriculture 

& A/H 

6 33 2 41 36750 Crop demo, Seed 

production, ME 
>25‐30% 

Sub-Total  55 291 18 363    

9 2C2A6h1f Sagauli  Barampura Agriculture 

& A/H 

20 105 7 131 46700 Crop demo, Seed 

production, ME 
>20‐25% 

Bilati Karkey Agriculture 

& A/H 

12 64 4 80 31600 Crop demo, Seed 

production, ME 
>30‐35% 

Khalar (Town) Agriculture 

& A/H 

17 88 6 110 38500 Crop demo, Seed 

production, ME 
>20‐25% 
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S.No. MWS Code Name of 

MWS/G.P 

Name of Village Name of 

Livelihood 

Activity 

No. of house hold engaged Pre project 

Avg. 

Income/Year 

Desired 

Activities 

Expected 

Income from 

desired 

activities 

  

  SC/ST Other Women Total 

1 2 3 4 5 6 7 8 9 10 11 12 

Nagra Agriculture 

& A/H 

3 18 1 23 42500 Crop demo, Seed 

production, ME 
>20‐25% 

Pharida Agriculture 

& A/H 

4 22 1 28 43200 Crop demo, Seed 

production, ME 
>25‐30% 

Sugauli Agriculture 

& A/H 

23 122 8 152 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Semra Agriculture 

& A/H 

3 14 1 18 32500 Crop demo, Seed 

production, ME 
>20‐25% 

Patha Agriculture 

& A/H 

7 36 2 45 38500 Crop demo, Seed 

production, ME 
>20‐25% 

Sub-Total  88 469 29 587    

    Total   885 4722 295 5903    

 

 

Table 3.12: Details of Present Livelihood Status 
S.No MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Activities 

  

  Dairy Poultry Goatry Piggeries Fisheries Black Smithy Carpentry Stitching/knitting Wages 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

1 2C2A6d2d Achausa Achausa 89 8.87 6 0.01 53 1.58 - - - - 2 1.08 1 0.54 2 0.12 5 0.66 

Kargawan Khurd - - - - - - - - - - - - - - - - - - 

Khiriya Bant 45 4.52 3 0.00 28 0.85 - - - - 1 0.54 2 1.08 2 0.12 4 0.51 

Mawai 13 1.30 6 0.01 8 0.25 - - - - 1 0.54 2 1.08 2 0.12 6 0.72 

Nibooja - - - - - - - - - - - - - - - - - - 

Seriya 84 8.36 15 0.02 50 1.50 - - - - 2 1.08 1 0.54 1 0.06 8 0.96 

  Semri - - - - - - - - - - - - - - - - - - 

2 2C2A6d2e Kargawan Achausa 25 2.51 18 0.02 16 0.47 - - - - 2 1.08 1 0.54 2 0.12 8 0.96 

 Khurd Kargawan Khurd 120 11.96 6 0.01 65 1.95 - - - - 1 0.54 1 0.54 3 0.18 6 0.72 

  Khalar (Town) 189 18.87 30 0.05 101 3.03 - - - - 1 0.54 1 0.54 1 0.06 3 0.40 

Khiriya Bant - - - - - - - - - - - - - - - - - - 
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S.No MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Activities 

  

  Dairy Poultry Goatry Piggeries Fisheries Black Smithy Carpentry Stitching/knitting Wages 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

Nibooja 15 1.45 18 0.02 9 0.27 - - - - 2 1.08 2 1.08 2 0.12 6 0.72 

Shamsherpura 22 2.18 21 0.02 14 0.41 - - - - 1 0.54 1 0.54 1 0.06 10 1.20 

Surwai - - - - - - - - - - - - - - - - - - 

3 2C2A6d2g Khalar  Khalar (Town) 571 57.05 30 0.06 337 10.10 - - - - 2 1.08 1 0.54 1 0.06 5 0.60 

Khiriya Bant 11 1.13 18 0.02 7 0.21 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

Nibooja - - - - - - - - - - - - - - - - - - 

Semri 14 1.38 15 0.02 9 0.26 - - - - 2 1.08 1 0.54 2 0.12 7 0.84 

Seriya - - - - - - - - - - - - - - - - - - 

4 2C2A6g1b Barampura Barampura 126 12.57 3 0.00 70 2.11 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

Khalar (Town) 117 11.71 12 0.02 67 2.02 - - - - 2 1.08 1 0.54 1 0.06 4 0.46 

Nagra 88 8.85 21 0.02 52 1.56 - - - - 1 0.54 1 0.54 2 0.12 6 0.72 

Pharida 58 5.76 12 0.01 34 1.01 - - - - 2 1.08 2 1.08 2 0.12 8 0.99 

  Semra - - - - - - - - - - - - - - - - - - 

5 2C2A6g1c Jori Barampura 50 4.99 6 0.01 30 0.90 - - - - 1 0.54 1 0.54 3 0.18 5 0.60 

Jori 64 6.41 9 0.01 38 1.13 - - - - 2 1.08 2 1.08 2 0.12 7 0.84 

Khalar(Town) 313 31.28 36 0.08 168 5.05 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

Semri 28 2.75 12 0.01 17 0.52 - - - - 2 1.08 1 0.54 2 0.12 6 0.72 

6 2C2A6g1d Semri Khidar Pura 3 0.33 9 0.01 27 0.81 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

Jori 0 0.00 6 0.01 7 0.22 - - - - 1 0.54 2 1.08 2 0.12 7 0.84 

Barampura - - - - - - - - - - - - - - - - - - 

Nagra - - - - - - - - - - - - - - - - - - 

Sarsenda 209 20.91 24 0.03 134 4.01 - - - - 1 0.54 1 0.54 3 0.18 7 0.84 

Semri 196 19.58 6 0.01 61 1.82 - - - - 2 1.08 1 0.54 2 0.12 4 0.46 

      Seriya - - - - - - - - - - - - - - - - - - 

7 2C2A6h1c Bilati  Bilati Karkey 48 4.84 3 0.00 30 0.91 - - - - 2 1.08 1 0.54 2 0.12 8 0.96 

Karkey Gora 4 0.40 9 0.01 2 0.07 - - - - 1 0.54 2 1.08 1 0.06 9 1.08 

Harduwa 76 7.58 21 0.02 43 1.28 - - - - 2 1.08 1 0.54 2 0.12 6 0.72 

  Sugauli 16 1.62 24 0.03 13 0.40 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

  Bilati Khet 11 1.07 12 0.01 13 0.40 - - - - 2 1.08 1 0.54 2 0.12 8 0.96 

  Jujhar Pura 21 2.11 6 0.01 9 0.28 - - - - 1 0.54 1 0.54 2 0.12 5 0.60 

8 2C2A6h1d Bilati Khet Bilati Karkey 18 1.85 15 0.02 12 0.35 - - - - 2 1.08 2 1.08 1 0.06 2 0.22 

Bilati Khet 59 5.85 21 0.02 33 0.99 - - - - 1 0.54 2 1.08 2 0.12 9 1.08 

Gora 44 4.36 24 0.03 12 0.35 - - - - 1 0.54 2 1.08 2 0.12 4 0.48 

Harduwa 41 4.15 3 0.00 26 0.78 - - - - 2 1.08 2 1.08 2 0.12 6 0.72 

Jujharpura 25 2.55 21 0.02 16 0.48 - - - - 1 0.54 1 0.54 1 0.06 7 0.84 

Rautanpura 20 2.01 9 0.01 13 0.38 - - - - 2 1.08 2 1.08 3 0.18 7 0.84 

9 2C2A6h1f Sagauli  Barampura 43 4.27 6 0.01 40 1.20 - - - - 1 0.54 1 0.54 2 0.12 4 0.46 
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S.No MWS Code Name of 

MWS/Gram 

Panchayat 

Name of Villages Activities 

  

  Dairy Poultry Goatry Piggeries Fisheries Black Smithy Carpentry Stitching/knitting Wages 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

Bilati Karkey 64 6.38 3 0.00 24 0.73 - - - - 2 1.08 2 1.08 2 0.12 8 0.96 

Khalar (Town) 22 2.23 12 0.02 34 1.01 - - - - 1 0.54 1 0.54 1 0.06 9 1.08 

Nagra 11 1.10 21 0.02 7 0.21 - - - - 2 1.08 1 0.54 2 0.12 6 0.72 

Pharida 13 1.34 12 0.01 8 0.25 - - - - 1 0.54 1 0.54 2 0.12 7 0.84 

Sugauli 78 7.80 3 0.00 47 1.40 - - - - 1 0.54 2 1.08 2 0.12 4 0.46 

Semra 6 0.62 12 0.01 6 0.17 - - - - 2 1.08 1 0.54 1 0.06 8 0.96 

Patha 20 2.03 6 0.01 13 0.38 - - - - 1 0.54 1 0.54 1 0.06 9 1.08 

    Total   3089 308.88 585 0.73 1802 54.07 - - - - 64 34.56 63 34.02 81 4.86 294 35.23 

 

 

 

Table 3.13: Ground Water Status 

S.No. Code of MWS Name of MWS Depth of Ground Water  Table No. of Observation 

wells 

Remarks 

 (Below Ground level) in Meter 

Before Monsoon After Monsoon 

1 2C2A6d2d Achausa 15.00 12.00 7 - 

2 2C2A6d2e Kargawan Khurd 15.50 12.75 6 - 

3 2C2A6d2g Khalar 15.75 12.90 9 - 

4 2C2A6g1d Semri 15.25 12.10 5 - 

5 2C2A6g1c Jori 15.80 12.85 4 - 

6 2C2A6g1b Barampura 15.30 12.15 8 - 

7 2C2A6h1f Sagauli  15.45 12.35 6 - 

8 2C2A6h1c Bilati Karkey 15.55 12.70 8 - 

9 2C2A6h1d Bilati Khet 15.15 12.95 5 - 

  Average   15.42 12.53     

 

 

 

 

Table 3.14:Cultivation/ Irrigation Status   
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S.No

. 

Micro-

Watershed 

code 

Name of MWS Gross Cultivated Area (ha) Net 

Cultivated 

Area (ha) 

Gross Irrigated Area (ha) Net 

Irrigated 

Area (ha) 

Rainfed 

Area 

(ha) 
Kharif Rabi Zaid Total Kharif Rabi Zaid Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1 2C2A6d2d Achausa 673.01 448.67 - 1121.69 824.77 - 188.27 - 188.27 188.27 636.50 

2 2C2A6d2e Kargawan Khurd 420.44 280.29 - 700.73 515.25 - 169.35 - 169.35 169.35 345.90 

3 2C2A6d2g Khalar 367.96 245.31 - 613.26 450.93 - 226.73 - 226.73 226.73 224.20 

4 2C2A6g1d Semri 485.98 323.99 - 809.97 595.57 - 153.00 - 153.00 153.00 442.57 

5 2C2A6g1c Jori 215.96 143.98 - 359.94 264.66 - 55.66 - 55.66 55.66 209.00 

6 2C2A6g1b Barampura 540.65 360.43 - 901.08 662.56 - 149.56 - 149.56 149.56 513.00 

7 2C2A6h1f Sagauli  512.53 341.69 - 854.22 628.10 - 134.10 - 134.10 134.10 494.00 

8 2C2A6h1c Bilati Karkey 559.43 372.95 - 932.38 685.57 - 115.57 - 115.57 115.57 570.00 

9 2C2A6h1d Bilati Khet 373.59 249.06   622.65 457.83   44.58   44.58 44.58 413.25 

  Total  4149.55 2766.37  6915.92 5085.23  1236.8  1236.8 1236.82 3848.412 

 

Gross Cultivated Area (ha)- 6915.92 

Cropping Intensity = 136% 

 

Table 3.15: Irrigation Area (source wise)  
                                                                                                                                                                                                                             (Area in ha) 

S.No. Micro-

Watershed 

code  

Name of MWS Canal 

Area 

State 

Tube wells 

Tanks Open well Bore wells Lift 

irrigation 

Others Total 

Irrigated 

Area No. Area No. Area No. Area No. Area No. Area No. Area 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 
1 2C2A6d2d Achausa 156.27 0 0 0 0 17 32.00 0 0 0 0 0 0 188.27 

2 2C2A6d2e Kargawan Khurd 138.41 0 0 0 0 16 30.94 0 0 0 0 0 0 169.35 

3 2C2A6d2g Khalar 211.48 0 0 0 0 13 15.25 0 0 0 0 0 0 226.73 

4 2C2A6g1d Semri 127.00 0 0 0 0 15 26.00 0 0 0 0 0 0 153.00 

5 2C2A6g1c Jori 23.66 0 0 0 0 18 32.00 0 0 0 0 0 0 55.66 

6 2C2A6g1b Barampura 118.56 0 0 0 0 17 31.00 0 0 0 0 0 0 149.56 

7 2C2A6h1f Sagauli  110.10 0 0 0 0 15 24.00 0 0 0 0 0 0 134.10 

8 2C2A6h1c Bilati Karkey 100.07 0 0 0 0 11 15.50 0 0 0 0 0 0 115.57 

9 2C2A6h1d Bilati Khet 29.83 0 0 0 0 10 14.75 0 0 0 0 0 0 44.58 

  
Total 985.55 0 0 0 0 122 206.69 0 0 0 0 0 0 1236.82 
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CHAPTER-4 
INSTITUTIONAL BUILDING AND PROJECT MANAGEMENT 

 

4.1: Project Implementing Agency 

 
The Project Implementing Agencies (PIA) is selected by state level Nodal Agency (SLNA) for Integrated Watershed Management Programme 

(IWMP) in Jhansi District of U.P. The PIA is responsible for implementation of Watershed Programme.  The PIA for IWMP in Jhansi District is 

Bhoomi Sanrakshan Adhikari (BSA), Land Development & Water Resource. 

Table 4.1: Details of Project Implementing Agency (PIA) 

S. No. Particulars of PIA 

1 2 3 

(i)  Date of selection of PIA 28.10.2010 

(ii)  Type of organization Line Dept. 

(iii)  Name of organization Dept. of Land Development & Water Resource 

(iv)  Designation & Address Bhumi Sanrakshan Adhikari, LDWR, Jhansi 

(v)  Telephone/Mob.No.  

(vi)  E-mail  

 

Table 4.2: Details of Staff at PIA  

S.NO. Name M/F Designation Qualification 

1 Shri. Motilal M B.S.A. - 

2 Shri. P.K.Mishra M Junior Engineer        Diploma in Civill Engg. 

3 Shri. K.K.Khare M Junior Engineer        Diploma in Civill Engg. 

4 Shri. R.S.Gour M Pariyojana Prabhari Diploma in Agriculture. 

5 Shri. B.B.Yadav M Pariyojana Prabhari - 
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S.NO. Name M/F Designation Qualification 

6 Shri. H.N.Sharma M Pariyojana Prabhari - 

7 Shri. R.Baksh M Pariyojana Prabhari - 

8 Shri. M.S.Vaghel M Pariyojana Prabhari - 

9 Shri. S.K.Rajpoot M Pariyojana Prabhari - 

10 Shri. P.N.Duve M Pariyojana Prabhari - 

11 Shri. Munnalal M Accountant M.Com 

12 Shri. P.C.Agrawal M Draftman B.A. Draftman Diploma 

13 Shri. Meghram M Senior Clerk B.A. 

14 Shri. Mukesh Babu M Junior Clerk Intermediate 

 

Table 4.3: Details of Watershed Development Team (WDT) 

S.No. Name of Member of WDT M/F Designation Qualification Experience Roll/Function 

1 

     

 

2 

     

 

3 

     

 

4 

      5 

       

Table 4.4: Details of Watershed Committee (WC)  

Sl. 

No. 

MWS Name Designation M/F SC/ST/Others SF/MF/LF/LL UG/SHG/GP/Others Educational 

Qualification 

1 2 3 4 5 6 7 8 9 

1 2C2A6d2d 

(Achausa) 

Shri HarPrasad President M SC LF GP  B.A. 

  "   "     Atma Ram Secretary M Other MF GP  B.A. 

  "   "     Lakhan Member M Other SF SHG  Inter 

  "   "     Dheraj singh Member M Other SF SHG High School 

  "   "     Mahtav singh Member M Other SF SHG  Literate 

  "   "     Uttam  Member M Other MF SHG Literate 

  "   "     Manoj kumar Member M Other MF SHG  Literate 

  "   "     Murad khan Member M Other MF SHG High School 
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Sl. 

No. 

MWS Name Designation M/F SC/ST/Others SF/MF/LF/LL UG/SHG/GP/Others Educational 

Qualification 

1 2 3 4 5 6 7 8 9 

  "   "     Nand kishor Member M Other MF UG Literate 

  "   "     Manvendra singh Member M Other LL SHG Literate 

  "   "     Surpal Member M Other SF SHG Literate 

  "   "     Neeraj Member M Other MF SHG  Literate 

2 2C2A6d2e 

(Kargawan 

Khurd) 

  President           

  "   Secretary           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

3 2C2A6d2g 

(Khalar) 

Shri Setaram President M Other LF GP  B.A. 

  "    "    Udal Secretary M Other MF GP  B.A. 

  "    "    Rajendra prasad Member M Other SF SHG  Inter 

  "    "    Tekan Member M Other SF SHG High School 

  "    "    Ramdeen Member M Other SF SHG  Literate 

  "    "    Chole Member M Other MF SHG Literate 

  "    "    Parmai Member M Other MF SHG  Literate 

  "    "    Nahar singh Member M Other MF SHG High School 

  "    "    Brajesh kumar Member M Other MF UG Literate 

  "    "    Om Prakesh Member M Other LL SHG Literate 

  "    "    Girdhari Member M Other SF SHG Literate 

  "    "    Ramsingh Member   Other MF SHG  Literate 
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Sl. 

No. 

MWS Name Designation M/F SC/ST/Others SF/MF/LF/LL UG/SHG/GP/Others Educational 

Qualification 

1 2 3 4 5 6 7 8 9 

4 2C2A6g1b 

(Barampura) 

  President           

  "   Secretary           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

  "   Member           

5 2C2A6g1c   

(Jori) 

Shri  Yash Pal singh President M Other LF GP  B.A. 

      "     Parsu Ram Secretary M Other MF GP  B.A. 

      "     Mukesh Savita Member M OBC SF SHG  Inter 

      "     Chote Lal Member M SC SF SHG High School 

      "     Swami Prasad Member M Other SF SHG  Literate 

      "     Moti Lal Member M Other MF SHG Literate 

      "     Parsu Ram Member M Other MF SHG  Literate 

      "     Kashi  Ram Member M Other MF SHG High School 

      "     Mukesh Panchal Member M Other MF UG Literate 

      "     Jay Narayan Member M Other LL SHG Literate 

      "     Heera Lal Member M Other SF SHG Literate 

      "     Siya Ram Member M Other  MF SHG  Literate 

6 2C2A6g1d 

(Semri) 

  President           

      Secretary           
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Sl. 

No. 

MWS Name Designation M/F SC/ST/Others SF/MF/LF/LL UG/SHG/GP/Others Educational 

Qualification 

1 2 3 4 5 6 7 8 9 

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

7 2C2A6h1c 

(Bilati Karkey) 

Shri Om prakesh President M SC LF GP  B.A. 

       "    Kasiram Secretary M SC MF GP  B.A. 

        "  Ramjee lal Member M SC SF SHG  Inter 

       "    Jaypal Member M Other SF SHG High School 

       "    Denesh kumar Member M Other SF SHG  Literate 

       "    Mahrban Member M Other MF SHG Literate 

       "    Jugraj Member M Other MF SHG  Literate 

       "    Sanjeev kumar Member M Other MF SHG High School 

       "    Devendra kumar Member M  Other MF UG Literate 

       "    Ramcharan Member M Other LL SHG Literate 

       "    Sudama Member M Other SF SHG Literate 

       "    Ramkumar Member M  Other MF SHG  Literate 

8 2C2A6h1d 

(Bilati Khet) 

Shri Parsuram President M SC LF GP  B.A. 

       "    Jagdeesh Secretary M SC MF GP  B.A. 

       "    Usman khan Member M Other SF SHG  Inter 

       "    Ratanlal Member M  OBC SF SHG High School 

       "    Hardayal Member M OBC SF SHG  Literate 

       "    Pramod kumar Member M OBC MF SHG Literate 

       "    Om Prakesh Member M  Other MF SHG  Literate 

       "    Ram prasad Member M OBC MF SHG High School 
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Sl. 

No. 

MWS Name Designation M/F SC/ST/Others SF/MF/LF/LL UG/SHG/GP/Others Educational 

Qualification 

1 2 3 4 5 6 7 8 9 

       "    Than singh Member M SC MF UG Literate 

       "    Bhagwandas Member M OBC LL SHG Literate 

       "    Ramakant Member M  SC SF SHG Literate 

       "    Ramesh Member M SC MF SHG  Literate 

9 2C2A6h1f  

(Sagauli) 

  President          

      Secretary          

      Member          

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

      Member           

 M- Male, F- Female, SF- Small Farmer, MF- Marginal Farmer, LF- Large Farmer, LL- Landless, GP- Gram Panchayat, UG – User Group, SHG- Self help 

group 

 

4.2: User Group (UG) 
 

User Groups are formed to manage an activity or asset created under the programme on a long term basis. The user groups will collect user charges 

from their members, oversee the works, manage the CPRs and benefits. 

Table 4.5: Details of User Groups  
S. 

No. 
WSHD_Code Code of User Group 

Total No. of 

Members 

Name of Bank 

& Address 

A/c No. & 

Date 

Upto date 

saving 

Group 

Activity 

Status of 

Agreement 

1 2C2A6d2d CD-1, CD-2, CD-3, CD-4, 15 - - - - - 

2 2C2A6d2e CD-1, CD-2, CD-3, CD-4 08 - - - - - 

3 2C2A6d2g CD-1, CD-2 03 - - - - - 

4 2C2A6g1d 
CD-1, CD-2, CD-3, CD-4, CD-5, CD-6, CD-7, CD-8, 

CD-9, CD-10, CD-11 
26 - - - - - 
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S. 

No. 
WSHD_Code Code of User Group 

Total No. of 

Members 

Name of Bank 

& Address 

A/c No. & 

Date 

Upto date 

saving 

Group 

Activity 

Status of 

Agreement 

5 2C2A6g1c CD-1, CD-2 09 - - - - - 

6 2C2A6g1b CD-1, CD-2, CD-3, CD-4, CD-5 18 - - - - - 

7 2C2A6h1f - - - - - - - 

8 2C2A6h1c CD-1, CD-2, CD-3, CD-4, CD-5, CD-6, CD-7, CD-8 15 - - - - - 

9 2C2A6h1d CD-1, CD-2 06 - - - - - 

 
 

Total 100 

      

4.3: Self Help Group (SHG) 
Self help group is motivated homogenous group organized through credit and thrift activities. Self help group especially for women help and uplift 

their livelihood. Generally self help group formed for the landless/assetless, SC/ST and women. 

Table 4.6: Details of Self Help Groups 

S. Code of Name of Name of Date of Name of Name of Total No. of Members Bank/Adress Saving Group 

No. MWS MWS SHG Constitution President Secretary Women SC/ST Others Total & A/c No   Activity 
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S. Code of Name of Name of Date of Name of Name of Total No. of Members Bank/Adress Saving Group 

No. MWS MWS SHG Constitution President Secretary Women SC/ST Others Total & A/c No   Activity 

                            

                            

                            

Before the formation of SHGs, PRA activities & Group discussions (GDs) is organised with the help of women, which came up with the following 

observations:- 

a) Lack of proper credit facilities due to low intervention of formal financial credit institutions. 

b) Excessive exploitation of weaker section by money lenders and also Lack of attitude for saving among poor people. 

c) Lack of Knowledge on credit, thrift activity and banking. 
 

With a detailed discussion identified  training institutes, NGOs working in the area it was planned to provide capacity building to SHGs to 

promote livelihood activities with an aim to women empowerment also. 

4.4: Convergence in IWMP-XVI  : 
Several programmes are running in the areas which are sponsored by State of U.P. & Central Govt of India. Some of them are given below- 

Table 4.7: List of State/Central Govt. Schemes   
 

S.No. Name of Programme Implementing Agency Objectives 

1 Training Programme Ag. Department & KVK Capacity building of the farmers 

2 National Horticulture Mission Horticulture Department Increasing the area & Productivity of Products 

under fruits and vegetables 

3 MNREGA Gram Panchayat To provide 100 days employment work to the 

villagers to avoid migration 

4 Animal Husbandry U.P. Animal Husbandry Dept. To improve the productivity of animals. 

5 NABARD Ag. Deparment Soil & Water conservation & Watershed 

Development 
 

Table 4.8: Details of Convergence of IWMP with other Schemes   

S.N

o. 

Code of 

MWS 

Project 

Cost (Rs.) 

Treatable 

Area 

(ha.) 

Budget 

(Rs.) 

Convergence 

Amt. (Rs.) 

%ag

e 

Name of 

Schemes for 

Converging with 

IWMP 

Remarks 

1 All 09 

MWS 

486.115 4050.96    MNREGA For Natural resource management (Soil & 

Water conservation Structures) 
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CHAPTER-5 

MANAGEMENT ACTION PLAN 
The details of Preparatory Phase, Work Phase and Convergence Planning are described in subsequent sections. 

5.1: Entry Point Activity (EPA): 
Entry point activities are executed with the consent of stake holders and it helps in winning the confidence of the villagers for moving ahead the other 

programmes of watershed. .     

Table 5.1: Details of EPA 

S. No Name of  

Villages/Code 

Amount  

earmarked for 

EPA 

Entry point activities Planned Per unit cost (in lac.) Estimated 

Total cost (in 

lac) 

Expected month 

& year of 

completion 

1 2C2A6d2d 3.216 Puliya (Pucca work)   2012-13   to  2013-

14 

2 2C2A6d2e 1.748     

3 2C2A6d2g 1.133     

4 2C2A6g1d 2.236     

5 2C2A6g1c 1.056     

6 2C2A6g1b 2.592     

7 2C2A6h1f 2.496     

8 2C2A6h1c 2.880     

9 2C2A6h1d 2.088     

 

5.2 Work Phase: 
 

Following are the major problems of the watershed:- 
 

    Moisture stress-Drought conditions 

 Erosion hazard  

 Excess runoff  

 Land degradation 

 Low fertility of soil 

 Ground water depletion/Low ground water table,  poor quality of groundwater 

 Low cropping intensity  

 Lack of technical knowledge 
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 Lack of irrigation facilities 

 Low productivity of crops 

 Poor availability of  drinking water for human as well as animals 

 Overgrazing 

 Poor vegetative cover 

 Poor/low productive breeds of miltch animals  

 Lower milk production 

 Lack of feed & fodder availability 

 Non availability of wood/fuel 

 Lack of proper market facilities 

 Lack of educational, transportation, medical & health care facilities 

 Low wages 

 Small land holdings 

 Low income of the households 

 Lack of employment opportunity 

 Migration from the project area  
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Watershed Development Activities Proposed: 
 

The details of the activities of watershed works are given in Table 5.3. 
 

Table 5.2: Watershed wise details of Watershed Development Activities proposed in IWMP-XVI   

2c2A6g1b)

SB-1 8.00 690,633,634,628 400.00 4.50+0.60 1.10 2.80 1120.00 41.22 46166.40 - 46166.00   

SB-2 6.92 623,624 300.00 2   2.80 840.00 41.22 34624.80 - 34624.00   

SB-3 19.23 610,612,621 400.00     2.80 1120.00 41.22 46166.40 - 96166.00   

SB-4 2.03 871,872 100.00     2.47 247.00 41.22 10181.34 - 10181.00   

SB-5 8.14 12,13,14,15 400.00     2.47 988.00 41.22 40725.36 - 40725.00   

SB-6 3.66 29,27,28 180.00     2.47 444.60 41.22 18326.41 - 18326.00   

SB-7 4.07 56,57 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-8 2.64 153,157 130.00     2.47 321.10 41.22 13235.74 - 13235.00   

SB-9 4.07 162,161 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-10 4.07 108,101 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-11 4.07 216,218,214 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-12 23.19 209,208,207,206,205,204,203 550.00     2.47 1358.50 41.22 55997.37 - 105997.00   

SB-13 2.44 79,77,78,76 120.00     2.47 296.40 41.22 12217.61 - 12217.00   

SB-14 4.07 70,83,84 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-15 8.14 71,72,73 400.00     2.47 988.00 41.22 40725.36 - 40725.00   

SB-16 14.07 39,38,40 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-17 3.05 44,45 150.00     2.47 370.50 41.22 15272.01 - 15272.00   

SB-18 4.07 273,272,271 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-19 4.68 279,278,277,276 230.00     2.47 568.10 41.22 23417.08 - 23417.00   

SB-20 4.07 314,313,308 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-21 2.23 316,317 110.00     2.47 271.70 41.22 11199.47 - 11199.00   

SB-22 15.09 321,324 250.00     2.80 617.50 41.22 25453.35 - 75453.00   

SB-23 4.61 470,471,472,473 200.00     2.80 560.00 41.22 23083.20 - 23083.00   

SB-24 2.53 491 110.00     2.80 308.00 41.22 12695.76 - 12695.00   
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SB-25 3.05 329 150.00     2.47 370.50 41.22 15272.01 - 15272.00   

SB-26 4.07 327 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-27 2.03 400,325 100.00     2.47 247.00 41.22 10181.34 - 10181.00   

SB-28 3.05 411,410 150.00     2.47 370.50 41.22 15272.01 - 15272.00   

SB-29 3.25 413 160.00     2.47 395.20 41.22 16290.14 - 16290.00   

SB-30 3.25 416,415,414 160.00     2.80 448.00 41.22 18466.56 - 18466.00   

SB-31 14.61 417,402 200.00     2.80 560.00 41.22 23083.20 50000 73083.00   

SB-32 3.00 420,421 130.00     2.80 364.00 41.22 15004.08 - 15004.00   

SB-33 3.00 525,526,520 130.00     2.80 364.00 41.22 15004.08 - 15004.00   

SB-34 3.46 497,498 150.00     2.80 420.00 41.22 17312.40 - 17312.00   

SB-35 4.07 508,510,509 200.00     2.47 494.00 41.22 20362.68 - 20362.00   

SB-36 4.07 499,500 200.00     2.47 494.00 41.22 20362.68 - 20362.00 

SB-37 3.05 563,541,562 150.00     2.47 370.50 41.22 15272.01 - 15272.00 

SB-38 4.07 558,557 200.00     2.47 494.00 41.22 20362.68 - 20362.00 

SB-39 4.07 603,604 200.00     2.47 494.00 41.22 20362.68 - 20362.00 

SB-40 4.07 606,607 200.00     2.47 494.00 41.22 20362.68 - 20362.00 

SB-41 3.66 600,601 180.00     2.47 444.60 41.22 18326.41 - 18326.00 

SB-42 6.10 594,952,591,590 300.00     2.47 741.00 41.22 30544.02 - 30544.00 

SB-43 1.22 599,597 60.00     2.47 148.20 41.22 6108.80 - 6108.00 

SB-44 4.07 117,114 200.00     2.47 494.00 41.22 20362.68 - 20362.00 

SB-45 3.66 105,103,121,116 180.00     2.47 444.60 41.22 18326.41 - 18326.00 

SB-46 2.23 107,115 110.00     2.47 271.70 41.22 11199.47 - 11199.00 

SB-47 3.05 150,149 150.00     2.47 370.50 41.22 15272.01 - 15272.00 

SB-48 6.92 195,196,241,211,213 300.00     2.80 840.00 41.22 34624.80 - 34624.00   

SB-49 16.67 64,35,51,50,57 200.00     2.80 560.00 41.22 23083.00 60000 83083.00 

SB-50 9.23 30,31,29,25 400.00     2.80 1120.00 41.22 46166.00 38183 84349.00 

SB-51 4.07 44,45,46,25,23 200.00     2.47 494.00 41.22 20362.00 - 20362.00 

SB-52 4.07 17,18 200.00     2.47 494.00 41.22 20362.00 - 20362.00   

SB-53 2.44 26,21 130.00     2.47 296.40 41.22 12217.00 - 12217.00 

SB-54 3.69 32,25 160.00     2.80 448.00 41.22 18466.00 - 18466.00 

SB-55 19.38 35,36 320.00     2.80 896.00 41.22 36933.00 60000 96933.00 

SB-56 3.69 48,49 160.00     2.80 448.00 41.22 18466.00 - 18466.00   

SB-57 4.61 63,64,62 200.00     2.80 560.00 41.22 23083.00 - 23083.00 

SB-58 2.76 183,180 120.00     2.80 336.00 41.22 13849.00 - 13849.00 

SB-59 4.07 209,210,211 200.00     2.47 494.00 41.22 20362.00 - 20362.00 

SB-60 3.05 18,19,20 150.00     2.47 370.50 41.22 15272.00 - 15272.00   

SB-61 4.61 78,77,81,80,82 200.00     2.80 560.00 41.22 23083.00 - 23083.00 

SB-62 4.61 72,74,75 200.00     2.80 560.00 41.22 23083.00 - 23083.00 
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SB-63 12.76 88,87,85 120.00     2.80 336.00 41.22 13849.00 50000 63849.00 

SB-64 2.64 84,83 130.00     2.47 321.10 41.22 13235.00 - 13235.00   

SB-65 2.64 106,105,91 120.00     2.47 296.40 41.22 12217.00 - 12217.00   

SB-66 4.07 111,112,107,108,109 200.00     2.47 494.00 41.22 20362.00 - 20362.00   

SB-67 4.61 150,148 200.00     2.80 560.00 41.22 23083.00 - 23083.00   

SB-68 3.23 155,151,152,153,140 140.00     2.80 392.00 41.22 16158.00 - 16158.00   

SB-69 4.07 209,211,212 200.00     2.47 494.00 41.22 20362.00 - 20362.00   

              10530.40   434053.00 208183 642236.00   

Total 372.94         35530.10   1464524.00 408183 1872707.00   

PB-1 9.05 58,62,64 400.00 5.00+0.60 1.10 3.02 1208.00 41.22 49793.76 - 49793.00   

PB-2 6.79 46,47,50,52 300.00 2   3.02 906.00 41.22 37345.32 - 37345.00   

PB-3 4.53 68 200.00     3.02 604.00 41.22 24896.88 - 24896.00   

PB-4 23.12 286,287,288,289,290,292 600.00     3.02 1872.00 41.22 77163.84 50000 127163.00   

PB-5 6.29 245,246,247,248,249,250 300.00     2.80 840.00 41.22 34624.80 - 34624.00   

PB-6 6.29 211,212,213,220,222 300.00     2.80 840.00 41.22 34624.80 - 34624.00   

PB-7 4.98 572,573,574,575 220.00     3.02 664.40 41.22 27386.57 - 27386.00   

PB-8 7.69 423,421,420,419 340.00     3.02 1026.80 41.22 42324.70 - 42324.00   

PB-9 4.53 454,426 200.00     3.02 604.00 41.22 24896.88 - 24896.00   

PB-10 6.79 531,529 300.00     3.02 906.00 41.22 37345.32 - 37345.00   

PB-11 22.28 88,89,60,61,62,63,64,66,70 600.00     3.02 1812.00 41.22 74690.64 45413 122576.00   

PB-12 6.79 77,73,75,78 300.00     3.02 906.00 41.22 37345.32 - 37345.00   

PB-13 4.53 161,162,160 200.00     3.02 604.00 41.22 24896.88 - 24896.00   

PB-14 5.09 200,201 225.00     3.02 679.50 41.22 28008.99 - 28008.00   

PB-15 4.53 187,188 200.00     3.02 604.00 41.22 24896.88 - 24896.00   

PB-16 7.92 193,194 350.00     3.02 1057.00 41.22 43569.54 - 43569.00   

PB-17 4.41 201-A,201-B 195.00     3.02 588.90 41.22 24274.46 - 24272.00   

Total 135.62           15782.60 41.22 650558.77 95413 745960.00   

                          

CD-1 20.74 870,877 100 10.00+2.00 2.00 12.00 1200.00 46.08 55246.00 100000     

      100 2       35       

      100         4080.0       

Total                 59411.00 100000 159411   

CD-2 30.45 111,139,140,154 200 8.50+2.00 2.00 1.50 2100.00 46.08 96768.00 130000     

      100 2       70       

      100         7140.0       

Total                 103978.00 130000 233978   

CD-3 53.92 285,444,445 250 14.00+2.50 2.50 20.62 5155.00           

      125 2 125.00   71.50           
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      250   250.00   5083.75 49.95 243765.0 153000     

      250   250.00     87.50       

                1752.50       

Total                 261379.00 153000 414379   

CD-4 6.77 55,54,56,59,53 100 8.50+2.00 2.00 10.50 1050.00 46.08 48384.00       

      100 2       35       

      100         3570.0       

Total                 51989.00   51989   

CD-5 19.56 178,180,179,174 100 8.50+2.00 2.00 10.50 1050.00 46.08         

      50 2   0.70 -35.00           

              1015.00 46.08 46771.0 100000     

Total               35.00   51989   

                3570.00       

                  50376.00 100000 150376   

                  527133.00 483000 1010133   

2c2A6g1b)

SB 372.940 35530.10 35530.10 1464524.00 408183.00 1872707.00     

PB 135.620 15782.60 15782.60 650547.00 95413.00 745960.00     

CD 131.440 10448.75 10448.75 527133.00 483000.00 1010133.00     

Total 640.000 61761.450 61761.450 2642204.000 986596.000 3628800.000 36.29   

                        

  1 10%       64.800   6.480 6.480   

  2 1%       64.800   0.648 0.648   

  3 1%       64.800   0.648 0.648   

  4 4%       64.800   2.592 2.592   

  5 5%       64.800   3.240 3.240   

  6 1%       64.800   0.648 0.648   

  7 9%       64.800   5.832 5.832   

  8 10%       64.800   6.480 6.480   

  9 3%       64.800   1.944 1.944   

                  28.512   

                  64.800   
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(2c2A6d2g)

SB-1 3.10 182,183,181 200.00 3.60+0.60 1.20 2.52 504.00 41.22 20774.88 -     

SB-2 2.78 151 180.00 2 " " 453.60 41.22 18697.39 -     

SB-3 4.64 99 300.00   " " 756.00 41.22 31162.32 -     

SB-4 4.64 490,491 300.00   " " 756.00 41.22 31162.32 -     

SB-5 7.73 488,492,486 500.00   " " 1260.00 41.22 51937.20 -     

SB-6 3.86 465 250.00   " " 630.00 41.22 25968.60 -     

SB-7 4.64 438,439 300.00   " " 756.00 41.22 31162.32 -     

SB-8 4.64 1081 300.00   " " 756.00 41.22 31162.32 -     

SB-9 3.40 1036,1053 220.00   " " 554.00 41.22 22835.88 -     

SB-10 1.55 1003 100.00   " " 252.00 41.22 10387.44 -     

SB-11 3.10 1010 200.00   " " 504.00 41.22 20774.88 -     

SB-12 2.78 86,87,88 180.00   " " 453.00 41.22 18672.66 -     

SB-13 3.86 961 250.00   " " 630.00 41.22 25968.60 -     

SB-14 2.32 923 150.00   " " 378.00 41.22 15581.16 -     

SB-15 2.32 924 150.00   " " 378.00 41.22 15581.16 -     

SB-16 3.10 856,57,58,59,860 200.00   " " 504.00 41.22 20774.88 -     

SB-17 3.86 370,371 250.00   " " 630.00 41.22 25968.60 -     

SB-18 3.86 482,476,478 250.00   " " 630.00 41.22 25968.60 -     

Total 66.180   4280.00   " " 10785.60   444582.00       

PB-1 12.37 471,476,475,470 800.00 3.60+0.60 1.2 2.52 2016.00 41.22 83099.52       

PB-2 12.37 558,448,471 800.00 2     2016.00 41.22 83099.52       

PB-3 6.18 394,418,411,412 400.00       1008.00 41.22 41549.76       

PB-4 11.59 384,389,409,390 750.00       1890.00 41.22 77905.80       
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PB-5 3.86 381,382 250.00       630.00 41.22 25968.60       

PB-6 5.40 415,419 350.00       882.00 41.22 36356.04       

PB-7 3.10 471,474,478 200.00       504.00 41.22 20774.88       

PB-8 9.27 371,377,396 600.00       1512.00 41.22 62324.64       

PB-9 3.10 344,447 200.00       504.00 41.22 20774.88       

Total 67.24   4350.00       10962.00 41.22 451853.64       

MB-1 2.32 1017 150.00 3.60+0.60 1.20 2.52 378.00 41.22 15581.16       

MB-2 3.10 1012 200.00 2     504.00 41.22 20774.88       

MB-3 2.32 924 150.00       378.00 41.22 15581.16       

Total 7.74   500.00       1260.00 41.22 51937.20       

CRB-1 6.18 176 400.00 3.60+0.60 1.20 2.52 1008.00 41.22 41549.76       

CRB-2 3.10 98 200.00 2     504.00 41.22 20774.88       

CRB-3 6.96 118,107 450.00       1134.00 41.22 46743.48       

CRB-4 4.17 440 270.00       680.00 41.22 28029.60       

CRB-5 6.18 470 400.00       1008.00 41.22 41549.76       

CRB-6 3.10 355,359 200.00       504.00 41.22 20774.88       

CRB-7 5.40 332 350.00       882.00 41.22 36356.04       

CRB-8 3.40 938 220.00       554.40 41.22 22852.37       

CRB-9 7.73 1035,39,40 500.00       1260.00 41.22 51937.20       

CRB-10 4.17 1017 270.00       680.40 41.22 28046.09       

CRB-11 2.32 980,81,82 150.00       378.00 41.22 15581.16       

CRB-12 3.86 925 250.00       630.00 41.22 25968.60       

CRB-13 2.32 918 150.00       378.00 41.22 15581.16       

CRB-14 3.10 665 200.00       504.00 41.22 20774.88       

CRB-15 5.40 772,797 350.00       882.00 41.22 36356.04       

Total     4360.00       10987.20 41.22 452892.38       

CD-1 25.85 1067 50.00 10.00+2.00 2.50 15.00 750.00 47.98 35985.00 135724     

      3.40 2     17.50   1717.00       

                          

CD-2 1.60 26,447 15.00 10.00+2.00 2.50 15.00 225.00 47.98 10795.00       

      3.40 2     5.25   515.00       

  27.45   65.00       975.00   49012.00 184736     
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(2c2A6d2g)

SB 66.18 4280 10785.60 444582.00 - 444582.00     

PB 67.24 4350.00 10962.00 451853.00 - 451853.00     

MB 7.74 500.00 1260.00 51937.00 - 51937.00     

CRB 67.39 4360.00 10987.20 452892.00 - 452892.00     

CD 27.45 65.00 975.00 49012.00 135724.00 184736.00     

Total 236.00 13555.00 34949.80 1450276.00 135724.00 1586000.00 15.86   

                      

  1 10%       28.320   2.832 2.832   

  2 1%       28.320   0.283 0.283   

  3 1%       28.320   0.283 0.283   

  4 4%       28.320   1.133 1.133   

  5 5%       28.320   1.416 1.416   

  6 1%       28.320   0.283 0.283   

  7 9%       28.320   2.549 2.549   

  8 10%       28.320   2.832 2.832   

  9 3%       28.320   0.850 0.850   

                12.461 12.461   

                  28.321   
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(2c2A6d2d)

SB-1 3.82 855 150.00 3.90+0.60 1.10 2.47 370.50 41.22 15272.01 -     

SB-2 5.09 867 200.00 2   2.47 494.00 41.22 20362.68 -     

SB-3 5.10 794 200.00 "   2.47 494.00 41.22 20362.68 -     

SB-4 5.09 789 200.00 "   2.47 494.00 41.22 20362.68 -     

SB-5 6.36 306,307,308 250.00 "   2.47 617.50 41.22 25453.35 -     

SB-6 5.09 291 200.00 "   2.47 494.00 41.22 20362.68 -     

SB-7 5.10 292,293 200.00 "   2.47 494.00 41.22 20362.68 -     

SB-8 3.82 299 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-9 3.82 300 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-10 6.36 756,757 250.00 "   2.47 617.50 41.22 25453.35 -     

SB-11 5.09 696 200.00 "   2.47 494.00 41.22 20362.68 -     

SB-12 3.82 746 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-13 3.81 447 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-14 3.80 446 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-15 2.55 394 100.00 "   2.47 247.00 41.22 10181.34 -     

SB-16 3.82 341,342,344,343 150.00 "   2.47 370.50 41.22 15272.01 -     

SB-17 3.81 378,374 150.00 "   2.47 370.50 41.22 15272.01 -     
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SB-18 2.54 327 100.00 "   2.47 247.00 41.22 10181.34 -     

SB-19 2.54 304 100.00 "   2.47 247.00 41.22 10181.34       

SB-20 2.55 209 100.00 "   2.47 247.00 41.22 10181.34       

SB-21 3.80 207 150.00 "   2.47 370.50 41.22 15272.01       

SB-22 3.82 216 150.00 "   2.47 370.50 41.22 15272.01       

SB-23 1.27 8512 50.00 "   2.47 123.50 41.22 5090.67       

SB-24 2.54 126 100.00 "   2.47 247.00 41.22 10181.34       

SB-25 3.82 122 150.00 "   2.47 370.50 41.22 15272.01       

SB-26 2.81 418 150.00 "   2.47 370.50 41.22 15272.01       

SB-27 2.82 406 150.00 "   2.47 370.50 41.22 15272.01       

SB-28 2.81 242,241 150.00 "   2.47 370.50 41.22 15272.01       

SB-29 3.69 371 145.00 "   2.47 358.15 41.22 14762.94       

SB-30 2.54 295 100.00 "   2.47 247.00 41.22 10181.34       

SB-31 2.55 296 100.00 "   2.47 247.00 41.22 10181.34       

SB-32 2.54 314 100.00 "   2.47 247.00 41.22 10181.34       

SB-33 2.55 347 100.00 "   2.47 247.00 41.22 10181.34       

SB-34 7.64 467,408 300.00 "   2.47 741.00 41.22 30544.02       

Total 132.23   5195.00       12131.65   528920.00       

        200000.00         800000.00       

PB-1 8.90 653,658 300.00 5.40+0.60 1.2 3.60 1080.00 41.22 44517.60       

PB-2 8.90 699,700,702 300.00 2   3.60 1080.00 41.22 44517.60       

PB-3 8.90 330 300.00     3.60 1080.00 41.22 44517.60       

PB-4 2.96 338 100.00     3.60 360.00 41.22 14839.20       

PB-5 5.93 302 200.00     3.60 720.00 41.22 29678.40       

PB-6 2.96 280 100.00     3.60 360.00 41.22 14839.20       

PB-7 4.45 276 150.00     3.60 540.00 41.22 22258.80       

PB-8 14.84 118,117 500.00     3.60 1800.00 41.22 74196.00       
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PB-9 5.95 103,102 200.00     3.60 720.00 41.22 29678.40       

PB-10 5.93 78 200.00     3.60 720.00 41.22 29678.40       

PB-11 5.95 12,13,14 200.00     3.60 720.00 41.22 29678.40       

PB-12 5.94 191,203,189 200.00     3.60 720.00 41.22 29678.40       

PB-13 7.42 214 250.00     3.60 900.00 41.22 37098.00       

PB-14 4.45 210,211,212 150.00     3.60 540.00 41.22 22258.80       

PB-15 4.45 185 150.00     3.60 540.00 41.22 22258.80       

PB-16 4.45 107, 150.00     3.60 540.00 41.22 22258.80       

PB-17 4.45 100 150.00     3.60 540.00 41.22 22258.80       

PB-18 2.96 109 100.00     3.60 360.00 41.22 14839.20       

PB-19 5.94 24 200.00     3.60 720.00 41.22 29678.40       

PB-20 5.93 40 200.00     3.60 720.00 41.22 29678.40       

PB-21 7.42 249,250 250.00     3.60 900.00 41.22 37098.00       

PB-22 4.45 201,200 150.00     3.60 540.00 41.22 22258.80       

PB-23 4.45 231 150.00     3.60 540.00 41.22 22258.80       

PB-24 5.94 285 200.00     3.60 720.00 41.22 29678.40       

PB-25 8.90 280,281,282,284 300.00     3.60 1080.00 41.22 44517.60       

PB-26 5.95 304 200.00     3.60 720.00 41.22 29678.40       

Total 278.78   5350.00       19260.00   793897.00       

                  600000.00       

G Total 278.78   5350.00       19260.00   1393897.00       

CD-1 7.10 453,455,456 60.00 12.00+2.00 2.50 17.50 1050.00 51.08 53634.00       

        2   21.00       

            2448.00       

Total                 56103.00       

                          

CD-2 25.00 393,395,394,397 100.00 12.00+2.00 2.50 17.50 1750.00 51.08 89390.00       

        2       35.00     

                4080.00     

                  93505.00     

                  215000.00     

Total                 308505.00     
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CD-3 24.960 194,193,231,230 60.00 12.00+2.00 2.50 17.50 1050.00 51.08 53634.00     

        2       21.00     

                2448.00     

                  56103.00     

                  215000.00     

Total                 271103.00     

                          

CD-4 11.592 32,69,35,39 100.00 12.00+2.00 2.50 17.50 1750.00 51.08 89390.00     

        2       35.00     

                4080.00     

                  93505.00       

Total 68.652   320.00       5600.00   729216.00     

                        

                        

WHB-1 35.006 331,332,334,333 100.00 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2       35.00     

                4250.00     

                  100060.00     

Total 68.652   320.00         250000.00       

                  350060.00     

                        

WHB-2 35.006 260,261,287,286,288,285 100.00 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00     

        2       35.00       

                4250.00       

                  100060.00       

Total 68.652 
  
 320.00         250000.00       

                  350060.00       

                          

WHB-3 35.006 146,64,66,65,61,63 100.00 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2       35.00       

                4250.00       

                  100060.00       

Total 68.652   320.00         250000.00       

    

  

             350060.00       
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(2c2A6d2d)

SB 152.000 5195.00 12131.65 528920.00 - 528920.00     

PB 308.000 5350.00 19260.00 793897.00 600000.00 1393897.00     

CD 88.650 320.00 5600.00 299216.00 430000.00 729216.00     

WHB 121.350 300.00 5625.00 300180.00 750000.00 1050180.00     

Chakroad 
puliya 

nirman 

        800000.00 800000.00 

  

  

Total 670.000 11165.000 42616.650 1922213.000 2580000.000 4502213.000 45.022   

                        

                        

  1 10%       80.400   8.040 8.040   

  2 1%       80.400   0.804 0.804   

  3 1%       80.400   0.804 0.804   

  4 4%       80.400   3.216 3.216   

  5 5%       80.400   4.020 4.020   

  6 1%       80.400   0.804 0.804   

  7 9%       80.400   7.236 7.236   

  8 10%       80.400   8.040 8.040   

  9 3%       80.400   2.412 2.412   

                35.376 35.376   

                  80.398   
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(2c2A6h1f)

SB-1 19.059 3,6,7,9 850 0.60+4.40 1.20 3.00 2550 41.22 105111     

SB-2 6.726 5,4 300 2   " 900 41.22 37098     

SB-3 10.09 386,375,377,378,373,372 450 " " " 1350 41.22 55647     

SB-4 10.09 360,361,362,363,389, 450 " " " 1350 41.22 55647     

SB-5 17.937 965,970,969,968 800 " " " 2400 41.22 98928     

SB-6 44.629 813,931,929 1500 " " " 4500 41.22 185490   60640 

SB-7 13.453 959,960,956,954 600 " " " 1800 41.22 74196     

SB-8 5.605 928,927 250 " " " 750 41.22 30915     

SB-9 17.937 950,951,948,947,941,942,943 800 " " " 2400 41.22 98928     

SB-10 10.09 881,882,884 450 " " " 1350 41.22 55647     

SB-11 14.574 913,914,916,911 650 " " " 1950 41.22 80379     

SB-12 15.695 918,919,921 700 " " " 2100 41.22 86562     

SB-13 19.059 869,838,872 850 " " " 2550 41.22 105111     

SB-14 13.453 990,955,956,957,958 600 " " " 1800 41.22 74196     

SB-15 17.937 983,984,986 800 " " " 2400 41.22 98928     

SB-16 13.453 930,931,932,933,934,935 600 " " " 1800 41.22 74196     

SB-17 22.422 972,967,966 1000 " " " 3000 41.22 123660     

SB-18 5.605 897 250 " " " 750 41.22 30915     

SB-19 6.726 912 300 " " " 900 41.22 37098     
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SB-20 7.847 773,774 350 " " " 1050 41.22 43281     

SB-21 8.968 400 " " " 1200 41.22 49464     

SB-22 4.484 891 200 " " " 600 41.22 24732     

SB-23 6.726 808,809 300 " " " 900 41.22 37098     

SB-24 22.422 743,765,763,761,787 1100 " " " 3300 41.22 136026     

SB-25 6.726 743 300 " " " 900 41.22 37098     

SB-26 6.726 544,542 300 " " " 900 41.22 37098     

SB-27 8.968 471,474,475 400 " " " 1200 41.22 49464     

SB-28 8.968 478 400 " " " 1200 41.22 49464     

SB-29 6.726 477,476 300 " " " 900 41.22 37098     

SB-30 8.968 470,469,468,471,472,473,467 400 " " " 1200 41.22 49464     

SB-31 5.605 481 250 " " " 750 41.22 30915     

SB-32 6.728 482,483 300 " " " 900 41.22 37098     

SB-33 6.726 464 300 " " " 900 41.22 37098     

SB-34 5.605 462 250 " " " 1500 41.22 61830     

SB-35 11.018 451,453,456 500 " " " 1500 41.22 61830     

PB-1 8.862 855,852,851 500 4.70+0.60 1.30 3.44 1720 41.22 70898.4     

PB-2 19.497 505,511,545,509 110 2 " " 3784 41.22 155976.48     

PB-3 10.634 365,364,472,483 600 " " " 2064 41.22 85078.08     

PB-4 3.544 233,259 200       688 41.22 28359.36     

PB-5 7.089 319,318,311,310 400       1376 41.22 56718.72     

PB-6 5.317 610,608,604,605 300       1032 41.22 42539.04     

WHB-1 21.043 297,291,292,294,290,281,287 200 11.50+2.00 3.00 20.25 4050 51.08 178780.0   200000 378780 

  18.205 280,281,221,223,222 150 2   Old 
(-) 
550.00         

              3500         

WHB-2             3037         

            Old 
(-) 
537.50         

              2500.00 51.08 127700.0   200000 378780 

                        706480 
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(2c2A6h1f)

SB 425.800 18500.00 55500.00 2348350.00 - 2348350.00     

PB 54.940 3100.00 10664.00 439570.00 - 439570.00     

WHB 39.260 350.00 7087.00 306480.00 400000.00 706480.00     

Total 520.000 21950.000 73251.000 3094400.000 400000.000 3494400.000 34.944   

                        

                        

  1 10%       62.400   6.240 6.240   

  2 1%       62.400   0.624 0.624   

  3 1%       62.400   0.624 0.624   

  4 4%       62.400   2.496 2.496   

  5 5%       62.400   3.120 3.120   

  6 1%       62.400   0.624 0.624   

  7 9%       62.400   5.616 5.616   

  8 10%       62.400   6.240 6.240   

  9 3%       62.400   1.872 1.872   

                27.456 27.46   

                  62.40   
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(2c2A6h1c)

SB-1 4.62 217,216 200 3.90+0.60 1.10 2.47 494.00 41.22 20362.68     

SB-2 2.30 9 100 2   2.47 247.00 41.22 10181.34     

SB-3 3.46 55,56 150 " " 2.47 370.50 41.22 15272.01     

SB-4 3.98 119 150 " " 2.47 370.50 41.22 15272.01     

SB-5 2.34 248,251,252 100 " " 2.47 247.00 41.22 10181.34     

SB-6 3.44 245,238 150 " " 2.47 370.50 41.22 15272.01     

SB-7 3.45 255 150 " " 2.47 370.50 41.22 15272.01     

SB-8 3.47 93,96 150 " " 2.47 370.50 41.22 15272.01     

SB-9 3.45 681 150 " " 2.47 370.50 41.22 15272.01     

SB-10 3.47 676 150 " " 2.47 370.50 41.22 15272.01     

SB-11 3.47 690 150 " " 2.47 370.50 41.22 15272.01     

SB-12 2.30 697 100 " " 2.47 247.00 41.22 10181.34     

SB-13 3.62 521 150 " " 2.47 370.50 41.22 15272.01     

SB-14 2.29 554 100 " " 2.47 247.00 41.22 10181.34     

SB-15 3.47 553 150 " " 2.47 370.50 41.22 15272.01     

SB-16 3.46 577,578 150 " " 2.47 370.50 41.22 15272.01     

SB-17 3.41 600 150 " " 2.47 370.50 41.22 15272.01     
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SB-18 3.46 610 150 " " 2.47 370.50 41.22 15272.01     

SB-19 2.38 649 100 " " 2.47 247.00 41.22 10181.34     

SB-20 2.31 639,640 100 " " 2.47 247.00 41.22 10181.34     

SB-21 3.47 150 " " 2.47 370.50 41.22 15272.01     

SB-22 3.46 276 150 " " 2.47 370.50 41.22 15272.01     

SB-23 3.46 278 150 " " 2.47 370.50 41.22 15272.01     

SB-24 3.46 279 150 " " 2.47 370.50 41.22 15272.01     

SB-25 3.48 246 150 " " 2.47 370.50 41.22 15272.01     

SB-26 3.46 247 150 " " 2.47 370.50 41.22 15272.01     

SB-27 2.31 245 100 " " 2.47 247.00 41.22 10181.34     

SB-28 3.46 301,302,303 150 " " 2.47 370.50 41.22 15272.01     

SB-29 3.45 341 150 " " 2.47 370.50 41.22 15272.01     

SB-30 3.46 525 100 " " 2.47 247.00 41.22 10181.34     

SB-31 2.31 221 100 " " 2.47 247.00 41.22 10181.34     

SB-32 2.31 220 150 " " 2.47 370.50 41.22 15272.01     

SB-33 3.46 281 100 " " 2.47 247.00 41.22 10181.34     

SB-34 2.31 288 100 " " 2.47 247.00 41.22 10181.34     

SB-35 2.32 282 100 " " 2.47 247.00 41.22 10181.34     

SB-36 2.30 283 100 " " 2.47 247.00 41.22 10181.34     

SB-37 2.30 289 100 " " 2.47 247.00 41.22 10181.34     

SB-38 2.31 290 100 " " 2.47 247.00 41.22 10181.34     

SB-39 2.30 292 100 " " 2.47 247.00 41.22 10181.34     

SB-40 2.30 297 100 " " 2.47 247.00 41.22 10181.34     

SB-41 2.30 295 100 " " 2.47 247.00 41.22 10181.34     

SB-42 2.33 261 100 " " 2.47 247.00 41.22 10181.34     

SB-43 2.30 238 100 " " 2.47 247.00 41.22 10181.34     

SB-44 2.31 237 100 " " 2.47 247.00 41.22 10181.34     

SB-45 2.31 234,240 100 " " 2.47 247.00 41.22 10181.34     

SB-46 2.31 253 100 " " 2.47 247.00 41.22 10181.34     
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CD-1 11.33 555 100 12.00+2.00 2.50 17.50 1750.00 51.08 89390.00     

        2   35.00     

                4080.00     

                  93505.00     

                        

CD-2 41.02 564,564 100 12.00+2.00 2.50 17.50 1750.00 51.08 89390.00     93505 

        2   35.00     

                4080.00     

                  93505.00   250000 343505.0 

                        

CD-3 11.4 536,535 100 12.00+2.00 2.50 17.50 1750.00 51.08 89390.00       

        2   35.00     

                4080.00     

                  93505.00     93505.00 

CD-4 5.88 524,532 50 12.00+2.00 2.50   875.00   45325.00       

        2   17.00     

                2040.00     

                  47382.00     47382.00 

                        

CD-5 5.90 379,378,303 50 12.00+2.00 2.50   875.00   45325.00       

        2   17.00     

                2040.00     

                  47382.00     47382.00 

CD-6 38.4 369,370 70 2.50+2.50 2.50 18.75 1312.50   66948.00       

        2   25.00     

                2975.00     

                  69948.00   250000 319948.0 

CD-7 35.90 48 50 12.00+2.00 2.50 17.50 875.00 51.08 45325.00       

        2   17.00     
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                2040.00     

                  47382.00   250000 297382.0 

                          

CD-8 5.84 263,267 50 12.00+2.00 2.50 17.50 875.00 51.08 45325.00       

        2   17.00     

                2040.00     

                  47382.00   250000 47382.0 

                          

WHB-1 35.60 187,188,.189 100 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2   35.00     

                4250.00     

                  100060.00   250000 350060.0 

                          

WHB-2 35.60 179,180,181,296 100 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2   35.00     

                4250.00     

                  100060.00   300000 400060.0 

                          

WHB-3 46.78 342,357,297,307 120 14.50+2.50 3.00 25.50 3060.00 52.92 161935.00       

        2   42.00     

                5916.00     

                  167893.00   300000 467893.0 
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(2c2A6h1c)

PB 186.280 3560.00 12816.00 528275.00 400000.00 928275.00     

SB 134.950 5850.00 14449.50 595608.00 - 595608.00     

CD 155.670 570.00 10062.00 539991.00 750000.00 1289991.00     

WHB 123.100 320.00 6810.00 368013.00 850000.00 1218013.00     

Total 600.000 10300.000 44137.500 2031887.000 2000000.000 4031887.000 40.319   

                        

                        

  1 10%       72.000   7.200 7.200   

  2 1%       72.000   0.720 0.720   

  3 1%       72.000   0.720 0.720   

  4 4%       72.000   2.880 2.880   

  5 5%       72.000   3.600 3.600   

  6 1%       72.000   0.720 0.720   

  7 9%       72.000   6.480 6.480   

  8 10%       72.000   7.200 7.200   

  9 3%       72.000   2.160 2.160   

                31.680 31.680   

                  71.999   
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(2c2A6d2e)

PB-1 5.93 618,624 200 5.40+0.60 1.20 3.60 720.00 41.22 29678.40     

PB-2 595.00 596,600,601,611 200 2   3.60 720.00 41.22 29678.40     

PB-3 5.90 640,642 200 " " 3.60 720.00 41.22 29678.40     

PB-4 4.45 476,652,654 150 " " 3.60 540.00 41.22 22258.80     

PB-5 4.45 890,893,895,894 150 " " 3.60 540.00 41.22 22258.80     

PB-6 4.50 884,885,886 150 " " 3.60 540.00 41.22 22258.80     

PB-7 1.48 469 50 " " 3.60 180.00 41.22 7419.60     

PB-8 2.96 279,226,275 100 " " 3.60 360.00 41.22 14839.20     

PB-9 2.90 259 100 " " 3.60 360.00 41.22 14839.20     

PB-10 5.93 249,250,251 200 " " 3.60 720.00 41.22 29678.40     

PB-11 2.95 247,248 100 " " 3.60 360.00 41.22 14839.20     

PB-12 5.92 37,38 200 " " 3.60 720.00 41.22 29678.40     

PB-13 2.96 58 100 " " 3.60 360.00 41.22 14839.20     

PB-14 4.40 57 150 " " 3.60 540.00 41.22 22258.80     

PB-15 2.95 25 100 " " 3.60 360.00 41.22 14839.20     

PB-16 1.50 167 50 " " 3.60 180.00 41.22 7419.60     
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PB-17 4.50 213,214,167 150 " " 3.60 540.00 41.22 22258.80     

PB-18 4.40 234,233,235 150 " " 3.60 540.00 41.22 22258.80     

PB-19 5.90 204 200 " " 3.60 720.00 41.22 29678.40     

PB-20 8.90 59 300 " " 3.60 1080.00 41.22 44517.60     

              200000.00     

              645176.00     

SB-1 2.54 245,257,258,262 100 3.90+0.60 1.10 2.47 247.00 41.22 10181.34     

SB-2 2.55 239,240 100 2 " 2.47 247.00 42.22 10428.34     

SB-3 2.50 228,229,230 100 " " 2.47 247.00 43.22 10675.34     

SB-4 2.50 226,231 100 " " 2.47 247.00 44.22 10922.34     

SB-5 2.55 41,43 100 " " 2.47 247.00 45.22 11169.34     

SB-6 2.52 61,63,64 100 " " 2.47 247.00 46.22 11416.34     

SB-7 2.54 67,68,69 100 " " 2.47 247.00 47.22 11663.34     

SB-8 2.50 38 100 " " 2.47 247.00 48.22 11910.34     

SB-9 1.25 20 50 " " 2.47 123.50 49.22 6078.67     

SB-10 1.22 13 50 " " 2.47 123.50 50.22 6202.17     

SB-11 1.20 604 50 " " 2.47 123.50 51.22 6325.67     

SB-12 1.25 603 50 " " 2.47 123.50 52.22 6449.17     

SB-13 1.20 575 50 " " 2.47 123.50 53.22 6572.67     

SB-14 1.22 572 50 " " 2.47 123.50 54.22 6696.17     

SB-15 1.25 661 50 " " 2.47 123.50 55.22 6819.67     

SB-16 1.20 410 50 " " 2.47 123.50 56.22 6943.17     

SB-17 1.30 403 50 " " 2.47 123.50 57.22 7066.67     

SB-18 2.54 417 100 " " 2.47 247.00 58.22 14380.34     

SB-19 1.25 429 50 " " 2.47 123.50 59.22 7313.67     

SB-20 2.50 61 100 " " 2.47 247.00 60.22 14874.34     

SB-21 1.20 1426 50 " " 2.47 123.50 61.22 7560.67     

SB-22 2.50 1425 100 " " 2.47 247.00 62.22 15368.34     



90 

 

SB-23 1.25 1407 50 " " 2.47 123.50 63.22 7807.67     

SB-24 2.55 472 100 " " 2.47 247.00 64.22 15862.34     

SB-25 1.26 451 50 " " 2.47 123.50 65.22 8054.67     

SB-26 1.20 450 50 " " 2.47 123.50 66.22 8178.17     

SB-27 1.25 445 50 " " 2.47 123.50 67.22 8301.67     

SB-28 1.22 426 50 " " 2.47 123.50 68.22 8425.17     

SB-29 2.54 369 100 " " 2.47 247.00 69.22 17097.34     

SB-30 2.55 342 100 " " 2.47 247.00 70.22 17344.34     

SB-31 2.56 326 100 " " 2.47 247.00 71.22 17591.34     

SB-32 2.50 416 100 " " 2.47 247.00 72.22 17838.34     

SB-33 2.50 404 100 " " 2.47 247.00 73.22 18085.34     

SB-34 2.55 359 100 " " 2.47 247.00 74.22 18332.34     

SB-35 1.25 369 50 " " 2.47 123.50 75.22 9289.67     

SB-36 1.20 374,373 50 " " 2.47 123.50 76.22 9413.17     

SB-37 2.54 398 100 " " 2.47 247.00 77.22 19073.34     

SB-38 2.55 327 100 " " 2.47 247.00 78.22 19320.34     

SB-39 2.58 313 100 " " 2.47 247.00 79.22 19567.34     

SB-40 1.25 307 50 " " 2.47 123.50 80.22 9907.17     

SB-41 2.52 305 100 " " 2.47 247.00 81.22 20061.34     

SB-42 2.55 41,42,43 100 " " 2.47 247.00 82.22 20308.34     

SB-43 1.28 40 50 " " 2.47 123.50 83.22 10277.67     

SB-44 1.25 235 50 " " 2.47 123.50 84.22 10401.17     

SB-45 1.22 158,159 50 " " 2.47 123.50 85.22 10524.67     

SB-46 2.54 15, 19 100 " " 2.47 247.00 86.22 21296.34     

SB-47 2.10 197,202 80 " " 2.47 197.60 87.22 17234.67     

CD-1 5.85 491,490 50 12.00+2.00 2.50 17.50 875.00 51.08 44695.00     

        2   17.00     

                2040.00     

                  46752.00     
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CD-2 5.85 308,309 50 12.00+2.00 2.50 17.50 875.00 51.08 44695.00       

        2   17.00     

                2040.00     

                  46752.00       

CD-3 30.45 259,278 50 12.00+2.00 2.50 17.50 875.00 51.08 44695.00       

        2   17.00     

                2040.00     

                  46752.00   200000 246752.00 

CD-4 5.85 167,168 50 12.00+2.00 2.50 17.50 875.00 51.08 44695.00       

        2   17.00     

                2040.00     

                  46752.00       

WHB-1 35.00 101,102,103,98,91,100 100 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2   35.00     

                4250.00     

                  100060.00   250000 350060.0 

WHB-2 35.00 133,138,128,127 100 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2   35.00     

                4250.00     

                  100060.00   250000 350060.0 

WHB-3 35.00 208,169,171,204 100 12.50+2.50 2.50 18.75 1875.00 51.08 95775.00       

        2   35.00     

                4250.00     

                  100060.00   250000 350060.0 
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(2c2A6d2e)

SB 82.100 3580.00 8842.60 364492.00 - 364492.00     

PB 129.000 3000.00 10800.00 445076.00 200000.00 645076.00     

CD 48.000 200.00 3500.00 187008.00 200000.00 387008.00     

WHB 105.000 300.00 5625.00 300180.00 750000.00 1050180.00     

Total 364.100 7080.000 28767.600 1296756.000 1150000.000 2446756.000 24.468   

                        

                        

  1 10%       43.692   4.369 4.369   

  2 1%       43.692   0.437 0.437   

  3 1%       43.692   0.437 0.437   

  4 4%       43.692   1.748 1.748   

  5 5%       43.692   2.185 2.185   

  6 1%       43.692   0.437 0.437   

  7 9%       43.692   3.932 3.932   

  8 10%       43.692   4.369 4.369   

  9 3%       43.692   1.311 1.311   

                19.224 19.224   

                  43.692   
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(2c2A6h1d)

SB-1 2.55 105 100 3.90+0.60 1.10 2.47 247.00 41.22 10181.34     

SB-2 2.55 121 100 2   2.47 247.00 41.22 10181.34     

SB-3 5.10 158,159,162,163,164 200 " " 2.47 494.00 41.22 20362.68     

SB-4 2.54 154,155 100 " " 2.47 247.00 41.22 10181.34     

SB-5 2.54 171,173 100 " " 2.47 247.00 41.22 10181.34     

SB-6 2.53 344 100 " " 2.47 247.00 41.22 10181.34     

SB-7 2.53 337 100 " " 2.47 247.00 41.22 10181.34     

SB-8 3.81 175 150 " " 2.47 370.50 41.22 15272.01     

SB-9 2.55 180 100 " " 2.47 247.00 41.22 10181.34     

SB-10 5.10 178 200 " " 2.47 494.00 41.22 20362.68     

SB-11 1.27 83 50 " " 2.47 123.50 41.22 5090.67     

SB-12 2.55 80 100 " " 2.47 247.00 41.22 10181.34     

SB-13 2.54 74 100 " " 2.47 247.00 41.22 10181.34     

SB-14 2.55 36 100 " " 2.47 247.00 41.22 10181.34     

SB-15 2.54 29,30,32 100 " " 2.47 247.00 41.22 10181.34     

SB-16 3.80 55,59 150 " " 2.47 370.50 41.22 15272.01     

SB-17 1.27 197 50 " " 2.47 123.50 41.22 5090.67     

SB-18 3.81 194 150 " " 2.47 370.50 41.22 15272.01     

SB-19 2.55 200/1 100 " " 2.47 247.00 41.22 10181.34     
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SB-20 2.52 200/2, 200/3 100 " " 2.47 247.00 41.22 10181.34     

SB-21 2.53 229 100 " " 2.47 247.00 41.22 10181.34     

SB-22 2.55 227 100 " " 2.47 247.00 41.22 10181.34     

SB-23 2.54 226 100 " " 2.47 247.00 41.22 10181.34     

SB-24 3.81 239 100 " " 2.47 247.00 41.22 10181.34     

SB-25 3.81 238,240 150 " " 2.47 370.50 41.22 15272.01     

SB-26 3.82 232,234 150 " " 2.47 370.50 41.22 15272.01     

SB-27 2.54 249,255 100 " " 2.47 247.00 41.22 10181.34     

SB-28 3.82 256,280,280/3 150 " " 2.47 370.50 41.22 15272.01     

SB-29 1.27 281 50 " " 2.47 123.50 41.22 5090.67     

SB-30 1.25 282,284 50 " " 2.47 123.50 41.22 5090.67     

SB-31 1.30 293 50 " " 2.47 123.50 41.22 5090.67     

SB-32 1.27 272,273,275 50 " " 2.47 123.50 41.22 5090.67     

SB-33 1.25 25 50 " " 2.47 123.50 41.22 5090.67     

SB-34 1.27 418 50 " " 2.47 123.50 41.22 5090.67     

SB-35 2.54 451 100 " " 2.47 247.00 41.22 10181.34     

SB-36 3.81 333,336 150 " " 2.47 370.50 41.22 15272.01     

SB-37 2.55 346 100 " " 2.47 247.00 41.22 10181.34     

SB-38 2.56 362 100 " " 2.47 247.00 41.22 10181.34     

SB-39 2.52 360 100 " " 2.47 247.00 41.22 10181.34     

SB-40 2.56 358 100 " " 2.47 247.00 41.22 10181.34     

SB-41 2.54 343 100 " " 2.47 247.00 41.22 10181.34     

SB-42 2.55 340,341 100 " " 2.47 247.00 41.22 10181.34     

SB-43 1.25 195 50 " " 2.47 123.50 41.22 5090.67     

SB-44 1.27 192 50 " " 2.47 123.50 41.22 5090.67     

SB-45 3.82 212 150 " " 2.47 370.50 41.22 15272.01     

SB-46 2.54 237,313 100 " " 2.47 247.00 41.22 10181.34     

SB-47 2.55 302 100 " " 2.47 247.00 41.22 10181.34     

SB-48 3.81 301 150 " " 2.47 370.50 41.22 15272.01     

SB-49 3.82 121 150 " " 2.47 370.50 41.22 15272.01     

SB-50 2.54 148 100 " " 2.47 247.00 41.22 10181.34     
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SB-51 2.55 150 100 " " 2.47 247.00 41.22 10181.34     

SB-52 2.54 144 100 " " 2.47 247.00 41.22 10181.34     

SB-53 2.55 107 100 " " 2.47 247.00 41.22 10181.34     

SB-54 2.55 98 100 " " 2.47 247.00 41.22 10181.34     

SB-55 3.81 293 150 " " 2.47 370.50 41.22 15272.01     

SB-56 3.80 246,248 150 " " 2.47 370.50 41.22 15272.01     

SB-57 3.82 254 150 " " 2.47 370.50 41.22 15272.01     

SB-58 2.54 325 100 " " 2.47 247.00 41.22 10181.34     

SB-59 2.55 365/1, 368 100 " " 2.47 247.00 41.22 10181.34     

SB-60 3.81 369 150 " " 2.47 370.50 41.22 15272.01     

SB-61 3.82 307 150 " " 2.47 370.50 41.22 15272.01     

SB-62 2.54 277 100 " " 2.47 247.00 41.22 10181.34     

SB-63 2.66 256 100 " " 2.47 247.00 41.22 10181.34     

PB-1 4.45 66 150 5.40+0.60 1.20 3.60 540.00 41.22 22258.80     

PB-2 8.90 201 300 2 " 3.60 1080.00 41.22 44517.60     

PB-3 6.00 119 200 " " 3.60 720.00 41.22 29678.40     

PB-4 4.45 128 150 " " 3.60 540.00 41.22 22258.80     

PB-5 9.15 218,241,242,243,246 300 " " 3.60 1080.00 41.22 44517.60     

PB-6 2.95 327 100 " " 3.60 360.00 41.22 14839.20     

PB-7 2.95 399 100 " " 3.60 360.00 41.22 14839.20     

PB-8 5.90 277,229 200 " " 3.60 720.00 41.22 29678.40     

PB-9 5.95 271 200 " " 3.60 720.00 41.22 29678.40     

PB-10 4.45 462 150 " " 3.60 540.00 41.22 22258.80     

PB-11 6.90 434 233 " " 3.60 838.80 41.22 34575.34     

PB-12 4.45 17,18 150 " " 3.60 540.00 41.22 22258.80     

                        

CD-1 31.00 61,67,68 50 12.00+2.00 2.50 18.75 937.50 47.96 44962.50     

        2   18.00     

                2125.00     

                  47105.50 200000   247105.5 
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CD-2 31.00 200/3,200/4,209/131 50 12.00+2.00 2.50 18.75 937.50 47.96 44962.50     

        2   18.00     

                2125.00     

                  47105.50 200000   247105.5 

                        

WHB-1 60.90 402,404,428,431 100 15.00+3.00 3.00 27.00 2700.00 51.08 137916.00       

        2   35.00     

                5100.00     

                  143057.00   500000 643051.0 

                          

WHB-2 36.30 436,437,27,28,29 60 14.50+2.50 3.00 25.50 1530.00 51.08 78152.00       

        2   21.00     

                2958.00     

                  81131.00   300000 381131.0 

                          

WHB-3 36.30 16,17,35,344,345,348 60 14.50+2.50 3.00 25.50 1530.00 51.08 78152.00       

        2   21.00     

                2958.00     

                  81131.00   300000 381131.0 
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(2c2A6h1d)

SB 173.000 6800.00 16796.00 642331.00 - 642331.00     

PB 66.500 2233.00 8038.00 331359.00 - 331359.00     

CD 62.000 100.00 1875.00 94210.00 400000.00 494210.00     

WHB 133.500 220.00 5760.00 355300.00 1100000.00 1455300.00     

Total 435.000 9353.000 32469.000 1423200.000 1500000.000 2923200.000 29.232   

                        

                        

  1 10%       52.200   5.220 5.220   

  2 1%       52.200   0.522 0.522   

  3 1%       52.200   0.522 0.522   

  4 4%       52.200   2.088 2.088   

  5 5%       52.200   2.610 2.610   

  6 1%       52.200   0.522 0.522   

  7 9%       52.200   4.698 4.698   

  8 10%       52.200   5.220 5.220   

  9 3%       52.200   1.566 1.566   

                22.968 22.968   

                  52.200   
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(2c2A6g1d)

SB-1 7.95 861,862,863 450 4.20+0.60 1.20 2.88 1296.00 41.22 53421.12     

SB-2 3.53 751,752,760 200 2   2.88 576.00 41.22 23742.72     

SB-3 5.30 24,25 300 " " 2.88 864.00 41.22 35614.08     

SB-4 4.42 9 250 " " 2.88 720.00 41.22 29678.40     

SB-5 5.30 18 300 " " 2.88 864.00 41.22 35614.08     

SB-6 3.53 14 200 " " 2.88 576.00 41.22 23742.72     

SB-7 3.53 205 200 " " 2.88 576.00 41.22 23742.72     

SB-8 4.95 175 280 " " 2.88 806.40 41.22 33239.81     

SB-9 1.59 185 90 " " 2.88 259.20 41.22 10684.22     

SB-10 0.88 187 50 " " 2.88 144.00 41.22 5935.68     

SB-11 6.18 2,3,4 350 " " 2.88 1008.00 41.22 41549.76     

SB-12 3.18 11,12 180 " " 2.88 518.40 41.22 21368.45     

SB-13 7.07 819,820 400 " " 2.88 1152.00 41.22 47485.44     

SB-14 7.95 104 to 110 450 " " 2.88 1296.00 41.22 53421.12     

SB-15 9.53 119,120,134 540 " " 2.88 1555.20 41.22 64105.34     

SB-16 2.30 136 130 " " 2.88 374.40 41.22 15432.77     

SB-17 2.30 144 130 " " 2.88 374.40 41.22 15432.77     

SB-18 4.06 150 230 " " 2.88 662.40 41.22 27304.13     

SB-19 3.53 155 200 " " 2.88 576.00 41.22 23742.72     

SB-20 5.30 772,773 300 " " 2.88 864.00 41.22 35614.08     
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SB-21 6.18 521,523 350 " " 2.88 1008.00 41.22 41549.76     

SB-22 5.30 505 300 " " 2.88 864.00 41.22 35614.08     

SB-23 7.95 495,497,498 450 " " 2.88 1296.00 41.22 53421.12     

SB-24 2.30 252,253 130 " " 2.88 374.40 41.22 15432.77     

SB-25 5.30 235,237 300 " " 2.88 864.00 41.22 35614.08     

SB-26 0.88 226 50 " " 2.88 144.00 41.22 5935.68     

SB-27 1.41 244 80 " " 2.88 230.40 41.22 9497.09     

SB-28 1.06 248 60 " " 2.88 172.80 41.22 7122.82     

SB-29 6.01 133,134 340 " " 2.88 979.20 41.22 40362.62     

SB-30 9.72 

121,122,124,125,12

7 550 " " 2.88 1584.00 41.22 65292.48     

SB-30-
A 3.53 141,142 200     2.88 576.00 41.22 23742.72     

SB-31 5.65 75 320 " " 2.88 921.60 41.22 37988.35     

SB-32 5.83 48 to 51 330 " " 2.88 950.40 41.22 39175.49     

SB-33 1.59 599 90 " " 2.88 259.20 41.22 10684.22     

SB-34 5.30 606 to 610 300 " " 2.88 864.00 41.22 35614.08     

SB-35 4.24 622 to 625 240 " " 2.88 691.20 41.22 28491.26     

SB-36 5.30 638 300 " " 2.88 864.00 41.22 35614.08     

SB-37 4.24 643,644 240 " " 2.88 691.20 41.22 28491.26     

Total 174.17   9860     

109.4

4 28396.80 

1566.3

6 

1170516.1

0     

PB-1 4.95 341 280 4.20+0.60 1.20 2.88 806.40 41.22 33239.81     

PB-2 4.77 670/793 270 2 2.88 777.60 41.22 32052.67     

Total 9.72   550     5.76 1584.00 82.44 65292.48     

CD-1 10.50 1146,1145 150 8.00+2.00 2.00 10.00 1500.00 44.34 66510.00     

            150X8X3.40 3.40 4080.00     

  Total               70590.00     

CD-2 
17021.0

0 841,842,850,847 160 9.50+2.00 2.50 14.37 2299.20 47.96 110269.63     

            
160X10X3.4
0   5440.00     

  Total               115709.63     
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CD-3 29.44 775,791 80 9.50+2.00 2.50 14.37 1149.60 47.96 55134.82     

            80X10X3.40   2720.00   140000 

  Total               57854.82     

CD-4 28.52 793,794,798 50 11.00+2.00 3.00 19.50 975.00 51.08 49803.00     

            50X11X3.40   1870.00   140000 

  Total               51673.00     

CD-5 37.45 39,92,93 50 11.00+2.00 3.00 19.50 975.00 51.08 49803.00     

            50X11X3.40   1870.00   200000 

  Total               51673.00     

CD-6 37.45 44,82 50 11.00+2.00 3.00 19.50 975.00 51.08 49803.00     

            50X11X3.40   1870.00   200000 

  Total               51673.00     

CD-7 9.68 62,63 90 9.50+2.00 2.50 14.37 1293.30 47.96 62026.67     

            90X10X3.40   3060.00     

  Total               65086.67     

CD-8 32.38 208,209,211 250 8.00+2.00 2.00 10.00 2500.00 44.34 110850.00     

            250X8X3.40   6800.00   100000 

  Total               117650.00     

CD-9 22.80 502,494 80 9.50+2.00 2.50 14.37 1149.60 47.96 55134.82     

            80X10X3.40   2720.00   95365 

  Total               57854.82     

CD-10 25.60 513,531 60 11.00+2.00 2.00 19.50 1170.00 51.08 59763.60     

            60X11X3.40   2244.00   110000 

  Total               62007.60     

CD-11 30.90 663 250 8.00+2.00 2.00 10.00 2500.00 44.34 110850.00     

            250X8X3.40   6800.00   90000 

  Total               117650.00     
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(2c2A6g1d)

SB 174.180 98.60 28396.80 1170516.00 - 1170516.00     

PB 9.720 550.00 1584.00 65292.50 - 65292.50       

CD 281.950 1270.00 16486.70 819393.00 1075365.00 1894758.00     

Total 465.850 1918.600 46467.500 2055201.500 1075365.000 3130566.500 31.31   

                        

                        

  1 10%       55.900   5.590 5.590   

  2 1%       55.900   0.559 0.559   

  3 1%       55.900   0.559 0.559   

  4 4%       55.900   2.236 2.236   

  5 5%       55.900   2.795 2.795   

  6 1%       55.900   0.559 0.559   

  7 9%       55.900   5.031 5.031   

  8 10%       55.900   5.590 5.590   

  9 3%       55.900   1.677 1.677   

                24.596 24.596   

                  55.902   
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(2c2A6g1c)

P.B.-1 14.05 902,903,904,913,912 600 4.50+0.60 1.50 3.82 2292.00 41.22 94476.24     

P.B.-2 13.35 461,463,465,447,458 571 2   3.82 2181.22 41.22 89909.89     

Total                 184385.00     

CD-1 28.56 110,111,83,82 100 10.00+2.00 2.50 15.00 1500.00 47.96 71940.00     

                3.40 3400.00     

              116630.00     

Total             191970.00     

CD-2 37.65 174,201,175,213,222 150 10.00+2.00 2.50 15.00   47.96 107910.00     

                3.40 5100.00     

              140000.00     

              253010.00     

Total             444980.00     

WHB-1 2.21 269,272,341,346,266 180 12.00+2.00 3.00 21.00 3780.00 51.08 162867.00     

        2     -607.20 3.40 7344.00     

Total             3172.80   169411.00     

WHB-2 36.50 461,465,460,468,476 220 12.00+2.00 3.00 21.00 4620.00 51.08 235989.00     

        2       3.40 8976.00     

Total                 244965.00     

WHB-3 64.63 710,709,711,712,708 230 12.00+2.00 3.00 21.00 4830.00 51.08 246716.00     

        2       3.40 9384.00     

              178559.00     

                  434659.00     



103 

 

Total                 849035.00     

(2c2A6g1c)

PB 27.400 1171.00 4473.22   - 184385.00     

CD 66.210 250.00 3000.00   256630.00 444980.00     

WHB 103.340 630.00 1262.00   178559.00 849035.00     

Total 196.950 2051.000 8735.220 0.000 435189.000 1478400.000 14.78   

                        

                        

  1 10%       26.400   2.640 2.640   

  2 1%       26.400   0.264 0.264   

  3 1%       26.400   0.264 0.264   

  4 4%       26.400   1.056 1.056   

  5 5%       26.400   1.320 1.320   

  6 1%       26.400   0.264 0.264   

  7 9%       26.400   2.376 2.376   

  8 10%       26.400   2.640 2.640   

  9 3%       26.400   0.792 0.792   

                11.616 11.616   

                  26.400   
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5.3: LIVELIHOOD ACTION PLAN 

Table 5.4: Livelihood Activities for Landless/Assetless People  
Amt. in lacs. 

S.No    Code & 

Name of 

MWS   

 Activity Proposed    No. of 

Groups   

 No. of 

Units   

 Unit 

Cost   

 Cost of 

Activity   

 SHG 

Share   

 Proposed 

Amount for 

Project Fund   

 Proposed date 

for Activity 

(start)   

 1   
2C2A6d2d,  

Achausa 

 Beekeeping   2 20 0.15 3.00 0 3.00  Dec   

 Goatry (02 Goat/Unit)   2 22 0.06 1.32 0 1.32  Feb   

 Piggeries (01 pair of Male/Female)   2 15 0.06 0.90 0 0.90  Feb   

 Backyard poultry   2 12 0.02 0.24 0 0.24  Feb   

Tailoring 2 10 0.08 0.80 0 0.80 March 

Cycle Shop 2 10 0.1 1.00 0 1.00 March 

 Sub Total   12 89   7.26   7.26   

2 

2C2A6d2e,  

Kargawan 

Khurd 

 Goatry (02 Goat/Unit)   2 16 0.06 0.96 0 0.96  Dec   

 Backyard poultry   2 15 0.02 0.30 0 0.3  Dec   

 Piggeries (01 pair of Male/Female)   1 6 0.06 0.36 0 0.36  Feb   

Tailoring 2 12 0.08 0.96 0 0.96 March 

 Beekeeping   2 9 0.15 1.35 0 1.35  Dec   

 Sub Total   9 58   3.93   3.93   

3 
2C2A6d2g, 

Khalar  

 Backyard poultry   1 12 0.02 0.24 0 0.24  Feb   

 Goatry (02 Goat/Unit)   2 15 0.06 0.90 0 0.90  Feb   

 Piggeries (01 pair of Male/Female)   1 7 0.06 0.42 0 0.42  Feb   

Tailoring 1 6 0.08 0.48 0 0.48 March 

Cycle Shop 1 5 0.1 0.50 0 0.50 March 

 Sub Total   6 45   2.54   2.54   

4 
2C2A6g1d, 

Semri  

 Backyard poultry   1 10 0.02 0.2 0 0.2  Feb   

 Goatry (02 Goat/Unit)   2 20 0.06 1.2 0 1.2  Feb   

Tailoring 1 5 0.08 0.40 0 0.40 March 

Cycle Shop 1 10 0.1 1.00 0 1.00 March 

 Beekeeping   2 10 0.15 1.50 0 1.5  Dec   

 Piggeries (01 pair of Male/Female)   1 12 0.06 0.72 0 0.72  Feb   

 Sub Total   8 67   5.02   5.02   

5 2C2A6g1c,     Backyard poultry   1 10 0.02 0.2 0 0.2  March   
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S.No    Code & 

Name of 

MWS   

 Activity Proposed    No. of 

Groups   

 No. of 

Units   

 Unit 

Cost   

 Cost of 

Activity   

 SHG 

Share   

 Proposed 

Amount for 

Project Fund   

 Proposed date 

for Activity 

(start)   

Jori  Goatry (02 Goat/Unit)   2 12 0.06 0.72 0 0.72  March   

 Tailoring   1 8 0.08 0.64 0 0.64  March   

 Cycle Shop   1 8 0.1 0.8 0 0.8  March   

 Sub Total   5 38   2.36   2.36   

6 
2C2A6g1b, 

Barampura 

 Backyard poultry   2 18 0.02 0.36 0 0.36  Feb   

 Beekeeping   1 8 0.15 1.2 0 1.2  Dec   

 Goatry (02 Goat/Unit)   3 25 0.06 1.5 0 1.5  Feb   

 Piggeries (01 pair of Male/Female)   1 8 0.06 0.48 0 0.48  Feb   

Tailoring 2 10 0.08 0.80 0 0.80 March 

 Beekeeping   2 10 0.15 1.50 0 1.5  Dec   

 Sub Total   11 79   5.84   5.84   

7 
2C2A6h1f, 

Sagauli  

 Backyard poultry   2 12 0.02 0.24 0 0.24  Feb   

 Beekeeping   1 12 0.15 1.8 0 1.8  Feb   

 Goatry (02 Goat/Unit)   2 19 0.06 1.14 0 1.14  Feb   

Tailoring 1 6 0.08 0.48 0 0.48 March 

 Beekeeping   2 10 0.15 1.50 0 1.5  Dec   

Cycle Shop 1 5 0.1 0.50   0.50 March 

 Sub Total   9 64   5.66   5.66   

8 
2C2A6h1c, 

Bilati Karkey 

 Backyard poultry   2 20 0.02 0.4 0 0.4  Feb   

 Beekeeping   2 10 0.15 1.5 0 1.5  Dec   

 Goatry (02 Goat/Unit)   3 25 0.06 1.5 0 1.5  Feb   

 Piggeries (01 pair of Male/Female)   2 12 0.06 0.72 0 0.72  Feb   

Tailoring 2 10 0.08 0.80 0 0.80 March 

 Beekeeping   2 10 0.15 1.50 0 1.5  Dec   

 Sub Total   13 87   6.42   6.42   

9 
2C2A6h1d, 

Bilati Khet 

 Goatry (02 Goat/Unit)   2 20 0.06 1.20 0 1.2  Dec   

 Backyard poultry   2 20 0.02 0.40 0 0.4  Dec   

 Piggeries (01 pair of Male/Female)   1 6 0.06 0.36 0 0.36  Feb   

Tailoring 2 12 0.08 0.96 0 0.96 March 

 Beekeeping   2 12 0.15 1.80 0 1.8  Dec   

 Sub Total   9 70   4.72   4.72   

     Grand Total   82 597   43.75 0 43.75   
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5.4: PRODUCTION SYSTEM ACTION PLAN 

Details for Production system & Micro Enterprise based livelihood activities are given below:- 
 

Table 5.5: Estimate for Crop Demonstration 

Season  Seed  
Sowing 

time  

Qty  Rate  Amt.  N  P  K  
Pesticide/ 

Others  
Total  

kg  Rs/kg  Rs  kg  Rs/kg  Rs.  kg  Rs/kg  Rs.  kg  Rs/kg  Rs.  Rs.  Rs.  

Rabi  

Wheat  Oct to Nov  27.5  30  825  52.5  7.6  399  32.5  20.5  666.25  16.5  12  198  200  2288  

Lentil  Oct to Nov  12.5  72  900  5  7.6  38  15  20.5  307.5  5  12  60  100  1406  

Gram  Oct to Nov  14  90  1260  0  7.6  0  44  20.5  902  16.25  12  195  300  2657  

Mustard  Sep to Oct  1.5  45  67.5  30  7.6  228  10  20.5  205  10  12  120  100  721  

Kharif 

Moong  June to July  7  70  490  3  7.6  22.8  10  20.5  205  0  12  0  100  818  

Til  June to July  1  105  105  8  7.6  60.8  15  20.5  307.5  8  12  96  100  669  

Arhar  June to July  5  60  300  3  7.6  22.8  10  20.5  205  5  12  60  100  688  

Bajra  July  1.25  130  162.5  20  7.6  152  10  20.5  205  5  12  60  100  680  

Urd  June to July  8  70  560  5  7.6  38  10  20.5  205  5  12  60  100  963  

Jowar  July  4  40  160  20  7.6  152  10  20.5  205  10  12  120  100  737  

 
Area of per demonstration = 0.25 ha 
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Table 5.6: Watershed Wise Crop Demonstration                           Amount (Rs) in lacs. 

S.No. Code & Name 

of MWS 

Activity 

Proposed 

No. of 

Unit 

Name of Crop Seed / 

Variety 

Cost of 

Activity 

Proposed Amount 

for Project Fund (in 

Lakhs) 

Proposed date for 

Activity(start) 

1 
2C2A6d2d,  

Achausa 

Crop Demo. 45 Rabi Wheat 2288 1.030 October 

Crop Demo. 40 Rabi Mustard 721 0.288 October 

Crop Demo. 35 Rabi Gram 2657 0.930 October 

Crop Demo. 30 Rabi Lentil 1406 0.422 October 

Crop Demo. 35 Kharif Bajra 680 0.238 June 

Crop Demo. 40 Kharif Arhar 675 0.270 June 

Crop Demo. 45 Kharif Til 669 0.301 June 

Crop Demo. 35 Kharif Jowar 737 0.258 October 

Crop Demo. 35 Kharif Moong 818 0.286   

Sub-Total 340       4.023   

2 

2C2A6d2e,  

Kargawan 

Khurd 

Crop Demo. 30 Rabi Wheat 2288 0.686 October 

Crop Demo. 20 Rabi Mustard 721 0.144 October 

Crop Demo. 15 Rabi Gram 2657 0.399 October 

Crop Demo. 15 Rabi Lentil 1406 0.211 October 

Crop Demo. 15 Kharif Bajra 680 0.102 June 

Crop Demo. 20 Kharif Arhar 675 0.135 June 

Crop Demo. 30 Kharif Til 669 0.201 June 

Crop Demo. 20 Kharif Jowar 737 0.147 October 

Crop Demo. 20 Kharif Moong 818 0.164 March 

Sub-Total 185       2.189   

3 
2C2A6d2g, 

Khalar 

Crop Demo. 15 Rabi Wheat 2288 0.343 October 

Crop Demo. 8 Rabi Mustard 721 0.058 October 

Crop Demo. 15 Rabi Gram 2657 0.399 October 

Crop Demo. 15 Rabi Lentil 1406 0.211 October 

Crop Demo. 15 Kharif Bajra 680 0.102 June 

Crop Demo. 15 Kharif Arhar 675 0.101 June 

Crop Demo. 12 Kharif Til 669 0.080 June 

Crop Demo. 8 Kharif Jowar 737 0.059 October 

Crop Demo. 8 Kharif Moong 818 0.065 March 
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S.No. Code & Name 

of MWS 

Activity 

Proposed 

No. of 

Unit 

Name of Crop Seed / 

Variety 

Cost of 

Activity 

Proposed Amount 

for Project Fund (in 

Lakhs) 

Proposed date for 

Activity(start) 

Sub-Total 111       1.418   

4 
2C2A6g1d, 

Semri  

Crop Demo. 30 Rabi Wheat 2288 0.686 October 

Crop Demo. 25 Rabi Mustard 721 0.180 October 

Crop Demo. 25 Rabi Gram 2657 0.664 October 

Crop Demo. 15 Rabi Lentil 1406 0.211 October 

Crop Demo. 25 Kharif Bajra 680 0.170 June 

Crop Demo. 30 Kharif Arhar 675 0.203 June 

Crop Demo. 30 Kharif Til 669 0.201 June 

Crop Demo. 30 Kharif Jowar 737 0.221 October 

Crop Demo. 30 Kharif Moong 818 0.245 March 

Sub-Total 240       2.782   

5 
2C2A6g1c,    

Jori 

Crop Demo. 15 Rabi Wheat 2288 0.343 October 

Crop Demo. 15 Rabi Mustard 721 0.108 October 

Crop Demo. 10 Rabi Gram 2657 0.266 October 

Crop Demo. 10 Rabi Lentil 1406 0.141 October 

Crop Demo. 15 Kharif Bajra 680 0.102 June 

Crop Demo. 15 Kharif Arhar 675 0.101 June 

Crop Demo. 10 Kharif Til 669 0.067 June 

Crop Demo. 15 Kharif Jowar 737 0.111 October 

Crop Demo. 10 Kharif Moong 818 0.082 March 

Sub-Total 115       1.320   

6 
2C2A6g1b, 
Barampura 

Crop Demo. 40 Rabi Wheat 2288 0.915 October 

Crop Demo. 35 Rabi Mustard 721 0.252 October 

Crop Demo. 25 Rabi Gram 2657 0.664 October 

Crop Demo. 20 Rabi Lentil 1406 0.281 October 

Crop Demo. 30 Kharif Bajra 680 0.204 June 

Crop Demo. 40 Kharif Arhar 675 0.270 June 

Crop Demo. 35 Kharif Til 669 0.234 June 

Crop Demo. 30 Kharif Jowar 737 0.221 October 

Crop Demo. 25 Kharif Moong 818 0.205 March 

Sub-Total 280       3.247   
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S.No. Code & Name 

of MWS 

Activity 

Proposed 

No. of 

Unit 

Name of Crop Seed / 

Variety 

Cost of 

Activity 

Proposed Amount 

for Project Fund (in 

Lakhs) 

Proposed date for 

Activity(start) 

7 
2C2A6h1f, 

Sagauli  

Crop Demo. 30 Rabi Wheat 2288 0.686 October 

Crop Demo. 25 Rabi Mustard 721 0.180 October 

Crop Demo. 30 Rabi Gram 2657 0.797 October 

Crop Demo. 25 Rabi Lentil 1406 0.352 October 

Crop Demo. 40 Kharif Bajra 680 0.272 June 

Crop Demo. 35 Kharif Arhar 675 0.236 June 

Crop Demo. 35 Kharif Til 669 0.234 June 

Crop Demo. 25 Kharif Jowar 737 0.184 October 

Crop Demo. 20 Kharif Moong 818 0.164 March 

Sub-Total 265       3.106   

8 
2C2A6h1c, 

Bilati Karkey 

Crop Demo. 35 Rabi Wheat 2288 0.801 October 

Crop Demo. 30 Rabi Mustard 721 0.216 October 

Crop Demo. 35 Rabi Gram 2657 0.930 October 

Crop Demo. 30 Rabi Lentil 1406 0.422 October 

Crop Demo. 40 Kharif Bajra 680 0.272 June 

Crop Demo. 35 Kharif Arhar 675 0.236 June 

Crop Demo. 40 Kharif Til 669 0.268 June 

Crop Demo. 30 Kharif Jowar 737 0.221 October 

Crop Demo. 30 Kharif Moong 818 0.245 March 

Sub-Total 305       3.611   

9 
2C2A6h1d, 
Bilati Khet 

Crop Demo. 30 Rabi Wheat 2288 0.686 October 

Crop Demo. 25 Rabi Mustard 721 0.180 October 

Crop Demo. 20 Rabi Gram 2657 0.531 October 

Crop Demo. 25 Rabi Lentil 1406 0.352 October 

Crop Demo. 32 Kharif Bajra 680 0.214 June 

Crop Demo. 25 Kharif Arhar 675 0.169 June 

Crop Demo. 25 Kharif Til 669 0.167 June 

Crop Demo. 20 Kharif Jowar 737 0.147 October 

Crop Demo. 20 Kharif Moong 818 0.164 March 

Sub-Total 222       2.611   

    Grand Total 2063       24.306   
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Table 5.7: Watershed Wise Seed Distribution details:          Amount (Rs) in lacs. 

S.No. Code & Name of 

MWS 

Name of Crop 

Season 

Name of 

Seed 

No. of Unit Cost of 

Activity 

Proposed Amount for 

Project Fund (in Lakhs) 

Proposed date for 

Activity (start) 

1 

 

2C2A6d2d,   

Achausa 

Rabi Wheat 45 825 0.371 October 

Rabi Mustard 40 67.5 0.027 October 

Rabi Lentil 30 900 0.270 October 

Rabi Gram 45 800 0.360 October 

Kharif Arhar 40 300 0.120 June 

Kharif Bajra 40 162.5 0.065 June 

Kharif Moong 40 490 0.196 March 

Kharif Urd 35 560 0.196 March 

Sub total   315   1.605   

2 

 

2C2A6d2e,  

Kargawan Khurd 

Rabi Wheat 25 825 0.206 October 

Rabi Mustard 25 67.5 0.017 October 

Rabi Lentil 20 900 0.180 October 

Rabi Gram 20 800 0.160 October 

Kharif Arhar 25 300 0.075 June 

Kharif Bajra 25 162.5 0.041 June 

Kharif Moong 20 490 0.098 October 

Kharif Urd 20 560 0.112 June 

Sub total   180   0.889   

3 

 

2C2A6d2g,  

Khalar 

Rabi Wheat 25 825 0.206 October 

Rabi Mustard 20 67.5 0.014 October 

Rabi Lentil 15 900 0.135 October 

Rabi Gram 10 800 0.080 October 

Kharif Arhar 15 300 0.045 June 

Kharif Bajra 15 162.5 0.024 June 

Kharif Moong 5 490 0.025 October 
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S.No. Code & Name of 

MWS 

Name of Crop 

Season 

Name of 

Seed 

No. of Unit Cost of 

Activity 

Proposed Amount for 

Project Fund (in Lakhs) 

Proposed date for 

Activity (start) 

Kharif Urd 5 560 0.028 June 

Sub total   110   0.557   

4 

 

2C2A6g1d,     

Semri 

Rabi Wheat 30 825 0.248 October 

Rabi Mustard 30 67.5 0.020 October 

Rabi Lentil 25 900 0.225 October 

Rabi Gram 25 800 0.200 October 

Kharif Arhar 35 300 0.105 June 

Kharif Bajra 35 162.5 0.057 June 

Kharif Moong 25 490 0.123 October 

Kharif Urd 25 560 0.140 June 

Sub total   230   1.117   

5 

 

2C2A6g1c,         

 Jori 

Rabi Wheat 15 825 0.124 October 

Rabi Mustard 5 67.5 0.003 October 

Rabi Lentil 20 900 0.180 October 

Rabi Gram 15 800 0.120 October 

Kharif Arhar 10 300 0.030 June 

Kharif Bajra 10 162.5 0.016 June 

Kharif Moong 5 490 0.025 October 

Kharif Urd 5 560 0.028 June 

Sub total   85   0.526   

6 

 

2C2A6g1b, 

Barampura 

Rabi Wheat 40 825 0.330 October 

Rabi Mustard 35 67.5 0.024 October 

Rabi Lentil 35 900 0.315 October 

Rabi Gram 25 800 0.200 October 

Kharif Arhar 30 300 0.090 June 

Kharif Bajra 30 162.5 0.049 June 

Kharif Moong 25 490 0.123 October 

Kharif Urd 25 560 0.140 June 
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S.No. Code & Name of 

MWS 

Name of Crop 

Season 

Name of 

Seed 

No. of Unit Cost of 

Activity 

Proposed Amount for 

Project Fund (in Lakhs) 

Proposed date for 

Activity (start) 

Sub total   245   1.270   

7 

 

2C2A6h1f,   

Sagauli  

Rabi Wheat 40 825 0.330 October 

Rabi Mustard 30 67.5 0.020 October 

Rabi Lentil 25 900 0.225 October 

Rabi Gram 30 800 0.240 October 

Kharif Arhar 30 300 0.090 June 

Kharif Bajra 35 162.5 0.057 June 

Kharif Moong 30 490 0.147 October 

Kharif Urd 25 560 0.140 June 

Sub total   245   1.249   

8 

 

2C2A6h1c,     

Bilati Karkey 

Rabi Wheat 45 825 0.371 October 

Rabi Mustard 30 67.5 0.020 October 

Rabi Lentil 30 900 0.270 October 

Rabi Gram 30 800 0.240 October 

Kharif Arhar 40 300 0.120 June 

Kharif Bajra 35 162.5 0.057 June 

Kharif Moong 35 490 0.172 October 

Kharif Urd 35 560 0.196 June 

Sub total   280   1.446   

9 

 

2C2A6h1d, 

 Bilati Khet 

Rabi Wheat 35 825 0.289 October 

Rabi Mustard 22 67.5 0.015 October 

Rabi Lentil 15 900 0.135 October 

Rabi Gram 30 800 0.240 October 

Kharif Arhar 25 300 0.075 June 

Kharif Bajra 30 162.5 0.049 June 

Kharif Moong 28 490 0.137 October 

Kharif Urd 30 560 0.168 June 

Sub total   215   1.108   

  Grand Total     1905   9.766   
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Table 5.8: Production system based Micro Enterprise 

 Amt. in Lacs Rs. 

S.No. Name of Gram 

Panchayat 

Activity Proposed Name of Activity No. of 

Unit 

Rate Cost of 

Activity 

SHG 

Share 

Proposed 

Amount 

for 

Project 

Fund (in 

Lakhs) 

Proposed 

date for 

Activity 

(start) 

1 
2C2A6d2d,     

Achausa 

Micro enterprise Artificial Insemination Kit  

( Paravet) 
1 0.50 0.500 0.260 0.240 June 

Micro enterprise Vegetable Shop 2 0.10 0.200 0.000 0.200 March 

Micro enterprise General Shop 3 0.20 0.600 0.000 0.600 March 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 2 0.40 0.800 0.320 0.480 September 

Micro enterprise Mini Dal Processor 1 0.50 0.500 0.260 0.240 September 

Micro enterprise Jarsi Bull (Natural Service) 2 0.30 0.600 0.120 0.480 October 

  Sub‐total 12   3.600 1.120 2.480   

2 

2C2A6d2e,            

Kargawan 

Khurd 

Micro enterprise Artificial Insemination Kit  

( Paravet) 1 0.50 0.500 0.260 0.240 June 

Micro enterprise Vegetable Shop 1 0.10 0.100 0.000 0.100 March 

Micro enterprise General Shop 2 0.20 0.400 0.000 0.400 March 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 1 0.40 0.400 0.160 0.240 March 

  Sub‐total 6   1.800 0.580 1.220   

Micro enterprise Fruit/Juice Shop 1 0.10 0.100 0.000 0.100 June 

3 
2C2A6d2g, 

Khalar  

Micro enterprise Vegetable Shop 1 0.10 0.100 0.000 0.100 March 

Micro enterprise Jarsi Bull (Natural Service) 1 0.30 0.300 0.060 0.240 October 

Micro enterprise Mini Dal Processor 1 0.50 0.500 0.260 0.240 September 

Micro enterprise General Shop 1 0.20 0.200 0.000 0.200 March 
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S.No. Name of Gram 

Panchayat 

Activity Proposed Name of Activity No. of 

Unit 

Rate Cost of 

Activity 

SHG 

Share 

Proposed 

Amount 

for 

Project 

Fund (in 

Lakhs) 

Proposed 

date for 

Activity 

(start) 

  Sub‐total 5   1.200 0.320 0.880   

4 
2C2A6g1d,          

Semri 

Micro enterprise Fruit/Juice Shop 2 0.10 0.200 0.000 0.200 June 

Micro enterprise Vegetable Shop 3 0.10 0.300 0.000 0.300 March 

Micro enterprise General Shop 2 0.20 0.400 0.000 0.400 March 

Micro enterprise Mini Dal Processor 1 0.50 0.500 0.260 0.240 September 

Micro enterprise Artificial Insemination Kit  

( Paravet) 
1 0.50 0.500 0.260 0.240 June 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

  Sub‐total 10   2.300 0.680 1.620   

5 
2C2A6g1c,                

Jori 

Micro enterprise Artificial Insemination Kit  

( Paravet) 1 0.50 0.500 0.260 0.240 June 

Micro enterprise Vegetable Shop 1 0.10 0.100 0.000 0.100 March 

Micro enterprise Jarsi Bull (Natural Service) 1 0.30 0.300 0.060 0.240 October 

Micro enterprise Fruit/Juice Shop 2 0.10 0.200 0.000 0.200 June 

  Sub‐total 5   1.100 0.320 0.780   

6 
2C2A6g1b,      

Barampura 

Micro enterprise Fruit/Juice Shop 3 0.10 0.300 0.000 0.300 June 

Micro enterprise Vegetable Shop 3 0.10 0.300 0.000 0.300 March 

Micro enterprise General Shop 1 0.20 0.200 0.000 0.200 March 

Micro enterprise Mini Dal Processor 2 0.50 1.000 0.520 0.480 September 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 2 0.40 0.800 0.320 0.480 March 

  Sub‐total 12   3.000 1.000 2.000   

7 
2C2A6h1f,         

Sagauli  

Micro enterprise Fruit/Juice Shop 2 0.10 0.200 0.000 0.200 June 

Micro enterprise Vegetable Shop 3 0.10 0.300 0.000 0.300 March 

Micro enterprise General Shop 1 0.20 0.200 0.000 0.200 March 
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S.No. Name of Gram 

Panchayat 

Activity Proposed Name of Activity No. of 

Unit 

Rate Cost of 

Activity 

SHG 

Share 

Proposed 

Amount 

for 

Project 

Fund (in 

Lakhs) 

Proposed 

date for 

Activity 

(start) 

Micro enterprise Mini Dal Processor 2 0.50 1.000 0.520 0.480 September 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 2 0.40 0.800 0.320 0.480 March 

  Sub‐total 11   2.900 1.000 1.900   

8 
2C2A6h1c,         

Bilati Karkey 

Micro enterprise Fruit/Juice Shop 3 0.10 0.300 0.000 0.300 June 

Micro enterprise Vegetable Shop 2 0.10 0.200 0.000 0.200 March 

Micro enterprise General Shop 2 0.20 0.400 0.000 0.400 March 

Micro enterprise Mini Dal Processor 2 0.50 1.000 0.520 0.480 September 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 2 0.40 0.800 0.320 0.480 March 

  Sub‐total 12   3.100 1.000 2.100   

9 
2C2A6h1d, 

Bilati Khet 

Micro enterprise Fruit/Juice Shop 2 0.10 0.200 0.000 0.200 June 

Micro enterprise Vegetable Shop 2 0.10 0.200 0.000 0.200 March 

Micro enterprise General Shop 1 0.20 0.200 0.000 0.200 March 

Micro enterprise Mini Dal Processor 1 0.50 0.500 0.260 0.240 September 

Micro enterprise Mini Oil Expeller 1 0.40 0.400 0.160 0.240 October 

Micro enterprise Mini Flour machine 2 0.40 0.800 0.320 0.480 March 

  Sub‐total 9   2.300 0.740 1.560   

    Grand Total   82   21.300 6.760 14.540   
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CHAPTER-6 
CAPACITY BUILDING PLAN 

 
The capacity building of various stake holders will be given very high priority as the watershed is to be developed in participatory mode. Capacity 

building initiative plays very important role in human resource development of watershed. 
 

Table 6.1: List of identified training institutes for capacity building 

Sl.  

No. 

Name of 

Training 

institute 

Address Designation 

of the Head 

of institute 

Type of 

Institute 

Area(s) of specialization No. of 

training 

assigned 

No. of 

persons to 

be trained 

Allocation to be 

made to the 

institute 

1 2 3 4 5 6 7 8 9 

1 SIRD Bakshika Talab, 

Lucknow 

Director 

General 

State level Orientation & 

Implimentation of 

Project 

  

Bakshi ka Talab, 

Lucknow 

2 C.S.A. Univ 

of Agri. & 

Tech. 

Kanpur Vice 

Chancellor 

State level Kanpur 

3 UPLDWR Bhoomi Vikas & 

Jal Sansadhan 

Training Institute 

Beli Kala, 

Lucknow 

Dy. Director State level Lucknow 

4 RIRD Jhansi Principal District level Jhansi 

5 KVK Jhansi Programme 

Incharge 

District level Jhansi 

6 PIA Jhansi BSA District level  At Village 

6  Other Institutes identified by SLNA    
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Table 6.2: Training to stakeholders on participatory watershed management 

Sl. 

No. 

Client 

Group 

Title of the program 

/ duration / time 

objectives Coverage / Topics Training 

methedology 

Training institutions 

1 2 3 4 5 7 8 

1 WDT IWMP-XVI  /  

Upto 3 days /  

10:00am – 5:00 pm 

  

Training Livelihood (Dairy, 

poultry, goatry, food 

processing, knitting & 

micro enterprises 

Skill 

development 

C.S.A. Univ of Agri. & Tech., Kanpur 

SIRD, BKT, Lucknow 

UPLDWR, Lucknow 

KVK, Jhansi 

NRCAF, IGFRT Jhansi 

  

2 WC 

3 SHG 

4 UG 

 

 

Table 6.3: Capacity Building Annual Action Plan 
(Amt. in lacs Rs.) 

S. Stake Total Physical & Financial Planning Total 

N holders 
no of 

persons/ 
Ist year IInd  year IIIrd  year No. of  No. of  Amt. 

    members No. of  No.of  Amt. No. of  No.of  Amt. No. of  No.of  Amt. Participant Trgs.   

      Participant Trgs.   Participant Trgs.   Participant Trgs.     
 

  

  SLNA ‐‐ ‐‐ ‐‐ 0.88 ‐‐   0.29 ‐‐   0.29 ‐‐   1.46 

  WCDC ‐‐ ‐‐ ‐‐ 2.63 ‐‐   0.88 ‐‐   0.88 ‐‐   4.38 

1 PIA 14 14 2 0.21 14 1 0.11 14 1 0.11 42 4 0.42 

2 WDT 4 4 2 0.04 4 1 0.02 4 1 0.02 12 4 0.08 

3 WC 108 108 6 2.916 94 2 0.85 94 2 0.85 296 10 4.61 

4 SHG 110 90 4 2.7 91 2 1.37 91 2 1.37 272 8 5.43 

5 UG 100 100 5 1.25 83 1 0.21 83 1 0.21 266 7 1.67 

6 Others 1000 529 3 3.9675 230 2 1.15 230 2 1.15 989 7 6.27 

  Total 1336 845 22 14.583 516 9 4.861 516 9 4.861 1877 40 24.306 
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CHAPTER-7 
PHASING OF PROGRAMME AND BUDGETING 

7.1 Monitoring and Evaluation: 
Monitoring of the project will be done at each stage and dit will be carried out for both process and outcome. Some community members will be 

trained and will be involved in participatory monitoring of various parameters and processes and the crop yields. The intervention, expenditure and 

other information will be displayed in the micro watershed through wall writing, besides trained community members, PIA/DWDU will also monitor 

the physical and financial progress of watershed development programme. Frontier technologies viz. GIS and Remote Sensing techniques will be 

used by the PIA/DWDU for monitoring and evaluation. The PIA shall submit quarterly progress reports (countersigned by President of Watershed 

Committee (WC) to DWDU for further submission to the SLNA. About 1% of the total budget will be used on this activity. 

 

Plan for Evaluation 

Watershed development activities bring both tangible and intangible benefits. In order to quantity the benefits, impact analysis has been proposed. 

 

Theme 

It is presumed that as a consequence of watershed development acitivities there will be noticeable change in socio-economic status of inhabitants, 

cropping intensity, ground water recharge, crop diversification, fuel and small timber availability, livestock composition and milk production etc. 

These indicators can be gauged over bench mark data both at the beginning and at the end of the project with in the watershed. 

 
Observation 

The following indicators will be taken into account for quantative and qualative assessment. For the purpose, detailed questionnaires will be prepared 

and field observation will be carried out. 

 Duration of availability of drinking water/irrigation and ground water recharge. 

 Irrigation frequency and area under irrigation. 

 Changes in cropping pattern and cropping system in the farmers fields alongwith productivity and incomes. 

 Soil health. 

 Satellite monitoring for vegetation cover and other parameters. 

 Livestock composition and productivity. 

 Periodic pest and disease monitoring will be done in major crops. 

 Socio economic aspects including resource inventory. 
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7.2: Annual Action Plan (AAP) 
 Physical and financial targets and outlays and year wise breakups are given in Table 7.1. 
 

Table 7.1: Yearwise financial phasing (Rs. In lacs) 

S. 

No. 

 

Item 1
st
 Year IInd Year IIIrd Year 1Vth Year Total 

(2011-12) (2012-13) (2013-14) (2014-15)     

Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. 

1 Administrative 10% 9.722 0.000 24.306 0.000 7.292 0.000 7.292 0.000 48.612   

2 Monitoring 1% 0.972 0.000 2.431 0.000 0.729 0.000 0.729 0.000 4.861   

3 Evaluation 1% 1.458 0.000 0.972 0.000 0.729 0.000 1.701 0.000 4.861   

4 
Entry Point Activity  

4% 
19.445 0.000 0.000 0.000 0.000 0.000 0.000 0.000 19.445   

5 

Institutional and 

Capacity building 

5% 

14.583 0.000 4.861 0.000 4.861 0.000 0.000 0.000 24.306   

6 
D.P.R Preparation 

1% 
4.861 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.861   

7 
Watershed Dev. 

Works  56% 
54.445 810.192 81.667 1215.288 81.667 1215.288 54.445 810.192 272.225 4050.96 

8 

Livelihood & 

Income Generating  

9% 

4.856 0.000 19.447 0.000 19.447 0.000 0.000 0.000 43.750   

9 
Production System 

development 10% 
4.861 0.000 21.875 0.000 21.875 0.000 0.000 0.000 48.612   

10 
Consolidation Phase  

3%  
0.000 0.000 0.000 0.000 0.000 0.000 14.583 0.000 14.583   

  Total 115.204   155.559   136.601   78.751   486.115   
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7.2: Year Wise Physical and Financial  Action Plan of IWMP-XVI   
S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

1 Administration     9.722   24.306   7.292   7.292 0 48.612 

2 Monitoring     0.972   2.431   0.729   0.729 0 4.861 

3 Evaluation     1.458   0.972   0.729   1.701 0 4.861 

4 Entry point  activities                       

(1)   Planned                       

(a)   No. of Activities No.                     

(b)   No. of beneficiaries No.                     

(2)   Executed     19.44             0 19.44 

(c)  No. of Activities No.                     

(d)   No. of beneficiaries No.                     

5 Institutional & Capacity Building                       

(1)   No. of Persons to be trained     14.58   4.86   4.86   0.00 0 24.31 

(a)   SLNA level No.                     

(b)   District level ,,                     

(c)   WDT level ,,                     

(d)   WC level ,,                     

(e)  SHG/ User Gropus ,,                     

Sub Total                       

6 DPR Preparation No. of 
MWS 

9 4.861             9 4.861 

7 Watershed Development Works                       

7.1 Land Development                       

1. Afforestation (on wasteland)  ha  - - - - - - - - - - 
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

2. Afforestation (on total land)  ha  - - - - - - - - - - 

3. Horticulture(on wasteland)  ha                      

4. Horticulture(on total land)  ha                      

5. Agriculture (on wasteland)  ha                      

6. Agriculture(on total land)  ha                      

7. Pasture (on wasteland)  ha                      

8. Pasture(on total land)  ha                      

9. Others (on wasteland)  ha                      

10. Others (on total land)  ha                      

  

7.2 Soil and Moisture Conservation   

                    

1. Field Bunding ha                      

2. Contour/Submergence Bunding  ha  

369 15.93 553 23.90 553 23.90 369 15.93 1843 79.67 

3. Check road bund ha  47 2.51 71 3.76 71 3.76 47 2.51 235 12.53 

4. Marginal bunding ha  2 0.10 2 0.15 2 0.15 2 0.10 8 0.51 

5. Periferal Bunding   217 10.37 326 15.56 326 15.56 217 10.37 1085 51.16 

6. Others  ha                      

  
7.3 Vegetative and Engineering 
Structures   

                    

1. Check Dams/Earthen Check Dams 
Cubic 
meter  

172 12.87 258 19.31 258 19.31 172 12.87 861 64.35 

2. Gully Plugs Rmt                      

3. Drop Spill Way nos                      

4. Pipe outlet nos                      
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

5. Gabian structure  
Cubic 
meter  

                    

6. Others  nos                      

  
7.4 Water Harvesting Structures 
(New Created)   

                    

1. Farm ponds  nos                      

2. Check dams  nos  3 12.91 6 19.26 6 19.36 3 12.91 18 64.00 

3. Nallah Bunds  nos                      

4. Percolation tanks  nos                      

5. Ground Water recharge structure  nos                      

6. Others  nos                      

  
7.5 Water Harvesting Structure 
(Renovated)   

                    

1. Farm ponds  nos  - - - - - - - - - - 

2. Check dams  nos                      

3. Nallah Bunds  nos                      

4. Percolation tanks  nos                      

5. Ground Water recharge structure  nos                      

6. Others  nos                      

  

7.6 Water Harvesting Structure 
(Storage Capacity of New Structure)   
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

1. Farm ponds  
Cubic 
meter  

                    

2. Check dams  
Cubic 
meter  

                    

3. Nallah Bunds  
Cubic 
meter  

                    

4. Percolation tanks  
Cubic 
meter  

                    

5. Ground Water recharge structure  
Cubic 
meter  

                    

6. Others  
Cubic 
meter  

                    

  
7.7 Water Harvesting Structure 
(Storage Capacity of Renovated 
Structures)   

                    

1. Check dams  
Cubic 
meter  

                    

2. Nallah Bunds  
Cubic 
meter  

                    

3. Percolation tanks  
Cubic 
meter  

                    

4. Ground Water recharge structure  Cubic 
meter  

                    

5. Others  Cubic 
meter  
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

  Sub Total 810.19 54.44 1215.29 81.67 1215.29 81.67 810.19 54.44 4050.96 272.22 

8 Livelihood activities through SHG’s                       

(1) Activity Goatry                       

(a)   No. of SHG’s No. 
3   9   8   0   20.00   

(b)   No. of members No. 19 1.16 77 4.64 77 4.64 0 0.00 174.00 10.440 

(2) Activity- Back Yard Poultry                       

(a)   No. of SHG’s No. 3   6   6   0   15.00   

(b)   No. of members No. 14 0.29 57 1.15 57 1.15 0 0.00 129.00 2.580 

(3) Piggeries                       

(a)   No. of SHG’s No. 2   3   4   0   9.00   

(b)   No. of members No. 7 0.44 29 1.76 29 1.76 0 0.00 66.00 3.960 

(4) Bee keeping                       

(a)   No. of SHG’s No. 4   7   7   0   18.00   

(b)   No. of members No. 12 1.85 49 7.40 49 7.40 0 0.00 111.00 16.650 

(5) Cycle shop                       

(a)   No. of SHG’s No. 1   2   3   0   6.00   

(b)   No. of members No. 4 0.42 17 1.69 17 1.69 0 0.00 38.00 3.800 

(6) Tailoring                       

(a)   No. of SHG’s No. 2   5   5   0   14.00   

(b)   No. of members No. 9 0.70 35 2.81 35 2.81 0 0.00 79.00 6.320 

(13) Carpentry                       

(a)   No. of SHG’s No.                     
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

(b)   No. of members No.                     

(14) Others (specify)                       

Sub Total 81 4.856 297 19.447 298 19.447 0.000 0.000 677.00 43.750 

9 Production system                       

(1)  Agriculture                       

(a)   Crop demonstration                       

(1)   No. of dem. No. 206   928   928   0   2063.00 0.000 

(2)   Area Ha. 52 2.43 232 10.94 232 10.94 0 0.00 515.75 24.306 

(b)    Seed Production                       

(1)   No. of dem. No. 191   857   857   0   1905.00 0.000 

(2)   Area Ha. 48 0.977 214 4.395 214 4.395 0 0.00 476.25 9.766 

(2) Horticulture/ Agri- Horticulture                       

(a)   Area Ha.                     

(b)   No. of Plants No.                     

(3) Agro- forestry                       

(a) Scattered Plantation                       

(i)   No. of plants No.                     

(c) Block Plantation                       

(i) Area ha                     

(4) Animal husbandry                       

(a)   Green fodder Ha./no. 
farmer 

                    

(b)   Rearing of milch cattle                       
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S. No 
 

Physical and Financial targets Unit I Year II Year III Year IV Year Total  Project 

(Fin. in Rs. Lacs) 2011-12 2012-13 2013-14 2014-15 (Rs. in lacs) 

  Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. Phy. Fin. 

1 2 3 6 7 8 9 10 11 12 13 14 15 

(i) Cow No. of 
unit/ 

                    

(ii) Buffalows No. of 
unit/ 

farmer 
no. 

                    

(c)   Goatary ,,                     

(d)   Poultry ,,                     

(e)   Fisheries                       

(f)    Dairy                       

(g)   Health camps No.                     

(h)   Artificial insemination No. of 
animals 

180 0.10 810 0.43 810 0.43 0 0.00 1800 0.960 

(i)  Natural service bull No. 0 0.00 2 0.53 2 0.43 0 0 4 0.960 

(5) Micro Interprises                       

(a)   No. of units No. 7   33   33   0   74 0.000 

(b)   No. of beneficiaries No. 22 1.26 100 5.68 100 5.68 0 0.00 222 12.620 

(c)   Income per year Rs.                     

Sub Total 706 4.77 3177 21.97 3177 21.87 0 0.00 7060 48.612 

10 Consolidation & Withdrawal Phase  activities               14.583 0 14.583 

Grand Total 1606 115.11 4690 155.66 4691 136.60 810 78.75 11797 486.115 
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CHAPTER-8 
CONSOLIDATION AND WITHDRAWAL STRATEGY 

 
Success of the programme depends on various watershed interventions and sustainability can only be achieved through active participation of 

community. It will be on capacity building and empowerment of stakeholders. The WC, SHGs, UGs etc. will be on established, trained and 

strengthened to continiue development after withdraw of PIA. By building economic activities through CBOs community participation will be 

sustained. The PR&D approach alongwith demand driven interventions will reduce dependency on subsidies. Contribution from the community will 

be ensured for the entire acitivities to develop sense of belongingness and the contribution will be deposited to the account of watershed development 

fund (WDF). It will also be strengthening through donations from the individuals and institutions and the CBOs will be trained to run watershed as 

business model on sustainable basis. The tangible economic benefits alongwith empowerment by PIA will empower the CBOs to develop and sustain 

the watershed acitivities after withdrawal of the PIA. Community organization will withdraw the money from the WDF to maintain the assets created 

during the implementation phase. 

 

The consolidation phase will also include:- 

 
1. To prepare the project completion report. 

2. Documentation of success stories. 

3. Making films, leaflets, bulletins and the lessons learnt. 

4. The expenditure will be done as per the common guidelines for watershed development projects. 

5. The completion report will reflect the development on following aspects:- 

a. Productivity enhancement. 

b. Nutritional Security. 

c. Risk minimization (Integrated farming system, water harvesting and protected cultivation, value addition and improved marketing). 

d. Profitability. 

e. Livelihood security (skill enhancement capacity building, increased employment in agriculture and allied enterprises, reduction in 

migration etc.). 
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CHAPTER -9 
EXPECTED PROJECT OUTCOME 

9.1 Employment Generation and Checking Migration 

Employment has always been a problem in the village. The principal occupations of the people are dry land agriculture, animal husbandry and casual 

labor work. However, rain fall being very limited and erratic, agriculture suffers, i.e. at best they can take only a single crop, which keeps them 

partially engaged for about 4 months. Lack of fodder makes animal husbandry very difficult too. So, animal husbandry does not keep them engaged 

full time. Thus the people mainly depend upon casual labor, either in the village itself or outside it.  

The project plans for creation of both wage employment and self employment opportunities. Wage employment would be created by engaging 

people in watershed physical works like construction of earthen bunds, farm bunds, village pond, plantation, etc. Self employment would be created 

by providing the people with cash support in the form of direct livelihood activities like agriculture, animal husbandry and enterprise development. It 

will be help in checking of migration. 

9.2: Other expected outcome 

Table 9.1: Expected Benefits: 

S.No. Particulars of Items Unit Pre Execution Post Execution 

1 Gross Cultivated area Ha. 
6915.92 

+15‐20% 

2 Cropping Intensity % 136% +15‐20% 

3 Agricultural Production       

a Food Production qtls 47990 +20-25% 

i Cereals   32930 +20-25% 

ii Pulses   12932 +20-25% 

iii Oil seed   2128 +20-25% 

b Fodder production qtls 45313   

i Dry fodder   37013 +15-20% 

ii Green fodder   8300 +20-25% 
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S.No. Particulars of Items Unit Pre Execution Post Execution 

c Fuel production (qtls) qtls     

i Arhar + Mustard plants   19103 +20-25% 

4 Average Income from Agriculture /Ha 11220 +20-25% 

5 Milk Production Liter/Year 6696760 +15‐20% 

6 Irrigated/Rainfed Area Ha 1236.82/3848.41 1336/3748 

7 Additional Area under Agro/Horti/Forestry Ha ‐‐‐ +14% 

8 Employment generation Man days No 100 120‐130 

9 Women Benefitted by SHGs and IGA No ‐‐‐ 25 

10 Value of land Rs Lacs per ha. Rs lacs 7‐8 +1‐2 

11 Average ground water table BGL M 14‐15 ‐1‐2 
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PREPARATION OF DPR 

 Detail Project Report of Integrated Watershed Management Programme (IWMP- XVI) has been prepared through base line/ bench Mark survey for 

physiographic, climate, soil, land use, vegetation, hydrology and socio economic data collection.  PRA exercises have been done to collect primary 

data. Secondary data have been collected from Revenue, Statistics department, Statistical Magazine of the district, department of animal Husbandry 

development etc. Toposheets on 1:50,000 scale, online high resolution satellite image and SRTM data has been used. Suggestions related to technical 

& specific inputs were taken from external expert in preparation and drafting of detail project report. 

  S.No. Name Designation 

1 Shri. Motilal B.S.A. 

2 Shri. P.K.Mishra Junior Engineer        

3 Shri. K.K.Khare Junior Engineer        

4 Shri. R.S.Gour Pariyojana Prabhari 

5 Shri. B.B.Yadav Pariyojana Prabhari 

6 Shri. H.N.Sharma Pariyojana Prabhari 

7 Shri. R.Baksh Pariyojana Prabhari 

8 Shri. M.S.Vaghel Pariyojana Prabhari 

9 Shri. S.K.Rajpoot Pariyojana Prabhari 

10 Shri. P.N.Duve Pariyojana Prabhari 

11 Shri. Munnalal Accountant 

12 Shri. P.C.Agrawal Draftman 

13 Shri. Meghram Senior Clerk 

14 Shri. Mukesh Babu Junior Clerk 

15 Shri. Vivek Agrawal Director, GIS Softech Private Limited, Lucknow 

16 Shri. Gaurav Kumar Singh Technical Expert, GIS Softech Private Limited, Lucknow 

 


