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PRO JECT AT A GLANCE 

1 Name of Project IWMP-I Year 2009-10 

2 Name of Block(s) Kaptan Ganj 

3 Name of District Basti 

4 Name of State Uttar Pradesh (India) 

5 Region Ganga 

6 Basin Ghagra RB 

7 Catchment Ghaghra 

8 Name of Watershed Manwar 

9 Code of Micro watershed 2B1E3e2b, 2B1E3e1e, 2B1E3e1b, 2B1E3d2a, 2B1E3e1c 

10 Shape Rectangular 

11 Extent 11.41 Km North to South and 12.74 East to West  

12 Total Geographical area of Project (ha) 6348.5  

13 Treatable area(ha) 4571.00 

14 Total Project cost( Lacs) 548.52 

15 Cost to be met through convergence  MNREGA Nil 

16 No. of Gram Panchayats. 33 

17 No. of concerned villages. 108 

18 Demographic Features   

A Total Population 50117 

B Male Population 25477 

C Female Population 24787 

D Total SC Population  12453 

E Sex Ratio 1000:972 

19 Total No. of BPL 6169 

20 Landless Person 377 

21 Total Farmer 7331 

22 Project Period 2009-10 to 2013-14 

23 No. of WCs 33 

24 No. members 352 

25 Formation of  SHGs  

A Total SHG Nos 140 
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B Female SHG Nos. 36 

C Total No. of Members 980 

26 Formation of  UGs  

A No. of UGs 23 

B No. of Members (UG) 207 

26 Important Outcomes indicators(Pre –Project)  

A (1) Rainfed area (ha) 4435.00 

B (2) Area under irrigation (ha) 1563.83 

C (3) Area under crops (ha) 5998.83 

D Ground water status (m)  5-6 

E Milk Production (Liters)/per day Approx. 2600 

F Average income per family (Rs.) 19000 

G Land holding families 7331 

H Landless/ Poor families 377 

27 Employment Generation (Mandays in Lakh)  

A (1)   During Project Period 2.45 

 B (2)   After Project .8 
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EXCUTIVE SUMMARY 

The Manwar watershed project area consists of 33 Gram Panchayat  i.e. Ahirauliya, Akdamwa, Ataura, B aihar, Bairagal , Baluwa, Banha, 

Bankata, Baragal, Barahata, B arehta, Barhata, Barhya, Saraiya Mishra, Shukulpura , Sikta, Basantpur, Bemhari, Bhairopur, 

Bharukahawa, Bheura, Bhiti,  Bhoyar Upadhya, Chhapiya, Chilma, Dubauli, Dubhra, Ekdengwa, Fersahan, Frenda Sengar, Garha, 

Gopiyapar, Govind Para, Gulauri Bujurg, Guvao, Guwano, Haribanshpur, Haribanshpur Bujurg, Haribans pur, Hathia, Jagdeeshpur, 

Jangal Kathar, Kakua Raut, Kaptanganj, Kaudikol Khurd, Khaupokhar, Khopokhar, Kodhwa, Kotiya, Kurhwa, Lahilwara, Madanpura, 

Madauwa, Mahadeva, Mahulani Bujurg, Majhihar, Marothiya Tiwari, Merauwa, Naghra, Naikapar, Nakti dei Bujurg, Narayanpur, 

Ojhaganj, Pagar, Pakdi Chauhanpur, Pakhara, Paliwarpur, Payakpur, Penda, Pokhara, Raiyal , Rajjot Kala, Rakhiya, Ram Ghar  urf Jangal  

Kathar, Ramwapur kala, Ranipur Lad, Rasoiya, Saraiya. Etc., and total no. of Villages are 138. The selected five microwatershed codes are 

2B1E3e2b, 2B1E3e1e, 2B1E3e1b, 2B1E3d2a, 2B1E3e1c, Block- Kaptanganj of district Basti, Uttar Pradesh. This watershed has been 

identified by the Department of Land Development and Wat er Resources (LDWR) under the scheme Integrated Wat ershed 

Management Programme (IWMP) through proper assessment of different parameters for watershed select ion criteria. The Manwar  

watershed project is located in the south of district Basti and lies between latitude  26° 40’47.55” N to 26° 46’57.02” N &  82° 31’  

12.48” E to 82° 38’ 35.73”. The geographical  ext ent of the Micro-Watershed cluster is 11.41 Km North to Sout h and 12.74 East to West. 

The altitude of district Basti is 84 m to  97 met er above mean sea level. The total geographical  area is  6348.5 ha and treatable area of 

the project IWMP-I, 4571.00 ha. 

The climate of the region is  semi arid. The t emperature rises as  high as 45.50C during summer and drops down to as low as 30  C during 

winters. Monsoon starts in July and runs to September. While in winter season, the region receives very few showers. The average  

annual rainfall  of the district of last five year is  1160 mm, mean relative humidity 65%. Thus the Climate of the district Basti is  Semi-

Arid. 

 In general the entire area is an alluvial plain, with a gentle slope, near about 1.25%. from west to east. There are several  

natural depressions apart from those formed by the river valleys and drainage lines. Elevated sand ridges are also  found especially in  

the west of the district. 
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 Overall, these soils are characterized by their  extreme depth, and a gray or grayish brown color. Their t exture varies from 

sandy, sandy loam to  clay loam, Their  structure is also variable, being loose, open and free draining in case of the s andy soils and 

compact impervious in case of the clayey soils. 

 Agriculture is the main occupation of the farmers of the selected watershed. The crops mainly  raised in the district Rice, Bajra, 

Maize, mustard, Wheat, Potato, Vegetables, Rose, Moong, Arhar and Sugar cane and in horticulture Guava, Mango. However, major  

area is covered under  Rice, bajra, maize, wheat and mustard crops. While the farmers of watershed area are extensively depends on 

Rice, Wheat and Bajra. 

 Most of the lands are fallow during the Kharif season because of unavailability of assured irrigation. Only  15% area during 

Kharif season is cropped under the watershed area. While in Rabi season, it increase over the kharif and reached near about 65%. 

Thus, it clearly indicate that sustainable development of agriculture needs assured irrigation which managed by formation of  

watershed. 

 Natural vegetation of the watershed area is very poor. The vegetation is predomination are Vilayati  Babul (Prosopis juliflora), 

Babul (Acacia nilotica). Occasional occurrence of Neem, Shisham, Anola etc. There is no grass land in patches in the watershed. 

 The watershed areas are greatly affected by the soil erosion. Erosion occurred in this area mainly through Sheet erosion 

(about 78%) Rill erosion (about 22%) and Gully erosion (about 10%) of the total proposed area. This problem may be corrected by  

harvesting the additional water in existing water harvesting structures, which have lost most of their capacity due to siltation which 

results in creating new water bodies. The stored water in such structures provided supplemental  irrigation at critical growth stages of 

crops as well as fruit, orchards and forest tree. In agricultural land will treat  with buding along with minor leveling. Waste land will be 

treated with the engineering measures like staggered trenches  and a forestation etc. 
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Methodology for the preparation of DPR 

I. Use of available  of information  
The collection of data and details from following sources 

A. Statistics of state distri ct and Panchayat  
B. Achievements technology from sta te line departments namely agriculture, horticulture, forestry industries etc.  

C. Satellite images 

D. Thematic Maps  
E. Visit of already developed watershed in the locality. 

F. Study of available watershed proposal and estimates.  

II. Records at Watershed level 
A. Available Records 

1. Block Development office  

2. Village Panchayat 

3. Lekhpal (Revenue) and Supervisors of State  line Department  

B. Existing developmental activities 

1. Pond, irrigation tank, Channel  

2. Check Dam, Retentions wall in gully and slide spot area   

3. Drinking water structures  

4. Agriculture, horticulture, animal husbandry and village industries  

5. Forestry,  Pasture and staggered trenches and common land 

6. Distribution of improved seeds of grain and vegetables   

7. SHG, UG, Van Panchayat etc.  

III. Details of Estimates 
1. Estimates Prepared by field worker for the project proposal, to be checked by J.E. and Soil Conservation Officer 

IV. Meetings 
1. Visit of the area and discussion with the formers using PRA and RRA exercises.   

2. Group discussion-with office bearers of village institutions namely WDT and WC. 

3. Discussions with district water advisory unit consisting of sta te line department. 



 

 

13 

4. Training details of PIA, WDT, and Beneficiaries 

V. Steps of Report Preparation   
A.  Study of Maps 

1. Village Cadastral map 1:4000 

2. Toposheet 1:50000/ 1:25000/ 1:250000. 

3. Micro watershed map of all Prepared by RSAC, UP, 

4. Satellite Image processing 

5. Superimpose of Shajra map on high resolute satellite image. 

6. Contouring 

7. Net planning on maps 

B. Baseline Survey with GPS (Orgon 550) 
Detailed intergraded basic resources/bench mark surveys and demarcating the present and proposed land uses, land 

treatment etc.   

C.  PRA 

The PRA was Guiding principal and this will empower the farmers in decision making by sharing responsibilities and 
accountabilities of activities to be carried out by focusing on economic, ecological, equity, efficiency and empowerment 

D. Project Report  

Need Problems General descriptions of resources, present and proposed land use and treatment, budget, drawing and 

estimate of  work etc.     
E. Editing and improvement of report 

The well qualified consultants of watershed survey, Planning, development, monitoring and evaluation were engaged for editing 

and improvement of the report.  

Process step from planning 

The following nine process steps were applied for net planning of watershed as summaries below. 

STEP-1 Secondary data collection:- During the five days visit programme  in the micro watershed project with of all available documents 

of village level by approaching the Gram panchayat collected secondary data. 

STEP-2 Village meeting & conducting PRA exercise: -  Community meeting conducted on fix days for the consultation with villagers for 

the PRA Exercise. Participatory mode of the villages was positive indicated for the success of programme. Wi th good in testing 

participation has been drawn social & resource map on ground & paper & discussed unvarious topics of  problematic thoughts in the 

micro watershed. 

STEP-3   Socio economic survey: - The resource organization of village level volunteers identified to conduct house hold socio economic 

survey/states.  
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STEP-4   Probe typology analysis:-Thoroughly analyzed data & identified problem type as soil &  moisture conservation, crop rotation,  
crop coverage, productivity, livelihoods, social issues & capacity building gaps etc. Problems discussed with the watershed committee  

& came up with alternative solution. 

STEP-5 Conduct of net participatory planning (NPP):- The planning team visited together in the planning blocks on the scheduled 

date along with the beneficiaries of the villages & data gathered as for the participatory net planning. 

STEP-6  Productivity & livelihood planning exercise: - For the product livelihood exercise, group discussion on various livelihoods as 

Agriculture, Animal husbandry enterprise development held discussion with the villagers in the micro watershed. 

STEP-7  Institutional & capacity building: - This plan is prepared based on the data available in the field and cansultation with the 

watershed committee.  

STEP-8  Data consolidation & documentation of DPR: - After gathering all required information compiled collected data. Thoroughly 

discussed and finalized the expected outcomes and benefits especially in the respect of livelihood for different segments. These are 
the target and performer indicators for the micro watershed. 

STEP-9  Conduct of Gram Sabha obtaining approvals submissions of DPR.:-Befor preparation of the draft of DPR meeting of Gram 

sabha was convenend  and activities proposed  expected outcomes benefits of  implementing the programme where ex plained in case 

of any change are needed in the Gram sabha approval obtained by the Gram sabha and already singed of district Basti pa per. 

STEP-9A  Attachment of detail estimate, cost and design:-Estimating, Costing and design prepared technically According to plan in the 

micro watershed project and attached with the DPR. 

STEP-9B  various type of mapping: -  

DPR prepared in the support of micro watershed project using various types of maps is as follows:  

1. Cadastral map (Village) 

2.         Land use map/Land Cover map 

3. Drainage/stream order map    

4. Contour map 

5.           Slope map    

3. Action Plan map   

6. Micro watershed map 

7.         Digital Elevation Map  

8.        Satellite Image Map   

9.        Base  map etc.  
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1.1 Project Background:  
   

The block Kaptanganj of Basti district situated in North-East plain zone of Uttar Pradesh. The block Kaptanganj lies in 

northern part of the district and is about 50 km away from district head quarter on 1 km away from State Highway on Basti to 
Gorakhpur road. The block come under agro climatic zone Eastern Plain The watershed has been identified by the state 

department under Integrated Watershed Management Project (IWMP) scheme by proper prioritization of different parameter of 

watershed selection criteria (Annexure VI). The watershed is located in north side of Basti district. It lies between 26
0 

40’ 

44.153”N to 26
0
 46’ 58.314” N latitude and 82

0
 31’ 14.86” E to 82

0
 38’ 34.237” E longitudes. Altitude range of this watershed is  

84 to 97 m from above sea level (MSL). The total area of watershed is 6348.53 ha and treatable area is 4571 ha.  
 

 

1.2Status of watershed programme 

Details No. Area (Lac ha.) 

1 2 3 

Total Micro watersheds in the district                                              163 268556.82 

Workable Micro Watersheds   148 2,44,271 

Micro Watersheds already treated by DLWR & other agencies  110 1,80,650 

Balance Micro Watersheds (MWS) for treatment (Before start of IWMP in dist.)                                               24 50,600 
 

 

1.3 Approved plan (PPRs) by Steering Committee (SC)/Gov. of India 

Year Project/Phase  

IWMP-I 

MWS Area 

(ha) 

Project  

Cost 

Rs. lakh 

Name of 

PIA 

S.C. 

Meeting 

Date 

1 2 4 5 6 7 8 

2009-10 IWMP-I 5 4571 548.52 Basti 25-10-2010 
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1.4 Details of IWMP for which this DPR is Prepared 

Watershed  project 
IWMP I 

Micro Watersheds (MWS) Name  Micro watersheds  
code 

Name of Watershed in which MWS 
is falling (River / Nala name) 

IWMP-I 

Rakhiya 2B1E3e2b 

Manwar River 

Pokhra 2B1E3e1e 

Bairagal 2B1E3d2a 

Sikta 2B1E3e1b 

Dewaragang barar 2B1E3e1c 
 

Table No.1.1: Criteria and weightage for selection of watershed 

S.No. Criteria Maximum 

Score 

Ranges and Score 

i Poverty index (% of poor 

to population) 

10 Above 80% (10) 80-50% (7.5) 50-20% (5) Below 20% 

(2.5) 

ii % of SC/ST Population 10 > 40 % (10) 20-40 % (5) < 20 % (3) - 

iii Actual wages 5 Actual wages 
significantly lower than 

minimum wages (5) 

Actual wages 
significantly higher 

than minimum wages  

- - 

iv % of small and marginal 

farmers 

10 > 80 % (10) 50-80 % (5) < 50 % (3) - 

v Ground water status 5 Over exploitation (5) Critical (3) Sub critical (2) Safe (0) 

vi Moisture index 15 -66.7 & below (15) -33.3 to-66.6 (10) 0 to -33.3 (0) - 

vii Area under rainfed 

agriculture 

15 > 90 % (15) 80-90 % (10) 70-80 % (5) < 70% (Reject) 

viii Drinking water 10 No source (10) Problematic village 

(7.5) 

Partially recovered (5) Fully 

covered(0) 

ix Degraded land 15 High-above 20% (15) Medium-10-20% (10) Low less than 10% (5) - 

x Productivity potential of 
the land 

15 Land with low 
production & where 

productivity can be 

significantly enhanced 
with reasonable efforts 

(15) 

Land with moderate 
production & where 

productivity can be 

enhanced with 
reasonable efforts (10) 

Land with high 
production & where 

productivity can be  

marginally enhanced 
with reasonable efforts 

(5) 

- 

xi Contiguity to another 

watershed that has already 

been developed/treated 

10 Contagious to previously 

treated watershed & 

contiguity within the 
micro watershed in the 

Contiguity within the 

micro watershed in the 

project but non 
contagious to 

Neither contagious to 

previously treated 

watershed nor 
contiguity within the 

- 
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project (10) previously treated 

watershed (5) 

micro watershed in the 

project(0) 

xii Cluster approach in the 

watershed 

15 Above 6 micro 

watershed in the cluster 

(15) 

4 to 6 micro watershed 

in the cluster (15 

2 to 6 micro watershed 

in the cluster (15 

- 

Xiii Cluster approach in the 

hills 

15 Above 5 micro 

watershed in the cluster 
(15) 

3 to 5 micro watershed 

in the cluster (15 

2 to 3 micro watershed 

in the cluster (15 

 

 

Table No.1.2: Weightage of the project 

Project Name 
Project 

Type 
Weightage Total 

IWMP-I 
Eastern 

plain 
i ii iii  iv v vi vii viii  ix x xi xii xiii  

77.5 

7.5 5 5 10 0 0 15 5 10 5 5 10 N.A. 

 

1.5 NEED OF WATERSHED DEVELOPMENT PROGRAMME 

Watershed Development Programme is prioritized on the basis of thirteen parameters namely Poverty Index, Percentage of 

SC/ST, Actual wages, Percentage of small and marginal farmers, Ground water status, Moisture index, Area under rainfed agriculture, 

Drinking water situation in the area, Percentage of the degraded land, Productivity potential of the land, Continuity of another watershed that 

has already developed/treated, cluster approach for plain or for hilly terrain. Based on these thirteen parameters a composite ranking was given 

to Basti Watershed project, the total number of families under BPL is above 50 percent of the total households of the village. Hence a score of 

7.5 is allotted. The percentage of schedule castes in the village is about 35 percent to the total population; hence a score of 10 was allotted. 

Rainfed agriculture for is the primary occupation of the village due to the fact that ground water is saline and hence unfit  for usage. More than 

80 percent of the farmers are small and marginal by natural and the actual wages earned by the labour is less than the minimum wages hence a 

composite rank of 5, and 10 are allotted respected. 

Since the rainfall received is erratic and irregular. Drinking water is problematic in the village. The soil is very permeable and production of 

the land can be significantly enriched with the availability of timely irrigation. All watersheds fall in continuity with other watershed. Cluster 

approach was followed taking into consideration five micro-watersheds covering a total area of 6348.53 Ha. Thus a cumulative score of 

85.5.All the parameters taken together give a cumulative score of 92 to the watershed 
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O bjectives and Scope of Project 

a. Conservation, development and sustainable management of natural resources including their use 

b.  Enhancement of agriculture production and productivity in a sustainable manner.  

c. Restoration of ecological balance in the degraded and fragile rain-fed ecosystem. 

d. Reduction in regional disparity between rain-fed and irrigated areas.  

e. Creation of sustainable employment opportunities for the rural community for livelihood security . 

MAJOR PROBLEMS OF THE WATERSHEDS 
 

f. Moisture stress-Drought conditions 

g. Erosion hazard  

h. Excess runoff.  

i. Land degradation 
j. Low fertility of soil 

k. Ground water depletion/Low ground water table,  poor quality of groundwater 

l. Low cropping intensity  

m. Lack of technical knowledge 

n. Lack of irrigation facilities  
o. Low productivity of crops 

p. Low availability of  drinking water for human as well as animals  

q. Overgrazing 

r. Poor vegetative cover 

s. Poor/low productive breeds of animals  
t. Lower milk production 

u. Lack of feed & fodder availability 

v. Non availability of wood/fuel 

w. Lack of proper market facilities  

x. Lack of educational, transportation, medical & health care facilities  
y. Low wages  

z. Small land holdings  

aa. Low income of the households  

bb. Lack of employment opportunity. 
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2.1 Location: 

The five micro-watersheds in Kaptanganj block of Basti District (U.P.) is located 50 Km away from district headquarters and 10 Km 

away from block headquarter situated between 26
0 
40’ 44.153”N to 26

0
 46’ 58.314” N latitude and 82

0
 31’ 14.86” E to 82

0
 38’ 

34.237” E longitudes. 
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2.2 Climate condition of the Project Area 
 
 The watershed falls under the semi-arid region of tropical climate. The average annual precipitation is 1160 mm spreading over 85 

rainy days. Most of the rainfall (about 85 %) is received during July to September. The rainfall is of moderate to high intensity. The area 

receives on or scanty rainfall in the winter season. The temperature variation ranges from as high as 45 
o
C in the month of May- June to as low 

as 4
o
C in December- January. 

 

Table No.2.1: Average monthly rainfall of the last five years 

 
Month Year/Rainfall in mm. Temperature      ºC 

2004 2005 2006 2007 2008 Average Max. Min. 

January 50 mm 60 mm 55 mm 65 mm 45 mm 55 mm 15ºC 4 ºC 

February 25 mm 20 mm 15 mm 10 mm 15 mm 17 mm 15 ºC 9 ºC 

March - 10 mm 10 mm 15 mm 15 mm 10 mm 25 ºC 15 ºC 

April - - - 5 mm 5 mm 2 mm 35 ºC 20 ºC 

May - - - 5 mm 5 mm 2 mm 40 ºC 25 ºC 

June 100 mm 50 mm 40 mm 35 mm 45 mm 54 mm 45 ºC 30 ºC 

July 500 mm 500 mm 450 mm 500 mm 450 mm 480 mm 40 ºC 30 ºC 

August 300 mm 400 mm 350 mm 400 mm 350 mm 360 mm 35 ºC 25 ºC 

September 150 mm 100 mm 200 mm 100 mm 180 mm 146 mm 30 ºC 20 ºC 

October - - - - - - 30 ºC 20 ºC 

November - - - - - - 25 ºC 15 ºC 

December 35 25 mm 40 mm 25 mm 45 mm 34 mm 15 ºC 5 ºC 

     Total 1160   
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2.3. Shape and Extent: 

The shape of the watershed area is somewhat in linear form. The maximum length and width of the watershed are near about 11.41 

Km North to South and 12.74 East to West.  

2.4. Physiography: 

    The watershed cluster falls in Gangetic plain, so there is mild slope in entire area.  Total area of the IWMP-I  Basti is 6348.53 ha with 

problem area of 4571.00 ha. 

2.5 Slope:  

Spatial distribution of different slope classes was prepared using satellite data with the help of different tools. Slope was divided into five 

classes’ viz. 0-0.5, 0.5-1.0, 1-3, 3-5%, and more than 5 per cent. Out of total area of the project comes 3211.4 ha. into 0-0.5% slope, 4288.6 

ha. Into. 0.5-1% slope, 639.7 ha into 1-3% slope and 321.1 ha. 3-5% and more. (Clear in Map) 
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Table no. 2.2: Elevation range, longitude & latitude, relief height difference etc 

 Elevation of watershed from MSL 

Micro watershed Minimum Maximum Relief height difference 

Rakhiya (2B1E3e2b) 85 97 12 

Pokhra (2B1E3e1e) 84 94 10 

Sikta (2B1E3e1b) 84 95 11 

Bairagal (2B1E3d2a) 84 94 10 

Deoraganj Barar (2B1E3e1c) 85 97 12 

 

Table No.2.3: Soil Texture 

Name of MWS Area in different Soil Group (ha) 

Light textured soil (sand, 

loamy sand) 

Medium textured soil (Loam 

Clay, loam, silt loam) 

Heavy textured soil (Clayey) Others specify  

Rakhiya 

(2B1E3e2b) 

1250.00 1590.00 - - 

Pokhra 

(2B1E3e1e) 

1250 236 - - 

Sikta 

(2B1E3e1b) 

959.00 250.00 - - 

Bairagal 
(2B1E3d2a) 

1085.00 280.00 - - 

Deoraganj 
Barar 

(2B1E3e1c) 

390.00 212.00 - - 

Total of Project 4934 2568 - - 
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Table No.2.4: Slope percentage in the project area 

S. 

No. 

Name of 

MWS &  

code 

Slope range wise area (ha) 

0-05% 0.5-1.0% 1-3% 3-5% >5% Others 

Specify Undulating Terraced 

1 2 3 4 5 6 7 8 9 

 Rakhiya 

(2B1E3e2b) 
229.36 793.94 431.24 236.42 5.5 - - 

 Pokhra 

(2B1E3e1e) 
192.43 652.19 378.63 125.5 3.5 - - 

 Sikta 

(2B1E3e1b) 
153.33 564.75 327.10 220.55 12.0 - - 

 

 

Bairagal 

(2B1E3d2a) 
172.87 598.40 325.03 182.33 - - - 

 Deoraganj 

Barar 

(2B1E3e1c) 
100.51 362.80 147.94 123.10 9.08 

- - 

 Total 848.50 2972.08 1609.94 887.9 30.08 - - 

 

2.6 Area and Elevation: 

The total area which is bounded by the Micro-watershed cluster project is 6348.53 ha. But the total area which is treated 

during this project is only 4571.00 ha. Highest and lowest point of the projected area is 84 m and 97m above the mean sea 

level respectively.  
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Table No.2.5: Micro-watershed /Gram Panchayat Information 

 
SN  Name of 

micro  
watershed 

with 

 Code 

Latitude  / 

Longitude 

Name of GP  Names of villages Name of 

Block 

Area of village 

included in 
MWS 

Details of 

important 
/approach road  

with distance  

km  
1 2 3 4 5 6  7 

1. 
Rakhiya-

2B1E3e2b 

26° 44’ 12.854’’ N 

To  

26° 46’ 56.621’’ N 

& 

82° 33’ 40.538’’ E 

To  

82° 36’ 58.305’’ E 

 
 

Rakhiya. Rakhiya Kaptanganj 119.16 (Kaptanganj to 

Dubauliya 
Road)On Road 

Khaupokhar Khaupokhar, 

Gadaha, 

Achhatpur 

Kaptanganj 59.75 

52.79 

56.49 

500 Mtr. 

Lahilwara,  Lahilwara,  

Khirihwa  

Kaptanganj 117.85 

13.93 

1 Km. 

Kaudikol Khurd, Kaudikol Khurd 
Kaudikol Bujurg, 

Belwajor, 
Kashipur urf 

Bhagawanpur, 

Pikaurabari. 

Kaptanganj 34.87 
57.13 

49.89 
24.70 

38.66 

2 Km 

Ramawapur kala, Ramawapur kala, 

Mudila kathar 
Rajajot khurd  

Kaptanganj 22.68 

30.45 
32.96 

2 Km. 

Baihar, Baihar, Sihauriya, 

Ramawapatijot 

Kaptanganj 110.20 

48.56 

36.69 

On Road 

Marwatiya tiwari, Banahara, Khobha,  
Thuha  

Kaptanganj 53.52 
30.80 

30.36 

100 Mtr 

Kurhwa, Raiyal, 

Khaprahi  

Kaptanganj 03.40 

28.69 

1 Km. 

Madanpura Madanpura 

Bhuanapur 

Kaptanganj 65.00 

22.46 

500Mtr. 

Pagar Pagar,  

Paraspura 
Newada, Kolwashi 

Kaptanganj 105.12 

30.40 
29.93 

16.23 

1 Km. 

      1696.47ha.  
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2 
Pokhara 

2B1E3e1e 

26° 42’ 59.992’’ N 

To  

26° 44’ 41.953’’ N 

& 

82° 33’ 38.608’’ E 

To  

82° 37’ 35.644’’ E 
 

Pokhra Pokhara 

Mahuraiya 
Ahirauliya 

Ramawapur Khurd 

 193.30 

32.56 
33.37 

05.17 

(Rakhiya-

Chilama Road) 
On Road 

Medhaua Medhaua 

Athidih 
Akelawa 

Nagawa 

 66.82 

42.30 
37.24 

38.99 

100 Mtr. 

Barhata Barhata 

Marwatiya Panday 
Hadahi 

Mitasoti 

Muradiya 

 53.52 

37.34 
44.62 

50.83 

40.25 

500 Mtr. 

Narayanpur Narayanpur 

Bhataha 

Gauhaniya 

 62.20 

133.71 

55.42 

1 Km. 

Chhapiya Chhapiya 
T ikariya 

Padmapur 

 42.90 
52.49 

49.18 

2 Km. 

      1352.25ha.  

3. 
Bairagal 

2B1E3d2a 

26° 40’ 54.01’’ N 

To  

26° 42’ 34.697’’ N 

& 

82° 32’ 2.329’’ E 

To  

82° 36’ 19.94’’ E 
 

Raiyal Raiyal 
Pipraula 

Kathwatiya 

Lara 

 10.14 
54.52 

26.39 

45.37 

(Ramjanki Marg) 
200 Mtr. 

Bairagal Bairagal 

Gulauri Khurd 

 207.62 

45.37 

100 Mtr. 

Shukulpura Shukulpura 
Gaura 

T iwaripur 
Dalapatpur 

 48.30 
42.61 

40.55 
48.76 

100 Mtr. 

Saraiya Bakshi Saraiya bakshi 
Khadara Gusai 

Kaithwaliya 

Ramawapur 

 00.06 
12.23 

60.22 

00.01 

1 Km. 

Guwaw Guwaw 
Khajuha 

Dubauli 

Khmariha 
Sahijanpur 

Dophadi 

 30.85 
26.39 

01.85 

40.45 
35.35 

20.49 

On Road 
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      1278.63ha  

4. 
Sikta 

2B1E3e1b 

26° 41’ 38.618’’ N 

To  

26° 43’ 31.288’’ N 

& 

82° 32’ 36.563’’ E 

To  

82° 38’ 34.546’’ E 

Naikapar Naikapar 

Chachaiya Khurd 
Chachaiya Bujurg 

 119.56 

20.41 
12.35 

(Nager to 

Dubauliya Road) 
1 Km. 

Ekdengwa Ekdengwa 

Mishrauliya 
Padamapur 

Marwatiya 

 49.70 

21.35 
75.81 

34.19 

500 Mtr. 

Haribanshpur 

Bujurg 

Haribanshpur Bujurg 

Bhikhariya  
Langati 

Masaha 

  

54.07 
38.06 

27.37 

41.42 

500 Mtr. 

Sadawaliya/Sikta Sadwaliya 
Dhekaha 

Sikta 

Ajagara 
Nankar 

 40.59 
13.50 

57.71 

32.99 
48.88 

1 Km. 

Basantpur Basantpur 
Bhadana 

 173.56 
51.16 

500 Mtr. 

Beshaura Beshaura 

Kewatali 

Fensha 
Kaithwaliya 

 32.85 

02.58 

21.00 
60.22 

1 Km. 

Gulauri Bujug Bulauri bujurg 
Bedpur 

 79.30 
61.18 

1 Km. 

      1277.73ha.  

5. 

Dewaragang 

Barar 

2B1E3e1c 

26° 42’ 13.006’’ N 

To  

26° 44’ 41.953’’ N 

& 

82° 31’ 11.775’’ E 

To  

82° 33’ 36.589’’ E 

Majhiar Majhiar 
Dhankharpur 

Bishunpur 

 79.46 
29.69 

58.46 

(Ramjanki Road )  
25 Mtr. 

Bharukahawa Bharukahawa 

Awdhutnager 

 55.46 

55.56 

200 Mtr. 

Dewaragag Barar Dwaragang barar 

Para 
Matiha Dasharatpur 

 207.73 

77.49 
40.50 

08.10 

5 Km. 

Bheura Bheura  96.72 150 Mtr. 

Bemahari Bemahari  67.51 500 Mtr. 
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Pakadi Chauhan Pakadi chauhan 

Mirjapur 
Kalyanpur 

Rampur 

Sisauni 

 62.72 

59.27 
11.77 

40.51 

30.46 

2 Km. 

   743.45ha  

   Grant Total Area    

6348.53ha 
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Table No.2.6 Details of flood and drought in the project area 

 
Cause Type of erosion Area affected (ha) Run off (mm/ year) Average soil loss (Tonnes/ 

ha/ year)  

 Water erosion   

A Sheet 3887.00  
254.15 

 
16-20  B Rill 1395.00 

C Gully 698.00 

Sub-Total 5980.00 

Wind erosion - NA  

Total 5980.00 254.15 16-20 

 
2.6 Geomorphology and Soils 

 

 The IWMP I
st
 Basti watershed is located in North side of the Basti district. The entire watershed is topographically divided 

into three major landforms. Accordingly, the soils of watershed can be grouped into three major categories. Such as  

• Plain land  

• Sloppy land, 

• Ravenous land  
 

2.6.1 Sloppy Land-Sandy Loam 

 

 The topmost portion (western & northwest part) of the watershed is slopy land with occasional depressions of flat land. 

These soils are derived from the Sandy loam and are located at some height of around 10 feet. They have developed from typical 

alluvial soil slightly alkaline in nature with occasional thin layers of silt in small patches. Near the high level, the soils are coarse 

and underlying with hard sandstones. The soils of the upper level and very nearby adjoining areas are loamy sand to sand in 

texture. Depth is the major limitations of these soil groups. As move away upper level, the soil depth gradually increases alon g 

with clay content thereby improving the fertility. The soils are alluvial in color with ferruginous concretions with slightly alkaline 

in reaction. 
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2.6.2 Fine textured alluvial soils 

 These soils are the most extensive soil group found in the IWMP I
st
 Basti watershed. The middle portion of watershed is 

relatively flat land with fine soil texture. These soils are grey in colour and are inherently high in fertility status. These grey soils 

are sticky with high PH and on drying develop numerous cracks and fissures. Soil texture is silty clay loam particularly in 

depressions and loam in the elevated portion. The soils of the lower horizon are invariably heavier than the surface, being a zone 

of compaction and invariably a zone of calcium carbonate accumulation in the form of Kankar nodules. Subsurface has indurat e 

pan of kankar of clay or mixtures of both locally called as Potni soils is prevalent, which impede the downward movement of 

water thereby creating problems of high runoff. 

 

2.6.3 Coarse textured alluvial soils 

 These soils are lying mostly near the adjoining areas of Budhi Rapti River near the outlet and around the lower portion of 

foot hill of watershed. These soils are coarser in texture and are relatively poor in fertility status. The soils are loamy sand in 

texture. These soils also occupy significant area of the watershed. The soils are derived from the alluvial deposit and also from 

residual soils of the hill region. Rill and gully formation in some parts particularly near the outlet of watershed can be seen. 

2.7 Area under major land use 

Land is non- renewable resource that supports all primary production system as well as provides essential social environment in 

terms of shelter roads and other facilities.  It is scarce and in expansible resource which has to be managed judiciously to meet 

various competing demands. The IWMP-1 watersheds has diversified land uses namely agriculture, waste land (open scrub), 

seasonal water bodies etc. The varied present land use and area under different categories in watershed. The different land use 

category are shown in given below table-2.7 
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Table No.2.7: Area under major land use 

SN 
Name Code & 

MicroWatershed  

Cultivated and wasteland Area details (ha.) 

area of the village (ha) (falling within the projects) 

Cultivated 
rainfed 

area 

Cultivated 
irrigated 

area 

Uncultivated 

wasteland/ fallow 
Pvt. Agri. Land 

Forest 

Land 

Community 

land 

Others 
Total 

area (ha) 
Temp. Permanent Gen SC ST OBC Total 

(Pl. 

specify) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16 

1 

Rakhiya 
(2B1E3e2b) 1181 416.75 43 12.32 617.1 216.3 0 764.4 1597.75 0 13.5 29.9 1696.47 

2 

Pokhra 

(2B1E3e1e) 879 409.19 21 8.6 412.2 174.4 0 701.5 1288.19 0 8.46 26 1352.25 

3 Sikta (2B1E3e1b) 981 228.11 32 9 411.1 163.7 0 634.3 1209.11 0 9.12 18.5 1277.73 

4 

Bairagal 

(2B1E3d2a) 716 491.33 16 6.3 466.3 163.5 0 577.6 1207.33 0 7 42 1278.63 

5 

Deoraganj Barar 
(2B1E3e1c) 678 18.45 24 12 269 94.3 0 333.2 696.45 0 9 2 743.45 

  Total 4435 1563.83 136 48.22 2175.7 812.2 0 3011 5998.83 0 47.08 118.4 6348.53 
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2.8 Drainage pattern: 

Due to prevalence of mild to steep slopes and existence of few drains in the microwatershed cluster there are scattered 

drainage system, the drainage system is adequate.  
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Table No.2.8: Details of soil erosion in the project area 

S.N. Project 1 2 3 4 5 

Cause Type of erosion Area affected  (ha) 
Run off 

(mm/ year) 
Average soil loss 

(Tonnes/ ha/ year) 

  Water erosion   

 
IWMP-Ist, 

Basti 

a  Sheet  5239.00  

 

254 

 

 

18-20 
b Rill 482.00 

c Gully 216.00 

  Total 5937.00   

  Wind Erosion    

 

 

Table No. 2.9: Ground Water Status 

 
S.No. Names Code of Micro 

water Shed 

Depth of Ground water table(Below Ground 

level in Meter) 

No. of 

observation well 

Remarks 

Before Monsoon After Monsoon 

1 Rakhiya (2B1E3e2b) 
6.5 6 05  

2 Pokhra (2B1E3e1e) 
6.2 5.6 10  

3 Sikta (2B1E3e1b) 5.9 5 3  

4 Bairagal (2B1E3d2a) 5.8 5 08  

5 
Deoraganj Barar 

(2B1E3e1c) 
6.0 5.6 4  

 

 

. 
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Table No.2.10: Irrigation Status 

S.No. Name &  code MWS Gross Cultivated Area Net 

Cultivated 

Area 

Gross Irrigated Area Net 

Irrigated 

Area 

Rainfed 

Kharif Rabi Zaid Total Kharif Rabi Zaid Total Area 

1 2 4 5 6 7 8 9 10 11 12 13 14 

1 Rakhiya (2B1E3e2b) 1094.9 1141.8 131.5 2368.2 1597.75 384.7 373.8 190.0 948.5 416.75 1181 

2 Pokhra (2B1E3e1e) 882.8 920.5 106.0 1909.4 1288.19 377.7 3663.4 186.6 4227.7 409.19 879 

3 Sikta (2B1E3e1b) 828.6 864.0 99.5 1792.1 1209.11 210.5 204.7 104.0 519.2 228.11 981 

4 Bairagal (2B1E3d2a) 827.4 862.8 99.4 1789.5 1207.33 453.5 440.2 224.0 1117.7 491.33 716 

5 

Deoraganj Barar 
(2B1E3e1c) 477.3 497.7 57.3 1032.3 696.45 17.0 16.1 8.4 41.5 18.45 678 

  Total 4111.0 4286.8 493.7 8891.5 5998.83 1443.4 4698.2 713.1 6854.7 1563.83 4435 
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Table No. 2.11: Source wise Area Irrigated 

S. 
N

o. 

Name 
&Micro 

watershed 
with code 

Canal 
Area 

State Tube 
wells 

Tanks Open well Bore wells Lift  
irrigation 

Others 
(Specify) 

Total 
Irrigated 

Area 

Remarks  

No. Area N

o. 

Area No. Area No. Area No. Area No. Area   

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

1 

Rakhiya 
(2B1E3e2b) 

--- 4 276.2 --- --- --- --- 11 140.55 --- --- --- --- 

416.75 

 

2 

Pokhra 

(2B1E3e1e) 

--- 3 263.12 --- --- --- --- 8 146.07 --- --- --- --- 

409.19 

 

3 

Sikta 

(2B1E3e1b) 

--- 6 154.23 --- --- --- --- 14 73.88 --- --- --- --- 

228.11 

 

4 

Bairagal 
(2B1E3d2a) 

--- 1 305.8 --- --- --- --- 10 185.53 --- --- --- --- 

491.33 

 

5 

Deoraganj 

Barar 

(2B1E3e1c) 

--- 6 12.2 --- --- --- --- 15 6.25 --- --- --- --- 

18.45 

 

 Total  

20 1011.55 

    

58 552.28 

    

1563.83 
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Table No.2.12: DETAILS OF COMMON PROPERTY RESOURCES IN THE PROJECT AREA 

S. 
No. 

Names of  
MWS 

with 

code 

Village CPR 
Particulars 

Total Area (ha) 
Area owned/ In possession of 

Area available for treatment (ha) 

Pvt. 

persons 

Govt. 
(specify 

dept.) 

PRI 

Any 
other 

(Pl. 

Specify) 

Pvt. 

persons 

Govt. 
(specify 

deptt.) 

PRI 
Any other 

(Pl. 

Specify) 

01 Rakhiya 
(2B1E3e2b) 

Banhara, Bankata, Barhya, 
Bhauropur, Bhiti, 

Bhuvnapur, Bisunpura, 
Chaikahrwa, Dubauli, 
Farenda Segar, Garha, 

Gaura, Gopiyapar, 
Gujarpur, Hari Banspur, 

Hariharpur, Jasaipur, Kakua 

Raut, Kalyanpur, 
Khajuhwa, Khirihwa, 
Kusmaur, Madanpura, 

Mahua Mishra, Mahulani, 
Maliya Ghuha, Majhiyar, 
Mankharpur, Mathaniya, 

Thuha, Nakti Dei Bujurg, 
Nakti Dei Khurd, 

Narayanpur Pandey, Nau 
Bagana, Patkhauli Babu, 
Payakpur Urf Patkhauli, 

P ikaura Bari, Ram Ghar Urf 
Jagal Kathar, Ramwapur, 

Rajajot Kala, Ranipur Lad, 

Ratas Urf Kaptanganj, 
Sahijanpur, Saraiya 

Mishra,Tilakpur 

Wasteland/ 

degraded land 
4.16 - - 8.16 - - - - 

Pastures - - - - - - - - 

Orchards --- 2 - - 1 - - - 

Village 

Woodlot 
--- - 1.21 - - - - - 

Forest - - - - - - - - 

Village Ponds/ 

Tanks 
- - 3 - - - 3 - 

Community 
Buildings 

- - 13.5 - - - - - 

Weekly Markets - 2 - 1 - - - - 

Permanent 

markets 
4 1 - - 2 - 1 - 

Temples/ Places 

of worship 
1 - 2 - - - - - 

Others (Pl. 
specify) Chauk 

Marg, Sector, 

Road Etc 

- - - - - - - - 

  Total  
9.16 5 19.71 9.16 3  4 

- 

02 Pokhra 
(2B1E3e1e) 

Banhara, Bankata, Barhata, 

Barhya, Belwajor, 
Bhuvnapur, Dubauli, Garha, 
Hari Banspur, Kasipur Urf 

Bhagwanpur, Kauri Kel 
Bujurg, Kauri Kel Khurd, 
Khaprahi, Khaupokhar, 

Khirihwa, Kolbasi, Kurhwa, 
Lahilawara, Madanpura, 
Majgawa, Manjhariya, 

Murila Kathar, Nagwa, 
Narayanjot, Narayanpur 

Wasteland/ 

degraded land 
3.3 - 5.3 - - - - - 

Pastures 1 - - - - - - - 

Orchards - 1 - - - - - - 
Village Woodlot - - 1 - - - - - 
Forest - - - - - - - - 
Village Ponds/ 

Tanks 
- - 2 - - - 2 - 

Community 3.2 - - - 5.26 - - - 
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Pandey, Narwatiya Pandey, 
Nevada, Pagar, Paraspura, 

P ikaura Bari, Raiyal, 
Rajajot Khurd, Rakhiya, 

Ram Ghar Urf Jangal 

Kathar, Ramwapur Kala, 
Sihoriya 

Buildings 

Weekly Markets - 2 - 1 - - - - 

Permanent 
markets 

1 - 2 - - - - - 

Temples/ Places 

of worship 
- - 4 - 1 - - - 

Others (Pl. 

specify) Chok 

mrag Sector, 
Road etc 

- - - - - - - - 

 Total   
8.5 3 14.3 1 6.26  2 

 

03 Sikta 
(2B1E3e1b) 

Achhatpur, Ahiraulia, 
Ainthi Deeh, Akelwa, 

Atraura, Barhata, 

Basantpur, Bheeta Soti, 
Bhopar Upadhya, Bhoyar 

Chaube, Chhapiya, Dubhra 

Upadhya, Garha, 
Gobindpara, Harahi, Hathia, 
Kasipur Urf Bhagwanpur, 

Khaupokhar, Kolbasi, 
Maduraiya, Mahadeva, 

Mahulani Bujurg, Merauwa, 

Misraulia Beran Mureria, 
Naghra, Nagwa, Narwatiya 

Pandey, Nayak Para, 

Padmapur, Pokhra, Pure 
Sahan, Rakhiya, Ramwapur 

Khurd, Rasoiya, Sarwaliya, 
Sihoriya, Tikariya. 

Wasteland/ 
degraded land 

4 - 5 - - - 4 - 

Pastures 2 - - - - - - - 

Orchards - - - - 1 - - - 

Village Woodlot - - - - - - - - 

Forest - - - - - - - - 

Village Ponds/ 

Tanks 
- - 2 - - - - - 

Community 
Buildings 

- 4.12 - - 5 - - - 

Weekly Markets - 2 - - - - - - 

Permanent 

markets 
3 1 - 2 - - - - 

Temples/ Places 
of worship 

- - - - 2 - 1 - 

Others (Pl. 

specify) Chok 

mrag Sector, 
Road etc 

- - - - - - - - 

 Total   9 7.12 7 2 8  5  

04 Bairagal 
(2B1E3d2a) 

Achhatpur, Ainthi Deeh, 

Avdhut Nagar, Baragal, 
Basantpur, Bedpur, 

Bharukahwa, Bhataha, 

Bheeta Soti, Bhikhariya, 
Bisunpura, Chauperwa, 
Chhapiya, Ekdengwa, 

Gauhaniya, Gaura, Gulauri 
Bujurg, Gulauri Khurd, 

Wasteland/ 

degraded land 
3.63 - 3 - - - - - 

Pastures - 2 - - - - - - 

Orchards - - - - 1 - - - 

Village Woodlot - - 1.6 - - - - - 

Forest - 0 - - - - - - 
Village Ponds/ 2 - - - - - - - 
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Harahi, Haribanshpur 
Bujurg, Haribanspur Khurd, 

Kathautiya, Lamti, 
Maduraiya, Majhiyar, 
Mashaha, Merauwa, 

Misraulia Abad, Mureria, 
Narwatiya, Naryanpur, 

Padamapur, Pure Sahan, 

Rasoiya Shukulpura, 
Tikariya, Tiwaripur 

Tanks 

Community 

Buildings 
3 - 2 - 2 - - - 

Weekly Markets - 1 - 1 - - - - 

Permanent 
markets 

3 - 1 - - - - - 

Temples/ Places 

of worship 
- 1 2 - - - - - 

Others (Pl. 

specify) Chok 

mrag Sector, 
Road etc 

- - - - - - - - 

 Total   11.63 4 9.6 1 3 -  - 

5 
Deoraganj 

Barar 
(2B1E3e1c) 

Atraura, Baluwa, Banha, 
Bemahri, Bharu, 

Gobindpara, Jagdeespur, 
Jhugiya, Kakua Urf 

Ojhaganj, Kotiya, 
Mahadeva, Mahulani 

Bujurg, Mahulani Khurd, 

Manpur, Penda, P liwarpur, 
Rakba, Rakhiya, Rasoiya, 

Saraiya, Sikotihva 

Wasteland/ 
degraded land 

4 - 3 - 2 - 4 - 

Pastures - - - - - - - - 

Orchards - 2 - - - - - - 

Village Woodlot - - 2 - - - - - 

Forest - - - - - - - - 

Village Ponds/ 

Tanks 
- 1 - - - - - - 

Community 

Buildings 
3 - 2 1 - - 2 - 

Weekly Markets - 2 - - - - - - 

Permanent 
markets 

1 - 1 - - - - - 

Temples/ Places 
of worship 

2 - 4 - - - - - 

Others (Pl. 

specify) Chok 

mrag Sector, 
Road etc 

- - - - - - - - 

 Total   10 5 12 1 2  6 - 
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Table No.2.13: Microwatershed wise details of Crops, their Productivity and Production 

Name of MWS:- Rakhiya (2B1E3e2b) 

  Area in Productivity Production (q.) 

S.No Crop. (ha.) q,/ha Grain/Main product Fodder/Fuel/ 

  

      other Product. 

Irrigated  Rainfed Irrigated  Rainfed. Irrigated  Rainfed Irrigated  Rainfed 

A Kharif                 

1 Rice 248.65 512.6 20 12 4973 6151.2 - - 

2 Maze 0 187.2 0 9 0 1684.8 - - 

3 Arhar/Jwar 0 278.7 0 3.5 0 975.45 - - 

4 Urd/Mung - 194.4 - 2.5 - 486 - - 

5 Vegetables (Crop wise) 77.7 8.1 48 36 3729.6 291.6 - - 

6 Other Speci fy         
 

- - 

B Rabi                 

1 Wheat  220.55 339.55 25 12 5513.75 4074.6 - - 

2 Barley 119.2 563.2 21 7.5 2503.2 4224 - - 

3 Masoor  0 54.5 0 4 0 218 - - 

4 Gram  0 90.8 0 3 0 272.4 - - 

5 Mustard 19.5 - 12 2.5 234 165.75 - - 

6 Potato 34.7 0 215 0 7460.5 0 - - 

7 Vegetables (Crop wise) 13.9 - 55 - 764.5 - - - 

8 Fodder 8.9 32.15 52 51 - - 462.8 707.3 

9 Other Speci fy 

 

      

 

- - 

C Zaid         
  

    

.1. Vegetables (Crop wise) 28.1 -  42 0 1180.2 -     

2 Fodder 42.1 -  20 0 - - 842    

3 Urd Mung 127.9 -  3.5 0 447.65 -     

4 Suger Cane 98.8 -  390 0 38532 -     

5 Other Speci fy 
 

- 
   

    

  Grand Total 1130.4 2362 455.5 0 65790.4 19510.1 1304.8  707.3  
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Name of MWS:- Pokhra 2B1E3e1e 

     

  Area in Productivity Production (q.) 

S.No Crop. (ha.) q,/ha Grain/Main product Fodder/Fuel/ 

  

      other Product. 

Irrigated  Rainfed Irrigated  Rainfed. Irrigated  Rainfed Irrigated  Rainfed 

A Kharif                 

1 Rice 262.4 421.2 20 12 5248 5054.4 - - 

2 Maze 0 98.4 0 8.5 0 836.4 - - 

3 Arhar/Jwar 0 293.1 0 3.5 0 1025.85 - - 

4 Urd/Mung 119.69 22 5 2.5 598.45 55 - - 

5 Vegetables (Crop wise) 27.1 44.3 48 35 1300.8 1550.5 - - 

6 Other Speci fy         
 

- - 

B Rabi                 

1 Wheat  236.6 282.6 25 11.5 5915 3249.9 - - 

2 Barley 9.2 476.8 21 8 193.2 3814.4 - - 

3 Masoor  0 19.6 0 4.5 0 88.2 - - 

4 Gram  0 50.7 0 3 0 152.1 - - 

5 Mustard 32.7 

 

2.5 

 

81.75 - - 

6 Potato 48.6 0 215 0 10449 - - - 

7 Vegetables (Crop wise) 113.19 0 55 

 

6225.45 - - - 

8 Fodder 1.6 16.6 52 50 - - 83.2 365.2 

9 Other Speci fy 

 

      

 

- - 

C Zaid         
  

    

.1. Vegetables (Crop wise) 3.84  - 42 - 161.28 -     

2 Fodder 5.76  -  20 - - - 115.2   

3 Urd/ Mung 21.6  - 2.5 - 54 -     

4 Suger Cane 16.8  - 390 - 6552 -     

5 Other Speci fy 0  -     
 

-     

  Grand Total 866.38 1758 36697.18 15826.75 198.4   365.2 
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Name of MWS:- Sikta (2B1E3e1b) 

 

  Area in Productivity Production (q.) 

S.No Crop. (ha.) q,/ha Grain/Main product Fodder/Fuel/ 

  

      other Product. 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Rice 147.32 661.1 22 15 3241.04 9916.5 - - 

2 Maze 0 124.4 0 9.5 0 1181.8 - - 

3 Arhar/Jwar 0 184.5 0 3.5 0 645.75 - - 

4 Urd/Mung 54.49 5 5 3 272.45 15 - - 

5 Vegetables (Crop wise) 26.3 6 47 34 1236.1 204 - - 

6 Other Specify         

 

- - 

B Rabi                 

1 Wheat  142.75 394.1 27 11.5 3854.25 4532.15 - - 

2 Barley 5.7 416.5 19 7.5 108.3 3123.75 - - 

3 Masoor  0 25.1 0 4 0 100.4 - - 

4 Gram  0 77.2 0 3 0 231.6 - - 

5 Mustard 35 - 6 - 210 - - - 

6 Potato 23.96 0 215 0 5151.4 0 - - 

7 Vegetables (Crop wise) 39.8 0 55 32 2189 0 - - 

8 Fodder 3.9 33.1 52 54 - - 202.8 926.8 

9 Other Specify 

 

      

 

- - 

C Zaid         
  

    

.1. Vegetables (Crop wise) 5.76 -  41 0 236.16 

 

    

2 Fodder 8.64 -  20 0 - 
 

172.8   

3 Urd Mung 32.4 -  2 0 64.8 

 

    

4 Suger Cane 25.2 -  410 0 10332 
 

    

5 Other Specify 0 -      

 

    

  Total 72       10632.96 

 

    

  Grand Total 528.22 1962 27032.3 19972.45  375.6  926.8 
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Name of MWS:- Bairagal 2B1E3d2a 

 

  Area in Productivity Production (q.) 

S.No Crop. (ha.) q,/ha Grain/Main product Fodder/Fuel/ 

  

      other Product. 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 

A Kharif                 

1 Rice 439.9 383.1 20 12 8798 4597.2 - - 

2 Maze 0 135.9 0 11 0 1494.9 - - 

3 Arhar/Jwar 0 165 0 3.5 0 577.5 - - 

4 Urd/Mung 19 19 5 2.5 95 47.5 - - 

5 Vegetables (Crop wise) 32.43 13 47 30 1524.21 390 - - 

6 Other Specify         

 

- - 

B Rabi                 

1 Wheat  330.24 452.8 26 11.5 8586.24 5207.2 - - 

2 Barley 45.5 120 19 8 864.5 960 - - 

3 Masoor  0 19.2 0 4.5 0 86.4 - - 

4 Gram  0 57.2 0 3 0 171.6 - - 

5 Mustard 38 - 5 - 190 - - 

6 Potato 99.69 0 215 0 21433.35 0 - - 

7 Vegetables (Crop wise) 7.3 0 54 33 394.2 0 - - 

8 Fodder 3.6 28.8 52 50 - - 187.2 806.4 

9 Other Specify 
 

      

 

- - 

C Zaid         

  

    

.1. Vegetables (Crop wise) 5.76 -  38 0 218.88 0     

2 Fodder 8.64 -  20 0 - 0 172.8   

3 Urd Mung 34.4 -  2.5 0 86 0     

4 Suger Cane 29.2 -  395 0 11534 0     

5 Other Specify 
     

    

  Grand Total 1015.66 1432 53619.38 14342.7 360 806.4  
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Name of MWS:- Deoraganj Barar( 2B1E3e1c) 

 

  Area in Productivity Production (q.) 

S.No Crop. (ha.) q,/ha Grain/Main product Fodder/Fuel/ 

  

      other Product. 

Irrigated Rainfed Irrigated Rainfed. Irrigated Rainfed Irrigated Rainfed 
A Kharif                 

1 Rice 9.65 448.8 20 15 3604 6732 - - 

2 Maze 0 85.5 0 10.5 0 897.75 - - 

3 Arhar/Jwar 0 130.2 0 3.5 0 455.7 - - 

4 Urd/Mung 3.3 8 5 2.5 291.5 20 - - 

5 Vegetables (Crop wise) 5.5 5.5 47 35 1245.5 192.5 - - 

6 Other Specify         

 

- - 

B Rabi                 

1 Wheat  7 245 28 12 196 2940 - - 

2 Barley 4 373 19 7.5 76 2797.5 - - 

3 Masoor  0 11 0 5.5 0 60.5 - - 

4 Gram  0 6 0 3 0 18 - - 

5 Mustard 27 - 2.5 

 

67.5 - - 

6 Potato 2.45 0 213 0 521.85 0 - - 

7 Vegetables (Crop wise) 3 0 51 35 153 0 - - 

8 Fodder 2 16 52 50 - - 104 448 

9 Other Specify 

 

      

 

- - 

C Zaid         
  

    

.1. Vegetables (Crop wise) 6  - 38 0 228 0     

2 Fodder 9  - 25 0 - 0  225   

3 Urd Mung 37  - 3 0 111 0     

4 Suger Cane 31  - 400 0 12400 0     

5 Other Specify 0  -     0     

  Grand Total 119.9 1356 18826.85 14115.45 329 448  
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Table No.3.1: Demographic Features with Ethnographic Details of Communities 

SN 
Name and Code of 

Micro Watershed 
Name of village 

Total Population Population of SC/ST 

Total Male Female Total Male Female 

1 2 3 4 5 6 7 8 9 

1. 
Rakhiya  

2B1E3e2b 

Baihar 1248 639 609 389 193 196 

Sihariya 101 52 49 2 1 1 

Rakhiya 1740 851 889 308 146 162 

Ramawapur kala 1119 569 550 222 114 108 

Mojla kathar 497 249 248 48 27 21 

Rajajot khurd 11 4 7 - - - 

Kaurikor khurd 388 193 195 36 19 17 

Kaudikor bujurg 472 239 233 118 61 57 

Belawa jor 203 102 101 - - - 

Kashipur Urf Bhagawanpur 19 12 7 -- - - 

Pikaurabari 267 128 139 - - - 

Madanpura 442 241 201 176 93 83 

Bhuanapur 165 93 92 38 18 20 

Pagar 921 454 467 342 174 168 

Paraspur 730 384 346 297 168 138 

Newada 223 114 109 - - - 

Kolwasi 330 160 170 5 3 2 

Lahilwara 826 430 396 143 72 71 

Khirihawa 391 215 176 96 51 45 

Benhara 497 256 241 121 55 66 

Khobha 225 102 123 - - - 

Thuha 414 203 211 113 59 54 

Khopokhar 473 245 228 23 12 11 

Gadaha 260 136 124 46 19 27 

Achhatpur 411 219 192 128 68 60 

Raiyal 139 64 75 73 31 42 

Khaparahi 366 188 178 87 43 44 

 Sub Total-  12878 6542 6356 2811 1427 1393 

2. 
Pokhara 

2B1E3e1e 

Pokhara 2274 1166 1108 539 282 257 

Mahuraiya 641 346 295 249 140 109 

Ahirauliya 120 63 57 - - - 

Ramawapur khurd 197 92 105 47 27 20 
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Medaua 532 257 275 38 19 19 

Aithidih 620 292 328 151 69 82 

Ekelawa 10 2 8 - - - 

Nagawa 6 2 4 - - - 

Berhata 390 181 209 32 16 16 

Marawatiya panday  362 198 264 130 63 67 

Hadahi 163 72 91 2 1 1 

Mitasoti 252 124 128 8 4 4 

Muraliya 99 51 48 19 8 11 

Narayanpur 569 301 268 150 74 76 

Bhataha 440 221 219 62 31 31 

Gauhaniya 318 155 163 121 55 66 

Chhapiya Titariya 536 276 260 218 109 109 

Tikariya 393 203 190 74 48 35 

Padamapur 205 106 99 33 17 16 

 Sub Total-  8127 4108 4119 1873 963 919 

3. 
Bairagal 

2B1E3d2a 

Raiyal 341 184 157 62 37 25 

Pipraula  236 127 109 31 15 16 

Kathwatiya 201 100 101 25 13 12 

Lara  372 185 187 230 116 114 

Bairagal 3417 1735 1682 355 188 167 

Gulauri khurd 133 64 69 12 5 7 

Shukulpura 556 279 277 144 70 74 

Gaura 410 198 212 77 37 40 

Tiwaripur 319 170 149 91 47 44 

Dalapatpur 338 188 150 72 49 23 

Saraiya bakshi 502 254 248 173 95 75 

Khadara gosai 176 85 91 62 30 32 

Kaithwaliya 183 90 93 15 8 7 

Ramawapur 197 92 105 47 27 20 

Guwaw 518 275 243 77 47 30 

Khajuha 73 37 36 22 10 12 

Dubauli 447 229 218 126 70 56 

Khamariya 48 25 23 36 17 19 

Sahijanpur 137 67 70 102 52 50 

Dophadi 263 140 123 5 2 3 

 Sub Total-  8867 4524 4343 1764 935 826 
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4. 
Dewaragang Barar 

2B1E3e1c 

Majhihar  640 345 295 249 140 109 

Bhankharpur  251 119 152 92 42 50 

Vishunpur 325 164 161 116 59 57 

Bharukahawa 1140 618 522 599 320 279 

Aawadhutnagar 779 390 389 175 91 84 

Dewaragang barar 820 457 363 138 76 62 

Para 416 210 206 211 105 106 

Matiha  62 30 32 16 9 7 

Dasharatpur  53 26 27 18 9 9 

Bheura 1389 744 645 640 346 294 

Bemahari 1502 749 753 506 261 245 

Pakadi chhauhan  1189 616 573 251 130 121 

Mirjapur 139 66 73 34 18 16 

Kalyanpur 331 165 166 5 3 2 

Rampur 12 8 4 - - - 

Sisauni 658 330 328 169 85 84 

 Sub Total-  9706 5037 4689 3219 1694 1525 

5. 
Sikta/Sadwaliya 

2B1E3e2b 

Sikta  230 120 110 86 45 41 

Dhekaha 263 140 123 5 2 3 

Sadawaliya 868 437 431 132 70 62 

Nankar 347 176 171 52 27 25 

Ajagara 257 121 136 34 17 17 

Basanpur 1076 536 540 321 178 153 

Bhadana 456 234 222 136 69 67 

Gulauri bujurg 646 301 345 58 26 32 

Bedpur 536 264 272 146 65 81 

Haribanshpur Khurd 286 131 155 113 50 63 

Besaura  554 280 274 236 116 120 

Fensha 315 168 147 126 83 43 

Kewatali 363 180 183 94 44 50 

Kaithawaliya 208 107 101 33 17 16 

Haribanshpur bujurg 415 210 205 102 46 56 

Masaha 401 193 208 107 58 49 

Lamati 225 107 118 58 24 34 

Bhikhariya 437 221 216 95 39 56 

Naikapar  996 497 499 344 180 164 

Chachaiya khurd 1 1 1 - - - 
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Chachaiya bujurg 343 178 165 209 109 100 

Ekdengwa 442 216 226 40 23 17 

Chaupedwa 111 60 51 18 8 10 

Mishrauliya 241 127 120 93 48 45 

Padapur 205 106 99 33 17 16 

Marwatiya 317 155 162 115 55 60 

 Sub Total-  10539 5266 5280 2786 1416 1380 

 Grand Total  50117 25477 24787 12453 6435 6043 
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Table No. 3.2: Details of seasonal migration from Project area: Pre-project status 

Sl. No. 
Names of 

Watershed 

No. of persons 

migrating 

No. of days per 

year of 

migration 

Major reason(s) 

for migrating 

Distance of 

destination of 

migration from 

the village (km) 

Occupation 

during 

migration 

Income from 

such 

occupation 

(Rs./Month) 

1 2 4 5 6  7 8 

1 

Rakhiya 
(2B1E3e2b) 

356 65-270 Poverty & 

Unemployment 

100-1200 Wages(mostly) 

& Other 

4000-6000 

2 

Pokhra 

 (2B1E3e1e) 

153 65-270 Poverty & 

Unemployment 

100-1200 Wages(mostly) 

& Other 

4000-6000 

3 

Sikta 

 (2B1E3e1b) 

421 65-270 Poverty & 

Unemployment 

100-1200 Wages(mostly) 

& Other 

4000-6000 

4 

Bairagal 
(2B1E3d2a) 

189 65-270 Poverty & 

Unemployment 

100-1200 Wages(mostly) 

& Other 

4000-6000 

5 

Deoraganj Barar 
(2B1E3e1c) 

246 65-270 Poverty & 

Unemployment 

100-1200 Wages(mostly) 

& Other 

4000-6000 

 Total of Project 1365      
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Table No. 3.3: Details of infrastructure in the project areas 

S.No. Name of 
Micro 

Watershed  

Parameters Status 

1 
Rakhiya 

(2B1E3e2b) 

(i) Name of villages connected to the main road by an all-weather road  All Villages 

(ii) Village's Name provided with electricity All Villages 

(iii) No. of households without access to drinking water 30 

(iv) No. of educational institutions :  
Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational institution(VI) 

(P) 
16 

(S) 
5 

(HS) 
2 

(VI) 
- 

(v) Names of villages with access to Primary Health Centre  All Villages 

(vi) Names of villages with access to Veterinary Dispensary  All Villages 

(vii) Names of villages with access to Post Office  All Villages 

(viii) Names of villages with access to Banks   All Villages 

(ix) Names of villages with access to Markets/ mandis All Villages 
(x) Names of villages with access to Agro-industries All Villages 

(xi) Total quantity of surplus milk deficit/ Day 440 lt. 

(xii) No. of milk collection centres        
(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 

(U) 
- 

(S) 
- 

(PA) 
4 

(O) 
- 

(xiii) Name of villages with access to Anganwadi Centre  All Villages 

(xiv) Any other facilities with names of villages (please speci fy) - 

2 
Pokhra 

 (2B1E3e1e) 

(i) Name of villages connected to the main road by an all-weather road  All Villages 
(ii) Village's Name provided with electricity All Villages 
(iii) No. of households without access to drinking water 34 

(iv) No. of educational institutions :  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational institution(VI) 

(P) 

7 

(S) 

2 

(HS) 

1 

(VI) 

- 

(v) Names of villages with access to Primary Health Centre  All Villages 

(vi) Names of villages with access to Veterinary Dispensary  All Villages 
(vii) Names of villages with access to Post Office  All Villages 
(viii) Names of villages with access to Banks   All Villages 
(ix) Names of villages with access to Markets/ mandis All Villages 
(x) Names of villages with access to Agro-industries - 

(xi) Total quantity of surplus milk deficit/day  360 Lt. 

(xii) No. of milk collection centres        
(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 

(U) 
- 

(S) 
- 

(PA) 
5 

(O) 
- 

(xiii) Name of villages with access to Anganwadi Centre  All Villages 

(xiv) Any other facilities with names of villages (please speci fy) - 

3 
Sikta 

 (2B1E3e1b) 

(i) Name of villages connected to the main road by an all-weather road  All Villages 

(ii) Village's Name provided with electricity All Villages 

(iii) No. of households without access to drinking water 30 

(iv) No. of educational institutions :  
Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational institution(VI) 

(P) 
16 

(S) 
5 

(HS) 
2 

(VI) 
- 

(v) Names of villages with access to Primary Health Centre  All Villages 
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(vi) Names of villages with access to Veterinary Dispensary  All Villages 
(vii) Names of villages with access to Post Office  All Villages 
(viii) Names of villages with access to Banks   All Villages 
(ix) Names of villages with access to Markets/ mandis All Villages 
(x) Names of villages with access to Agro-industries All Villages 

(xi) Total quantity of surplus milk deficit/ Day 440 lt. 

(xii) No. of milk collection centres        
(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 

(U) 
- 

(S) 
- 

(PA) 
4 

(O) 
- 

(xiii) Name of villages with access to Anganwadi Centre  All Villages 

(xiv) Any other facilities with names of villages (please speci fy) - 

4 
Bairagal 

(2B1E3d2a) 

(i) Name of villages connected to the main road by an all-weather road  All Villages 
(ii) Village's Name provided with electricity All Villages 
(iii) No. of households without access to drinking water 34 

(iv) No. of educational institutions :  
Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational institution(VI) 

(P) 
7 

(S) 
2 

(HS) 
1 

(VI) 
- 

(v) Names of villages with access to Primary Health Centre  All Villages 

(vi) Names of villages with access to Veterinary Dispensary  All Villages 
(vii) Names of villages with access to Post Office  All Villages 
(viii) Names of villages with access to Banks   All Villages 

(ix) Names of villages with access to Markets/ mandis All Villages 
(x) Names of villages with access to Agro-industries - 

(xi) Total quantity of surplus milk deficit/day  360 Lt. 

(xii) No. of milk collection centres        

(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 

(U) 

- 

(S) 

- 

(PA) 

5 

(O) 

- 

(xiii) Name of villages with access to Anganwadi Centre  All Villages 

(xiv) Any other facilities with names of villages (please speci fy) - 

5 
Sikta 

 (2B1E3e1b) 

(i) Name of villages connected to the main road by an all-weather road  All Villages 

(ii) Village's Name provided with electricity All Villages 

(iii) No. of households without access to drinking water 30 

(iv) No. of educational institutions :  

Primary(P)/ Secondary(S)/ Higher Secondary(HS)/ vocational institution(VI) 

(P) 

16 

(S) 

5 

(HS) 

2 

(VI) 

- 

(v) Names of villages with access to Primary Health Centre  All Villages 
(vi) Names of villages with access to Veterinary Dispensary  All Villages 
(vii) Names of villages with access to Post Office  All Villages 
(viii) Names of villages with access to Banks   All Villages 
(ix) Names of villages with access to Markets/ mandis All Villages 
(x) Names of villages with access to Agro-industries All Villages 

(xi) Total quantity of surplus milk deficit/ Day 440 lt. 

(xii) No. of milk collection centres        
(e.g. Union(U)/ Society(S)/ Private agency(PA)/ others (O)) 

(U) 
- 

(S) 
- 

(PA) 
4 

(O) 
- 

(xiii) Name of villages with access to Anganwadi Centre  All Villages 

(xiv) Any other facilities with names of villages (please speci fy) - 
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Table No.3.4: Livestock Population 

S. 

N. 
Name of 

Micro 

watershed 

with code. 

         Cow Buffalow Ox/Bul

l 

Goat Shee

p 

Piggeries Poultry Other 

specify Desi Crossed Desi Murrah Broiler Layers Total 

1 2 5 6 7 7 8 9 10 11 12 13 

1 Rakhiya 

(2B1E3e2b) 

124 31 175 28 38 279 105 176 624 452 1076  

2 Pokhra 

 (2B1E3e1e) 

216 18 185 34 98 465 86 512 421 421 842  

3 Sikta 
 (2B1E3e1b) 

156 27 194 21 54 502 49 324 532 352 884  

4 Bairagal 
(2B1E3d2a) 

241 29 176 16 62 463 75 523 482 412 894  

5 Deoraganj 

Barar 

(2B1E3e1c) 

243 52 271 39 82 382 62 412 435 285 720  

 Total of 

project  
980 157 1001 138 334 2091 377 1947 2494 1922 4416  
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Table No.3.5: Details of Livestock Productivity 

SN
. 

Name of Micro 
watershed  

with code 

Milk  Production  (Liter Per day) 
Average 

Goatry Poultry Piggeries weight Kg/Pig 

Cows Buffalos Weight in 

Kg/goat 

Broiler 

Weight  

in Kg/ Brl  

No. of 

eggs/ 

Layers 
/Month 

Desi Crossed Desi Murrah 

1 2 4 5 6 7  9 10 11 

1 Rakhiya 

(2B1E3e2b) 

1.5-2 4-6 2-3 3.5-4 8-15 1-2 20-25 20-60 

2 Pokhra 

 (2B1E3e1e) 

1.5-2 4-6 2-3 3.5-4 8-15 1-2 20-25 20-60 

3 Sikta 
 (2B1E3e1b) 

1.5-2 4-6 2-3 3.5-4 8-15 1-2 20-25 20-60 

4 Bairagal 
(2B1E3d2a) 

1.5-2 4-6 2-3 3.5-4 8-15 1-2 20-25 20-60 

5 Deoraganj 

Barar 

(2B1E3e1c) 

1.5-2 4-6 2-3 3.5-4 8-15 1-2 20-25 20-60 
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Table No.3.6: Horticulture Status  

S. N. Name of micro 

watershed with 
code 

Name of Important horticultural crop 

Whole Fruit Crop Scattered Fruit Crop 

 

Name Area 
ha. 

Productivity 
q/ha 

Production 
q 

No. Productivity 
q/No. 

Production 
q 

1 2 4 5 6  7 8  

1 Rakhiya 

(2B1E3e2b) 

Nil Nil Nil Nil 10 3.00 30.00 

2 Pokhra 

 (2B1E3e1e) 

Nil Nil Nil Nil 12 2.75 33.00 

3 Sikta 

(2B1E3e1b) 

Nil Nil Nil Nil 11 3.10 34.10 

4 Bairagal 
(2B1E3d2a) 

Nil Nil Nil Nil 15 2.80 48.00 

5 Deoraganj 
Barar 

(2B1E3e1c) 

Nil Nil Nil Nil 12 3.15 37.80 

 Total of project     60 14.8 182.9 
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Table No.3.7: Forest, Vegetative Cover/Grass Land 

S. 
No. 

Name & Code 
of  Micro 

watershed 

Forest  (Area ha) Grass Land (Area ha) Other vegetative cover 
(Area ha) 

Reserve Gram Samaj  
(Natural/Planted) 

Total Gram 
Samaj 

 

Private Gram 
Samaj 

Private 

1 2 4 5 6 7  8 9 

01 Rakhiya 

(2B1E3e2b) 

Nil Nil Nil 
Nil 

Nil Nil Nil 

02 Pokhra 
 (2B1E3e1e) 

Nil Nil Nil 
1.000 

Nil Nil Nil 

03 Sikta 
(2B1E3e1b) 

Nil Nil Nil 
1.000 

Nil Nil Nil 

04 Bairagal 

(2B1E3d2a) 

Nil Nil Nil 
Nil 

Nil Nil Nil 

05 Deoraganj 

Barar 
(2B1E3e1c) 

Nil Nil Nil 

1.000 

Nil Nil Nil 

 Total    3.000     
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Table No.3.8: Livelihood Status of Landless People 

S. 

N. 

Name & Code of  

micro watershed 

Name of 

Livelihood 
Activity 

No. of  house hold engaged 
Pre project 

Average Income 
Monthly 

Desired 

Activities 

Expected monthly 

Income from desired 
activities 

Remarks 

 
Sc St Other Women Total 

1 2 4 5 6 7 8 9 10 11 12 13 

1 Rakhiya 

(2B1E3e2b) 

Wages 5  76 5 81 1500-2000 

Ani. Husb, 

poultry, dairy 
and other 
enterprises 

3500-5000  

2 Pokhra 

 (2B1E3e1e) 

Wages 9  48 6 57 1500-2000 

Ani. Husb, 

poultry, dairy 
and other 
enterprises 

3500-5000  

3 Sikta 

(2B1E3e1b) 

Wages 8  67 7 75 1500-2000 

Ani. Husb, 
poultry, dairy 

and other 
enterprises 

3500-5000  

4 Bairagal 

(2B1E3d2a) 

Wages 7  82 6 89 1500-2000 

Ani. Husb, 
poultry, dairy 

and other 
enterprises 

3500-5000  

5 
Deoraganj 

Barar 

(2B1E3e1c) 

Wages 13  62 8 75 1500-2000 

Ani. Husb, 
poultry, dairy 

and other 
enterprises 

3500-5000  

 Total of  project  42  335 32 377     

 

 

 

 

 

 

 

 

 



 

 

59 

 

 

Table No.3.9: Details of Livelihood Status other Farmers 

S. 

No. 

Name & Code 

of micro 
watershed  

Name of 

Livelihood 
Activity 

No. of Persons engaged 
Pre project 

Average 

Income/M
onth 

Desired  

Activities  

Expected Income 

from desired 
activities/Month 

Remarks  

 
Sc St Other 

Wom

en 
Total 

1 2 4 5 6 7 8 9 10 11 12 13 

1 
Rakhiya 

(2B1E3e2b) 

Agriculture 
&Ani. Husb. 

125  1782 28 1907 2500-3000 

Improvement in 

Agri., Animal 
Hus, Dairy, 

Candle making, 
Poultry 

4500-6000  

2 
Pokhra 

 (2B1E3e1e) 

Agriculture 
&Ani. Husb. 

253  972 65 1225 2500-3000 

Improvement in 

Agri., Animal 
Hus, Dairy, 

Candle making, 
Poultry 

4500-6000  

3 
Sikta 

(2B1E3e1b) 

Agriculture 
&Ani. Husb. 

186  1098 42 1284 2500-3000 

Improvement in 

Agri., Animal 
Hus, Dairy, 

Candle making, 
Poultry 

4500-6000  

4 
Bairagal 

(2B1E3d2a) 

Agriculture 
&Ani. Husb. 

176  1494 37 1670 2500-3000 

Improvement in 

Agri., Animal 
Hus, Dairy, 

Candle making, 
Poultry 

4500-6000  

5 Deoraganj 

Barar 
(2B1E3e1c) 

Agriculture 
&Ani. Husb. 

197  1350 62 1547 2500-3000 

Improvement in 

Agri., Animal 
Hus, Dairy, 

Candle making, 
Poultry 

4500-6000  

 Total of Project  937  6696 234 7633     
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Table No.3.10: Present Livelihood Status (No. of households/Income per year) 

 

 

 

 

 

 

 

 

S. 
No 

Name of 
MWS with 

code 

                                                                                       Activities 

Dairy Poultry Goatry Piggeries  Fisheries Black 
Smithy 

Carpentry Stitching/ 
knitting 

Wages Others 
(Specify) 

No Av. 

income 

No Av. 

incom
e 

N

o 

Av. 

income 

N

o 

Av. 

incom
e 

N

o 

Av. 

inco
me 

N

o 

Av. 

inco
me 

N

o 

Av. 

incom
e 

N

o 

Av. 

income 

N

o 

Av. 

income 

N

o 

Av. 

income 

1 2 4 5 6 7 8 9 1

0 

11 1

2 

13 1

4 

15 1

6 

17 1

8 

19 2

0 

21 2

2 

23 

 

Rakhiya 
(2B1E3e2b) 

14 2000-
3000 

24 2500-
3500 

98 1500-
2500 

1
2 

1200-
2000 

5 500 2 3500 3 4000 -  1
2

5 

1800-
3000 

-  

 

Pokhra 
 (2B1E3e1e) 

65 2000-
3000 

62 2500-
3500 

62 1500-
2500 

2
1 

1200-
2000 

8 500 4 3500 4 4000 -  3
4

2 

1800-
3000 

-  

 

Sikta 
(2B1E3e1b) 

35 2000-
3000 

73 2500-
3500 

64 1500-
2500 

2
0 

1200-
2000 

6 500 3 4000 5 4000 2 3000 2
4

6 

1800-
3000 

-  

 

Bairagal 
(2B1E3d2a) 

72 2000-
3000 

54 2500-
3500 

52 1500-
2500 

3
1 

1200-
2000 

- 500 1 3500 2 4000 -  2
8

1 

1800-
3000 

-  

 Deoraganj 

Barar 
(2B1E3e1c) 

65 2000-
3000 

82 2500-
3500 

65 1500-
2500 

2
5 

1200-
2000 

4 500 5 4000 6 4000 2  2
6

5 

1800-
3000 

-  
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Table No.3.11: Details of land holding pattern in the project areas 

S. 

No. 

Names MWS with 

code 
Type of Farmer 

No. of 

households 

No. of BPL 

households 

Land holding (ha) 

Irrigated  Rainfed Total 

1. 
Rakhiya 

2B1E3e2b 

(i) Large farmer 40 - 8.33 23.62 31.95 

(ii) Small farmer 280 - 83.35 236.20 319.55 

(iii) Marginal farmer 1587 1587 325.07 921.18 1246.25 

(iv) Landless person 20 20 -   

Sub-Total 1927 1607 416.75 1181.00 1597.75 

2. 
Pokhara  

2B1E3e1e 

 (i)     Large farmer 24 - 8.18 17.58 25.76 

 (ii)    Small farmer 247 - 81.83 175.80 257.63 

 (iii)   Marginal farmer 954 954 319.18 685.62 1004.80 

 (iv)   Landless person 12 12 - -  

          Sub-Total 1237 966 409.19 879 1288.19 

3. 
Bairagal 

2B1E3d2a 

(i)    Large farmer 25 - 98.30 14.32 112.62 

(ii)   Small farmer 240 - 98.26 143.20 241.46 

(iii)   Marginal farmer 1019 1019 383.24 558.44 941.68 

(iv)   Landless person 12 12 - -  

  Sub-Total 1296 1031 491.43 716.00 1207.43 

4. 
Dewaragang barar 

2B1E3e1c 

(i)    Large farmer 33 - 0.37 13.56 13.93 

(ii)   Small farmer 320 - 3.69 135.60 139.29 

(iii)   Marginal farmer 1317 1317 14.39 528.84 543.23 

(iv)   Landless person 16 16 - -  

  Sub-Total 1686 1333 18.45 678 696.45 

5. 
Sikta/Sadwaliya 

2B1E3e1b 

(i)    Large farmer 30 - 4.56 19.62 24.18 

(ii)   Small farmer 300 - 45.62 196.20 241.82 

(iii)   Marginal farmer 1217 1217 177.93 765.18 943.11 

(iv)   Landless person 15 15 - - - 

Sub-Total 1562 1232 228.11 981 1209.11 

 Total of project  7708 6169 1563.93 4435 5998.93 
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CHAPTER- 4 
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4.1: Details of Project Implementing Agency (PIA) 

S. No. Particulars of PIA 

1 2 3 

(i)  Date of selection of PIA  

(ii)  Type of organization# U.P. Govt. organization 

(iii)  Name of organization BSA- LD & WR, Basti 

(iv)  Designation & Address  192- Shiva Colony, Basti 

(v)  Telephone 05542-281132 

(vi)  Fax --- 

(vii)  E-mail Bsaldwrbs-up@nic.in 

 

4.2: Details of Staff at PIA 

 
S. No. Name Designation M/F Qualification Field of Experience & 

Period 

Remarks 

1 2 3  4 5 6 

1 Jitendra Kr. Singh B.S.A M Intermediate, 

Diploma civil 

35 Years   

2 Krishna Singh J.E M Intermediate, 

Diploma Ag. 

20 Years   

3 Ramayan Pr. Gupta Accountant M B.com  35 Years   

4 Ratan Kr. Vajpayee Draughtsman M ITI Diploma 35 Years   

5 Bhagoutee Work Incharge M Intermediate 35 Years   

6 Kapil Dev Tiwari Work Incharge M BA 15 Years   

7 Prabhakar Ram A.S.C.I M Intermediate, 

Diploma Ag. 

31 Years   

8 Tarachand Upadhyay Work Incharge M Intermediate 20 Years   

9 Gorakhnath Work Incharge M Intermediate 25 Years   

10 Rajendra Chaudhary Work Incharge M Intermediate 15 Years   

11 Ramnaresh Chaudhary Work Incharge M MA 15 Years   
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4.3        WATERSHED DEVELOPMENT TEAM:   
 

The WDT is an integral part of the PIA and will be set up by the PIA. Each WDT should have at least four members, 

broadly with knowledge and experience in agriculture, soil science, water management, social mobilization and institutional 

building. At least one of the WDT members should be a woman. The WDT members should preferably have a professional 
degree. However, the qualification can be relaxed by the DWDU with the approval of SNLA in deserving cases keeping in view 

the practical field experience of the candidate. The WDT should be located as close as possible to the watershed project. At the 

same time, it must be ensured that the WDT should function in close collaboration with the team of experts at the district and state 

level. The expenses towards the salaries of the WDT members shall be charged from the administrative support to the PIA. 

DWDU will facilitate the training of the WDT members. 
 

4.3.1 Roles and Responsibilities of WDT: 

The WDT will guide the watershed committee (WC) in the formulation of the watershed action plan. An indicative list  of the roles and 

responsibilit ies of the WDT would include among other s, the following. 

a. Assist Gram Panchayat /Gram Sabha in constitution of the watershed committee and their functioning. 

b. Organizing and nurturing User Groups and Self-Help Groups. 

c. Mobilizing women to ensure that the perspectives and interests of women are adequately related in the watershed action plan. 

d. Conducting the participatory base –line surveys, training and capacity building.  

e.  Preparing detailed resource development plans including water and soil conservation or redamation etc. to promote sustainable 

livelihood at household level. 

f. Common property resource management and equitable sharing. 

g. Preparing Detailed Project Report (DPR) for the consideration of Gram Sabha. 

h. Undertake engineering surveys, prepare engineering drawing and cost estimates for any structure to be built . 

i. Monitoring, checking, accessing, and undertaking physical verification and measurement of work done. 

j. Facilitating the development of livelihood opportunities for the landless. 

k. Maintaining project accounts. 

l. Arranging physical, financial and social audit of the work undertaken. 

m. Setting up suitable arrangements for post-project operation, maintenance and future development of the assets created during the 

project period. 
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4.3: Details of Watershed Development Team (WDT) in the project area 

 

S. N. Name of WDT 

member 

M/F#  Age Qualification / 

Experience 

Description of 

professional  training 

Date of appointment 

of WDT member 

1. Sri Pramood Kumar 

Singh  

M 30 B.Sc. (Ag.) 2 Training 18-10-11 

2. Sri Anil Kumar 

Srivastva  

M 28 B.sc.(Ag.) 2 Training 18-10-11 

3. Smt.Amrita Singh  F 27 B.A.(Sociology) 2 Training 02-04-11 

4. Sri Gyanendra 

Dubey  

M 29 M.Sc.(Ag.) 2Taining 31-10-11 

5. Sri Prem Kumar  M 29 B.Sc.(Ag.) 2 Training 02-04-11 

6. Smt. Renu Singh  F 25 B.A.(Sociology) 2 Training 02-04-11 

7. Sri Rajesh kumar 

Chaudhari  

M 23 B.Sc. (Ag.) 2 Training 02-04-11 

8. Smt. Neelam Singh  F 29 B.A.(Sociology) 2 Training 02-04-11 

9 Sri Shailendra 

Kumar  

M 26 B.A.(Sociology) 2 Training 02-11-11 

10. Sri Ramashyay 

Yadav 

M 47 Diploma in Civil Engeen 2 Training 23-12-11 
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Table No.4.1: Details of Watershed Committee (WC) 

Name of Micro watershed- Rakhiya 

Sl. 

No. 

Name of Gram 

Sabha/ GP 

Date of 

Constitution/ 
Registration  as a 

Society (dd/mm/ 

yyyy) 

Name of 

President & 
Secretary 

Designation M/F SC ST SF MF LF Land-

less 

UG SHG GP Any 

other 

Educa-

tional 
qualifi-

cation 

Function(s) 

assigned# 

1. Baihar 22-12-2011 

Smt. Devi 
Yadav 

President F  - - 
√ 

  
√ √ 

- - 5
TH

 
 

Vikasmani Secretary M    √   √ √   10
TH

  

 Member-1 M SC   √   √ √   8
TH

  

 Member-2 M    √   √ √   8
TH

  

 Member-3 M    √   √ √   8
TH

  

 Member-4 F    √   √ √   8
TH

  

 Member-5 M    √   √ √   8
TH

  

 Member-6 F SC   √   √ √   8
TH

  

 Member-7 M    √   √ √   8
TH

  

 Member-8 F    √   √ √   8
TH

  

 Member-9 M    √   √ √   8
TH

  

 Member-10 M SC   √   √ √   8
TH

  

 Member-11 M    √   √ √   10
TH

  

 Member-12 F    √   √ √   8
TH

  

2. Khopokhar 23-12-2011 

Kr. Shanti 
Yadav 

President F - - - 
√ 

- - 
√ √ 

  5
TH

 
 

Sanjeev Kr. 

Ojha 
Secretary M - - - 

√ 
  

√ √ 
  10

TH
 

 

 Member-1 

To 11 

8M

/3F 

3S

C 
  √   

√ √ 
   

 

3. Pagar 24-12-2011 

Ram Ugrah 

Chaudhary 
President M - - -    √ 

√ 
  8

TH
 

 

Brijesh Kr. Secretary M   √ -   √ √   10
TH

  

 Member-1 
To 13 

4F/
9M 

4S
C 

  √   √ 
√ 

   
 

4. 
Ramawapur 

kala 
25-12-2011 

Smt. 
Poonam 

Mishra 

President 
F - - - √   √ 

√ 
  8

TH
 

 

Vishnu Ojha Secretary 
M  - - √   √ 

√ 
  

8
TH
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 Member-11 7M

/4F 

4S

C 
  √   √ 

√ 
   

 

5. Kudwa 26-12-2011 

Smt. 
Madhuri 

Gupta 

President 
F        

√ 
  

8
TH

 

 

 

Anil Singh Secretary 
M     √  √ 

√ 
  

10
TH

 

 

 

 Member-10 7M

/3F 

2S

C 
      

√ 
   

 

6. Madanpura 27-12-11 

Ram 
Chaudhary 

President 
M    √   √ 

√ 
  10

TH
 

 

Rajesh 
Yadav 

Secretary 
M    √   √ 

√ 
  10

TH
 

 

 Member-12 9M

/3F 

3S

C 
  √   √ 

√ 
   

 

7. 
Marwatiya 

tiwari 
28-12-11 

Virendra 

Pratap 

President 
M    √   √ 

√ 
  10

th
 

 

Mevalal Secretary N SC   √   √ √   10
TH

  

 Member-12 7M

/5F 

4S

C 
  √   √ 

√ 
   

 

8. 
Kaudikol 

khurd 
29-12-11 

 President M    √   √ √   10
TH

  

Mans 
Caudhary 

Secretary 
M    √   √ 

√ 
  10

TH
 

 

Rajesh Kr. 

Yadav 

Member-12 8M

/4F 

3S

C 
  √   √ 

√ 
   

 

9. Lahilwara 

 Parasnath 

Verma 

President 
M    √   √ 

√ 
  10

TH
 

 

Ramdhan Secretary M SC   √   √ √   10
TH

  

 Member-13 8M

/5F 

5S

C 
  √   √ 

√ 
   

 

10. Rakhiya 

15-04-11 Santosh Kr. 
Chahaun 

President 
M    √   √ 

√ 
  10

TH
 

 

Raj Kumar Secretary M SC   √   √ √   10
TH

  

 Member-13 9M
/4F 

5S
C 

  √   √ 
√ 
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Name of Micro watershed- BAIRAGAL 

Sl. 
No. 

Name of Gram 
Sabha/ GP 

Date of 
Constitution/ 

Registration  as a 
Society (dd/mm/ 

yyyy) 

Name of 
President & 

Secretary 

Designation M/F SC ST SF MF LF Land-
less 

UG SHG GP Any 
other 

Educa-
tional 

qualifi-
cation 

Function(s) 
assigned# 

1. Guawaw 28-12-2011 

Smt. 

Manorama 
President F SC   

√ 
  

√ √ 
  5

TH
 

 

Raj Kumar Secretary M SC   √   √ √   10
TH

  

 Member-

12 

8M

/4F 

6S

C 
  

 

√ 
  

√ √ 
   

 

2. Raiyal 

 

27-12-11 
 

Ram Pla 
Chaudhary 

President M    
√ 

  
√ √ 

  8
TH

 
 

Hari 
Krishna 

Secretary M SC   
√ 

  
√ √ 

  10
TH

 
 

 Member-

11 

7M

/4F 

4S

C 
  

√ 
  

√ √ 
   

 

3. 
Saraiya 
bakshi 

26-12-11 

Balram 

Chadhaury 
President M    

√ 
  

√ √ 
  10

TH
 

 

Ram 
Gopla 

Secretary M    
√ 

  
√ √ 

  10
TH

 
 

 Member-
12 

7M
/5F 

4S
C 

  
√ 

  
√ √ 

   
 

4. Bairagal 14-04-11 

Tarabbul 

Nisha 
President F    

√ 
  

√ √ 
  5

TH
 

 

Washi 

Ullah 
Secretary M    

√ 
  

√ √ 
  10

TH
 

 

 Member-
12 

7M
/4F 

3S
C 

  
√ 

  
√ √ 

   
 

5. Shukulpura 25-12-11 

Bajrang 

Prasad 
Shukla  

President M   √ 

 

  

√ √ 
  10

TH
 

 

Vikas 

Singh  
Secretary M   √ 

 
  

√ √ 
  12

TH
 

 

 
Member-
10 

6M
/4F 

   

√ 

  

√ √ 
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Name of Micro watershed- Pokhra 

Sl. 
No. 

Name of Gram 
Sabha/ GP 

Date of 
Constitution/ 

Registration  as 
a Society 

(dd/mm/ yyyy) 

Name of 
President & 

Secretary 

Designation M/F SC ST SF MF LF Land-
less 

UG SHG GP Any 
other 

Educa-
tional 

qualifi-
cation 

Function(s) 
assigned# 

1. Pokhra 12-04-11 

Shiv Balak President M SC   √   √ √   8
TH

  

Shivendra 

Singh  
Secretary M    

√ 
  

√ √ 
  10

TH
 

 

 
Member-9 

6M

/3F 

3S

C 
  

√ 
  

√ √ 
   

 

2. Medaua 25-12-11 

Parsu Ram 
Tiwari 

President M   
√  

  
√ √ 

  10
TH

 
 

Smt. Suman 
Devi 

Secretary F   
√ 

  
√ √  

  10
TH

 
 

 
Member-9 

6M

/3F 

2S

C 
 

√ 
  

√ √  
   

 

3. Barahata 26-12-11 

Smt. 

Indravati  
President F SC   

√ 
  

√ √ 
  8

TH
 

 

Ram Harish Secretary M SC   √   √ √   10
TH

  

 
Member-9 

6M

/3F 

5S

C 
  

√ 
  

√ √ 
   

 

4. Narayanpur 24-12-11 

Murlidhar  President M    √   √ √   10
TH

  

Om Prakash Secretary M   √    √ √   10
TH

  

 
Member-9 

7M

/2F 

3S

C 
  

√ 
  

√ √ 
   

 

5. Chhapiya 23-12-11 

Kailasha 

Devi 
President F SC   

√ 
  

√ √ 
  8

TH
 

 

Chandra 

Prasad 
Secretary M SC   

√ 
  

√ √ 
  10

TH
 

 

 
Member-10 

6M
/4F 

6S
C 

  
√ 

  
√ √ 

   
 

 

 

 

 



 

 

70 

Name of Micro watershed-Dewaragangbarar 

Sl. 
No. 

Name of Gram 
Sabha/ GP 

Date of 
Constitution/ 

Registration  
as a Society 

(dd/mm/ yyyy) 

Name of 
President & 

Secretary 

Designation M/F SC ST SF MF LF Land-
less 

UG SHG GP Any 
other 

Educa-
tional 

qualifi-
cation 

Function(s) 
assigned# 

1. 
Dewaragangb

arar 
12-04-11 

Mohit Singh President F    √   √ √   8
TH

  

Vijay Pal 

Singh  
Secretary F    

√ 
  

√ √ 
  10

TH
 

 

 
Member-10 

6M/

4F 

3S

C 
  

√ 
  

√ √ 
   

 

2. Bemhari 20-12-11 

Lalmani President F SC   √   √ √   8
TH

  

Sitaram Secretary M SC   √   √ √   10
TH

  

 
Member-10 

5M/

5F 

6S

C 
 

 √ 
  

√ √ 
   

 

3. Bhuera 21-12-11 

Ramesh 
Sharma 

President M    
√ 

  
√ √ 

  10
TH

 
 

Chandu Lal Secretary M SC   √   √ √   10
TH

  

 
Member-10 

6M/

4F 

3S

C 
  

√ 
  

√ √ 
   

 

4. 
Pakadi 

chauhan 
23-12-11 

Bhgwan 

Deen 
President M    

√ 
  

√ √ 
  10

TH
 

 

Hriday Ram Secretary M    √   √ √   10
Th

  

 
Member-11 

7M/
4F 

3S
C 

  
√ 

  
√ √ 

   
 

5. Majhihar 24-12-11 

Gama President M    √   √ √   5
TH

  

Harish 

Upadhyay 
Secretary M    

√ 
  

√ √ 
  10

TH
 

 

 
Member-11 

8M/

3F 

2S

C 
  

√ 
  

√ √ 
   

 

6. 
Bharukahaw

a 
25-12-11 

Shyam 
Dulare 

President F    
√ 

  
√ √ 

  5
TH

 
 

Paras Nath 

Yadav 
Secretary M SC   

√ 
  

√ √ 
  10

TH
 

 

 
Member-9 

5M/

4F 

3S

C 
  

√ 
  

√ √ 
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Name of Micro watershed- Sikta/Sadawaliya 

Sl. 
No. 

Name of Gram 
Sabha/ GP 

Date of 
Constitution/ 

Registration  as 
a Society 

(dd/mm/ yyyy) 

Name of 
President & 

Secretary 

Designation M/F SC ST SF MF LF Land-
less 

UG SHG GP Any 
other 

Educa-
tional 

qualifi-
cation 

Function(s) 
assigned# 

1. Sikta 15-04-11 

Sunita Devi President F SC   √   √ √   5
TH

  

Jai Prakash Secretary M SC   √   √ √   B.A.  

 
Member-11 

6M
/5F 

11
SC 

  
√ 

  
√ √ 

   
 

2. Naikapar 31-12-11 

Khrishna 

Kr. T iwari 
President M   

√  
  

√ √ 
  12

TH
 

 

Shailendra 

Pratap 
Singh  

Secretary M   

√ 

  

 √ √ 
  B.A. 

 

 
Member-11 

10
M/

1F 

  
√ 

  
 √ √ 

   
 

3. Desaura 30-11-11 

Ram 

Naresh  
President M SC  

√ 
  

 √ √ 
  12

TH
 

 

Mahendra 
Prasad 

Secretary M SC  
√ 

  
 √ √ 

  
M.A.L
OW 

 

 
Member-11 

11
M 

8S
C 

 
 √ 

 
 √ √ 

   
 

4. Basantpur 28-12-11 

Rama 

Shankar 
President M    

√ 
 

 √ √ 
  12

TH
 

 

Poonam 

Devi 
Secretary F   

 √ 
 

 √ √ 
  B.A. 

 

 

Member-13 

10

M/
3F 

3S

C 
  

√ 

 

 √ √ 
   

 

5. 
Haribanshpu

r bujurg 
27-12-11 

Rajesh 

Singh  
President M   

√  
 

 √ √ 
  B.A. 

 

Arunesh Kr. 

Singh  
Secretary M   

√  
 

 √ √ 
  12

TH
 

 

 

Member-14 

12

M/
2F 

5S

C 
 

 √ 

 

 √ √  

  

 

 

6. 
Ekdengwa 29-12-11 

Yedu Ram President M    √   √ √   B.A.  

Hiraman Secretary M    √   √ √   12
TH
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Member-13 

12

M/

1F 

2S
C 

  

√ 

 

 √ √ 

   

 

7. 

 

 
Gulauri 

bujurg 

 

25-12-11 

Govind 

Singh  
President M   

√  
 

 √ √ 
  

12
TH

 

 

 

Rakesh 

Kumar 
Secretary M SC   

√ 
 

 √ √ 
  

12
TH

 

 

 

 
Member-11 

11

M 

2S

C 
  

√ 
 

 √ √ 
   

 

 

4.4     Watershed Activities  

Watershed management as a strategy has been adopted by Government of India especially in the rain-fed regions of semi-arid 

tropics. These regions are characterized by low and undependable rain, low soil fertility, poor infrastructure development, low literacy 

and high incidence of migration. Several studies have identified that there is a dire need of a systematic and scientific approach to deal 

with watershed development. The common guidelines generate a fresh and flexible framework for the next generation watershed 

development. 

 

4.5      Scientific Planning:- 

Cluster Approach:- 

 This envisages integrated development of Geo-hydrological unit ie. Treatment of cluster of micro –watershed The IWMP-I, Basti 

Project consist of  5 micro watershed namely 2B1E3e2b, 2B1E3e1e, 2B1E3e1b, 2B1E3d2a, 2B1E3e1c. 

 

 Base line Survey  

To access the impact of any watershed development programme a detailed baseline survey has to be conducted. This acts a 

benchmark for any intervention during and post implementation of any development programme. A detailed baseline survey was 

undertaken which involved household census survey, Bio-physical survey and Village level data collection. Household census survey 

includes a detailed questionnaire which has been filled by visiting each and every household in the village. This gave in the details of 

the demographic profile of the village, the literacy percentage, SC/ST population, number of BPL household, cattle population, net 

consumption rate in the village, average milk production of the cattle and various schemes running and their benefits  

Bio-physical survey was undertaken to identify various natural resources available in the village. It included the soil typology, 

well in the area, crop taken in the field, Cropping pattern, fertilizer used and various sources of irrigation in the field.,  

 

3            Participatory Rural Appraisal (PRA)  

               The past experience of watershed has given tremendous input to focus on creating accountability of the 

stakeholders towards the programme. This has created an emphasis to include all the stakeholder communities and their local and 
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Indigenous Technological Knowledge (ITK) while planning for any activity. Participatory approach provides a new path for planning, 

implementing, monitoring and post- withdrawal activities with a complete accountability of the stakeholders. Various PRA techniques 

like resource mapping, social mapping, and season calendars were used to understand the physical and social orientation of the village 

in general and watershed in specific. These tools put the villagers in ease than the complicated questionnaires.  

 

4. 6                 Use of GIS and Remote Sensing for planning  

                                      Use of various high science tools has been promoted at various stages of watershed development.  

                                     a) Prioritization  

Geographical Information System (GIS) has been used for prioritization process. Various layer maps were created like Geo-

morphological, Soil, BPL Population, SC/ST population, Ground water Status, Drinking water situation Slope percent. These were all 

given proper weightage according to the DoLR specification. This helped in prioritization of various watershed areas.  

 

b) Planning    

An action plan matrix was formulated by State Level Nodal Agency (SLNA) taking into account various features like the slope 

percent, soil Depth, Soil Texture, Soil erosion in the area for wasteland, forest land and agricultural land. Global positioning System 

(GPS) was used to identify each and every water conservation structures available in the project area. This was used to create a map. 

Contour Map of vertical interval of 0.3 meter at a scale of 1:4000 was used for identifying various locations for soil and water 

conservation structures. 

 

c) Hydrological modeling  

 

Hydrology modeling technique was used for locating drainage, stream length, flow direction, sink, Flow accumulation. This 

model overlaid over cadastral map to calculate the catchment area of each structures like the check dam etc. This has helped to remove 

the human error which generally occurs while calculating the catchment area of a check dam 
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Table No.4.2: Details of Formation of Self Help Groups  

S. N. Name of 

micro 
watershed  

Name of 

village 
 

Name 

of 
 group 

Date of 

constitu
tion 

Name of  

Adhyaksh 

Name of  

Sachiv 

Total No. of Members  Name of 

Bank 
and 

Address 

Account 

No. & 
Date 

Up to 

date  
Saving 

Rs.  
 

Group  

activities  

Wo-

men 

Sc/ 

St 

Ot

her 

Total 

1 2 3 4  5 6 7 8 9 10 11 12  13 

1. 
Rakhiya 

2B1E3e2b 

Rakhiya 

Dr.Bhi
mrao 

Amvetk
er 

S.H.Gs  

20-12-
11 

Neelam 

Devi 

Sangeeta 

Devi 
8 8 - 8 

-- -- -- -- 

Madanpura 
Ambedk
ar SHGs 

22-12-
11 

Rajmati 
Devi 

Rekha 8 8 - 8 
-- -- -- -- 

Madanpura  

Maham

ya 
SHGs 

15-01-

12 
Rajesh 

Kumar  

Anuradh

a 
8 8 2 10 

-- -- -- -- 

     Total 24 24 2 26  -- -- -- 

2. 
Pokhara 

2B1E3e1e 

Medauwa 

Sri 

Durga ji 
SHGs 

18-12-

11 Sunita devi  
Kaushaly
a Devi 

6 - 6  

-- -- -- -- 

Achhatpur 

Sri 

ganesh 
SHGs  

19-12-

11 Pinki 
Rajkuma
ri 

8 8 - 8 

-- -- -- -- 

Chhapiya / 
Padamapur 

Jaii 

Hnuman 
SHgs 

20-12-

11 
Bubdhisaga
r 

Mallu  - 5 5 10 

-- -- -- -- 

Parshpra / 
pagar  

Sri 

laxmi 
SHGs 

15-01-

12 Geeta Devi  Yasoda  7 7 - 7 

-- -- -- -- 

Harahi 
/Berhata 

Sri 

maha 
kali 

SHgs  

16-01-

12 
Lalita Devi  

Savitri 
Devi  

8 - 8 8 

-- -- -- -- 

     Total 29 20 19 33  -- -- -- 

3. 
Bairagal 

2B1E3d2a 

Sukulpura 
Jai 

Durga 

SHgs  

15-12-
11 

AmarNath 

Shukla  

Bechanra

m 
- 1 7 8 

-- -- -- -- 

Chilama 
parason 

/Saray Baksi  

Jai 
Laxmi 

SHGs  

20-12-
11 

Sushila 

Devi  

Shivkum

ari Devi 
13 5 - 13 

-- -- -- -- 

Guwaw 
Sri 

Sankar 
15-01-
12 

Gayatri 
Devi  

Ku.Renu 7 7 - 7 
-- -- -- -- 
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SHGs  

Gulauri 
Bujurg  

Maha 
Laxmi 

SHGs 

25-01-
12 Omprakash  

Ramkum
ar  

- 4 3 7 
-- -- -- -- 

     Total 20 17 10 35  -- -- -- 

4. 

Dewaraga

ng barar 
2B1E3e1c 

Majhiyar  
Ujala 

SHGs  
23-12-
11 

Matver  
Rajesh 
Kumar  

- 1 7 8 
-- -- -- -- 

Dewaragang 

Barar 
/Dharmopur  

Jai 

Laxmi 
SHGs  

25-12-

11 Mithai lal  
Durga 

Prasad 
- - 8 8 

-- -- -- -- 

Avadhut 

nagar / 
Bharukahawa 

Ambedk

ar SHGs  

20-01-

12 
Prem 

narayan 
Narsingh - 8 - 8 

-- -- -- -- 

     Total  9 15 24  -- -- -- 

5. 
Sikta 

2B1E3e1b 

Sikta  
Ambedk

ar SHgs 

28-12-

11 
Solahar  Rambali  5 11 7 12 

-- -- -- -- 

Basanpur  
Sardar 

balavbh

ai Patel  

28-02-
12 

Veerendra 

Chaudhari  
Ramkesh  - 3 10 13 

-- -- -- -- 

Naikapar 
Sri 

Durga 

SHGs  

01-02-
12 Shiv Prasad  Parasu  3 - 10 13 

-- -- -- -- 

     Total 8 14 27 38  -- -- -- 

 Total for Project     81 84 73 156  -- -- -- 
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Table No.4.3: Details of Self Help Groups (SHGs) in the project area 

S. N. 
Name of  

MWS 

 

Names of  

villages 

Total no. of Constituted/registered 
SHGs 

No. of members 
No. of SC/ST in 
each category 

No. of BPL in 
each category Date of 

formation 

of SHGs 

With 

only 

Men 

With only 
Women 

With 
both 

Total Categories M F Total M F Total M F Total 

1. 
Rakhiya 
2B1E3e2

b 

Rakhiya - 1 - 1 

(i) Landless  - - - - - - - -  20-12-11 

(ii) SF  - - - - - - - - “ 

(iii) MF - 8 8 - 8 8 - 2 2 “ 

(iv) LF - - - - - - - - - “ 

Total - 1 - 1  - 8 8 - 8 8 - 2 2  

Madan 

pura 
- 

1 

 
1 2 

(i) Landless - - - - - - - - - 
22-12-11& 

15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 2 16 18 - 10 10 - 10 10  

(iv) LF - - - - - - - - -  

  Total - 1 1 2  2 16 18 - 10 10 - 10 10  

2. 
Pokhara 

2B1E3e1
e  

Medauw
a 

- 1 - 1 

(i) Landless - - - - - - - - - 18-12-11 

(ii) SF - -  - - - - - -  

(iii) MF - 6 6 - 6 6 - 6 6  

(iv) LF - - - - - - - - - 
 

Achhatpu

r 
 

- 1 - 1 

(i) Landless - - - - - - - - - 19-12-11 

(ii) SF - - - - - - - - -  

(iii) MF - 8 8 - 8 8 - 8 8  

(iv) LF  - - - - - - - -  

Total - 1 - 1   8 8 - 8 8 - 8 8  

Chhapiya 

/Padama

pur 

1 - - 1 

(i) Landless - - - - - - - - - 20-12-11 

(ii) SF - - - - - - - - -  

(iii) MF 5 - 5 5 - 5 5 - 5  

(iv) LF - - - - - - - - -  

Total 1 - - 1  5 - 5 5 - 5 5 - 5  

Prasapur

a /pgar  
- 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 7 7 - 7 7 - 7 7  

(iv) LF - - - - - - - - -  

Total - 1 - 1  - 7 7 - 7 7 - 7 7  
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Harahi 

/barahata 
- 1 - 1 

(i) Landless - - - - - - - - - 16-01-12 

(ii) SF - 4 4 - - - - - -  

(iii) MF - 4 4 - - - - - - - 

(iv) LF - - -  - - - - -  

  Total - 1 - 1  - 8 8 - - - - - -  

3. 

Bairagal 

2B1E3d
2a  
 

Sukulpur

a 
1 - - 1 

(i) Landless - - - - - - - - - 15-12-11 

(ii) SF 8 - 8 - - - - - -  

(iii) MF - - - 1 - 1 1 - 1  

(iv) LF - - - - - - - - -  

 1 - - 1  8 - 8 1 - 1 1 - 1  

Saraibaks

i 

/Chilmap
ur 

- 1 - 1 

(i) Landless - - - - - - - - - 20-12-11 

(ii) SF - 5 5 - 5 5 - 3 3  

(iii) MF - 8 8 - - - - 4 4  

(iv) LF - - - - -  - - -  

Total - 1 - 1  - 13 13 - 5 5 - 7 7  

Guwaw - 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 16 16 - 13 13 - 8 8  

(iv) LF - - - - - - - - - - 

Total - 1 - 1  - 16 16 - 13 13 - 8 8  

T iwaripu
r 

- 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 7 7 - 7 7 - 5 5  

(iv) LF - - - - - - - - -  

Total - 1 - 1  - 7 7 - 7 7 - 5 5  

Gulauri 

bujurg 
1 - - 1 

(i) Landless - - - - - - - - - 25-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 4 - 4 4 - 4 2 - 2  

(iv) LF - - - - -  --- - - - 

  Total 1 - - 1  4 - 4 4 - 4 2 - 2  

4. 

Dewara
gang 

barar 
2B1E331

c 

Majhiyar 1 - - 1 

(i) Landless - - - - - - - - - 23-12-11 

(ii) SF 7 - 7 - - - 3 - 3  

(iii) MF 1 - 1 1 - 1 1 - 1  

(iv) LF - - - - - - - - -  

Total 1 - - 1  8 - 8 1 - 1 4 - 4  

Dewarag 1 - - 1 (i) Landless - - - - - - - - - 25-12-11 
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ang Barar 

/Dharmo
pur 

(ii) SF 6 - 6 - - - 2 - 2  

(iii) MF 2 - 2 - - - 1 - 1  

(iv) LF - - - - - - - - -  

Total 1 - - 1 - 8 - 8 - - - 3 - 3  

Awadhut 

nagar 
/Bharuka

hawa 

1 - - 1 

(i) Landless - - - - - - - - - 20-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 8 - 8 8 - 8 8 - 8  

(iv) LF - - - - -  - - -  

  Total 1 - - 1  8 - 8 8 - 8 8 8 8  

5. 

Sikta  

2B1E3e
1b 

Sikta - - 1 1 

(i) Landless - - - - - - - - - 28-12-11 

(ii) SF 4 - 4 - - - - - -  

(iii) MF 3 - 3 - 5 5 2 3 5  

(iv) LF - - - - - - - - -  

Total - - 1 1  7 - 7 - 5 5 2 3 5  

Basantpu

r 
1 - - 1 

(i) Landless - - - - - - - - - 28-12-11 

(ii) SF 5 - 5 - - - - - -  

(iii) MF 8 - 8 3 - 3 3 - 3  

(iv) LF - - - - - - - - -  

Total 1 - - 1  13 - 13 3 - 3 3 - 3  

Naikapar - - 1 1 

(i) Landless - - - - - - - - - 01-02-12 

(ii) SF 5 - 5 - - - 2 - 2  

(iii) MF 5 3 8 - 3 3 - 2 2  

(iv) LF - - - - - - - -   

  Total - - 1 1  10 3 13 - 3 3 2 2 4  
 Grand Total 7 8 3 18  73 86 159 22 66 88 30 60 82  
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Table No. 4.4:  Details of User Groups 

S. N. 
Name of  

MWS 

 

Names 
of  

villages 

Total no. of Constituted/registered U.Gs No. of members 
No. of SC/ST in 
each category 

No. of BPL in 
each category Date of 

formation 

of U.Gs 
With 
only 

Men 

With only 

Women 

With 

both 
Total Categories M F Total M F Total M F Total 

1. 
Rakhiya 

2B1E3e2b 

Rakhiy

a 
- 1 - 1 

(i) Landless  - - - - - - - -  20-12-11 

(ii) SF  - - - - - - - - “ 

(iii) MF - 8 8 - 8 8 - 2 2 “ 

(iv) LF - - - - - - - - - “ 

Total - 1 - 1  - 8 8 - 8 8 - 2 2  

Madan 

pura 
- 

1 

 
1 2 

(i) Landless - - - - - - - - - 
22-12-11& 

15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 2 16 18 - 10 10 - 10 10  

(iv) LF - - - - - - - - -  

  Total - 1 1 2  2 16 18 - 10 10 - 10 10  

2. 
Pokhara 

2B1E3e1e  

Medau
wa 

- 1 - 1 

(i) Landless - - - - - - - - - 
18-12-11 

(ii) SF - -  - - - - - -  

(iii) MF - 6 6 - 6 6 - 6 6  

(iv) LF - - - - - - - - - 
 

Achhat

pur 
 

- 1 - 1 

(i) Landless - - - - - - - - - 19-12-11 

(ii) SF - - - - - - - - -  

(iii) MF - 8 8 - 8 8 - 8 8  

(iv) LF  - - - - - - - -  

Total - 1 - 1   8 8 - 8 8 - 8 8  

Chhapi

ya 
/Pada

mapur 

1 - - 1 

(i) Landless - - - - - - - - - 20-12-11 

(ii) SF - - - - - - - - -  

(iii) MF 5 - 5 5 - 5 5 - 5  

(iv) LF - - - - - - - - -  

Total 1 - - 1  5 - 5 5 - 5 5 - 5  

Prasap

ura 

/pgar  

- 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 7 7 - 7 7 - 7 7  

(iv) LF - - - - - - - - -  

Total - 1 - 1  - 7 7 - 7 7 - 7 7  
Harahi - 1 - 1 (i) Landless - - - - - - - - - 16-01-12 
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/barah

ata 

(ii) SF - 4 4 - - - - - -  

(iii) MF - 4 4 - - - - - - - 

(iv) LF - - -  - - - - -  

  Total - 1 - 1  - 8 8 - - - - - -  

3. 
Bairagal 

2B1E3d2a  
 

Sukulp

ura 
1 - - 1 

(i) Landless - - - - - - - - - 15-12-11 

(ii) SF 8 - 8 - - - - - -  

(iii) MF - - - 1 - 1 1 - 1  

(iv) LF - - - - - - - - -  

 1 - - 1  8 - 8 1 - 1 1 - 1  

Saraib

aksi 
/Chilm

apur 

- 1 - 1 

(i) Landless - - - - - - - - - 20-12-11 

(ii) SF - 5 5 - 5 5 - 3 3  

(iii) MF - 8 8 - - - - 4 4  

(iv) LF - - - - -  - - -  

Total - 1 - 1  - 13 13 - 5 5 - 7 7  

Guwa

w 
- 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 16 16 - 13 13 - 8 8  

(iv) LF - - - - - - - - - - 

Total - 1 - 1  - 16 16 - 13 13 - 8 8  

T iwari
pur 

- 1 - 1 

(i) Landless - - - - - - - - - 15-01-12 

(ii) SF - - - - - - - - -  

(iii) MF - 7 7 - 7 7 - 5 5  

(iv) LF - - - - - - - - -  

Total - 1 - 1  - 7 7 - 7 7 - 5 5  

Gulaur
i 

bujurg 

1 - - 1 

(i) Landless - - - - - - - - - 25-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 4 - 4 4 - 4 2 - 2  

(iv) LF - - - - -  --- - - - 

  Total 1 - - 1  4 - 4 4 - 4 2 - 2  

4. 

Dewarag
ang 

barar 
2B1E331c 

Majhiy
ar 

1 - - 1 

(i) Landless - - - - - - - - - 23-12-11 

(ii) SF 7 - 7 - - - 3 - 3  

(iii) MF 1 - 1 1 - 1 1 - 1  

(iv) LF - - - - - - - - -  

Total 1 - - 1  8 - 8 1 - 1 4 - 4  

Dewar

agang 
1 - - 1 

(i) Landless - - - - - - - - - 25-12-11 

(ii) SF 6 - 6 - - - 2 - 2  



 

 

81 

Barar 

/Dhar
mopur 

(iii) MF 2 - 2 - - - 1 - 1  

(iv) LF - - - - - - - - - 
 

Total 1 - - 1 - 8 - 8 - - - 3 - 3  

Awadh
ut 

nagar 

/Bharu
kahaw

a 

1 - - 1 

(i) Landless - - - - - - - - - 20-01-12 

(ii) SF - - - - - - - - -  

(iii) MF 8 - 8 8 - 8 8 - 8  

(iv) LF - - - - -  - - - 
 

  Total 1 - - 1  8 - 8 8 - 8 8 8 8  

5. 

Sikta  

2B1E3e1

b 

Sikta - - 1 1 

(i) Landless - - - - - - - - - 28-12-11 

(ii) SF 4 - 4 - - - - - -  

(iii) MF 3 - 3 - 5 5 2 3 5  

(iv) LF - - - - - - - - -  

Total - - 1 1  7 - 7 - 5 5 2 3 5  

Basant

pur 
1 - - 1 

(i) Landless - - - - - - - - - 28-12-11 

(ii) SF 5 - 5 - - - - - -  

(iii) MF 8 - 8 3 - 3 3 - 3  

(iv) LF - - - - - - - - -  

Total 1 - - 1  13 - 13 3 - 3 3 - 3  

Naikap
ar 

- - 1 1 

(i) Landless - - - - - - - - - 01-02-12 

(ii) SF 5 - 5 - - - 2 - 2  

(iii) MF 5 3 8 - 3 3 - 2 2  

(iv) LF - - - - - - - -   

  Total - - 1 1  10 3 13 - 3 3 2 2 4  
 Grand Total 7 8 3 18  73 86 159 22 66 88 30 60 82  
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Table No. 4.5: Details of Formation of User Groups (UGs) 

S. 
N. 

Name of 
micro 

watershed  

Name of 
village 

 

Name of 
 group 

Date of 
constitu

tion 

Name of  
Adhyaksh 

Name of  
Sachiv 

Total No. of Members  Name of 
Bank and 

Address 

Account 
No. & 

Date 

Up to 
date  

Saving 

Group  
activities  

Wo-
men 

Sc/ 
St 

Ot
her 

Total   Rs.  
 

 

1 2 3 4  5 6 7 8 9 10 11 12  13 

1. 
Rakhiya 

2B1E3e2b 

Rakhiya 

Dr.Bhimr

ao 
Amvetke

r U.Gs  

20-12-

11 Neelam 
Devi 

Sangeeta 
Devi 

7 10 - 10 

-- -- -- -- 

Madanpura 
Ambedka

r U.Gs 
22-12-
11 

Rajmati 
Devi 

Rekha 7 9 - 9 
-- -- -- -- 

Madanpura  
Mahamy

a U.Gs 

15-01-

12 

Rajesh 

Kumar  

Anuradh

a 
5 10 3 13 

-- -- -- -- 

     Total 19 29 3 32  -- -- -- 

2. 
Pokhara 

2B1E3e1e 

Medauwa 
Sri Durga 

ji U.Gs 

18-12-

11 
Sunita devi  

Kaushaly

a Devi 
9 - 12 12 

-- -- -- -- 

Achhatpur 
Sri 

ganesh 

U.Gs  

19-12-
11 Pinki 

Rajkuma
ri 

6 9 - 9 
-- -- -- -- 

Chhapiya / 
Padamapur 

Jaii 
Hnuman 

U.Gs 

20-12-
11 

Bubdhisaga
r 

Mallu  - 11 9 20 
-- -- -- -- 

Parshpra / 
pagar  

Sri laxmi 
U.Gs 

15-01-
12 

Geeta Devi  Yasoda  7 9 - 9 
-- -- -- -- 

Harahi 

/Berhata 

Sri maha 

kali U.Gs  

16-01-

12 
Lalita Devi  

Savitri 

Devi  
8 - 10 10 

-- -- -- -- 

     Total 30 29 31 60  -- -- -- 

3. 
Bairagal 

2B1E3d2a 

Sukulpura 
Jai Durga 

U.Gs  
15-12-
11 

AmarNath 
Shukla  

Bechanra
m 

- 1 7 8 
-- -- -- -- 

Chilama 

parason 
/Saray 

Baksi  

Jai 

Laxmi 
U.Gs  

20-12-

11 Sushila 
Devi  

Shivkum
ari Devi 

13 5 - 13 

-- -- -- -- 

Guwaw 
Sri 

Sankar 

U.Gs  

15-01-
12 

Gayatri 
Devi  

Ku.Renu 7 7 - 7 
-- -- -- -- 

Gulauri 
Bujurg  

Maha 
Laxmi 

U.Gs 

25-01-
12 Omprakash  

Ramkum
ar  

- 4 3 7 
-- -- -- -- 

     Total 20 17 10 35     

4. 
Dewaragang 

barar 
Majhiyar  

Ujala 
U.Gs  

23-12-
11 

Matver  
Rajesh 
Kumar  

- 1 7 8 
    



 

 

83 

2B1E3e1c Dewaragan
g Barar 

/Dharmopu
r  

Jai 
Laxmi 

U.Gs  

25-12-
11 

Mithai lal  
Durga 

Prasad 
- - 10 10 

-- -- -- -- 

Avadhut 

nagar / 
Bharukaha

wa 

Ambedka
r U.Gs  

20-01-

12 Prem 
narayan 

Narsingh - 6 - 6 

-- -- -- -- 

     Total  7 17 24  -- -- -- 

5. 
Sikta 

2B1E3e1b 

Sikta  
Ambedka

r U.Gs 
28-12-
11 

Solahar  Rambali  8 11 9 20 
-- -- -- -- 

Basanpur  

Sardar 

balavbhai 
Patel  

28-02-

12 
Veerendra 

Chaudhari  
Ramkesh  - 5 12 17 

-- -- -- -- 

Naikapar 
Sri Durga 

U.Gs  

01-02-

12 
Shiv Prasad  Parasu  4 - 15 15 

-- -- -- -- 

     Total 12 16 39 52     

 Total for Project     81 98 100 203     
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5.1 Entry Point activity (EPA)  
 
EPA activities are taken up under watershed projects to build a rapport with the village community at the beginning of the project; 

generally, certain important works which are in urgent demand of the local community are taken up. A group Discussion was conducted 

with watershed Development Committee regarding the EPA activity, It was conveyed to the WC that an amount of Rs. 21.20 Lakh was 

allotted for EPA activity, which was 4 per cent of total allocated budget. The villagers discussed various activities which they felt is 

important but after a brief discussion it was conveyed to them that only those activities can be taken, which revive the common natural 

resources. It was also taken into priority that there should be an instrument of convergence which will result in sustainability of 

activities. 

Table No.5.1: Entry Point Activity (EPA) 
 

S.No. Name of work Expend Amount 

Vikas Munch 

1 Lahilwara 79483-00 

2 Khaupokhar 100002-00 

3 Mahuraia 82703-00 

4 Eakdegwa 76234-00 

5 Masha 76366-00 

6 Rakhiya 68309-00 

7 Bharoo 75571-00 

8 Hariwanshpur 59552-00 

9 Chauhanpurwa 70341-00 

10 Bhiura 79550-00 

11 Bharkahwa 84153-00 

12 Vishunpur 82092-00 

13 Shukulpura 76333-00 

14 Gulauri 82000-00 

15 Paraspura 83253-00 

16 Ajagra 82000-00 

17 Pakri Chauhan 82000-00 

 Boundary wall(Primary School)  

1 Gaura 227230-00 

2 Sikta 285386-00 

3 Pagar 267452-00 

 Total 2120010-00 
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5.2 LIVELIHOOD 

 We propose to bring meaningful participation of primary stakeholders, in the identification of livelihood options for 

different members in the project area of IWMP-I, District- Basti, Particularly the landless/asset less, marginal community 

including SC/ST and women. A community based action planning process involves Participatory Situation Analysis (PSA), 

preparation of inventory of existing livelihood activities, possibilities of extension of existing livelihood activities and its 

sustainability, identification of new livelihood options/income generation activities, formation of landless/asset less, marginal 

community including SC/ST and women into new Self Help Groups (SHGs), capacity building /skill training requirement, 

generation of new ideas and planning of viable livelihood options, plan for disbursement of seed money/revolving fund, recovery 

plan of disbursed seed money, reinvestment plan of recovered amount of seed money, funding of major livelihood activities/ 

formation of federation, establishment of backward forward linkages, establishment of Public Private Partnership (PPP) Model. 
 

Livelihood Asset:- 

“livelihood” does not just mean the activities that people carry out to earn a living. It means all the different elements that 

contribute to, or affect, their ability to ensure a living for themselves and their household. This includes – 
 
•the assets that the household owns or is able to gain access to- human, natural, social, financial and physical; 

 
•the activities that allow the household to use those assets to satisfy basic needs; 

 
•the different factors that the household itself may not be able to control directly, like the seasons, natural disasters or 

economic trends, that affect its vulnerability 
 
•policies, institutions and processes that may help them, or make it more difficult for them, to achieve an adequate livelihood. 

 

The livelihood strategies that households develop to ensure their livelihoods will depend on how they can combine their 

livelihood assets, take into account the vulnerability context in which they live, and the policies, institutions and processes that 

affect them. The livelihood outcomes that households achieve with their strategies can depend on any or all of these elements. 

 

The members of a household combine their capabilities, skills and knowledge with the different resources at their disposal to 

create activities that will enable them to achieve the best possible livelihood for themselves and the household as a whole. 

Everything that goes towards creating that livelihood can be thought of as a livelihood asset. These assets can be divided into the 

five different “types” shown in Figure 2. This division into five types of livelihood assets is not definitive. It is just one way of 

dividing up livelihood assets. Other ways may be developed depending on local circumstances. What is  important here is that 

these are all elements of livelihoods that influence households directly or are potentially controlled by them. 
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Different households will have different levels of access to this range of assets. The diversity and amount of these different 

assets that households have at their disposal, and the balance between them, will affect what sort of livelihood they are able to 

create for themselves at any particular moment. These household assets can be thought of as a pentagon that may be relatively 

large, well-balanced and regular, implying a relatively strong asset base, or small and distorted, where there are either few assets 

available or where households are unduly dependent on just a few assets. 

 This asset pentagon can provide a useful starting point for household livelihood analysis, as it encourages investigators to 

take into account all the different kinds of assets and resources that are likely to play a role in household livelihoods. In the past, 

development workers often tended to focus very much on the physical capital (by providing new technology and infrastructure), 

the financial capital (by providing credit) and the human capital (by providing skills and training). But very often people’s access 

to natural capital and the key role of the social capital of households has not been properly taken into account. Using this 

pentagon as a guide can help investigators to get a more complete picture of the household and its livelihood assets. 
Taking account of the livelihood assets at their disposal, the vulnerability context in which they operate, and the policies, 

institutions and processes around them, households tend to develop the most appropriate livelihood strategy possible. These 

strategies may lead to more or less satisfactory livelihood outcomes - poverty is the result of “unsatisfactory” livelihood strategies, 

because the strategies are based on insufficient livelihood assets, they are vulnerable to shocks and changes, and/or the policies, 

institutions and processes they are subject to do not support them effectively. 
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Table No.5.2: YEARWISE FINANCIAL BREAK UP OF LIVELIHOOD ACTIVITIES IWMP-I, DISTRICT-BASTI 

 

Area in ha. Amount in Lacs 

S. 

No. 

Name & Code of 

MWS 

Project 

Area 

Proposed 

Amount 

Livelihood Activities 9% of the Total project Cost  

2009-10 2010-11 2011-12 2012-13 2013-14 TOTAL 

1 Rakhiya 
(2B1E3e2b) 

1224 
         

13.2192  
 -  

              

1.4688  

              

3.6720  

              

3.6720  

              

4.4064  

            

13.2192  

2 Pokhra 
(2B1E3e1e) 

900 
           

9.7200  
 -  

              

1.0800  

              

2.7000  

              

2.7000  

              

3.2400  

              

9.7200  

3 Sikta 
(2B1E3e1b) 

1013 
         

10.9404  
 -  

              

1.2156  

              

3.0390  

              

3.0390  

              

3.6468  

            

10.9404  

4 Bairagal 

(2B1E3d2a) 

732 
           

7.9056  
 -  

              

0.8784  

              

2.1960  

              

2.1960  

              

2.6352  

              

7.9056  

5 
Deoraganj 

Barar 
(2B1E3e1c) 

702 
           

7.5816  
 -  

              

0.8424  

              

2.1060  

              

2.1060  

              

2.5272  

              

7.5816  

Total :  4571 
         

49.3668  
 -  

              

5.4852  

            

13.7130  

            

13.7130  

            

16.4556  

            

49.3668  

 

 

 

 



 

 

89 

 

 

 

Table No.5.3: Annual Action Plan (AAP) For Seed Money Distribution to SHGs/Individuals and Grant-in-aid Under Livelihood 

Component of IWMP-I, 

 District-Basti Year : 2010-11 

S. 

No. 

Name Code of 

MWS 

Project 

Area in ha.  

Proposed 

Amount 

Details of Seed Money Distribution (Amount in Lacs) 

Grant-in aid Total 

Total 

Amount 

Seed Money 

for SHGs 

Nos. of SHGs 

for Seed 

Money 

Seed Money 

For 

Individuals  

Nos. of 

Individuals  

1 
Rakhiya 
(2B1E3e2b) 

383 1.470 1.030 0.930 4 0.100 1 0.440 1.470 

2 
Pokhra 

(2B1E3e1e) 
482 1.080 0.760 0.680 3 0.080 1 0.320 1.080 

3 
Sikta 
(2B1E3e1b) 

395 1.220 0.850 0.770 4 0.080 1 0.370 1.220 

4 Bairagal 

(2B1E3d2a) 

733 0.880 0.620 0.560 3 0.060 1 0.260 0.880 

5 
Deoraganj Barar 
(2B1E3e1c) 

467 0.840 0.590 0.530 3 0.060 1 0.250 0.840 

Total :  2460 5.490 3.840 3.460 17 0.380 5 1.650 5.490 
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Table No.5.3.2: Annual Action Plan (AAP) For Seed Money Distribution to SHGs/Individuals and Grant-in-aid Under Livelihood Component of 

IWMP-I, 

 District-Basti Year : 2011-12 

S. 

No. 

Name Code of 

MWS 

Project 

Area in ha.  

Proposed 

Amount 

Details of Seed Money Distribution (Amount in Lacs) 

Grant-in aid Total 
Total 

Amount 

Seed Money 

for SHGs 

Nos. of SHGs 

for Seed 

Money 

Seed Money 

For 

Individuals  

Nos. of 

Individuals  

1 
Rakhiya 

(2B1E3e2b) 
1224 

           

3.6720  
2.570 2.310 10 0.260 3 1.102 3.672 

2 
Pokhra 

(2B1E3e1e) 
900 

           

2.7000  
1.890 1.700 7 0.190 2 0.810 2.700 

3 
Sikta 

(2B1E3e1b) 
1013 

           

3.0390  
2.130 1.920 8 0.210 2 0.909 3.039 

4 
Bairagal 

(2B1E3d2a) 
732 

           

2.1960  
1.540 1.390 6 0.150 2 0.656 2.196 

5 
Deoraganj Barar 

(2B1E3e1c) 
702 

           

2.1060  
1.470 1.320 6 0.150 2 0.636 2.106 

Total :  4571 13.7130 9.600 8.640 37 0.960 11 4.1130 13.713 
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Table No.5.3.3: Annual Action Plan (AAP) For Seed Money Distribution to SHGs/Individuals and Grant-in-aid Under Livelihood Component of 

IWMP-I, District-Basti Year : 2012-13 

S. 

No. 
Name of MWS 

Project 

Area in ha.  

Proposed 

Amount 

Details of Seed Money Distribution (Amount in Lacs) 

Grant-in aid Total Total 

Amount 

Seed Money 

for SHGs 

Nos. of SHGs 

for Seed 

Money 

Seed Money 

For 

Individuals  

Nos. of 

Individuals  

1 
Rakhiya 

(2B1E3e2b) 
1224 3.672 2.570 2.310 10 0.260 3 1.102 3.672 

2 
Pokhra 

(2B1E3e1e) 
900 2.7 1.890 1.700 7 0.190 2 0.81 2.7 

3 
Sikta 

(2B1E3e1b) 
1013 3.039 2.130 1.920 8 0.210 2 0.909 3.039 

4 
Bairagal 

(2B1E3d2a) 
732 2.196 1.540 1.390 6 0.150 2 0.656 2.196 

5 
Deoraganj Barar 

(2B1E3e1c) 
702 2.106 1.470 1.320 6 0.150 2 0.636 2.106 

Total :  4571 13.713 9.600 8.640 37 0.960 11 4.113 13.713 
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Table No.5.3.4: Annual Action Plan (AAP) For Seed Money Distribution to SHGs/Individuals and Grant-in-aid Under Livelihood Component of IWMP-I, District-

Basti 

 Year : 2013-14 

S. 

No. 
Name of MWS 

Project 

Area in ha.  

Proposed 

Amount 

Details of Seed Money Distribution (Amount in Lacs) 

Grant-in aid Total 
Total 

Amount 

Seed Money 

for SHGs 

Nos. of SHGs 

for Seed 

Money 

Seed Money 

For 

Individuals  

Nos. of 

Individuals  

1 
Rakhiya 

(2B1E3e2b) 
1224 4.4064 3.0800 2.770 12 0.3100 3 1.3264 4.4064 

2 
Pokhra 

(2B1E3e1e) 
900 3.2400 2.2700 2.040 9 0.2300 3 0.9700 3.2400 

3 
Sikta 

(2B1E3e1b) 
1013 3.6468 2.5500 2.300 10 0.2500 3 1.0968 3.6468 

4 
Bairagal 

(2B1E3d2a) 
732 2.6352 1.8400 1.660 7 0.1800 2 0.7952 2.6352 

5 
Deoraganj Barar 

(2B1E3e1c) 
702 2.5272 1.7700 1.590 7 0.1800 2 0.7572 2.5272 

Total :  4571 16.4556 11.5200 10.370 45 1.1500 13 4.9356 16.4556 
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Table No.5.3.3: Annual Action Plan (AAP) At a Glance For Seed Money Distribution to SHGs/Individuals and Grant-in-a id Under Livelihood Component of IWMP-

I, District-Basti 

S. 

No. 
Name of MWS 

Project 

Area in ha.  

Proposed 

Amount 

Details of Seed Money Distribution (Amount in Lacs) 

Grant-in aid Total 
Total 

Amount 

Seed Money 

for SHGs 

Nos. of SHGs 

for Seed 

Money 

Seed Money 

For 

Individuals  

Nos. of 

Individuals  

1 
Rakhiya 

(2B1E3e2b)  
1224 13.220 9.25 8.32 36 0.93 10 3.97 13.2204 

2 
Pokhra 

(2B1E3e1e)  
900 9.720 6.81 6.12 25 0.69 7 2.91 9.7200 

3 
Sikta 

(2B1E3e1b)  
1013 10.945 7.66 6.91 28 0.75 8 3.28 10.9448 

4 
Bairagal 

(2B1E3d2a)  
732 7.907 5.54 5.00 20 0.54 6 2.37 7.9072 

5 
Deoraganj Barar 

(2B1E3e1c)  
702 7.579 5.30 4.76 20 0.54 6 2.28 7.5792 

Total :  4571 49.372 34.56 31.11 129.00 3.45 37.00 14.81 49.3716 
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5.4  CAPACITY BILDING ACTION PLAN 
 

Annual Action Plan of I & CB 2010-11  

S. No.  Level 

Number of 

persons to be 

trained 

Nos. Of 

Trainings 
Days Person days Rate/person/day Amount 

1 SLNA 20 3 5 300 0.01 3 

2 WCDC 5 2 3 30 0.008 0.24 

3 PIA 18 2 5 180 0.005 0.9 

4 WDT 5 5 6 150 0.0055 0.825 

5 WC 150 2 2 600 0.005 3 

6 UGs 100 2 1 200 0.003 0.6 

7 SHGs 500 2 3 3000 0.0033 9.9 

8 others 500 1 1 500 0.002 1 

  Total : 1298 19 - 4960 - 16.4650 
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Annual Action Plan of I & CB 2010-11  

S. No.  Level 

Number of 

persons to be 

trained 

Nos. Of 

Trainings 
Days Person days Rate/person/day Amount 

1 SLNA 20 3 5 300 0.01 3 

2 WCDC 5 1 2 10 0.0075 0.075 

3 PIA 12 2 6 144 0.005 0.72 

4 WDT 4 2 5 40 0.005 0.2 

5 WC 10 1 2 20 0.005 0.1 

6 UGs 110 2 1 220 0.0025 0.55 

7 SHGs 150 1 3 450 0.00325 1.4625 

8 others 504 1 1 504 0.002 1.008 

  Total : 815 13 - 1688 - 4.1155 
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Annual Action Plan of I & CB 2010-11  

S. No.  Level 

Number of 

persons to be 

trained 

Nos. Of 

Trainings 
Days Person days Rate/person/day Amount 

1 SLNA 20 3 5 300 0.01 3 

2 WCDC 5 1 2 10 0.0075 0.075 

3 PIA 12 2 6 144 0.005 0.72 

4 WDT 4 2 5 40 0.005 0.2 

5 WC 10 1 2 20 0.005 0.1 

6 UGs 110 2 1 220 0.0025 0.55 

7 SHGs 150 1 3 450 0.00325 1.4625 

8 others 504 1 1 504 0.002 1.008 

  Total : 815 13 - 1688 - 4.1155 
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Annual Action Plan of I & CB 2010-11 

S. No.  Level 

Number of 

persons to be 

trained 

Nos. Of 

Trainings  
Days Person days Rate/person/day Amount 

1 SLNA 20 3 5 300 0.01 3 

2 WCDC 4 1 3 12 0.008 0.096 

3 PIA 12 2 6 144 0.0054 0.7776 

4 WDT 5 2 5 50 0.005 0.25 

5 WC 12 1 2 24 0.005 0.12 

6 UGs 50 1 1 50 0.0035 0.175 

7 SHGs 60 1 3 180 0.004 0.72 

8 others 300 1 1 300 0.002 0.6 

  Total : 463 12 - 1060 - 2.7386 
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Table No.5.5: List of approved Training Institutes for capacity Building in the project area 
 

 

Sr. 

No. 

Name of the Training 

Institute 

Full Address 

with contact 

no, website & 

e-mail 

Designation 

of the Head 

of Institute 

Type of 

Institute 

Area(s) of 
specialization  

No. of 

training 

assigned 

No. of 

persons to be 

trained 

1 2 3 4 5 6 7 8 

1  Water and Land 

Management Institute Walmi 

Bhawan, Utrethia, Lucknow 

0522-2240309 Nodal officer 

training 

Water 

Manageme

nt 

Soil 

conservation 

and Water 

management 

1 100 

2 District Rural Development  

Training Institute, Basti  

 Asst. Director Training 

Institute  

Rural 

Development  

2 200 

3 KVK, Basti    KVK, Basti. Asst. Director Training 

Institute  

Rural 

Development  

1 50 

4 Chandra Shekhar Azad 

University of Agriculture & 

Technology, Kanpur 

0512-2534156 V.C University All - - 

5 Narendra Deo Agriculture 

University, Faizabad 

 V.C University All - - 

6 Central, Soil and Water 

Conservation research 

institute, Chalesar, Agra 

0562-6544599 Director Training 

Institute 

IWMP - - 

7 Pt. Deen Dayal Upadhyay 

Rajya Gram Vikas training 

intitute, BKT, Lucknow 

0521-229829 Director Training 

Institute 

All 

Agriculture 

Topic 

- - 

8 Institue of Land 

development and Water 

resource training centre, 

Belikala, Lucknow 

 

0522-2238425 

D.D. Training 

Institute 

Land 

Development 

and Water 

Management  

- - 

 

 

 

 

 

 



 

 

99 

5.6 GRAM PANCHAYAT WISE ACTION PLAN FOR WDW, LIVELIHOOD AND PRODUCTION 

SYSTEM & MICRO-ENTERPRISES 

 

Name &Code of MWS-RAKHIYA 2B1E3e2b 

  IWMP-I Block     

PIA/BSA 

Unit Basti Amount in Lakh 

S.

N

o. 

Name of 

Activities 

  GP Name GP Name GP Name GP Name GP Name GP Name GP Name GP Name GP Name GP Name Rs. Lacs 

Un

it 

Rakhiya Khaupokhar Lahilwara 

Kaudikol 

Khurd 

Ramawapu

r kala Baihar 

Marwatiya 

Tiwari Kurhwa, Madanpura Pagar Total 

Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

C

os

t Quat. 

Co

st 

  

1.Watersh

ed 

Developme

nt Work                                                

  

a. Land 

Developme

nt                                               

1 

Afforestati

on Ha. 1.80 

0.

36 2.0 

0.

40 
1.50 

0.

3

0 

3.00 
0.

60 
0.0 

0.

0

0 3.0 

0.

6

0 1.0 

0.

2

0 0.0 

0.

0

0 1.0 

0.

2

0 3.0 

0.

6

0 16.3 3.3 

2 Agriculture Ha.                                             

3 Pasture Ha.                                             

4 

Harticultur

e Ha. 1.61 

0.

29 3 

0.

55 2.2 

0.

4 3.5 

0.

59 3 

0.

54 3 

0.

54 2 

0.

43 1 

0.

18 1 

0.

25 6 

1.

15 26.3 4.9 

  Total Ha. 3.50 

0.

65 5.0 

0.

95 3.50 

0.

70 6.50 

1.

19 3.0 

0.

54 6.0 

1.

14 3.0 

0.

63 1.0 

0.

18 2.0 

0.

45 9.0 

1.

75 42.5 8.2 

  

b. Soil 

Moisture 

Conservati

on 

                                              

    
              

  
  

  
  

  
  

  
  

  
  

  
    

  

1 

Field 

Bunds Mtr

./ha 

11346.

86/94.

5 

1.

94

8 

16437.

0/136.

9 

2.

82 

12168.

7/101.

4 

2.

08 

20625.

8/171.

8 

3.

54 

8695.

7/72.4

6 

1.

49 

19697.

9/164.

1 

3.

38 

11002.

2/91.6

8 

1.

88 

3234.

3/26.9

5 

0.

55 

7873.

8/65.6

1 

1.

35 

18531.

4/154.4

2 

3.

18 

129613.7

/1079.82 

22.

22 

2 

Contour 

bunding  Mtr

./ha 

1142.8

/10.8 

0.

42

8 

1655.5

/15.76 

0.

62 

1225.6

/11.67 

0.

45 

2077.4

/19.7 

0.

77 

875.8/

8.34 

0.

32 

1983.9

/18.8 

0.

74 

1108.1

/10.55 

0.

41 

325.7/

3.10 

0.

12 

793./7

.75 

0.

29 

1866.4/

17.77 

0.

69 

13054.2/

124.24 

4.8

4 

3 

Marginal 

Bunds Mtr

./ha 

1533.6

/20.4 

1.

39

1 

2221.6

/29.62 

2.

01 

1644.7

/21.92 

1.

4

9 

2787.7

/37.17 

2.

52 

1175.

3/15.6

7 

1.

06 

2662.3

/35.4 

2.

41 

1487./

19.82 

1.

34 

437.1/

5.82 

0.

39 

1064.

2/14.1

8 

0.

96 

2504.6/

33.39 

2.

27 

19005.1/

233.39 

15.

84 

4 

Peripheral 

Bunds Mtr

./ha 

482.08

/8.03 

0.

51

2 

698.3/

11.63 

0.

74 

517/8.

61 

0.

54 

876.3/

14.6 

0.

93 

369.4/

6.15 

0.

39 

836.8/

13.9 

0.

89 

467.4/

7.79 

0.

49 

137.4/

2.29 

0.

14 

334.5/

5.57 

0.

35 

787.3/1

3.12 

0.

83 

5506.6/8

91.69 

5.8

1 

5 

Others  Mtr

./ha   0   0   0                               

0.0

0 

  

Total 

    

4.

28   

6.

2   

4.

59   

7.

78   

3.

28   

7.

43   

4.

15   

1.

22   

2.

97   

6.

99   

48.

89 

  

c. Water 

Harvesting 

Structure                                              

0.0

0 
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1 

Form 

Ponds/ 

Repair 

No

s. 1 

1.

65 2 

2.

39 1 

1.

76 2 

2.

99 1 

1.

26 2 

2.

86 1 

1.

6 1 

0.

47 1 

1.

14 2 

2.

69 14.0 

18.

81 

Grand Total 

WDW                                           0.0 

0.0

0 

Livilihood                                           0.0 

0.0

0 

2 

Bee 

Keeping 

No

s.                     1 

0.

25                 1.0 

0.2

5 

3 Poultry 

No

s. 1 

0.

25 1 

0.

25 1 

0.

25 1 

0.

25     1 

0.

25 1 

0.

25 1 

0.

25 1 

0.

25 1 

0.

25 9.0 

2.2

5 

4 Fishries 

No

s.     1 

0.

25     1 

0.

25 1 

0.

2

5 1 

0.

2

5                 4.0 

1.0

0 

5 

Bio-Fuel 

Plantation Ha.                                         0.0 

0.0

0 

6 Others 

No

s.             1 

0.

25     1 

0.

25 1 

0.

25         1 

0.

25 4.0 

1.0

0 

a Goatry 

No

s. 1 

0.

25 1 

0.

25 1 

0.

25                     1 

0.

25     4.0 

1.0

0 

b Piggries 

No

s.             1 

0.

25 1 

0.

25 1 

0.

25                 3.0 

0.7

5 

c 

Candle 

making 

No

s. 1 

0.

25         1 

0.

25                     1 

0.

25 3.0 

0.7

5 

d 

Sweet 

Packs 

No

s.     1 

0.

25 1 

0.

25 1 

0.

25         1 

0.

25         1 

0.

25 5.0 

1.2

5 

e Dona Pattal 

No

s.     1 

0.

25             1 

0.

25                 2.0 

0.5

0 

f Sewing 

No

s. 1 

0.

25 1 

0.

25     1 

0.

25 1 

0.

25                     4.0 

1.0

0 

g 

Vermi 

Culture 

No

s.         1 

0.

13         1 

0.

25 1 

0.

25 1 

0.

05 1 

0.

23 1 

0.

25 6.0 

1.1

6 

h 

Pump set 

repair 

No

s. 1 

0.

06 1 

0.

03     1 

0.

17 1 

0.

06 1 

0.

09 1 

0.

03         1 

0.

25 7.0 

0.6

9 

i Carpentry 

No

s.                                     1 

0.

23 1.0 

0.2

3 

j Book seller 

No

s.         1 

0.

25                             1.0 

0.2

5 

k 

Welding(G

as/Electric)  

No

s.                                           
  

  Total   5 

1.

06 7 

1.

53 5 

1.

13 8 

1.

92 4 

0.

81 8 

1.

84 5 

1.

03 2 30 3 

0.

73 7 

1.

73 54.0 

41.

78 

Production System & 

Micro - Enterprices                                           
  

  

Productio

n system                                             
  

  

a.Crop 

Demostrat

ion                                             

  

1 Wheat Ha. 2 

0.

28 2 

0.

28 1 

0.

14 2 

0.

28 1 

0.

14 2 

0.

28 2 

0.

28 1 

0.

11 2 

0.

28 2 

0.

28 17.0 

2.3

5 

2 Paddy Ha. 3 

0.

3 2 

0.

2 2 

0.

2 3 

0.

3 2 

0.

2 2 

0.

2 2 

0.

2 1 

0.

1 2 

0.

2 2 

0.

2 21.0 

2.1

0 

3 Mustard Ha. 1.0 

0.

1 2 

0.

2 1 

0.

1 2 

0.

2 1 

0.

1 2 

0.

2 1 

0.

1         2 

0.

2 12.0 

1.2

0 

4 Gram Ha. 1 

0.

1 1.5 

0.

18 2 

0.

24 2 

0.

24 0.5 

0.

07 2 

0.

25 1 

0.

12     0.75 

0.

09 2 

0.

24 12.8 

1.5

3 

5 

Bio-Fuel 

Plantation Ha.                                           
  

6 Others Ha.                                           
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7 Arhar Ha.                                     1 

0.

1 1.0 

0.1

0 

13 Suger cane Ha. 0.25 

0.

04 2 

0.

33 1.25 

0.

2 3 

0.

48 0.75 

0.

12 2 

0.

32 0.5 

0.

08         2 

0.

32 11.8 

1.8

9 

14 

Marigold 

Cultivation Ha.                                           
  

15 

Potato 

Cultivation  Ha.                                           
  

16 

Green 

Manuring Ha.                     3 

0.

18 0.3 

0.

02 0.5 

0.

03         3.8 

0.2

3 

  Total     

0.

82   

1.

19   

0.

88   

1.

5   

0.

63   

1.

43   

0.

8   

0.

24   

0.

57   

1.

34 0.0 

9.4

0 

  

b. Micro-

Enterprise

s                                           0.0 

0.0

0 

1 

Mini Dal 

Machine 

No

s.                                         0.0 

0.0

0 

2 

Dalia 

Making 

Machine 

No

s.                                         0.0 

0.0

0 

3 

Rope 

Making 

No

s. 1 

0.

12 1 

0.

12     1 

0.

1                         3.0 

0.3

4 

4 

Pump set 

repair 

No

s. 2 

0.

18 2 

0.

13 1 

0.

11 3 

0.

24 2 

0.

17 5 

0.

24 1 

0.

07 2 

0.

1 2 

0.

14 1 

0.

06 21.0 

1.4

4 

5 

Mini floor 

Machine 

No

s.                                         0.0 

0.0

0 

6 Dona Pattal 

No

s.                                         0.0 

0.0

0 

7 Envelop  

No

s. 1 

0.

05         1 

0.

05 2 

0.

05 2 

0.

1                 6.0 

0.2

5 

8 

Black 

Smithy 

No

s.     1 

0.

15 1 

0.

15 1 

0.

1     1 

0.

12 1 

0.

12     1 

0.

1 1 

0.

12 7.0 

0.8

6 

9 

Sweet 

Packs 

No

s.     1 

0.

11 1 

0.

12 1 

0.

15     1 

0.

15 1 

0.

15         1 

0.

15 6.0 

0.8

3 

10 

Bag 

making 

No

s.                                     1 

0.

25 1.0 

0.2

5 

  
Total 

    

0.

35   

0.

51   

0.

38   

0.

64   

0.

27   

0.

61   

0.

34   

0.

1   

0.

24   

0.

58 0.0 

4.0

2 

  
Grand 

Total     

8.

82   

12

.7

8   
9.

45   

16

.0

2   

6.

7

5   
15

.3   
8.

55   

2.

5

2   

6.

1

2   
14

.2   

10

0.5

1 
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Name &Code of MWS-POKHARA 2B1E3e1e 

  IWMP-I Block   
PIA/BSA 
Unit   Amount in Lakh 

S.N
o. 

Name of  

Activities 

  GP Name GP Name GP Name GP Name GP Name Rs. Lacs 

Unit 
Pokhra Medhaua Barhata Narayanpur Chhapiya Total 

Quat. 
Cos
t Quat. 

Co
st Quat. 

Cos
t Quat. 

Cos
t Quat. 

Cos
t Quat. 

Cos
t 

  

1.Watershed 

Development 
Work                            

  
a. Land 
Development                           

1 Afforestation Ha. 3.00 0.60 1.5 

0.3

0 3.00 
0.60 3.00 0.65 

1.5 
0.30 

12.0 2.5 

2 Agriculture Ha.                         

3 Pasture Ha.                         

4 Harticulture Ha. 5.00 0.95 2 
0.4
3 2.2 0.73 4 0.82 2 0.47 15.2 3.4 

  Total Ha.   1.55 3.5 
0.7
3   1.33   1.47   0.77 3.5 5.9 

  

b. Soil Moisture 

Conservation 

                          

                          

1 

Field Bunds Mtr./
ha 

26856/223
.8 4.61 

12725.4/106
.04 

2.1
8 

22932.3/191
.10 3.93 

25477.4/21
2.3 4.37 

13308.7/11
0.9 2.28 

101299.8/84

4.5 

17.3

7 

2 

Contour bunding  Mtr./
ha 

2704.9/25.
76 1.01 

1281.7/12.2
0 

0.4
8 

2309.7/21.9
9 0.86 2566/24.43 0.96 

1340.4/12.
76 0.5 

7916.9/97.1

4 
3.81 

3 

Marginal Bunds Mtr./
ha 

3629.8/48.
39 3.29 

1719.9/22.9
3 

1.5
6 

3099.5/41.3
2 

2.81 
3443.4/45.9

1 
3.12 1798.7/23.

98 1.63 

13691.3/182

.5 

12.4

1 

4 

Peripheral Bunds Mtr./
ha 

1141/19.0
1 1.21 540.6/9.01 

0.5
7 974.3/16.23 1.03 

1082.4/18.0
4 1.15 565.4/9.42 0.6 

3817.7/152.

8 
4.56 

5 
Others  Mtr./

ha                       
0.00 

  

Total 

    

10.1

3   4.8   8.65   9.61   5.02   

38.2

1 

  

c. Water 

Harvesting 
Structure                         

  

1 

Form Ponds 

Nos. 2 3.9 1 

1.8

5 2 3.33 2 3.7 1 1.93 8.0 

14.7

1 

Grand Total WDW                           

Livilihood                           

2 Bee Keeping Nos.                     0.0 0.00 

3 Poultry Nos. 1 0.25 1 
0.2
5 1 0.25 1 0.25 1 0.25 5.0 

1.25 
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4 Fishries Nos. 1 0.25 1 
0.2
5 1 0.25 1 0.25 1 0.25 5.0 

1.25 

5 
Bio-Fuel 
P lantation Ha.                     0.0 

0.00 

6 Others Nos. 1 0.25 1 

0.2

5 1 0.25 1 0.25 1 0.25 5.0 
1.25 

a Goatry Nos. 1 0.25     1 0.25 1 0.25     3.0 0.75 

b Piggries Nos. 1 0.25 1 
0.2
5     1 0.25 1 0.25 4.0 

1.00 

c Candle making Nos. 1 0.25         1 0.25     2.0 0.50 

d Sweet Packs Nos. 1 0.25     1 0.25 1 0.25     3.0 0.75 

e Dona Pattal Nos. 1 0.25         1 0.25     2.0 0.50 

f Sewing Nos. 1 0.25     1 0.25         2.0 0.50 

g Vermi Culture Nos.     2 
0.1
9 1 0.14 1 0.13 2 0.24 6.0 

0.70 

h Pump set repair Nos. 1 0.01                 1.0 0.01 

i Carpentry Nos. 1 0.25     1 0.25 1 0.25     3.0 0.75 

j Book seller Nos.         1 0.25         1.0 0.25 

k 
Welding(Gas/Elec
tric) Nos.                     0.0 

0.00 

  Total   11 2.51 6 
1.1
9 9 2.14 10 2.38 6 1.24 42.0 

9.46 

Production System & Micro - 

Enterprices                     0.0 
0.00 

  

Production 

system                       0.0 
0.00 

  
a.Crop 
Demostration                       0.0 

0.00 

1 Wheat Ha. 2 0.28 2 
0.2
8 2 0.28 3 

0.31
9 2 0.28 11.0 

1.44 

2 Paddy Ha. 2 0.2 2 0.2 2 0.2 3 0.3 2 0.2 11.0 1.10 

3 Mustard Ha. 2.0 0.2 1 0.1 2 0.2 2 0.2 1 0.1 8.0 0.80 

4 Gram Ha. 1 0.24 5 

0.0

6 1 0.12 1 0.12     8.0 
0.54 

5 
Bio-Fuel 
P lantation Ha.                     0.0 

0.00 

6 Others Ha.                     0.0 0.00 

7 Arhar Ha. 1 0.09         1 
0.09

6 0.75 0.07 2.8 
0.26 

13 Suger cane Ha. 4 0.64 1.75 

0.2

8 5.25 0.84 5 0.8 2 0.32 18.0 
2.88 

14 

Marigold 

Cultivation Ha.                     0.0 
0.00 

15 Potato Cultivation  Ha.                     0.0 0.00 

16 Green Manuring Ha. 5 0.3     0.3 0.02 0.25 
0.01

5     5.6 
0.34 

  Total     1.95   0.9   1.66   1.85   0.97 0.0 7.35 
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2 

  
b. Micro-
Enterprises                       0.0 

0.00 

3 Rope Making Nos.                 1 0.12 1.0 0.12 

4 Pump set repair Nos. 4 0.26 2 

0.1

5 3 0.21 4 0.29 3 0.21 16.0 
1.12 

5 

Mini floor 

Machine Nos.                     0.0 
0.00 

6 Dona Pattal Nos. 1 0.18                 1.0 0.18 

7 Envelop  Nos.     2 
0.0
5         2 0.08 4.0 

0.13 

8 Black Smithy Nos.     1 0.1 2 0.1 2 0.1     5.0 0.30 

9 Sweet Packs Nos. 1 0.15 1 0.1 1 0.15 1 0.15     4.0 0.55 

10 Bag making Nos. 1 0.25     1 0.25 1 0.25     3.0 0.75 

  Total     0.84   0.4   0.71   0.79   0.41 0.0 3.15 

Grand Total  
20.8

8   9.9   
17.8

2   19.8   

10.3

5   

78.7

5 
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Name &Code of MWS-BAIRAGAL 2B1E3d2a  

  IWMP-I Block PIA/BSA Unit   Amount in Lakh 

S.N
o. 

Name of  
Activities 

  GP Name GP Name GP Name GP Name GP Name Rs. Lacs 

Unit 
Raiyal Bairagal Shukulpura Saraiya Bakshi Guwaw Total 

Quat. 
Cos
t Quat. 

Cos
t Quat. 

Cos
t Quat. 

Cos
t Quat. 

Cos
t Quat. 

Cos
t 

  

1.Watershed 

Development 
Work                            

  
a. Land 
Development                           

1 Afforestation Ha. 1.50 0.30 3.0 
0.65 

4.00 

0.8

0 
0.00 

0.0

0 1.5 
0.30 

10.0 2.1 

2 Agriculture Ha.                         

3 Pasture Ha.                         

4 Harticulture Ha. 2.00 0.45 4 0.82 4.5 

0.9

5 2 

0.4

3 2.5 0.58 15.0 3.2 

  Total Ha. 3.50 0.75 7.0 1.47 8.50 
1.7
5 2.00 

0.4
3 4.0 0.88 25.0 5.3 

  

b. Soil Moisture 
Conservation 

                          

                          

1 

Field Bunds Mtr./
ha 

12964/108.
03 2.22 

25371.3/211
.42 4.35 

18531.4/154
.42 

3.1
8 

6945.9/57.
88 

1.1
9 

15297/127.
47 2.62 

79109.6/659

.17 

13.5

6 

2 
Contour bunding  Mtr./

ha 
1305.7/12.

43 0.48 
2555.4/24.3

3 0.95 
1866.4/17.7

7 
0.6
9 699.5/6.66 

0.2
6 

1540.7/14.
67 0.57 7967/75.86 

2.95 

3 

Marginal Bunds Mtr./

ha 

1752.2/23.

36 1.58 

3429.1/45.7

2 3.11 

2504.6/33.3

9 

2.2

7 

938.8/12.

51 

0.8

5 
2067.5/27.

56 1.87 

10692.2/142

.54 
9.68 

4 

Peripheral Bunds Mtr./
ha 550.7/9.17 0.58 

1077.9/17.9
6 1.14 787.3/13.12 

0.8
3 295.1/4.91 

0.3
1 

649.9/10.8
3 0.69 

3360.9/55.9
9 

3.55 

5 
Others  Mtr./

ha                       
  

  

Total 

    4.89   9.57   

6.9

9   

2.6

2   5.77   

29.8

4 

  

c. Water 
Harvesting 
Structure                         

  

1 

Form Ponds 

Nos. 1 1.88 2 3.68 2 

2.6

9 1 

1.0

1 1 2.22 7.0 

11.4

8 

Livilihood                       0.0 0.00 

2 Bee Keeping Nos. 1 0.25 1 0.25             2.0 0.50 

3 Poultry Nos. 1 0.25 1 0.25 1 

0.2

5 1 

0.2

5 1 0.25 5.0 
1.25 



 

 

106 

4 Fishries Nos. 1 0.25 1 0.25 1 
0.2
5     1 0.25 4.0 

1.00 

5 
Bio-Fuel 
P lantation Ha.                     0.0 

0.00 

6 Others Nos.     1 0.25 1 

0.2

5 1 

0.2

5 1 0.25 4.0 
1.00 

a Goatry Nos.     1 0.25             1.0 0.25 

b Piggries Nos.     1 0.25 1 
0.2
5         2.0 

0.50 

c Candle making Nos.                     0.0 0.00 

d Sweet Packs Nos.     1 0.25             1.0 0.25 

e Dona Pattal Nos. 1 0.25 1 0.25 1 
0.2
5     1 0.25 4.0 

1.00 

f Sewing Nos.     1 0.25         1 0.25 2.0 0.50 

g Vermi Culture Nos. 1 0.15 1 0.12 2 
0.2
3 1 

0.1
5     5.0 

0.65 

h Pump set repair Nos. 1 0.06                 1.0 0.06 

i Carpentry Nos.         1 

0.2

5     1 0.18 2.0 
0.43 

j Book seller Nos.                     0.0 0.00 

k 

Welding(Gas/Elect

ric) Nos.                     0.0 
0.00 

  Total   6 1.21 10 2.37 8 

1.7

3 3 

0.6

5 6 1.43 33.0 
7.39 

Production System & Micro - 
Enterprices                     0.0 

0.00 

  
Production 

system                       0.0 
0.00 

  
a.Crop 
Demostration                       0.0 

0.00 

1 Wheat Ha. 2 0.28 2 0.28 2 

0.2

8 1 

0.1

4 2 0.28 9.0 
1.26 

2 Paddy Ha. 2 0.2 2 0.2 2 0.2 1 0.1 2 0.2 9.0 0.90 

3 Mustard Ha. 1.0 0.12 2 0.2 2 0.2 1 0.1 1 0.1 7.0 0.72 

4 Gram Ha.     1 0.12 0.75 

0.0

9         1.8 
0.21 

5 
Bio-Fuel 
P lantation Ha.                     0.0 

0.00 

6 Others Ha.                     0.0 0.00 

7 Arhar Ha.     1 0.1 1 

0.0

9     0.5 0.05 2.5 
0.24 

13 Suger cane Ha. 2 0.32 5.5 0.88 3 

0.4

8 1 

0.1

6 3 0.48 14.5 
2.32 

16 Green Manuring Ha. 0.3 0.02 1 0.06             1.3 0.08 

  Total     0.94   1.84   
1.3
4   0.5   1.11 0.0 

5.73 
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b. Micro-
Enterprises                       0.0 

0.00 

1 Mini Dal Machine Nos.                     0.0 0.00 

2 

Dalia Making 

Machine Nos. 1 0.4                 1.0 
0.40 

3 Rope Making Nos.                     0.0 0.00 

4 Pump set repair Nos.     4 0.29 1 
0.0
6 3 

0.2
2 5 0.13 13.0 

0.70 

7 Envelop  Nos.                 2 0.08 2.0 0.08 

8 Black Smithy Nos.     2 0.1 1 
0.1
2     1 0.12 4.0 

0.34 

9 Sweet Packs Nos.     1 0.15 1 
0.1
5     1 0.15 3.0 

0.45 

10 Bag making Nos.     1 0.25 1 
0.2
5         2.0 

0.50 

  
Total 

    0.4   0.79   

0.5

8   

0.2

2   0.48 0.0 
2.47 

  Grand Total    

10.0

8   
19.7

1   
14.
4   5.4   

11.8
8   

61.4

7 
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Name &Code of MWS-SIKTA 2B1E3e1c  

  IWMP-I Block   PIA/BSA Unit   Amount in Lakh 

S.N

o. 

Name of 

Activities 

  GP Name GP Name GP Name GP Name GP Name GP Name GP Name Rs. Lacs 

Unit 
Naikapar Ekdengwa 

Haribanshpur 

Bujurg Sadawaliya/Sikta Basantpur Beshaura Gulauri Bujug Total 

Quat. 

Cos

t Quat. 

Co

st Quat. 

Co

st Quat. 

Co

st Quat. 

Cos

t Quat. 

Co

st Quat. 

Cos

t Quat. 

Cos

t 

  

1.Watershed 

Development 

Work                                    

  

a. Land 

Development                                   

1 Afforestation Ha. 1.50 

0.3

0 2.0 

0.4

0 3.00 

0.6

0 
3.00 

0.6

0 2.0 

0.4

0 1.5 

0.3

0 1.5 

0.3

0 14.5 2.9 

2 Agriculture Ha.                                 

3 Pasture Ha.                                 

4 Harticulture Ha. 3.00 

0.6

4 4 0.8 5 

1.1

0 4 0.8 4.5 

0.9

3 2 

0.4

6 2.5 

0.5

2 25.0 5.3 

  Total Ha. 4.50 

0.8

4 6.0 

1.2

0 8.00 

1.7

0 7.00 

1.4

0 6.5 

1.3

3 3.5 

0.7

6 4.0 

0.8

2 39.5 8.1 

  

b. Soil Moisture 

Conservation 

    
              

  
  

  
  

  
    

  

                                  

1 

Field Bunds Mtr./

ha 

14475.2/12

0.62 

2.4

8 

20837.9/1

73.6 

3.5

7 

18531.4/15

4.42 

3.1

8 

19697.9/16

4.14 

3.3

8 

22932.3/19

1.10 

3.9

3 

12168.7/1

01.4 

2.0

8 

14130.5/1

17.7 

2.4

2 

122773.9/10

22.98 

21.

04 

2 

Contour bunding  Mtr./

ha 

1457.9/13.

88 

0.5

4 

2098.7/19.

98 

0.7

8 

1866.4/17.

77 

0.6

9 

1983.9/18.

89 

0.7

4 

2309.7/21.

99 

0.8

6 

1225.6/11.

67 

0.4

5 

1423.2/13.

17 

0.5

3 

12365.4/117.

35 

4.5

9 

3 

Marginal Bunds Mtr./

ha 

1956.4/26.

08 

1.7

7 

2816.4/37.

55 

2.5

5 

2504.6/33.

39 

2.2

7 

2662.3/35.

49 

2.4

1 
3099.5/41.

32 

2.8

1 

1644.7/21.

92 

1.4

9 
1909.8/25.

46 

1.7

3 

16527.7/221.

21 

15.

03 

4 

Peripheral Bunds Mtr./

ha 

614.9/10.2

4 

0.6

5 

885.3/14.7

5 

0.9

4 

787.3/13.1

2 

0.8

3 

836.8/13.9

4 

0.8

9 

974.3/16.2

3 

1.0

3 517/8.61 

0.5

4 

600.3/10.0

5 

0.6

3 5215.9/76.7 

5.5

1 

5 

Others  Mtr./

ha                       0       

0.0

0 

  

Total 

    

5.4

6   

7.8

6   

6.9

9   

7.4

3   

8.6

5   

4.5

9   

5.3

3   

46.

31 

  

c. Water 

Harvesting 

Structure                                  

  

1 

Form Ponds 

Nos. 1 2.1 2 

3.0

2 2 

2.6

9 2 

2.8

6 2 

3.3

3 1 

1.7

6 1 

2.0

5   
  

Livilihood                                   

2 Bee Keeping Nos.                 1 

0.2

5           
  

3 Poultry Nos. 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 7.0 

1.7

5 

4 Fishries Nos. 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 7.0 

1.7

5 

5 

Bio-Fuel 

Plantation Ha.                             0.0 

0.0

0 

6 Others Nos.     1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5         4.0 

1.0

0 

a Goatry Nos. 1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5     1 

0.2

5 1 

0.2

5 6.0 

1.5

0 

b Piggries Nos. 1 

0.2

5         1 

0.2

5 1 

0.2

5         3.0 

0.7

5 

c Candle making Nos.     1 0.2 1 0.2                 2.0 0.5
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5 5 0 

d Sweet Packs Nos.             1 

0.2

5 1 

0.2

5 1 

0.2

5 1 

0.2

5 4.0 

1.0

0 

e Dona Pattal Nos.     1 

0.2

5                     1.0 

0.2

5 

f Sewing Nos.             1 

0.2

5 1 

0.2

5         2.0 

0.5

0 

g Vermi Culture Nos. 1 0.1 1 

0.2

5             1 

0.1

3     3.0 

0.4

8 

h Pump set repair Nos.                         1 

0.0

7 1.0 

0.0

7 

i Carpentry Nos.     1 

0.1

9 1 

0.2

5 1 

0.0

9             3.0 

0.5

3 

j Book seller Nos.         1 

0.2

3     1 

0.1

4     1 

0.2

5 3.0 

0.6

2 

k 

Welding(Gas/Ele

ctric)  Nos. 1 

0.2

5             1 

0.2

5         2.0 

0.5

0 

  Total   6 

1.3

5 8 

1.9

4 7 

1.7

3 8 

1.8

4 9 

2.1

4 5 

1.1

3 6 

1.3

2 49.0 

11.

45 

Production System & Micro - 

Enterprices                               
  

  

Production 

system                                 
  

  

a.Crop 

Demostration                                 
  

1 Wheat Ha. 2 

0.2

8 2 

0.2

8 2 

0.2

8 2 

0.2

8 2 

0.2

8 2 

0.2

8 2 

0.2

8 14.0 

1.9

6 

2 Paddy Ha. 2 0.2 2 0.2 2 0.2 2 0.2 2 0.2 2 0.2 2 0.2 14.0 

1.4

0 

3 Mustard Ha. 1.0 

0.0

9 2 0.2 1 0.1 1 0.1 2 0.2 1 0.1 1 0.1 9.0 

0.8

9 

4 Gram Ha.         1 

0.1

2 1 

0.1

2 2 

0.2

4         4.0 

0.4

8 

5 

Bio-Fuel 

Plantation Ha.                               
  

6 Others Ha.                                 

7 Arhar Ha.     1 0.1     1 0.1 1 0.1         3.0 

0.3

0 

13 Suger cane Ha. 3 

0.4

8 4 

0.6

4 4 

0.6

4 4 

0.6

3 4 

0.6

4 2 0.3 2.75 

0.4

4 23.8 

3.7

7 

14 

Marigold 

Cultivation Ha.                               
  

15 

Potato 

Cultivation  Ha.                               
  

16 Green Manuring Ha.     1.5 

0.0

9                     1.5 

0.0

9 

  Total     

1.0

5   

1.5

1   

1.3

4   

1.4

3   

1.6

6   

0.8

8   

1.0

2 0.0 

8.8

9 

  

b. Micro-

Enterprises                                 
  

1 

Mini Dal 

Machine Nos.                               
  

2 

Dalia Making 

Machine Nos.                               
  

3 Rope Making Nos.                                 

4 Pump set repair Nos. 2 

0.1

3 1 

0.0

7 3 

0.1

8 3 

0.2

1 3 

0.2

1 2 

0.1

3 1 

0.0

4 15.0 

0.9

7 

5 

Mini floor 

Machine Nos.                             0.0 

0.0

0 

6 Dona Pattal Nos.     1 

0.1

8     1 

0.1

5             2.0 
0.3
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3 

7 Envelop  Nos. 1 

0.0

5                         1.0 

0.0

5 

8 Black Smithy Nos. 1 

0.1

2         2 0.1 2 0.1         5.0 

0.3

2 

9 Sweet Packs Nos. 1 

0.1

5 1 

0.1

5 1 

0.1

5 1 

0.1

5 1 

0.1

5     1 

0.1

5 6.0 

0.9

0 

10 Bag making Nos.   

 

1 

0.2

5 1 

0.2

5     1 

0.2

5 1 

0.2

5 1 

0.2

5 5.0 

1.2

5 

  
Total 

    

0.4

5   

0.6

5   

0.5

8   

0.6

1   

0.7

1   

0.3

8   

0.4

4 0.0 

3.8

2 

  Grand Total     
11.

25   
16.

2   
14.

4   
15.

3   
17.

82   

9.4

5   
10.

98   

95.

40 
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Name &Code of MWS-DEORAGANJ BARAR 2B1E3e1c  

  IWMP-I Block   PIA/BSA Unit Basti Amount in Lakh 

S.N

o. 

Name of 
Activities 

  GP Name GP Name GP Name GP Name GP Name GP Name Rs. Lacs 

Unit 
Majhiar Bharukahawa Dewaragag Barar Bheura Bemahari Pakadi Chauhan Total 

Q uat. Cost Q uat. 

Co

st Q uat. 

Cos

t Q uat. 

Co

st Q uat. 

Co

st Q uat. 

Co

st Q uat. 

Cos

t 

  

1.Watershed 

Development 
Work                                

  

a. Land 

Development                               

1 Afforestation Ha. 1.50 0.30 1.0 

0.2

0 4.00 
0.80 0.00 

0.0

0 0.0 

0.0

0 2.0 

0.4

0 8.5 1.7 

2 Agriculture Ha.                             

3 Pasture Ha.                             

4 Harticulture Ha. 3.00 0.69 2 
0.4
1 5.5 1.14 2.5 

0.5
3 1.5 

0.3
7 3.5 

0.7
4 18.0 3.9 

  Total Ha. 4.50 0.99 3.0 
0.6
1 9.50 1.94 2.50 

0.5
3 1.5 

0.3
7 5.5 

1.1
4 26.5 5.6 

  

b. Soil Moisture 
Conservation 

                              

                              

1 

Field Bunds  Mtr./

ha 

17126.3/14

2.71 2.94 

10525/87.

7 1.8 

33589.8/27

9.91 5.76 

9252.4/77.

10 

1.5

8 

6362.7/53

.02 

1.0

9 

19697.9/16

4.14 

3.3

8 

96553.2/89

4.67 

16.5

5 

2 

Contour bunding  Mtr./

ha 

1724.9/16.4

2 0.64 

1060/10.0

9 

0.3

9 

3383.1/32.2

2 1.26 931.9/8.77 

0.3

4 

640.8/6.1

0 

0.2

4 

1983.9/18.8

9 

0.7

4 

9724.6/92.4

9 
3.61 

3 

Marginal Bunds Mtr./

ha 2314.7/3.86 2.09 

1422.5/18

.96 

1.2

9 

4539.9/60.5

3 
4.11 

1250.5/16

.67 

1.1

3 

859.9/11.

46 

0.7

8 

2662.3/35.4

9 

2.4

1 

13049.8/14

6.97 

11.8

1 

4 
Peripheral Bunds Mtr./

ha 727.6/12.12 0.77 
447.1/7.4

5 
0.4
7 

1427.1/23.7
8 1.51 393.1/6.55 

0.4
1 

270.3/4.5
0 

0.2
8 836.8/13.94 

0.8
9 4002/68.34  

4.33 

5 
Others  Mtr./

ha                           
  

  
Total 

    6.46       
12.6

7   
3.4
9       

7.4
3   

  

  

c. Water 
Harvesting 
Structure                             

  

1 

Form Ponds 

Nos. 1 2.49 1 
1.5
3 3 4.87 1 

1.3
4 1 

0.9
2 2 

2.8
6 9.0 

14.0

1 

Livilihood                               

2 Bee Keeping Nos.         1 0.25                 

3 Poultry Nos. 1 0.25 1 
0.2
3 1 0.25 1 

0.2
5 1 

0.2
5 1 

0.2
5 6.0 1.5 

4 Fishries Nos. 1 0.25 1 

0.2

5 1 0.25 1 

0.2

5     1 

0.2

5 5.0 1.3 

5 
Bio-Fuel 
Plantation Ha.                             

6 Others Nos. 1 0.25 1 

0.2

5 1 0.25         1 

0.2

5 4.0 1.0 
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a Goatry Nos. 1 0.25     1 0.25     1 
0.2
5     3.0 0.8 

b Piggries Nos. 1 0.25     1 0.25         1 

0.2

5 3.0 0.8 

c Candle making  Nos.         1 0.25 1 
0.2
5         2.0 0.5 

d Sweet Packs Nos.                     1 
0.2
5 1.0 0.3 

e Dona Pattal Nos. 1 0.25     1 0.25             2.0 0.5 

f Sewing Nos.                     1 

0.2

5 1.0 0.3 

g Vermi Culture Nos. 1 0.1     1 0.1 1 
0.1
1 1 

0.0
9     4.0 0.4 

h Pump set repair Nos.         4 0.28         2 
0.0
9 6.0 0.4 

i Carpentry Nos.         1 0.25             1.0 0.3 

j Book seller  Nos.         1 0.25             1.0 0.3 

k 
Welding(Gas/Elec
tric) Nos.     1 

0.2
5 1 0.25         1 

0.2
5 3.0 0.8 

  Total   7 1.60 4 

0.9

8 16 3.13 4 

0.8

6 3 

0.5

9 9 

1.8

4 43.0 9.0 
Production System & Micro - 

Enterprices                           
  

  
Production 

system                             
  

  
a.Crop 
Demostration                             

  

1 Wheat Ha. 2 0.28 2 
0.2
8 2 0.28 1 

0.1
4 1 

0.1
4 2 

0.2
8 10.0 1.4 

2 Paddy Ha. 2 0.2 2 0.2 2 0.2 2 0.2 1 0.1 2 0.2 11.0 1.1 

3 Mustard Ha. 1.0 0.1 0.5 
0.0
5 2 0.2 1 

0.1
2     1 0.1 5.5 0.6 

4 Gram Nos. 0.5 0.06     1 0.12         1 
0.1
2 2.5 0.3 

5 
Bio-Fuel 
Plantation Ha.                             

6 Others Ha.                             

7 Arhar Nos. 0 0.1     1 0.1         1 
0.0
9 2.0 0.3 

13 Suger cane Ha. 3 0.48 1 
0.1
6 8 1.28 1 

0.1
6 1.25 0.2 4 

0.6
4 18.3 2.9 

14 
Marigold 
Cultivation  Ha.                             

15 Potato Cultivation  Ha.                             

16 Green Manuring Ha. 0.3 0.02 1.25 
0.0
7 4.3 0.26 0.75 

0.0
5 0.3 

0.0
2     6.9 0.4 

  Total     1.24   
0.7
6   2.44   

0.6
7   

0.4
6   

1.4
3 0.0 7.0 

  
b. Micro-
Enterprises                               

1 Mini Dal Machine Nos.         1 0.4             1.0 0.4 

2 
Dalia Making 
Machine Nos.                             
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3 Rope Making  Nos.                             

4 Pump set repair Nos. 2 0.13 2 

0.1

3 1 0.04 3 

0.1

9 4 0.2 2 

0.1

1 14.0 0.8 

5 
Mini floor 
Machine Nos.         1 0.35         1 

0.3

5 2.0 0.7 

6 Dona Pattal Nos.                             

7 Envelop  Nos.     1 

0.0

5     2 0.1         3.0 0.2 

8 Black Smithy  Nos.                             

9 Sweet Packs Nos. 1 0.15 1 

0.1

5             1 

0.1

5 3.0 0.5 

10 Bag making Nos. 1 0.25     1 0.25             2.0 0.5 

  
Total 

    0.53   
0.3

3   1.04   
0.2

9   0.2   
0.6

1 0.0 3.0 

Grand Total  
13.3

2   

8.1

9   

26.

1   7.2   

4.9

5   

15.

3   
75.
1 
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Table No. 5.7:  Demonstration details of Major Crops (Component Wise cost) 

Wheat 

Demonstration Budget(Component wise) of Wheat 

S. No. Particulars Quantity Rate 
Amount 

Rs/q 
Remarks 

1 Soil Testing 1 38 38 -  

2 
Tillage Operation or Preparation of Field 

for sowing 
- - - 

Done by the 

Farmer 

3 Cost of Seed 100/kg 18/kg 1800   

4 Seed treatment 
200 gm 

Carbandazym 
500/kg. 200   

5 So wing by Seed Drill - - - 
Done by the 

Farmer 

6 D.A.P. 210 kg 911/50 kg 3826.2   

7 Urea 150 kg 311/50 kg 933   

8 Potash M.O.P.) 67 kg 300/ 50 kg 402   

9 IPM 1 .00 ha 1000/ ha 1000   

10 FYM 10 t/ha L.S. 1500   

11 Irrigation (two times) - - - 
Done by the 

Farmer 

12 Harvesting - - - 
Done by the 

Farmer 

13 Board 1 500 500   

TO TAL : 10199.2   

Crop Demonstration for 0.25 ha/farmer 2549.8   

Farmer's 
Contribution           

For SC/ST 10% 255 WDF 

For Others 20% 509.96 WDF 
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Table No. 5.7.2: Mustard 

Demonstration Budget(Component wise) of Mustard 

S . No. Particulars Quantity Rate 
Amount 

Rs/ q 
Remarks 

1 Soil Testing 1 38 38  - 

2 
Tillage Operation or Preparation of 

Field for sowing 
- - - 

Done by the 
Farmer 

3 Cost of Seed 5.00 kg 90/kg 450 -  

4 Seed treatment  
30 gm 

Carbandazym 
500/kg. 75 -  

5 Sowing by Seed Drill - - - 
Done by the 

Farmer 

6 D.A.P. 210 kg 
911/50 

kg 
3826.2   

7 Urea 150 kg 
311/50 

kg 
933   

8 Potash M.O.P.) 67 kg 
300/ 50 

kg 
402   

9 IPM 1 .00 ha 1000/ ha 1000   

            

  IPM Kit 10 nos. 150/kit 1500   

10 FYM 10 t/ha L.S. 1500   

11 Irrigation (two times) - - - 
Done by the 

Farmer 

12 Harvesting - - - 
Done by the 

Farmer 

13 Board 1 500 500   

TOTAL : 10224.2   

Crop Demonstration for 0.25 ha/farmer 2556.05   

Farmer's 

Contribution           

For SC/ST 10% 256   

For Others 20% 511.21   
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Table No. 5.7.3: Arhar 

Demonstration Budget(Component wise) of Arhar 

S . No. Particulars Quantity Rate 
Amount 

Rs/ q 
Remarks 

1 Soil Testing 1 38 38   

2 
Tillage Operation or Preparation of 

Field for sowing 
- - - 

Done by the 

Farmer 

3 Cost of Seed 20/kg 120/kg 2400   

4 Seed treatment  

400 gm 

Rhizobium 

Culture 

500/kg. 200   

5 Sowing by Seed Drill - - - 
Done by the 

Farmer 

6 N.P.K (12 : 21 :16) 190 kg 
470/50 

kg 
1786   

  Sulpher 20 kg 100/kg 2000   

7 IPM 1 .00 ha 1000/ ha 1000   

8 FYM 10 t/ha L.S. 1500   

9 Harvesting - - - 
Done by the 

Farmer 

10 Board 1 500 500   

TOTAL : 9424   

Crop Demonstration for 0.25 ha/farmer 2356   

Farmer's 

Contribution           

For SC/ST 10% 236   

For Others 20% 471   
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Table No. 5.7.4: Paddy 

 

Demonstration Budget(Component wise) of Paddy 

S . No. Particulars Quantity Rate 
Amount 

Rs/ q 
Remarks 

1 Soil Testing 1 38 38   

2 
Tillage Operation or Preparation of 

Field for sowing 
- - - 

Done by the 

Farmer 

3 Cost of Seed 5/kg 75/kg 375   

4 Seed treatment  
200 gm 

Carbandazym 
500/kg. 200   

5 Sowing by Seed Drill - - - 
Done by the 

Farmer 

6 D.A.P. 210 kg 
911/50 

kg 
3826.2   

7 Urea 150 kg 
311/50 

kg 
933   

8 Potash M.O.P.) 67 kg 
300/ 50 

kg 
402   

9 IPM 1 .00 ha 1000/ ha 1000   

  IPM Kit 10 nos. 150/kit 1500   

10 FYM 10 t/ha L.S. 1500   

11 Irrigation (two times) - - - 
Done by the 

Farmer 

12 Harvesting - - - 
Done by the 

Farmer 

13 Board 1 500 500   

TOTAL : 10274.2   

Crop Demonstration for 0.25 ha/farmer 2568.55   

Farmer's 

Contribution           

For SC/ST 10% 257   

For Others 20% 513.71   
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Table No. 5.7.5: Maize 

Demonstration Budget(Component wise) of Maize 

S . No. Particulars Quantity Rate 
Amount 

Rs/ q 
Remarks 

1 Soil Testing 1 38 38   

2 
Tillage Operation or Preparation of Field for 

sowing 
- - - Done by the Farmer 

3 Cost of Seed 5.00 kg 75/kg 375   

4 Seed treatment  
30 gm 

Carbandazym 
500/kg. 75   

5 Sowing by Seed Drill - - - Done by the Farmer 

6 D.A.P. 210 kg 911/50 kg 3826.2   

7 Urea 150 kg 311/50 kg 933   

8 Potash M.O.P.) 67 kg 300/ 50 kg 402   

  Zinc Sulphate 5 kg 1340/20kg 335   

9 IPM 1 .00 ha 1000/ ha 1000   

  IPM Kit 10 nos. 150/kit 1500   

10 FYM 10 t/ha L.S. 1500   

11 Irrigation (two times) - - - Done by the Farmer 

12 Harvesting - - - Done by the Farmer 

13 Board 1 500 500   

TOTAL : 10484.2   

Crop Demonstration for 0.25 ha/farmer 2621.05   

For SC/ST 10% 262   

For Others 20% 524.21   
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Table No. 5.7.6: Barley 

Demonstration Budget(Component wise) of Barley 

S . No. Particulars Quantity Rate 
Amount 

Rs/ q 
Remarks 

1 Soil Testing 1 38 38   

2 
Tillage Operation or Preparation of 

Field for sowing 
- - - 

Done by the 

Farmer 

3 Cost of Seed 80/kg 20/kg 1600   

4 Seed treatment  
200 gm 

Carbandazym 
500/kg. 200   

5 Sowing by Seed Drill - - - 
Done by the 

Farmer 

6 D.A.P. 100 kg 
911/50 

kg 
1822   

7 Urea 150 kg 
311/50 

kg 
933   

8 Potash M.O.P.) 50 kg 
300/ 50 

kg 
300   

9 IPM 1 .00 ha 1000/ ha 1000   

10 FYM 10 t/ha L.S. 1500   

11 Irrigation (two times) - - - 
Done by the 

Farmer 

12 Harvesting - - - 
Done by the 

Farmer 

13 Board 1 500 500   

TOTAL : 7893   

Crop Demonstration for 0.25 ha/farmer 1973.25   

Farmer's 

Contribution           

For SC/ST 10% 197   

For Others 20% 395   
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6.1 MICRO-WATERSHED WISE FINANCIAL BREAK-UP 

 

FINANCIAL BREAKUP OF VARIOUS COMPONENT IN TERMS OF % OF IWMP-I, DISTRICT-BASTI 

 

Amount in Lacs 

S. 
No. 

Name & Code of MWS 
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 d
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%
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 3
%

 

T
o
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1

0
0
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1 Rakhiya (2B1E3e2b) 1224 
  
146.88  

14.69 5.88 7.34 1.47 82.25 13.22 14.69 1.47 1.47 4.41 146.88 

2 Pokhra (2B1E3e1e) 900 
  

108.00  
10.80 4.32 5.40 1.08 60.48 9.72 10.80 1.08 1.08 3.24 108.00 

3 Sikta (2B1E3e1b) 1013 
  

121.56  
12.16 4.86 6.08 1.22 68.07 10.94 12.16 1.22 1.22 3.65 121.56 

4 Bairagal (2B1E3d2a) 732 
    

87.84  
8.78 3.51 4.39 0.88 49.19 7.91 8.78 0.88 0.88 2.64 87.84 

5 Deoraganj  Barar (2B1E3e1c) 702 
    
84.24  

8.42 3.37 4.21 0.84 47.17 7.58 8.42 0.84 0.84 2.53 84.24 

  Total 4571 548.52 54.85 21.9 27.4 5.49 307.1712 49.37 54.85 5.49 5.49 16.5 548.52 
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6.2 PROJECTWISE/YEARWISE FINANCIAL BREAK UP OF WORK COMPONENT OF IWMP-I, DISTRICT-BASTI 

  Amount in Lacs 

S . 

No. 
Name & Code of MWS Project Area 

Proposed 

Amount 

Work Component 56% of Project Cost 

2009-10 

2010-11 2011-12 2012-13 Total 

1 Rakhiya (2B1E3e2b) 1224                82.25  
        

11.02  
        

24.01  
        23.50  

        
23.72  

            
82.25  

2 Pokhra (2B1E3e1e) 900                60.48  
          

8.10  

        

17.66  
        17.28  

        

17.44  

            

60.48  

3 Sikta (2B1E3e1b) 1013                68.07  
          

9.12  

        

19.88  
        19.45  

        

19.63  

            

68.07  

4 Bairagal (2B1E3d2a) 732                49.19  
          

6.59  
        

14.36  
        14.05  

        
14.19  

            
49.19  

5 Deoraganj  Barar (2B1E3e1c) 702                47.17  
          

6.32  
        

13.77  
        13.48  

        
13.60  

            
47.17  

  Total 4571 307.1712 41.139 89.683 87.7632 88.586 307.1712 
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6.3 YEARWISE FINANCIAL BREAK UP OF INST. & CAP. BULDG. PROGRAMME OF IWMP-I, DISTRICT-BASTI 

 

Amount in Lacs 

S . No. Name of MWS Project Area 
Proposed 

Amount 

Institutional & Capacity Building 5% of the 

Total Project Cost 

2009-10 2010-11 2011-12 212-13 Total 

1 Rakhiya (2B1E3e2b) 1224                 7.34       4.41       1.10       1.10     0.73         7.34  

2 Pokhra (2B1E3e1e) 900                 5.40       3.24       0.81       0.81     0.54         5.40  

3 Sikta (2B1E3e1b) 1013                 6.08       3.65       0.91       0.91     0.61         6.08  

4 Bairagal (2B1E3d2a) 732                 4.39       2.64       0.66       0.66     0.44         4.39  

5 Deoraganj  Barar (2B1E3e1c) 702                 4.21       2.53       0.63       0.63     0.42         4.21  

  Total 4571               27.43     16.46       4.11       4.11     2.74       27.43  
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6.4 YEARWISE FINANCIAL BREAK UP O F LIVELIHOO D ACTIVITIES IWMP-I, DISTRICT-BASTI  

  Amount in Lacs 

S . 

No. 
Name & Code of MWS 

Project 

Area 

Proposed 

Amount 

Livelihood 9% of the Project Cost 

2009-10 
2010-

11 
2011-

12 
2012-13 TOTAL 

1 Rakhiya (2B1E3e2b) 1224              13.22       1.47       3.67       3.67       4.41         13.22  

2 Pokhra (2B1E3e1e) 900                9.72       1.08       2.70       2.70       3.24           9.72  

3 Sikta (2B1E3e1b) 1013              10.94       1.22       3.04       3.04       3.65         10.94  

4 Bairagal (2B1E3d2a) 732                7.91       0.88       2.20       2.20       2.64           7.91  

5 Deoraganj  Barar (2B1E3e1c) 702                7.58       0.84       2.11       2.11       2.53           7.58  

  

TOTAL 

4571 49.3668 5.4852 13.713 13.713 16.4556 49.3668 
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6.5 YEARWISE FINANCIAL BREAK UP O F PRO DUCTIO N & MICRO ENTERPRIS ES O F IWMP-I, DISTRICT-BASTI  

  Amount in Lacs 

S . No. Name & Code of MWS 
Project 

Area 

Proposed 

Amount 

Production System & Micro-Enterprises 10% of 

the Project Cost 

2009-10 2010-11 2011-12 2012-13 Total 

1 Rakhiya (2B1E3e2b) 1224              14.69       1.47       3.67       3.67       5.88   14.69  

2 Pokhra (2B1E3e1e) 900              10.80       1.08       2.70       2.70       4.32   10.80  

3 Sikta (2B1E3e1b) 1013              12.16       1.22       3.04       3.04       4.86   12.16  

4 Bairagal (2B1E3d2a) 732                8.78       0.88       2.20       2.20       3.51     8.78  

5 Deoraganj  Barar (2B1E3e1c) 702                8.42       0.84       2.11       2.11       3.37     8.42  

  

TOTAL 
4571 54.852 5.4852 13.713 13.713 21.9408 54.852 
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6.6 GRAM PANCHAYAT WISE FINANCIAL BREAK-UP 

FINANCIAL BREAKUP OF VARIOUS COMPONENT IN TERMS OF %  OF IWMP-I, DISTRICT-BASTI 

                      Amount in Lacs 

S. 

No. 

Name of Gram 

Panchayat 
P
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1 
Rakhiya. 

98 

     

11.76  
1.18 0.47 0.59 0.12 6.59 1.06 1.18 0.12 0.12 0.35 11.76 

2 
Khaupokhar 

142 

     

17.04  
1.70 0.68 0.85 0.17 9.54 1.53 1.70 0.17 0.17 0.51 17.04 

3 
Lahilwara,  

105 

     
12.60  

1.26 0.50 0.63 0.13 7.06 1.13 1.26 0.13 0.13 0.38 12.60 

4 
Kaudikol Khurd, 

178 

     
21.36  

2.14 0.85 1.07 0.21 11.96 1.92 2.14 0.21 0.21 0.64 21.36 

5 
Ramawapur kala, 

75 

      

9.00  
0.90 0.36 0.45 0.09 5.04 0.81 0.90 0.09 0.09 0.27 9.00 

6 
Baihar, 

170 

     

20.40  
2.04 0.82 1.02 0.20 11.42 1.84 2.04 0.20 0.20 0.61 20.40 

7 
Marwatiya tiwari, 

95 

     

11.40  
1.14 0.46 0.57 0.11 6.38 1.03 1.14 0.11 0.11 0.34 11.40 

8 
Kurhwa, 

28 

      
3.36  

0.34 0.13 0.17 0.03 1.88 0.30 0.34 0.03 0.03 0.10 3.36 

9 
Madanpura 

68 

      
8.16  

0.82 0.33 0.41 0.08 4.57 0.73 0.82 0.08 0.08 0.24 8.16 

10 
Pagar 

160 

     

19.20  
1.92 0.77 0.96 0.19 10.75 1.73 1.92 0.19 0.19 0.58 19.20 

11 
Pokhra 

232 

     

27.84  
2.78 1.11 1.39 0.28 15.59 2.51 2.78 0.28 0.28 0.84 27.84 

12 
Medhaua 

110 

     

13.20  
1.32 0.53 0.66 0.13 7.39 1.19 1.32 0.13 0.13 0.40 13.20 

13 
Barhata 

198 

     
23.76  

2.38 0.95 1.19 0.24 13.31 2.14 2.38 0.24 0.24 0.71 23.76 

14 
Narayanpur 

220 

     
26.40  

2.64 1.06 1.32 0.26 14.78 2.38 2.64 0.26 0.26 0.79 26.40 

15 Chhapiya 
115      1.38 0.55 0.69 0.14 7.73 1.24 1.38 0.14 0.14 0.41 13.80 
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13.80  

16 
Raiyal 

112 

     

13.44  
1.34 0.54 0.67 0.13 7.53 1.21 1.34 0.13 0.13 0.40 13.44 

17 
Bairagal 

219 

     

26.28  
2.63 1.05 1.31 0.26 14.72 2.37 2.63 0.26 0.26 0.79 26.28 

18 
Shukulpura 

160 

     
19.20  

1.92 0.77 0.96 0.19 10.75 1.73 1.92 0.19 0.19 0.58 19.20 

19 
Saraiya Bakshi 

60 

      

7.20  
0.72 0.29 0.36 0.07 4.03 0.65 0.72 0.07 0.07 0.22 7.20 

20 
Guwaw 

132 

     

15.84  
1.58 0.63 0.79 0.16 8.87 1.43 1.58 0.16 0.16 0.48 15.84 

21 
Naikapar 

125 

     

15.00  
1.50 0.60 0.75 0.15 8.40 1.35 1.50 0.15 0.15 0.45 15.00 

22 
Ekdengwa 

180 

     

21.60  
2.16 0.86 1.08 0.22 12.10 1.94 2.16 0.22 0.22 0.65 21.60 

23 
Haribanshpur Bujurg 160      

19.20  
1.92 0.77 0.96 0.19 10.75 1.73 1.92 0.19 0.19 0.58 19.20 

24 
Sadawaliya/Sikta 170      

20.40  
2.04 0.82 1.02 0.20 11.42 1.84 2.04 0.20 0.20 0.61 20.40 

25 
Basantpur 198      

23.76  
2.38 0.95 1.19 0.24 13.31 2.14 2.38 0.24 0.24 0.71 23.76 

26 
Beshaura 105      

12.60  
1.26 0.50 0.63 0.13 7.06 1.13 1.26 0.13 0.13 0.38 12.60 

27 
Gulauri Bujug 122      

14.64  
1.46 0.59 0.73 0.15 8.20 1.32 1.46 0.15 0.15 0.44 14.64 

28 
Majhiar 148      

17.76  
1.78 0.71 0.89 0.18 9.95 1.60 1.78 0.18 0.18 0.53 17.76 

29 
Bharukahawa 91      

10.92  
1.09 0.44 0.55 0.11 6.12 0.98 1.09 0.11 0.11 0.33 10.92 

30 
Dewaragag Barar 290      

34.80  
3.48 1.39 1.74 0.35 19.49 3.13 3.48 0.35 0.35 1.04 34.80 

31 
Bheura 80       

9.60  
0.96 0.38 0.48 0.10 5.38 0.86 0.96 0.10 0.10 0.29 9.60 

32 
Bemahari 55       

6.60  
0.66 0.26 0.33 0.07 3.70 0.59 0.66 0.07 0.07 0.20 6.60 

33 
Pakadi Chauhan 170      

20.40  
2.04 0.82 1.02 0.20 11.42 1.84 2.04 0.20 0.20 0.61 20.40 

  
TO TAL 

4571 548.52 54.85 21.94 27.43 5.49 307.17 49.37 54.85 5.49 5.49 16.46 548.52 

 



 

 

128 

6.7 PROJECTWISE/YEARWISE FINANCIAL BREAK UP O F WORK CO MPO NENT O F IWMP-I, DISTRICT-BASTI 

  Amount in Lacs  

S. No. Name of  Gram panchayat 
Project 

Area 
Propos ed 
Amount 

Work Component 56% of Project Cost  

2009-10 

2010-11 2011-12 2012-13 Total 

1 Rakhiya. 
98 

     6.59        0.88        1.92        1.88        1.90       6.59  

2 
Khaupokhar 

142 
     9.54        1.28        2.79        2.73        2.75       9.54  

3 
Lahilwara,  

105 
     7.06        0.95        2.06        2.02        2.03       7.06  

4 
Kaudikol Khurd, 

178 
   11.96        1.60        3.49        3.42        3.45     11.96  

5 
Ramawapur kala, 

75 
     5.04        0.68        1.47        1.44        1.45       5.04  

6 
Baihar, 

170 
   11.42        1.53        3.34        3.26        3.29     11.42  

7 
Marwatiya tiwari, 

95 
     6.38        0.86        1.86        1.82        1.84       6.38  

8 
Kurhwa, 

28 
     1.88        0.25        0.55        0.54        0.54       1.88  

9 
Madanpura 

68 
     4.57        0.61        1.33        1.31        1.32       4.57  

10 
Pagar 

160 
   10.75        1.44        3.14        3.07        3.10     10.75  

11 
Pokhra 

232 
   15.59        2.09        4.55        4.45        4.50     15.59  

12 
Medhaua 

110 
     7.39        0.99        2.16        2.11        2.13       7.39  

13 
Barhata 

198 
   13.31        1.78        3.88        3.80        3.84     13.31  

14 
Narayanpur 

220 
   14.78        1.98        4.32        4.22        4.26     14.78  

15 
Chhapiya 

115 
     7.73        1.04        2.26        2.21        2.23       7.73  

16 
Raiyal 

112 
     7.53        1.01        2.20        2.15        2.17       7.53  

17 
Bairagal 

219 
   14.72        1.97        4.30        4.20        4.24     14.72  

18 
Shukulpura 

160 
   10.75        1.44        3.14        3.07        3.10     10.75  
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19 Saraiya Bakshi 
60 

     4.03        0.54        1.18        1.15        1.16       4.03  

20 
Guwaw 

132 
     8.87        1.19        2.59        2.53        2.56       8.87  

21 
Naikapar 

125 
     8.40        1.13        2.45        2.40        2.42       8.40  

22 
Ekdengwa 

180 
   12.10        1.62        3.53        3.46        3.49     12.10  

23 
Haribanshpur Bujurg 160 

   10.75        1.44        3.14        3.07        3.10     10.75  

24 
Sadawaliya/Sikta 170 

   11.42        1.53        3.34        3.26        3.29     11.42  

25 
Basantpur 198 

   13.31        1.78        3.88        3.80        3.84     13.31  

26 
Beshaura 105 

     7.06        0.95        2.06        2.02        2.03       7.06  

27 
Gulauri Bujug 122 

     8.20        1.10        2.39        2.34        2.36       8.20  

28 
Majhiar 148 

     9.95        1.33        2.90        2.84        2.87       9.95  

29 
Bharukahawa 91 

     6.12        0.82        1.79        1.75        1.76       6.12  

30 
Dewaragag Barar 290 

   19.49        2.61        5.69        5.57        5.62     19.49  

31 
Bheura 80 

     5.38        0.72        1.57        1.54        1.55       5.38  

32 
Bemahari 55 

     3.70        0.50        1.08        1.06        1.07       3.70  

33 
Pakadi Chauhan 170 

   11.42        1.53        3.34        3.26        3.29     11.42  

  

TOTAL 

4571 307.17 41.14 89.68 87.76 88.59 307.17 
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6.8 YEARWISE FINANCIAL BREAK UP O F INST. & CAP. BULDG. PROGRAMME O F IWMP-I, DISTRICT-BASTI 

 

Amount in Lacs 

S. No. Name of Gram Panchayat Project Area 
Proposed 
Amount  

Institutional & Capacity Building 5% of  the Total Project Cost 

2009-10 2010-11 2011-12 212-13 Total 

1 Rakhiya. 
98     0.59      0.35     0.09     0.09     0.06     0.59  

2 Khaupokhar 
142     0.85      0.51     0.13     0.13     0.09     0.85  

3 Lahilwara,  
105     0.63      0.38     0.09     0.09     0.06     0.63  

4 Kaudikol Khurd, 
178     1.07      0.64     0.16     0.16     0.11     1.07  

5 Ramawapur kala, 
75     0.45      0.27     0.07     0.07     0.05     0.45  

6 Baihar, 
170     1.02      0.61     0.15     0.15     0.10     1.02  

7 Marwatiya tiwari, 
95     0.57      0.34     0.09     0.09     0.06     0.57  

8 Kurhwa, 
28     0.17      0.10     0.03     0.03     0.02     0.17  

9 Madanpura 
68     0.41      0.24     0.06     0.06     0.04     0.41  

10 Pagar 
160     0.96      0.58     0.14     0.14     0.10     0.96  

11 Pokhra 
232     1.39      0.84     0.21     0.21     0.14     1.39  

12 Medhaua 
110     0.66      0.40     0.10     0.10     0.07     0.66  

13 Barhata 
198     1.19      0.71     0.18     0.18     0.12     1.19  

14 Narayanpur 
220     1.32      0.79     0.20     0.20     0.13     1.32  

15 Chhapiya 
115     0.69      0.41     0.10     0.10     0.07     0.69  

16 Raiyal 
112     0.67      0.40     0.10     0.10     0.07     0.67  

17 Bairagal 
219     1.31      0.79     0.20     0.20     0.13     1.31  

18 Shukulpura 
160     0.96      0.58     0.14     0.14     0.10     0.96  
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19 Saraiya Bakshi 
60     0.36      0.22     0.05     0.05     0.04     0.36  

20 Guwaw 
132     0.79      0.48     0.12     0.12     0.08     0.79  

21 Naikapar 
125     0.75      0.45     0.11     0.11     0.08     0.75  

22 Ekdengwa 
180     1.08      0.65     0.16     0.16     0.11     1.08  

23 Haribanshpur Bujurg 
160         0.96           0.58        0.14        0.14        0.10        0.96  

24 Sadawaliya/Sikta 
170         1.02           0.61        0.15        0.15        0.10        1.02  

25 
Basantpur 

198         1.19           0.71        0.18        0.18        0.12        1.19  

26 
Beshaura 

105         0.63           0.38        0.09        0.09        0.06        0.63  

27 Gulauri Bujug 
122         0.73           0.44        0.11        0.11        0.07        0.73  

28 Majhiar 
148         0.89           0.53        0.13        0.13        0.09        0.89  

29 Bharukahawa 
91         0.55           0.33        0.08        0.08        0.05        0.55  

30 
Dewaragag Barar 

290         1.74           1.04        0.26        0.26        0.17        1.74  

31 
Bheura 

80         0.48           0.29        0.07        0.07        0.05        0.48  

32 Bemahari 
55         0.33           0.20        0.05        0.05        0.03        0.33  

33 Pakadi Chauhan 
170         1.02           0.61        0.15        0.15        0.10        1.02  

  
TOTAL 

4571 27.43 16.46 4.11 4.11 2.74 27.43 
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6.9 YEARWISE FINANCIAL BREAK UP OF LIVELIHOOD ACTIVITIES IWMP-I, DISTRICT-BASTI 

  Amount in Lacs 

S. No. Name of  Gram Panchayat Project Area 
Proposed 
Amount 

Livelihood 9% of  the Project Cost 

2009-10 2010-11 2011-12 2012-13 TOTAL 

1 Rakhiya. 
98        1.06    0.12    0.29    0.29    0.35    1.06  

2 Khaupokhar 
142        1.53    0.17    0.43    0.43    0.51    1.53  

3 Lahilwara,  
105        1.13    0.13    0.32    0.32    0.38    1.13  

4 Kaudikol Khurd, 
178        1.92    0.21    0.53    0.53    0.64    1.92  

5 Ramawapur kala, 
75        0.81    0.09    0.23    0.23    0.27    0.81  

6 Baihar, 
170        1.84    0.20    0.51    0.51    0.61    1.84  

7 Marwatiya tiwari, 
95        1.03    0.11    0.29    0.29    0.34    1.03  

8 Kurhwa, 
28        0.30    0.03    0.08    0.08    0.10    0.30  

9 Madanpura 
68        0.73    0.08    0.20    0.20    0.24    0.73  

10 Pagar 
160        1.73    0.19    0.48    0.48    0.58    1.73  

11 Pokhra 
232        2.51    0.28    0.70    0.70    0.84    2.51  

12 Medhaua 
110        1.19    0.13    0.33    0.33    0.40    1.19  

13 Barhata 
198        2.14    0.24    0.59    0.59    0.71    2.14  

14 Narayanpur 
220        2.38    0.26    0.66    0.66    0.79    2.38  

15 Chhapiya 
115        1.24    0.14    0.35    0.35    0.41    1.24  

16 Raiyal 
112        1.21    0.13    0.34    0.34    0.40    1.21  

17 Bairagal 
219        2.37    0.26    0.66    0.66    0.79    2.37  

18 Shukulpura 
160        1.73    0.19    0.48    0.48    0.58    1.73  

19 Saraiya Bakshi 
60        0.65    0.07    0.18    0.18    0.22    0.65  

20 Guwaw 
132        1.43    0.16    0.40    0.40    0.48    1.43  
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21 Naikapar 
125 

       1.35    0.15    0.38    0.38    0.45    1.35  

22 Ekdengwa 
180 

       1.94    0.22    0.54    0.54    0.65    1.94  

23 Haribanshpur Bujurg 160        1.73    0.19    0.48    0.48    0.58    1.73  

24 Sadawaliya/Sikta 170        1.84    0.20    0.51    0.51    0.61    1.84  

25 Basantpur 198        2.14    0.24    0.59    0.59    0.71    2.14  

26 Beshaura 105        1.13    0.13    0.32    0.32    0.38    1.13  

27 Gulauri Bujug 122        1.32    0.15    0.37    0.37    0.44    1.32  

28 Majhiar 148        1.60    0.18    0.44    0.44    0.53    1.60  

29 Bharukahawa 91        0.98    0.11    0.27    0.27    0.33    0.98  

30 Dewaragag Barar 290        3.13    0.35    0.87    0.87    1.04    3.13  

31 Bheura 80        0.86    0.10    0.24    0.24    0.29    0.86  

32 Bemahari 55        0.59    0.07    0.17    0.17    0.20    0.59  

33 Pakadi Chauhan 170        1.84    0.20    0.51    0.51    0.61    1.84  

  
TO TAL 

4571 49.37 5.49 13.71 13.71 16.46 49.37 
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6.10 YEARWISE FINANCIAL BREAK UP OF PRODUCTION & MICRO ENTERPRISES OF IWMP-I, DISTRICT-BASTI 

  Amount in Lacs 

S. No. Name of  Gram Panchayat Project Area 
Proposed 

Amount 

Production System & Micro-enterprises 10% of  the Project Cost 

2009-10 2010-11 2011-12 2012-13 Total 

1 Rakhiya. 
98          1.18     0.12     0.29     0.29      0.47          1.18  

2 Khaupokhar 
142          1.70     0.17     0.43     0.43      0.68          1.70  

3 Lahilwara,  
105          1.26     0.13     0.32     0.32      0.50          1.26  

4 Kaudikol Khurd, 
178          2.14     0.21     0.53     0.53      0.85          2.14  

5 Ramawapur kala, 
75          0.90     0.09     0.23     0.23      0.36          0.90  

6 Baihar, 
170          2.04     0.20     0.51     0.51      0.82          2.04  

7 Marwatiya tiwari, 
95          1.14     0.11     0.29     0.29      0.46          1.14  

8 Kurhwa, 
28          0.34     0.03     0.08     0.08      0.13          0.34  

9 Madanpura 
68          0.82     0.08     0.20     0.20      0.33          0.82  

10 Pagar 
160          1.92     0.19     0.48     0.48      0.77          1.92  

11 Pokhra 
232          2.78     0.28     0.70     0.70      1.11          2.78  

12 Medhaua 
110          1.32     0.13     0.33     0.33      0.53          1.32  

13 Barhata 
198          2.38     0.24     0.59     0.59      0.95          2.38  

14 Narayanpur 
220          2.64     0.26     0.66     0.66      1.06          2.64  

15 Chhapiya 
115          1.38     0.14     0.35     0.35      0.55          1.38  

16 Raiyal 
112          1.34     0.13     0.34     0.34      0.54          1.34  

17 Bairagal 
219          2.63     0.26     0.66     0.66      1.05          2.63  

18 Shukulpura 
160          1.92     0.19     0.48     0.48      0.77          1.92  

19 Saraiya Bakshi 
60          0.72     0.07     0.18     0.18      0.29          0.72  

20 Guwaw 
132          1.58     0.16     0.40     0.40      0.63          1.58  

21 Naikapar 
125          1.50     0.15     0.38     0.38      0.60          1.50  
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22 Ekdengwa 
180          2.16     0.22     0.54     0.54      0.86          2.16  

23 Haribanshpur Bujurg 160          1.92     0.19     0.48     0.48      0.77          1.92  

24 Sadawaliya/Sikta 170          2.04     0.20     0.51     0.51      0.82          2.04  

25 Basantpur 198          2.38     0.24     0.59     0.59      0.95          2.38  

26 Beshaura 105          1.26     0.13     0.32     0.32      0.50          1.26  

27 Gulauri Bujug 122          1.46     0.15     0.37     0.37      0.59          1.46  

28 Majhiar 148          1.78     0.18     0.44     0.44      0.71          1.78  

29 Bharukahawa 91          1.09     0.11     0.27     0.27      0.44          1.09  

30 Dewaragag Barar 290          3.48     0.35     0.87     0.87      1.39          3.48  

31 Bheura 80          0.96     0.10     0.24     0.24      0.38          0.96  

32 Bemahari 55          0.66     0.07     0.17     0.17      0.26          0.66  

33 Pakadi Chauhan 170          2.04     0.20     0.51     0.51      0.82          2.04  

  
TO TAL 

4571 54.85 5.49 13.71 13.71 21.94 54.85 
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7.1 CONSOLIDATION PHASE-3% of Project Cost under IWMP (Rs. 16.45 Lacs) 

 
CONSOLIDATION:-  
 

   Consolidation is  a very important and last phase of activity under the present IWMP-I programme. It 

includes Sum-up of programme, Follow-up, Withdrawal of PIA, and Maintenance. 

 
 
 

FOLLO W-UP AND MAINTENANCE 
 

 

A large number of projects and schemes failed due to improper follow-up and maintenance. These projects in past were 

implemented by the external agency with involvement of stakeholder. The stakeholders, because of their ignorance on one hand 

and lack of post-project management arrangements on the other, could not associate themselves in the maintenance and 

management of the project. The process and mechanism under the various tasks and activities are given in the following Chart.  
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Follow-up- 

Withdrawal of PIA and Continuation of WC: - Calling the General Body Meeting of WC, Presenting the Project period 

report. Ensuring the continuance of WC after project period, getting the resolution passed for the continuation of WC, Working 

out the procedures for the functioning of WC Announcing the withdrawal. 
 
 

Continuation of Watershed Secretary: - Passing resolution for the continuation of service of Watershed Secretary, 

according sanction for the monthly honorarium to Watershed Secretary from WDF. 
 
 

Assessment of Works: - Preparing the list of CPR and the assets, created during the project period. Preparing the list of 
approved works/activities that are in 

progress and not initiated. Assessing the quantum of execution and maintenance of works with cost estimates. 
Ascertaining the availability of funds. 
 
 

Execution of Works:- convening the meeting of WC for reviewing the spillover and left over works and maintenance of 

created assets and CPR. Finalizing the ways and means for completing the spill-over and left over works, operation and 

maintenance of created assets and CPR. Fixing the responsibility for carrying out different works and activities. Completing the 

spill-over and left over works . Maintaining the assets and CPR. 
 
 

Review : - WC, SHGs and UGs should organize the meetings regularly to: review the performance and progress of 

development works and activities taken up with WDF and other funds. Maintenance of community assets. Activities to be taken 

up for further development of village community and maintaining their interest in atershed development. Mobilising donations 

and contributions to WDF to meet financial requirements. 
 
 

 

 

 

 

 

 

 

 

 

 



 

 

139 

Election of Office Bearers- 
Special General Body Meeting of WC:- Notifying the place for General Body Meeting of WC. Presenting the Project report 

and getting approval. Election of office bearers and President of WC (if required). Fixing date for election of office bearers and 

President of Association. Conducting Election. Announcing the names of elected office bearers and President. Making entry in 

the Proceeding Register about the election and names of elected members. Handing over and taking over of Management of WC. 
 
 

An amount of Rs. 16.45 Lacs will be spent on various activities of consolidation under the present IWMP-

I prgramme. 
 
 

Consolidation is very important activity under the project. In this phase, the resources augmented and economic plans 

developed in Phase II are made the foundation to create new nature based, sustainable livelihoods and raise productivity 

levels. There needs to be some mechanism at Watershed Level for the following crucial Activities as detailed below: 
 
 

•Managing/upgrading of all activities taken up under the Project. 
 

•Preparation of Project completion report 
 

•Documentation of success stories 
 

•Management of proper utilization of WDF 
 

•Mechanism for Quality and sustainability issues under the Project. 
 

•Mechanism for fixation and collection of User Charges. 
 

•Consolidation of works 
 

•Building the capacity of community based organizations to carry out the new agenda – post project period. 
 

•Intensification of farm production systems/off farm livelihoods 
 

•Project Management related aspects 
 

•Backward Forward Linkages 
 

•(Public Private Partnership) PPP Model 
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Plans for Monitoring and Evaluation 
 
 A Web-based GIS System is being developed for monitoring and evaluating the project in its planning & implementation 

phases. The system would be available on a public domain and can be accessed by all the stakeholders of the project. Filtering 

allows the user to zoom onto one particular project. Details related to soil type, Land-use classification, inhabitation etc., can be 

obtained village-wise. Furthermore, survey-number wise details related to ownership, irrigation source, yield etc., can also be 

accessed by the users of the system. This system is being used for pooling up the details obtained from the DPR. In other words, 

the DPR is made available online in the form of a database which will help the stakeholders know areas of importance viz., already 

treated areas/historical works in the area, proposed areas for treatment etc., for further treatment and planning. The system would also 

show the satellite imageries of various years from the project inception stage to the project closing stages. This allows the user to 

evaluate the effectiveness of the treatment and thereby plan corrective measures for the project area. The system would serve as an 

aiding tool to the planners and evaluators for judging the efficacy of the project. 

 

Yet another component of the Web-based GIS system is the Mobile based Monitoring & Evaluation System, which will help 

the ground staff alias WDTs (Watershed Development Team) to transmit information from the ground level to the central server. 

Also, any higher-up official in charge of the project can obtain information regarding the project area on their mobile phone by 

means of an SMS. The system works in the following manner. The WDT equipped with a GPS instrument marks the latitude-

longitude information of various treatment areas during the DPR. The probable sites are then transferred onto the central server. 

During the works phase, any progress in the treatment areas is reported to the server by means of an SMS by the WDT. Similarly, 

any nodal officer or higher-up official can view the progress in a project by means of summarized reports generated over frequent 

periods of time. 

 
Plans for Project management: 
 

The Project management of any watershed programme is very important. It mainly depends upon the community organization and 

the village level institutes. In the Project area of  IWMP-I, district-Basti watershed committee and various user groups have been 
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formulated for post project operation and maintenance of assets created during project period. Major emphasis will be on equity and 

sustainable benefit of the project even after implementation stage. A proper link-up will be built during project period with various 

institutes and capacity building organization. They will act as a major kingpin during post implementation for scaling up the 

successful experience during project. 

 
Watershed Development Fund: 
 
The major source of financial assistance after post implementation period is Watershed Development Fund. The contribution of it will 

comes mainly fund the following: 

 

User Charges: 
 

Various user groups will be formed in the village. These user groups will collect user charges according to the designated rules formed 

during the formation of user group. These funds will be transferred to the WDF funds as per these formulated rules. The secretary of 

watershed committee (WC) shall maintain the records of the following. 
 

LINKAGES: - 

 

 Backward linkages are important for input like seed, fertilizer, pesticide, farm machineries, micro financing etc. which are 

basic needs for better productivity. They are directly related with efficiency inputs. Better backward linkages like microfinance, seed, 

fertilizer and pesticide supply system will be made available to the farmers of the project area of IWMP-I. Lack of proper backward 

linkages is one of the main reasons for less productivity of the project area. 
 

Forward linkages are important for value addition of output. Processing, storages, transportation, packing and marketing of output 

are directly related with forward linkages. Production system and enterprise development plans are prepared for improvement of 

productivity and better quality of finished goods. 
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Table No.7.1: BACKWARD-FORWARD LINKAGES 

S. No.  Project  Type of Marketing Facility  Pre-project (no.)  During the project (no.)  Post-project (no.)  

1  

IWMP- I 

Backward linkages  

Seed certification  2 2 7 

Seed supply system  5 7 11 

Fertilizer supply system  2 3 6 

Pesticide supply system  1 2 4 

Credit institutions  Bank-2 Bank-5 Bank-10 

Water supply  - - - 

Extension services  3 5 10 

Nurseries  2 6 9 

Tools/machinery suppliers  - - 3 

Price Support system  - - 6 

Labour  - - - 

Any other (please specify)  - - - 

Forward linkages  

Harvesting/threshing 

machinery  

4 6 11 

Storage (including cold 

storage)  

2 6 7 

Road network     

Transport facilities  - - - 

Markets / Mandis  7 8 16 

Agro and other Industries  1 4 6 

Milk and other collection 
centres  

6 9 15 

Labour  - - - 

Hatchery (Portable) 1 5 10 

Vermi-compost unit 1 1 5 

Animal Mineral Mixture - - 50 gm/day/animal 
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TABLE NO. 7.2: LOGICAL FRAMEWORK ANALYSIS 

Components Activities Outputs Effect Impact 
Village 

Institution 
Formation  

§ Formation of Watershed Committee, User Group  § One Watershed Committee each  

village  

§ Project can be implemented and  

managed in a d emocratic and  
participatory way ensuring equity.  

§ Unity and prosperity in the 

village management.  

§ Number of User group depending on 
the coverage of particular intervention  

§ People's Participation and 
positive perception towards 

the programme 

Strengthening 

Village 
Institutions  

§ Organize training and  awar eness programme for 

Village institutions  

§ awareness camps to be organized.  § Quality of management of 

common resources improved.  

 

§ Capacity building workshops and exposure visits User 
Group and Watershed Committee  

§ trainings and exposure visits UGs and 
WCs to be held  

§ Quality of distribution of 
benefits between people 

improved.  

§ Failitating and monitoring the functioning of UGs and 
WCs  

§ Capacity building workshops to be 
organized  

§ Increased awareness amongst  
women about village resources.  

§ Strengthen linkages between UGs and WCs and 

Panchayat Institutions.  

§ 1 Federations of UGs and WC to be 

formed.  
 

 

 
 

§ Women participation enhanced 

in decision-making of GVCs.  

§ Gender sensitisation of  
UGs and WCs to increase  

inclusiveness of samuh 

Decision-making.  

§ Involvement of youth and 
children in village development  

increased.  

§ Sensitize village communities to involve children and 
youth in development.  

     

Fund 
Management  

§ Improve management and utilization of UGs and WCs.  § UGs and WCs operating bank account  
and managing resources on their own 

§ Purpose, frequency and volume 
of use of the fund enhanced.  

 

 § Prepare communities to explore other sources of 

income for UGs and WCs.  

 § Volume of funds gener ated for 

UGs and WCs from other  sources 
of income increased.  

 

Ecological 

Restoration  

§ Protection, treatment and regeneration of common 

and private lands  

§ Common and  private lands  to be 

brought under new plantations and 
agro-horti-forestry like Neem, Adusa, 

prosodies, Banyan and Peplum  

§ Fodder availability from 

common and  private lands  
increased.  

§ Better Ecological order in 

the area  

 § Protection, treatment and regeneration of forest lands  § Forest lands to be brought under new 

plantations and protection  

§ Accessibility to common and 

forest lands increased with 
removal of encroachments and  

resolution of conflicts.  

§ Increase in the proportion 

of households having more 
security of fodder  

 § Plantation of fruits and forest species  § Trainings, exposure visits and 
meetings to be organized for 

communities, village volunteers and  
staff  

 § Reduction in drudgery of 
fodder and fuel collection, 

especially women  

 § Impart trainings, conduct meetings and organise 

exposure visits for communities, village volunteers and  

§ Income generation intervention 

promoted 
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staff to effectively plan, execute and monitor activities  

 § Identification and promotion of non-timber forest 
produce based income generation activities  

   

Rainfed Area 

Development  

§ Treatment of land through improved soil and 

moisture conservation practices on watershed basis  

§ Land to be brought under improved 

soil moisture conservation practices  

§ Improved productivity of 

treated land  

§ Increase in proportion of 

households having more 

security of food  § Promotion of good agricultural practices- 

horticulture, improved crop and vegetable  

§ Good agricultural practices to be 

promoted  

§ Increased availability of water in 

wells  

§ Organic farming to be promoted  § Increase in annual agriculture 

production  

 

 
§ Increase in contribution of 

agricultural income to the 
household income  

§ Fodder banksto be established  § Farmers adopt organic farming 
practices 

§ Promotion of organic farming practices  § Agriculture based livelihood income 

generation activities to be promoted  

§ Fodder security of farmers 

enhanced.  

§ Formation of Fodder banks to increase fodder 
security and promote  

dairy development among communities  

§ Water harvesting structures to be 
constructed  

§ Increase availability of water for 
9 to 12 months  

§ Identification and promotion of agri-produce based 
income generation activities like grading, processing 

and packaging.  

§ Drip Irrigation facilities to be 
distributed among farmers  

§ Increased availability of water 
for livestock  

§ Promotion of better Irrigation practices like drip 
irrigation  

§ Approx 15000 person days of 
employment to be generated  

§ Availability of irrigation water 
established  

§ Impart trainings, conduct meetings and organise 

exposure visits of communities, village volunteers and  
staff to effectively plan, execute and monitor activities  

§ Trainings, exposure visits and 

meetings to be organized for 
communities, village volunteers and  

staff  

§ Farmers take two crops in a year  

agricultural productivity of land  

§ Availability of drinking water 
enhanced  

 

Women’s Socio-

political and 
economic 

empowerment  

§ Formation & Strengthening of women’s SHG 

groups  

§ Women’s SHG groups to be formed  § Enhanced capacities of leaders of 

women's group in taking initiatives 
to solve problems at different levels.  

§ Position of women in 

household, community, society 
(politically, socially and 

economically) as perceived by 

women and community at 
large  

§ Capacity building of womenfolk  § Federation of Women’s SHGs to be 

formed  

§ Improved access to credit for 

livelihood purposes.  

§ Performance enhancement of  

SHGs in terms of participation, 
decision-making, leadership 

and fund management.  

§ Capacity building of SHG leaders and 
accountants  

§ Trainings to be conducted for 
preparation of woollen products from 

sheep and go ats  

§ Increased household income.  § Equality & Equity in gender 
relations at home (decision 

making, expenditure,  

children’s education, health)  
 

§ Linking SHGs with external financial 

institutions  
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DETAIL OF CONTRIBUTION UNDER WATERSHED DEVELOPMENT FUND 
 

 
 

S. No 
 

Financial Details 
 

% of Contribution 

 
1 

 
Natural Resource management 

 

 
i 

 
For General 

 
10% 

 
ii 

 
For SC/ST, Marginal and Small Farmers  

 
5% 

 
2 

 
For intensive Agriculture, Horticulture and Animal 

husbandry 

 

 
i 

 
For General 

 
20% 

 
ii 

 
For SC/ST  

 
10% 
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7.2 Quality and Sustainability Issues 

7.2.1 Plans for Monitoring and Evaluation  
A Web-based GIS System is being developed for monitoring and evaluating the project in its planning & implementation phases. The 

system would be available on a public domain and can be accessed by all the stakeholders of the project. The system shows the entire state of Uttar 

Pradesh and all of those areas selected over the next 18 years. Filtering allows the user to zoom onto one particular project. Details related to soil 

type, Land-use classification, inhabitation etc., can be obtained village-wise. Furthermore, survey-number wise details related to ownership, 

irrigation source, yield etc., can also be accessed by the users of the system. This system is being used for pooling up the details obtained from the 

DPR. In other words, the DPR is made available online in the form of a database which will help the stakeholders know areas of importance viz., 

already treated areas/historical works in the area, proposed areas for treatment etc., for further treatment and planning. The system would also  

show the satellite imageries of various years from the project inception stage to the project closing stages. This allows the user to evaluate the 

effectiveness of the treatment and thereby plan corrective measures for the project area. The system would serve as an aiding tool to the planners 

and evaluators for judging the efficacy of the project.  

Yet another component of the Web-based GIS system is the Mobile based Monitoring & Evaluation System, which will help the ground staff alias 

WDTs (Watershed Development Team) to transmit information from the ground level to the central server. Also, any higher-up official in charge 

of the project can obtain information regarding the project area on their mobile phone by means of an SMS. The system works in the following 

manner. The WDT equipped with a GPS instrument marks the latitude-longitude information of various treatment areas during the DPR. The 

probable sites are then transferred onto the central server. During the works phase, any progress in the treatment areas is reported to the server by 

means of an SMS by the WDT. Similarly, any nodal officer or higher-up official can view the progress in a project by means of summarized 

reports generated over frequent periods of time.  

7.2.2  Plans for Project management:  

The Project management of any watershed programme is very important. It  mainly depends upon the community organization and the 

village level institutes in IWMP-I Basti watershed committee and various user group have been formulated for post project operation and 

maintenance of assets created during project period. Major emphasis will be on equity and sustainable benefit of the project even after 

implementation stage. A proper link-up will be built  during project period with various institutes and capacity building organization. They will act 

as a major kingpin during post implementation for scaling up the successful experience during project.  
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7.2.3 Watershed Development Fund:  

The major source of financial assistance after post implementation period is watershed Development Fund. The contribution of it  will 

comes mainly fund the following: Attention:  

7.2.4  User Charges:  

Various user groups will be formed in village. These user groups will collect user charges according to the designated rules formed 

during the formation of user group. These funds will be transferred to the WDF funds as per these formulated rules. The secretary of watershed 

committee (WC) shall maintain the records of the following. 

Community organizations will withdraw the money from the WDF to maintain the asset created during the implementation phase. The 

consolidation phase will also include Writing of project completion report  Documentation of success stories Making films, leaflets, bulletins 

and the lessons learnt . 

 Productivity enhancement (increase in total productivity, seed replacement, farm mechanization, resources use and operational 

efficiency. Nutritional security (Production of diverse food commodit ies) Risk minimization (Integrated farming system, water harvesting and 

protected cultivation, value addition and improved market ing) State of environment (Improvement in vegetative comver, hydrology and 

adoption of IP NM) Profitability (Loss preventing and cost reducing measures, value addition and agro-processing.) 

Livelihood security (skill enhancement capacity building, increased employment in agriculture and allied enterprises. Reduction in drudgery of 

farm women and out migrat ion) 
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8.1 Sustainability and environment security 

   In the proposed watershed management plan of watershed, proper blending of bio engineering measures will be applied on 50 % of the 

total watershed area. Based  on the  results of studies  conducted in this  region, it  is estimated  that  more than  50 %  of the watershed  area will  

be  treated  and consequently the  soil loss and runoff  from  the area is expected  to be  reduced by  70 % and 65 %, respectively. The proposed 

land use plan will improve the land utilization index and crop diversification index significantly as compared to the existing one. It  will help in 

maintaining ecosystem integrity on sustained basis along with improving the livelihood security of the farming community. 

8.2 Economic Analysis 

 Economic analysis of the project was carried by taking direct benefits and  costs considering 25 years  project life at 10 per cent  discount 

rate. For this purpose of economic analysis, whole watershed development plan was divided into three sector namely, agriculture, horticulture and 

forest/Fuel wood plantation. Net Present Value (NPV), Benefit  Cost ratio ( BC ratio) criteria  were  employed to judge  the economic efficiency  of 

each enterprise and sector. 

8.2.1 Employment  

Employment has always been a problem in the village. The principal occupations of the people are dry land agriculture, animal husbandry 

and casual labour work. However, rain fall being very limited and erratic, agriculture suffers, i.e. at best they can take only a single crop, which 

keeps them partially engaged for about 4 months. Lack of fodder makes animal husbandry very difficult too. So, animal husbandry does not keep 

them engaged full t ime. Thus the people mainly depend upon casual labour, either in the village itself or outside it .  

The project plans for creation of both wage employment and self employment opportunities. Wage employment would be created by 

engaging people in watershed physical works like construction of earthen bunds, farm bunds, village pond, plantation, etc. Self employment would 

be created by providing the people with cash support in the form of direct livelihood activities like agriculture, animal husbandry and enterprise 

development.  
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TABLE NO. 8.1: EMPLOYMENT IN PROJECT AREA 

S. No..  Names of 

Project 

Wage employment Self employment 

No. of man days No. of beneficiaries No. of beneficiaries 

SC ST Others Women Total SC ST Others Women Tota

l 

SC ST Others Women Total 

01 

 

IWMP-I 
57338.62  147442.2 4021 204780.8 25 - 245 32 270 19 - 98  117 

 

 

 

 

 

 

 

 

 

 

 

 



IWMP-I, Basti 
 

151 

8.3. MIGRATION 

Low rainfall results in a litt le fodder availability in the locality. The relatively well off farmers bring fodder from adjacent area and 

Gorakhpur and Faizabad (approximately 75 kms away) collectively; but the resource poor cannot afford it . On account of agriculture and animal 

husbandry providing only part t ime employment for some part of the year, the people migrate for a better half of the year for wage labour.  

Employment opportunities in the local area as mentioned above will ensure lessening seasonal migration from the area.  

 

TABLE NO. 8.2: DETAILS OF SEASONAL MIGRATION FROM PROJECT AREA 

Sl. No.  Names of villages  No. of persons migrating No. of days per year of migration 

Pre-project Expected post project Pre-project Expected post project 

01 IWMP-I 1365 800 65-270 60-180 

 

8.4 GROUND WATER  

Rainfall has been scanty but demand for ground water has been increasing all the time. The ground water table thus has depleted over the 

years. Presently it stands at 5 to 6.5 m.  

Proper water harvesting structures and percolation tanks would go a long way in increasing water table depth from 5 to 6.5 m. in the pre-

project level to 5 m in the post project period.  
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Table.- 8.3: Source  of Income. 

       S.No. 

  

Income sources/ no. of family 

GP NAME 

Agriculture  Labour Pri. Sector 

Service 

Govt. sector 

Service 

Shop  other 

1 Rakhiya. 152 72 6 3 6 - 

2 Khaupokhar 142 84 40 9 6  - 

3 Lahilwara,  162 54 9 7 8  - 

4 Kaudikol Khurd, 120 62 16 15 10  - 

5 Ramawapur kala, 108 45 18 12 4 - 

6 Baihar, 132 65 26 20 2  - 

7 Marwatiya tiwari, 204 142 45 19 9  - 

8 Kurhwa, 85 14 27 6 3  - 

9 Madanpura 46 65 18 7 8  - 

10 Pagar 150 42 20 9 2  - 

11 Pokhra 207 19 22 10 6   

12 Medhaua 152 124 65 3 9   
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13 Barhata 164 68 42 9 5   

14 Narayanpur 132 32 32 7 5   

15 Chhapiya 184 15 14 15 7   

16 Raiyal 65 95 51 12 4   

17 Bairagal 75 46 62 20 5   

18 Shukulpura 94 34 42 19 8   

19 Saraiya Bakshi 152 153 65 6 6   

20 Guwaw 142 85 75 7 9   

21 Naikapar 205 64 65 9 4   

22 Ekdengwa 184 75 14 10 9   

23 Haribanshpur Bujurg 

98 98 24 54 25 

  

24 Sadawaliya/Sikta 152 42 65 21 4 

  

25 Basantpur 135 62 25 42 8 

  

26 Beshaura 175 42 65 65 9 

  

27 Gulauri Bujug 165 54 14 75 8 

  

28 Majhiar 172 85 54 54 7 
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29 Bharukahawa 35 64 25 21 5 

  

30 Dewaragag Barar 209 42 65 32 9 

  

31 Bheura 216 65 75 42 8 

  

32 Bemahari 175 85 95 15 9 

  

33 Pakadi Chauhan 204 61 15 24 5 

  

  Total 4793 2155 1296 679 232   

 

 

8.5    Agriculture 

            In rainfed agriculture, the development cost can be recovered within one year as the present rainfed agriculture is being done  on well 

maintained  field, therefore, does not require much  investment. The BC ratio of this sector is 1.6: 1 with in three years pay back period. 

 

 

 

 

 

 

 

 



IWMP-I, Basti 
 

155 

 

 

 

CHAPTER – 9 

 

 

 

 

 

 

 
 



IWMP-I, Basti 
 

156 

 
 



IWMP-I, Basti 
 

157 

 

 



IWMP-I, Basti 
 

158 

 

 



IWMP-I, Basti 
 

159 

 

 



IWMP-I, Basti 
 

160 

 

 



IWMP-I, Basti 
 

161 

 

 



IWMP-I, Basti 
 

162 

 

 



IWMP-I, Basti 
 

163 

 

 



IWMP-I, Basti 
 

164 

ESTIMATE OF CONTOUR BUNDS OF 2B1E3d2a (BAIRAGAL) 

S.No. Work 
Kh. 

No. 
Village Name Length BASE TOP HIGHT  CS EW RATE OUTPUT MD 

L. 

CHARGES 
T. COST 

1 
CB 

001 314 Majhiyar 198 
2.25 0.45 0.6 0.81 160.38 32.57 3.053 52 100 5223.58 

2 
CB 
002 294 Majhiyar 69 

2.25 0.45 0.6 0.81 55.89 32.57 3.053 18 100 1820.34 

3 
CB 

003 294 Majhiyar 54 
2.25 0.45 0.6 0.81 43.74 32.57 3.053 14 100 1424.61 

4 
CB 
004 275 Majhiyar 103 

2.25 0.45 0.6 0.81 83.43 32.57 3.053 27 100 2717.32 

5 
CB 

005 256 Majhiyar 193 
2.25 0.45 0.6 0.81 156.33 32.57 3.053 51 100 5091.67 

6 
CB 

006 204 Majhiyar 121 
2.25 0.45 0.6 0.81 98.01 32.57 3.053 32 100 3192.19 

7 
CB 
007 208 Majhiyar 122 

2.25 0.45 0.6 0.81 98.82 32.57 3.053 32 100 3218.57 

8 
CB 

008 237 Majhiyar 424 
2.25 0.45 0.6 0.81 343.44 32.57 3.053 112 100 11185.84 

9 
CB 
009 229 Majhiyar 111 

2.25 0.45 0.6 0.81 89.91 32.57 3.053 29 100 2928.37 

10 
CB 

010 145 Avdhut Nagar 184 
2.25 0.45 0.6 0.81 149.04 32.57 3.053 49 100 4854.23 

11 
CB 

011 133 Avdhut Nagar 220 
2.25 0.45 0.6 0.81 178.20 32.57 3.053 58 100 5803.97 

12 
CB 
012 123 Avdhut Nagar 150 

2.25 0.45 0.6 0.81 121.50 32.57 3.053 40 100 3957.26 

13 
CB 

013 124 Avdhut Nagar 122 
2.25 0.45 0.6 0.81 98.82 32.57 3.053 32 100 3218.57 

14 
CB 
014 209 Avdhut Nagar 150 

2.25 0.45 0.6 0.81 121.50 32.57 3.053 40 100 3957.26 

15 
CB 

015 303 Majhiyar 75 
2.25 0.45 0.6 0.81 60.75 32.57 3.053 20 100 1978.63 

16 
CB 

016 300 Majhiyar 44 
2.25 0.45 0.6 0.81 35.64 32.57 3.053 12 100 1160.79 

17 
CB 
017 264 Majhiyar 115 

2.25 0.45 0.6 0.81 93.15 32.57 3.053 30 100 3033.90 

18 
CB 

018 229 Avdhut Nagar 147 
2.25 0.45 0.6 0.81 119.07 32.57 3.053 39 100 3878.11 

19 
CB 
019 30 Bhankharpur 41 

2.25 0.45 0.6 0.81 33.21 32.57 3.053 11 100 1081.65 
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20 
CB 

020 35 Bhankharpur 46 
2.25 0.45 0.6 0.81 37.26 32.57 3.053 12 100 1213.56 

21 
CB 
021 250 Avdhut Nagar 114 

2.25 0.45 0.6 0.81 92.34 32.57 3.053 30 100 3007.51 

22 
CB 

022 183 Avdhut Nagar 199 
2.25 0.45 0.6 0.81 161.19 32.57 3.053 52 100 5249.96 

23 
CB 
023 177 Bharukahwa 109 

2.25 0.45 0.6 0.81 88.29 32.57 3.053 29 100 2875.61 

24 
CB 

024 168 Bharukahwa 64 
2.25 0.45 0.6 0.81 51.84 32.57 3.053 17 100 1688.43 

25 
CB 

025 153 Bharukahwa 70 
2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

26 
CB 
026 153 Bharukahwa 69 

2.25 0.45 0.6 0.81 55.89 32.57 3.053 18 100 1820.34 

27 
CB 

027 253 Bharukahwa 113 
2.25 0.45 0.6 0.81 91.53 32.57 3.053 30 100 2981.13 

28 
CB 
028 259 Bharukahwa 120 

2.25 0.45 0.6 0.81 97.20 32.57 3.053 32 100 3165.80 

29 
CB 

029 288 Bharukahwa 44 
2.25 0.45 0.6 0.81 35.64 32.57 3.053 12 100 1160.79 

30 
CB 

030 478 Bharukahwa 82 
2.25 0.45 0.6 0.81 66.42 32.57 3.053 22 100 2163.30 

31 
CB 
031 228 Bharukahwa 78 

2.25 0.45 0.6 0.81 63.18 32.57 3.053 21 100 2057.77 

32 
CB 

032 187 Bharukahwa 100 
2.25 0.45 0.6 0.81 81.00 32.57 3.053 26 100 2638.17 

33 
CB 
033 189 Bharukahwa 151 

2.25 0.45 0.6 0.81 122.31 32.57 3.053 40 100 3983.64 

34 
CB 

034 203 Avdhut Nagar 75 
2.25 0.45 0.6 0.81 60.75 32.57 3.053 20 100 1978.63 

35 
CB 

035 202 Avdhut Nagar 76 
2.25 0.45 0.6 0.81 61.56 32.57 3.053 20 100 2005.01 

36 
CB 
036 200 Bharukahwa 159 

2.25 0.45 0.6 0.81 128.79 32.57 3.053 42 100 4194.69 

37 
CB 

037 505 Bharukahwa 90 
2.25 0.45 0.6 0.81 72.90 32.57 3.053 24 100 2374.35 

38 
CB 
038 470 Bharukahwa 126 

2.25 0.45 0.6 0.81 102.06 32.57 3.053 33 100 3324.09 

39 
CB 

039 540 Bharukahwa 115 
2.25 0.45 0.6 0.81 93.15 32.57 3.053 30 100 3033.90 

40 
CB 

040 445 Bharukahwa 141 
2.25 0.45 0.6 0.81 114.21 32.57 3.053 37 100 3719.82 

41 
CB 
041 75 Ekdengwa 125 

2.25 0.45 0.6 0.81 101.25 32.57 3.053 33 100 3297.71 

42 CB 68 Ekdengwa 234 2.25 0.45 0.6 0.81 189.54 32.57 3.053 62 100 6173.32 
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042 

43 
CB 
043 P Ekdengwa 185 

2.25 0.45 0.6 0.81 149.85 32.57 3.053 49 100 4880.61 

44 
CB 

044 127 Ekdengwa 166 
2.25 0.45 0.6 0.81 134.46 32.57 3.053 44 100 4379.36 

45 
CB 

045 107 Ekdengwa 88 
2.25 0.45 0.6 0.81 71.28 32.57 3.053 23 100 2321.59 

46 
CB 
046 99 Ekdengwa 157 

2.25 0.45 0.6 0.81 127.17 32.57 3.053 41 100 4141.93 

47 
CB 

047 198 Ekdengwa 104 
2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 

48 
CB 
048 191 Ekdengwa 140 

2.25 0.45 0.6 0.81 113.40 32.57 3.053 37 100 3693.44 

49 
CB 

049 195 Ekdengwa 245 
2.25 0.45 0.6 0.81 198.45 32.57 3.053 65 100 6463.52 

50 
CB 

050 195 Ekdengwa 214 
2.25 0.45 0.6 0.81 173.34 32.57 3.053 56 100 5645.68 

51 
CB 
051 203 Ekdengwa 187 

2.25 0.45 0.6 0.81 151.47 32.57 3.053 49 100 4933.38 

52 
CB 

052 277 Ekdengwa 128 
2.25 0.45 0.6 0.81 103.68 32.57 3.053 34 100 3376.86 

53 
CB 
053 216 Ekdengwa 111 

2.25 0.45 0.6 0.81 89.91 32.57 3.053 29 100 2928.37 

54 
CB 

054 216 Ekdengwa 67 
2.25 0.45 0.6 0.81 54.27 32.57 3.053 18 100 1767.57 

55 
CB 

055 25 Ekdengwa 150 
2.25 0.45 0.6 0.81 121.50 32.57 3.053 40 100 3957.26 

56 
CB 
056 293 Ekdengwa 77 

2.25 0.45 0.6 0.81 62.37 32.57 3.053 20 100 2031.39 

57 
CB 

057 264 Ekdengwa 284 
2.25 0.45 0.6 0.81 230.04 32.57 3.053 75 100 7492.40 

58 
CB 
058 265 Ekdengwa 292 

2.25 0.45 0.6 0.81 236.52 32.57 3.053 77 100 7703.46 

59 
CB 

059 187 Bisunpura 814 
2.25 0.45 0.6 0.81 659.34 32.57 3.053 215 100 21474.70 

60 
CB 

060 206 Bisunpura 292 
2.25 0.45 0.6 0.81 236.52 32.57 3.053 77 100 7703.46 

61 
CB 
061 17 Bisunpura 251 

2.25 0.45 0.6 0.81 203.31 32.57 3.053 66 100 6621.81 

62 
CB 

062 157 Bisunpura 70 
2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

63 
CB 
063 157 Bisunpura 85 

2.25 0.45 0.6 0.81 68.85 32.57 3.053 22 100 2242.44 

64 
CB 

064 49 Bisunpura 172 
2.25 0.45 0.6 0.81 139.32 32.57 3.053 45 100 4537.65 
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65 
CB 

065 45 Bisunpura 170 
2.25 0.45 0.6 0.81 137.70 32.57 3.053 45 100 4484.89 

66 
CB 
066 49 Bisunpura 171 

2.25 0.45 0.6 0.81 138.51 32.57 3.053 45 100 4511.27 

67 
CB 

067 52 Bisunpura 245 
2.25 0.45 0.6 0.81 198.45 32.57 3.053 65 100 6463.52 

68 
CB 
068 57 Bisunpura 239 

2.25 0.45 0.6 0.81 193.59 32.57 3.053 63 100 6305.23 

69 
CB 

069 58 Bisunpura 173 
2.25 0.45 0.6 0.81 140.13 32.57 3.053 46 100 4564.03 

70 
CB 

070 284 Bisunpura 153 
2.25 0.45 0.6 0.81 123.93 32.57 3.053 40 100 4036.40 

71 
CB 
071 96 Bhankharpur 93 

2.25 0.45 0.6 0.81 75.33 32.57 3.053 25 100 2453.50 

72 
CB 

072 306 Bisunpura 142 
2.25 0.45 0.6 0.81 115.02 32.57 3.053 37 100 3746.20 

73 
CB 
073 307 Bisunpura 133 

2.25 0.45 0.6 0.81 107.73 32.57 3.053 35 100 3508.77 

74 
CB 

074 352 Bisunpura 72 
2.25 0.45 0.6 0.81 58.32 32.57 3.053 19 100 1899.48 

75 
CB 

075 342 Bisunpura 83 
2.25 0.45 0.6 0.81 67.23 32.57 3.053 22 100 2189.68 

76 
CB 
076 33 Bisunpura 77 

2.25 0.45 0.6 0.81 62.37 32.57 3.053 20 100 2031.39 

77 
CB 

077 331 Bisunpura 86 
2.25 0.45 0.6 0.81 69.66 32.57 3.053 23 100 2268.83 

78 
CB 
078 103 Gaura 77 

2.25 0.45 0.6 0.81 62.37 32.57 3.053 20 100 2031.39 

79 
CB 

079 125 Gaura 52 
2.25 0.45 0.6 0.81 42.12 32.57 3.053 14 100 1371.85 

80 
CB 

080 178 Mishrauliya 95 
2.25 0.45 0.6 0.81 76.95 32.57 3.053 25 100 2506.26 

81 
CB 
081 166 Mishrauliya 75 

2.25 0.45 0.6 0.81 60.75 32.57 3.053 20 100 1978.63 

82 
CB 

082 158 Mishrauliya 99 
2.25 0.45 0.6 0.81 80.19 32.57 3.053 26 100 2611.79 

83 
CB 
083 101 Tiwaripur 142 

2.25 0.45 0.6 0.81 115.02 32.57 3.053 37 100 3746.20 

84 
CB 

084 153 Mishrauliya 116 
2.25 0.45 0.6 0.81 93.96 32.57 3.053 31 100 3060.28 

85 
CB 

085 142 Mishrauliya 192 
2.25 0.45 0.6 0.81 155.52 32.57 3.053 51 100 5065.29 

86 
CB 
086 28 Mishrauliya 79 

2.25 0.45 0.6 0.81 63.99 32.57 3.053 21 100 2084.15 

87 CB 19 Mishrauliya 127 2.25 0.45 0.6 0.81 102.87 32.57 3.053 34 100 3350.48 
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087 

88 
CB 
088 112 Mishrauliya 63 

2.25 0.45 0.6 0.81 51.03 32.57 3.053 17 100 1662.05 

89 
CB 

089 112 Mishrauliya 199 
2.25 0.45 0.6 0.81 161.19 32.57 3.053 52 100 5249.96 

90 
CB 

090 70 Mishrauliya 152 
2.25 0.45 0.6 0.81 123.12 32.57 3.053 40 100 4010.02 

91 
CB 
091 55 Mishrauliya 138 

2.25 0.45 0.6 0.81 111.78 32.57 3.053 36 100 3640.67 

92 
CB 

092 80 Mishrauliya 95 
2.25 0.45 0.6 0.81 76.95 32.57 3.053 25 100 2506.26 

93 
CB 
093 60 Gaura 31 

2.25 0.45 0.6 0.81 25.11 32.57 3.053 8 100 817.83 

94 
CB 

094 104 Tiwaripur 102 
2.25 0.45 0.6 0.81 82.62 32.57 3.053 27 100 2690.93 

95 
CB 

095 21 Tiwaripur 64 
2.25 0.45 0.6 0.81 51.84 32.57 3.053 17 100 1688.43 

96 
CB 
096 23 Tiwaripur 64 

2.25 0.45 0.6 0.81 51.84 32.57 3.053 17 100 1688.43 

97 
CB 

097 145 Tiwaripur 38 
2.25 0.45 0.6 0.81 30.78 32.57 3.053 10 100 1002.50 

98 
CB 
098 10 Shukulpura 96 

2.25 0.45 0.6 0.81 77.76 32.57 3.053 25 100 2532.64 

99 
CB 

099 6 Shukulpura 243 
2.25 0.45 0.6 0.81 196.83 32.57 3.053 64 100 6410.75 

100 
CB 

100 353 Bedpur 69 
2.25 0.45 0.6 0.81 55.89 32.57 3.053 18 100 1820.34 

101 
CB 
101 365 Bedpur 29 

2.25 0.45 0.6 0.81 23.49 32.57 3.053 8 100 765.07 

102 
CB 

102 272 Bedpur 90 
2.25 0.45 0.6 0.81 72.90 32.57 3.053 24 100 2374.35 

103 
CB 
103 72 Shukulpura 117 

2.25 0.45 0.6 0.81 94.77 32.57 3.053 31 100 3086.66 

104 
CB 

104 71 Shukulpura 120 
2.25 0.45 0.6 0.81 97.20 32.57 3.053 32 100 3165.80 

105 
CB 

105 122 Shukulpura 208 
2.25 0.45 0.6 0.81 168.48 32.57 3.053 55 100 5487.39 

106 
CB 
106 122 Shukulpura 227 

2.25 0.45 0.6 0.81 183.87 32.57 3.053 60 100 5988.65 

107 
CB 

107 131 Shukulpura 205 
2.25 0.45 0.6 0.81 166.05 32.57 3.053 54 100 5408.25 

108 
CB 
108 P Shukulpura 190 

2.25 0.45 0.6 0.81 153.90 32.57 3.053 50 100 5012.52 

109 
CB 

109 121 Shukulpura 240 
2.25 0.45 0.6 0.81 194.40 32.57 3.053 63 100 6331.61 
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110 
CB 

110 857 Baragal 144 
2.25 0.45 0.6 0.81 116.64 32.57 3.053 38 100 3798.96 

111 
CB 
111   Baragal 201 

2.25 0.45 0.6 0.81 162.81 32.57 3.053 53 100 5302.72 

112 
CB 

112 903 Baragal 93 
2.25 0.45 0.6 0.81 75.33 32.57 3.053 25 100 2453.50 

113 
CB 
113 925 Baragal 152 

2.25 0.45 0.6 0.81 123.12 32.57 3.053 40 100 4010.02 

114 
CB 

114 212 Bedpur 193 
2.25 0.45 0.6 0.81 156.33 32.57 3.053 51 100 5091.67 

115 
CB 

115 210 Bedpur 141 
2.25 0.45 0.6 0.81 114.21 32.57 3.053 37 100 3719.82 

116 
CB 
116 208 Bedpur 123 

2.25 0.45 0.6 0.81 99.63 32.57 3.053 32 100 3244.95 

117 
CB 

117 184 Bedpur 186 
2.25 0.45 0.6 0.81 150.66 32.57 3.053 49 100 4907.00 

118 
CB 
118 178 Bedpur 96 

2.25 0.45 0.6 0.81 77.76 32.57 3.053 25 100 2532.64 

119 
CB 

119 176 Bedpur 106 
2.25 0.45 0.6 0.81 85.86 32.57 3.053 28 100 2796.46 

120 
CB 

120 290 Bedpur 81 
2.25 0.45 0.6 0.81 65.61 32.57 3.053 21 100 2136.92 

121 
CB 
121 300 Bedpur 96 

2.25 0.45 0.6 0.81 77.76 32.57 3.053 25 100 2532.64 

122 
CB 

122 313 Bedpur 86 
2.25 0.45 0.6 0.81 69.66 32.57 3.053 23 100 2268.83 

123 
CB 
123 315 Bedpur 82 

2.25 0.45 0.6 0.81 66.42 32.57 3.053 22 100 2163.30 

124 
CB 

124 147 Bedpur 170 
2.25 0.45 0.6 0.81 137.70 32.57 3.053 45 100 4484.89 

125 
CB 

125 144 Bedpur 159 
2.25 0.45 0.6 0.81 128.79 32.57 3.053 42 100 4194.69 

126 
CB 
126 143 Bedpur 160 

2.25 0.45 0.6 0.81 129.60 32.57 3.053 42 100 4221.07 

127 
CB 

127 143 Bedpur 117 
2.25 0.45 0.6 0.81 94.77 32.57 3.053 31 100 3086.66 

128 
CB 
128 141 Bedpur 165 

2.25 0.45 0.6 0.81 133.65 32.57 3.053 44 100 4352.98 

129 
CB 

129 120 Bedpur 168 
2.25 0.45 0.6 0.81 136.08 32.57 3.053 44 100 4432.13 

130 
CB 

130 117 Bedpur 180 
2.25 0.45 0.6 0.81 145.80 32.57 3.053 47 100 4748.71 

131 
CB 
131 108 Bedpur 257 

2.25 0.45 0.6 0.81 208.17 32.57 3.053 68 100 6780.10 

132 CB 93 Bedpur 124 2.25 0.45 0.6 0.81 100.44 32.57 3.053 33 100 3271.33 
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132 

133 
CB 
133 93 Bedpur 26 

2.25 0.45 0.6 0.81 21.06 32.57 3.053 7 100 685.92 

134 
CB 

134 36 Bedpur 191 
2.25 0.45 0.6 0.81 154.71 32.57 3.053 50 100 5038.90 

135 
CB 

135 62 Bedpur 194 
2.25 0.45 0.6 0.81 157.14 32.57 3.053 51 100 5118.05 

136 
CB 
136 62 Bedpur 194 

2.25 0.45 0.6 0.81 157.14 32.57 3.053 51 100 5118.05 

137 
CB 

137 48 Bedpur 58 
2.25 0.45 0.6 0.81 46.98 32.57 3.053 15 100 1530.14 

138 
CB 
138 76 Gulauri Bujurg 223 

2.25 0.45 0.6 0.81 180.63 32.57 3.053 59 100 5883.12 

139 
CB 

139 76 Gulauri Bujurg 223 
2.25 0.45 0.6 0.81 180.63 32.57 3.053 59 100 5883.12 

140 
CB 

140 99 Gulauri Bujurg 104 
2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 

141 
CB 
141 128 Gulauri Bujurg 87 

2.25 0.45 0.6 0.81 70.47 32.57 3.053 23 100 2295.21 

142 
CB 

142 142 Gulauri Bujurg 129 
2.25 0.45 0.6 0.81 104.49 32.57 3.053 34 100 3403.24 

143 
CB 
143 141 Gulauri Bujurg 144 

2.25 0.45 0.6 0.81 116.64 32.57 3.053 38 100 3798.96 

144 
CB 

144 292 Gulauri Bujurg 70 
2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

145 
CB 

145 292 Gulauri Bujurg 70 
2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

146 
CB 
146 256 Gulauri Bujurg 213 

2.25 0.45 0.6 0.81 172.53 32.57 3.053 56 100 5619.30 

147 
CB 

147 243 Gulauri Bujurg 162 
2.25 0.45 0.6 0.81 131.22 32.57 3.053 43 100 4273.84 

148 
CB 
148 9 Gulauri Khurd 100 

2.25 0.45 0.6 0.81 81.00 32.57 3.053 26 100 2638.17 

149 
CB 

149 9 Gulauri Khurd 121 
2.25 0.45 0.6 0.81 98.01 32.57 3.053 32 100 3192.19 

150 
CB 

150 4 Gulauri Khurd 128 
2.25 0.45 0.6 0.81 103.68 32.57 3.053 34 100 3376.86 

151 
CB 
151 228 Gulauri Bujurg 289 

2.25 0.45 0.6 0.81 234.09 32.57 3.053 76 100 7624.31 

152 
CB 

152 21 Kathautiya 120 
2.25 0.45 0.6 0.81 97.20 32.57 3.053 32 100 3165.80 

153 
CB 
153 6 Kathautiya 189 

2.25 0.45 0.6 0.81 153.09 32.57 3.053 50 100 4986.14 

154 
CB 

154 213 Gulauri Bujurg 229 
2.25 0.45 0.6 0.81 185.49 32.57 3.053 60 100 6041.41 
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155 
CB 

155 67 Gulauri Bujurg 126 
2.25 0.45 0.6 0.81 102.06 32.57 3.053 33 100 3324.09 

156 
CB 
156 69 Gulauri Bujurg 127 

2.25 0.45 0.6 0.81 102.87 32.57 3.053 34 100 3350.48 

157 
CB 

157 155 Gulauri Bujurg 47 
2.25 0.45 0.6 0.81 38.07 32.57 3.053 12 100 1239.94 

158 
CB 
158 154 Gulauri Bujurg 97 

2.25 0.45 0.6 0.81 78.57 32.57 3.053 26 100 2559.02 

159 
CB 

159 36 Gulauri Bujurg 510 
2.25 0.45 0.6 0.81 413.10 32.57 3.053 135 100 13454.67 

160 
CB 

160 29 Gulauri Bujurg 266 
2.25 0.45 0.6 0.81 215.46 32.57 3.053 70 100 7017.53 

161 
CB 
161 181 Gulauri Bujurg 97 

2.25 0.45 0.6 0.81 78.57 32.57 3.053 26 100 2559.02 

162 
CB 

162 36 Gulauri Bujurg 104 
2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 

163 
CB 
163 36 Gulauri Bujurg 46 

2.25 0.45 0.6 0.81 37.26 32.57 3.053 12 100 1213.56 

164 
CB 

164 40 Gulauri Bujurg 54 
2.25 0.45 0.6 0.81 43.74 32.57 3.053 14 100 1424.61 

165 
CB 

165 20 Gulauri Bujurg 94 
2.25 0.45 0.6 0.81 76.14 32.57 3.053 25 100 2479.88 

166 
CB 
166 141 Chauperwa 112 

2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

167 
CB 

167 144 Chauperwa 101 
2.25 0.45 0.6 0.81 81.81 32.57 3.053 27 100 2664.55 

168 
CB 
168 152 Chauperwa 181 

2.25 0.45 0.6 0.81 146.61 32.57 3.053 48 100 4775.09 

169 
CB 

169 169 Chauperwa 130 
2.25 0.45 0.6 0.81 105.30 32.57 3.053 34 100 3429.62 

170 
CB 

170 50 Chauperwa 227 
2.25 0.45 0.6 0.81 183.87 32.57 3.053 60 100 5988.65 

171 
CB 
171 62 Chauperwa 172 

2.25 0.45 0.6 0.81 139.32 32.57 3.053 45 100 4537.65 

172 
CB 

172 64 Chauperwa 142 
2.25 0.45 0.6 0.81 115.02 32.57 3.053 37 100 3746.20 

173 
CB 
173 75 Chauperwa 111 

2.25 0.45 0.6 0.81 89.91 32.57 3.053 29 100 2928.37 

174 
CB 

174 83 Chauperwa 112 
2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

175 
CB 

175 98 Chauperwa 154 
2.25 0.45 0.6 0.81 124.74 32.57 3.053 41 100 4062.78 

176 
CB 
176 99 Chauperwa 201 

2.25 0.45 0.6 0.81 162.81 32.57 3.053 53 100 5302.72 

177 CB 107 Chauperwa 90 2.25 0.45 0.6 0.81 72.90 32.57 3.053 24 100 2374.35 
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177 

178 
CB 
178 30 Chauperwa 164 

2.25 0.45 0.6 0.81 132.84 32.57 3.053 43 100 4326.60 

179 
CB 

179 155 Padmapur  163 
2.25 0.45 0.6 0.81 132.03 32.57 3.053 43 100 4300.22 

180 
CB 

180 125 Chauperwa 148 
2.25 0.45 0.6 0.81 119.88 32.57 3.053 39 100 3904.49 

181 
CB 
181 122 Chauperwa 202 

2.25 0.45 0.6 0.81 163.62 32.57 3.053 53 100 5329.10 

182 
CB 

182 33 Chauperwa 48 
2.25 0.45 0.6 0.81 38.88 32.57 3.053 13 100 1266.32 

183 
CB 
183 8 Chauperwa 105 

2.25 0.45 0.6 0.81 85.05 32.57 3.053 28 100 2770.08 

184 
CB 

184 150 Chauperwa 199 
2.25 0.45 0.6 0.81 161.19 32.57 3.053 52 100 5249.96 

185 
CB 

185 140 Chauperwa 86 
2.25 0.45 0.6 0.81 69.66 32.57 3.053 23 100 2268.83 

186 
CB 
186 62 Padmapur  357 

2.25 0.45 0.6 0.81 289.17 32.57 3.053 94 100 9418.27 

187 
CB 

187 62 Padmapur  210 
2.25 0.45 0.6 0.81 170.10 32.57 3.053 55 100 5540.16 

188 
CB 
188 62 Padmapur  92 

2.25 0.45 0.6 0.81 74.52 32.57 3.053 24 100 2427.12 

189 
CB 

189 169 Padmapur  84 
2.25 0.45 0.6 0.81 68.04 32.57 3.053 22 100 2216.06 

190 
CB 

190 176 Padmapur  100 
2.25 0.45 0.6 0.81 81.00 32.57 3.053 26 100 2638.17 

191 
CB 
191 160 Padmapur  130 

2.25 0.45 0.6 0.81 105.30 32.57 3.053 34 100 3429.62 

192 
CB 

192 98 Padmapur  81 
2.25 0.45 0.6 0.81 65.61 32.57 3.053 21 100 2136.92 

193 
CB 
193 118 Padmapur  195 

2.25 0.45 0.6 0.81 157.95 32.57 3.053 51 100 5144.43 

194 
CB 

194 48 Padmapur  332 
2.25 0.45 0.6 0.81 268.92 32.57 3.053 88 100 8758.72 

195 
CB 

195 41 Padmapur  93 
2.25 0.45 0.6 0.81 75.33 32.57 3.053 25 100 2453.50 

196 
CB 
196 36 Padmapur  193 

2.25 0.45 0.6 0.81 156.33 32.57 3.053 51 100 5091.67 

197 
CB 

197 36 Padmapur  309 
2.25 0.45 0.6 0.81 250.29 32.57 3.053 82 100 8151.95 

198 
CB 
198 192 Padmapur  319 

2.25 0.45 0.6 0.81 258.39 32.57 3.053 84 100 8415.76 

199 
CB 

199 48 Lamti 78 
2.25 0.45 0.6 0.81 63.18 32.57 3.053 21 100 2057.77 
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200 
CB 

200 48 Lamti 112 
2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

201 
CB 
201 219 Padmapur  35 

2.25 0.45 0.6 0.81 28.35 32.57 3.053 9 100 923.36 

202 
CB 

202 24 Lamti 118 
2.25 0.45 0.6 0.81 95.58 32.57 3.053 31 100 3113.04 

203 
CB 
203 50 Lamti 97 

2.25 0.45 0.6 0.81 78.57 32.57 3.053 26 100 2559.02 

204 
CB 

204 76 Lamti 238 
2.25 0.45 0.6 0.81 192.78 32.57 3.053 63 100 6278.84 

205 
CB 

205 71 Lamti 106 
2.25 0.45 0.6 0.81 85.86 32.57 3.053 28 100 2796.46 

206 
CB 
206 151 Lamti 149 

2.25 0.45 0.6 0.81 120.69 32.57 3.053 39 100 3930.87 

207 
CB 

207 15 Lamti 161 
2.25 0.45 0.6 0.81 130.41 32.57 3.053 42 100 4247.45 

208 
CB 
208 114 Lamti 70 

2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

209 
CB 

209 8 Lamti 74 
2.25 0.45 0.6 0.81 59.94 32.57 3.053 20 100 1952.25 

210 
CB 

210 44 Lamti 216 
2.25 0.45 0.6 0.81 174.96 32.57 3.053 57 100 5698.45 

211 
CB 
211 98 Lamti 149 

2.25 0.45 0.6 0.81 120.69 32.57 3.053 39 100 3930.87 

212 
CB 

212 93 Lamti 192 
2.25 0.45 0.6 0.81 155.52 32.57 3.053 51 100 5065.29 

213 
CB 
213 110 Lamti 196 

2.25 0.45 0.6 0.81 158.76 32.57 3.053 52 100 5170.81 

214 
CB 

214 119 Lamti 140 
2.25 0.45 0.6 0.81 113.40 32.57 3.053 37 100 3693.44 

215 
CB 

215 9 Masha 84 
2.25 0.45 0.6 0.81 68.04 32.57 3.053 22 100 2216.06 

216 
CB 
216 8 

Haribanshpur 
Bujurg 209 

2.25 0.45 0.6 0.81 169.29 32.57 3.053 55 100 5513.78 

217 
CB 

217 7 

Haribanshpur 

Bujurg 131 
2.25 0.45 0.6 0.81 106.11 32.57 3.053 35 100 3456.00 

218 
CB 
218 12 

Haribanshpur 
Bujurg 642 

2.25 0.45 0.6 0.81 520.02 32.57 3.053 169 100 16937.05 

219 
CB 

219 50 

Haribanshpur 

Bujurg 332 
2.25 0.45 0.6 0.81 268.92 32.57 3.053 88 100 8758.72 

220 
CB 

220 44 

Haribanshpur 

Bujurg 224 
2.25 0.45 0.6 0.81 181.44 32.57 3.053 59 100 5909.50 

221 
CB 
221 45 

Haribanshpur 
Bujurg 205 

2.25 0.45 0.6 0.81 166.05 32.57 3.053 54 100 5408.25 

222 CB 101 Haribanshpur 543 2.25 0.45 0.6 0.81 439.83 32.57 3.053 143 100 14325.26 
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222 Bujurg 

223 
CB 
223 6 Bhikhariya 300 

2.25 0.45 0.6 0.81 243.00 32.57 3.053 79 100 7914.51 

224 
CB 

224 94 Bhikhariya 232 
2.25 0.45 0.6 0.81 187.92 32.57 3.053 61 100 6120.55 

225 
CB 

225 94 Bhikhariya 192 
2.25 0.45 0.6 0.81 155.52 32.57 3.053 51 100 5065.29 

226 
CB 
226 113 Bhikhariya 275 

2.25 0.45 0.6 0.81 222.75 32.57 3.053 73 100 7254.97 

227 
CB 

227   Bhikhariya 146 
2.25 0.45 0.6 0.81 118.26 32.57 3.053 39 100 3851.73 

228 
CB 
228 85 Bhikhariya 189 

2.25 0.45 0.6 0.81 153.09 32.57 3.053 50 100 4986.14 

229 
CB 

229 68 Bhikhariya 197 
2.25 0.45 0.6 0.81 159.57 32.57 3.053 52 100 5197.19 

230 
CB 

230 65 Bhikhariya 211 
2.25 0.45 0.6 0.81 170.91 32.57 3.053 56 100 5566.54 

231 
CB 
231 45 Bhikhariya 112 

2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

232 
CB 

232 14 Bhikhariya 180 
2.25 0.45 0.6 0.81 145.80 32.57 3.053 47 100 4748.71 

233 
CB 
233 43 Bhikhariya 86 

2.25 0.45 0.6 0.81 69.66 32.57 3.053 23 100 2268.83 

234 
CB 

234 117 Bhikhariya 123 
2.25 0.45 0.6 0.81 99.63 32.57 3.053 32 100 3244.95 

235 
CB 

235 250 Bhikhariya 104 
2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 

236 
CB 
236 228 Bhikhariya 153 

2.25 0.45 0.6 0.81 123.93 32.57 3.053 40 100 4036.40 

237 
CB 

237 241 Bhikhariya 201 
2.25 0.45 0.6 0.81 162.81 32.57 3.053 53 100 5302.72 

238 
CB 
238 266 Bhikhariya 157 

2.25 0.45 0.6 0.81 127.17 32.57 3.053 41 100 4141.93 

239 
CB 

239 272 Bhikhariya 176 
2.25 0.45 0.6 0.81 142.56 32.57 3.053 46 100 4643.18 

240 
CB 

240 139 Bhikhariya 234 
2.25 0.45 0.6 0.81 189.54 32.57 3.053 62 100 6173.32 

241 
CB 
241 172 

Haribanshpur 
Bujurg 143 

2.25 0.45 0.6 0.81 115.83 32.57 3.053 38 100 3772.58 

242 
CB 

242 193 

Haribanshpur 

Bujurg 141 
2.25 0.45 0.6 0.81 114.21 32.57 3.053 37 100 3719.82 

243 
CB 
243 125 Masha 388 

2.25 0.45 0.6 0.81 314.28 32.57 3.053 102 100 10236.10 

244 
CB 

244 120 Masha 104 
2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 
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245 
CB 

245 110 Masha 75 
2.25 0.45 0.6 0.81 60.75 32.57 3.053 20 100 1978.63 

246 
CB 
246 78 Masha 155 

2.25 0.45 0.6 0.81 125.55 32.57 3.053 41 100 4089.16 

247 
CB 

247 61 Masha 242 
2.25 0.45 0.6 0.81 196.02 32.57 3.053 64 100 6384.37 

248 
CB 
248 31 Haribanspur Khurd 171 

2.25 0.45 0.6 0.81 138.51 32.57 3.053 45 100 4511.27 

249 
CB 

249 155 Haribanspur Khurd 112 
2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

250 
CB 

250 195 Haribanspur Khurd 129 
2.25 0.45 0.6 0.81 104.49 32.57 3.053 34 100 3403.24 

251 
CB 
251 16 Masha 232 

2.25 0.45 0.6 0.81 187.92 32.57 3.053 61 100 6120.55 

252 
CB 

252 58 Masha 353 
2.25 0.45 0.6 0.81 285.93 32.57 3.053 93 100 9312.74 

253 
CB 
253 63 Masha 222 

2.25 0.45 0.6 0.81 179.82 32.57 3.053 59 100 5856.74 

254 
CB 

254 138 Haribanspur Khurd 266 
2.25 0.45 0.6 0.81 215.46 32.57 3.053 70 100 7017.53 

255 
CB 

255 246 Haribanspur Khurd 182 
2.25 0.45 0.6 0.81 147.42 32.57 3.053 48 100 4801.47 

256 
CB 
256 246 Haribanspur Khurd 184 

2.25 0.45 0.6 0.81 149.04 32.57 3.053 49 100 4854.23 

257 
CB 

257 256 Haribanspur Khurd 183 
2.25 0.45 0.6 0.81 148.23 32.57 3.053 48 100 4827.85 

258 
CB 
258 18 Haribanspur Khurd 144 

2.25 0.45 0.6 0.81 116.64 32.57 3.053 38 100 3798.96 

259 
CB 

259 22 Haribanspur Khurd 144 
2.25 0.45 0.6 0.81 116.64 32.57 3.053 38 100 3798.96 

260 
CB 

260 366 

Haribanshpur 

Bujurg 138 
2.25 0.45 0.6 0.81 111.78 32.57 3.053 36 100 3640.67 

261 
CB 
261 378 

Haribanshpur 
Bujurg 283 

2.25 0.45 0.6 0.81 229.23 32.57 3.053 75 100 7466.02 

262 
CB 

262 330 

Haribanshpur 

Bujurg 89 
2.25 0.45 0.6 0.81 72.09 32.57 3.053 23 100 2347.97 

263 
CB 
263 353 

Haribanshpur 
Bujurg 348 

2.25 0.45 0.6 0.81 281.88 32.57 3.053 92 100 9180.83 

264 
CB 

264 353 

Haribanshpur 

Bujurg 284 
2.25 0.45 0.6 0.81 230.04 32.57 3.053 75 100 7492.40 

265 
CB 

265 391 

Haribanshpur 

Bujurg 212 
2.25 0.45 0.6 0.81 171.72 32.57 3.053 56 100 5592.92 

266 
CB 
266 470 

Haribanshpur 
Bujurg 84 

2.25 0.45 0.6 0.81 68.04 32.57 3.053 22 100 2216.06 

267 CB 499 Haribanshpur 174 2.25 0.45 0.6 0.81 140.94 32.57 3.053 46 100 4590.42 
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267 Bujurg 

268 
CB 
268 456 

Haribanshpur 
Bujurg 131 

2.25 0.45 0.6 0.81 106.11 32.57 3.053 35 100 3456.00 

269 
CB 

269 472 

Haribanshpur 

Bujurg 65 
2.25 0.45 0.6 0.81 52.65 32.57 3.053 17 100 1714.81 

270 
CB 

270 499 

Haribanshpur 

Bujurg 71 
2.25 0.45 0.6 0.81 57.51 32.57 3.053 19 100 1873.10 

271 
CB 
271 480 

Haribanshpur 
Bujurg 131 

2.25 0.45 0.6 0.81 106.11 32.57 3.053 35 100 3456.00 

272 
CB 

272   

Haribanshpur 

Bujurg 82 
2.25 0.45 0.6 0.81 66.42 32.57 3.053 22 100 2163.30 

273 
CB 
273 366 

Haribanshpur 
Bujurg 110 

2.25 0.45 0.6 0.81 89.10 32.57 3.053 29 100 2901.99 

274 
CB 

274 278 

Haribanshpur 

Bujurg 133 
2.25 0.45 0.6 0.81 107.73 32.57 3.053 35 100 3508.77 

275 
CB 

275 257 

Haribanshpur 

Bujurg 76 
2.25 0.45 0.6 0.81 61.56 32.57 3.053 20 100 2005.01 

276 
CB 
276 251 

Haribanshpur 
Bujurg 123 

2.25 0.45 0.6 0.81 99.63 32.57 3.053 32 100 3244.95 

277 
CB 

277 146 

Haribanshpur 

Bujurg 159 
2.25 0.45 0.6 0.81 128.79 32.57 3.053 42 100 4194.69 

278 
CB 
278 153 

Haribanshpur 
Bujurg 192 

2.25 0.45 0.6 0.81 155.52 32.57 3.053 51 100 5065.29 

279 
CB 

279 191 

Haribanshpur 

Bujurg 97 
2.25 0.45 0.6 0.81 78.57 32.57 3.053 26 100 2559.02 

280 
CB 

280 193 

Haribanshpur 

Bujurg 97 
2.25 0.45 0.6 0.81 78.57 32.57 3.053 26 100 2559.02 

281 
CB 
281 p 

Haribanshpur 
Bujurg 149 

2.25 0.45 0.6 0.81 120.69 32.57 3.053 39 100 3930.87 

282 
CB 

282 p 

Haribanshpur 

Bujurg 117 
2.25 0.45 0.6 0.81 94.77 32.57 3.053 31 100 3086.66 

283 
CB 
283 499 

Haribanshpur 
Bujurg 231 

2.25 0.45 0.6 0.81 187.11 32.57 3.053 61 100 6094.17 

284 
CB 

284 96 

Haribanshpur 

Bujurg 316 
2.25 0.45 0.6 0.81 255.96 32.57 3.053 83 100 8336.62 

285 
CB 

285 128 

Haribanshpur 

Bujurg 112 
2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

286 
CB 
286 140 

Haribanshpur 
Bujurg 453 

2.25 0.45 0.6 0.81 366.93 32.57 3.053 120 100 11950.91 

287 
CB 

287 12 Narayanpur 197 
2.25 0.45 0.6 0.81 159.57 32.57 3.053 52 100 5197.19 

288 
CB 
288 71 Narayanpur 476 

2.25 0.45 0.6 0.81 385.56 32.57 3.053 126 100 12557.69 

289 
CB 

289 21 Narayanpur 154 
2.25 0.45 0.6 0.81 124.74 32.57 3.053 41 100 4062.78 
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290 
CB 

290 25 Narayanpur 151 
2.25 0.45 0.6 0.81 122.31 32.57 3.053 40 100 3983.64 

291 
CB 
291 21 Narayanpur 220 

2.25 0.45 0.6 0.81 178.20 32.57 3.053 58 100 5803.97 

292 
CB 

292 82 Narayanpur 48 
2.25 0.45 0.6 0.81 38.88 32.57 3.053 13 100 1266.32 

293 
CB 
293 92 Narayanpur 419 

2.25 0.45 0.6 0.81 339.39 32.57 3.053 111 100 11053.93 

294 
CB 

294 97 Narayanpur 218 
2.25 0.45 0.6 0.81 176.58 32.57 3.053 58 100 5751.21 

295 
CB 

295 78 Narayanpur 266 
2.25 0.45 0.6 0.81 215.46 32.57 3.053 70 100 7017.53 

296 
CB 
296 186 Narayanpur 77 

2.25 0.45 0.6 0.81 62.37 32.57 3.053 20 100 2031.39 

297 
CB 

297 153 Narayanpur 131 
2.25 0.45 0.6 0.81 106.11 32.57 3.053 35 100 3456.00 

298 
CB 
298 153 Narayanpur 152 

2.25 0.45 0.6 0.81 123.12 32.57 3.053 40 100 4010.02 

299 
CB 

299 178 Narayanpur 245 
2.25 0.45 0.6 0.81 198.45 32.57 3.053 65 100 6463.52 

300 
CB 

300 129 Narayanpur 220 
2.25 0.45 0.6 0.81 178.20 32.57 3.053 58 100 5803.97 

301 
CB 
301 109 Narayanpur 69 

2.25 0.45 0.6 0.81 55.89 32.57 3.053 18 100 1820.34 

302 
CB 

302 170 Narayanpur 198 
2.25 0.45 0.6 0.81 160.38 32.57 3.053 52 100 5223.58 

303 
CB 
303 481 

Haribanshpur 
Bujurg 129 

2.25 0.45 0.6 0.81 104.49 32.57 3.053 34 100 3403.24 

304 
CB 

304 73 Gauhaniya 221 
2.25 0.45 0.6 0.81 179.01 32.57 3.053 58 100 5830.36 

305 
CB 

305 88 Gauhaniya 95 
2.25 0.45 0.6 0.81 76.95 32.57 3.053 25 100 2506.26 

306 
CB 
306 100 Gauhaniya 165 

2.25 0.45 0.6 0.81 133.65 32.57 3.053 44 100 4352.98 

307 
CB 

307 73 Gauhaniya 266 
2.25 0.45 0.6 0.81 215.46 32.57 3.053 70 100 7017.53 

308 
CB 
308 88 Gauhaniya 104 

2.25 0.45 0.6 0.81 84.24 32.57 3.053 27 100 2743.70 

309 
CB 

309 73 Gauhaniya 200 
2.25 0.45 0.6 0.81 162.00 32.57 3.053 53 100 5276.34 

310 
CB 

310 85 Gauhaniya 68 
2.25 0.45 0.6 0.81 55.08 32.57 3.053 18 100 1793.96 

311 
CB 
311 88 Gauhaniya 76 

2.25 0.45 0.6 0.81 61.56 32.57 3.053 20 100 2005.01 

312 CB 102 Gauhaniya 118 2.25 0.45 0.6 0.81 95.58 32.57 3.053 31 100 3113.04 
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312 

313 
CB 
313 124 Gauhaniya 39 

2.25 0.45 0.6 0.81 31.59 32.57 3.053 10 100 1028.89 

314 
CB 

314   Gauhaniya 75 
2.25 0.45 0.6 0.81 60.75 32.57 3.053 20 100 1978.63 

315 
CB 

315 129 Gauhaniya 137 
2.25 0.45 0.6 0.81 110.97 32.57 3.053 36 100 3614.29 

316 
CB 
316 173 Gauhaniya 144 

2.25 0.45 0.6 0.81 116.64 32.57 3.053 38 100 3798.96 

317 
CB 

317 173 Gauhaniya 93 
2.25 0.45 0.6 0.81 75.33 32.57 3.053 25 100 2453.50 

318 
CB 
318 135 Gauhaniya 124 

2.25 0.45 0.6 0.81 100.44 32.57 3.053 33 100 3271.33 

319 
CB 

319 144 Gauhaniya 135 
2.25 0.45 0.6 0.81 109.35 32.57 3.053 36 100 3561.53 

320 
CB 

320 144 Gauhaniya 172 
2.25 0.45 0.6 0.81 139.32 32.57 3.053 45 100 4537.65 

321 
CB 
321 151 Gauhaniya 175 

2.25 0.45 0.6 0.81 141.75 32.57 3.053 46 100 4616.80 

322 
CB 

322 337 Bhataha 153 
2.25 0.45 0.6 0.81 123.93 32.57 3.053 40 100 4036.40 

323 
CB 
323 342 Bhataha 59 

2.25 0.45 0.6 0.81 47.79 32.57 3.053 16 100 1556.52 

324 
CB 

324 341 Bhataha 49 
2.25 0.45 0.6 0.81 39.69 32.57 3.053 13 100 1292.70 

325 
CB 

325 339 Bhataha 188 
2.25 0.45 0.6 0.81 152.28 32.57 3.053 50 100 4959.76 

326 
CB 
326 330 Bhataha 130 

2.25 0.45 0.6 0.81 105.30 32.57 3.053 34 100 3429.62 

327 
CB 

327 335 Bhataha 120 
2.25 0.45 0.6 0.81 97.20 32.57 3.053 32 100 3165.80 

328 
CB 
328 334 Bhataha 120 

2.25 0.45 0.6 0.81 97.20 32.57 3.053 32 100 3165.80 

329 
CB 

329 367 Bhataha 172 
2.25 0.45 0.6 0.81 139.32 32.57 3.053 45 100 4537.65 

330 
CB 

330 375 Bhataha 130 
2.25 0.45 0.6 0.81 105.30 32.57 3.053 34 100 3429.62 

331 
CB 
331 367 Bhataha 99 

2.25 0.45 0.6 0.81 80.19 32.57 3.053 26 100 2611.79 

332 
CB 

332 367 Bhataha 164 
2.25 0.45 0.6 0.81 132.84 32.57 3.053 43 100 4326.60 

333 
CB 
333 P Bhataha 114 

2.25 0.45 0.6 0.81 92.34 32.57 3.053 30 100 3007.51 

334 
CB 

334 422 Bhataha 100 
2.25 0.45 0.6 0.81 81.00 32.57 3.053 26 100 2638.17 
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335 
CB 

335 357 Bhataha 154 
2.25 0.45 0.6 0.81 124.74 32.57 3.053 41 100 4062.78 

336 
CB 
336 264 Bhataha 176 

2.25 0.45 0.6 0.81 142.56 32.57 3.053 46 100 4643.18 

337 
CB 

337 250 Bhataha 196 
2.25 0.45 0.6 0.81 158.76 32.57 3.053 52 100 5170.81 

338 
CB 
338 240 Bhataha 230 

2.25 0.45 0.6 0.81 186.30 32.57 3.053 61 100 6067.79 

339 
CB 

339 236 Bhataha 115 
2.25 0.45 0.6 0.81 93.15 32.57 3.053 30 100 3033.90 

340 
CB 

340 236 Bhataha 102 
2.25 0.45 0.6 0.81 82.62 32.57 3.053 27 100 2690.93 

341 
CB 
341 32 Bhataha 147 

2.25 0.45 0.6 0.81 119.07 32.57 3.053 39 100 3878.11 

342 
CB 

342 44 Bhataha 267 
2.25 0.45 0.6 0.81 216.27 32.57 3.053 70 100 7043.91 

343 
CB 
343 47 Bhataha 95 

2.25 0.45 0.6 0.81 76.95 32.57 3.053 25 100 2506.26 

344 
CB 

344 54 Bhataha 89 
2.25 0.45 0.6 0.81 72.09 32.57 3.053 23 100 2347.97 

345 
CB 

345 32 Bhataha 429 
2.25 0.45 0.6 0.81 347.49 32.57 3.053 113 100 11317.75 

346 
CB 
346 11 Bhataha 61 

2.25 0.45 0.6 0.81 49.41 32.57 3.053 16 100 1609.28 

347 
CB 

347 57 Bhataha 68 
2.25 0.45 0.6 0.81 55.08 32.57 3.053 18 100 1793.96 

348 
CB 
348 11 Bhataha 116 

2.25 0.45 0.6 0.81 93.96 32.57 3.053 31 100 3060.28 

349 
CB 

349 145 Bhataha 215 
2.25 0.45 0.6 0.81 174.15 32.57 3.053 57 100 5672.07 

350 
CB 

350 57 Bhataha 115 
2.25 0.45 0.6 0.81 93.15 32.57 3.053 30 100 3033.90 

351 
CB 
351 77 Bhataha 190 

2.25 0.45 0.6 0.81 153.90 32.57 3.053 50 100 5012.52 

352 
CB 

352 57 Bhataha 298 
2.25 0.45 0.6 0.81 241.38 32.57 3.053 79 100 7861.75 

353 
CB 
353 57 Bhataha 182 

2.25 0.45 0.6 0.81 147.42 32.57 3.053 48 100 4801.47 

354 
CB 

354 57 Bhataha 96 
2.25 0.45 0.6 0.81 77.76 32.57 3.053 25 100 2532.64 

355 
CB 

355 57 Bhataha 112 
2.25 0.45 0.6 0.81 90.72 32.57 3.053 30 100 2954.75 

356 
CB 
356 57 Bhataha 251 

2.25 0.45 0.6 0.81 203.31 32.57 3.053 66 100 6621.81 

357 CB 89 Bhataha 232 2.25 0.45 0.6 0.81 187.92 32.57 3.053 61 100 6120.55 
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357 

358 
CB 
358 91 Bhataha 171 

2.25 0.45 0.6 0.81 138.51 32.57 3.053 45 100 4511.27 

359 
CB 

359 136 Bhataha 254 
2.25 0.45 0.6 0.81 205.74 32.57 3.053 67 100 6700.95 

360 
CB 

360 158 Bhataha 198 
2.25 0.45 0.6 0.81 160.38 32.57 3.053 52 100 5223.58 

361 
CB 
361 158 Bhataha 352 

2.25 0.45 0.6 0.81 285.12 32.57 3.053 93 100 9286.36 

362 
CB 

362 127 Bhataha 19 
2.25 0.45 0.6 0.81 15.39 32.57 3.053 5 100 501.25 

363 
CB 
363 57 Bhataha 243 

2.25 0.45 0.6 0.81 196.83 32.57 3.053 64 100 6410.75 

364 
CB 

364 213 Bhataha 148 
2.25 0.45 0.6 0.81 119.88 32.57 3.053 39 100 3904.49 

365 
CB 

365 216 Bhataha 70 
2.25 0.45 0.6 0.81 56.70 32.57 3.053 18 100 1846.72 

366 
CB 
366 363 Bhataha 102 

2.25 0.45 0.6 0.81 82.62 32.57 3.053 27 100 2690.93 

367 
CB 

367 365 Bhataha 145 
2.25 0.45 0.6 0.81 117.45 32.57 3.053 38 100 3825.35 

368 
CB 
368 399 Bhataha 153 

2.25 0.45 0.6 0.81 123.93 32.57 3.053 40 100 4036.40 

369 
CB 

369 399 Bhataha 162 
2.25 0.45 0.6 0.81 131.22 32.57 3.053 43 100 4273.84 

370 
CB 

370 415 Bhataha 181 
2.25 0.45 0.6 0.81 146.61 32.57 3.053 48 100 4775.09 

371 
CB 
371 420 Bhataha 92 

2.25 0.45 0.6 0.81 74.52 32.57 3.053 24 100 2427.12 

372 
CB 

372 429 Bhataha 82 
2.25 0.45 0.6 0.81 66.42 32.57 3.053 22 100 2163.30 

373 
CB 
373 392 Basantpur 187 

2.25 0.45 0.6 0.81 151.47 32.57 3.053 49 100 4933.38 

374 
CB 

374 562 Basantpur 98 
2.25 0.45 0.6 0.81 79.38 32.57 3.053 26 100 2585.41 

375 
CB 

375 562 Basantpur 148 
2.25 0.45 0.6 0.81 119.88 32.57 3.053 39 100 3904.49 

376 
CB 
376 562 Basantpur 114 

2.25 0.45 0.6 0.81 92.34 32.57 3.053 30 100 3007.51 

377 
CB 

377 551 Basantpur 118 
2.25 0.45 0.6 0.81 95.58 32.57 3.053 31 100 3113.04 

378 
CB 
378 541 Basantpur 134 

2.25 0.45 0.6 0.81 108.54 32.57 3.053 35 100 3535.15 

379 
CB 

379 541 Basantpur 88 
2.25 0.45 0.6 0.81 71.28 32.57 3.053 23 100 2321.59 
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380 
CB 

380 537 Basantpur 160 
2.25 0.45 0.6 0.81 129.60 32.57 3.053 42 100 4221.07 

381 
CB 
381 535 Basantpur 89 

2.25 0.45 0.6 0.81 72.09 32.57 3.053 23 100 2347.97 

382 
CB 

382 525 Basantpur 224 
2.25 0.45 0.6 0.81 181.44 32.57 3.053 59 100 5909.50 

383 
CB 
383 533 Basantpur 114 

2.25 0.45 0.6 0.81 92.34 32.57 3.053 30 100 3007.51 

384 
CB 

384 459 Basantpur 156 
2.25 0.45 0.6 0.81 126.36 32.57 3.053 41 100 4115.55 

385 
CB 

385 437 Basantpur 77 
2.25 0.45 0.6 0.81 62.37 32.57 3.053 20 100 2031.39 

386 
CB 
386 445 Basantpur 87 

2.25 0.45 0.6 0.81 70.47 32.57 3.053 23 100 2295.21 

387 
CB 

387 447 Basantpur 141 
2.25 0.45 0.6 0.81 114.21 32.57 3.053 37 100 3719.82 

388 
CB 
388 12 Basantpur 158 

2.25 0.45 0.6 0.81 127.98 32.57 3.053 42 100 4168.31 

389 
CB 

389 10 Basantpur 151 
2.25 0.45 0.6 0.81 122.31 32.57 3.053 40 100 3983.64 

390 
CB 

390 17 Basantpur 141 
2.25 0.45 0.6 0.81 114.21 32.57 3.053 37 100 3719.82 

391 
CB 
391 17 Basantpur 132 

2.25 0.45 0.6 0.81 106.92 32.57 3.053 35 100 3482.38 

392 
CB 

392 17 Basantpur 126 
2.25 0.45 0.6 0.81 102.06 32.57 3.053 33 100 3324.09 

393 
CB 
393 20 Basantpur 170 

2.25 0.45 0.6 0.81 137.70 32.57 3.053 45 100 4484.89 

394 
CB 

394 35 Basantpur 56 
2.25 0.45 0.6 0.81 45.36 32.57 3.053 15 100 1477.38 

395 
CB 

395 45 Basantpur 45 
2.25 0.45 0.6 0.81 36.45 32.57 3.053 12 100 1187.18 

396 
CB 
396 42 Basantpur 239 

2.25 0.45 0.6 0.81 193.59 32.57 3.053 63 100 6305.23 

397 
CB 

397 67 Basantpur 80 
2.25 0.45 0.6 0.81 64.80 32.57 3.053 21 100 2110.54 

398 
CB 
398 67 Basantpur 85 

2.25 0.45 0.6 0.81 68.85 32.57 3.053 22 100 2242.44 

399 
CB 

399 67 Basantpur 127 
2.25 0.45 0.6 0.81 102.87 32.57 3.053 34 100 3350.48 

400 
CB 

400   Merauwa 209 
2.25 0.45 0.6 0.81 169.29 32.57 3.053 55 100 5513.78 

401 
CB 
401 197 Merauwa 95 

2.25 0.45 0.6 0.81 76.95 32.57 3.053 25 100 2506.26 

402 CB 204 Merauwa 91 2.25 0.45 0.6 0.81 73.71 32.57 3.053 24 100 2400.73 
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402 

403 
CB 
403 206 Merauwa 138 

2.25 0.45 0.6 0.81 111.78 32.57 3.053 36 100 3640.67 

404 
CB 

404 207 Merauwa 132 
2.25 0.45 0.6 0.81 106.92 32.57 3.053 35 100 3482.38 

405 
CB 

405 210 Merauwa 123 
2.25 0.45 0.6 0.81 99.63 32.57 3.053 32 100 3244.95 

406 
CB 
406 383 Ainthi Deeh 87 

2.25 0.45 0.6 0.81 70.47 32.57 3.053 23 100 2295.21 

407 
CB 

407 383 Ainthi Deeh 125 
2.25 0.45 0.6 0.81 101.25 32.57 3.053 33 100 3297.71 

Total 62472   50602.32     16481   1648117.56 
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ESTIMATE OF MARGINAL BUNDS OF 2B1E3d2a (BAIRAGAL) SODING CHARGES   

S.N

o. 

Wo

rk 

K

h. 

N

o. 

Village 

Name 

Len

gth BA

SE 

T

O

P 

HIG

HT CS EW 

RA

TE 

OUT

PUT 

M

D 

L. 

CHARG

ES 

T. 

COST 

Sqr. 

Mtr. 

RA

TE 

S. 

AMOU

NT 

T. 

AMOU

NT 

1 

MB 

01 

3

3

1 

Haribanshpu

r Bujurg 116 

3.6 
0.

6 
1 

2.

10 

243.

60 

32.

57 
3.053 90 100 

7934.0

5 
487.2

0 2.2 

1071.8

4 

9005.8

9 

2 

MB 

02 

3

3

1 

Haribanshpu

r Bujurg 73 

3.6 
0.

6 
1 

2.

10 

153.

30 

32.

57 
3.053 57 100 

4992.9

8 
306.6

0 2.2 674.52 

5667.5

0 

3 

MB 

03 

4

0

3 Bhataha 180 

3.6 
0.

6 
1 

2.

10 

378.

00 

32.

57 
3.053 

14

0 
100 

12311.

46 
756.0

0 2.2 

1663.2

0 

13974.

66 

4 

MB 

04 

5

7

2 Basantpur 240 

3.6 
0.

6 
1 

2.

10 

504.

00 

32.

57 
3.053 

18

6 
100 

16415.

28 
1008.

00 2.2 
2217.6

0 
18632.

88 

5 

MB 

05 

3

3

1 Basantpur 195 

3.6 
0.

6 
1 

2.

10 

409.

50 

32.

57 
3.053 

15

1 
100 

13337.

42 
819.0

0 2.2 
1801.8

0 
15139.

22 

6 

MB 

06 

4

6

8 Basantpur 121 

3.6 
0.

6 
1 

2.

10 

254.

10 

32.

57 
3.053 94 100 

8276.0

4 
508.2

0 2.2 

1118.0

4 

9394.0

8 

7 

MB 

07 

4

7

6 Basantpur 97 

3.6 
0.

6 
1 

2.

10 

203.

70 

32.

57 
3.053 75 100 

6634.5

1 
407.4

0 2.2 896.28 

7530.7

9 

8 

MB 

08 

4

6

8 Basantpur 95 

3.6 
0.

6 
1 

2.

10 

199.

50 

32.

57 
3.053 74 100 

6497.7

2 
399.0

0 2.2 877.80 

7375.5

2 

9 

MB 

09 

4

8

1 Basantpur 147 

3.6 
0.

6 
1 

2.

10 

308.

70 

32.

57 
3.053 

11

4 
100 

10054.

36 
617.4

0 2.2 
1358.2

8 
11412.

64 
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10 

MB 

10 7 Basantpur 104 
3.6 

0.

6 
1 

2.

10 

218.

40 

32.

57 
3.053 81 100 

7113.2

9 
436.8

0 2.2 960.96 
8074.2

5 

11 

MB 

11 

1

3 Basantpur 135 
3.6 

0.

6 
1 

2.

10 

283.

50 

32.

57 
3.053 

10

5 
100 

9233.6

0 

567.0

0 2.2 

1247.4

0 

10481.

00 

12 

MB 

12 

4

4 Basantpur 177 
3.6 

0.

6 
1 

2.

10 

371.

70 

32.

57 
3.053 

13

7 
100 

12106.

27 

743.4

0 2.2 

1635.4

8 

13741.

75 

13 

MB 

13 

3

6 Basantpur 160 
3.6 

0.

6 
1 

2.

10 

336.

00 

32.

57 
3.053 

12

4 
100 

10943.

52 
672.0

0 2.2 
1478.4

0 
12421.

92 

14 

MB 

14 

3

7 Basantpur 165 
3.6 

0.

6 
1 

2.

10 

346.

50 

32.

57 
3.053 

12

8 
100 

11285.

51 

693.0

0 2.2 

1524.6

0 

12810.

11 

15 

MB 

15 

3

1 Basantpur 177 
3.6 

0.

6 
1 

2.

10 

371.

70 

32.

57 
3.053 

13

7 
100 

12106.

27 

743.4

0 2.2 

1635.4

8 

13741.

75 

16 

MB 

16 

2

8 Basantpur 125 
3.6 

0.

6 
1 

2.

10 

262.

50 

32.

57 
3.053 97 100 

8549.6

3 

525.0
0 2.2 

1155.0
0 

9704.6
3 

17 

MB 

17 

5

7 Basantpur 190 
3.6 

0.

6 
1 

2.

10 

399.

00 

32.

57 
3.053 

14

8 
100 

12995.

43 

798.0

0 2.2 

1755.6

0 

14751.

03 

18 

MB 

18 

5

8 Basantpur 197 
3.6 

0.

6 
1 

2.

10 

413.

70 

32.

57 
3.053 

15

3 
100 

13474.

21 

827.4

0 2.2 

1820.2

8 

15294.

49 

19 

MB 

19 

6

2 Basantpur 97 
3.6 

0.

6 
1 

2.

10 

203.

70 

32.

57 
3.053 75 100 

6634.5

1 

407.4
0 2.2 896.28 

7530.7
9 

20 

MB 

20 

6

2 Basantpur 105 
3.6 

0.

6 
1 

2.

10 

220.

50 

32.

57 
3.053 82 100 

7181.6

9 

441.0

0 2.2 970.20 

8151.8

9 

TOTAL  2896   

6081

.60   

22

48   

19807

7.71 

1216

3.20   

26759.

04 

224836
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ESTIMATE OF PERIPHERAL BUNDS OF 2B1E3d2a (BAIRAGAL) SODING CHARGES   

S.No
. 

Wor
k 

Kh. 
No. 

Village Name 
Lengt

h 

BAS

E 

TO

P 

HIGH

T 
CS EW 

RAT

E 

OUTPU

T 
MD 

L. 
CHARGE

S 

T. COST 
Sqr. 

Mtr. 

RAT

E 

S. 
AMOUN

T 

T. 

AMOUNT  

1 PB 01 200 
Haribanshpur 

Bujurg 
365 4.75 1 1.25 

3.5

9 
1311.72 

32.5

7 
3.053 471 100 42722.68 2007.50 2.2 4416.50 47139.18 

2 PB 02 139 Narayanpur 241 4.75 1 1.25 
3.5

9 
866.09 

32.5

7 
3.053 311 100 28208.67 1325.50 2.2 2916.10 31124.77 

3 PB 03 238 
Haribanshpur 

Bujurg 
618 4.75 1 1.25 

3.5

9 
2220.94 

32.5

7 
3.053 798 100 72335.93 3399.00 2.2 7477.80 79813.73 

4 PB 04 215 
Haribanshpur 

Bujurg 
233 4.75 1 1.25 

3.5

9 
837.34 

32.5

7 
3.053 301 100 27272.29 1281.50 2.2 2819.30 30091.59 

5 PB 05 166 Narayanpur 118 4.75 1 1.25 
3.5

9 
424.06 

32.5

7 
3.053 152 100 13811.72 649.00 2.2 1427.80 15239.52 

6 PB 06 148 Narayanpur 130 4.75 1 1.25 
3.5

9 
467.19 

32.5

7 
3.053 168 100 15216.30 715.00 2.2 1573.00 16789.30 

7 PB 07 185 Narayanpur 361 4.75 1 1.25 
3.5

9 
1297.34 

32.5

7 
3.053 466 100 42254.49 1985.50 2.2 4368.10 46622.59 

8 PB 08 178 Narayanpur 131 4.75 1 1.25 
3.5

9 
470.78 

32.5

7 
3.053 169 100 15333.35 720.50 2.2 1585.10 16918.45 

9 PB 09 
176/20

5 
Narayanpur 105 4.75 1 1.25 

3.5

9 
377.34 

32.5

7 
3.053 136 100 12290.09 577.50 2.2 1270.50 13560.59 

10 PB 10 322 Bhataha 297 4.75 1 1.25 
3.5

9 
1067.34 

32.5

7 
3.053 384 100 34763.39 1633.50 2.2 3593.70 38357.09 

11 PB 11 20 Gauhaniya 361 4.75 1 1.25 
3.5

9 
1297.34 

32.5

7 
3.053 466 100 42254.49 1985.50 2.2 4368.10 46622.59 

12 PB 12 159 Bhataha 774 4.75 1 1.25 
3.5

9 
2781.56 

32.5

7 
3.053 

100

0 
100 90595.49 4257.00 2.2 9365.40 99960.89 

13 PB 13 7 Mahuraiya 511 4.75 1 1.25 
3.5

9 
1836.41 

32.5

7 
3.053 660 100 59811.75 2810.50 2.2 6183.10 65994.85 

14 PB 14 49 Basantpur 734 4.75 1 1.25 
3.5

9 
2637.81 

32.5

7 
3.053 948 100 85913.55 4037.00 2.2 8881.40 94794.95 

15 PB 15 1 Mahuraiya 191 4.75 1 1.25 
3.5

9 
686.41 

32.5

7 
3.053 247 100 22356.25 1050.50 2.2 2311.10 24667.35 

16 PB 16   Pokhra 425 4.75 1 1.25 
3.5

9 
1527.34 

32.5

7 
3.053 549 100 49745.59 2337.50 2.2 5142.50 54888.09 

17 PB 17   Ainthi Deeh 437 4.75 1 1.25 
3.5

9 
1570.47 

32.5

7 
3.053 564 100 51150.17 2403.50 2.2 5287.70 56437.87 

18 PB 18 7 Basantpur 421 4.75 1 1.25 
3.5

9 
1512.97 

32.5

7 
3.053 544 100 49277.39 2315.50 2.2 5094.10 54371.49 

19 PB 19 212 Merauwa 444 4.75 1 1.25 
3.5

9 
1595.63 

32.5

7 
3.053 573 100 51969.51 2442.00 2.2 5372.40 57341.91 

TOTAL 6897   
24786.0

9 
    

890

7 
  

807283.0

7 

37933.5

0 
  

83453.7

0 

890736.7

7 

 


